Gain Greater Insight into Your SAS® Software with SAS Books.

Discover all that you need on your journey to knowledge and empowerment.

support.sas.com/bookstore
for additional books and resources.
## Contents

<table>
<thead>
<tr>
<th>Chapter</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>What’s New in SAS/OR 13.2</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>Using This Book</td>
<td>7</td>
</tr>
<tr>
<td>3</td>
<td>Introduction to Project Management</td>
<td>13</td>
</tr>
<tr>
<td>4</td>
<td>The CPM Procedure</td>
<td>59</td>
</tr>
<tr>
<td>5</td>
<td>The PM Procedure</td>
<td>307</td>
</tr>
<tr>
<td>6</td>
<td>The Microsoft Project Conversion Macros</td>
<td>359</td>
</tr>
<tr>
<td>7</td>
<td>The DTREE Procedure</td>
<td>389</td>
</tr>
<tr>
<td>8</td>
<td>The GANTT Procedure</td>
<td>493</td>
</tr>
<tr>
<td>9</td>
<td>The NETDRAW Procedure</td>
<td>675</td>
</tr>
<tr>
<td>10</td>
<td>The Projman Application</td>
<td>787</td>
</tr>
<tr>
<td>11</td>
<td>The Earned Value Management Macros</td>
<td>859</td>
</tr>
<tr>
<td>Appendix A</td>
<td>Glossary of Project Management Terms</td>
<td>951</td>
</tr>
<tr>
<td>Appendix B</td>
<td>Glossary of Earned Value Management Terms</td>
<td>965</td>
</tr>
</tbody>
</table>

**Subject Index**

971

**Syntax Index**

999
Acknowledgments

Credits

Documentation

Writing  Gehan A. Corea, Charles B. Kelly, Radhika V. Kulkarni, Michelle Opp, Lindsey Puryear, Tien-yi D. Shaw, Keqi Yan

Editing   Anne Baxter, Virginia Clark, Edward Huddleston, Donna Sawyer

Documentation Support  Tim Arnold, Natalie Baerlocher, Remya Chandran, Melanie Gratton, Richard Liu, Jianzhe Luo, Michelle Opp, Girish Ramachandra, Daniel Underwood

Technical Review  Marianne Bohinski, Tonya Chapman, Marc-david Cohen, Donna Fulenwider, Phil Gibbs, Barbara J. Hoopes, Tao Huang, Edward P. Hughes, John Jasperse, Charles B. Kelly, Emily Lada, Michelle Opp, Bengt Pederson, Rob Pratt
Software

The procedures in SAS/OR software were implemented by the Operations Research and Development Department. Substantial support was given to the project by other members of the Analytical Solutions Division. Core Development Division, Display Products Division, Graphics Division, and the Host Systems Division also contributed to this product.

In the following list, the names of the developers currently supporting the procedure are listed first. Other developers previously worked on the procedure.

CPM  Lindsey Puryear, Radhika V. Kulkarni
DTREE  Tien-Yi D. Shaw
GANTT  Gehan A. Corea, Lindsey Puryear, Radhika V. Kulkarni
NETDRAW  Lindsey Puryear, Radhika V. Kulkarni
PM  Gehan A. Corea, Radhika V. Kulkarni
PROJMAN  Charles B. Kelly
EVM Macros  Lindsey Puryear
Microsoft Conversion Macros  Liping Cai, Gehan A. Corea, Keqi Yan

Support Groups

Software Testing  Nitin Agarwal, Marianne Bohinski, Liping Cai, Tao Huang, Edward P. Hughes, John Jasperse, Charles B. Kelly, Emily Lada, Bengt Pederson, Rob Pratt, Tugrul Sanli, Kaihong Xu
Technical Support  Tonya Chapman
**Acknowledgments**

Many people have been instrumental in the development of SAS/OR software. The individuals acknowledged here have been especially helpful.

- **G. Jack Theurer**  
  G. Theurer Associates

- **Lance Broad**  
  New Zealand Ministry of Forestry

- **Richard Brockmeier**  
  Union Electric Company

- **Ken Cruthers**  
  Goodyear Tire & Rubber Company

- **Patricia Duffy**  
  Auburn University

- **Richard A. Ehrhardt**  
  University of North Carolina at Greensboro

- **Paul Hardy**  
  Babcock & Wilcox

- **Don Henderson**  
  ORI Consulting Group

- **Dave Jennings**  
  Lockheed Martin

- **Vidyadhar G. Kulkarni**  
  University of North Carolina at Chapel Hill

- **Wayne Maruska**  
  Basin Electric Power Cooperative

- **Bruce Reed**  
  Auburn University

- **Charles Rissmiller**  
  Lockheed Martin

- **David Rubin**  
  University of North Carolina at Chapel Hill

- **John Stone**  
  North Carolina State University

- **Keith R. Weiss**  
  ICI Americas Inc.

The final responsibility for the SAS System lies with SAS Institute alone. We hope that you will always let us know your opinions about the SAS System and its documentation. It is through your participation that SAS software is continuously improved.
Overview

SAS/OR 13.2 adds new optimization features that are designed to provide direct access to a wider range of algorithms, improve current methods, and enhance output. Highlights include:

• Several solvers improve their performance.

• PROC OPTMODEL adds the experimental constraint logic programming (CLP) solver.

• The nonlinear programming (NLP) solver adds output of the covariance matrix for the decision variables (parameter estimates).

• The decomposition (DECOMP) algorithm adds new block detection features.

• For the linear programming (LP) interior point solver, the crossover algorithm is applied by default.

• The network solver is at production status.

• The parallel implementation of the mixed integer linear programming (MILP) solver is at production status.

SAS Simulation Studio 13.2, a component of SAS/OR 13.2 for Windows environments, improves performance and adds controls on numeric precision and saved data. Highlights include:

• A new optional parallel mode executes design points and replications simultaneously on multiple computational cores.
• The new Data Trimmer block provides a central facility to control data collection. You can clear (or reset) collected data for all selected data collection blocks at one or more chosen times during the execution of the model.

• The Formula block adds a control on the precision of the numeric values that it produces.

---

## Optimization Updates

### Solver Performance Improvements

Several SAS/OR optimization solvers have improved their performance significantly from SAS/OR 13.1 to SAS/OR 13.2. The MILP solver is, on average, 75% faster in SAS/OR 13.2. For problems that require more than 1 second to solve, the MILP solver is 85% faster, and for problems that require more than 10 seconds to solve, it is 95% faster.

For the NLP solver, on average the active-set algorithm is 25% faster and the interior point algorithm is 12% faster in SAS/OR 13.2. For the LP solver, the interior point algorithm is 11% faster.

---

## PROC OPTMODEL: The CLP Solver (Experimental)

PROC CLP for constraint logic programming has long been a valuable component of SAS/OR, providing methods for modeling and solving optimization problems and constraint satisfaction problems that often feature intricate logical constraints. In SAS/OR 13.2, these methods are also accessible from PROC OPTMODEL when you use the SOLVE WITH CLP statement. This enables you to include constraint programming as a component of a larger optimization process, in conjunction with other optimization modeling and solution methods.

The CLP solver can be used to find one solution, all solutions, or up to a specified number of solutions. In addition to linear constraints, the CLP solver supports the following constraint classes:

• All-different constraint: requires that among the specified set of variables, no two variables can take the same value. A single all-different constraint can replace a large number of binary not-equal-to constraints.

• Element constraint: creates a dependency between two variables, in which the value of the first variable indicates which value (from a specified list) the second variable takes. This dependency might correspond to a relationship, functional or otherwise, between the variables.

• Global cardinality constraint (GCC): specifies the minimum and maximum number of times each of a group of values can be assigned among a group of variables. One GCC statement can define several global cardinality constraints, each of which compactly expresses a relationship between a specific value and multiple decision variables. You can also use global cardinality constraints to define disjoint variable domains, by barring a set of variables from taking specified values in the domain (setting both the minimum and the maximum count for each barred value to zero).
• Lexicographic constraint: requires one array to be lexicographically less than (or less than or equal to) a second array of the same size. Lexicographic ordering, a generalization of alphabetical ordering to encompass numeric values, can be very useful in eliminating certain types of symmetry that can arise among solutions. Imposing a lexicographic ordering eliminates many of the mutually symmetric solutions, reducing the number of permissible solutions to the problem and in turn shortening the solution process.

• Pack constraint: defines a bin-packing constraint, in which items that have specified sizes must be placed in bins that have specified capacities. A number of real-world restrictions that are associated with resource allocation and consumption can be modeled using bin-packing constraints.

• Reify constraint: associates a binary control variable with a specified linear constraint. The control variable takes the value 1 if the constraint is satisfied and 0 otherwise. The importance of binary control variables in optimization modeling is well established.

Covariance Matrix Output for Nonlinear Optimization

Users of the legacy NLP procedure in SAS/OR include statisticians who use its nonlinear optimization capabilities to, for example, perform customized nonlinear regressions. In this context, PROC NLP’s output of a covariance matrix of the decision variables (or parameter estimates) is essential. Other PROC NLP users also rely on its covariance matrix output. In SAS/OR 13.2, the NLP solver, accessible from PROC OPTMODEL, adds covariance matrix output to better enable these statistical SAS/OR users to take advantage of its more modern nonlinear optimization methods.

The NLP solver provides all six types of central-difference approximations of the covariance matrix that are provided by PROC NLP, with the same calculation adjustments for problems that have minimization or least squares objective functions. The options that control the calculation of the covariance matrix correspond to the options in PROC NLP, and, for the NLP solver, they appear as suboptions in the COVEST= option in the SOLVE statement, which requests that the NLP solver produce a covariance matrix. The COVOUT= suboption enables you to specify a parameter in PROC OPTMODEL that contains the covariance matrix. You can use this parameter in a CREATE DATA statement in PROC OPTMODEL to output the covariance matrix to a SAS data set.

The DECOMP Algorithm: Block Detection

The DECOMP algorithm, introduced in SAS/OR 12.1, enables you to exploit two types of special structure in a linear or mixed integer linear optimization problem. Block-angular structure occurs when the overall problem can be broken into a set of disjoint subproblems that contain mutually exclusive decision variables and constraints, along with a comparatively small set of spanning constraints that involve all or most of the decision variables in the problem (spanning across the subproblems). Block-diagonal structure occurs when the problem can be broken down completely into disjoint subproblems, with no spanning constraints. After the blocks of constraints that correspond to the subproblems have been identified, the DECOMP algorithm automatically coordinates the solution process for the subproblems and for the overall problem, often greatly reducing solution time.

SAS/OR 13.2 adds to the methods available for the critical task of identifying blocks in the constraint matrix and makes it easier to identify these blocks automatically. The METHOD= option in the DECOMP statement
specifies how blocks are identified. In SAS/OR 13.2, the METHOD=AUTO option, whose algorithm formerly permitted the automatic identification only of block-diagonal structure, invokes a new algorithm that can also identify block-angular structure. This enables you to use METHOD=AUTO to identify a much broader range of problem structures suitable for decomposition. You can still invoke the algorithm that formerly corresponded to METHOD=AUTO by specifying METHOD=CONCOMP.

Changes in Status and Default Settings

The crossover algorithm for the interior point LP solver was added in SAS/OR 9.3 and promoted to production status in SAS/OR 13.1. This algorithm converts a solution that is found by the interior point solver to an optimal basic solution, which is easier to interpret and implement. In SAS/OR 13.2, the crossover algorithm is used by default with the interior point LP solver.

The network solver, introduced in SAS/OR 12.1, provides direct access from PROC OPTMODEL to a set of 11 network diagnostic and optimization algorithms. This feature enables you to embed network analysis and optimization into larger solution processes; it is at production status in SAS/OR 13.2.

The parallel implementation of the MILP solver was introduced in SAS/OR 13.1. It enables optimization to be performed largely in parallel on multiple computational cores on a single machine, and it can significantly reduce solution time. On average, the parallel implementation on four cores is twice as fast as the serial implementation on a single core. This feature is at production status in SAS/OR 13.2.

SAS Simulation Studio 13.2

SAS Simulation Studio 13.2 provides a graphical environment for building and working with discrete-event simulation models. Its most prominent new feature is the optional parallel mode for executing a simulation model. In parallel mode, replications that correspond to selected design points are executed in parallel on multiple computational cores on a single machine. You select parallel mode by choosing the Parallel Mode option from the Run menu or by clicking the Parallel Mode icon on the toolbar. You can specify the maximum number of cores to use in parallel mode in the SAS Simulation Studio Configuration dialog box.

In parallel mode, the Start, Augment, Pause, and Reset options on the toolbar and on the Run menu operate just as they do otherwise. Certain run-time features, however, are disabled: the simulation clock and replication counter, animation, interactive graphics, and trace messages. These capabilities are usually used for debugging purposes, and the parallel mode is intended to reduce execution time for a completed, debugged model. Log messages are still produced; they now indicate the relevant design point and replication. A progress bar displays the percentage of replications (across all selected design points) that have completed execution. Currently executing design points are highlighted in red in the Experiment window.

SAS Simulation Studio 13.2 also adds the Data Trimmer block, which helps you centrally manage the saving of simulated data. You can use the Data Trimmer block to notify any data collection block in the same simulation model (including those located in compound blocks or submodels) to clear its accumulated data at a specified point during the model run. Multiple blocks can be selected in the Data Trimmer block dialog box and notified simultaneously. An input port on the Data Trimmer block receives a Boolean signal; a true Boolean value causes the Data Trimmer block to notify all its selected blocks to clear their collected data. You can use the Data Trimmer block to, for example, trim data that accumulate during a nonstationary
start-up period for the model, so that the simulated data that you save correspond to stationary operation of
the system being modeled. The accumulated data can be in the form of individual data values or statistics
that are calculated from simulated data.

Finally, in SAS Simulation Studio 13.2, the Formula block adds a control on the precision of its output
numeric values. This is useful if the values that a Formula block produces need to be, for example, integers or
two-digit decimals, because of how the values are interpreted and used elsewhere in the model. The integer
value that you enter in the Result Precision field in the Formula block properties dialog box specifies the
decimal precision of the numeric values that are produced. A value of zero for the Result Precision field
rounds the numeric results to the nearest integer value, whereas a positive value rounds to the specified
number of digits to the left of the decimal point, and a negative value rounds to the specified number of digits
to the right of the decimal point.
Chapter 2
Using This Book

Contents

<table>
<thead>
<tr>
<th>Purpose</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td>Organization</td>
<td>7</td>
</tr>
<tr>
<td>Typographical Conventions</td>
<td>9</td>
</tr>
<tr>
<td>Conventions for Examples</td>
<td>9</td>
</tr>
<tr>
<td>Additional Graphics Options by Procedure</td>
<td>10</td>
</tr>
<tr>
<td>Accessing the SAS/OR Sample Library</td>
<td>11</td>
</tr>
<tr>
<td>Online Documentation</td>
<td>11</td>
</tr>
<tr>
<td>Additional Documentation for SAS/OR Software</td>
<td>11</td>
</tr>
</tbody>
</table>

Purpose

SAS/OR User’s Guide: Project Management provides a complete reference for the project management procedures in SAS/OR software. This book serves as the primary documentation for the CPM, DTREE, GANTT, NETDRAW, and PM procedures.

This chapter describes the organization of this book and the conventions that are used in the text and example code. To gain full benefit from using this book, familiarize yourself with the information presented in this section and refer to it when needed. The section “Additional Documentation for SAS/OR Software” on page 11 refers to other documents that contain related information.

Organization

Chapter 3 contains a brief overview of the project management procedures in SAS/OR software and provides an introduction to project management methodology and the use of the project management tools in the SAS System. That chapter also describes the flow of data between the procedures and how the components of the SAS System fit together.

The remaining chapters describe the CPM, DTREE, GANTT, NETDRAW, and PM procedures, the earned value management macros, the Microsoft Project conversion macros, and the PROJMAN application. Each procedure description is self-contained; you need to be familiar with only the basic features of the SAS System and with SAS terminology to use most procedures. The statements and syntax necessary to run each procedure are presented in a uniform format throughout this book.
The following list summarizes the types of information provided for each procedure:

**Overview** provides a general description of what the procedure does. It outlines major capabilities of the procedure and lists all input and output data sets that are used with it.

**Getting Started** illustrates simple uses of the procedure in a few short examples. It provides introductory hands-on information for the procedure.

**Syntax** constitutes the major reference section for the syntax of the procedure. First, the statement syntax is summarized. Next, functional summary tables list all the statements and options in the procedure, classified by function. In addition, the online version includes a Dictionary of Options, which provides an alphabetical list of all options. Following these tables, the PROC statement is described, and then all other statements are described in alphabetical order. The mode-specific options (line-printer, full-screen, and graphics options) for the DTREE, GANTT, and NETDRAW procedures are described alphabetically under appropriate subheadings.

**Details** describes the features of the procedure, including algorithmic details and computational methods. This section explains how the various options interact with each other, describes input and output data sets in greater detail (with definitions of the output variables) and explains the format of printed output, if any.

**Examples** consists of examples that are designed to illustrate the use of the procedure. Each example includes a description of the problem and lists the options highlighted that are by the example. The example shows the data and the SAS statements needed and includes the output that is produced. You can duplicate the examples by copying the statements and data and running the SAS program. The SAS Sample Library contains the code that is used to run the examples shown in this book; consult your SAS Software representative for specific information about the Sample Library. Cross-reference tables in each chapter list all the options and statements illustrated by the different examples in that chapter.

**References** lists references that are relevant to the chapter.
Typographical Conventions

This book uses various type styles, as explained by the following list:

- **roman** is the standard type style used for most text.
- **UPPERCASE ROMAN** is used for SAS statements, options, and other SAS language elements when they appear in the text. However, you can enter these elements in your own SAS code in lowercase, uppercase, or a mixture of the two. This style is also used for identifying arguments and values (in the syntax specifications) that are literals (for example, to denote valid keywords for a specific option).
- **UPPERCASE BOLD** is used in the “Syntax” section to identify SAS keywords, such as the names of procedures, statements, and options.
- **bold** is used to identify menu items.
- **VariableName** is used for the names of SAS variables and data sets when they appear in the text.
- **oblique** is used to indicate an option variable for which you must supply a value (for example, DUPLICATE= `dup` indicates that you must supply a value for `dup`).
- **italic** is used for terms that are defined in the text, for emphasis, and for publication titles.
- **monospace** is used to show examples of SAS statements. In most cases, this book uses lowercase type for SAS code. You can enter your own SAS code in lowercase, uppercase, or a mixture of the two.

Conventions for Examples

Most of the output shown in this book is produced with the following SAS System options:

```sas
options linesize=80 pagesize=60 nonumber nodate;
```

In addition, most of the graphics output shown in this book are produced with the following options:

```sas
goptions hpos=80 vpos=32 ypixels=800;
```
The remaining graphics options used in this book depend on the type of output and on the procedure used to create the output. The general options for half-page portrait, full-page portrait, and full-page landscape output are as follows:

**Half-Page Portrait**

```goptions hsize=5.75 in vsize=4.0 in;```

**Full-Page Portrait**

```goptions hsize=5.75 in vsize=8.0 in;```

**Full-Page Landscape**

```goptions hsize=8.0 in vsize=5.75 in border rotate=landscape;```

---

### Additional Graphics Options by Procedure

#### GANTT Procedure

The following PATTERN statements are used to create the color output from PROC GANTT:

```plaintext
pattern1 c=green v=s;
pattern2 c=green v=e;
pattern3 c=red v=s;
pattern4 c=magenta v=e;
pattern5 c=magenta v=s;
pattern6 c=cyan v=s;
pattern7 c=black v=e;
pattern8 c=blue v=s;
pattern9 c=brown v=s;
```

#### NETDRAW Procedure

The following GOPTIONS and PATTERN statements are used to create the color output from PROC NETDRAW:

```plaintext
老公s cback=ligr;
pattern1 v=e c=green;
pattern2 v=e c=red;
pattern3 v=e c=magenta;
pattern4 v=e c=blue;
pattern5 v=e c=cyan;
```
DTREE Procedure

The following GOPTIONS statement is used to create the color output from PROC DTREE:

```plaintext
goptions cback=ligr ctext=black;
```

Accessing the SAS/OR Sample Library

The SAS/OR Sample Library includes many examples that illustrate the use of SAS/OR software, including the examples used in this documentation. To access these sample programs from the SAS windowing environment, select Help from the main menu and then select Getting Started with SAS Software. On the Contents tab, expand the Learning to Use SAS, Sample SAS Programs, and SAS/OR items. Then click Samples.

Online Documentation

This documentation is available online with the SAS System. To access SAS/OR documentation from the SAS windowing environment, select Help from the main menu and then select SAS Help and Documentation. On the Contents tab, expand the SAS Products and SAS/OR items. Then expand the book you want to view. You can search the documentation by using the Search tab.

You can also access the documentation by going to http://support.sas.com/documentation.

Additional Documentation for SAS/OR Software

In addition to SAS/OR User’s Guide: Project Management, these other documents can be helpful when you are using SAS/OR software:

**SAS/OR User’s Guide: Bill of Material Processing**

provides documentation for the BOM procedure and all bill of material postprocessing SAS macros. The BOM procedure and SAS macros enable you to generate different reports and to perform several transactions to maintain and update bills of material.

**SAS/OR User’s Guide: Constraint Programming**

provides documentation for the constraint programming procedure in SAS/OR software. This book serves as the primary documentation for the CLP procedure.

**SAS/OR User’s Guide: Local Search Optimization**

provides documentation for the local search optimization procedures in SAS/OR software. This book serves as the primary documentation for the GA procedure, which uses genetic algorithms to solve optimization problems, and the OPTLSO procedure, which performs parallel hybrid derivative-free optimization.
Chapter 2: Using This Book

SAS/OR User’s Guide: Mathematical Programming
provides documentation for the mathematical programming procedures in SAS/OR software. This book serves as the primary documentation for the OPTLP, OPTMILP, OPTMODEL, and OPTQP procedures, the various solvers called by the OPTMODEL procedure, and the MPS-format SAS data set specification.

SAS/OR User’s Guide: Mathematical Programming Examples
supplements the SAS/OR User’s Guide: Mathematical Programming with additional examples that demonstrate best practices for building and solving linear programming, mixed integer linear programming, and quadratic programming problems. The problem statements are reproduced with permission from the book Model Building in Mathematical Programming by H. Paul Williams.

SAS/OR User’s Guide: Mathematical Programming Legacy Procedures
provides documentation for the older mathematical programming procedures in SAS/OR software. This book serves as the primary documentation for the INTPOINT, LP, NETFLOW, and NLP procedures. Guidelines are also provided on migrating from these older procedures to the newer OPTMODEL family of procedures.

provides documentation for a set of algorithms that can be used to investigate the characteristics of networks and to solve network-oriented optimization problems. This book also documents PROC OPTNET, which invokes these algorithms and provides network-structured formats for input and output data.

SAS Simulation Studio: User’s Guide
provides documentation on using SAS Simulation Studio, a graphical application for creating and working with discrete-event simulation models. This book describes in detail how to build and run simulation models and how to interact with SAS software for analysis and with JMP software for experimental design and analysis.
Chapter 3
Introduction to Project Management

Overview

This chapter briefly describes how you can use SAS/OR software for managing your projects. This chapter is not meant to define all the concepts of project management; several textbooks on project management explain the basic steps involved in defining, planning, and managing projects (for example, Moder, Phillips, and Davis 1983). Briefly, a project is defined as any task comprising a set of smaller tasks that need to be
performed, either sequentially or in parallel. Projects can be small and last only a few minutes (for instance, running a set of small computer programs), or they can be mammoth and run for several years (for example, the construction of the Channel Tunnel).

SAS/OR software has four procedures that can be used for planning, controlling, and monitoring projects: the CPM and PM procedures for scheduling project activities subject to precedence, time, and resource constraints; the GANTT procedure for displaying the computed schedule; and the NETDRAW procedure for displaying the activity network. These procedures integrate with the SAS System so that you can easily develop a customized project management system. The Projman application, a user-friendly graphical user interface included as part of SAS/OR software, is one such system.

This chapter gives a brief introduction to the CPM, GANTT, NETDRAW, and PM procedures and shows how you can use the SAS System for project management.

In addition to these four procedures and the Projman application, which are the major tools for the traditional functions associated with project management, SAS/OR software also contains a procedure for decision analysis, the DTREE procedure. Decision analysis is a tool that attempts to provide an analytic basis for management decisions under uncertainty. It can be used effectively as an integral part of project management methods. A brief introduction to PROC DTREE is provided in the section “Decision Analysis” on page 20.

Data Flow

This section provides an overview of how project information is stored in the SAS System in data sets and how these data sets are used by the CPM, GANTT, NETDRAW, and PM procedures. Maintaining the project information in SAS data sets enables you to merge project information easily from several sources, summarize information, subset project data, and perform a wide variety of other operations using any of the many procedures in SAS software. Each of the SAS/OR procedures also defines a SAS macro variable that contains a character string indicating whether or not the procedure terminated successfully. This information is useful when the procedure is one of the steps in a larger program.

The CPM Procedure

PROC CPM does the project scheduling and forms the core of the project management functionality in SAS/OR software. It uses activity precedence, time, and resource constraints, and holiday and calendar information to determine a feasible schedule for the project. The precedence constraints between the activities are described using a network representation, either in Activity-On-Arc (AOA) or Activity-On-Node (AON) notation, and input to PROC CPM in an Activity data set. The two different representations are described in Chapter 4, “The CPM Procedure.” The Activity data set can also specify time constraints on the activities and resource requirement information. The Activity data set is required. Resource availability information can be specified using another data set, referred to here as the Resource data set. Holiday, workday, and other calendar information is contained in the Holiday, Workday, and Calendar data sets; each of these data sets is described in detail in Chapter 4, “The CPM Procedure.” The schedule calculated by PROC CPM using all the input information and any special scheduling options is saved in an output data set, referred to as the Schedule data set. For projects that use resources, individual resource schedules for each activity can be saved in a Resource Schedule output data set. Resource usage information can also be saved in another output data set, referred to as the Usage data set. Figure 3.1 illustrates all the input and output data sets that
are possible with PROC CPM. In the same figure, _ORCPM_ is the SAS macro variable defined by PROC CPM.

![Figure 3.1 Input and Output Data Flow in PROC CPM](image)

The three output data sets produced by PROC CPM contain all the information about the schedule and the resource usage; these data sets can be used as input to either PROC GANTT or PROC NETDRAW or to any of the several reporting, charting, or plotting procedures in the SAS System.

The Schedule data set can also contain additional project information such as project ID, department and phase information, accounting categories, and so on, in the form of ID variables passed to it from the Activity input data set with the ID statement. These variables can be used to produce customized reports by reordering, subsetting, summarizing, or condensing the information in the Schedule data set in various ways.

---

**The GANTT Procedure**

PROC GANTT draws, in line-printer, high-resolution graphics, or full-screen mode, a bar chart of the schedules computed by PROC CPM. Such a bar chart is referred to as a Gantt chart in project management terminology. In addition to the Schedule data set, PROC GANTT can also use the Calendar, Workday, and Holiday data sets (that were used by PROC CPM when scheduling the activities in the project) to mark holidays and weekends and other nonwork periods appropriately on the Gantt chart. You can indicate target dates, deadlines, and other important dates on a Gantt chart by adding CHART variables to the Schedule data set. Furthermore, the GANTT procedure can indicate milestones on the chart by using a DURATION variable in the Schedule data set.

Precedence information can be used by PROC GANTT in either Activity-on-Node or Activity-on-Arc format to produce a Logic bar chart that shows the precedence relationships between the activities. The precedence information, required for drawing the network logic, can be conveyed to PROC GANTT using the Activity data set or a Logic data set, as described in Chapter 8, “The GANTT Procedure.”

The Gantt procedure also supports an automatic text annotation facility, using the Label data set, which is designed specifically for labeling Gantt charts independently of the SAS/GRAPH Annotate facility. The specifications in this data set enable you to print label strings with a minimum of effort and data entry while providing the capability for more complex chart labeling situations.

The Gantt procedure is Web-enabled. The HTML= option enables you to specify a variable in the Schedule data set that defines a URL for each activity. If you route the Gantt chart to an HTML file using the Output
Chapter 3: Introduction to Project Management

Delivery System, then you can click on a schedule bar and browse text or other descriptive information about the associated activity. You also use this information to create custom HTML files with drill-down graphs. PROC GANTT also produces an Imagemap data set that contains the outline coordinates for the schedule bars used in the Gantt chart that can be used to generate HTML MAP tags.

As with PROC CPM, PROC GANTT also defines a macro variable named _ORGANTT that has a character string indicating if the procedure terminated successfully. Figure 3.2 illustrates the flow of data in and out of PROC GANTT.

![Figure 3.2 Input and Output Data Flow in PROC GANTT](image)

**The NETDRAW Procedure**

PROC NETDRAW draws project networks. The procedure automatically places the nodes in the network and draws the arcs connecting them, using the (activity, successor) relationship as specified by the Network data set described in Chapter 9, “The NETDRAW Procedure.”

The Network data set, used as input to PROC NETDRAW, can be an Activity data set, a Schedule data set, or a Layout data set, as described in Chapter 9.

If a Schedule data set, output by PROC CPM, is used as the Network data set, the network diagram also contains all the schedule times calculated by PROC CPM. The procedure can draw the diagram in line-printer mode as well as in high-resolution graphics mode. Further, you can invoke the procedure in full-screen mode, which enables you to scroll around the network to view different parts of it; in this mode, you can also modify the layout of the network by moving the nodes of the network.
By default, PROC NETDRAW uses the topological ordering of the activity network to determine the X coordinates of the nodes. In a time-based network diagram, the nodes can be ordered according to any SAS date, time, or datetime variable in the Network data set. In fact, PROC NETDRAW enables you to align the nodes according to any numeric variable in this data set, not just the start and finish times.

You can produce a zoned network diagram by identifying a ZONE variable in the input data set, which divides the network into horizontal bands or zones. This is useful in grouping the activities of the project according to some appropriate classification. The NETDRAW procedure also draws tree diagrams. This feature can be used to draw work breakdown structures or other organizational diagrams (see Example 3.2).

PROC NETDRAW produces an output data set (Layout data set), which contains the positions of the nodes and the arcs connecting them. This output data set can also be used as an input data set to PROC NETDRAW; this feature is useful when the same project network is drawn several times during the course of a project. You may want to see the updated information drawn on the network every week; you can save computer resources by using the same node placement and arc routing, without having the procedure recompute it every time. PROC NETDRAW defines the macro variable _ORNETDR, which contains a character string indicating if the procedure terminated successfully.

The NETDRAW procedure is also Web-enabled (like PROC GANTT), and it supports the HTML= and IMAGEMAP= options.

Figure 3.3 illustrates the flow of data in and out of PROC NETDRAW.

**Figure 3.3  Input and Output Data Flow in PROC NETDRAW**

![Diagram](image_url)
The PM Procedure

PROC PM is an interactive procedure that can be used for planning, controlling, and monitoring a project. The syntax and the scheduling features of PROC PM are virtually the same as those of PROC CPM; there are a few differences, which are described in Chapter 5, “The PM Procedure.” As far as the flow of data is concerned (see Figure 3.4), the PM procedure supports an additional data set that can be used to save and restore preferences that control the project view. The scheduling engine used by the PM procedure is the same as the one used by PROC CPM; the same macro variable, _ORCPM_, is used to indicate if the schedule was computed successfully.

![Figure 3.4](attachment:image.png)  
**Figure 3.4**  
Input and Output Data Flow in PROC PM

Communication between Procedures

Figure 3.1, Figure 3.2, Figure 3.3, and Figure 3.4 illustrate the data flow going in and out of each of the four procedures: CPM, GANTT, NETDRAW, and PM, respectively. The data sets described in the previous sections store project information and can be used to communicate project data between the procedures in the SAS System. Figure 3.5 shows a typical sequence of steps in a project management system built around these procedures.
Figure 3.5 Using the SAS System for Project Management

Data definition:
PROC PM, the VIEWTABLE window, other procedures where you enter data

Data manipulation:
sort, merge, concatenate, other ways you transform your data

PROC CPM
PROC PM

Schedule data

Resource usage data

Data manipulation:
sort, merge, subset, etc.

Reporting procedures:
GANTT, NETDRAW, PRINT, CALENDAR, PLOT, CHART, GPLOT, GCHART, other ways you display and print your data

Of course, this is only one possible scenario of the use of these procedures. In addition, you may want to use PROC NETDRAW to check the logic of the network diagram before scheduling the project using PROC CPM. Further, the data flow shown in Figure 3.5 may represent only the first iteration in a continuous scheme for monitoring the progress of a project. As the project progresses, you may update the data sets, including actual start and finish times for some of the activities, invoke PROC CPM again, produce updated Gantt charts and network diagrams, and thus continue monitoring the project.

For example, a project management system designed for scheduling and tracking a major outage at a power plant may include the steps illustrated in Figure 3.6. In the sequences of steps illustrated in both these figures, you can use PROC PM to update most of the activity information using the procedure’s graphical user interface.

Thus, SAS/OR software provides four different procedures designed for performing many of the traditional project management tasks; these procedures can be combined in a variety of ways to build a customized comprehensive project management system. The section “Examples” on page 22 illustrates several applications of the procedures in typical project management situations.
Decision Support Systems

In addition to the CPM, GANTT, NETDRAW, and PM procedures, which are the major tools for the traditional functions associated with project management, SAS/OR software has several procedures that can be used to create a many-faceted Decision Support System. Traditional CPM/PERT techniques form only one part of effective project management and may be considered as a specialized application of Decision Support Systems (Williams and Boyd 1990). SAS/OR software contains several mathematical programming procedures that can be used to design effective systems for solving inventory control, transportation, network flow, transshipment, product-mix, cutting stock problems, and so on. These procedures are discussed in detail in SAS/OR User’s Guide: Mathematical Programming.

Decision analysis is another important tool that is receiving recognition as a component of project management. The next section briefly describes PROC DTREE and the role it can play in making important decisions in project management.

Decision Analysis

There are several stages in the course of a project when critical decisions are to be made regarding the future path that is to be followed. In fact, the most crucial decision might be to decide at the beginning whether to embark on the project or not. Other important decisions that could benefit from using decision analysis tools may be subcontract awarding, subproject termination in a research and development (R&D) environment, what-if analysis, and so on. Decision analysis techniques can be used effectively in such situations to help make decisions under uncertainty.
The DTREE Procedure

PROC DTREE interprets a decision problem represented in SAS data sets, finds the optimal decisions, and plots on a line printer or a graphics device the decision tree showing the optimal decisions. A decision tree contains two types of nodes: decision nodes and chance nodes. A decision node represents a stage in the problem where a decision is to be made that could lead you along different paths through the tree. A chance node represents a stage in the problem where some uncertain factors result in one of several possible outcomes, once again leading you to different branches of the tree, with associated probabilities.

The structure of a decision model is given in the STAGEIN= data set. This data set, described in detail in Chapter 7, “The DTREE Procedure,” specifies the name, type, and attributes of all outcomes for each stage in your model. This is the only data set that is required to produce a diagrammatic representation of your decision problem. To evaluate and analyze your decision model, you need to specify the PROBIN= and PAYOFFS= data sets. The PROBIN= data set specifies the conditional probabilities for every event in your model. The PAYOFFS= data set specifies the value of each possible scenario (sequence of outcomes). The objective is to use the information summarized in these data sets to determine the optimal decision based on some measure of performance. One common objective is to maximize the expected value of the return. Figure 3.7 illustrates the data flow for PROC DTREE.

**Figure 3.7** Input and Output Data Flow in PROC DTREE

![Diagram](image)

You can use PROC DTREE to display, evaluate, and summarize your decision problem. The procedure can be used to plot the decision tree in line-printer or graphics mode. The optimal decisions are highlighted on the output. Further, a summary table can be displayed listing all paths through the decision tree along with the cumulative reward and the evaluating values of all alternatives for that path. The summary table indicates the optimal evaluating value for each path with an asterisk. The procedure can also perform sensitivity analysis and what-if analysis. A simple decision problem is described in Example 3.9.
Examples

In this section, a few simple examples illustrate some of the basic data flow concepts described in this chapter. More detailed examples of each procedure are provided in the corresponding chapters and can also be found in SAS/OR Software: Project Management Examples.

Example 3.1: Project Definition

Suppose you want to prepare and conduct a market survey (Modér, Phillips, and Davis 1983) to determine the desirability of launching a new product. As a first step, you need to identify the steps involved. Make a list of the tasks that need to be performed and obtain a reasonable estimate of the length of time needed to perform each task. Further, you need to specify the order in which these tasks can be done. The following DATA step creates a SAS data set, survey, representing the project. This Activity data set contains a representation of the Survey project in Activity-On-Node format; a brief discussion of the two types of representations is given in Chapter 4, “The CPM Procedure.” The data set contains a variable activity listing the basic activities (tasks) involved, a variable duration specifying the length of time in days needed to perform the tasks, and, for each task, the variables succ1–succ3, which indicate the immediate successors. An ID variable is also included to provide a more informative description of each task. Thus, the activity ‘Plan Survey’ takes four days. Once the planning is done, the tasks ‘Hire Personnel’ and ‘Design Questionnaire’ can begin. The Activity data set also contains a variable named phase associating each activity with a particular phase of the project.

```
data survey;
  input id $ 1-20
     activity $ 22-29
    duration $ 34-41
    succ1 $ 43-50
    succ2 $ 52-59
    succ3 $ 61-69;
  label phase = 'Project Phase'
    id = 'Description';
datalines;
  Plan Survey plan sur 4 hire per design q Plan
  Hire Personnel hire per 5 trn per Prepare
  Design Questionnaire design q 3 trn per select h print q Plan
  Train Personnel trn per 3 cond sur Prepare
  Select Households select h 3 cond sur Prepare
  Print Questionnaire print q 4 cond sur Prepare
  Conduct Survey cond sur 10 analyze Implement
  Analyze Results analyze 6 Implement
;```

The data set survey can be input to PROC CPM, which calculates how long the project will take given the current estimates of the durations. As a first step, you may want to graph the project network using PROC NETDRAW. In the initial stages of defining the tasks in a project, it is useful to see how the tasks relate to each other and perhaps modify some of the relationships. The following program invokes PROC NETDRAW; the ZONE= option is used to create a zoned network diagram with the activities grouped according to the phase of the project to which they correspond. The network diagram is shown in Output 3.1.1.
Example 3.1: Project Definition

```sas
goptions hpos=100 vpos=55 border;
pattern1 v=e c=green;
pattern2 v=e c=red;
pattern3 v=e c=magenta;

title ' ';
title2 h=2.5 'Conducting a Market Survey';

proc netdraw data=survey graphics;
  actnet/act=activity
    succ=(succ1-succ3)
    separatearcs
    xbetween=3 pcompress
    id=(id)
    height=2
    nodefid
    nolabel
    zone=phase
    zonepat
    frame;
run;
```

Output 3.1.1 Network Diagram of SURVEY Project

Conducting a Market Survey
Example 3.2: Work Breakdown Structure

A tree diagram is a useful method of visualizing the work breakdown structure (WBS) of a project. For the survey project, the activities are divided into three phases. In this example, the NETDRAW procedure is used to represent the work breakdown structure of the project. The following program saves the data in a Network data set that is input to PROC NETDRAW. The TREE option is used to draw the WBS structure in the form of a tree (Output 3.2.1).

```plaintext
data wbs;
  input parent $ 1-10
         child   $ 12-21
         style;
  datalines;
Survey  Plan        1
Survey  Prepare     1
Survey  Implement   1
Plan    Plan S.     2
Plan    Design Q.   2
Prepare Hire P.    3
Prepare Train P.   3
Prepare Select H.  3
Prepare Print Q.   3
Implement Conduct S. 4
Implement Analyze R. 4
Plan S.  2
Design Q.  2
Hire P.   3
Train P.  3
Select H. 3
Print Q.  3
Conduct S. 4
Analyze R. 4
;

pattern1 v=s c=black;
pattern2 v=s c=green;
pattern3 v=s c=blue;
pattern4 v=s c=red;

title h=2.0 'Conducting a Market Survey';
title2 h=1.4 'Work Breakdown Structure';

proc netdraw data=wbs graphics;
  actnet/act=parent
      succ=child coutline=black tree rotatetext
      ctext=white font=swiss rectilinear
      htext=3 compress rotate
      ybetween=3 xbetween=50 pattern=style
      centerid;
run;
```
Example 3.3: Project Scheduling and Reporting

Having defined the project and ensured that all the relationships have been modeled correctly, you can schedule the activities in the project by invoking PROC CPM. Suppose the activities can occur only on weekdays, and there is a holiday on July 4, 2003. Holiday information is passed to PROC CPM using the Holiday data set holidata. The following statements schedule the project to start on July 1, 2003. The early and late start schedules and additional project information are saved in the output data set survschd. The output data set produced by PROC CPM can then be used to generate a variety of reports. In this example, the data set is first sorted by the variable E_START and then displayed using the PRINT procedure (see Output 3.3.1).

```plaintext
data holidata;
  format hol date7.;
  hol = '4jul03'd;
run;

proc cpm data=survey date='1jul03'd out=survschd
  interval=weekday holidata=holidata;
  activity activity;
```

Output 3.2.1 Work Breakdown Structure of SURVEY Project
The schedule produced by PROC CPM is then graphed by invoking PROC GANTT, as shown in the following code. The CALENDAR procedure or NETDRAW procedure can also be used to display the schedule. The Gantt chart produced is shown in Output 3.3.2. Note that the precedence relationships are displayed on the Gantt chart.
Example 3.3: Project Scheduling and Reporting

```sas
goptions hpos=80 vpos=43;
pattern1 c=green v=s; /* duration of a non-critical activity */
pattern2 c=green v=e; /* slack time for a noncrit. activity */
pattern3 c=red v=s; /* duration of a critical activity */
pattern4 c=magenta v=e; /* slack time for a supercrit. activity */
pattern5 c=magenta v=s; /* duration of a supercrit. activity */
pattern6 c=cyan v=s; /* actual duration of an activity */
pattern7 c=black v=e; /* break due to a holiday */
title c=black h=2.5 'Conducting a Market Survey';
title2 c=black h=1.5 'Early and Late Start Schedule';
proc gantt graphics data=survschd holidata=holidata;
  chart / holiday=(hol) interval=weekday
    skip=2 height=1.4 nojobnum
    compress noextrange
    activity=activity succ=(succ1-succ3)
    cprec=blue caxis=black;
  id id phase;
run;
```

**Output 3.3.2** Gantt Chart of SURVEY Project

Conducting a Market Survey  
Early and Late Start Schedule

<table>
<thead>
<tr>
<th>Description</th>
<th>Project Phase</th>
<th>JUL 01</th>
<th>JUL 05</th>
<th>JUL 09</th>
<th>JUL 13</th>
<th>JUL 17</th>
<th>JUL 21</th>
<th>JUL 25</th>
<th>JUL 29</th>
<th>AUG 02</th>
<th>AUG 06</th>
<th>AUG 10</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plan Survey</td>
<td>Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Hire Personnel</td>
<td>Prepare</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design Questionnaire</td>
<td>Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Select Households</td>
<td>Prepare</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Print Questionnaire</td>
<td>Prepare</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Train Personnel</td>
<td>Prepare</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Conduct Survey</td>
<td>Implement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Analyze Results</td>
<td>Implement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- **Green**: Duration of a Normal Job
- **Red**: Duration of a Critical Job
- **Light Gray**: Slack Time for a Normal Job
- **Black**: Break due to Holiday
Example 3.4: Summary Report

As mentioned in the section “Data Flow” on page 14, the output data set can be manipulated in several different ways. You can subset the project data to report progress on selected activities, or you can produce reports sorted by a particular field or grouped according to a natural division of the project activities. For large projects, you may want to get a summarized view of the schedule, with the start and finish times of only the major phases of the project.

For the survey project, suppose that you want a condensed report, containing only information about the start and finish times of the three different phases of the project. The following program summarizes the information in the data set survschd and produces a Gantt chart of the summarized schedule (shown in Output 3.4.1).

```sas
proc sort data=survschd;
   by phase;
run;

proc summary data=survschd;
   by phase;
   output out=sumsched min(e_start)= max(e_finish)= ;
   var e_start e_finish;
run;

proc sort data=sumsched;
   by e_start;
   format e_start e_finish date7.;
run;

pattern1 c=green v=s;
pattern2 c=green v=e;
pattern3 c=red v=s;
pattern4 c=magenta v=e;
pattern5 c=magenta v=s;
pattern6 c=cyan v=s;
pattern7 c=black v=e;

goptions hpos=80 vpos=43;

title c=black h=3 'Conducting a Market Survey';
title2 c=black h=2 'Summarized Schedule';

proc gantt data=sumsched graphics
   holidata=holidata;
id phase;
chart / nojobnum
   nolegend
   interval=weekday
   height=2.0 skip=4
   ref='01jul03'd to '15aug03'd by week
   caxis=black
cref=gray
   holiday=(hol);
run;
```
Example 3.5: Resource-Constrained Scheduling

The previous two examples illustrated some of the reports that can be generated using the Schedule output data set produced by PROC CPM. This section illustrates the use of PROC CPM to perform resource-constrained scheduling and to obtain a resource Usage output data set for generating reports of resource utilization during the course of a project. A primary concern in data processing centers is the number of processors needed to perform various tasks. Given a series of programming tasks, a common question faced by a data center operator is how to allocate computer resources to the various tasks.

Consider a simple job that involves sorting six data sets A, B, C, D, E, and F, merging the first three into one master data set, merging the last three into another comparison data set, and then comparing the two merged data sets. The precedence constraints between the activities (captured by the variables task and succ), the time required by the activities (the variable dur), and the resource required (the variable processor) are shown in the following code:

```plaintext
data program;
   format task $8. succ $8. ;
   input task & succ & dur processor;
   datalines;
   Sort A  Merge 1  5  1
   Sort B  Merge 1  4  1
   Sort C  Merge 1  3  1
   Sort D  Merge 2  6  1
   Sort E  Merge 2  4  1
   Sort F  Merge 2  6  1
   Merge 1  Compare 5  1
   Merge 2  Compare 4  1
   Compare . 5  1
;
```

Example 3.4.1 Summary Gantt Chart of SURVEY Project

### Conducting a Market Survey

#### Summarized Schedule

<table>
<thead>
<tr>
<th>Project Phase</th>
<th>JUL 01</th>
<th>JUL 07</th>
<th>JUL 13</th>
<th>JUL 19</th>
<th>JUL 25</th>
<th>JUL 31</th>
<th>AUG 06</th>
<th>AUG 12</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Prepare</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Implement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---
If the programming project is scheduled (in absolute units) without any resource constraints, it will take 15 time units for completion and will require a maximum availability of six processors. Suppose now that only two processors are available. The resin data set limits the availability of the resource to 2, and PROC CPM is invoked with two input data sets (Activity data set program and Resource data set resin) to produce a resource-constrained schedule.

PROC CPM produces two output data sets. The Schedule data set (progschd) contains the resource-constrained schedule (S_START and S_FINISH variables) in addition to the early and late start unconstrained schedules. The Usage data set (progrout) shows the number of processors required at every unit of time, if the early start schedule or the late start schedule or the resource-constrained schedule were followed, in the variables eprocessor, lprocessor, and rprocessor, respectively; the variable aprocessor shows the number of processors remaining after resource allocation. The two output data sets are displayed in Output 3.5.1.

```sas
data resin;
  input per processor;
datalines;
0 2;
proc cpm data=program resin=resin
  out=progschd resout=progrout;
  activity task;
  duration dur;
  successor succ;
  resource processor/per=per;
run;

title 'Scheduling Programming Tasks';
title2 'Data Set PROGSCHD';
proc print data=progschd;
run;

title2 'Data Set PROGROUT';
proc print data=progrout;
run;
```

The Schedule and Usage data sets, displayed in Output 3.5.1, can be used to generate any type of report concerning the schedules or processor usage. In the following program, the unconstrained and constrained schedules are first plotted using PROC GANTT (see Output 3.5.2).
Output 3.5.1 Data Sets PROGSCHD and PROGROUT

Scheduling Programming Tasks
Data Set PROGSCHD

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ</th>
<th>dur</th>
<th>processor</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Sort A</td>
<td>Merge 1</td>
<td>5</td>
<td>1</td>
<td>0</td>
<td>5</td>
<td>0</td>
<td>5</td>
<td>0</td>
<td>5</td>
</tr>
<tr>
<td>2</td>
<td>Sort B</td>
<td>Merge 1</td>
<td>4</td>
<td>1</td>
<td>6</td>
<td>10</td>
<td>0</td>
<td>4</td>
<td>1</td>
<td>5</td>
</tr>
<tr>
<td>3</td>
<td>Sort C</td>
<td>Merge 1</td>
<td>3</td>
<td>1</td>
<td>10</td>
<td>13</td>
<td>0</td>
<td>3</td>
<td>2</td>
<td>5</td>
</tr>
<tr>
<td>4</td>
<td>Sort D</td>
<td>Merge 2</td>
<td>6</td>
<td>1</td>
<td>0</td>
<td>6</td>
<td>0</td>
<td>6</td>
<td>0</td>
<td>6</td>
</tr>
<tr>
<td>5</td>
<td>Sort E</td>
<td>Merge 2</td>
<td>4</td>
<td>1</td>
<td>11</td>
<td>15</td>
<td>0</td>
<td>4</td>
<td>2</td>
<td>6</td>
</tr>
<tr>
<td>6</td>
<td>Sort F</td>
<td>Merge 2</td>
<td>6</td>
<td>1</td>
<td>5</td>
<td>11</td>
<td>0</td>
<td>6</td>
<td>0</td>
<td>6</td>
</tr>
<tr>
<td>7</td>
<td>Merge 1</td>
<td>Compare</td>
<td>5</td>
<td>1</td>
<td>13</td>
<td>18</td>
<td>5</td>
<td>10</td>
<td>5</td>
<td>10</td>
</tr>
<tr>
<td>8</td>
<td>Merge 2</td>
<td>Compare</td>
<td>4</td>
<td>1</td>
<td>15</td>
<td>19</td>
<td>6</td>
<td>10</td>
<td>6</td>
<td>10</td>
</tr>
<tr>
<td>9</td>
<td>Compare</td>
<td></td>
<td>5</td>
<td>1</td>
<td>19</td>
<td>24</td>
<td>10</td>
<td>15</td>
<td>10</td>
<td>15</td>
</tr>
</tbody>
</table>

Scheduling Programming Tasks
Data Set PROGROUT

<table>
<thead>
<tr>
<th>Obs</th>
<th>TIME</th>
<th>E_processor</th>
<th>L_processor</th>
<th>R_processor</th>
<th>A_processor</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>0</td>
<td>6</td>
<td>3</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>1</td>
<td>6</td>
<td>4</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>2</td>
<td>6</td>
<td>6</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>3</td>
<td>5</td>
<td>6</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>4</td>
<td>3</td>
<td>6</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>6</td>
<td>5</td>
<td>3</td>
<td>4</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>6</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>8</td>
<td>7</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>9</td>
<td>8</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>10</td>
<td>9</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>11</td>
<td>10</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>12</td>
<td>11</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>13</td>
<td>12</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>14</td>
<td>13</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>15</td>
<td>14</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>16</td>
<td>15</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>17</td>
<td>16</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>18</td>
<td>17</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>19</td>
<td>18</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>20</td>
<td>19</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>21</td>
<td>20</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>22</td>
<td>21</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>23</td>
<td>22</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>24</td>
<td>23</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>25</td>
<td>24</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2</td>
</tr>
</tbody>
</table>
Next, the GPLOT procedure is invoked using the Usage data set to compare the unconstrained and the constrained usage of the resource (see Output 3.5.3).

```/* Create a data set for use with PROC GPLOT */
data plotout;
  set progrout;
  label _time_='Time of Usage';
  label processor='Number of Processors';
  label resource='Type of Schedule Followed';
  resource='Constrained';
  processor=rprocessor; output;
  resource='Early Start';
```
Example 3.5: Resource-Constrained Scheduling

```plaintext
processor=eprocessor; output;
run;

axis1 minor=none width=3;
axis2 length=80 pct;
symbol1 i=steplj c=red;
symbol2 i=steplj l=3 c=green;

title2 h=1.5 'Comparison of Processor Usage';
proc gplot data=plotout;
   plot processor * _time_ = resource/ vaxis=axis1
       haxis=axis2
       caxis=black;
run;
```

Output 3.5.3 Plot Comparing Resource Usage

### Scheduling Programming Tasks

#### Comparison of Processor Usage

<table>
<thead>
<tr>
<th>Number of Processors</th>
</tr>
</thead>
<tbody>
<tr>
<td>6</td>
</tr>
<tr>
<td>5</td>
</tr>
<tr>
<td>4</td>
</tr>
<tr>
<td>3</td>
</tr>
<tr>
<td>2</td>
</tr>
<tr>
<td>1</td>
</tr>
<tr>
<td>0</td>
</tr>
</tbody>
</table>

Time of Usage

Type of Schedule Followed
- **Constrained**
- **Early Start**
Example 3.6: Multiple Projects

Often a project is divided into several subprojects, each of which is then broken into activities with precedence constraints. For reporting or accounting purposes, it may be essential to group activities or to aggregate the information pertaining to activities in a given group. Sometimes, totally different projects use a common pool of resources and you may want to schedule all the projects using the common pool; you may want to vary the priority with which the resources are allotted to the activities on the basis of the projects to which they belong. Often, you have several projects that are essentially the same, with only a few minor differences; these projects may also share a common pool of resources. In such cases, you may want to have a project template listing all the activities and their precedence relationships; for each specific project you can copy the template, make any modifications that are necessary for the given scenario, and determine the project schedule accordingly.

This example illustrates some of these possibilities for a multiproject scenario. The project is first scheduled using PROC CPM, and then the PM procedure is used with the same input data set to illustrate the project displayed in the PM Window.

### Output 3.6.1  Network Diagram for Project Book

**Publishing a Book**

**Network Template**

- Preliminary Edit
- Graphics
- Copyedit Book
- Proofread Book
- Print Book
- Revise Book

1, 3, 1, 1, 2, 2
Consider a publishing company that accepts manuscripts from different authors for publication. The publication of each book can be treated as a project. Thus, at a given point in time, several projects, almost identical in nature, may be in progress. Some of the resources that may be needed are a technical editor, a copyeditor, and a graphic artist. All the books that are currently being worked on share a common pool of these resources. This example uses a simplified version of such a scenario to illustrate some of the ways in which you can handle multiple projects competing for the same pool of resources.

The network in Output 3.6.1 represents some of the tasks required to publish one book and the precedence constraints among these tasks; the durations in the diagram are in weeks. Suppose that the generic project data are in the data set book, which is displayed in Output 3.6.2. This data set is used as a template for creating the Activity data set for any book publishing project.

Suppose that the company is working on two books simultaneously. The editor and artist must now allocate their time between the two books. The following program uses the template data set book to create Activity data sets book1 and book2 corresponding to the publication of each book. Any modifications to the generic project data can be made in the DATA step or by using PROC PM. In this example, the duration for the first activity, ‘Preliminary Edit,’ is changed to two weeks for the second book. The two Activity data sets book1 and book2 are also displayed in Output 3.6.2.

```sas
data book1;
    length act $6. succ $6.;
    set book;
    subproj = "Book 1";
    act = "B1"||task;
    if succ ^= " " then succ = "B1"||succ;
    run;

data book2;
    length act $6. succ $6.;
    set book;
    subproj = "Book 2";
    act = "B2"||task;
    if act = "B2PEDT" then dur = 2;
    if succ ^= " " then succ = "B2"||succ;
    run;

title 'Publishing Book 1';
proc print data=book1;
    var subproj task act succ id dur editor artist;
    run;

title 'Publishing Book 2';
proc print data=book2;
    var subproj task act succ id dur editor artist;
    run;
```
As a next step, the data sets for the two subprojects are combined to form an Activity data set for the entire project. A variable priority is assigned the value ‘1’ for activities pertaining to the first book and the value ‘2’ for those pertaining to the second one. In other words, Book 1 has priority over Book 2. The Resource data set specifies the availability for each of the resources to be 1. The input data sets, books and resource, are displayed in Output 3.6.3.

```
data books;
   set book1 book2;
   if subproj = "Book 1" then priority = 1;
   else priority = 2;
run;

data resource;
   input avdate & date7. editor artist;
   format avdate date7.;
datalines;
  1jan03 1 1
;
   title 'Publishing Books 1 and 2';
   proc print data=books;
   var subproj priority task act succ id dur editor artist;
run;

   title 'Resources Available';
   proc print data=resource;
   run;
```
PROC CPM is then invoked to schedule the project to start on January 1, 2003. The PROJECT statement is used to indicate the subproject to which each activity belongs. The data set bookschd (displayed in Output 3.6.4) contains the schedule for the entire project. The ADDACT option on the PROC CPM statement adds observations for each of the subprojects, ‘Book 1’ and ‘Book 2,’ as well as one observation for the entire project. These observations are added at the end of the list of the observations corresponding to the observations in the input data set. The Usage data set booksout is also displayed in Output 3.6.4.
Compare the E_START and S_START schedules (in the data set bookschd) and note that on January 1, the activity ‘B1PEDT’ for Book1 is scheduled to start while the preliminary editing of book 2 (activity B2PEDT) has been postponed, due to subproject ‘Book 1’ having priority over subproject ‘Book 2.’ On January 22, there is no activity belonging to subproject ‘Book 1’ that demands an editor; thus, the activity ‘B2PEDT’ is scheduled to start on that day. As a result, the editor is working on an activity in the second project for two weeks starting from January 22, 2003; when ‘B1CEDT’ is ready to start, the editor is not available, causing a delay in this activity. Thus, even though the first book has priority over the second book, the scheduling algorithm does not keep a resource waiting for activities in the first project. However, if you enable activity splitting, you can reclaim the resource for the first book by allowing activities in the second project to be split, if necessary. For details regarding the scheduling algorithm allowing splitting of activities, see Chapter 4, “The CPM Procedure.”

**NOTE:** The entire project finishes on April 1, 2003; resource constraints have delayed project completion by four weeks. The variable R_DELAY in the Schedule data set bookschd indicates the amount of delay in weeks caused by resource constraints. The value of R_DELAY does not include any delay in the activity that is caused by a resource delay in one of its predecessors. See Example 4.15 in Chapter 4, “The CPM Procedure,” for more details about the R_DELAY variable.
Example 3.6: Multiple Projects

Output 3.6.4 Data Sets BOOKSCHD and BOOKSOUT

Schedule for Project BOOKS

<table>
<thead>
<tr>
<th>Obs</th>
<th>subproj</th>
<th>PROJ_DUR</th>
<th>PROJ_LEV</th>
<th>act</th>
<th>succ</th>
<th>dur_id</th>
<th>task</th>
<th>editor</th>
<th>artist</th>
<th>S_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Book 1</td>
<td>.</td>
<td>2</td>
<td>B1PEDT B1REV</td>
<td>1 Preliminary</td>
<td>Edit PEDT</td>
<td>1</td>
<td>.</td>
<td>01JAN03</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Book 1</td>
<td>.</td>
<td>2</td>
<td>B1PEDT B1GRPH</td>
<td>1 Preliminary</td>
<td>Edit PEDT</td>
<td>1</td>
<td>.</td>
<td>01JAN03</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Book 1</td>
<td>.</td>
<td>2</td>
<td>B1REV B1CEDT</td>
<td>2 Revise Book</td>
<td>REV</td>
<td>1</td>
<td>.</td>
<td>08JAN03</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Book 1</td>
<td>.</td>
<td>2</td>
<td>B1GRPH B1CEDT</td>
<td>3 Graphics</td>
<td>GRPH</td>
<td>.</td>
<td>1</td>
<td>08JAN03</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Book 1</td>
<td>.</td>
<td>2</td>
<td>B1CEDT B1PRF</td>
<td>1 Copyedit Book</td>
<td>CEDT</td>
<td>1</td>
<td>.</td>
<td>05FEB03</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Book 1</td>
<td>.</td>
<td>2</td>
<td>B1PRF B1PRNT</td>
<td>1 Proofread Book</td>
<td>PRF</td>
<td>1</td>
<td>.</td>
<td>12FEB03</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Book 1</td>
<td>.</td>
<td>2</td>
<td>B1PRNT</td>
<td>2 Print Book</td>
<td>PRNT</td>
<td>.</td>
<td>.</td>
<td>19FEB03</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Book 2</td>
<td>.</td>
<td>2</td>
<td>B2PEDT B2REV</td>
<td>2 Preliminary</td>
<td>Edit PEDT</td>
<td>1</td>
<td>.</td>
<td>22JAN03</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Book 2</td>
<td>.</td>
<td>2</td>
<td>B2PEDT B2GRPH</td>
<td>2 Preliminary</td>
<td>Edit PEDT</td>
<td>1</td>
<td>.</td>
<td>22JAN03</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Book 2</td>
<td>.</td>
<td>2</td>
<td>B2REV B2CEDT</td>
<td>2 Revise Book</td>
<td>REV</td>
<td>1</td>
<td>.</td>
<td>19FEB03</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Book 2</td>
<td>.</td>
<td>2</td>
<td>B2GRPH B2CEDT</td>
<td>3 Graphics</td>
<td>GRPH</td>
<td>.</td>
<td>1</td>
<td>05FEB03</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Book 2</td>
<td>.</td>
<td>2</td>
<td>B2CEDT B2PRF</td>
<td>1 Copyedit Book</td>
<td>CEDT</td>
<td>1</td>
<td>.</td>
<td>05MAR03</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Book 2</td>
<td>.</td>
<td>2</td>
<td>B2PRF B2PRNT</td>
<td>1 Proofread Book</td>
<td>PRF</td>
<td>1</td>
<td>.</td>
<td>12MAR03</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Book 2</td>
<td>.</td>
<td>2</td>
<td>B2PRNT</td>
<td>2 Print Book</td>
<td>PRNT</td>
<td>.</td>
<td>.</td>
<td>19MAR03</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>.</td>
<td>1</td>
<td>Book 1</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>01JAN03</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>.</td>
<td>1</td>
<td>Book 2</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>22JAN03</td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>.</td>
<td>13</td>
<td>.</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>01JAN03</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>07JAN03</td>
<td>01JAN03</td>
<td>07JAN03</td>
<td>07JAN03</td>
<td>08JAN03</td>
<td>14JAN03</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>07JAN03</td>
<td>01JAN03</td>
<td>07JAN03</td>
<td>07JAN03</td>
<td>08JAN03</td>
<td>14JAN03</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>21JAN03</td>
<td>08JAN03</td>
<td>21JAN03</td>
<td>21JAN03</td>
<td>22JAN03</td>
<td>04FEB03</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>28JAN03</td>
<td>08JAN03</td>
<td>28JAN03</td>
<td>15JAN03</td>
<td>04FEB03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>11FEB03</td>
<td>29JAN03</td>
<td>04FEB03</td>
<td>05FEB03</td>
<td>11FEB03</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>18FEB03</td>
<td>05FEB03</td>
<td>12FEB03</td>
<td>18FEB03</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>04MAR03</td>
<td>12FEB03</td>
<td>25FEB03</td>
<td>19FEB03</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>04FEB03</td>
<td>01JAN03</td>
<td>01JAN03</td>
<td>14JAN03</td>
<td>3</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>04FEB03</td>
<td>01JAN03</td>
<td>01JAN03</td>
<td>14JAN03</td>
<td>3</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>04MAR03</td>
<td>15JAN03</td>
<td>22JAN03</td>
<td>04FEB03</td>
<td>2</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>25FEB03</td>
<td>15JAN03</td>
<td>04FEB03</td>
<td>15JAN03</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>11MAR03</td>
<td>05FEB03</td>
<td>11FEB03</td>
<td>05FEB03</td>
<td>11FEB03</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>18MAR03</td>
<td>12FEB03</td>
<td>18FEB03</td>
<td>12FEB03</td>
<td>18FEB03</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>01APR03</td>
<td>19FEB03</td>
<td>04MAR03</td>
<td>19FEB03</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>04MAR03</td>
<td>01JAN03</td>
<td>25FEB03</td>
<td>08JAN03</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>01APR03</td>
<td>01JAN03</td>
<td>04MAR03</td>
<td>01JAN03</td>
<td>3</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>01APR03</td>
<td>01JAN03</td>
<td>04MAR03</td>
<td>01JAN03</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Output 3.6.4 continued

Resource Usage for Project BOOKS

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>TIME</em></th>
<th>Reditor</th>
<th>Editor</th>
<th>Rartist</th>
<th>Aartist</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01JAN03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>08JAN03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>15JAN03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>22JAN03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>29JAN03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>6</td>
<td>05FEB03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>12FEB03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>8</td>
<td>19FEB03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>9</td>
<td>26FEB03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>10</td>
<td>05MAR03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>12MAR03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>12</td>
<td>19MAR03</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>13</td>
<td>26MAR03</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>14</td>
<td>02APR03</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
</tbody>
</table>

The output data sets bookschd and booksout can be used to produce graphical reports of the schedule and the resource usage. In particular, the Schedule data set can be used to produce a zoned, time-scaled network diagram as shown in Output 3.6.5. The program used to produce the network diagram is shown in the following code. In this example, only the leaf tasks (those without any subtasks) are used to draw the network diagram. Further, the activities are aligned according to the resource-constrained start times and grouped according to the subproject.

```plaintext
goptions hpos=98 vpos=60;
pattern1 v=e c=green;
pattern2 v=e c=red;
title c=black h=4 'Schedule for Project Books';
proc netdraw data=bookschd(where=(proj_dur=.)) graphics;
  actnet / act=act succ=succ
    id=(task) nodeid nolabel
    xbetween=8 htext=3 pcompress
    zone=subproj zonepat zonesspace
    align=s_start separatearcs;
  label subproj = 'Subproject';
run;
```
Example 3.6: Multiple Projects

Output 3.6.5 Resource Constrained Schedule for Project Books

Schedule for Project Books

<table>
<thead>
<tr>
<th>Subproject</th>
<th>01JAN03</th>
<th>08JAN03</th>
<th>22JAN03</th>
<th>05FEB03</th>
<th>12FEB03</th>
<th>19FEB03</th>
<th>05MAR03</th>
<th>12MAR03</th>
<th>19MAR03</th>
</tr>
</thead>
<tbody>
<tr>
<td>Book 1</td>
<td>PEDT</td>
<td>REV</td>
<td>GRPH</td>
<td>CEDT</td>
<td>PRF</td>
<td>PRNT</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Book 2</td>
<td>PEDT</td>
<td>GRPH</td>
<td>REV</td>
<td>CEDT</td>
<td>PRF</td>
<td>PRNT</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

The same project can also be scheduled using the PM procedure, as shown in the following statements. The resulting PM Window is shown in Output 3.6.6. The advantage with using PROC PM is that you can use the PM Window to edit the activity information, such as the durations, resource requirements, and so forth.

```
proc pm data=books resin=resource
   out=pmsched resout=pmrout
   date='1jan03'd interval=week;
act act;
dur dur;
succ succ;
resource editor artist / per=avdate
   avp rcp
   rule=actprty
   actprty=priority
   delayanalysis;
   id id task;
   project subproj;
run;
```
Example 3.7: Sequential Scheduling of Projects

Suppose the schedule displayed in Output 3.6.4 is not acceptable; you want the first book to be finished as soon as possible and do not want resources to be claimed by the second book at the cost of the first book. One way to accomplish this is to enable activities related to the second book to be split whenever the first book demands a resource currently in use by the second book. If you do not want activities to be split, you can still accomplish your goal by sequential scheduling. The structure of the input and output data sets enables you to schedule the two subprojects sequentially.

This example illustrates the sequential scheduling of subprojects ‘Book 1’ and ‘Book 2.’ The following program first schedules the subproject ‘Book 1’ using the resources available. The resulting schedule is displayed in Output 3.7.1. The Usage data set bk1out is also displayed in Output 3.7.1.

```/* Schedule the higher priority project first */
proc cpm data=book1 resin=resource
  out=bk1schd resout=bk1out
  date='1jan03'd interval=week;
  act act;
dur dur;
succ succ;
resource editor artist / per=avdate avp rcp;
id id;
run;```
Example 3.7: Sequential Scheduling of Projects

Output 3.7.1 Sequential Scheduling of Subprojects: Book 1

Schedule for sub-project BOOK1

<table>
<thead>
<tr>
<th>Obs</th>
<th>act</th>
<th>succ</th>
<th>dur</th>
<th>id</th>
<th>editor</th>
<th>artist</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>B1PEDT</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>0</td>
<td>01JAN03</td>
<td>07JAN03</td>
<td>01JAN03</td>
<td>01JAN03</td>
<td>07JAN03</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>B1PEDT</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>0</td>
<td>01JAN03</td>
<td>07JAN03</td>
<td>01JAN03</td>
<td>01JAN03</td>
<td>07JAN03</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>B1REV</td>
<td>2</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>05JAN03</td>
<td>21JAN03</td>
<td>08JAN03</td>
<td>21JAN03</td>
<td>15JAN03</td>
<td>28JAN03</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>B1GRPH</td>
<td>3</td>
<td>1</td>
<td>0</td>
<td>.</td>
<td>01JAN03</td>
<td>28JAN03</td>
<td>08JAN03</td>
<td>28JAN03</td>
<td>08JAN03</td>
<td>28JAN03</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>B1CEDT</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>04FEB03</td>
<td>04FEB03</td>
<td>29JAN03</td>
<td>04JAN03</td>
<td>04JAN03</td>
<td>04JAN03</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>B1PRF</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>05FEB03</td>
<td>11FEB03</td>
<td>05FEB03</td>
<td>11FEB03</td>
<td>05FEB03</td>
<td>11FEB03</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>B1PRNT</td>
<td>2</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>12JAN03</td>
<td>25JAN03</td>
<td>12JAN03</td>
<td>25JAN03</td>
<td>12JAN03</td>
<td>25JAN03</td>
<td></td>
</tr>
</tbody>
</table>

Resource Usage for sub-project BOOK1

<table>
<thead>
<tr>
<th>Obs</th>
<th><strong>TIME</strong></th>
<th>Editor</th>
<th>Artist</th>
<th>Aeditor</th>
<th>Aartist</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01JAN03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>08JAN03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>15JAN03</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>22JAN03</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>29JAN03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>6</td>
<td>05FEB03</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>7</td>
<td>12FEB03</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>8</td>
<td>19FEB03</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>9</td>
<td>26FEB03</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
</tbody>
</table>

The Usage data set produced by PROC CPM has two variables, Aeditor and Aartist, showing the availability of the editor and the artist on each day of the project, after scheduling subproject ‘Book 1.’ This data set is used to create the data set remres, listing the remaining resources available, which is then used as the Resource input data set for scheduling the subproject ‘Book 2.’ The following program shows the DATA step and the invocation of PROC CPM.

The schedule for publishing ‘Book 2’ is displayed in Output 3.7.2. The Usage data set bk2out is also displayed in Output 3.7.2. Note that this method of scheduling has ensured that ‘Book 1’ is not delayed; however, the entire project has been delayed by two more weeks, resulting in a total delay of six weeks.

```bash
/* Construct the Resource availability data set */
/* with proper resource names */
data remres;
  set bk1out;
  avdate=_time_;  
  editor=aeditor;  
  artist=aartist;  
  keep avdate editor artist;  
  format avdate date7.;  
run;

proc cpm data=book2 resin=remres  
  out=bk2schd resout=bk2out  
  date='1jan03'd interval=week;
  act act;  
  dur dur;
```
Example 3.8: Project Cost Control

Cost control and accounting are important aspects of project management. Cost data for a project may be associated with activities or groups of activities, or with resources, such as personnel or equipment. For example, consider a project that consists of several subprojects, each of which is contracted to a different company. From the contracting company’s point of view, each subproject can be treated as one cost item; all the company needs to know is how much each subproject is going to cost. On the other hand, another project may contain several activities, each of which requires two types of labor, skilled and unskilled. The cost for each activity in the project may have to be computed on the basis of how much skilled or unskilled labor that activity uses. In this case, activity and project costs are determined from the resources used. Further, for any project, there may be several ways in which costs need to be summarized and accounted for. In addition to determining the cost of each individual activity, you may want to determine periodic budgets for different departments that are involved with the project or compare the actual costs that were incurred with the budgeted costs.

It is easy to set up cost accounting systems using the output data sets produced by PROC CPM, whether costs are associated with activities or with resources. In fact, you can even treat cost as a consumable resource if
you can estimate the cost per day for each of the activities (see Chapter 4, “The CPM Procedure,” for details about resource allocation and types of resources). This example illustrates such a method for monitoring costs and shows how you can compute some of the standard cost performance measures used in project management.

The following three measures can be used to determine if a project is running on schedule and within budget (see Moder, Phillips, and Davis 1983, for a detailed discussion on project cost control):

- **Actual cost of work performed** (ACWP) is the actual cost expended to perform the work accomplished in a given period of time.

- **Budgeted cost of work performed** (BCWP) is the budgeted cost of the work completed in a given period of time.

- **Budgeted cost of work scheduled** (BCWS) is the budgeted cost of the work scheduled to be accomplished in a given period of time (if a baseline schedule were followed).

Consider the survey example described earlier in this chapter. Suppose that it is possible to estimate the cost per day for each activity in the project. The following data set `survcost` contains the project data (activity, succ1-succ3, id, duration) and a variable named cost containing the cost per day in dollars. In order to compute the BCWS for the project, you need to establish a baseline schedule. Suppose the early start schedule computed by PROC CPM is chosen as the baseline schedule. The Resource data set `costavl` establishes `cost` as a consumable resource, so that the CPM procedure can be used to accumulate costs (using the CUMUSAGE option).

The following program invokes PROC CPM with the RESOURCE statement and saves the Usage data set in `survrout`. The variable `ecost` in this Usage data set contains the cumulative expense incurred for the baseline schedule; this is the same as the budgeted cost of work scheduled (or BCWS) saved in the data set `basecost`.

```plaintext
data survcost;
  format id $20. activity $8. succ1-succ3 $8. ;
  input id & activity & duration succ1 & succ2 & succ3 & cost;
datalines;
Plan Survey   plan sur  4 hire per  design q .   .   .   .  300
Hire Personnel hire per  5 trn per . . . .  350
Design Questionnaire design q  3 trn per select h print q 100
Train Personnel trn per  3 cond sur . . . .  500
Select Households select h  3 cond sur . . . .  300
Print Questionnaire print q  4 cond sur . . . .  250
Conduct Survey cond sur  10 analyze . . . .  200
Analyze Results analyze  6 . . . . . . . .  500
;

data holidata;
  format hol date7.;
  hol = '4jul03'd;
run;

data costavl;
  input per & date7. otype $ cost;
  format per date7.;
datalines;
```

```plaintext
Example 3.8: Project Cost Control  # 45
```
Suppose that the project started as planned on July 1, 2003, but some of the activities took longer than planned and some of the cost estimates were found to be incorrect. The following data set, actual, contains updated information: the variables as and af contain the actual start and finish times of the activities that have been completed or are in progress. The variable actcost contains the revised cost per day for each activity. The following program combines this information with the existing project data and saves the result in the data set update, displayed in Output 3.8.1. The Resource data set costavl2 (also displayed in Output 3.8.1) defines cost and actcost as consumable resources.

```sas
data actual;
  input id & & date9. af & date9. actcost;
  format as af date7.;
datalines;
Plan Survey  1JUL03  8JUL03  275
Hire Personnel  9JUL03  15JUL03  350
Design Questionnaire  10JUL03  14JUL03  150
Train Personnel  16JUL03  17JUL03  800
Select Households  15JUL03  17JUL03  450
Print Questionnaire  15JUL03  18JUL03  250
Conduct Survey  21JUL03  .  200
;

data work.update;
  merge survcost actual;
  run;
```
Example 3.8: Project Cost Control

```
data costavl2;
  input per & date7. otype $ cost actcost;
  format per date7. ;
 datalines;
  .   restype  2   2
  july3  reslevel  12000  12000;

  title 'Activity Data Set UPDATE';
  proc print data=work.update;
  run;

  title 'Resource Data Set COSTAVL2';
  proc print data=costavl2;
  run;
```

Output 3.8.1  Project Cost Control: Progress Update

Activity Data Set UPDATE

<table>
<thead>
<tr>
<th>Obs</th>
<th>id</th>
<th>activity</th>
<th>succ1</th>
<th>succ2</th>
<th>succ3</th>
<th>duration</th>
<th>cost</th>
<th>as</th>
<th>af</th>
<th>actcost</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Plan Survey</td>
<td>plan sur</td>
<td>hire per</td>
<td>design q</td>
<td>4</td>
<td>300</td>
<td>01JUL03</td>
<td>08JUL03</td>
<td>275</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Hire Personnel</td>
<td>hire per</td>
<td>tm per</td>
<td></td>
<td>5</td>
<td>350</td>
<td>09JUL03</td>
<td>15JUL03</td>
<td>350</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Design Questionnaire</td>
<td>design q</td>
<td>tm per</td>
<td>select h</td>
<td>print q</td>
<td>3</td>
<td>100</td>
<td>10JUL03</td>
<td>14JUL03</td>
<td>150</td>
</tr>
<tr>
<td>4</td>
<td>Train Personnel</td>
<td>tm per</td>
<td>cond sur</td>
<td></td>
<td>3</td>
<td>500</td>
<td>16JUL03</td>
<td>17JUL03</td>
<td>800</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Select Households</td>
<td>select h</td>
<td>cond sur</td>
<td></td>
<td>3</td>
<td>300</td>
<td>15JUL03</td>
<td>17JUL03</td>
<td>450</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Print Questionnaire</td>
<td>print q</td>
<td>cond sur</td>
<td></td>
<td>4</td>
<td>250</td>
<td>15JUL03</td>
<td>18JUL03</td>
<td>250</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Conduct Survey</td>
<td>cond sur</td>
<td>analyze</td>
<td></td>
<td>10</td>
<td>200</td>
<td>21JUL03</td>
<td></td>
<td>. 200</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Analyze Results</td>
<td>analyze</td>
<td></td>
<td></td>
<td>6</td>
<td>500</td>
<td></td>
<td></td>
<td>.</td>
<td></td>
</tr>
</tbody>
</table>

Resource Data Set COSTAVL2

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>cost</th>
<th>actcost</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>restype</td>
<td>2</td>
<td>2</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>01JUL03</td>
<td>reslevel</td>
<td>12000</td>
<td>12000</td>
</tr>
</tbody>
</table>

Next, PROC CPM is used to revise the schedule by using the ACTUAL statement to specify the actual start and finish times and the RESOURCE statement to specify both the budgeted and the actual costs. The resulting schedule is saved in the data set updsched (displayed in Output 3.8.2) and the budgeted and the actual cumulative costs of the project (until the current date) are saved in the data set updtrout. These cumulative costs represent the budgeted cost of work performed (BCWP) and the actual cost of work performed (ACWP), respectively, and are saved in the data set updctcost. The two data sets basecost and updctcost are then merged to create a data set that contains the three measures: bcws, bcwp, and acwp. The resulting data set is displayed in Output 3.8.3.
proc cpm date='1jul03'd interval=weekday
   data=work.update resin=costavl2
   out=updsched resout=updtrout
   holidata=holidata;
activity activity;
successor succ1-succ3;
duration duration;
holiday hol;
id id;
resource cost actcost / per = per
      obstype = otype
      maxdate = '21jul03'd cumusage;
actual / a_start=as a_finish=af;
run;
title 'Updated Schedule: Data Set UPDSCHED';
proc print data=updsched;
   run;
data updtcost (keep = _time_ bcwp acwp);
   set updtrout;
   bcwp = ecost;
   acwp = eactcost;
   run;
/* Create a combined data set to contain the BCWS, BCWP, ACWP */
/* per day and the cumulative values for these costs. */
data costs;
   merge basecost updtcost;
   run;
title 'BCWS, BCWP, and ACWP';
proc print data=costs;
   run;
## Output 3.8.2  Project Cost Control: Updated Schedule

**Updated Schedule: Data Set UPDSCHED**

<table>
<thead>
<tr>
<th>Obs</th>
<th>activity</th>
<th>succ1</th>
<th>succ2</th>
<th>succ3</th>
<th>duration</th>
<th>STATUS</th>
<th>A_DUR_id</th>
<th>cost</th>
<th>actcost</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>plan sur</td>
<td>hire</td>
<td>per</td>
<td>design</td>
<td>q</td>
<td>4 Completed</td>
<td>5 Plan Survey</td>
<td>300</td>
<td>275</td>
</tr>
<tr>
<td>2</td>
<td>hire per</td>
<td>tm</td>
<td>per</td>
<td></td>
<td></td>
<td>5 Completed</td>
<td>5 Hire Personnel</td>
<td>350</td>
<td>350</td>
</tr>
<tr>
<td>3</td>
<td>design q</td>
<td>tm</td>
<td>per</td>
<td>select</td>
<td>h</td>
<td>3 Completed</td>
<td>3 Design Questionnaire</td>
<td>100</td>
<td>150</td>
</tr>
<tr>
<td>4</td>
<td>tm per</td>
<td>cond</td>
<td>sur</td>
<td></td>
<td></td>
<td>3 Completed</td>
<td>2 Train Personnel</td>
<td>500</td>
<td>800</td>
</tr>
<tr>
<td>5</td>
<td>select h</td>
<td>cond</td>
<td>sur</td>
<td></td>
<td></td>
<td>3 Completed</td>
<td>3 Select Households</td>
<td>300</td>
<td>450</td>
</tr>
<tr>
<td>6</td>
<td>print q</td>
<td>cond</td>
<td>sur</td>
<td></td>
<td></td>
<td>4 Completed</td>
<td>4 Print Questionnaire</td>
<td>250</td>
<td>250</td>
</tr>
<tr>
<td>7</td>
<td>cond sur</td>
<td>analyze</td>
<td></td>
<td></td>
<td></td>
<td>10 In Progress</td>
<td>. Conduct Survey</td>
<td>200</td>
<td>200</td>
</tr>
<tr>
<td>8</td>
<td>analyze</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>6 Pending</td>
<td>. Analyze Results</td>
<td>500</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>A_START</th>
<th>A_FINISH</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01JUL03</td>
<td>08JUL03</td>
<td>01JUL03</td>
<td>08JUL03</td>
<td>01JUL03</td>
<td>08JUL03</td>
<td>01JUL03</td>
<td>08JUL03</td>
</tr>
<tr>
<td>2</td>
<td>09JUL03</td>
<td>15JUL03</td>
<td>09JUL03</td>
<td>15JUL03</td>
<td>09JUL03</td>
<td>15JUL03</td>
<td>09JUL03</td>
<td>15JUL03</td>
</tr>
<tr>
<td>3</td>
<td>10JUL03</td>
<td>14JUL03</td>
<td>10JUL03</td>
<td>14JUL03</td>
<td>10JUL03</td>
<td>14JUL03</td>
<td>10JUL03</td>
<td>14JUL03</td>
</tr>
<tr>
<td>4</td>
<td>16JUL03</td>
<td>17JUL03</td>
<td>16JUL03</td>
<td>17JUL03</td>
<td>16JUL03</td>
<td>17JUL03</td>
<td>16JUL03</td>
<td>17JUL03</td>
</tr>
<tr>
<td>5</td>
<td>15JUL03</td>
<td>17JUL03</td>
<td>15JUL03</td>
<td>17JUL03</td>
<td>15JUL03</td>
<td>17JUL03</td>
<td>15JUL03</td>
<td>17JUL03</td>
</tr>
<tr>
<td>6</td>
<td>15JUL03</td>
<td>18JUL03</td>
<td>15JUL03</td>
<td>18JUL03</td>
<td>15JUL03</td>
<td>18JUL03</td>
<td>15JUL03</td>
<td>18JUL03</td>
</tr>
<tr>
<td>7</td>
<td>21JUL03</td>
<td>.</td>
<td>21JUL03</td>
<td>.</td>
<td>01AUG03</td>
<td>21JUL03</td>
<td>01AUG03</td>
<td>21JUL03</td>
</tr>
<tr>
<td>8</td>
<td>.</td>
<td>.</td>
<td>04AUG03</td>
<td>11AUG03</td>
<td>04AUG03</td>
<td>11AUG03</td>
<td>04AUG03</td>
<td>11AUG03</td>
</tr>
</tbody>
</table>
Output 3.8.3  Project Cost Control: BCWS, BCWP, ACWP

BCWS, BCWP, and ACWP

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>TIME</em></th>
<th>bcws</th>
<th>bcwp</th>
<th>acwp</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01JUL03</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>02JUL03</td>
<td>300</td>
<td>300</td>
<td>275</td>
</tr>
<tr>
<td>3</td>
<td>03JUL03</td>
<td>600</td>
<td>600</td>
<td>550</td>
</tr>
<tr>
<td>4</td>
<td>07JUL03</td>
<td>900</td>
<td>900</td>
<td>825</td>
</tr>
<tr>
<td>5</td>
<td>08JUL03</td>
<td>1200</td>
<td>1200</td>
<td>1100</td>
</tr>
<tr>
<td>6</td>
<td>09JUL03</td>
<td>1650</td>
<td>1500</td>
<td>1375</td>
</tr>
<tr>
<td>7</td>
<td>10JUL03</td>
<td>2100</td>
<td>1850</td>
<td>1725</td>
</tr>
<tr>
<td>8</td>
<td>11JUL03</td>
<td>2550</td>
<td>2300</td>
<td>2225</td>
</tr>
<tr>
<td>9</td>
<td>14JUL03</td>
<td>3450</td>
<td>2750</td>
<td>2725</td>
</tr>
<tr>
<td>10</td>
<td>15JUL03</td>
<td>4350</td>
<td>3200</td>
<td>3225</td>
</tr>
<tr>
<td>11</td>
<td>16JUL03</td>
<td>5400</td>
<td>4100</td>
<td>4275</td>
</tr>
<tr>
<td>12</td>
<td>17JUL03</td>
<td>6150</td>
<td>5150</td>
<td>5775</td>
</tr>
<tr>
<td>13</td>
<td>18JUL03</td>
<td>6650</td>
<td>6200</td>
<td>7275</td>
</tr>
<tr>
<td>14</td>
<td>21JUL03</td>
<td>6850</td>
<td>6450</td>
<td>7525</td>
</tr>
<tr>
<td>15</td>
<td>22JUL03</td>
<td>7050</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>16</td>
<td>23JUL03</td>
<td>7250</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>17</td>
<td>24JUL03</td>
<td>7450</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>18</td>
<td>25JUL03</td>
<td>7650</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>19</td>
<td>28JUL03</td>
<td>7850</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>20</td>
<td>29JUL03</td>
<td>8050</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>21</td>
<td>30JUL03</td>
<td>8250</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>22</td>
<td>31JUL03</td>
<td>8450</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>23</td>
<td>01AUG03</td>
<td>8650</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>24</td>
<td>04AUG03</td>
<td>9150</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>25</td>
<td>05AUG03</td>
<td>9650</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>26</td>
<td>06AUG03</td>
<td>10150</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>27</td>
<td>07AUG03</td>
<td>10650</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>28</td>
<td>08AUG03</td>
<td>11150</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>29</td>
<td>11AUG03</td>
<td>11650</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

The data set costs, containing the required cost information, is then used as input to PROC GPLOT to produce a plot of the three cumulative cost measures. The plot is shown in Output 3.8.4.

**Note:** BCWS, BCWP, and ACWP are three of the cost measures used as part of *Earned Value Analysis*, which is an important component of the *Cost/Schedule Control Systems Criteria* (referred to as C/SCSC) that was established in 1967 by the Department of Defense (DOD) to standardize the reporting of cost and schedule performance on major contracts. Refer to Fleming (1988) for a detailed discussion of C/SCSC. Similar methods, such as the ones described in this example, can be used to calculate all the relevant measures for analyzing cost and schedule performance.
Example 3.8: Project Cost Control

/* Plot the cumulative costs */
data costplot (keep=date dollars id);
  set costs;
  format date date7.;
  date = _time_; 
  if bcws ^= . then do;
    dollars = BCWS; id = 1; output;
  end;
  if bcwp ^= . then do;
    dollars = BCWP; id = 2; output;
  end;
  if acwp ^= . then do;
    dollars = ACWP; id = 3; output;
  end;
run;

legend1 frame
  value=(c=black j=1 'BCWS' 'BCWP' 'ACWP')
  label=(c=black);
axis1 width=2
  order=('1jul03'd to '1aug03'd by week)
  length=60 pct
  value=(c=black)
  label=(c=black);
axis2 width=2
  order=(0 to 12000 by 2000)
  length = 55 pct
  value=(c=black)
  label=(c=black);
symbol1 i=join v=none c=green w=4 l=1;
symbol2 i=join v=none c=blue w=4 l=2;
symbol3 i=join v=none c=red w=4 l=3;
title c=black h=2.5 'Comparison of Costs';
proc gplot data=costplot;
  plot dollars * date = id / legend=legend1
    haxis=axis1
    vaxis=axis2;
run;
Example 3.9: Subcontracting Decisions

Making decisions about subcontracting forms an important part of several medium-to-large scale projects. For example, in the pharmaceutical industry, the analysis of clinical trials may be a part of the drug development project that could either be accomplished by the company’s statistical group or be subcontracted to a statistical consulting firm. The decision may hinge upon how busy the local statistical group is with other projects that may delay the results of the analysis for the drug in question. Further, there may be more than one firm that is a likely candidate for performing the analysis. As a prerequisite for deciding whether to assign the analysis subproject to an external firm, you need to obtain a bid in the form of estimates of the cost and project duration from the competing firms as well as a corresponding estimate from the in-house team.

The cost corresponding to each possible subcontracting firm may be a combination of the actual costs (consulting fees and so on) and the tardiness of the project (tardiness being measured as the time difference between when the results are expected to be available and the target date for the availability of the results). The information required could be provided in terms of Gantt charts and cost analysis charts. Using this information, the project manager for the drug development project can use the principles of decision analysis to determine whether to do the analysis in-house or assign it to an outside consulting firm and to pick the firm to which the subcontract is to be assigned. Some of these ideas are illustrated in the following example.
### Output 3.9.1 Input Data Sets for Decision Problem

#### Subcontracting Decision

**The Stage Data Set**

<table>
<thead>
<tr>
<th>Obs</th>
<th>STNAME</th>
<th>STTYPE</th>
<th>OUTCOM_</th>
<th>REWARD_</th>
<th>SUCCES</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Assignment</td>
<td>D</td>
<td>In_House</td>
<td></td>
<td>Complete</td>
</tr>
<tr>
<td>2</td>
<td>Consult1</td>
<td></td>
<td></td>
<td>-20,000</td>
<td>Act_Finish</td>
</tr>
<tr>
<td>3</td>
<td>Consult2</td>
<td></td>
<td></td>
<td>-17,500</td>
<td>Act_Finish</td>
</tr>
<tr>
<td>4</td>
<td>Complete</td>
<td>C</td>
<td>On_Time</td>
<td></td>
<td>Cost</td>
</tr>
<tr>
<td>5</td>
<td>Delay</td>
<td>C</td>
<td></td>
<td>-10,000</td>
<td>Cost</td>
</tr>
<tr>
<td>6</td>
<td>Act_Finish</td>
<td>C</td>
<td>Early</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Late</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Delay2</td>
<td>C</td>
<td></td>
<td>-1,000</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Cost</td>
<td>C</td>
<td>High</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Low</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Subcontracting Decision

**The Probability Data Set**

<table>
<thead>
<tr>
<th>Obs</th>
<th>GIVEN</th>
<th>EVENT_</th>
<th>PROB</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>High</td>
<td></td>
<td>0.50</td>
</tr>
<tr>
<td>2</td>
<td>Low</td>
<td></td>
<td>0.50</td>
</tr>
<tr>
<td>3</td>
<td>On_Time</td>
<td></td>
<td>0.60</td>
</tr>
<tr>
<td>4</td>
<td>Delay</td>
<td></td>
<td>0.40</td>
</tr>
<tr>
<td>5</td>
<td>Consult1</td>
<td>Early</td>
<td>0.60</td>
</tr>
<tr>
<td>6</td>
<td>Consult1</td>
<td>Late</td>
<td>0.35</td>
</tr>
<tr>
<td>7</td>
<td>Consult1</td>
<td>Delay2</td>
<td>0.05</td>
</tr>
<tr>
<td>8</td>
<td>Consult2</td>
<td>Early</td>
<td>0.50</td>
</tr>
<tr>
<td>9</td>
<td>Consult2</td>
<td>Late</td>
<td>0.40</td>
</tr>
<tr>
<td>10</td>
<td>Consult2</td>
<td>Delay2</td>
<td>0.10</td>
</tr>
</tbody>
</table>

#### Subcontracting Decision

**The Payoffs Data Set**

<table>
<thead>
<tr>
<th>Obs</th>
<th>STATE1</th>
<th>STATE2</th>
<th>VALUE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>On_Time</td>
<td>High</td>
<td>-12,000</td>
</tr>
<tr>
<td>2</td>
<td>On_Time</td>
<td>Low</td>
<td>-9,500</td>
</tr>
<tr>
<td>3</td>
<td>Delay</td>
<td>High</td>
<td>-15,000</td>
</tr>
<tr>
<td>4</td>
<td>Delay</td>
<td>Low</td>
<td>-11,500</td>
</tr>
<tr>
<td>5</td>
<td>Early</td>
<td></td>
<td>3,500</td>
</tr>
<tr>
<td>6</td>
<td>Late</td>
<td></td>
<td>1,500</td>
</tr>
<tr>
<td>7</td>
<td>Delay2</td>
<td></td>
<td>0</td>
</tr>
</tbody>
</table>
The stages of the decision problem are identified by the STAGEIN= data set, stage, displayed in Output 3.9.1. As a first step, the drug company needs to decide whether to perform the analysis in-house or to assign it to one of two consulting firms. If the in-house team is chosen, the resulting stage is a chance node, called ‘Complete,’ with two possible outcomes: ‘On-Time’ or ‘Delay’; if there is a delay, the resulting cost to the drug company is $10,000. For each of these two outcomes, there is a second chance event corresponding to the cost of the analysis. For each of the two consulting firms, the outcome can be one of three possibilities: ‘Early,’ ‘Late,’ or ‘Delay2’; if there is a delay, the drug company imposes a delay penalty of $9,000 on the firm, resulting in a net reward of −$1,000 (penalty of $9,000 minus the cost of $10,000).

The PROBIN= data set, prob, identifies the various probabilities associated with the different possible outcomes at each of the chance events. The prob data set is also displayed in Output 3.9.1.

The rewards (or payoffs) associated with each of the end stages are listed in the PAYOFFS= data set, payoff (also listed in Output 3.9.1). For example, for the in-house team, the high (low) cost associated with completing the analysis on time is $12,000 ($9,500), and so on. The following program invokes PROC DTREE to solve the decision problem. The complete decision tree, displayed in Output 3.9.2, represents the various stages and outcomes of the problem and identifies the optimal decision. In this example, the drug company should award the consulting contract to the second consulting firm as indicated by the dashed line for the corresponding branch of the tree.

As illustrated in the section “Data Flow” on page 14 and the section “Examples” on page 22, the procedures of SAS/OR software, when combined with the other parts of the SAS System, provide a rich environment for developing customized project management systems. Every company has its own set of requirements for how project data should be handled and for how costs should be accounted. The CPM, GANTT, NETDRAW, and PM procedures, together with the other reporting, summarizing, charting, and plotting procedures, are the basic building blocks that can be combined in several different ways to provide the exact structure that you need. The interactive PM procedure can be used as the primary editing interface for entering all activity information for your projects. Further, the application building tools in the SAS System can be used to cement the pieces together in a menu-driven application. You can create easy-to-use applications enabling the user to enter information continually and to obtain progress reports periodically.
The Projman Application

The Projman application is a user-friendly graphical user interface for performing project management with the SAS System. Through the use of an interactive Gantt chart window provided by the PM procedure, you can easily create and manage multiple projects.

Projman is accessed by invoking the `projman` command in the SAS windowing environment or by selecting Solutions ➤ Analysis ➤ Project Management from the primary SAS menu. Projman enables you to define multiple projects, information about which are stored in a project dictionary data set. This project dictionary provides a convenient way to manage all the data sets associated with each project.

Projman also provides a variety of project reports. These reports include Gantt charts, network diagrams, calendars, and tabular listings as well as resource usage and cost reports. You can modify these reports to add your own personalized reports to the application.

For details about the Projman application, see Chapter 10, “The Projman Application.”

Web-Based Scheduling Systems

The examples in this chapter describe several scenarios that illustrate the different ways in which the project management procedures can be used to define, manage, and monitor projects. As described in the previous sections, the SAS System can be used to create comprehensive Decision Support systems or project management systems, in particular, using the procedures described in this book. With the availability of SAS/IntrNet software, you can also create Web-based project management or scheduling systems where the browser is used to display schedules and resource usage information that is updated using the CPM procedure’s scheduling engine.

Examples of such Web-based applications are available at SAS Institute’s external Web site at the following url: [http://support.sas.com/sassamples/demos/supplychain/demos](http://support.sas.com/sassamples/demos/supplychain/demos). In particular, the “Enterprise-Wide Resource Management” (EWRM) demo uses several of the ideas described in this chapter and illustrated in the examples throughout this book to create an application that schedules the tasks required for the maintenance of aircraft engines at a hypothetical service facility.

**NOTE:** The EWRM Web demo is a client-server application driven from your desktop and running at SAS Institute in Cary, NC. You can access the demo from SAS Institute’s Supply Chain Web site ([http://support.sas.com/sassamples/demos/supplychain/demos/ewrm/ewrm_index.html](http://support.sas.com/sassamples/demos/supplychain/demos/ewrm/ewrm_index.html)). The graphs and reports in the demo have not been saved, but are calculated on demand; this means that they change dynamically as the data used to calculate them change. This demo requires Internet Explorer, version 5.0 or later.
Microsoft Project Conversion Macros

%MSPTOSAS is a SAS macro that converts Microsoft Project® data to a form that is readable by the PM procedure. The macro generates the necessary SAS data sets, determines the values of the relevant options, and invokes an instance of the PM procedure with the converted project data. %SASTOMSP is a SAS macro that converts data sets used by the PM and CPM procedures into a file that is readable by Microsoft Project. For details about the macros, see Chapter 6, “The Microsoft Project Conversion Macros.”

Earned Value Management Macros

Earned value refers to the amount of work that has been completed within a project to date. In earned value management (EVM), this earned value is compared to the original budget and schedule in order to measure project performance, estimate future costs, and predict the project completion date.

The earned value management macros are divided into two sets. The first set is used to analyze schedule and cost data and to derive earned value metrics. The second set is used to graphically represent the results from the first set. For details, see Chapter 11, “The Earned Value Management Macros.”

References


Chapter 4
The CPM Procedure

Contents

Overview: CPM Procedure .......................................................... 61
Getting Started: CPM Procedure ................................................ 62
Syntax: CPM Procedure .............................................................. 66
  Functional Summary .............................................................. 67
  PROC CPM Statement ............................................................ 71
  ACTIVITY Statement ............................................................. 75
  ACTUAL Statement .............................................................. 76
  ALIGNDATE Statement .......................................................... 78
  ALIGNTYPE Statement .......................................................... 79
  BASELINE Statement ............................................................ 79
  CALID Statement ................................................................. 81
  DURATION Statement ............................................................ 81
  HEADNODE Statement .......................................................... 82
  HOLIDAY Statement ............................................................. 82
  ID Statement ...................................................................... 83
  PROJECT Statement ............................................................ 83
  RESOURCE Statement .......................................................... 86
  SUCCESSOR Statement .......................................................... 95
  TAILNODE Statement ........................................................... 97
Details: CPM Procedure .......................................................... 97
  Scheduling Subject to Precedence Constraints ......................... 98
  Using the INTERVAL= Option .................................................. 99
  Nonstandard Precedence Relationships .................................... 100
  Time-Constrained Scheduling ................................................ 101
  Finish Milestones ............................................................... 103
  OUT= Schedule Data Set ....................................................... 104
  Multiple Calendars ............................................................. 106
  Baseline and Target Schedules .............................................. 114
  Progress Updating ............................................................. 115
  Resource-Driven Durations and Resource Calendars ................... 118
  Resource Usage and Allocation ............................................ 119
  RESOURCEOUT= Usage Data Set ............................................. 134
  RESOURCESCHED= Resource Schedule Data Set ......................... 137
  Multiproject Scheduling ....................................................... 137
  Macro Variable _ORCPM_ ...................................................... 140
  Input Data Sets and Related Variables .................................... 141
Overview: CPM Procedure

The CPM procedure can be used for planning, controlling, and monitoring a project. A typical project consists of several activities that may have precedence and time constraints. Some of these activities may already be in progress; some of them may follow different work schedules. All of the activities may compete for scarce resources. PROC CPM enables you to schedule activities subject to all of these constraints.

PROC CPM enables you to define calendars and specify holidays for the different activities so that you can schedule around holidays and vacation periods. Once a project has started, you can monitor it by specifying current information or progress data that is used by PROC CPM to compute an updated schedule. You can compare the new schedule with a baseline (or target) schedule.

For projects with scarce resources, you can determine resource-constrained schedules. PROC CPM enables you to select from a wide variety of options so that you can control the scheduling process. Thus, you may select to delay project completion time or use supplementary levels of resources, or alternate resources, if they are available.

All project information is contained in SAS data sets. The input data sets used by PROC CPM are as follows:

- The Activity data set contains all activity-related information such as activity name, precedence information, calendar used by the activity, progress information, baseline (or target schedule) information, resource requirements, time constraints, and any other information that you want to identify with each activity.

- The Resource data set specifies resource types, resource availabilities, resource priorities, and alternate resources.

- The Workday data set and the Calendar data set together enable you to specify any type of work pattern during a week and within each day of the week.

- The Holiday data set enables you to associate standard holidays and vacation periods with each calendar.

The output data sets are as follows:

- The Schedule data set contains the early, late, baseline, resource-constrained, and actual schedules and any other activity-related information that is calculated by PROC CPM.

- The Resource Schedule data set contains the schedules for each resource used by an activity.

- The Usage data set contains the resource usage for each of the resources used in the project.

See Chapter 5, “The PM Procedure,” for an interactive procedure that enables you to use a Graphical User Interface to enter and edit project information.
Getting Started: CPM Procedure

The basic steps necessary to schedule a project are illustrated using a simple example. Consider a software development project in which an applications developer has the software finished and ready for preliminary testing. In order to complete the project, several activities must take place. Certain activities cannot start until other activities have finished. For instance, the preliminary documentation must be written before it can be revised and edited and before the Quality Assurance department (QA) can test the software. Such constraints among the activities (namely, activity B can start after activity A has finished) are referred to as precedence constraints. Given the precedence constraints and estimated durations of the activities, you can use the critical path method to determine the shortest completion time for the project.

Figure 4.1 Activity-On-Arc Network

Software Project

The first step in determining project completion time is to capture the relationships between the activities in a convenient representation. This is done by using a network diagram. Two types of network diagrams are popular for representing a project.

- Activity-On-Arc (AOA) or Activity-On-Edge (AOE) diagrams show the activities on the arcs or edges of the network. Figure 4.1 shows the AOA representation for the software project. This method of representing a project is known also as the arrow diagramming method (ADM). For projects represented in the AOA format, PROC CPM requires the use of the following statements:

```plaintext
PROC CPM options;
TAILNODE variable;
HEADNODE variable;
DURATION variable;
```
• Activity-On-Node (AON) or Activity-On-Vertex (AOV) diagrams show the activities on nodes or vertices of the network. Figure 4.2 shows the AON representation of the project. This method is known also as the precedence diagramming method (PDM). The AON representation is more flexible because it enables you to specify nonstandard precedence relationships between the activities (for example, you can specify that activity B starts five days after the start of activity A). PROC CPM requires the use of the following statements to schedule projects that are represented using the AON format:

```
PROC CPM options;
   ACTIVITY variable;
   SUCCESSOR variables;
   DURATION variable;
```

**Figure 4.2** Activity-On-Node Network

Software Project

The AON representation of the network is used in the remainder of this section to illustrate some of the features of PROC CPM. The project data are input to PROC CPM using a SAS data set. The basic project information is conveyed to PROC CPM through the ACTIVITY, SUCCESSOR, and DURATION statements. Each observation of the Activity data set specifies an activity in the project, its duration, and its immediate successors. PROC CPM enables you to specify all of the immediate successors in the same observation, or you can have multiple observations for each activity, listing each successor in a separate observation. (Multiple variables in the SUCCESSOR statement are used here.) PROC CPM enables you to use long activity names. In this example, shorter names are used for the activities to facilitate data entry; a variable, Descrp, is used to specify a longer description for each activity.

The procedure determines items such as the following:

• the minimum time in which the project can be completed

• the set of activities that is critical to the completion of the project in the minimum amount of time
No displayed output is produced. However, the results are saved in an output data set (the Schedule data set) that is shown in Figure 4.3.

The code for the entire program is as follows.

```plaintext
data software;
  Succesr1-Succesr2 $8.;
  input Descriptr & Duration Activity $
    Succesr1 $ Succesr2 $ ;
datalines;
  Initial Testing  20 TESTING RECODE .
  Prel. Documentation 15 PRELDOC DOCEDREV QATEST
  Meet Marketing  1 MEETMKT RECODE .
  Recoding  5 RECODE DOCEDREV QATEST
  QA Test Approve 10 QATEST PROD .
  Doc. Edit and Revise 10 DOCEDREV PROD .
  Production  1 PROD . .
;
proc cpm data=software
  out=intro1
  interval=day
  date='01mar04'd;
id descrpt;
  activity activity;
  duration duration;
  successor succesr1 succesr2;
run;
title 'Project Schedule';
proc print data=intro1;
run;
```

**Figure 4.3** Software Project Plan

**Project Schedule**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Succesr1</th>
<th>Succesr2</th>
<th>Duration</th>
<th>Descriptr</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>TESTING</td>
<td>RECODE</td>
<td></td>
<td>20</td>
<td>Initial Testing</td>
</tr>
<tr>
<td>2</td>
<td>PRELDOC</td>
<td>DOCEDREV</td>
<td>QATEST</td>
<td>15</td>
<td>Prel. Documentation</td>
</tr>
<tr>
<td>3</td>
<td>MEETMKT</td>
<td>RECODE</td>
<td></td>
<td>1</td>
<td>Meet Marketing</td>
</tr>
<tr>
<td>4</td>
<td>RECODE</td>
<td>DOCEDREV</td>
<td>QATEST</td>
<td>5</td>
<td>Recoding</td>
</tr>
<tr>
<td>5</td>
<td>QATEST</td>
<td>PROD</td>
<td></td>
<td>10</td>
<td>QA Test Approve</td>
</tr>
<tr>
<td>6</td>
<td>DOCEDREV PROD</td>
<td></td>
<td></td>
<td>10</td>
<td>Doc. Edit and Revise</td>
</tr>
<tr>
<td>7</td>
<td>PROD</td>
<td></td>
<td></td>
<td>1</td>
<td>Production</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01MAR04</td>
<td>20MAR04</td>
<td>01MAR04</td>
<td>20MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>01MAR04</td>
<td>15MAR04</td>
<td>11MAR04</td>
<td>25MAR04</td>
<td>10</td>
<td>10</td>
</tr>
<tr>
<td>3</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>20MAR04</td>
<td>20MAR04</td>
<td>19</td>
<td>19</td>
</tr>
<tr>
<td>4</td>
<td>21MAR04</td>
<td>25MAR04</td>
<td>21MAR04</td>
<td>25MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>6</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>05APR04</td>
<td>05APR04</td>
<td>05APR04</td>
<td>05APR04</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
In addition to the variables specified in the ACTIVITY, SUCCESSOR, DURATION, and ID statements, the output data set contains the following new variables.

**E_START**

specifies the earliest time an activity can begin, subject to any time constraints and the completion time of the preceding activity.

**E_FINISH**

specifies the earliest time an activity can be finished, assuming it starts at E_START.

**L_START**

specifies the latest time an activity can begin so that the project is not delayed.

**L_FINISH**

specifies the latest time an activity can be finished without delaying the project.

**T_FLOAT**

specifies the amount of flexibility in the starting of a specific activity without delaying the project:

\[ T_FLOAT = L_START - E_START = L_FINISH - E_FINISH \]

**F_FLOAT**

specifies the difference between the early finish time of the activity and the early start time of the activity’s immediate successors.

In Figure 4.3 the majority of the tasks have a total float value of 0. These events are critical; that is, any delay in these activities will cause the project to be delayed. Some of the activities have slack present, which means that they can be delayed by that amount without affecting the project completion date. For example, the activity MEETMKT has a slack period of 19 days because there are 19 days between 01MAR04 and 20MAR04.

The INTERVAL= option in the PROC CPM statement enables you to specify the durations of the activities in one of several possible units including days, weeks, months, hours, and minutes. In addition, you can schedule activities around weekends and holidays. (To skip weekends, you specify INTERVAL=WEEKDAY.) You can also select different patterns of work during a day or a week (for example, holidays on Friday and Saturday) and different sets of holidays for the different activities in the project. A calendar consists of a set of work schedules for a typical week and a set of holidays. PROC CPM enables you to define any number of calendars and associate different activities with different calendars.

In the previous example, you saw that you could schedule your project by selecting a project start date. You can also specify a project finish date if you have a deadline to be met and you need to determine the latest start times for the different activities in the project. You can also set constraints on start or finish dates for specific activities within a given project. For example, testing the software may have to be delayed until the testing group finishes another project that has a higher priority. PROC CPM can schedule the project subject to such restrictions through the use of the ALIGNDATE and ALIGNTYPE statements. See Example 4.12 for more information about the use of the ALIGNDATE and ALIGNTYPE statements.

For a project that is already in progress, you can incorporate the actual schedule of the activities (some activities may already be completed while others may still be in progress) to obtain a progress update. You can save the original schedule as a baseline schedule and use it to compare against the current schedule to determine if any of the activities have taken longer than anticipated.
Quite often the resources needed to perform the activities in a project are available only in limited quantities and may cause certain activities to be postponed due to unavailability of the required resources. You can use PROC CPM to schedule the activities in a project subject to resource constraints. A wide range of options enables you to control the scheduling process. For example, you can specify resource or activity priorities, set constraints on the maximum amount of delay that can be tolerated for a given activity, enable activities to be preempted, specify alternate resources that can be used instead of scarce resources, or indicate secondary levels of resources that can be used when the primary levels are insufficient.

When an activity requires multiple resources, it is possible that each resource may follow a different calendar and each may require varying amounts of work. PROC CPM enables you to define resource-driven durations for the activities. You can also specify calendars for the resources. In either of these situations it is possible that each resource used by an activity may have its own individual schedule. PROC CPM enables you to save the resource schedules for the different activities in a Resource Schedule data set, the RESOURCESCHED= data set.

In addition to obtaining a resource-constrained schedule in an output data set, you can save the resource utilization summary in another output data set, the RESOURCEOUT= data set. Several options enable you to control the amount of information saved in this data set.

The CPM procedure enables you to define activities in a multiproject environment with multiple levels of nesting. You can specify a PROJECT variable that identifies the name or number of the project to which each activity belongs.

All the options available with the CPM procedure are discussed in detail in the following sections. Several examples illustrate most of the features.

---

**Syntax: CPM Procedure**

The following statements are used in PROC CPM:

```plaintext
PROC CPM options ;
  ACTIVITY variable ;
  ACTUAL / actual options ;
  ALIGNDATE variable ;
  ALIGNTYPE variable ;
  BASELINE / baseline options ;
  CALID variable ;
  DURATION / duration options ;
  HEADNODE variable ;
  HOLIDAY variable / holiday options ;
  ID variables ;
  PROJECT variable / project options ;
  RESOURCE variables / resource options ;
  SUCCESSOR variables / lag options ;
  TAILNODE variable ;
```
## Functional Summary

Table 4.1 outlines the options available for the CPM procedure, classified by function.

### Table 4.1 Functional Summary

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Activity Splitting Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Splits in-progress activities at TIMENOW</td>
<td>ACTUAL</td>
<td>TIMENOWSPLT</td>
</tr>
<tr>
<td>Specifies the maximum number of segments variable</td>
<td>RESOURCE</td>
<td>MAXNSEGMT=</td>
</tr>
<tr>
<td>Specifies the minimum segment duration variable</td>
<td>RESOURCE</td>
<td>MINSEGMDUR=</td>
</tr>
<tr>
<td>Enables splitting</td>
<td>RESOURCE</td>
<td>SPLITFLAG</td>
</tr>
<tr>
<td><strong>Baseline or Target Schedule Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the baseline finish date variable</td>
<td>BASELINE</td>
<td>B_FINISH=</td>
</tr>
<tr>
<td>Specifies the baseline start date variable</td>
<td>BASELINE</td>
<td>B_START=</td>
</tr>
<tr>
<td>Specifies the schedule to compare with baseline</td>
<td>BASELINE</td>
<td>COMPARE=</td>
</tr>
<tr>
<td>Specifies the schedule to use as baseline</td>
<td>BASELINE</td>
<td>SET=</td>
</tr>
<tr>
<td>Specifies the schedule to update baseline</td>
<td>BASELINE</td>
<td>UPDATE=</td>
</tr>
<tr>
<td><strong>Calendar Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the calendar variable</td>
<td>CALID</td>
<td></td>
</tr>
<tr>
<td>Specifies the holiday variable</td>
<td>HOLIDAY</td>
<td></td>
</tr>
<tr>
<td>Specifies the holiday duration variable</td>
<td>HOLIDAY</td>
<td>HOLIDUR=</td>
</tr>
<tr>
<td>Specifies the holiday finish variable</td>
<td>HOLIDAY</td>
<td>HOLIFIN=</td>
</tr>
<tr>
<td><strong>Data Set Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the Calendar input data set</td>
<td>PROC CPM</td>
<td>CALEDATA=</td>
</tr>
<tr>
<td>Specifies the Activity input data set</td>
<td>PROC CPM</td>
<td>DATA=</td>
</tr>
<tr>
<td>Specifies the Holiday input data set</td>
<td>PROC CPM</td>
<td>HOLIDATA=</td>
</tr>
<tr>
<td>Specifies the Schedule Output data set</td>
<td>PROC CPM</td>
<td>OUT=</td>
</tr>
<tr>
<td>Specifies the Resource Availability input data set</td>
<td>PROC CPM</td>
<td>RESOURCEIN=</td>
</tr>
<tr>
<td>Specifies the Resource Schedule output data set</td>
<td>PROC CPM</td>
<td>RESOURCESCHED=</td>
</tr>
<tr>
<td>Specifies the Resource Usage output data set</td>
<td>PROC CPM</td>
<td>RESOURCEOUT=</td>
</tr>
<tr>
<td>Specifies the Workday input data set</td>
<td>PROC CPM</td>
<td>WORKDATA=</td>
</tr>
<tr>
<td><strong>Duration Control Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the workday length</td>
<td>PROC CPM</td>
<td>DAYLENGTH=</td>
</tr>
<tr>
<td>Specifies the workday start</td>
<td>PROC CPM</td>
<td>DAYSTART=</td>
</tr>
<tr>
<td>Specifies the duration unit</td>
<td>PROC CPM</td>
<td>INTERVAL=</td>
</tr>
<tr>
<td>Specifies the duration multiplier</td>
<td>PROC CPM</td>
<td>INTPER=</td>
</tr>
<tr>
<td>Converts milestones into finish milestones</td>
<td>PROC CPM</td>
<td>SETFINISHMILESTONE</td>
</tr>
<tr>
<td>Specifies the duration variable</td>
<td>DURATION</td>
<td></td>
</tr>
<tr>
<td>Specifies the finish variable</td>
<td>DURATION</td>
<td>FINISH=</td>
</tr>
<tr>
<td>Overrides specified duration</td>
<td>DURATION</td>
<td>OVERRIDEDUR</td>
</tr>
<tr>
<td>Specifies the start variable</td>
<td>DURATION</td>
<td>START=</td>
</tr>
<tr>
<td>Specifies the work variable</td>
<td>RESOURCE</td>
<td>WORK=</td>
</tr>
<tr>
<td>Description</td>
<td>Statement</td>
<td>Option</td>
</tr>
<tr>
<td>------------------------------------------</td>
<td>---------------</td>
<td>---------------------------</td>
</tr>
<tr>
<td><strong>Lag Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the name of the lag duration</td>
<td>SUCCESSOR</td>
<td>ALAGCAL=</td>
</tr>
<tr>
<td>calendar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the lag variables</td>
<td>SUCCESSOR</td>
<td>LAG=</td>
</tr>
<tr>
<td>Specifies the number of the lag</td>
<td>SUCCESSOR</td>
<td>NLAGCAL=</td>
</tr>
<tr>
<td>duration calendar</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Miscellaneous Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Suppresses warning messages</td>
<td>PROC CPM</td>
<td>SUPPRESSOBSWARN</td>
</tr>
<tr>
<td>Fixes L_FINISH for finish tasks to E_FINISH</td>
<td>PROC CPM</td>
<td>FIXFINISH</td>
</tr>
<tr>
<td><strong>Network Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the AON format activity variable</td>
<td>ACTIVITY</td>
<td></td>
</tr>
<tr>
<td>Specifies the AOA format headnode variable</td>
<td>HEADNODE</td>
<td></td>
</tr>
<tr>
<td>Specifies the project variable</td>
<td>PROJECT</td>
<td></td>
</tr>
<tr>
<td>Specifies the AON format successor</td>
<td>SUCCESSOR</td>
<td></td>
</tr>
<tr>
<td>variables</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the AOA format tailnode variable</td>
<td>TAILNODE</td>
<td></td>
</tr>
<tr>
<td><strong>Multiproject Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the project variable</td>
<td>PROJECT</td>
<td></td>
</tr>
<tr>
<td>Aggregates parent resources</td>
<td>PROJECT</td>
<td>AGGREGATEPARENTRES</td>
</tr>
<tr>
<td>Ignores parent resources</td>
<td>PROJECT</td>
<td>IGNOREPARENTRES</td>
</tr>
<tr>
<td>Computes separate critical paths</td>
<td>PROJECT</td>
<td>SEPCRIT</td>
</tr>
<tr>
<td>Uses specified project duration</td>
<td>PROJECT</td>
<td>USEPROJDUR</td>
</tr>
<tr>
<td>Computes WBS Code</td>
<td>PROJECT</td>
<td>WBSCODE</td>
</tr>
<tr>
<td><strong>OUT= Data Set Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Includes percent complete variable</td>
<td>ACTUAL</td>
<td>ESTIMATEPCTC</td>
</tr>
<tr>
<td>Adds an observation for missing activities</td>
<td>PROC CPM</td>
<td>ADDACT</td>
</tr>
<tr>
<td>Specifies single observation per activity</td>
<td>PROC CPM</td>
<td>COLLAPSE</td>
</tr>
<tr>
<td>Copies relevant variables to Schedule</td>
<td>PROC CPM</td>
<td>XFERVARS</td>
</tr>
<tr>
<td>data set</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the variables to be copied to</td>
<td>PROJECT</td>
<td>DESCENDING</td>
</tr>
<tr>
<td>Schedule data set</td>
<td></td>
<td>ORDERALL</td>
</tr>
<tr>
<td>Includes descending sort variables</td>
<td>PROJECT</td>
<td>ESORDER</td>
</tr>
<tr>
<td>Includes all sort order variables</td>
<td>PROJECT</td>
<td>LSORDER</td>
</tr>
<tr>
<td>Includes early start sort order</td>
<td>PROJECT</td>
<td>SSORDER</td>
</tr>
<tr>
<td>variable</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Includes late start sort order variable</td>
<td>PROJECT</td>
<td>WBSCODE</td>
</tr>
<tr>
<td>Includes resource start order variable</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Includes WBS Code</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Includes information about resource</td>
<td>RESOURCE</td>
<td>DELAYANALYSIS</td>
</tr>
<tr>
<td>delays</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Includes early start schedule</td>
<td>RESOURCE</td>
<td>E_START</td>
</tr>
<tr>
<td>Includes free float</td>
<td>RESOURCE</td>
<td>F_FLOAT</td>
</tr>
<tr>
<td>Sets unscheduled S_START and S_FINISH</td>
<td>RESOURCE</td>
<td>FILLUNSCHED</td>
</tr>
<tr>
<td>Includes late start schedule</td>
<td>RESOURCE</td>
<td>L_START</td>
</tr>
<tr>
<td>Excludes early start schedule</td>
<td>RESOURCE</td>
<td>NOE_START</td>
</tr>
<tr>
<td>Excludes free float</td>
<td>RESOURCE</td>
<td>NOF_FLOAT</td>
</tr>
<tr>
<td>Excludes late start schedule</td>
<td>RESOURCE</td>
<td>NOL_START</td>
</tr>
<tr>
<td>Excludes resource variables</td>
<td>RESOURCE</td>
<td>NORESOURSEVARS</td>
</tr>
<tr>
<td>Description</td>
<td>Statement</td>
<td>Option</td>
</tr>
<tr>
<td>-------------</td>
<td>-----------</td>
<td>--------</td>
</tr>
<tr>
<td>Excludes total float</td>
<td>RESOURCE</td>
<td>NOT_FLOAT</td>
</tr>
<tr>
<td>Includes resource variables</td>
<td>RESOURCE</td>
<td>RESOURCEVARS</td>
</tr>
<tr>
<td>Includes total float</td>
<td>RESOURCE</td>
<td>T_FLOAT</td>
</tr>
<tr>
<td>Sets unscheduled S_START and S_FINISH to missing</td>
<td>RESOURCE</td>
<td>UNSCHEDMISS</td>
</tr>
<tr>
<td>Updates unscheduled S_START, S_FINISH</td>
<td>RESOURCE</td>
<td>UPDTUNSCHED</td>
</tr>
</tbody>
</table>

**Problem Size Options**

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the number of precedence constraints</td>
<td>PROC CPM</td>
<td>NADJ=</td>
</tr>
<tr>
<td>Specifies the number of activities</td>
<td>PROC CPM</td>
<td>NACTS=</td>
</tr>
<tr>
<td>Specifies the number of distinct node or activity names</td>
<td>PROC CPM</td>
<td>NNODES=</td>
</tr>
<tr>
<td>Specifies the number of resource requirements’</td>
<td>PROC CPM</td>
<td>NRESREQ=</td>
</tr>
<tr>
<td>Disables use of the Utility data set</td>
<td>PROC CPM</td>
<td>NOUTIL</td>
</tr>
</tbody>
</table>

**Progress Updating Options**

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the actual finish variable</td>
<td>ACTUAL</td>
<td>A_FINISH=</td>
</tr>
<tr>
<td>Specifies the actual start variable</td>
<td>ACTUAL</td>
<td>A_START=</td>
</tr>
<tr>
<td>Assumes automatic completion</td>
<td>ACTUAL</td>
<td>AUTOPUDT</td>
</tr>
<tr>
<td>Enables actual time to fall in a non-work period</td>
<td>ACTUAL</td>
<td>FIXASTART</td>
</tr>
<tr>
<td>Does not assume automatic completion</td>
<td>ACTUAL</td>
<td>NOAUTOPUDT</td>
</tr>
<tr>
<td>Specifies the percentage complete variable</td>
<td>ACTUAL</td>
<td>PCTCOMP=</td>
</tr>
<tr>
<td>Specifies the remaining duration variable</td>
<td>ACTUAL</td>
<td>REMDUR=</td>
</tr>
<tr>
<td>Specifies that progress updating should override resource scheduling (Experimental)</td>
<td>RESOURCE</td>
<td>SETFINISH=</td>
</tr>
<tr>
<td>Shows float for all activities</td>
<td>ACTUAL</td>
<td>SHOWFLOAT</td>
</tr>
<tr>
<td>Specifies the current date</td>
<td>ACTUAL</td>
<td>TIMENOW=</td>
</tr>
</tbody>
</table>

**Resource Variable Specifications**

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the resource variables</td>
<td>RESOURCE</td>
<td></td>
</tr>
<tr>
<td>Specifies the observation type variable</td>
<td>RESOURCE</td>
<td>OBSTYPE=</td>
</tr>
<tr>
<td>Specifies the resource availability date/time variable</td>
<td>RESOURCE</td>
<td>PERIOD=</td>
</tr>
<tr>
<td>Specifies the alternate resource variable</td>
<td>RESOURCE</td>
<td>RESID=</td>
</tr>
<tr>
<td>Specifies the work variable</td>
<td>RESOURCE</td>
<td>WORK=</td>
</tr>
</tbody>
</table>

**Resource Allocation Control Options**

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the delay variable</td>
<td>RESOURCE</td>
<td>ACTDELAY=</td>
</tr>
<tr>
<td>Specifies the activity priority variable</td>
<td>RESOURCE</td>
<td>ACTIVITYPRTY=</td>
</tr>
<tr>
<td>Uses alternate resources before supplementary levels</td>
<td>RESOURCE</td>
<td>ALTBEFORESUP</td>
</tr>
<tr>
<td>Waits until L_START + DELAY</td>
<td>RESOURCE</td>
<td>AWAITDELAY</td>
</tr>
<tr>
<td>Specifies the delay</td>
<td>RESOURCE</td>
<td>DELAY=</td>
</tr>
<tr>
<td>Schedules even if there are insufficient resources</td>
<td>RESOURCE</td>
<td>INFEASDIAGNOSTIC</td>
</tr>
<tr>
<td>Specifies independent allocation</td>
<td>RESOURCE</td>
<td>INDEPENDENTALLOC</td>
</tr>
<tr>
<td>Enables milestones to consume resources</td>
<td>RESOURCE</td>
<td>MILESTONERESOURCE</td>
</tr>
<tr>
<td>Prevents milestones from consuming resources</td>
<td>RESOURCE</td>
<td>MILESTONENORESOURCE</td>
</tr>
<tr>
<td>Uses multiple alternates for a single resource</td>
<td>RESOURCE</td>
<td>MULTIPLEALTERNATES</td>
</tr>
</tbody>
</table>
Table 4.1  continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the resource calendar intersect</td>
<td>RESOURCE</td>
<td>RESCALINTERSECT</td>
</tr>
<tr>
<td>Specifies the scheduling priority rule</td>
<td>RESOURCE</td>
<td>SCHEDRULE=</td>
</tr>
<tr>
<td>Specifies the secondary scheduling priority rule</td>
<td>RESOURCE</td>
<td>SCHEDRULE2=</td>
</tr>
<tr>
<td>Specifies the stop date for resource constrained scheduling</td>
<td>RESOURCE</td>
<td>STOPDATE=</td>
</tr>
</tbody>
</table>

**RESOURCEOUT= Data Set Options**

- Includes all types of resource usage
- Appends observations for total usage
- Specifies the name of the calendar for _TIME_ increment
- Includes availability profile for each resource
- Specifies the cumulative usage for consumable resources
- Includes early start profile for each resource
- Excludes unscheduled activities in profile
- Includes unscheduled activities in profile
- Records total usage of resource
- Includes late start profile for each resource
- Specifies the maximum value of _TIME_
- Specifies the maximum number of observations
- Specifies the minimum value of _TIME_
- Specifies the numeric calendar for _TIME_
- Includes resource constrained profile
- Specifies the unit of difference between consecutive _TIME_ values
- Specifies the difference between consecutive _TIME_ values
- Uses a continuous calendar for _TIME_

| RESOURCE  | ALL              |
| RESOURCE  | APPEND           |
| RESOURCE  | AROUTCAL=        |
| RESOURCE  | AVPROFILE        |
| RESOURCE  | CUMUSAGE         |
| RESOURCE  | ESPROFILE        |
| RESOURCE  | EXCLUNSCHED      |
| RESOURCE  | INCLUNSCHED      |
| RESOURCE  | TOTUSAGE         |
| RESOURCE  | LSPROFILE        |
| RESOURCE  | MAXDATE=         |
| RESOURCE  | MAXOBS=          |
| RESOURCE  | MINDATE=         |
| RESOURCE  | ROUTCAL=         |
| RESOURCE  | RCPROFILE        |
| RESOURCE  | ROUTINTERVAL=    |
| RESOURCE  | ROUTINTPER=      |
| RESOURCE  | ROUTNOCAL=       |

**RESOURCESCHED= Data Set Options**

- Adds activity or resource calendar
- Includes WBS code
- Includes order variables
- Specifies the ID variables

| RESOURCE  | ADDCAL           |
| PROJECT    | RSCHEDWBS        |
| PROJECT    | RSCHEDORDER      |
| RESOURCE   | RSCHEDID=        |

**Time Constraint Specifications**

- Specifies the alignment date variable
- Specifies the alignment type variable
- Specifies the project start date
- Specifies the project finish date
- Finishes before DATE= value

| ALIGNDATE  |
| ALIGNTYPE  |
| DATE=      |
| FBDATE=    |
| FINISHBEFORE |
PROC CPM Statement

PROC CPM options;

The following options can appear in the PROC CPM statement.

ADD ACT
ADD ALL ACT
EXPAND

indicates that an observation is to be added to the Schedule output data set (and the Resource Schedule output data set) for each activity that appears as a value of the variables specified in the SUCCESSOR or PROJECT statements without appearing as a value of the variable specified in the ACTIVITY statement. If the PROJECT statement is used, and the activities do not have a single common parent, an observation is also added to the Schedule data set containing information for a single common parent defined by the procedure.

CALEDATA= SAS-data-set
CALENDAR= SAS-data-set

identifies a SAS data set that specifies the work pattern during a standard week for each of the calendars that are to be used in the project. Each observation of this data set (also referred to as the Calendar data set) contains the name or the number of the calendar being defined in that observation, the names of the shifts or work patterns used each day, and, optionally, a standard workday length in hours. For details about the structure of this data set, see the section “Multiple Calendars” on page 106. The work shifts referred to in the Calendar data set are defined in the Workday data set. The calendars defined in the Calendar data set can be identified with different activities in the project.

COLLAPSE

creates only one observation per activity in the output data set when the input data set for a network in AON format contains multiple observations for the same activity. This option is allowed only if the network is in AON format.

Often, the input data set may have more than one observation per activity (especially if the activity has several successors). If you are interested only in the schedule information about the activity, there is no need for multiple observations in the output data set for this activity. Use the COLLAPSE option in this case.

DATA= SAS-data-set

names the SAS data set that contains the network specification and activity information. If the DATA= option is omitted, the most recently created SAS data set is used. This data set (also referred to in this chapter as the Activity data set) contains all of the information that is associated with each activity in the network.

DATE= date

specifies the SAS date, time, or datetime that is to be used as an alignment date for the project. If neither the FINISHBEFORE option nor any other alignment options are specified, then the CPM procedure schedules the project to start on date. If date is a SAS time value, the value of the INTERVAL= parameter should be HOUR, MINUTE, or SECOND; if it is a SAS date value, interval should be DAY, WEEKDAY, WORKDAY, WEEK, MONTH, QTR, or YEAR; and if it is a SAS datetime value, interval should be DTWRKDAY, DTDAY, DT.HOUR, DTMINUTE, DTSECOND, DTWEEK, DTMONTH, DTQTR, or DTYEAR.
**DAYLENGTH=daylength**
specifies the length of the workday. On each day, work is scheduled starting at the beginning of the
day as specified in the DAYSTART= option and ending daylength hours later. The DAYLENGTH=
value should be a SAS time value. The default value of daylength is 24 if the INTERVAL= option is
specified as DTDAY, DTHOUR, DTMINUTE, or DTSECOND, and the default value of daylength is 8 if the INTERVAL= option is specified as WORKDAY or DTWRKDAY. If INTERVAL=DAY or
WEEKDAY and the value of daylength is less than 24, then the schedule produced is in SAS datetime
values. For other values of the INTERVAL= option, the DAYLENGTH= option is ignored.

**DAYSTART=daystart**
specifies the start of the workday. The DAYSTART= value should be a SAS time value. This parameter
should be specified only when interval is one of the following: DTDAY, WORKDAY, DTWRKDAY,
DTHOUR, DTMINUTE, or DTSECOND; in other words, this parameter should be specified only if
the schedule produced by the CPM procedure is in SAS datetime values. The default value of daystart
is 9 a.m. if INTERVAL is WORKDAY; otherwise, the value of daystart is equal to the time part of the
SAS datetime value specified for the DATE= option.

**FBDATE=fbdate**
specifies a finish-before date that can be specified in addition to the DATE= option. If the FBDATE=
option is not given but the FINISHBEFORE option is specified, then fbdate = date. Otherwise, fbdate is
equal to the project completion date. If fbdate is given in addition to the DATE= and FINISHBEFORE
options, then the minimum of the two dates is used as the required project completion date. See the
section “Scheduling Subject to Precedence Constraints” on page 98 for details about how the procedure
uses the date and fbdate to compute the early and late start schedules.

**FINISHBEFORE**
specifies that the project be scheduled to complete before the date given in the DATE= option.

**FIXFINISH**
specifies that all finish tasks are to be constrained by their respective early finish times. In other words,
the late finish times of all finish tasks do not float to the project completion time.

**HOLIDATA=SAS-data-set**
**HOLIDAY=SAS-data-set**
identifies a SAS data set that specifies holidays. These holidays can be associated with specific
calendars that are also identified in the HOLIDATA= data set (also referred to as the Holiday data set).
The HOLIDATA= option must be used with a HOLIDAY statement that specifies the variable in the
SAS data set that contains the start time of holidays. Optionally, the data set can include a variable
that specifies the length of each holiday or a variable that identifies the finish time of each holiday (if
the holidays are longer than one day). For projects involving multiple calendars, this data set can also
include the variable specified by the CALID statement that identifies the calendar to be associated
with each holiday. See the section “Multiple Calendars” on page 106 for further information regarding
holidays and multiple calendars.

**INTERVAL=interval**
requests that each unit of duration be measured in interval units. Possible values for interval are DAY,
WEEK, WEEKDAY, WORKDAY, MONTH, QTR, YEAR, HOUR, MINUTE, SECOND, DTDAY,
DTWRKDAY, DTWEEK, DTMONTH, DTQTR, DTYEAR, DTHOUR, DTMINUTE, and DTSECOND. The default value is based on the format of the DATE= parameter. See the section “Using the
INTERVAL= Option” on page 99 for further information regarding this option.
INTPER=period
requests that each unit of duration be equivalent to period units of duration. The default value is 1.

NACTS=nacts
specifies the number of activities for which memory is allocated in core by the procedure. If the number of activities exceeds nacts, the procedure uses a utility data set for storing the activity array. The default value for nacts is set to nobs, if the network is specified in AOA format, and to nobs×(nsucc+1), if the network is specified in AON format, where nobs is the number of observations in the Activity data set and nsucc is the number of variables specified in the SUCCESSOR statement.

NADJ=nadj
specifies the number of precedence constraints (adjacencies) in the project network. If the number of adjacencies exceeds nadj, the procedure uses a utility data set for storing the adjacency array. The default value of nadj is set to nacts if the network is in AON format, and it is set to nacts×2 if the network is in AOA format.

NNODES=nnodes
specifies the size of the symbolic table used to look up the activity names (node names) for the network specification in AON (AOA) format. If the number of distinct names exceeds nnodes, the procedure uses a utility data set for storing the tree used for the table lookup. The default value for nnodes is set to nobs×2 if the network is specified in AOA format and to nobs×(nsucc+1) if the network is specified in AON format, where nobs is the number of observations in the Activity data set and nsucc is the number of variables specified in the SUCCESSOR statement.

NOUTIL
specifies that the procedure should not use utility data sets for memory management. By default, the procedure resorts to the use of utility data sets and swaps between core memory and utility data sets as necessary if the number of activities or precedence constraints or resource requirements in the input data sets is larger than the number of each such entity for which memory is initially allocated in core. Specifying this option causes the procedure to increase the memory allocation instead of using a utility data set; if the problem is too large to fit in core memory, PROC CPM will stop with an error message.

NRESREQ=nres
specifies the number of distinct resource requirements corresponding to all activities and resources in the project. The default value of nres is set to nobs×nresvar×0.25, where nobs is the number of observations in the Activity data set, and nresvar is the number of RESOURCE variables in the Activity data set.

OUT=SAS-data-set
specifies a name for the output data set that contains the schedule determined by PROC CPM. This data set (also referred to as the Schedule data set) contains all of the variables that were specified in the Activity data set to define the project. Every observation in the Activity data set has a corresponding observation in this output data set. If PROC CPM is used to determine a schedule that is not subject to any resource constraints, then this output data set contains the early and late start schedules; otherwise, it also contains the resource-constrained schedule. See the section “OUT= Schedule Data Set” on page 104 for information about the names of the new variables in the data set. If the OUT= option is omitted, the SAS system creates a data set and names it according to the DATA%n naming convention.
The CPM Procedure

RESOURCEIN= SAS-data-set
RESIN= SAS-data-set
RIN= SAS-data-set
RESLEVEL= SAS-data-set

names the SAS data set that contains the levels available for the different resources used by the activities in the project. This data set also contains information about the type of resource (replenishable or consumable), the calendar associated with each resource, the priority for each resource, and lists, for each resource, all the alternate resources that can be used as a substitute. In addition, this data set indicates whether or not the resource rate affects the duration. The specification of the RESIN= data set (also referred to as the Resource data set) indicates to PROC CPM that the schedule of the project is to be determined subject to resource constraints. For further information about the format of this data set, see the section “RESOURCEIN= Input Data Set” on page 119.

If this option is specified, you must also use the RESOURCE statement to identify the variable names for the resources to be used for resource-constrained scheduling. In addition, you must specify the name of the variable in this data set (using the PERIOD= option in the RESOURCE statement) that contains the dates from which the resource availabilities in each observation are valid. Furthermore, the data set must be sorted in order of increasing values of this period variable.

RESOURCEOUT= SAS-data-set
RESOUT= SAS-data-set
ROUT= SAS-data-set
RESUSAGE= SAS-data-set

names the SAS data set in which you can save resource usage profiles for each of the resources specified in the RESOURCE statement. This data set is also referred to as the Usage data set. In the Usage data set, you can save the resource usage by time period for the early start, late start, and resource-constrained schedules, and the surplus level of resources remaining after resource allocation is performed.

By default, it provides the usage profiles for the early and late start schedules if resource allocation is not performed. If resource allocation is performed, this data set also provides usage profiles for the resource-constrained schedule and a profile of the level of remaining resources.

You can control the types of profiles to be saved by using the ESPROFILE (early start usage), LSPROFILE (late start usage), RCPROFILE (resource-constrained usage), or AVPROFILE (resource availability after resource allocation) options in the RESOURCE statement. You can specify any combination of these four options. You can also specify the ALL option to indicate that all four options (ESPROFILE, LSPROFILE, RCPROFILE, AVPROFILE) are to be in effect. For details about variable names and the interpretation of the values in this data set, see the section “RESOURCEOUT= Usage Data Set” on page 134.

RESOURCESCHED= SAS-data-set
RESSCHED= SAS-data-set
RSCHEDULE= SAS-data-set
RSCHED= SAS-data-set

names the SAS data set in which you can save the schedules for each resource used by any activity. This option is valid whenever the RESOURCE statement is used to specify any resource requirements. The resulting data set is especially useful when resource-driven durations or resource calendars cause the resources used by an activity to have different schedules.
SETFINISHMILESTONE specifies that milestones (zero duration activities) should have the same start and finish times as the finish time of their predecessor. In other words, this option enables milestones that mark the end of the preceding activity to coincide with its finish time. By default, if a milestone M is a successor to an activity that finishes at the end of the day (say 15Mar2004), the start and finish times for the milestone are specified as the beginning of the next day (16Mar2004). This corresponds to the definition of start times in the CPM procedure: all start times indicate the beginning of the date specified. For zero duration activities, the finish time is defined to be the same as the start time. The SETFINISHMILESTONE option specifies that the start and finish times for the milestone M should be specified as 15Mar2004, with the interpretation that the milestone’s schedule corresponds to the end of the day. There may be exceptions to this definition if there are special alignment constraints on the milestone. For details, see the section “Finish Milestones” on page 103.

SUPPRESSOBSWARN turns off the display of warnings and notes for every observation with invalid or missing specifications.

WORKDATA=SAS-data-set WORKDAY=SAS-data-set identifies a SAS data set that defines the work pattern during a standard working day. Each numeric variable in this data set (also referred to as the Workday data set) is assumed to denote a unique shift pattern during one working day. The variables must be formatted as SAS time values and the observations are assumed to specify, alternately, the times when consecutive shifts start and end. See the section “Multiple Calendars” on page 106 for a description of this data set.

XFERVARS indicates that all relevant variables are to be copied from the Activity data set to the Schedule data set. This includes all variables used in the ACTUAL statement, the ALIGNDATE and ALIGNTYPE statements, the SUCCESSOR statement, and the RESOURCE statement.

ACTIVITY Statement

ACTIVITY variable ;

ACT variable ;

The ACTIVITY statement is required when data are input in an AON format; this statement identifies the variable that contains the names of the nodes in the network. The activity associated with each node has a duration equal to the value of the DURATION variable. The ACTIVITY variable can be character or numeric because it is treated symbolically. Each node in the network must be uniquely defined.

The ACTIVITY statement is also supported in the Activity-on-Arc format. The ACTIVITY variable is used to uniquely identify the activity specified between two nodes of the network. In the AOA format, if the ACTIVITY statement is not specified, each observation in the Activity data set is treated as a new activity.
Chapter 4: The CPM Procedure

ACTUAL Statement

ACTUAL / actual options;

The ACTUAL statement identifies variables in the Activity data set that contain progress information about the activities in the project. For a project that is already in progress, you can describe the actual status of any activity by specifying the activity’s actual start, actual finish, remaining duration, or percent of work completed. At least one of the four variables (A_START, A_FINISH, REMDUR, PCTCOMP) needs to be specified in the ACTUAL statement. These variables are referred to as progress variables. The TIMENOW= option in this statement represents the value of the current time (referred to as TIMENOW), and it is used in conjunction with the values of the progress variables to check for consistency and to determine default values if necessary.

You can also specify options in the ACTUAL statement that control the updating of the project schedule. Using the ACTUAL statement causes four new variables (A_START, A_FINISH, A_DUR, and STATUS) to be added to the Schedule data set; these variables are defined in the section “OUT= Schedule Data Set” on page 104. See the section “Progress Updating” on page 115 for more information.

The following options can be specified in the ACTUAL statement after a slash (/).

A_FINISH=variable

identifies a variable in the Activity data set that specifies the actual finish times of activities that are already completed. The actual finish time of an activity must be less than TIMENOW.

A_START=variable

identifies a variable in the Activity data set that specifies the actual start times of activities that are in progress or that are already completed. The actual start time of an activity must be less than TIMENOW.

AUTOUPDT

requests that PROC CPM should assume automatic completion (or start) of activities that are predecessors to activities already completed (or in progress). For example, if activity B is a successor of activity A, and B has an actual start time (or actual finish time or both) specified, while A has missing values for both actual start and actual finish times, then the AUTOUPDT option causes PROC CPM to assume that A must have already finished. PROC CPM then assigns activity A an actual start time and an actual finish time consistent with the precedence constraints. The AUTOUPDT option is the default.

ESTIMATEPCTC

indicates that a variable named PCT_COMP is to be added to the Schedule output data set (and the Resource Schedule output data set) that contains the percent completion time for each activity (for each resource used by each activity) in the project. This value is 0 for activities that have not yet started and 100 for completed activities; for activities in progress, this value is computed using the actual start time, the value of TIMENOW, and the revised duration of the activity.
**FIXASTART**

specifies that the actual start time of an activity should not be overwritten if it is specified to be on a non-work day. By default, none of the start or finish times of an activity can occur during a non-work period corresponding to the activity’s calendar. If the actual start time is specified on a non-work day, it is moved to the nearest work day. The FIXASTART option specifies that the actual start and finish times be left unchanged even if they coincide with a non-working time. Thus, if the actual start time is specified to be sometime on Sunday, it is left unchanged even if Sunday is a non-working day in the activity’s calendar.

**NOAUTOUPDT**

requests that PROC CPM should not assume automatic completion of activities. (The NOAUTOUPDT option is the reverse of the AUTOUPDT option.) In other words, only those activities that have nonmissing actual start or nonmissing actual finish times or both (either specified as values for the A_START and A_FINISH variables or computed on the basis of the REMDUR or PCTCOMP variables and TIMENOW) are assumed to have started; all other activities have an implicit start time that is greater than or equal to TIMENOW. This option requires you to enter the progress information for all the activities that have started or are complete; an activity is assumed to be *pending* until one of the progress variables indicates that it has started.

**PCTCOMP=** *variable*

**PCTCOMPLETE=** *variable*

**PCOMP=** *variable*

identifies a variable in the Activity data set that specifies the percentage of the work that has been completed for the current activity. The values for this variable must be between 0 and 100. A value of 0 for this variable means that the current activity has not yet started. A value of 100 means that the activity is already complete. Once again, the value of the TIMENOW= option is used as a reference point to resolve the values specified for the PCTCOMP variable. See the section “Progress Updating” on page 115 for more information.

**REMDUR=** *variable*

**RDURATION=** *variable*

**RDUR=** *variable*

identifies a variable in the Activity data set that specifies the remaining duration of activities that are in progress. The values of this variable must be nonnegative: a value of 0 for this variable means that the activity in that observation is completed, while a value greater than 0 means that the activity is not yet complete (the remaining duration is used to revise the estimate of the original duration). The value of the TIMENOW parameter is used to determine an actual start time or an actual finish time or both for activities based on the value of the remaining duration. See the section “Progress Updating” on page 115 for further information.

**SHOWFLOAT**

This option in the ACTUAL statement indicates that PROC CPM should allow activities that are completed or in progress to have nonzero float. By default, all activities that are completed or in progress have the late start schedule set to be equal to the early start schedule and thus have both total float and free float equal to 0. If the SHOWFLOAT option is specified, the late start schedule is computed for in-progress and completed activities using the precedence and time constraints during the backward pass.
TIMENOW=timenow

CURRDATE=timenow

specifies the SAS date, time, or datetime value that is used as a reference point to resolve the values of the remaining duration and percent completion times when the ACTUAL statement is used. It can be thought of as the instant at the beginning of the specified date, when a snapshot of the project is taken; the actual start times or finish times or both are specified for all activities that have started or have been completed by the end of the previous day. If an ACTUAL statement is used without specification of the TIMENOW= option, the default value is set to be the time period following the maximum of all the actual start and finish times that have been specified; if there are no actual start or finish times, then TIMENOW is set to be equal to the current date. See the section “Progress Updating” on page 115 for further information regarding the TIMENOW= option and the ACTUAL statement.

TIMENOWSPLT

indicates that activities that are in progress at TIMENOW can be split at TIMENOW if they cause resource infeasibilities. During resource allocation, any activities with values of E_START less than TIMENOW are scheduled even if there are not enough resources (a warning message is printed to the log if this is the case). This is true even for activities that are in progress. The TIMENOWSPLT option permits an activity to be split into two segments at TIMENOW, allowing the second segment of the activity to be scheduled later when resource levels permit. See the section “Activity Splitting” on page 128 for information regarding activity segments. Activities with an alignment type of MS or MF are not allowed to be split; also, activities without resource requirements will not be split.

ALIGNDATE Statement

ALIGNDATE variable ;

DATE variable ;

ADATE variable ;

The ALIGNDATE statement identifies the variable in the Activity data set that specifies the dates to be used to constrain each activity to start or finish on a particular date. The ALIGNDATE statement is used in conjunction with the ALIGNTYPE statement, which specifies the type of alignment. A missing value for the variables specified in the ALIGNDATE statement indicates that the particular activity has no restriction imposed on it.

PROC CPM requires that if the ALIGNDATE statement is used, then all start activities (activities with no predecessors) have nonmissing values for the ALIGNDATE variable. If any start activity has a missing ALIGNDATE value, it is assumed to start on the date specified in the PROC CPM statement (if such a date is given) or, if no date is given, on the earliest specified start date of all start activities. If none of the start activities has a start date specified and a project start date is not specified in the PROC CPM statement, the procedure stops execution and returns an error message. See the section “Time-Constrained Scheduling” on page 101 for information about how the variables specified in the ALIGNDATE and ALIGNTYPE statements affect the schedule of the project.
**ALIGNTYPE Statement**

```
ALIGNTYPE variable;
ALIGN variable;
ATYPE variable;
```

The ALIGNTYPE statement is used to specify whether the date value in the ALIGNDATE statement is the earliest start date, the latest finish date, and so forth, for the activity in the observation. The values allowed for the variable specified in the ALIGNTYPE statement are specified in Table 4.2.

<table>
<thead>
<tr>
<th>Value</th>
<th>Type of Alignment</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEQ</td>
<td>Start equal to</td>
</tr>
<tr>
<td>SGE</td>
<td>Start greater than or equal to</td>
</tr>
<tr>
<td>SLE</td>
<td>Start less than or equal to</td>
</tr>
<tr>
<td>FEQ</td>
<td>Finish equal to</td>
</tr>
<tr>
<td>FGE</td>
<td>Finish greater than or equal to</td>
</tr>
<tr>
<td>FLE</td>
<td>Finish less than or equal to</td>
</tr>
<tr>
<td>MS</td>
<td>Mandatory start equal to</td>
</tr>
<tr>
<td>MF</td>
<td>Mandatory finish equal to</td>
</tr>
</tbody>
</table>

If an ALIGNDATE statement is specified without an ALIGNTYPE statement, all of the activities are assumed to have an aligntype of SGE. If an activity has a nonmissing value for the ALIGNDATE variable and a missing value for the ALIGNTYPE variable, then the aligntype is assumed to be SGE. See the section “Time-Constrained Scheduling” on page 101 for information about how the ALIGNDATE and ALIGNTYPE variables affect project scheduling.

**BASELINE Statement**

```
BASELINE / options;
```

The BASELINE statement enables you to save a specific schedule as a baseline or target schedule and compare another schedule, such as an updated schedule or resource constrained schedule, against it. The schedule that is to be saved as a baseline can be specified either by explicitly identifying two numeric variables in the input data set as the B_START and B_FINISH variables, or by indicating the particular schedule (EARLY, LATE, ACTUAL, or RESOURCE constrained schedule) that is to be used to set the B_START and B_FINISH variables. The second method of setting the schedule is useful when you want to set the baseline schedule on the basis of the current invocation of PROC CPM.
Note that the BASELINE statement needs to be specified in order for the baseline start and finish times to be copied to the Schedule data set. Just including the B_START and B_FINISH variables in the Activity data set does not initiate baseline processing.

The following options can be specified in the BASELINE statement after a slash (/).

**B_FINISH=** variable
**BF=** variable
-specifies the numeric-valued variable in the Activity data set that sets B_FINISH.

**B_START=** variable
**BS=** variable
-specifies the numeric-valued variable in the Activity data set that sets B_START.

**COMPARE=** schedule
-comparisons a specific schedule (EARLY, LATE, RESOURCE or ACTUAL) in the Activity data set with the baseline schedule. The COMPARE option is valid only if the input data set already has a B_START and a B_FINISH variable or if the SET= option is also specified. In other words, the COMPARE option is valid only if there is a baseline schedule to compare with. The comparison is specified in two variables in the Schedule data set, S_VAR and F_VAR, which have the following definition:

\[
S \_VAR = \text{Compare Start} - B\_START;
\]
\[
F \_VAR = \text{Compare Finish} - B\_FINISH;
\]

where **Compare Start** and **Compare Finish** refer to the start and finish times corresponding to the schedule that is used as a comparison.

The values of the variables S_VAR and F_VAR are calculated in units of the INTERVAL= parameter, taking into account the calendar defined for the activity.

**SET=** schedule
-specifies which of the four schedules (EARLY, LATE, RESOURCE, or ACTUAL) to set the baseline schedule equal to. The SET= option causes the addition of two new variables in the Schedule data set; these are the B_START and B_FINISH variables. The procedure sets B_START and B_FINISH equal to the start and finish times corresponding to the EARLY, LATE, ACTUAL, or RESOURCE schedules. If the Activity data set already has a B_START and B_FINISH variable, it is overwritten by the SET= option and a warning is displayed. The value RESOURCE is valid only if resource-constrained scheduling is being performed, and the value ACTUAL is valid only if the ACTUAL statement is present.

**NOTE:** The values ACTUAL, RESOURCE, and so on cause the B_START and B_FINISH values to be set to the computed values of A_START, S_START, . . . , and so on. They cannot be used to set the B_START and B_FINISH values to be equal to, say, A_START and A_FINISH or S_START and S_FINISH, if these variables are present in the Activity data set; to do that you must use B\_START=A\_START, B\_FINISH=A\_FINISH, and so on.

**UPDATE=** schedule
-specifies the name of the schedule (EARLY, LATE, ACTUAL, or RESOURCE) that can be used to update the B_START and B_FINISH variables. This sets B\_START and B\_FINISH on the basis of the specified schedules only when the values of the baseline variables are missing in the Activity data set.
The UPDATE option is valid only if the Activity data set already has B_START and B_FINISH. Note that if both the UPDATE= and SET= options are specified, the SET= specification is used.

**CALID Statement**

**CALID** variable ;

The CALID statement specifies the name of a SAS variable that is used in the Activity, Holiday, and Calendar data sets to identify the calendar to which each observation refers. This variable can be either numeric or character depending on whether the different calendars are identified by unique numbers or names. If this variable is not found in any of the three data sets, PROC CPM looks for a default variable named _CAL_ in each data set (a warning message is then printed to the log). In the Activity data set, this variable specifies the calendar used by the activity in the given observation. Each calendar in the project is defined using the Workday, Calendar, and Holiday data sets. Each observation of the Calendar data set defines a standard work week through the shift patterns as defined by the Workday data set and a standard day length; these values are associated with the calendar identified by the value of the calendar variable in that observation. Likewise, each observation of the Holiday data set defines a holiday for the calendar identified by the value of the calendar variable.

If there is no calendar variable in the Activity data set, all activities are assumed to follow the default calendar. If there is no calendar variable in the Holiday data set, all of the holidays specified are assumed to occur in all the calendars. If there is no calendar variable in the Calendar data set, the first observation is assumed to define the default work week (which is also followed by any calendar that might be defined in the Holiday data set), and all subsequent observations are ignored. See the section “Multiple Calendars” on page 106 for further information.

**DURATION Statement**

**DURATION** variable / options ;

**DUR** variable ;

The DURATION statement identifies the variable in the Activity data set that contains the length of time necessary to complete the activity. If the network is input in AOA format, then the variable identifies the duration of the activity denoted by the arc joining the TAILNODE and the HEADNODE. If the network is input in AON format, then the variable identifies the duration of the activity specified in the ACTIVITY statement. The variable specified must be numeric. The DURATION statement must be specified. The values of the DURATION variable are assumed to be in interval units, where interval is the value of the INTERVAL= option.

If you want the procedure to compute the durations of the activities based on specified start and finish times, you can specify the start and finish times in the Activity data set, identified by the variables specified in the START= and FINISH= options. By default, the computed duration is used only if the value of the DURATION variable is missing for that activity. The duration is computed in units of the INTERVAL= parameter, taking into account the calendar defined for the activity.

In addition to specifying a fixed duration for an activity, you can specify the amount of work required (in units of the INTERVAL parameter) from each resource for a given activity. The WORK variable enables you
to specify resource-driven durations for an activity; these (possibly different) durations are used to calculate the length of time required for the activity to be completed.

The following options can be specified in the DURATION statement after a slash (/).

**FINISH=** *variable*

specifies a variable in the Activity data set that is to be used in conjunction with the START variable to determine the activity’s duration.

**START=** *variable*

specifies a variable in the Activity data set that is to be used in conjunction with the FINISH variable to determine the activity’s duration.

**OVERRIDEDUR**

specifies that if the START= and FINISH= values are not missing, the duration computed from these values is to be used in place of the duration specified for the activity. In other words, the computed duration is used in place of the duration specified for the activity.

---

**HEADNODE Statement**

```sas
HEADNODE variable ;
HEAD variable ;
TO variable ;
```

The HEADNODE statement is required when data are input in AOA format. This statement specifies the variable in the Activity data set that contains the name of the node on the head of an arrow in the project network. This node is identified with the event that signals the end of an activity on that arc. The variable specified can be either a numeric or character variable because the procedure treats this variable symbolically. Each node must be uniquely defined.

---

**HOLIDAY Statement**

```sas
HOLIDAY variable / options ;
HOLIDAYS variable / options ;
```

The HOLIDAY statement specifies the names of variables used to describe non-workdays in the Holiday data set. PROC CPM accounts for holidays only when the INTERVAL= option has one of the following values: DAY, WORKDAY, WEEKDAY, DTDAY, DTWRKDAY, DTHOUR, DTMINUTE, or DTSECOND. The HOLIDAY statement must be used with the HOLIDATA= option in the PROC CPM statement. Recall that the HOLIDATA= option identifies the SAS data set that contains a list of the holidays and non-workdays around which you schedule your project. Holidays are defined by specifying the start of the holiday (the HOLIDAY variable) and either the length of the holiday (the HOLIDUR variable) or the finish time of the holiday (the HOLIFIN variable). The HOLIDAY variable is mandatory with the HOLIDAY statement; the HOLIDUR and HOLIFIN variables are optional.

The HOLIDAY and HOLIFIN variables must be formatted as SAS date or datetime variables. If no format is associated with a HOLIDAY variable, it is assumed to be formatted as a SAS date value. If the schedule of
the project is computed as datetime values (which is the case if INTERVAL is DTDAY, WORKDAY, and so on), the holiday variables are interpreted as follows:

- If the HOLIDAY variable is formatted as a date value, then the holiday is assumed to start at the value of the DAYSTART= option on the day specified in the observation and to end $d$ units of $interval$ later (where $d$ is the value of the HOLIDUR variable and $interval$ is the value of the INTERVAL= option).
- If the HOLIDAY variable is formatted as a datetime value, then the holiday is assumed to start at the date and time specified and to end $d$ units of $interval$ later.

The HOLIDUR and HOLIFIN variables are specified using the following options in the HOLIDAY statement:

**HOLIDUR=**variable

**HDURATION=**variable

identifies a variable in the Holiday data set that specifies the duration of the holiday. The INTERVAL= option specified on the PROC CPM statement is used to interpret the value of the holiday duration variables. Thus, if the duration of a holiday is specified as 2 and the value of the INTERVAL= option is WEEKDAY, the length of the holiday is interpreted as two weekdays.

**HOLIFIN=**variable

**HOLIEND=**variable

identifies a variable in the Holiday data set that specifies the finish time of the holiday defined in that observation. If a particular observation contains both the duration as well as the finish time of the holiday, only the finish time is used; the duration is ignored.

---

**ID Statement**

```
ID variables;
```

The ID statement identifies variables not specified in the TAILNODE, HEADNODE, ACTIVITY, SUCCESSOR, or DURATION statements that are to be included in the Schedule data set. This statement is useful for carrying any relevant information about each activity from the Activity data set to the Schedule data set.

---

**PROJECT Statement**

```
PROJECT variable / options;
PARENT variables / options;
```

The PROJECT statement specifies the variable in the Activity data set that identifies the project to which an activity belongs. This variable must be of the same type and length as the variable defined in the ACTIVITY statement. A project can also be treated as an activity with precedence and time constraints. In other words, any value of the PROJECT variable can appear as a value of the ACTIVITY variable, and it can have specifications for the DURATION, ALIGNDATE, ALIGNTYPE, ACTUAL, RESOURCE, and SUCCESSOR variables. However, some of the interpretations of these variables for a project (or supertask) may be different from the corresponding interpretation for an activity at the lowest level. See the section “Multiproject Scheduling” on page 137 for an explanation.
The following options can be specified in the PROJECT statement after a slash (/).

**AGGREGATEPARENTRES**
**AGGREGATEP_RES**
**AGGREGPR**
indicates that the resource requirements for all supertasks are to be used only for aggregation purposes and not for resource-constrained scheduling.

**DESCENDING**
**DESC**
indicates that, in addition to the ascending sort variables (ES_ASC, LS_ASC, and SS_ASC) that are requested by the ESORDER, LSORDER, and SSORDER options, the corresponding descending sort variables (ES_DESC, LS_DESC, and SS_DESC, respectively) are also to be added to the Schedule output data set.

**ESORDER**
**ESO**
indicates that a variable named ES_ASC is to be added to the Schedule output data set; this variable can be used to order the activities in such a way that the activities within each subproject are in increasing order of the early start time. This order is not necessarily the same as the one that would be obtained by sorting all the activities in the Schedule data set by E_START.

**IGNOREPARENTRES**
**IGNOREP_RES**
**IGNOREPR**
indicates that the resource requirements for all supertasks are to be ignored.

**LSORDER**
**LSO**
indicates that a variable named LS_ASC is to be added to the Schedule output data set; this variable can be used to order the activities in such a way that the activities within each subproject are in increasing order of the late start time.

**ORDERALL**
**ALL**
is equivalent to specifying the ESORDER and LSORDER options (and the SSORDER option when resource constrained scheduling is performed).

**RSCHEDORDER**
**RSCHDORD**
**RSORDER**
indicates that the order variables that are included in the Schedule output data set are also to be included in the Resource Schedule output data set.
RSCHEDWBS
RSCHDWBS
RSWBS
indicates that the WBS code is also to be included in the Resource Schedule data set.

SEPCRIT
computes individual critical paths for each project. By default, the master project’s early finish time is treated as the starting point for the calculation of the backward pass (which calculates the late start schedule). The late finish time for each subproject is then determined during the backward pass on the basis of the precedence constraints. If a time constraint is placed on the finish time of a subproject (using the ALIGNDATE and ALIGNTYPE variables), the late finish time of the subproject is further constrained by this value.

The SEPCRIT option, on the other hand, requires the late finish time of each subproject to be less than or equal to the early finish time of the subproject. Thus, if you have a set of independent, parallel projects, the SEPCRIT option enables you to compute separate critical paths for each of the subprojects.

SSORDER
SSO
indicates that a variable named SS_ASC is to be added to the Schedule output data set; this variable can be used to order the activities in such a way that the activities within each subproject are in increasing order of the resource-constrained start time.

USEPROJDUR
USEPROJDURSPEC
USESPECDUR
uses the specified subproject duration to compute the maximum allowed late finish for each subproject. This is similar to the SEPCRIT option, except that the specified project duration is used to set an upper bound on each subproject’s late finish time instead of the project span as computed from the span of all the subtasks of the project. In other words, if E_START and E_FINISH are the early start and finish times of the subproject under consideration, and the subproject duration is PROJ_DUR, where

\[ PROJ_DUR = E_FINISH - E_START \]

then the SEPCRIT option sets

\[ L_FINISH \leq E_START + PROJ_DUR \]

while the USEPROJDUR option sets

\[ L_FINISH \leq E_START + DUR \]

where DUR is the duration specified for the subproject in the Activity data set.

WBSCODE
WBS
ADDWBS
indicates that the CPM procedure is to compute a WBS code for the activities in the project using the project hierarchy structure specified. This code is computed for each activity and stored in the variable WBS_CODE in the Schedule output data set.
Chapter 4: The CPM Procedure

RESOURCE Statement

RESOURCE variables / resource options ;
RES variables / resource options ;

The RESOURCE statement identifies the variables in the Activity data set that contain the levels of the various resources required by the different activities. This statement is necessary if the procedure is required to summarize resource utilization for various resources.

This statement is also required when the activities in the network use limited resources and a schedule is to be determined subject to resource constraints in addition to precedence constraints. The levels of the various resources available are obtained from the RESOURCEIN= data set (the Resource data set.) This data set need not contain all of the variables listed in the RESOURCE statement. If any resource variable specified in the RESOURCE statement is not also found in the Resource data set, it is assumed to be available in unlimited quantity and is not used in determining the constrained schedule.

The following options are available with the RESOURCE statement to help control scheduling the activities subject to resource constraints. Some control the scheduling heuristics, some control the amount of information to be output to the RESOURCEOUT= data set (the Usage data set), and so on.

ACTDELAY=variable
specifies the name of a variable in the Activity data set that specifies a value for the maximum amount of delay allowed for each activity. The values of this variable should be greater than or equal to 0. If a value is missing, the value of the DELAY= option is used instead.

ACTIVITYPRTY=variable
ACTPRTY=variable
identifies the variable in the Activity data set that contains the priority of each activity. This option is required if resource-constrained scheduling is to be performed and the scheduling rule specified is ACTPRTY. If the value of the SCHEDRULE= option is specified as the keyword ACTPRTY, then all activities waiting for resources are ordered by increasing values of the ACTPRTY= variable. Missing values of the activity priority variable are treated as +INFINITY. See the section “Scheduling Method” on page 125 for a description of the various scheduling rules used during resource constrained scheduling.

ADDCAL
requests that a variable, _CAL_, be added to the Resource Schedule data set that identifies the resource calendar for each resource used by each activity. For observations that summarize the activity’s schedule, this variable identifies the activity’s calendar.

ALL
is equivalent to specifying the ESPROFILE and LSPROFILE options when an unconstrained schedule is obtained and is equivalent to specifying all four options, AVPROFILE (AVP), ESPROFILE (ESP), LSPROFILE (LSP), and RCPROFILE (RCP), when a resource-constrained schedule is obtained. If none of these four options are specified and a Usage data set is specified, by default the ALL option is assumed to be in effect.
ALTBEFORESUP indicates that all alternate resources are to be checked first before using supplementary resources. By default, if supplementary levels of resources are available, the procedure uses supplementary levels first and uses alternate resources only if the supplementary levels are not sufficient.

APPEND
APPENDINTXRATE
APPENDRATEXINT
APPENDUSAGE
indicates that the Usage data set is to contain two sets of observations: the first set indicates the rate of usage for each resource at the beginning of the current time period, and the second set contains the total usage of each resource for the current time period. In other words, the Usage data set appends observations indicating the total usage of each resource to the default set of observations. If the APPEND option is specified, the procedure adds a variable named OBS_TYPE to the Usage data set. This variable contains the value ‘RES_RATE’ for the observations that indicate rate of usage and the value ‘RES_USED’ for the observations that indicate the total usage.

AROUTCAL=calname
specifies the name of the calendar to be used for incrementing the _TIME_ variable in the Usage data set.

AVPROFILE
AVP
AVL
creates one variable in the Usage data set corresponding to each variable in the RESOURCE statement. These new variables denote the amount of resources remaining after resource allocation. This option is ignored if resource allocation is not performed.

AWAITDELAY
forces PROC CPM to wait until L_START+delay, where delay is the maximum delay allowed for the activity (which is the value of the ACTDELAY= variable or the DELAY= option), before an activity is scheduled using supplementary levels of resources. By default, even if an activity has a nonzero value specified for the ACTDELAY= variable (or the DELAY= option), it may be scheduled using supplementary resources before L_START+delay. This happens if the procedure does not see any increase in the resource availability in the future. Thus, if it appears that the activity will require supplementary resources anyway, the procedure may schedule it before L_START+delay. The AWAITDELAY option prohibits this behavior; it will not use supplementary resources to schedule an activity before L_START+delay. This option can be used to force activities with insufficient resources to start at L_START by setting DELAY=0.

CUMUSAGE
specifies that the Usage data set should indicate the cumulative usage of consumable resources. Note that by default, for consumable resources, each observation in the Usage data set contains the rate of usage for each resource at the start of the given time interval. See the section “RESOURCEOUT=Usage Data Set” on page 134 for a definition of the variables in the resource usage output data set. In some applications, it may be useful to obtain the cumulative usage of these resources. The CUMUSAGE option can be used to obtain the cumulative usage of consumable resources up to the time specified in the _TIME_ variable.
**DELAY=delay**

specifies the maximum amount by which an activity can be delayed due to lack of resources. If E_START of an activity is 1JUN04 and L_START is 5JUN04 and delay is specified as 2, PROC CPM first tries to schedule the activity to start on June 1, 2004. If there are not enough resources to schedule the activity, the CPM procedure postpones the activity’s start time. However, it does not postpone the activity beyond June 7, 2004 (because delay=2 and L_START=5JUN04).

If the activity cannot be scheduled even on 7JUN04, then PROC CPM tries to schedule it by using supplementary levels of resources, if available, or by using alternate resources, if possible. If resources are still not sufficient, the procedure stops with an error message. The default value of the DELAY= option is assumed to be +INFINITY.

**DELAYANALYSIS**

**SLIPINF**

causes the addition of three new variables to the Schedule data set. The variables are R_DELAY, DELAY_R and SUPPL_R. The R_DELAY variable indicates the number of units (in interval units) by which the activity’s schedule has slipped due to resource unavailability, and the DELAY_R variable contains the name of the resource, the delaying resource, that has caused the slippage.

The R_DELAY variable is calculated as follows: it is the difference between S_START and the time when an activity first enters the list of activities that are available to be scheduled. (See the section “Scheduling Method” on page 125 for a definition of this waiting list of activities.) R_DELAY is not necessarily the same as S_START - E_START.

If several resources are insufficient, causing a delay in the activity, DELAY_R is the name of the resource that first causes an activity to be postponed.

The variable SUPPL_R contains the name of the first resource that is used above the primary level in order for an activity to be scheduled at S_START.

**ESPROFILE**

**ESP**

**ESS**

creates one variable in the Usage data set corresponding to each variable in the RESOURCE statement. Each new variable denotes the resource usage based on the early start schedule for the corresponding resource variable.

**E_START**

requests that the E_START and E_FINISH variables, namely the variables specifying the early start schedule, be included in the Schedule data set in addition to the S_START and S_FINISH variables. This option is the default and can be turned off using the NOE_START option.

**EXCLUNSCHED**

excludes the resource consumption corresponding to unscheduled activities from the daily resource usage reported for each time period in the Usage data set. The Usage data set contains a variable named Rname for each resource variable resname. For each observation in this data set, each such variable contains the total amount of resource (rate of usage for a consumable resource) used by all the activities that are active at the time period corresponding to that observation. By default, this calculation includes even activities that are still unscheduled when resource constrained scheduling is stopped either by the STOPDATE= option or due to resource infeasibilities. The EXCLUNSCHED option enables the exclusion of activities that are still unscheduled. The unscheduled activities are assumed to start as per the early start schedule (unless the UPDTUNSCHED option is specified).
FILLUNSCHED

FILLMISSING
fills in S_START and S_FINISH values for activities that are still unscheduled when resource con-
strained scheduling is stopped either by the STOPDATE= option or due to resource infeasibilities. By
default, the Schedule data set contains missing values for S_START and S_FINISH corresponding to
unscheduled activities. If the FILLUNSCHED option is on, the procedure uses the original E_START
and E_FINISH times for these activities. If the UPDTUNSCHED option is also specified, the procedure
uses updated values.

F_FLOAT
requests that the Schedule data set include the F_FLOAT variable computed using the unconstrained
early and late start schedules. If resource allocation is not performed, this variable is always included
in the output data set.

INCLUNSCHED
enables the inclusion of activities that are still unscheduled in the computation of daily (or cumulative)
resource usage in the Usage data set when resource-constrained scheduling is stopped either by the
STOPDATE= option or due to resource infeasibilities. This option is the default and can be turned off
by the EXCLUNSCHED option.

INDEPENDENTALLOC

INDEPALLOC
enables each resource to be scheduled independently for each activity during resource-constrained
scheduling. Consider the basic resource scheduling algorithm described in the section “Scheduling
Method” on page 125. When all the precedence requirements of an activity are satisfied, the activity is
inserted into the list of activities that are waiting for resources using the appropriate scheduling rule.
An activity in this list is scheduled to start at a particular time only if all the resources required by
it are available in sufficient quantity. Even if the resources are required by the activity for different
lengths of time, or if the resources have different calendars, all resources must be available to start at
that particular time (or at the beginning of the next work period for the resource’s calendar).

If you specify the INDEPENDENTALLOC option, however, each resource is scheduled independently
of the others. This may cause an activity’s schedule to be extended if its resources cannot all start at
the same time.

INFEASDIAGNOSTIC

INFEASDIAG
requests PROC CPM to continue scheduling even when resources are insufficient. When PROC
CPM schedules the project subject to resource constraints, the scheduling process is stopped when
the procedure cannot find sufficient resources for an activity before the activity’s latest possible start
time (accounting for the DELAY= or ACTDELAY= options and using supplementary or alternate
resources if necessary and if allowed). The INFEASDIAGNOSTIC option can be used to override
this default action. (Sometimes, you may want to know the level of resources needed to schedule a
project to completion even if resources are insufficient.) This option is equivalent to specifying infinite
supplementary levels for all the resources under consideration; the DELAY= value is assumed to equal
the default value of +INFINITY, unless otherwise specified.
LSPROFILE
LSP
LSS
creates one variable in the Usage data set corresponding to each variable in the RESOURCE statement. Each new variable denotes the resource usage based on the late start schedule for the corresponding resource variable.

L_START
requests that the L_START and L_FINISH variables, namely the variables specifying the late start schedule, be included in the Schedule data set in addition to the S_START and S_FINISH variables. This option is the default and can be turned off using the NOL_START option.

MAXDATE=maxdate
specifies the maximum value of the _TIME_ variable in the Usage data set. The default value of maxdate is the maximum finish time for all of the schedules for which a usage profile was requested.

MAXNSEGMT=variable
MAXSEG=variable
specifies a variable in the Activity data set that indicates the maximum number of segments that the current activity can be split into. A missing value for this variable is set to a default value that depends on the duration of the activity and the value of the MINSEGMDUR variable. A value of 1 indicates that the activity cannot be split. By default, PROC CPM assumes that any activity, once started, cannot be stopped until it is completed (except for breaks due to holidays or weekends). Thus, even during resource-constrained scheduling, an activity is scheduled only if enough resources can be found for it throughout its entire duration. Sometimes, you may want to allow preemption of activities already in progress; thus, a more critical activity could cause another activity to be split into two or more segments.

However, you may not want a particular activity to be split into too many segments, or to be split too many times. The MAXNSEGMT= and MINSEGMDUR= options enable you to control the number of splits and the length of each segment.

MAXOBS=max
specifies an upper limit on the number of observations that the Usage data set can contain. If the values specified for the ROUTINTERV AL= and ROUTINTPER= options are such that the data set will contain more than max observations, then PROC CPM does not create the output data set and stops with an error message.

The MAXOBS= option is useful as a check to ensure that a very large data set (with several thousands of observations) is not created due to a wrong specification of the ROUTINTERVAL= option. For example, if interval is DTYEAR and routinterval is DTHOUR and the project extends over 2 years, the number of observations would exceed 15,000. The default value of the MAXOBS= option is 1000.

MILESTONERESOURCE
specifies that milestone activities consume resources. If a nonzero requirement is specified for a milestone, the corresponding consumable resources are used at the scheduled time of that milestone.
MILESTONENORESOURCE
specifies that milestone activities do not consume resources. This implies that all resource requirements are ignored for milestone activities. This is the default behavior.

MINDATE=mindate
specifies the minimum value of the _TIME_ variable in the Usage data set. The default value of mindate is the minimum start time for all of the schedules for which a usage profile is requested. Thus, the Usage data set has observations containing the resource usage and availability information from mindate through maxdate.

MINSEGMTDUR=variable
MINSEGD=variable
specifies a variable in the Activity data set that indicates the minimum duration of any segment of the current activity. A missing value for this variable is set to a value equal to one fifth of the activity’s duration.

MULTIPLEALTERNATES
MULTALT
indicates that multiple alternate resources can be used to substitute for a single resource. In other words, if one of the alternate resources is not sufficient to substitute for the primary resource, the procedure will use other alternates, as needed, to fulfill the resource requirement. For example, if an activity needs 1.5 programmers and the allowed alternates are JOHN and MARY, the procedure will use JOHN (at rate 1) and MARY (at rate 0.5) to allocate a total of 1.5 programmers. See the section “Specifying Multiple Alternates” on page 131 for details.

NOE_START
requests that the E_START and E_FINISH variables, namely the variables specifying the early start schedule, be dropped from the Schedule data set. Note that the default is E_START. Also, if resource allocation is not performed, the NOE_START option is ignored.

NOF_FLOAT
requests that the F_FLOAT variable be dropped from the Schedule data set when resource-constrained scheduling is requested. This is the default behavior. To include the F_FLOAT variable in addition to the resource-constrained schedule, use the F_FLOAT option. If resource allocation is not performed, F_FLOAT is always included in the Schedule data set.

NOL_START
requests that the Schedule data set does not include the late start schedule, namely, the L_START and L_FINISH variables. Note that the default is L_START. Also, if resource allocation is not performed, the NOL_START option is ignored.

NORESOURCEVARS
NORESVARSOUT
NORESVARS
requests that the variables specified in the RESOURCE statement be dropped from the Schedule data set. By default, all of the resource variables specified on the RESOURCE statement are also included in the Schedule data set.
NOT_FLOAT
requests that the T_FLOAT variable be dropped from the Schedule data set when resource-constrained scheduling is requested. This is the default behavior. To include the T_FLOAT variable in addition to the resource-constrained schedule, use the T_FLOAT option. If resource allocation is not performed, T_FLOAT is always included in the Schedule data set.

NROUTCAL=calnum
specifies the number of the calendar to be used for incrementing the _TIME_ variable in the Usage data set.

OBSTYPE=variable
specifies a character variable in the Resource data set that contains the type identifier for each observation. Valid values for this variable are RESLEVEL, RESTYPE, RESUSAGE, RESPRTY, SUPLEVEL, ALTRATE, ALTPRTY, RESRCDUR, CALENDAR, MULTALT, MINARATE, and AUXRES. If OBSTYPE= is not specified, then all observations in the data set are assumed to denote the levels of the resources, and all resources are assumed to be replenishable and constraining.

PERIOD=variable
PER=variable
identifies the variable in the RESOURCEIN= data set that specifies the date from which a specified level of the resource is available for each observation with the OBSTYPE variable equal to ‘RESLEVEL’. It is an error if the PERIOD= variable has a missing value for any observation specifying the levels of the resources or if the Resource data set is not sorted in increasing order of the PERIOD= variable.

RCPROFILE
RCP
RCS
creates one variable in the Usage data set corresponding to each variable in the RESOURCE statement. Each new variable denotes the resource usage based on the resource-constrained schedule for the corresponding resource variable. This option is ignored if resource allocation is not performed.

RESCALINTERSECT
RESCALINT
RCI
specifies that an activity can be scheduled only during periods that are common working times for all resource calendars (corresponding to the resources used by that activity) and the activity’s calendar. This option is valid only if multiple calendars are in use and if calendars are associated with individual resources. Use this option with caution; if an activity uses resources that have mutually disjoint calendars, that activity can never be scheduled. For example, if one resource works a night shift while another resource works a day shift, the two calendars do not have any common working time.

Only primary resources are included in the intersection; any alternate or auxiliary resources are not included when determining the common working calendar for the activity.

If you do not specify the RESCALINTERSECT option, and resources have independent calendars, then the procedure schedules each resource using its own calendar. Thus, an activity can have one resource working on a five-day calendar, while another resource is working on a seven-day calendar.
RESID=variable

specifies a variable in the RESOURCEIN= data set that indicates the name of the resource variable for which alternate resource information or auxiliary resource information is being specified in that observation.

Observations that indicate alternate resources are identified by the values ‘ALTRATE’ and ‘ALTPRTY’ for the OBSTYPE variable. These values indicate whether the observation specifies a rate of substitution or a priority for substitution; the value of the RESID variable in such an observation indicates the particular resource for which alternate resource information is specified in that observation. The specification of the RESID= option triggers the use of alternate resources. See the section “Specifying Alternate Resources” on page 129 for further information.

Observations indicating auxiliary resources are identified by the value ‘AUXRES’ for the OBSTYPE variable. Such observations specify the name of the primary resource as the value of the RESID variable and the rate of auxiliary resources needed for every unit of the primary resource as values of the other resource variables. See the section “Auxiliary Resources” on page 133 for further information.

RESOURCEVARS

RESVARSOUT

requests that the variables specified in the RESOURCE statement be included in the Schedule data set. These include the RESOURCE variables identifying the resource requirements, the activity priority variable, the activity delay variable, and any variables specifying activity splitting information. This option is the default and can be turned off by the NORESVARSOUT option.

ROUTINTERVAL=routinterval

STEPINT=routinterval

specifies the units to be used to determine the time interval between two successive values of the _TIME_ variable in the Usage data set. It can be used in conjunction with the ROUTINTPER= option to control the amount of information to be included in the data set. Valid values for routinterval are DAY, WORKDAY, WEEK, MONTH, WEEKDAY, QTR, YEAR, DTDAY, DTWRKDAY, DTWEEK, DTMONTH, DTQTR, DTYEAR, DTSECOND, DTMINUTE, DTHOUR, SECOND, MINUTE, or HOUR. The value of this parameter must be chosen carefully; a massive amount of data could be generated by a bad choice. If this parameter is not specified, a default value is chosen depending on the format of the schedule variables.

ROUTINTPER=routintper

STEPSIZE=routintper

STEP=routintper

specifies the number of routinterval units between successive observations in the Usage data set where routinterval is the value of the ROUTINTERVAL= option. For example, if routinterval is MONTH and routintper is 2, the time interval between each pair of observations in the Usage data set is two months. The default value of routintper is 1. If routinterval is blank (’ ’), then routintper can be used to specify the exact numeric interval between two successive values of the _TIME_ variable in the Usage data set. routintper is only allowed to have integer values when routinterval is specified as one of the following: WEEK, MONTH, QTR, YEAR, DTWEEK, DTMONTH, DTQTR, or DTYEAR.
Chapter 4: The CPM Procedure

**ROUTNOBREAK**

**ROUTCONT**
specifies that the _TIME_ variable is to be incremented using a calendar with no breaks or holidays. Thus, the Usage data set contains one observation per unit routinterval from mindate to maxdate, without any breaks for holidays or weekends. By default, the _TIME_ variable is incremented using the default calendar; thus, if the default calendar follows a five-day work week, the Usage data set skips weekends.

**RSCHEDID=(variables)**

**RSID=(variables)**
identifies variables not specified in the TAILNODE, HEADNODE, or ACTIVITY statements that are to be included in the Resource Schedule data set. This option is useful for carrying any relevant information about each activity from the Activity data set to the Resource Schedule data set.

**SCHEDRULE=schedrule**

**RULE=schedrule**
specifies the rule to be used to order the list of activities whose predecessor activities have been completed while scheduling activities subject to resource constraints. Valid values for schedrule are LST, LFT, SHORTDUR, ACTPRTY, RESPRTY, and DELAYLST. (See the section “Scheduling Rules” on page 126 for more information.) The default value of SCHEDRULE is LST. If an invalid specification is given for the SCHEDRULE= option, the default value is used, and a warning message is displayed in the log.

**SCHEDRULE2=schedrule2**

**RULE2=schedrule2**
specifies the rule to be used to break ties caused by the SCHEDRULE= option. Valid values for schedrule2 are LST, LFT, SHORTDUR, ACTPRTY, RESPRTY, and DELAYLST. ACTPRTY and RESPRTY cannot be specified at the same time for the two scheduling rules; in other words, if schedrule is ACTPRTY, schedrule2 cannot be RESPRTY and vice versa.

**SETFINISH=MAX | EARLY (Experimental)**
controls the computation of resource-constrained finish times for activities that are in progress. A value of EARLY sets the resource-constrained finish time to the early finish time as derived from the progress updating variables A_START, A_FINISH, REMDUR, and PCTCOMP. Specifying the default value of MAX sets the resource-constrained finish time to the maximum of the early finish time and the finish times for all resources for the given activity. Use of the EARLY value for this option could leave work unfulfilled because of the priority given to the progress updating information.

**SPLITFLAG**
indicates that activities are allowed to be split into segments during resource allocation. This option can be used instead of specifying either the MAXNSEGMT= or the MINSEGMTDUR= variable; PROC CPM assumes that the activity can be split into no more than five segments.

**STOPDATE=stdate**
specifies the cutoff date for resource-constrained scheduling. When such a date is specified, S_START and S_FINISH are set to missing beyond the cutoff date. Options are available to set these missing values to the original E_START and E_FINISH times (FILLUNSCHED) or to updated values based on the scheduled activities (UPDTUNSCHED).
T_FLOAT
requests that the Schedule data set include the T_FLOAT variable computed using the unconstrained early and late start schedules. Note that if resource allocation is not performed, this variable is always included in the Schedule data set.

TOTUSAGE
INTXRATE
INTUSAGE
RATEXINT
specifies that the Usage data set is to indicate the total usage of the resource for the current time period. The current time period is the time interval from the time specified in the _TIME_ variable for the current observation to the time specified in the _TIME_ variable for the next observation. The total usage is computed taking into account the relevant activity and resource calendars. Note that, by default, the observations in the Usage data set specify the rate of usage for each resource at the beginning of the current time period. The TOTUSAGE option specifies the product of the rate and the time interval between two successive observations. To get both the rate and the product, use the APPEND option.

UNSCHEDEMISS
sets the S_START and S_FINISH values to missing for activities that are still unscheduled when resource constrained scheduling is stopped either by the STOPDATE= option or due to resource infeasibilities. This is the default and can be turned off by specifying the FILLUNSCHED option.

UPDTUNSCHED
causes the procedure to use the S_START and S_FINISH times of scheduled activities to update the projected start and finish times for the activities that are still unscheduled when resource constrained scheduling is stopped either by the STOPDATE= option or due to resource infeasibilities. These updated dates are used as the S_START and S_FINISH times.

WORK=variable
identifies a variable in the Activity data set that specifies the total amount of work required by one unit of a resource. This work is represented in units of the INTERVAL parameter. The procedure uses the rate specified for the resource variable to compute the duration of the activity for that resource. Thus, if the value of the WORK variable is 10, and the value of the resource variable R1 is 2, then the activity requires 5 interval units for the resource R1. For details, see the section “Resource-Driven Durations and Resource Calendars” on page 118.

SUCCESSOR Statement

SUCCESSOR variables / lag options ;
SUCC variables / lag options ;

The SUCCESSOR statement is required when data are input in an AON format. This statement specifies the variables that contain the names of the immediate successor nodes (activities) to the ACTIVITY node. These variables must be of the same type and length as those defined in the ACTIVITY statement.
Chapter 4: The CPM Procedure

If the project does not have any precedence relationships, it is not necessary to use the SUCCESSOR statement. Thus, you can specify only the ACTIVITY statement without an accompanying SUCCESSOR statement.

If the precedence constraints among the activities have some nonstandard relationships, you can specify these using the LAG options. The following is a list of LAG options.

**ALAGCAL=calname**
specifies the name of the calendar to be used for all lags. The default value for this option is the DEFAULT calendar.

**LAG=variables**
specifies the variables in the Activity data set used to identify the lag relationship (lag type, duration, and calendar) between the activity and its successor. The LAG variables must be character variables. You can specify as many LAG variables as there are SUCCESSOR variables; each SUCCESSOR variable is matched with the corresponding LAG variable. You must specify the LAG variables enclosed in parentheses. In a given observation, the \( i \)th LAG variable specifies the type of relation between the current activity (as specified by the ACTIVITY variable) and the activity specified by the \( i \)th SUCCESSOR variable. If there are more LAG variables than SUCCESSOR variables, the extra LAG variables are ignored; conversely, if there are fewer LAG variables, the extra SUCCESSOR variables are all assumed to indicate successors with a standard (finish-to-start) relationship.

In addition to the type of relation, you can also specify a lag duration and a lag calendar in the same variable. The relation_lag_calendar information is expected to be specified as

\[
\text{keyword} \_ \text{duration} \_ \text{calendar}
\]

where *keyword* is one of ‘ ‘, FS, SS, SF, or FF, *duration* is a number specifying the duration of the lag (in interval units), and *calendar* is either a calendar name or number identifying the calendar followed by the lag duration. A missing value for the *keyword* is assumed to mean the same as FS, which is the standard relation of finish-to-start. The other three values, SS, SF, and FF, denote relations of the type start-to-start, start-to-finish, and finish-to-finish, respectively. If there are no LAG variables, all relationships are assumed to be of the type finish-to-start with no lag duration. Table 4.3 contains some examples of lag specifications.

<table>
<thead>
<tr>
<th>Activity</th>
<th>Successor</th>
<th>LAG</th>
<th>Interpretation</th>
</tr>
</thead>
<tbody>
<tr>
<td>A</td>
<td>B</td>
<td>SS_3</td>
<td>Start to start lag of 3 units</td>
</tr>
<tr>
<td>A</td>
<td>B</td>
<td>_5.5</td>
<td>Finish to start lag of 5.5 units</td>
</tr>
<tr>
<td>A</td>
<td>B</td>
<td>FF_4</td>
<td>Finish to finish lag of 4 units</td>
</tr>
<tr>
<td>A</td>
<td>B</td>
<td>_SS</td>
<td>Invalid and ignored (with warning)</td>
</tr>
<tr>
<td>A</td>
<td></td>
<td>SS_3</td>
<td>Ignored</td>
</tr>
<tr>
<td>A</td>
<td>B</td>
<td>SS_3_1</td>
<td>Start to start lag of 3 units w.r.t. calendar 1</td>
</tr>
</tbody>
</table>

**NLAGCAL=calcnum**
specifies the number of the calendar to be used for all lags. The default value for this option is the DEFAULT calendar.
TAILNODE Statement

TAILNODE variable;
TAIL variable;
FROM variable;

The TAILNODE statement is required when data are input in AOA (arrow notation) format. It specifies the variable that contains the name of each node on the tail of an arc in the project network. This node is identified with the event that signals the start of the activity on that arc. The variable specified can be either a numeric or character variable since the procedure treats this variable symbolically. Each node must be uniquely defined.

Details: CPM Procedure

This section provides a detailed outline of the use of the CPM procedure. The material is organized in subsections that describe different aspects of the procedure. They have been placed in increasing order of functionality. The first section describes how to use PROC CPM to schedule a project subject only to precedence constraints. The next two sections describe some of the features that enable you to control the units of duration and specify nonstandard precedence constraints. In the section “Time-Constrained Scheduling” on page 101, the statements needed to place time constraints on the activities are introduced. The section “Finish Milestones” on page 103 describes some options controlling the treatment of milestones.

The section “OUT= Schedule Data Set” on page 104 describes the format of the schedule output data set (the Schedule data set). The section “Multiple Calendars” on page 106 deals with calendar specifications for the different activities.

The section “Baseline and Target Schedules” on page 114 describes how you can save specific schedules as baseline or target schedules. The section “Progress Updating” on page 115 describes how to incorporate the actual start and finish times for a project that is already in progress. The section “Resource-Driven Durations and Resource Calendars” on page 118 describes how the WORK variable can be used to specify resource-driven durations and the effect of resource calendars on the activity schedules.

Next, the section “Resource Usage and Allocation” on page 119 pertains to resource usage and resource-constrained scheduling and describes how to specify information about the resources and the resource requirements for the activities. The scheduling algorithm is also described in this section and some advanced features such as alternate resources, auxiliary resources, negative resource requirements, and so on, are discussed under separate subsections.

The section “RESOURCEOUT= Usage Data Set” on page 134 describes the format of the resource usage output data set (the Usage data set) and explains how to interpret the variables in it.

When resource-driven durations are specified or resource calendars are in effect, each resource used by an activity may have a different schedule. In this case, the Resource Schedule data set, described in the section “RESOURCESCHED= Resource Schedule Data Set” on page 137, contains the individual resource schedules for each activity.
Chapter 4: The CPM Procedure

The section “Multiproject Scheduling” on page 137 describes how you can use PROC CPM when there are multiple projects that have been combined together in a multiproject structure.

PROC CPM also defines a macro variable that is described in the section “Macro Variable _ORCPM_” on page 140.

Table 4.9 in the section “Input Data Sets and Related Variables” on page 141 lists all the variables used by the CPM procedure and the data sets that contain them. Table 4.10 in the section “Missing Values in Input Data Sets” on page 143 lists all of the variables in the different input data sets and describes how PROC CPM treats missing values corresponding to each of them. Finally, the section “FORMAT Specification” on page 144 underlines the importance of associating the correct FORMAT specification with all the date-type variables, and the section “Computer Resource Requirements” on page 144 indicates the storage and time requirements of the CPM procedure.

Scheduling Subject to Precedence Constraints

The basic function of the CPM procedure is to determine a schedule of the activities in a project subject to precedence constraints among them. The minimum amount of information that is required for a successful invocation of PROC CPM is the network information specified either in AON or AOA formats and the duration of each activity in the network. The INTERVAL= option specifies the units of duration, and the DATE= option specifies a start date for the project. If a start date is not specified for the project, the schedule is computed as unformatted numerical values with a project start date of 0. The DATE= option can be a SAS date, time, or datetime value (or a number) and can be used to specify a start date for the project. In addition to the start date of the project, you can specify a desired finish date for the project using the FBDATE= option.

PROC CPM computes the early start schedule as well as the late start schedule for the project. The project start date is used as the starting point for the calculation of the early start schedule, while the project completion date is used in the computation of the late start schedule. The early start time (E_START) for all start activities (those activities with no predecessors) in the project is set to be equal to the value of the DATE parameter (if the FINISHBEFORE option is not specified). The early finish time (E_FINISH) for each start activity is computed as E_START + dur, where dur is the activity’s duration (as specified in the Activity data set). For each of the other activities in the network, the early start time is computed as the maximum of the early finish time of all its immediate predecessors.

The project finish time is computed as the maximum of the early finish time of all the activities in the network. The late finish time (L_FINISH) for all the finish activities (those activities with no successors) in the project is set to be equal to the project finish time. The late start time (L_START) is computed as L_FINISH – dur. For each of the other activities in the network, the late finish time is computed as the minimum of the late start time of all its immediate successors. If the FIXFINISH option is specified, the late finish time for each finish activity is set to be equal to its early finish time. In other words, the finish activities are not allowed to float to the end of the project.

Once the early and late start schedules have been computed, the procedure computes the free and total float times for each activity. Free float (F_FLOAT) is defined as the maximum delay that can be allowed in an activity without delaying a successor activity. Total float (T_FLOAT) is calculated as the difference between the activity’s late finish time and early finish time; it indicates the amount of time by which an activity can be delayed without delaying the entire project. The values of both the float variables are calculated in units of the INTERVAL parameter.
An activity that has zero T_FLOAT is said to be critical. As a result of the forward and backward pass computations just described, there is at least one path in the project network that contains only critical activities. This path is called the critical path. The duration of the project is equal to the length of the critical path.

If the FBDATE= option is also specified, the project finish time is set equal to the value of the FBDATE= option. The backward pass computation is initiated by setting the late finish time for all the finish activities in the project to be equal to \( fbdate \). If the project finish time, as computed from the forward pass calculations, is different from \( fbdate \), the longest path in the network may no longer have 0 total float. In such a situation, the critical path is defined to be the path in the network with the least total float. Activities with negative T_FLOAT are referred to as supercritical activities.

**NOTE:** An important requirement for a project network is that it should be acyclic (cycles are not allowed). A network is said to contain a cycle (or loop) if the precedence relationships starting from an activity loops back to the same activity. The forward and backward pass computations cannot be performed for a cyclic network. If the project network has a cycle, the CPM procedure stops processing after identifying the cycle.

---

**Using the INTERVAL= Option**

The INTERVAL= option enables you to define the units of the DURATION variable; that is, you can indicate whether the durations are specified as hours, minutes, days, or in terms of workdays, and so on. In addition to specifying the units, the INTERVAL= option also indicates whether the schedule is to be output as SAS time, date, or datetime values, or as unformatted numeric values.

The prefix \( DT \) in the value of the INTERVAL= option (as in DTDAY, DTWEEK, and so on) indicates to PROC CPM that the schedule is output as SAS datetime values, and the DATE= option is expected to be a SAS datetime value. Thus, use DTYEAR, DTMONTH, DTQTR, or DTWEEK instead of the corresponding YEAR, MONTH, QTR, or WEEK if the DATE= option is specified as a SAS datetime value.

The start and finish times for the different schedules computed by PROC CPM denote the first and last day of work, respectively, when the values are formatted as SAS date values. If the times are SAS time or datetime values, they denote the first and last second of work, respectively.

If the INTERVAL= option is specified as WORKDAY, the procedure schedules work on weekdays and nonholidays starting at 9 a.m. and ending at 5 p.m. If you use INTERVAL=DTWRKDAY, the procedure also schedules work only on weekdays and nonholidays. In this case, however, the procedure expects the DATE= option to be a SAS datetime value, and the procedure interprets the start of the workday from the time portion of that option. To change the length of the workday, use the DAYLENGTH= option in conjunction with INTERVAL=DTWRKDAY.

The procedure sets the default value of the INTERVAL= option on the basis of the units of the DATE= option. Table 4.4 lists various valid combinations of the INTERVAL= option and the type of the DATE= option (number, SAS time, date or datetime value) and the resulting interpretation of the duration units and the format type of the schedule variables (numbers, SAS time, date or datetime format) output to the Schedule data set. For each DATE type value, the first INTERVAL value is the default. Thus, if the DATE= option is a SAS date value, the default value of the INTERVAL= option is DAY, and so on.
For the first five specifications of the INTERVAL= option in the last part of Table 4.4 (DTDAY, ..., DTHOUR), the day starts at daystart and is daylength hours long.

The procedure may change the INTERVAL= specification and the units of the schedule variables to be compatible with the format specification of the ALIGNDATE variable, or the A_START or A_FINISH variables in the Activity data set, or the PERIOD variable in the Resource data set. For example, if interval is specified as DAY, but the ALIGNDATE variable contains SAS datetime values, the schedule is computed in SAS datetime values. Similarly, if interval is specified as DAY or WEEKDAY, but some of the durations are fractional, the schedule is computed as SAS datetime values.

Table 4.4 INTERVAL= and DATE= Parameters and Units of Duration

<table>
<thead>
<tr>
<th>DATE Type</th>
<th>INTERVAL</th>
<th>Units of Duration</th>
<th>Format of Schedule Variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number</td>
<td>HOUR</td>
<td>Hour</td>
<td>SAS time</td>
</tr>
<tr>
<td>Number</td>
<td>MINUTE</td>
<td>Minute</td>
<td>SAS time</td>
</tr>
<tr>
<td>Number</td>
<td>SECOND</td>
<td>Second</td>
<td>SAS time</td>
</tr>
<tr>
<td>SAS time</td>
<td>DAY</td>
<td>Day</td>
<td>SAS date</td>
</tr>
<tr>
<td>SAS date</td>
<td>WEEKDAY</td>
<td>Day (5-day week)</td>
<td>SAS date</td>
</tr>
<tr>
<td>SAS date</td>
<td>WORKDAY</td>
<td>Day (5-day week: 9-5 day)</td>
<td>SAS date</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>WEEK</td>
<td>Week</td>
<td>SAS date</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>MONTH</td>
<td>Month</td>
<td>SAS date</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>QTR</td>
<td>Quarter</td>
<td>SAS date</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>YEAR</td>
<td>Year</td>
<td>SAS date</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTDAY</td>
<td>Day (7-day week)</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTWRKDAY</td>
<td>Day (5-day week)</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTSECOND</td>
<td>Second</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTSECOND</td>
<td>Second</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTMINUTE</td>
<td>Minute</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTHOUR</td>
<td>Hour</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTWEEK</td>
<td>Week</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTMONTH</td>
<td>Month</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTQTR</td>
<td>Quarter</td>
<td>SAS datetime</td>
</tr>
<tr>
<td>SAS datetime</td>
<td>DTYEAR</td>
<td>Year</td>
<td>SAS datetime</td>
</tr>
</tbody>
</table>

Nonstandard Precedence Relationships

A standard precedence constraint between two activities (for example, activity A and an immediate successor B) implies that the second activity is ready to start as soon as the first activity has finished. Such a relationship is called a finish-to-start relationship with zero lag. Often, you want to specify other types of relationships between activities. For example:

- Activity B can start five days after activity A has started: start-to-start lag of five days.
- Activity B can start three days after activity A has finished: finish-to-start lag of three days.
The AON representation of the network enables you to specify such relationships between activities: use the LAG= option in the SUCCESSOR statement. This enables you to use variables in the Activity data set that specify the type of relationship between two activities and the time lag between the two events involved; you can also specify the calendar to be used in measuring the lag duration. See the section “SUCCESSOR Statement” on page 95 for information about the specification. Example 4.11, “Nonstandard Relationships,” in the section “Examples” illustrates a nonstandard precedence relationship.

This section briefly discusses how the computation of the early and late start schedules, described in the section “Scheduling Subject to Precedence Constraints” on page 98, changes in the presence of nonstandard relationships.

For each (predecessor, successor) pair of activities, the procedure saves the lag type, lag duration, and lag calendar information. Suppose that the predecessor is A, the immediate successor is B, the durations of the two activities are \( \text{dur}_A \) and \( \text{dur}_B \), respectively, and the activity’s early start and finish times are \( \text{pes} \) and \( \text{pef} \), respectively. Suppose further that the lag type is \( \text{lt} \), lag duration is \( \text{ld} \), and lag calendar is \( \text{lc} \). Recall that the basic forward and backward passes described in the section “Scheduling Subject to Precedence Constraints” on page 98 assume that all the precedence constraints are standard of the type finish-to-start with zero lag. Thus, in terms of the notation just defined, the early start time of an activity is computed as the maximum of \( \text{pef} \) for all the preceding activities. However, in the presence of nonstandard relationships, the predecessor’s value used to compute an activity’s early start time depends on the lag type and lag value. Table 4.5 lists the predecessor’s value that is used to determine the successor’s early start time.

<table>
<thead>
<tr>
<th>Lag Type</th>
<th>Definition</th>
<th>Value Used to Compute Successor’s E_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>FS</td>
<td>Finish-to-start</td>
<td>( \text{pef} + \text{ld} )</td>
</tr>
<tr>
<td>SS</td>
<td>Start-to-start</td>
<td>( \text{pes} + \text{ld} )</td>
</tr>
<tr>
<td>SF</td>
<td>Start-to-finish</td>
<td>( \text{pes} + \text{ld} - \text{dur}_B )</td>
</tr>
<tr>
<td>FF</td>
<td>Finish-to-finish</td>
<td>( \text{pef} + \text{ld} - \text{dur}_B )</td>
</tr>
</tbody>
</table>

The addition of the lag durations (\( \text{ld} \)) is in units following the lag calendar \( \text{lc} \); the subtraction of \( \text{dur}_B \) is in units of the activity B’s calendar. The backward pass to determine the late start schedule is modified in a similar way to include lag durations and calendars.

**Time-Constrained Scheduling**

You can use the DATE= and FBDATE= options in the PROC CPM statement (or the DATE= option in conjunction with the FINISHBEFORE option) to impose start and finish dates on the project as a whole. Often, you want to impose start or finish constraints on individual activities within the project. The ALIGNDATE and ALIGNTYPE statements enable you to do so. For each activity in the project, you can specify a particular date (as the value of the ALIGNDATE variable) and whether you want the activity to start on or finish before that date (by specifying one of several alignment types as the value of the ALIGNTYPE variable). PROC CPM uses all these dates in the computation of the early and late start schedules.

The following explanation best illustrates the restrictions imposed on the start or finish times of an activity by the different types of alignment allowed. Let \( d \) denote the value of the ALIGNDATE variable for a
particular activity and let \( \text{dur} \) be the activity’s duration. If \( \text{minsdate} \) and \( \text{maxfdate} \) are used to denote the earliest allowed start date and the latest allowed finish date, respectively, for the activity, then Table 4.6 illustrates the values of \( \text{minsdate} \) and \( \text{maxfdate} \) as a function of the value of the ALIGNTYPE variable.

Once the \( \text{minsdate} \) and \( \text{maxfdate} \) dates have been calculated for all of the activities in the project, the values of \( \text{minsdate} \) are used in the computation of the early start schedule and the values of \( \text{maxfdate} \) are used in the computation of the late start schedule.

**Table 4.6** Determining Alignment Date Values with the ALIGNTYPE Statement

<table>
<thead>
<tr>
<th>Keywords</th>
<th>Alignment Type</th>
<th>minsdate</th>
<th>maxfdate</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEQ</td>
<td>Start equal</td>
<td>( d )</td>
<td>( d + \text{dur} )</td>
</tr>
<tr>
<td>SGE</td>
<td>Start greater than or equal</td>
<td>( d )</td>
<td>+ ( \text{infinity} )</td>
</tr>
<tr>
<td>SLE</td>
<td>Start less than or equal</td>
<td>( - \text{infinity} )</td>
<td>( d + \text{dur} )</td>
</tr>
<tr>
<td>FEQ</td>
<td>Finish equal</td>
<td>( d - \text{dur} )</td>
<td>( d )</td>
</tr>
<tr>
<td>FGE</td>
<td>Finish greater than or equal</td>
<td>( d - \text{dur} )</td>
<td>+ ( \text{infinity} )</td>
</tr>
<tr>
<td>FLE</td>
<td>Finish less than or equal</td>
<td>( - \text{infinity} )</td>
<td>( d )</td>
</tr>
<tr>
<td>MS</td>
<td>Mandatory start</td>
<td>( d )</td>
<td>( d + \text{dur} )</td>
</tr>
<tr>
<td>MF</td>
<td>Mandatory finish</td>
<td>( d - \text{dur} )</td>
<td>( d )</td>
</tr>
</tbody>
</table>

For the first six alignment types in Table 4.6, the value of \( \text{minsdate} \) specifies a lower bound on the early start time and the value of \( \text{maxfdate} \) specifies an upper bound on the late finish time of the activity. The early start time (E_START) of an activity is computed as the maximum of its \( \text{minsdate} \) and the early finish times (E_FINISH) of all its predecessors (E_FINISH=E_START + \( \text{dur} \)). If nonstandard relationships are present in the project, the predecessor’s value that is used depends on the type of the lag and the lag duration; Table 4.5 in the previous section lists the values used as a function of the lag type. If a target completion date is not specified (using the FBDATE or FINISHBEFORE options), the project completion time is determined as the maximum value of E_FINISH over all of the activities in the project. The late finish time (L_FINISH) for each of the finish activities (those with no successors) is computed as the minimum of its \( \text{maxfdate} \) and the project completion date; late start time (L_START) is computed as L_FINISH – \( \text{dur} \). The late finish time (L_FINISH) for each of the other activities in the network is computed as the minimum of its \( \text{maxfdate} \) and the times of all its successors.

It is important to remember that the precedence constraints of the network are always respected (for these first six alignment types). Thus, it is possible that an activity that has an alignment constraint of the type SEQ, constraining it to start on a particular date, say \( d \), may not start on the specified date \( d \) due to its predecessors not being finished before \( d \). During resource-constrained scheduling, a further slippage in the start date could occur due to insufficient resources. In other words, *the precedence constraints and resource constraints have priority over the time constraints* (as imposed by the ALIGNDATE and ALIGNTYPE statements) in the determination of the schedule of the activities in the network.

The last two alignment types, MS and MF, however, specify mandatory dates for the start and finish times of the activities for both the early and late start schedules. These alignment types can be used to schedule activities to start or finish on a given date disregarding precedence and resource constraints. Thus, an activity with the ALIGNTYPE variable’s value equal to MS and the ALIGNDATE variable’s value equal to \( d \) is scheduled to start on \( d \) (for the early, late, and resource-constrained schedules) irrespective of whether or not its predecessors are finished or whether or not there are enough resources.
It is possible for the L_START time of an activity to be less than its E_START time if there are constraints on the start times of certain activities in the network (or constraints on the finish times of some successor activities) that make the target completion date infeasible. In such cases, some of the activities in the network have negative values for T_FLOAT, indicating that these activities are supercritical. See Example 4.12, “Activity Time Constraints,” for a demonstration of this situation.

**Finish Milestones**

By default, the start and finish times for the different schedules computed by PROC CPM denote the first and last day of work, respectively, when the values are formatted as SAS date values. All start times are assumed to denote the beginning of the day and all finish times are assumed to correspond to the end of the day. If the times are SAS time or datetime values, they denote the first and last second of work, respectively. However, for zero duration activities, both the start and the finish times correspond to the beginning of the date (or second) specified.

Thus, according to the preceding definitions, the CPM procedure assumes that all milestones are scheduled at the beginning of the day indicated by their start times. In other words, the milestones can be regarded as start milestones since they correspond to the beginning of the time period indicated by their scheduled times.

However, in some situations, you may want to treat the milestones as finish milestones.

Consider the following example:

Activity ‘A’ has a 2-day duration and is followed by a milestone (zero duration) activity, ‘B’. Suppose that activity ‘A’ starts on March 15, 2004. The default calculations by the CPM procedure will produce the following schedule for the two activities:

<table>
<thead>
<tr>
<th>OBS</th>
<th>Activity</th>
<th>Duration</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>A</td>
<td>2</td>
<td>15MAR2004</td>
<td>16MAR2004</td>
</tr>
<tr>
<td>2</td>
<td>B</td>
<td>0</td>
<td>17Mar2004</td>
<td>17MAR2004</td>
</tr>
</tbody>
</table>

The start and finish times of the milestone activity, ‘B’, are interpreted as the beginning of March 17, 2004. In some situations, you may want the milestones to start and finish on the same day as their predecessors. For instance, in this example, you may want the start and finish time of activity ‘B’ to be set to March 16, 2004, with the interpretation that the time corresponds to the end of the day. Such milestones will be referred to as finish milestones.

The SETFINISHMILESTONE option in the PROC CPM statement indicates that a milestone that is linked to its predecessor by a Finish-to-Start or a Finish-to-Finish precedence constraint should be treated as a finish milestone. In other words, such a milestone should have the start and finish time set to the end of the day that the predecessor activity finishes. There are some exceptions to this rule:

- There is an alignment constraint on activity ‘B’ that requires the milestone to start on a later day than the date dictated by the precedence constraint.
- Activity ‘B’ has an actual start or finish time specified that is inconsistent with the predecessor’s finish date.

The alignment constraint that affects the early schedule of the project may not have any impact on the late schedule. Thus, a milestone may be treated as a finish milestone for the late schedule even if it is not a finish milestone.
milestone according to the early schedule. See Example 4.28 for an illustration of this situation. In addition, while computing the resource-constrained schedule, a start milestone (according to the early schedule) may in fact turn out to be a finish milestone according to the resource-constrained schedule.

Since the same milestone could be treated as either a start or a finish milestone depending on the presence or absence of an alignment constraint, or depending on the type of the schedule (early, late, resource-constrained, or actual), the CPM procedure adds extra variables to the Schedule data set corresponding to each type of schedule. These variables, EFINMILE, LFINMILE, SFINMILE, and AFINMILE, indicate for each milestone activity in the project whether the corresponding schedule times (early, late, resource-constrained, or actual) are to be interpreted as finish milestone times. These variables have a value of ‘1’ if the milestone is treated as a finish milestone for the corresponding schedule; otherwise, the value is missing. In addition to providing an unambiguous interpretation for the schedule times of the milestones, these variables are useful in plotting the schedules correctly using the Gantt procedure. (See Example 4.28).

**OUT= Schedule Data Set**

The Schedule data set always contains the variables in the Activity data set that are listed in the TAILNODE, HEADNODE, ACTIVITY, SUCCESSOR, DURATION, and ID statements. If the INTPER= option is specified in the PROC CPM statement, then the values of the DURATION variable in the Schedule data set are obtained by multiplying the corresponding values in the Activity data set by intper. Thus, the values in the Schedule data set are the durations used by PROC CPM to compute the schedule. If the procedure is used without specifying a RESOURCEIN= data set and only the unconstrained schedule is obtained, then the Schedule data set contains six new variables named E_START, L_START, E_FINISH, L_FINISH, T_FLOAT, and F_FLOAT.

If a resource-constrained schedule is obtained, however, the Schedule data set contains two new variables named S_START and S_FINISH; the T_FLOAT and F_FLOAT variables are omitted. You can request the omission of the E_START and E_FINISH variables by specifying NOE_START and the omission of the L_START and L_FINISH variables by specifying NOL_START in the RESOURCE statement. The variables listed in the RESOURCE statement are also included in the Schedule data set; to omit them, use the NORESOURCEVARS option in the RESOURCE statement. If the DELAYANALYSIS option is specified, the Schedule data set also includes the variables R_DELAY, DELAY_R and SUPPL_R.

If resource-driven durations or resource calendars are in effect, the start and finish times shown in the Schedule data set are computed as the minimum of the start times for all resources for that activity and the maximum of the finish times for all resources for that activity, respectively. For details see the section “Resource-Driven Durations and Resource Calendars” on page 118.

If an ACTUAL statement is specified, the Schedule data set also contains the four variables A_START, A_FINISH, A_DUR, and STATUS.

The format of the schedule variables in this data set (namely, A_START, A_FINISH, E_START, E_FINISH, L_START, and so on) is consistent with the format of the DATE= specification and the INTERVAL= option in the PROC CPM statement.
Definitions of Variables in the OUT= Data Set

Each observation in the Schedule data set is associated with an activity. The variables in the data set have the following meanings.

**A_DUR**
specifies the actual duration of the activity. This variable is included in the Schedule data set only if the ACTUAL statement is used. The value for this variable is missing unless the activity is completed and may be different from the duration of the activity as specified by the DURATION variable. It is based on the values of the progress variables. See the section “Progress Updating” on page 115 for further details.

**A_FINISH**
specifies the actual finish time of the activity, either as specified in the Activity data set or as computed by PROC CPM on the basis of the progress variables specified. This variable is included in the Schedule data set only if the ACTUAL statement is used.

**A_START**
specifies the actual start time of the activity, either as specified in the Activity data set or as computed by PROC CPM on the basis of the progress variables specified. This variable is included in the Schedule data set only if the ACTUAL statement is used.

**E_FINISH**
specifies the completion time if the activity is started at the early start time.

**E_START**
specifies the earliest time the activity can be started. This is the maximum of the maximum early finish time of all predecessor activities and any lower bound placed on the start time of this activity by the alignment constraints.

**F_FLOAT**
specifies the free float time, which is the difference between the early finish time of the activity and the minimum early start time of the activity’s immediate successors. Consequently, it is the maximum delay that can be tolerated in the activity without affecting the scheduling of a successor activity. The values of this variable are calculated in units of the INTERVAL= parameter.

**L_FINISH**
specifies the latest completion time of the activity. This is the minimum of the minimum late start time of all successor activities and any upper bound placed on the finish time of the activity by the alignment constraints.

**L_START**
specifies the latest time the activity can be started. This is computed from the activity’s latest finish time.

**S_FINISH**
specifies the resource-constrained finish time of the activity. If resources are insufficient and the procedure cannot schedule the activity, the value is set to missing, unless the FILLUNSCHED option is specified.
S_START
specifies the resource-constrained start time of the activity. If resources are insufficient and the procedure cannot schedule the activity, the value is set to missing, unless the FILLUNSCHED option is specified.

STATUS
specifies the current status of the activity. This is a character valued variable. Possible values for the status of an activity are Completed, In Progress, Infeasible or Pending; the meanings are self-evident. If the project is scheduled subject to resource constraints, activities that are Pending are classified as Pending or Infeasible depending on whether or not PROC CPM is able to determine a resource-constrained schedule for the activity.

T_FLOAT
specifies the total float time, which is the difference between the activity late finish time and early finish time. Consequently, it is the maximum delay that can be tolerated in performing the activity and still complete the project on schedule. An activity is said to be on the critical path if T_FLOAT=0. The values of this variable are calculated in units of the INTERVAL= parameter.

If activity splitting is allowed during resource-constrained scheduling, the Schedule data set may contain more than one observation corresponding to each observation in the Activity data set. It will also contain the variable SEGMT_NO, which is explained in the section “Activity Splitting” on page 128.

If the PROJECT statement is used, some additional variables are added to the output data set. See the section “Schedule Data Set” on page 139 for details.

Multiple Calendars
Work pertaining to a given activity is assumed to be done according to a particular calendar. A calendar is defined here in terms of a work pattern for each day and a work week structure for each week. In addition, each calendar may have holidays during a given year.

You can associate calendars with Activities (using the CALID variable in the Activity data set) or Resources (using observations with the keyword ‘CALENDAR’ for the OBSTYPE variable in the Resource data set).

PROC CPM enables you to define very general calendars using the WORKDATA, CALEDATA, and HOLIDATA data sets and options in the PROC CPM statement. Recall that these data sets are referred to as the Workday, Calendar, and Holiday data sets, respectively. The Workday data set specifies distinct shift patterns during a day. The Calendar data set specifies a typical work week for any given calendar; for each day of a typical week, it specifies the shift pattern that is followed. The Holiday data set specifies a list of holidays and the calendars that they refer to; holidays are defined either by specifying the start of the holiday and its duration in interval units, or by specifying the start and end of the holiday period. The Activity data set (the DATA= input data set) then specifies the calendar that is used by each activity in the project through the CALID variable (or a default variable _CAL_). Each of the three data sets used to define calendars is described in greater detail later in this section.

Each new value for the CALID variable in either the Calendar data set or the Holiday data set defines a new calendar. If a calendar value appears in the Calendar data set and not in the Holiday data set, it is assumed to have the same holidays as the default calendar (the default calendar is defined later in this section). If a
Multiple Calendars

A calendar value appears in the Holiday data set and not in the Calendar data set, it is assumed to have the same work pattern structures (for each week and within each day) as the default calendar. In the Activity data set, valid values for the CALID variable are those that are defined in either the Calendar data set or the Holiday data set.

**Cautions**

The Holiday, Calendar, and Workday data sets and the processing of holidays and different calendars are supported only when interval is DAY, WEEKDAY, DTDAY, WORKDAY, DTWRKDAY, DTHOUR, DTMINUTE, or DTSECOND. PROC CPM uses default specifications whenever some information required to define a calendar is missing or invalid. The defaults have been chosen to provide consistency among different types of specifications and to correct for errors in input, while maintaining compatibility with earlier versions of PROC CPM. You get a wide range of control over the calendar specifications, from letting PROC CPM define a single calendar entirely from defaults, to defining several calendars of your choice with precisely defined work patterns for each day of the week and for each week. If the Calendar, Workday, and Holiday data sets are used along with multiple calendar specifications, it is important to remember how all of the data sets and the various options interact to form the work patterns for the different calendars.

**Default Calendar**

The default calendar is a special calendar that is defined by PROC CPM; its definition and uses are explained in this subsection.

If there is no CALID variable and no Calendar and Workday data sets, the default calendar is defined by interval and the DAYSTART= and DAYLENGTH= options in the PROC CPM statement. If interval is DAY, DTDAY, DTHOUR, DTMINUTE, or DTSECOND, work is done on all seven days of the week; otherwise, Saturday and Sunday are considered to be non-working days. Further, if the schedule is computed as SAS datetime values, the length of the working day is determined by daystart and daylength. All of the holidays specified in the Holiday data set refer to this default calendar, and all of the activities in the project follow it. Thus, if there is no CALID variable, the default calendar is the only calendar that is used for all of the activities in the project.

If there is a CALID variable that identifies distinct calendars, you can use an observation in the Calendar data set to define the work week structure for the default calendar. Use the value ‘0’ (if CALID is a numeric variable) or the value ‘DEFAULT’ (if CALID is a character variable) to identify the default calendar. In the absence of such an observation, the default calendar is defined by interval, daystart, and daylength, as described earlier. The default calendar is used to substitute default work patterns for missing values in the Calendar data set or to set default work week structures for newly defined calendars in the Holiday data set.

**WORKDATA Data Set**

All numeric variables in the Workday data set are assumed to denote unique shift patterns during one working day. For each variable the observations specify, alternately, the times when consecutive shifts start and end. Suppose S1, S2, and S3 are numeric variables formatted as TIME6. Consider the following Workday data:

<table>
<thead>
<tr>
<th></th>
<th>S1</th>
<th>S2</th>
<th>S3</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>7:00</td>
<td></td>
<td>7:00</td>
</tr>
<tr>
<td></td>
<td>11:00</td>
<td>08:00</td>
<td>11:00</td>
</tr>
<tr>
<td></td>
<td>12:00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>16:00</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
The variables S1, S2, and S3 define three different work patterns. A missing value in the first observation is assumed to be 0 (or 12:00 midnight); a missing value in any other observation is assumed to denote 24:00 and ends the definition of the shift. Thus, the workdays defined are:

- S1 defines a workday starting at 7:00 a.m. and continuing until 4:00 p.m. with an hour off for lunch from 11:00 a.m. until 12:00 noon.
- S2 defines a workday from midnight to 8:00 a.m.
- S3 defines a workday from 7:00 a.m. to 11:00 a.m.

The last two values for the variables S2 and S3 (both values are ‘24:00’, by default) are ignored. This data set can be used to define all of the unique shift patterns that occur in any of the calendars in the project. These shift patterns are tied to the different calendars in which they occur using the Calendar data set.

**CALEDATA Data Set**

The Calendar data set defines specific calendars using the names of the shift variables in the Workday data set. You can use the variable specified in the CALID statement or a variable named _CAL_ to identify the calendar name or number. Character variables named _SUN_, _MON_, _TUE_, _WED_, _THU_, _FRI_, and _SAT_ are used to indicate the work pattern that is followed on each day of the week. Valid values for these variables are ‘HOLIDAY’, ‘WORKDAY’ or, any shift variable name defined in the Workday data set.

**NOTE:** A missing value for any of these variables is assumed to denote that the work pattern for the corresponding day is the same as for the default calendar.

When interval is specified as DTDAY, WORKDAY, or DTWRKDAY, it is necessary to know the length of a standard working day in order to be able to compute the schedules consistently. For example, a given calendar may have an eight-hour day on Monday, Tuesday, and Wednesday and a seven-hour day on Thursday and Friday. If a given activity following that calendar has a duration of four days, does it mean that its duration is equal to $8 \times 4 = 32$ hours or $7 \times 4 = 28$ hours? To avoid ambiguity, a numeric variable named D_LENGTH can be specified in the Calendar data set to define the length of a standard working day for the specified calendar. If this variable is not found in the Calendar data set, all calendars for the project are assumed to have a standard daylength as defined by the default calendar.

For example, consider the following Calendar data:

```
_CAL_  _SUN_  _MON_  _TUE_  _FRI_  _SAT_  D_LENGTH
1      HOLIDAY S1     S1     S2     S3     8:00
2      HOLIDAY .      .      .      HOLIDAY .
3      .      .      .      .      .      .
```

These three observations define three calendars: ‘1’, ‘2’, and ‘3’. The values ‘S1’, ‘S2’, and ‘S3’ refer to the shift variables defined in the section “WORKDATA Data Set” on page 107. Activities in the project can follow either of these three calendars or the default calendar.

Suppose daystart has been specified as 9:00 a.m. and daylength is eight hours. Further, suppose that interval is DTDAY. Using these parameter specifications, PROC CPM defines the default calendar and calendars 1, 2 and 3 using the Calendar data set just defined:
• The default calendar (not specified explicitly in the Calendar data set) is defined using interval, daystart, and daylength. It follows a seven-day week with each day being an eight-hour day (from 9:00 a.m. to 5:00 p.m.). Recall that the default calendar is defined to have seven or five working days depending on whether interval is DTDAY or WORKDAY, respectively.

• Calendar ‘1’ (defined in observation 1) has a holiday on Sunday; on Monday and Tuesday work is done from 7:00 a.m. to 11:00 a.m. and then from 12:00 noon to 4:00 p.m.; work on Friday is done from 12:00 (midnight) to 8:00 a.m.; work on Saturday is done from 7:00 a.m. to 11:00 a.m.; on other days work is done from 9:00 a.m. to 5:00 p.m., as defined by the default calendar. The value of D_LENGTH specifies the number of hours in a standard work day; when durations of activities are specified in terms of number of workdays, then the value of D_LENGTH is used as a multiplier to convert workdays to the appropriate number of hours.

• Calendar ‘2’ (defined in observation 2) has holidays on Saturday and Sunday, and on the remaining days, it follows the standard working day as defined by the default calendar.

• Calendar ‘3’ (defined in observation 3) follows the same definition as the default calendar.

NOTE: If there are multiple observations in the Calendar data set identifying the same calendar, all except the first occurrence are ignored. The value ‘0’ (if CALID is a numeric variable) or the value ‘DEFAULT’ (if CALID is a character variable) refers to the default calendar. A missing value for the CALID variable is also assumed to refer to the default calendar. The Calendar data set can be used to define the default calendar also.

HOLIDATA Data Set

The HOLIDATA data set (referred to as the Holiday data set) defines holidays for the different calendars that may be used in the project. Holidays are specified by using the HOLIDAY statement. See the HOLIDAY statement earlier in this chapter for a description of the syntax. This data set must contain a variable (the HOLIDAY variable) whose values specify the start of each holiday. Optionally, the data set may also contain a variable (the HOLIDUR variable) used to specify the length of each holiday or another variable (the HOLIFIN variable) specifying the finish time of each holiday. The variable specified by the CALID statement (or a variable named _CAL_) can be used in this data set to identify the calendar to which each holiday refers. A missing value for the HOLIDAY variable in an observation causes that observation to be ignored. If both the HOLIDUR and the HOLIFIN variables have missing values in a given observation, the holiday is assumed to start at the date and time specified for the HOLIDAY variable and last one unit of interval where the INTERVAL= option has been specified as interval. If a given observation has valid values for both the HOLIDUR and HOLIFIN variables, only the HOLIFIN variable is used so that the holiday is assumed to start and end as specified by the HOLIDAY and HOLIFIN variables, respectively. A missing value for the CALID variable causes the holiday to be included in all of the calendars, including the default.

The HOLIDUR variable is a natural way of expressing vacation times as n workdays, and the HOLIFIN variable is more useful for defining standard holiday periods, such as the CHRISTMAS holiday from 24DEC03 to 26DEC03 (both days inclusive). The HOLIDUR variable is assumed to be in units of interval and the procedure uses the particular work pattern structure for the given calendar to compute the length (finish time) of the holiday.
For example, consider the following Holiday data:

<table>
<thead>
<tr>
<th>HOLISTA</th>
<th>HOLIDUR</th>
<th>HOLIFIN</th>
<th><em>CAL</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>24DEC03</td>
<td>.</td>
<td>26DEC03</td>
<td>.</td>
</tr>
<tr>
<td>01JAN04</td>
<td>1</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>19JAN04</td>
<td>.</td>
<td>.</td>
<td>2</td>
</tr>
<tr>
<td>29JAN04</td>
<td>3</td>
<td>.</td>
<td>2</td>
</tr>
<tr>
<td>29JAN04</td>
<td>3</td>
<td>.</td>
<td>3</td>
</tr>
</tbody>
</table>

Suppose calendars ‘1’, ‘2’, and ‘3’ and the default calendar have been defined as described earlier in the description of the Calendar and Workday data sets. Recall that in this example INTERVAL=DTDAY, DAYSTART=’09:00’T, and DAYLENGTH=’08:00’T. Because the schedule is computed as SAS datetime values (since INTERVAL=DTDAY), the holiday values (specified here as SAS date values) are converted to SAS datetime values. The first observation in the Holiday data set has a missing value for _CAL_ and, hence, the holiday in this observation pertains to all the calendars. As defined by the Holiday data, the holiday lists for the different calendars (not including breaks due to shift definitions) are as shown in Table 4.7.

Even though both calendars ‘2’ and ‘3’ have the same specifications for HOLISTA and HOLIDUR, the actual holiday periods are different for the two calendars. For calendar ‘2’, the three days starting from Thursday, January 29, imply that the holidays are on Thursday, Friday, and Monday (because Saturday and Sunday are already holidays). For calendar ‘3’ (all seven days are working days), the holidays are on Thursday, Friday, and Saturday.

### Table 4.7 Holiday Definitions

<table>
<thead>
<tr>
<th>Calendar</th>
<th>Holiday Start</th>
<th>Holiday End</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>24DEC03:09:00</td>
<td>26DEC03:16:59:59</td>
</tr>
<tr>
<td>1</td>
<td>24DEC03:09:00</td>
<td>26DEC03:07:59:59</td>
</tr>
<tr>
<td></td>
<td>01JAN04:00:00</td>
<td>01JAN04:07:59:59</td>
</tr>
<tr>
<td>2</td>
<td>24DEC03:09:00</td>
<td>26DEC03:16:59:59</td>
</tr>
<tr>
<td></td>
<td>19JAN04:09:00</td>
<td>19JAN04:16:59:59</td>
</tr>
<tr>
<td></td>
<td>29JAN04:09:00</td>
<td>02FEB04:16:59:59</td>
</tr>
<tr>
<td>3</td>
<td>24DEC03:09:00</td>
<td>26DEC03:16:59:59</td>
</tr>
<tr>
<td></td>
<td>29JAN04:09:00</td>
<td>31JAN04:16:59:59</td>
</tr>
</tbody>
</table>

You can use the GANTT procedure to visualize the breaks and holidays for the different calendar. Figure 4.4 shows all the breaks and holidays for the period between Christmas and New Year. Holidays and breaks are denoted by *. Likewise, Figure 4.5 shows the vacation periods in January for calendars ‘2’ and ‘3’.
Figure 4.4 Christmas and New Year Holidays for Multiple Calendars

**Christmas and New Year Holidays**

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>22</td>
<td>22</td>
<td>23</td>
<td>23</td>
<td>24</td>
<td>24</td>
<td>24</td>
</tr>
</tbody>
</table>

`cal_
| 00:00| 12:00| 00:00| 12:00| 00:00| 12:00|

+-----------------------------------+
<p>|********<strong><strong>.----------------------|</strong><strong><strong><strong><strong>|
|</strong></strong>********.----------------------|</strong></strong></strong>**<strong>|
|</strong>**********.----------------------|</p>
<table>
<thead>
<tr>
<th>************.----------------------</th>
</tr>
</thead>
</table>

Christmas and New Year Holidays

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>24</td>
<td>25</td>
<td>25</td>
<td>26</td>
<td>26</td>
<td>27</td>
<td>27</td>
<td></td>
</tr>
<tr>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td></td>
</tr>
</tbody>
</table>

+-----------------------------------+
<p>|<strong><strong><strong><strong><strong><strong>.----------------------|
|</strong></strong></strong></strong></strong></strong>.----------------------<strong>|
|</strong>**********.----------------------|</p>
<table>
<thead>
<tr>
<th>************.----------------------</th>
</tr>
</thead>
</table>

Multiple Calendars ♦ 111
### Figure 4.4 continued

**Christmas and New Year Holidays**

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>27</td>
<td>28</td>
<td>28</td>
<td>29</td>
<td>29</td>
<td>30</td>
<td>30</td>
<td></td>
</tr>
<tr>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td></td>
</tr>
</tbody>
</table>

\[\text{-----+-----+-----+-----+-----+-----+-----+-----}\]

| ----- | ----- | ----- | ----- | ----- | ----- | ----- |     |
| ----- | ----- | ----- | ----- | ----- | ----- | ----- |     |
| ----- | ----- | ----- | ----- | ----- | ----- | ----- |     |
| ----- | ----- | ----- | ----- | ----- | ----- | ----- |     |
| ----- | ----- | ----- | ----- | ----- | ----- | ----- |     |

\[\text{-----+-----+-----+-----+-----+-----+-----+-----}\]

**Christmas and New Year Holidays**

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td>31</td>
<td>31</td>
<td>01</td>
<td>01</td>
<td>02</td>
<td>02</td>
</tr>
<tr>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
<td>00:00</td>
<td>12:00</td>
</tr>
</tbody>
</table>

\[\text{-----+-----+-----+-----+-----+-----+-----+-----}\]
**Figure 4.5** Vacation Time for Calendars 2 and 3

**Vacation Times for Calendars 2 and 3**

<table>
<thead>
<tr>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
</tr>
</thead>
<tbody>
<tr>
<td>18</td>
<td>18</td>
<td>19</td>
<td>19</td>
<td>20</td>
<td>20</td>
<td>21</td>
<td></td>
</tr>
</tbody>
</table>

_1_cal_

00:00  12:00  00:00  12:00  00:00  12:00  00:00
+-+-+--+--+-+-+-+-+-+-+-+-+-+

2 |

| ***********|***********|***********|

3 |

| ***********|***********|***********|

+-+-+--+--+-+-+-+-+-+-+-+-+-+

**Vacation Times for Calendars 2 and 3**

<table>
<thead>
<tr>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
</tr>
</thead>
<tbody>
<tr>
<td>21</td>
<td>21</td>
<td>22</td>
<td>22</td>
<td>23</td>
<td>23</td>
<td>24</td>
<td>24</td>
</tr>
</tbody>
</table>

00:00  12:00  00:00  12:00  00:00  12:00  00:00  12:00
+-+-+--+--+-+-+-+-+-+-+-+-+-+

| ***********|***********|***********|***********|***********|***********|

**Vacation Times for Calendars 2 and 3**

<table>
<thead>
<tr>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
</tr>
</thead>
<tbody>
<tr>
<td>24</td>
<td>25</td>
<td>25</td>
<td>26</td>
<td>26</td>
<td>27</td>
<td>27</td>
<td>28</td>
</tr>
</tbody>
</table>

12:00  00:00  12:00  00:00  12:00  00:00  12:00  00:00
+-+-+--+--+-+-+-+-+-+-+-+-+-+

| ***********|***********|***********|***********|***********|***********|

| ***********|***********|***********|***********|***********|***********|
Baseline and Target Schedules

An important aspect of project management is to examine the effects of changing some of the parameters of the project on project completion time. For example, you may want to examine different scenarios by changing the durations of some of the activities, or increasing or decreasing the resource levels. To see the effect of these changes, you need to compare the schedules corresponding to the changes. The BASELINE statement enables you to save a particular schedule as a target schedule and then compare a new schedule against that. See the section “BASELINE Statement” on page 79 for a description of the syntax.
Progress Updating

Once a project has been defined with all of its activities and their relationships, the durations, the resources needed, and so on, it is often useful to monitor its progress periodically. During resource-constrained scheduling, it is useful to schedule only activities that have not yet started, taking into consideration the activities that have already been completed or scheduled and the resources that have already been used by them or allotted for them. The ACTUAL statement is used in PROC CPM to convey information about the current status of a project. As information about the activities becomes available, it can be incorporated into the schedule of the project through the specification of the actual start or finish times or both, the duration that is still remaining for the activity, or the percentage of work that has been completed on an activity. The specification of the progress variables and the options in the ACTUAL statement have been described earlier in this chapter. This section describes how the options work together and how some default values are determined.

The following options are discussed in this section:

- the TIMENOW= option
- the AUToupdt and NOAUTOUPDT options
- the TIMENOWSPLT option
- the progress variables (A_START, A_FINISH, REMDUR, and PCTCOMP)

The TIMENOW= option is specified in the ACTUAL statement. The value of the TIMENOW= option (often referred to simply as TIMENOW) is used as a reference point to resolve the values of the remaining duration and percent completion times. All actual start and finish times specified are checked to ensure that they are less than TIMENOW. If there is some inconsistency, a warning message is printed to the log.

If the ACTUAL statement is used, at least one of the four progress variables must be specified. PROC CPM uses the nonmissing values for the progress variables in any given observation to determine the information that is to be used for the activity. It is possible that there are some inconsistencies in the specification of the values relating to the progress information. For example, an activity may have valid values for both the A_START and the A_FINISH variables and also have the value of the PCTCOMP variable less than 100. PROC CPM looks at the values in a specific order, resolving inconsistencies in a reasonable manner. Further, PROC CPM determines revised estimates of the durations of the activities on the basis of the actual information.

Suppose that for a given activity, *as* is the actual start, *af* is the actual finish, *remdur* is the remaining duration, *pctc* is the percent complete, and *dur* is the duration of the activity as specified by the values of the corresponding variables in the Activity data set. (If a particular variable is not specified, assume that the corresponding value is missing.)
The *elapsed duration* of an activity in progress is the time lapse between its actual start and TIMENOW; the *revised duration* of the activity is the *updated duration* of the activity that is used to calculate the projected finish time for activities in progress and the *actual duration* for activities that are completed. The *revised duration* is used by PROC CPM to compute the updated schedule as described later in this section. In the discussion that follows, *as*, *af*, *remdur*, and *pctc* refer to the *actual start time*, *actual finish time*, *remaining duration*, and *percent completed*, respectively, for the activity in the Activity data set, while *A_START*, *A_FINISH*, and *A_DUR* refer to the values calculated by PROC CPM for the corresponding new variables added to the Schedule data set.

The following is a list of some of the conventions used by PROC CPM in calculating the *revised duration*:

- If both *as* and *af* are specified, the *revised duration* is computed as the time, excluding non-working periods, between *as* and *af*; in the Schedule data set, the variable *A_DUR* is also set to this value; *A_START* is set to *as* and *A_FINISH* to *af*.

- If *as* is specified without *af*, PROC CPM uses *remdur* to compute the *revised duration* as the sum of the elapsed duration and the remaining duration.

- If *as* is specified and both *af* and *remdur* are missing, the *revised duration* is computed on the basis of the elapsed duration and *pctc*.

- If *as* is specified and *af*, *remdur* and *pctc* are not specified, the duration is not revised. If the time lapse between *as* and TIMENOW is greater than or equal to the duration of the activity, it is assumed to have finished at the appropriate time (*as + dur*) and the Schedule data set has the appropriate values for *A_START*, *A_FINISH*, and *A_DUR*.

- If *as* is missing and *af* is valid, PROC CPM determines *as* on the basis of *af* and the specified duration (*remdur* and *pctc*, if specified, are ignored.)

- If *as* and *af* are both missing, the *revised duration* is determined on the basis of *remdur* and *pctc*. If the activity has started (if *pctc* > 0 or *remdur* < *dur*), *as* is set appropriately, and if it has also finished (which is the case if *pctc* = 100 or *remdur* = 0), *af* is also set.

Using the preceding rules, PROC CPM attempts to determine actual start and finish times for as many activities as possible using the information given for each activity. The next question is: What about activities that have missing values for the actual start and finish times? Suppose a given activity has a valid value for *A_START* and is currently in progress. It seems logical for successors of this activity to have missing values for *A_START*. But how about predecessors of the activity? If they have missing values for *A_START* and *A_FINISH*, does it mean that there was an error in the input of the actual dates or an error in the precedence constraints? The *AUTOUPDT* and *NOAUTOUPDT* options enable you to control the answer to this question. *AUTOUPDT* instructs CPM to automatically fill in appropriate *A_START* and *A_FINISH* values for all activities that precede activities which have already started. *NOAUTOUPDT* implies that only those activities that have explicit progress information confirming their status are assumed to be in progress or completed; all other activities are assumed to have an implicit start date that is greater than or equal to TIMENOW. In other
words, NOAUTOUPDT assumes that the precedence constraints may be overridden by the actual data. The default option is AUTOUPDT.

The scheduling algorithm treats the actual start and finish times as follows:

- If A\_START is not missing, the E\_START time is set equal to A\_START during the forward pass, and the E\_FINISH time is set equal to $E_{\text{START}} + \text{the revised duration}$.

- If A\_START is missing, the E\_START time is computed as before.

- If A\_FINISH or A\_START is not missing, the L\_FINISH time is set equal to A\_FINISH during the backward pass, and the L\_START time is computed on the basis of L\_FINISH and the revised duration.

This rule causes the late start schedule to be the same as the early start schedule for completed or in-progress activities. Thus, T\_FLOAT and F\_FLOAT are 0 for such activities. Use the SHOWFLOAT option if you want to allow nonzero float for in-progress or completed activities. In this case, the late start schedule is computed as before, using the precedence constraints, so that you can determine the degree of lateness for the activities that have already been completed or are in progress.

- If E\_START is less than TIMENOW for an activity (and thus it is also the same as A\_START), the activity is scheduled during resource allocation even if there are not enough resources (a warning message is printed to the log if this is the case). Thus, resource-constrained scheduling is done only for the period starting from TIMENOW.

**Note:** The resources required by activities that are completed or in progress are accounted for and the corresponding changes are made to the resource availability profile before starting the constrained scheduling process at TIMENOW.

- If resource-constrained scheduling is being performed, the TIMENOWSPLT option can be used. This option affects those activities that are currently in progress that cause resource infeasibilities. The TIMENOWSPLT option causes such activities to be split at TIMENOW into segments; the first segment is assumed to be complete before TIMENOW, and the second segment is delayed until sufficient resources are available.

The Schedule data set contains the actual start times (A\_START) for all activities that are in progress or completed and the actual finish times (A\_FINISH) and the actual duration times (A\_DUR) for all activities that are completed. Some of these values may have been derived from the percent completion or remaining duration times in the Activity data set or may have been implicitly determined through the AUTOUPDT option. Also included in the Schedule data set is a variable named STATUS describing the status of each activity. The possible values are Completed, In Progress, Infeasible, and Pending; the interpretations are self-evident.

If the ESTPCTC option is specified, the Schedule data set also contains a variable named PCT\_COMP that contains the percent completion time for each activity in the project.
Resource-Driven Durations and Resource Calendars

The DURATION variable enables you to specify a fixed duration for an activity. The CPM procedure then assumes that all the resources for that activity are required throughout the duration of that activity; further, the activity is assumed to follow the work pattern specified by the activity’s calendar. Suppose that there are multiple resources required by an activity, each following a different calendar and each requiring varying amounts of work. For example, a programming task may require 50 hours of a programmer’s time and 20 hours of a tester’s time. Further, the programmer may work full time on the tasks, while the tester, due to other commitments, may work only half time on the same activity. The scheduling could be further complicated if the tester and the programmer followed different calendars. Situations of this type can be modeled using resource-driven durations and resource calendars.

The WORK variable in the Activity data set specifies the total amount of work required by one unit of a resource. Unlike the DURATION variable, which represents a fixed duration for an activity for all its resources, the WORK variable drives the duration for each resource required by the activity using the resource rate specified. You can specify different amounts of work for different resources by using different observations to specify rates and total work for the different resources. Consider the following data from an Activity data set:

<table>
<thead>
<tr>
<th>ACT</th>
<th>WORK</th>
<th>PGMR</th>
<th>TESTER</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>50</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>1</td>
<td>20</td>
<td>.</td>
<td>.5</td>
</tr>
<tr>
<td>2</td>
<td>15</td>
<td>1</td>
<td>1</td>
</tr>
</tbody>
</table>

PGMR and TESTER are resource variables specifying the rate at which the respective resource is required (used) for the particular activity; WORK specifies the total number of hours (assuming that the INTERVAL parameter has been specified as HOUR) of work required by each resource that has a rate specified in that observation. Thus, Activity ‘1’ requires 50 hours of the resource PGMR and 20 hours of the resource TESTER, while activity ‘2’ requires 15 hours of each of the two resources. Using the rates for the resources specified in the preceding data, the procedure determines the resource durations for activity 1 to be 50 hours for PGMR and 40 hours for TESTER. Likewise, the resource durations for both resources are 15 hours for activity 2.

In the forward and backward pass calculations, the procedure computes the schedules for each resource and sets the activity’s start (finish) time to be the minimum (maximum) of the start (finish) times for all the resources.

Some activities may have a fixed duration for some resources and a resource-driven duration for other resources. For such activities, use the DURATION variable to specify the fixed duration and the WORK variable to specify the total amount of work required for the activity. If a particular observation has values specified for both the WORK and DURATION variables, use the resource type information in the Resource data set (described in the section “RESOURCEIN= Input Data Set” on page 119) to determine if the resource drives the duration of the activity.
Recall that the CALID variable in the Activity data set specifies the calendar that is used by each activity in the project. In addition, you can also associate calendars with the resources in the project. Resource calendars are specified in the Resource data set. However, the CALID variable must be numeric for you to associate calendars with resources; in other words, the calendars must be identified by numbers and not names.

**Resource Usage and Allocation**

Often the activities in a project use several resources. If you assume that these resources are available in unlimited quantities, then the only restrictions on the start and finish times of the activities in the project are those imposed by precedence constraints and dates specified for alignment of the activities. In most practical situations, however, there are limitations on the availability of resources; as a result, neither the early start schedule nor the late start schedule (nor any intermediate schedule for that matter) may be feasible. In such cases, the project manager is faced with the task of scheduling the activities in the project subject to constraints on resource availability in addition to the precedence constraints and constraints on the start and finish times of certain activities in the project. This problem is known as resource allocation.

You can use PROC CPM to schedule the activities in a project subject to resource constraints. To perform resource allocation, you must specify the resource requirements for each activity in the project and also specify the amount of resources available on each day under consideration. The resource requirements are given in the Activity data set, with the variable names identified to PROC CPM through the RESOURCE statement. The levels of resources available on different dates, as well as other information regarding the resources, such as the type of resource, the priority of the resource, and so forth, are obtained from the RESOURCE= data set.

Specifying resource requirements is described in detail in the section “Specifying Resource Requirements” on page 124, and the description of the format of the Resource data set is given in the section “RESOURCE= Input Data Set” on page 119, which follows. the section “Scheduling Method” on page 125 describes how you can use the SCHEDRULE= and DELAY= options (and other options) in conjunction with certain special observations in the Resource data set to control the process of resource allocation to suit your needs. Subsequent sections describe the different scheduling rules, supplementary resources, activity splitting, progress updating, and alternate resources.

**RESOURCE= Input Data Set**

The RESOURCE= data set (referred to as the Resource data set) contains all of the necessary information about the resources that are to be used by PROC CPM to schedule the project. Typically, the Resource data set contains the resource variables (numeric), a type identifier variable (character) that identifies the type of information in each observation, a period variable (numeric and usually a SAS time, date, or datetime variable), and a RESID variable that is used to specify alternate resources and auxiliary resources.

The value of the type identifier variable in each observation tells CPM how to interpret that observation. Valid values for this variable are RESLEVEL, RESTYPE, RESUSAGE, RESPRTY, SUPLEVEL, ALTPRTY, ALTRATE, RESRCDUR, CALENDAR, MULTALT, MINARATE, and AUXRES.
### Table 4.8 Type Identifier Variables

<table>
<thead>
<tr>
<th>Type Identifier Keywords</th>
<th>Description</th>
<th>Values</th>
</tr>
</thead>
<tbody>
<tr>
<td>‘RESLEVEL’</td>
<td>Contains levels available for each resource from the time specified in the period variable.</td>
<td>Missing values are not allowed. For consumable resources, the observation indicates the total availability and for replenishable resources, the new level.</td>
</tr>
<tr>
<td>‘RESTYPE’</td>
<td>Specifies the nature of the resources, i.e., if they are consumable, replenishable, replenishable aggregate or consumable aggregate resources.</td>
<td>1 = Replenishable&lt;br&gt;2 = Consumable&lt;br&gt;3 = Replenishable Aggregate&lt;br&gt;4 = Consumable Aggregate</td>
</tr>
<tr>
<td>‘RESUSAGE’</td>
<td>Indicates a profile of usage for a consumable resource</td>
<td>0 = Resource used continuously at specified rate&lt;br&gt;1 = Resource required at the beginning of activity&lt;br&gt;2 = Resource used at the end of activity&lt;br&gt;A missing value is treated as 0.</td>
</tr>
<tr>
<td>‘RESPRTY’</td>
<td>Specifies that PROC CPM should sort the activities in the waiting list in the order of increasing values of the resource priority for the most important resource used by each activity.</td>
<td>Low values indicate high priority.</td>
</tr>
<tr>
<td>‘SUPLEVEL’</td>
<td>Specifies the amount of extra resource available for use throughout the duration of the project.</td>
<td></td>
</tr>
<tr>
<td>‘RESRCDUR’</td>
<td>Specifies the effect of the resource on the activity’s duration.</td>
<td>0 = Resource uses a fixed duration&lt;br&gt;1 = Driving resource&lt;br&gt;2 = Spanning resource</td>
</tr>
<tr>
<td>‘CALENDAR’</td>
<td>Specifies the calendar that is followed by each resource. If no calendar is specified for a given resource, the relevant activity’s calendar is used instead.</td>
<td>Requires the calendar variable in the Activity and other data sets to be numeric.</td>
</tr>
<tr>
<td>‘MULTALT’</td>
<td>Indicates which resources can have multiple alternate resources.</td>
<td>0 = Multiple alternates not allowed&lt;br&gt;1 = Multiple alternates allowed</td>
</tr>
<tr>
<td>‘MINARATE’</td>
<td>Indicates the minimum rate of substitution for each resource, whenever multiple alternates are used.</td>
<td></td>
</tr>
</tbody>
</table>
### Resource Usage and Allocation

<table>
<thead>
<tr>
<th>Keyword</th>
<th>Description</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>‘ALTRATE’</td>
<td>Specifies the rate of substitution of alternate resources when a resource has more than one substitute. Resource data set must have a RESID variable.</td>
<td>Lower value indicates higher priority. Missing values imply that the particular resource cannot be substituted.</td>
</tr>
<tr>
<td>‘ALTPRTY’</td>
<td>Specifies the prioritization of alternate resources when a resource has more than one substitution. Resource data set must have a RESID variable.</td>
<td>Lower values indicate higher priority.</td>
</tr>
<tr>
<td>‘AUXRES’</td>
<td>Specifies the auxiliary resources that are needed for each primary resource. RESID variable specifies the name of the primary resource.</td>
<td>Value for each auxiliary resource indicates the rate at which it is required whenever the primary resource is used.</td>
</tr>
</tbody>
</table>

If the value of the type identifier variable in a particular observation is ‘RESLEVEL’, then that observation contains the levels available for each resource from the time specified in the period variable. Missing values are not allowed for the period variable in an observation containing the levels of the resources. For consumable resources, the observation indicates the total availability and not the increase in the availability. Likewise, for replenishable resources, the observation indicates the new level and not the change in the level of the resource.

Each resource can be classified as either consumable or replenishable. A consumable resource is one that is used up by the job (such as bricks or money), while a replenishable resource becomes available again once a job using it is over (such as manpower or machinery). If the value of the type identifier variable is ‘RESTYPE’, then that observation identifies the nature (consumable or replenishable) of the resource. The observation contains a value 1 for a replenishable resource and a value 2 for a consumable one. A missing value in this observation is treated as 1. In fact, if there is no observation in the Resource data set with the type identifier variable equal to ‘RESTYPE’, then all resources are assumed to be replenishable.

Sometimes, it may be useful to include resources in the project that are to be used only for aggregation purposes. You can indicate that a given resource is to be used for aggregation, and not for resource allocation, by specifying the values 3 or 4, depending on whether the resource is replenishable or consumable. In other words, use 3 for replenishable aggregate resources and 4 for consumable aggregate resources.

Consumable resources are assumed to be used continuously throughout the duration of the activity at the rate specified in the Activity data set (as described in the section “Specifying Resource Requirements” on page 124). For example, when you specify a rate of 100 per day for bricks, the CPM procedure assumes that the activity consumes bricks at the constant rate of 100 per day. Sometimes, you may wish to allocate all of the resource at the beginning or end of an activity. For example, you may pay an advance at the start of a contracted activity while the full payment is made when the activity is completed. You can indicate such a profile of usage for a consumable resource using the keyword ‘RESUSAGE’ for the value of the type identifier variable. Valid values for the resource variables in such an observation are 0, 1, and 2. A value 0 indicates that the resource is used continuously at the specified rate throughout the activity’s duration, a value 1 indicates that the resource is required at the beginning of the activity, and a value 2 specifies that the resource is used at the end of the activity. A missing value in this observation is treated as 0.
One of the scheduling rules that can be specified using the SCHEDRULE= option is RESPRTY, which requires ordering the resources according to some priority (details are given in the section “Scheduling Rules” on page 126). If this option is used, there must be an observation in the Resource data set with the type identifier variable taking the value ‘RESPRTY’. This observation specifies the ordering of the resources.

If the type identifier variable is given as ‘SUPLEVEL’, the observation denotes the amount of extra resource that is available for use throughout the duration of the project. This extra resource is used only if the activity cannot be scheduled without delaying it beyond its late start time. See the section “Secondary Levels of Resources” on page 127 for details about the use of supplementary levels of resources in conjunction with the DELAY= and ACTDELAY= options.

If the type identifier variable is specified as ‘ALTRATE’, ‘ALTPRTY’, or ‘AUXRES’, the Resource data set must also have a RESID variable that is used to identify the name of a resource for which the current observation lists the possible alternate resources or the required auxiliary resources. See the section “Specifying Alternate Resources” on page 129 and the section “Auxiliary Resources” on page 133 for details.

If the value of the type identifier variable is ‘RESRCDUR’, that observation specifies the effect of the resource on an activity’s duration. Valid values for the resource variables in such an observation are 0, 1, and 2. A value 0 indicates that the resource uses a fixed duration (specified by the DURATION variable); in other words, the activity’s duration is not affected by changing the rate of the resource. A value 1 indicates that the WORK variable for an activity specifies the total amount of work required by the resource that is used to calculate the time required by the resource to complete its work on that activity; such a resource is referred to as a *driving* resource. The value 2 indicates a third type of resource; such a resource (referred to as a *spanning* resource) is required throughout the activity’s duration, no matter which resource is working on it. For example, an activity might require 10 percent of a “supervisor,” or the use of a particular room, throughout its duration. For such an activity, the duration used for the spanning resource is computed after determining the span of the activity for all the other resources.

If the value of the type identifier variable is ‘CALENDAR’, that observation specifies the calendar that is followed by each resource. If no calendar is specified for a given resource, the relevant activity’s calendar is used instead. This use of the calendar requires that the calendar variable in the Activity and other data sets be numeric.

If the value of the type identifier variable is ‘MULTALT’, that observation indicates which resources can have multiple alternate resources. The value 1 for a resource variable in the observation indicates that multiple alternates are allowed for that resource, and a value 0 indicates that multiple alternates are not allowed. See the section “Specifying Multiple Alternates” on page 131 for details.

If the value of the type identifier variable is ‘MINARATE’, that observation indicates the minimum rate of substitution for each resource, whenever multiple alternates are used. The ‘MINARATE’ values specified in this observation are used only if the MULTIPLEALTERNATES option is specified or if the Resource data set has an observation with the type identifier value of ‘MULTALT’.

The period variable must have nonmissing values for observations specifying the levels of the resources (that is, with type identifier equal to ‘RESLEVEL’). However, the period variable does not have any meaning when the type identifier variable has any value other than ‘RESLEVEL’; if the period variable has nonmissing values in these observations, it is ignored. The Resource data set must be sorted in order of *increasing* values of the period variable.

Multiple observations are allowed for each type of observation. If there is a conflict in the values specified, only the first nonmissing value is honored; for example, if there are two observations of the type ‘RESTYPE’
and a resource variable has value 1 in the first and 2 in the second of these observations, the resource type is assumed to be 1 (replenishable). On the other hand, if the value is missing in the first observation but set to 2 in the second, the resource type is assumed to be 2 (consumable).

A resource is available at the specified level from the time given in the first observation with a nonmissing value for the resource. Its level changes (to the new value) whenever a new observation is encountered with a nonmissing value, and the date of change is the date specified in this observation.

The following examples illustrate the details about the Resource data set. Consider the following Resource data:

<table>
<thead>
<tr>
<th>OBS</th>
<th>OBSTYPE</th>
<th>DATE</th>
<th>WORKERS</th>
<th>BRICKS</th>
<th>PAYMENT</th>
<th>ADVANCE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>RESTYPE</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>2</td>
<td>RESUSAGE</td>
<td>.</td>
<td>.</td>
<td>0</td>
<td>2</td>
<td>1</td>
</tr>
<tr>
<td>3</td>
<td>RESRPTY</td>
<td>.</td>
<td>10</td>
<td>10</td>
<td>10</td>
<td>10</td>
</tr>
<tr>
<td>4</td>
<td>SUPLEVEL</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>5</td>
<td>RESLEVEL</td>
<td>1JUL04</td>
<td>.</td>
<td>1000</td>
<td>2000</td>
<td>500</td>
</tr>
<tr>
<td>6</td>
<td>RESLEVEL</td>
<td>5JUL04</td>
<td>4</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>7</td>
<td>RESLEVEL</td>
<td>9JUL04</td>
<td>1500</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

There are four resources in these data, WORKERS, BRICKS, PAYMENT, and ADVANCE. The variable OBSTYPE is the type identifier, and the variable DATE is the period variable. The first observation (because OBSTYPE has value ‘RESTYPE’) indicates that WORKERS is a replenishable resource while the other three resources are consumable. The second observation indicates the usage profile for the consumable resources: the resource BRICKS is used continuously throughout the duration of an activity, while the resource PAYMENT is required at the end of the activity and the resource ADVANCE is needed at the start of the activity. The third observation indicates that all the resources have equal priority. In the fourth observation, a value ‘1’ under WORKERS indicates that a supplementary level of 1 worker is available if necessary, while no reserve is available for the resources BRICKS, PAYMENT, and ADVANCE.

The next three observations indicate the resource availability profile. The resource WORKERS is unavailable until July 5, 2004, when the level jumps from 0 to 4 and remains at that level through the end of the project. The resource BRICKS is available from July 1, 2004, at level 1000, while the resource levels for PAYMENT, and ADVANCE are 2000 and 500, respectively. On July 9, an additional 500 bricks are made available to increase the total availability to 1500. Missing values in observations 5 and 6 indicate that there is no change in the availability for the respective resources.

As another example, suppose that you want to treat BRICKS as an aggregate resource (one that is not to be included in resource allocation). Then consider the following data from a Resource data set:

<table>
<thead>
<tr>
<th>OBSTYPE</th>
<th>BRICKS</th>
<th>PAINTER</th>
<th>SUPERV</th>
</tr>
</thead>
<tbody>
<tr>
<td>RESTYPE</td>
<td>4</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>RESRCDUR</td>
<td>0</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>CALENDAR</td>
<td>1</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

The first observation indicates that the resource BRICKS is consumable and is to be used only for aggregation while the other two resources are replenishable and are to be treated as constrained resources during resource allocation.

The second observation, with the keyword ‘RESRCDUR’, specifies the effect of the resource on an activity’s duration. The value ‘0’ for the resource BRICKS implies that this resource does not affect the duration of an activity. On the other hand, the value ‘1’ identifies the resource PAINTER as a driving resource; this
means that by increasing the number of painters, an activity’s duration can be decreased. The procedure uses this information about the nature of the resource only if a particular observation in the Activity data set has valid values for both the WORK and DURATION variables. Otherwise, if you specify a value only for the WORK variable, the procedure assumes that the resource specifications in that observation drive the activity’s duration. Likewise, if you specify a value only for the DURATION variable, the procedure assumes that the resources specified in that observation require a fixed duration.

In the Resource data set specifications, the second observation also identifies the resource SUPERV to be of the spanning type. In other words, such a resource is required by an activity whenever any of the other resources are working on the same activity. Thus, if you add more painters to an activity, thereby reducing its duration, the supervisor (a spanning resource) will be needed for a shorter time.

The third observation indicates the calendar to be used in calculating the activity’s start and finish times for the particular resource. If you do not specify a calendar, the procedure uses the activity’s calendar.

**Specifying Resource Requirements**

To perform resource allocation or to summarize the resource utilization, you must specify the amount of resources required by each activity. In this section, the format for this specification is described. The amount required by each activity for each of the resources listed in the RESOURCE statement is specified in the Activity data set. The requirements for each activity are assumed to be constant throughout the activity’s duration. A missing value for a resource variable in the Activity data set indicates that the particular resource is not required for the activity in that observation.

The interpretation of the specification depends on whether or not the resource is replenishable. Suppose that the value for a given resource variable in a particular observation is ‘x’. If the resource is replenishable, it indicates that x units of the resource are required throughout the duration of the activity specified in that observation. On the other hand, if the resource is consumable, it indicates that the specified resource is consumed at the rate of x units per unit interval, where interval is the value specified in the INTERVAL= option in the PROC CPM statement. For example, consider the following specification:

<table>
<thead>
<tr>
<th>OBS</th>
<th>ACTIVITY</th>
<th>DUR</th>
<th>WORKERS</th>
<th>BRICKS</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>A</td>
<td>5</td>
<td>.</td>
<td>100</td>
</tr>
<tr>
<td>2</td>
<td>B</td>
<td>4</td>
<td>2</td>
<td>.</td>
</tr>
</tbody>
</table>

Here, ACTIVITY denotes the activity under consideration, DUR is the duration in days (assuming that INTERVAL=DAY), and the resource variables are WORKERS and BRICKS. A missing value for WORKERS in observation 1 indicates that activity ‘A’ does not need the resource WORKERS, while the same is true for the resource BRICKS and activity ‘B’. You can assume that the resource WORKERS has been identified as replenishable, and the resource BRICKS has been identified as consumable in a Resource data set. Thus, a value ‘100’ for the consumable resource BRICKS indicates that 100 bricks per day are required for each of the 5 days of the duration of activity ‘A’, and a value ‘2’ for the replenishable resource WORKERS indicates that 2 workers are required throughout the duration (4 days) of activity ‘B’. Recall that consumable resources can be further identified as having a special usage profile, indicating that the requirement is only at the beginning or end of an activity. See the section “Variable Usage Profile for Consumable Resources” on page 136 for details.
Negative Resource Requirements

The CPM procedure enables you to specify negative resource requirements. A negative requirement indicates that a resource is produced instead of consumed. Typically, this interpretation is valid only for consumable resources. For example, a brick-making machine may produce bricks at the rate of 1000 units per hour which are then available for consumption by other tasks in the project. To indicate that a resource is produced (and not consumed) by an activity, specify the rate of usage for the resource as a negative number. For example, to indicate that a machine produces boxed cards at the rate of 5000 boxes per day, set the value of the resource, NUMBOXES, to -5000.

Scheduling Method

PROC CPM uses the serial-parallel (serial in time and parallel in activities) method of scheduling. In this section, the basic scheduling algorithm is described. (Modifications to the algorithm if an ACTUAL statement is used, if activity splitting is allowed, or if alternate resources are specified, are described later.) The basic algorithm proceeds through the following steps:

1. An initial tentative schedule describing the early and late start and finish times is determined without taking any resource constraints into account. This schedule does, however, reflect any restrictions placed on the start and finish times by the use of the ALIGNDATE and ALIGNTYPE statements. As much as possible, PROC CPM tries to schedule each activity to start at its E_START time (e_start, as calculated in this step). Set time=\( \min(e\_start) \), where the minimum is taken over all the activities in the network.

2. All of the activities whose \( e\_start \) values coincide with \( time \) are arranged in a waiting list that is sorted according to the rule specified in the SCHEDRULE= option. (See the section “Scheduling Rules” on page 126 for details about the valid values of this option.) The SCHEDRULE2= option can be used to break ties. PROC CPM tries to schedule the activities in the same order as on this list. For each activity the procedure checks to see if the required amount of each resource will be available throughout the activity’s duration; if enough resources are available, the activity is scheduled to start at \( time \). Otherwise, the resource availability profile is examined to see if there is likely to be an increase in resources in the future. If none is perceived until \( l\_start + delay \), the procedure tries to schedule the activity to start at \( time \) using supplementary levels of the resources (if there is an observation in the Resource data set specifying supplementary levels of resources); otherwise, it is postponed. (Note that if the AWAITDELAY option is specified, and there are not enough resources at \( time \), the activity is not scheduled at \( time \) using supplementary resources). If \( time \) is equal to or greater than the value of \( l\_start + delay \), and the activity cannot be scheduled (even using supplementary resources), PROC CPM stops with an error message, giving a partial schedule. You can also specify a cut-off date (using the STOPDATE= option) when resource constrained scheduling is to stop.

Once an activity that uses a supplementary level of a replenishable resource is over, the supplementary level that was used is returned to the reservoir and is not used again until needed. For consumable resources, if supplementary levels were used on a particular date, PROC CPM attempts to bring the reservoir back to the original level at the earliest possible time. In other words, the next time the primary availability of the resource increases, the reservoir is first used to replenish the supplementary level of the resource. (See Example 4.16, “Using Supplementary Resources”). Adjustment is made to the resource availability profile to account for any activity that is scheduled to start at \( time \).
3. All of the activities in the waiting list that were unable to be scheduled in Step 2 are postponed and are tentatively scheduled to start at the time when the next change takes place in the resource availability profile (that is, their $e_{\text{start}}$ is set to the next change date in the availability of resources). $time$ is advanced to the minimum $e_{\text{start}}$ time of all unscheduled activities.

Steps 1, 2, and 3 are repeated until all activities are scheduled or the procedure stops with an error message.

Some important points to keep in mind are:

- Holidays and other non-working times are automatically accounted for in the process of resource allocation. Do not specify zero availabilities for the resources on holidays; PROC CPM accounts for holidays and weekends during resource allocation just as in the unrestricted case.

- It is assumed that the activities cannot be interrupted once they are started, unless one of the splitting options is used. See the section “Activity Splitting” on page 128 for details.

**Scheduling Rules**

The SCHEDULE= option specifies the criterion to use for determining the order in which activities are to be considered while scheduling them subject to resource constraints. As described in the section “Scheduling Method” on page 125, at a given time specified by $time$, all activities whose tentative $e_{\text{start}}$ coincides with $time$ are arranged in a list ordered according to the scheduling rule, schedrule. The SCHEDRULE2= option can be used to break ties caused by the SCHEDULE= option; valid values for schedrule2 are the same as for schedrule. However, if schedrule is ACTPRTY, then schedrule2 cannot be RESPRTY, and vice versa.

The following is a list of the six valid values of schedrule, along with a brief description of their respective effects.

**ACTPRTY**

specifies that PROC CPM should sort the activities in the waiting list in the order of increasing values of the variable specified in the ACTIVITYPRTY= option in the RESOURCE statement. This variable specifies a user-assigned priority to each activity in the project (low value of the variable indicates high priority).

**NOTE:** If SCHEDULE is specified as ACTPRTY, the RESOURCE statement must contain the specification of the variable in the Activity data set that assigns priorities to the activities; if the variable name is not specified through the ACTIVITYPRTY= option, then CPM ignores the specification for the SCHEDULE= option and uses the default scheduling rule, LST, instead.

**DELAYLST**

specifies that the activities in the waiting list are sorted in the order of increasing $L_{\text{START}} + ACTDELAY$, where ACTDELAY is the value of the ACTDELAY variable for that activity.

**LFT**

specifies that the activities in the waiting list are sorted in the order of increasing $L_{\text{FINISH}}$ time.

**LST**

specifies that the activities in the waiting list are sorted in the order of increasing $L_{\text{START}}$ time. Thus, this option causes activities that are closer to being critical to be scheduled first. This is the default rule.
RESPRTY specifies that PROC CPM should sort the activities in the waiting list in the order of increasing values of the resource priority for the most important resource used by each activity. In order for this scheduling rule to be valid, there must be an observation in the Resource data set identified by the value RESPRTY for the type identifier variable and specifying priorities for the resources. PROC CPM uses these priority values (once again, low values indicate high priority) to order the activities; then, the activities in the waiting list are ordered according to the highest priority resource used by them. In other words, the CPM procedure uses the resource priorities to assign priorities to the activities in the project; these activity priorities are then used to order the activities in the waiting list (in increasing order). If this option is specified, and there is no observation in the Resource data set specifying the resource priorities, PROC CPM ignores the specification for the SCHEDRULE= option and uses the default scheduling rule, LST, instead.

SHORTDUR specifies that the activities in the waiting list are sorted in the order of increasing durations. Thus, PROC CPM tries to schedule activities with shorter durations first.

Secondary Levels of Resources

There are two factors that you can use to control the process of scheduling subject to resource constraints: time and resources. In some applications, time is the most important factor, and you may be willing to use extra resources in order to meet project deadlines; in other applications, you may be willing to delay the project completion by an arbitrary amount of time if insufficient resources warrant doing so. The DELAY= and ACTDELAY= options and the availability of supplementary resources enable you to select either method or a combination of the two approaches.

In the first case, where you do not want the project to be delayed, specify the availability of supplementary resources in the Resource data set and set DELAY=0. In the latter case, where extra resources are unavailable and you are willing to delay project completion time, set the DELAY= option to some very large number or leave it unspecified (in which case it is assumed to be +INFINITY). You can achieve a combination of both effects (using supplementary levels and setting a limit on the delay allowed) by specifying an intermediate value for the DELAY= option and including an observation in the Resource data set with supplementary levels.

You can also use the INFEASDIAGNOSTIC option which is equivalent to specifying infinite supplementary levels for all the resources under consideration. In this case, the DELAY= value is assumed to equal the default value of +INFINITY, unless it is specified otherwise. See Example 4.17, “INFEASDIAGNOSTIC Option and Aggregate Resource Type,” for an illustration.

The DELAY= option presupposes that all the activities can be subjected to the same amount of delay. In some situations, you may want to control the amount of delay for each activity on the basis of some criterion, say the amount of float present in the activity. The ACTDELAY= option enables you to specify a variable amount of delay for each activity.

Resource-Driven Durations and Resource Allocation

If resource-driven durations or resource calendars are specified, the procedure computes the start and finish times for each resource separately for each activity. An activity is considered to be completed only when all the resources have completed their work on that activity. Thus, an activity’s start (finish) time is computed as the minimum (maximum) of the start (finish) times for all the resources used by that activity.
During resource-constrained scheduling, an activity enters the list of activities waiting for resources when all its precedence constraints have been satisfied. As before, this list is ordered using the scheduling rule specified. At this point, a tentative start and finish time is computed for each of the resources required by the activity using the resource’s duration and calendar. An attempt is made to schedule all of this activity’s resources at these calculated times using the available resources. If the attempt is successful, the activity is scheduled to start at the given time with the appropriate resource schedule times, and the required resources are reduced from the resource availabilities. Otherwise, the procedure attempts to schedule the next activity in the list of activities waiting for resources. When all activities have been considered at the given time, the procedure continues to the next event and continues the allocation process. Note that, at a given point of time, the procedure schedules the activity only if all the required resources are available for that activity to start at that time (or at the nearest time per that resource’s calendar), unless you specify the INDEPENDENTALLOC option.

The INDEPENDENTALLOC option enables each resource to be scheduled independently for the activity. Thus, when an activity enters the list of activities waiting for resources, each resource requirement is considered independently, and a particular resource can be scheduled for that activity even if none of the other resources are available. However, the spanning type of resources must always be available throughout the activity’s duration. The activity is considered to be finished (and its successors can start) only after all the resources for that activity have been scheduled. This option is valid even if all activities have fixed durations and calendars are not associated with resources.

Activity Splitting

As mentioned in the section “Scheduling Method” on page 125, PROC CPM assumes that activities cannot be preempted once they have started. Thus, an activity is scheduled only if it can be assured of enough resources throughout its entire duration. Sometimes, you may be able to make better use of the resources by allowing activities to be split. PROC CPM enables you to specify the maximum number of segments that an activity can be split into as well as the minimum duration of any segment of the activity. Suppose that for a given activity, \(d\) is its duration, \(maxn\) is the maximum number of segments allowed, and \(dmin\) is the minimum duration allowed for a segment. If one or the other of these values is not given, it is calculated appropriately based on the duration of the activity.

The scheduling algorithm described earlier is modified as follows:

- In Step 2, the procedure tries to schedule the entire activity (call it A) if it is critical. Otherwise, PROC CPM schedules, if possible, only the first part (say A1) of the activity (of length \(dmin\)). The remainder of the activity (call it A2, of length \(d - dmin\)) is added to the waiting list to be scheduled later. When it is A2’s turn to be scheduled, it is again a candidate for splitting if the values of \(maxn\) and \(dmin\) allow it, and if it is not critical. This process is repeated until the entire activity has been scheduled.

- While ordering the activities in the waiting list, in case of a tie, the split segments of an activity are given priority over unsplit activities. Note that some scheduling rules could lead to more splitting than others.

- Activities that have an alignment type of MS or MF imposed on them by the ALIGNTYPE variable are not split.
Note that splitting may not always reduce project completion time; it is designed to make better use of resources. In particular, if there are gaps in resource availability, it allows activities to be split and scheduled around the gaps, thus using the resources more efficiently.

If activity splitting is allowed, a new variable is included in the Schedule data set called SEGMT_NO (segment number). If splitting does occur, the Schedule data set has more observations than the Activity data set. Activities that are not split are treated as before, except that the value of the variable SEGMT_NO is set to missing. For split activities, the number of observations output is one more than the number of disjoint segments created.

The first observation corresponding to such an activity has SEGMT_NO set to missing, and the S_START and S_FINISH times are set to be equal to the start and finish times, respectively, of the entire activity. That is, S_START is equal to the scheduled start time of the first segment, and S_FINISH is equal to the scheduled finish time of the last segment that the activity is split into. Following this observation, there are as many observations as the number of disjoint segments in the activity. All values for these additional observations are the same as the corresponding values for the first observation for this activity, except for the variables SEGMT_NO, S_START, S_FINISH, and the DURATION variable. SEGMT_NO is the index of the segment, S_START and S_FINISH are the resource-constrained start and finish times for this segment, and DURATION is the duration of this segment.

**Actual Dates and Resource Allocation**

The resource-constrained scheduling algorithm uses the early start schedule as the base schedule to determine possible start times for activities in the project. If an ACTUAL statement is used in the invocation of PROC CPM, the early start schedule (as well as the late start schedule) reflects the progress information that is specified for activities in the project, and thus affects the resource constrained schedule also. Further, activities that are already completed or in progress are scheduled at their actual start without regard to resource constraints. If the resource usage profile for such activities indicates that the resources are insufficient, a warning is printed to the log, but the activities are not postponed beyond their actual start time. The Usage data set contains negative values for the availability of the insufficient resources. These extra amounts are assumed to have come from the supplementary levels of the resources (if such a reservoir existed); for details about supplementary resources, see the section “Secondary Levels of Resources” on page 127.

If activity splitting is allowed (through the specification of the MINSEGMTDUR or MAXNSEGMT variable or the SPLITFLAG or TIMENOWSPLT option), activities that are currently in progress may be split at TIMENOW if resources are insufficient; then the second segment of the split activity is added to the list of activities that need to be scheduled subject to resource constraints. Starting from TIMENOW, all activities that are still unscheduled are treated as described in the section “Scheduling Method” on page 125.

**Specifying Alternate Resources**

PROC CPM enables you to identify alternate resources that can be substituted for any given resource that is insufficient. Thus, for example, you can specify that if programmer John is unavailable for a given task, he can be substituted by programmer David or Robert. This information is passed to PROC CPM through the Resource data set.
Chapter 4: The CPM Procedure

As with other aspects of the Resource data set, each observation is identified by a keyword indicating the type of information in that observation. Two keywords, ALTRATE and ALTPRTY, enable you to specify the rate of substitution and a prioritization of the alternate resources when a resource has more than one substitution (lower value indicates higher priority). Further, a new variable (identified to PROC CPM through the RESID= option) is used to identify the resource for which alternates are being specified in the current observation. Consider the following Resource data:

<table>
<thead>
<tr>
<th>OBS</th>
<th>OBSTYPE</th>
<th>RES_NAME</th>
<th>RES_DATE</th>
<th>JOHN</th>
<th>DAVID</th>
<th>ROBERT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>RESTYPE</td>
<td></td>
<td></td>
<td>1</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>2</td>
<td>ALTRATE</td>
<td>JOHN</td>
<td></td>
<td>1</td>
<td>0.5</td>
<td>0.5</td>
</tr>
<tr>
<td>3</td>
<td>ALTPRTY</td>
<td>JOHN</td>
<td></td>
<td>1</td>
<td>2.0</td>
<td>3.0</td>
</tr>
<tr>
<td>4</td>
<td>RESLEVEL</td>
<td>15JUL04</td>
<td>1</td>
<td>1.0</td>
<td>1.0</td>
<td></td>
</tr>
</tbody>
</table>

In these Resource data, the second observation indicates that John can be substituted by David or Robert; however, either David or Robert can accomplish John’s tasks with half the effort. In other words, if an activity requires 1 unit of John, it can also be accomplished with 0.5 units of David. Also, the third observation, with OBSTYPE='ALTPRTY', indicates that if John is unavailable, PROC CPM should first try to use David and if he, too, is unavailable, then should use Robert. This setup enables a wide range of control for specifying alternate resources.

In other words, the mechanism for specifying alternate resources is as follows: for each resource, specify a list of possible alternatives along with a conversion rate and an order in which the alternatives are to be considered. In the Resource data set, add another variable (identified by the RESID= option) to specify the name of the resource variable for which alternatives are being specified (the variable RES_NAME in the preceding example).

Let OBSTYPE='ALTRATE' for the observation that specifies the rate of conversion for each possible alternate resource (missing implies the particular resource cannot be substituted). For resources that drive an activity’s duration, the specification of the alternate rate is used as a multiplier of the resource-driven duration. See the section “Resource-Driven Durations and Alternate Resources” on page 132 for details.

Let OBSTYPE='ALTPRTY' for the observation that specifies a prioritization for the resources.

All substitute resources must be of the same type (replenishable or consumable) as the primary resource. The specification of the RESID= option triggers the use of alternate resources. If alternate resources are used, the Schedule data set contains new variables that specify the actual resources that are used; the names of these variables are obtained by prefixing the resource names by ‘U’. When activities are allowed to be split and alternate resources are allowed, different segments of the activity can use a different set of resources. If this is the case, the Schedule data set contains a different observation for every segment that uses a different set of resources, even if these segments are contiguous in time. Contiguous segments, even if they use different sets of resources, are not treated as true splits for the purpose of counting the number of splits allowed for the activity.

By default, multiple resources cannot be used to substitute for a single resource. To enable multiple alternates, use the MULTIPLEALTERNATES option or add an observation to the Resource data set identifying which resources allow multiple alternates. For details, see the section “Specifying Multiple Alternates” on page 131.

See Example 4.20 for an illustration of the use of alternate resources.
Specifying Multiple Alternates

As described in the section “Specifying Alternate Resources” on page 129, you can use the Resource data set to specify alternate resources for any given resource. You can specify a rate of substitution and a priority for substitution. However, the CPM procedure will not use multiple alternate resources to substitute for a given resource. For example, suppose that an activity needs two programmers and the available programmers (alternate resources) are John and Mary. By default, the CPM procedure cannot assign both John and Mary to the activity to fulfill the resource requirement of two programmers.

However, this type of substitution is useful to effectively model group resources or skill pools. To enable substitution of multiple alternates for a single resource, use the MULTIPLEALTERNATES option in the RESOURCE statement. This option enables all resources that have alternate specifications (through observations of the type ALTRATE or ALTPRTY in the Resource data set) to use multiple alternates. See Table 4.8 for details about type identifier variables.

You can refine this feature to selectively allow multiple substitution or set a minimum rate of substitution, by adding special observations to the Resource data set. As with other aspects of the Resource data set, the specifications related to multiple alternates are identified by observations with special keywords, MULTALT and MINARATE.

Let OBSTYPE='MULTALT' for the observation that identifies which resources can have multiple alternates. Valid values for such an observation are ‘0’ and ‘1’: ‘0’ indicates that the resource cannot be substituted by multiple resources, and ‘1’ indicates that it can be substituted by multiple resources. If the Resource data set contains such an observation, the MULTIPLEALTERNATES option is ignored and the values specified in the observation are used to allow multiple substitutions for only selected resources. See Table 4.8 for details about type identifier variables.

Let OBSTYPE='MINARATE' for the observation that indicates the minimum rate of substitution for each resource. For example, you may not want a primary resource requirement of 1.5 programmers, to be satisfied by 5 different alternate programmers at a rate of 0.3 each. To ensure that the minimum rate of substitution is 0.5, specify the value for the resource variable, PROGRAMMER, as ‘0.5’ in the observation with OBSTYPE='MINARATE'. In other words, use this observation if you do not wish to split an activity’s resource requirement across several alternate resources with a very small rate of utilization per resource. See Table 4.8 for details about type identifier variables. Consider the following Resource data:

<table>
<thead>
<tr>
<th>OBS</th>
<th>OBSTYPE</th>
<th>RES_NAME</th>
<th>RES_DATE</th>
<th>JOHN</th>
<th>DAVID</th>
<th>ROBERT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>RESTYPE</td>
<td></td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>ALTRATE</td>
<td>JOHN</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>3</td>
<td>MULTALT</td>
<td></td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>MINARATE</td>
<td></td>
<td>0.5</td>
<td>.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>RESLEVEL</td>
<td>15JUL04</td>
<td>0</td>
<td>1.0</td>
<td>1.0</td>
<td></td>
</tr>
</tbody>
</table>

In these Resource data, observations 3 and 4 control the use of multiple alternates. They specify that a requirement for John can be substituted with multiple alternates. Further, if multiple alternates are used instead of John, do not allocate them in units less than 0.5. Observation 2 indicates that David and Robert require twice the effort to accomplish John’s tasks. Thus, if an activity requires 1 unit of John, and he is unavailable, the CPM procedure will require 2 units of David (or Robert) to substitute for John. However, only 1 unit each of David and Robert is available. If multiple alternates are not allowed, the resource allocation algorithm will fail. However, since the resource John does allow multiple substitution, the activity can be scheduled with 1 unit of David and 1 unit of Robert (each substituting for 1/2 of the requirement for John).
Allowing multiple alternates for a single resource raises an interesting question: When distributing the resource requirements across multiple alternatives, should the primary resource be included in the list of multiple alternates? For instance, in the preceding example, if the resource level for John is ‘0.5’ (in observation 5), should the activity use John at rate 0.5 and assign the remainder to one (or more) of the alternate resources? Or, should the primary resource be excluded from the list of possible alternates? You can select either behavior for the primary resource by specifying ‘1’ (for inclusion) or ‘0’ (for exclusion) in the observation with OBSTYPE='ALTRATE' that corresponds to the primary resource (with RES_NAME='JOHN'). Thus, in the preceding example, John can be one of the multiple alternates when substituting for himself. To exclude John from the list, set the value of the variable JOHN to ‘0’ in observation 2. You will also need to set the value of JOHN to ‘0’ in any observation with OBSTYPE='ALTPRTY' and RES_NAME='JOHN'.

Resource-Driven Durations and Alternate Resources

the section “Specifying Alternate Resources” on page 129 describes the use of the RESID= option and the observations of type ‘ALTRATE’ and ‘ALTPRTY’ in the Resource data set to control the use of alternate resources during resource allocation. The behavior described in that section refers to the substitution of resources for resources that have a fixed duration. Alternate resources can also be specified for resources that drive an activity’s duration. However, the specification of the alternate rate is interpreted differently: it is used as a multiplier of the resource-driven duration.

For example, consider the following Resource data:

<table>
<thead>
<tr>
<th>OBS</th>
<th>OBSTYPE</th>
<th>RES_NAME</th>
<th>RES_DATE</th>
<th>JOHN</th>
<th>DAVID</th>
<th>ROBERT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>RESTYPE</td>
<td></td>
<td></td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>RESRCDUR</td>
<td></td>
<td></td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>3</td>
<td>ALTRATE</td>
<td>JOHN</td>
<td></td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>4</td>
<td>ALTPRTY</td>
<td>JOHN</td>
<td></td>
<td>1</td>
<td>2</td>
<td>3</td>
</tr>
<tr>
<td>5</td>
<td>RESLEVEL</td>
<td>15JUL04</td>
<td></td>
<td>1.0</td>
<td>1.0</td>
<td></td>
</tr>
</tbody>
</table>

In these Resource data, the second observation indicates that all the resources are driving resources. The third observation indicates that John can be substituted by David or Robert; however, either David or Robert will require twice as long to accomplish John’s tasks for resource-driven activities. Thus, in contrast to the fixed-duration activities, the ALTRATE specification changes the duration of the alternate resource, not the rate of use.

For instance, consider the following activity with the specified values for the DURATION and WORK variables and the resource requirement for John:

<table>
<thead>
<tr>
<th>OBS</th>
<th>ACTIVITY</th>
<th>DURATION</th>
<th>WORK</th>
<th>JOHN</th>
<th>DAVID</th>
<th>ROBERT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Act1</td>
<td>3</td>
<td>10</td>
<td>1</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Activity ‘Act1’ requires 10 days of work from John, indicating that the resource-driven duration for Act1 is 10 days. However, from the preceding Resource data, John is not available, but can be substituted by David or Robert, who will require twice as long to accomplish the work. So, if Act1 is scheduled using either one of the alternate resources, its resource-driven duration will be 20 days.
### Auxiliary Resources

Sometimes, the use of a certain resource may require simultaneous use of other resources. For example, use of a crane will necessitate the use of a crane operator. In other words, if an activity needs the resource, CRANE, it will also need a corresponding resource, CRANEOP. Such requirements can be easily modeled by adding both CRANE and CRANEOP to the list of resources required by the activity.

However, when alternate resources are used, the problem becomes more complex. For example, suppose an activity requires a CRANE and there are two possible cranes that can be used, CRANE1 and CRANE2. You can specify CRANE1 and CRANE2 as the alternate resources for CRANE. Suppose further that each of the two cranes has a specific operator, CRANEOP1 and CRANEOP2, respectively. Specifying CRANEOP1 and CRANEOP2 separately as alternates for CRANEOP will not necessarily guarantee that CRANEOP1 (or CRANEOP2) is used as the alternate for CRANEOP in conjunction with the use of the corresponding CRANE1 (or CRANE2).

You can model such a situation by the use of Auxiliary resource specification: specify CRANEOP1 and CRANEOP2 as auxiliary resources for CRANE1 and CRANE2, respectively. Auxiliary resources are specified through the Resource data set, using observations identified by the keyword AUXRES for the value of the OBSTYPE variable. For an observation of this type, the RESID variable specifies the name of the primary resource. (This is similar to the specification of ALTRATE and ALTPRTY.) See Table 4.8 for details about type identifier variables.

Once auxiliary resources are specified in the Resource data set, it is sufficient to specify only the primary resource requirements in the Activity data set. In this situation, for example, it is sufficient to require a CRANE for the activity in the Activity data set.

In the Resource data set, add a new observation type, ‘AUXRES’, which will specify the auxiliary resources that are needed for each primary resource. For an observation of this type, the RESID variable specifies the name of the primary resource. The value for each auxiliary resource indicates the rate at which it is required whenever the primary resource is used. You will also need to specify CRANE1 and CRANE2 as the alternate resources for CRANE in the Resource data set.

When scheduling the activity, PROC CPM will schedule CRANE1 (or CRANE2) as the alternate only if both CRANE1 and CRANEOP1 (or CRANE2 and CRANEOP2) are available.

For instance, the preceding example will have the following Resource data set:

<table>
<thead>
<tr>
<th>OBSTYPE</th>
<th>RESID</th>
<th>PER</th>
<th>CRANE</th>
<th>CRANE1</th>
<th>CRANE2</th>
<th>CRANEOP1</th>
<th>CRANEOP2</th>
</tr>
</thead>
<tbody>
<tr>
<td>AUXRES</td>
<td>CRANE</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>AUXRES</td>
<td>CRANE2</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>ALTRATE</td>
<td>CRANE</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>RESLEVEL</td>
<td></td>
<td>10JUL04</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
</tbody>
</table>
RESOURCESOUT= Usage Data Set

The RESOURCESOUT= data set (referred to as the Usage data set) contains information about the resource usage for the resources specified in the RESOURCE statement. The options ALL, AVPROFILE, ESPROFILE, LSPROFILE, and RCPROFILE (each is discussed earlier in the section “RESOURCE Statement” on page 86) control the number of variables that are to be created in this data set. The ROUTINTERVAL= and ROUTINTPER= options control the number of observations that this data set is to contain. Of the options controlling the number of variables, AVPROFILE and RCPROFILE are allowed only if the procedure is used to obtain a resource-constrained schedule.

The Usage data set always contains a variable named _TIME_, that specifies the date for which the resource usage or availability in the observation is valid. For each of the variables specified in the RESOURCE statement, one, two, three, or four new variables are created depending on how many of the four possible options (AVPROFILE, ESPROFILE, LSPROFILE, and RCPROFILE) are in effect. If none of these four options is specified, the ALL option is assumed to be in effect. Recall that the ALL option is equivalent to specifying ESPROFILE and LSPROFILE when PROC CPM is used to obtain an unconstrained schedule, and it is equivalent to specifying all four options when PROC CPM is used to obtain a resource-constrained schedule.

The new variables are named according to the following convention:

- The prefix A is used for the variable describing the resource availability profile.
- The prefix E is used for the variable denoting the early start usage.
- The prefix L is used for the variable denoting the late start usage.
- The prefix R is used for the variable denoting the resource-constrained usage.

The suffix is the name of the resource variable if the name is less than the maximum possible variable length (which is dependent on the VALIDVARNAME option). If the length of the name is equal to this maximum length, the suffix is formed by deleting the character following the \((n/2)th\) position. The user must ensure that this naming convention results in unique variable names in the Usage data set.

The ROUTINTERVAL=\(\text{routinterval}\) and ROUTINTPER=\(\text{routintper}\) options specify that two successive values of the _TIME_ variable differ by \(\text{routintper}\) number of \(\text{routinterval}\) units, measured with respect to a specific calendar. If the \(\text{routinterval}\) is not specified, PROC CPM selects a default value depending on the format of the start and finish variables in the Schedule data set. The value of \(\text{routinterval}\) is indicated in a message written to the SAS log.

The MINDATE=\(\text{mindate}\) and MAXDATE=\(\text{maxdate}\) options specify the minimum and maximum values of the _TIME_ variable, respectively. Thus, the Usage data set has observations containing the resource usage information from \(\text{mindate}\) to \(\text{maxdate}\) with the time interval between the values of the _TIME_ variable in two successive observations being equal to \(\text{routintper}\) units of \(\text{routinterval}\), measured with respect to a specific calendar. For example, if \(\text{routinterval}\) is MONTH and \(\text{routintper}\) is 3, then the time interval between successive observations in the Usage data set is three months.

The calendar used for incrementing the _TIME_ variable is specified using the AROUTICAL= or NROUTICAL= options depending on whether the calendars for the project are specified using alphanumeric or numeric values, respectively. In the absence of either of these specifications, the default calendar is used. For example, if the default calendar follows a five-day work week and ROUTINTERVAL=DAY, the Usage data set will not contain observations corresponding to Saturdays and Sundays. You can also use the ROUTNOBREAK option to indicate that there should be no breaks in the _TIME_ values due to breaks or holidays.
Interpretation of Variables

The availability profile indicates the amount of resources available at the beginning of the time interval specified in the _TIME_ variable, after accounting for the resources used through the previous time period.

By default, each observation in the Resource Usage data set indicates the rate of resource usage per unit routinterval at the start of the time interval specified in the _TIME_ variable. Note that replenishable resources are assumed to be tied to an activity during any of the activity’s breaks or holidays that fall in the course of the activity’s duration. For consumable resources, you can use the CUMUSAGE option to obtain cumulative usage of the resource, instead of daily rate of usage. Often, it is more useful to obtain cumulative usage for consumable resources.

You can use the TOTUSAGE option on the RESOURCE statement to get the total resource usage for each resource within each time period. If you wish to obtain both the rate of usage and the total usage for each time period, use the APPEND option on the RESOURCE statement.

The following example illustrates the default interpretation of the new variables.

Suppose that for the data given earlier (see the section “Specifying Resource Requirements” on page 124), activities ‘A’ and ‘B’ have S_START equal to 1JUL04 and 5JUL04, respectively. If the RESOURCE statement has the options AVPROFILE and RCPROFILE, the Usage data set has these five variables, _TIME_, RWORKERS, AWORKERS, RBRICKS, and ABRICKS. Suppose further that routinterval is DAY and routintper is 1. The Usage data set contains the following observations:

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>RWORKERS</th>
<th>AWORKERS</th>
<th>RBRICKS</th>
<th>ABRICKS</th>
</tr>
</thead>
<tbody>
<tr>
<td>1JUL04</td>
<td>0</td>
<td>0</td>
<td>100</td>
<td>1000</td>
</tr>
<tr>
<td>2JUL04</td>
<td>0</td>
<td>0</td>
<td>100</td>
<td>900</td>
</tr>
<tr>
<td>3JUL04</td>
<td>0</td>
<td>0</td>
<td>100</td>
<td>800</td>
</tr>
<tr>
<td>4JUL04</td>
<td>2</td>
<td>2</td>
<td>100</td>
<td>700</td>
</tr>
<tr>
<td>5JUL04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>500</td>
</tr>
<tr>
<td>6JUL04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>500</td>
</tr>
<tr>
<td>7JUL04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>500</td>
</tr>
<tr>
<td>8JUL04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>500</td>
</tr>
<tr>
<td>9JUL04</td>
<td>0</td>
<td>4</td>
<td>0</td>
<td>1000</td>
</tr>
</tbody>
</table>

On each day of activity A’s duration, the resource BRICKS is consumed at the rate of 100 bricks per day. At the beginning of the first day (July 1, 2004), all 1000 bricks are still available. Each day the availability drops by 100 bricks, which is the rate of consumption. On July 5, activity ‘B’ is scheduled to start. On the four days starting with July 5, the value of RWORKERS is ‘2’, indicating that 2 workers are used on each of those days leaving an available supply of 2 workers (AWORKERS is equal to ‘2’ on all 4 days).

If ROUTINTPER is set to 2, and the CUMUSAGE option is used, then the observations would be as follows:

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>RWORKERS</th>
<th>AWORKERS</th>
<th>RBRICKS</th>
<th>ABRICKS</th>
</tr>
</thead>
<tbody>
<tr>
<td>1JUL04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1000</td>
</tr>
<tr>
<td>3JUL04</td>
<td>0</td>
<td>0</td>
<td>200</td>
<td>800</td>
</tr>
<tr>
<td>5JUL04</td>
<td>2</td>
<td>2</td>
<td>400</td>
<td>600</td>
</tr>
<tr>
<td>7JUL04</td>
<td>2</td>
<td>2</td>
<td>500</td>
<td>500</td>
</tr>
<tr>
<td>9JUL04</td>
<td>0</td>
<td>4</td>
<td>500</td>
<td>1000</td>
</tr>
</tbody>
</table>

The value of RBRICKS indicates the cumulative usage of the resource BRICKS through the beginning of the date specified by the value of the variable _TIME_ in each observation. That is why, for example, RBRICKS = 0 on 1JUL04 and not 200.
If the procedure uses supplementary levels of resources, then, on a day when supplementary levels of resources were used through the beginning of the day, the value for the availability profile for the relevant resources would be negative. The absolute magnitude of this value would denote the amount of supplementary resource that was used through the beginning of the day. For instance, if \texttt{ABBRICKS} is ‘–100’ on 11JUL04, it would indicate that 100 bricks from the supplementary reservoir were used through the end of July 10, 2004. See Example 4.16, “Using Supplementary Resources,” and Example 4.17, “INFEASDIAGNOSTIC Option and Aggregate Resource Type.”

If, for the same data, ROUTINTPER is 2, and the APPEND option is specified, the Usage data set would contain two sets of observations, the first indicating the rate of resource usage per day, and the second set indicating the product of the rate and the time interval between two successive observations. The observations (five in each set) would be as follows:

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>OBS_TYPE</th>
<th>RWORKERS</th>
<th>RBRICKS</th>
</tr>
</thead>
<tbody>
<tr>
<td>01JUL04</td>
<td>RES_RATE</td>
<td>0</td>
<td>100</td>
</tr>
<tr>
<td>03JUL04</td>
<td>RES_RATE</td>
<td>0</td>
<td>100</td>
</tr>
<tr>
<td>05JUL04</td>
<td>RES_RATE</td>
<td>2</td>
<td>100</td>
</tr>
<tr>
<td>07JUL04</td>
<td>RES_RATE</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>09JUL04</td>
<td>RES_RATE</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>01JUL04</td>
<td>RES_USED</td>
<td>0</td>
<td>200</td>
</tr>
<tr>
<td>03JUL04</td>
<td>RES_USED</td>
<td>0</td>
<td>200</td>
</tr>
<tr>
<td>05JUL04</td>
<td>RES_USED</td>
<td>4</td>
<td>100</td>
</tr>
<tr>
<td>07JUL04</td>
<td>RES_USED</td>
<td>4</td>
<td>0</td>
</tr>
<tr>
<td>09JUL04</td>
<td>RES_USED</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

**Variable Usage Profile for Consumable Resources**

For consumable resources that have a variable usage profile (as indicated by the values 1 or 2 for observations of type RESUSAGE in the Resource data set), the values of the usage variables indicate the amount of the resource consumed by an activity at the beginning or end of the activity. For example, consider the resources \texttt{PAYMENT} and \texttt{ADVANCE} specified in the following Resource data set:

<table>
<thead>
<tr>
<th>OBS</th>
<th>OBSTYPE</th>
<th>DATE</th>
<th>WORKERS</th>
<th>BRICKS</th>
<th>PAYMENT</th>
<th>ADVANCE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>RESTYPE</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>2</td>
<td>RESUSAGE</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>RESLEVEL</td>
<td>1JUL2004</td>
<td>4</td>
<td>1000</td>
<td>2000</td>
<td>500</td>
</tr>
</tbody>
</table>

Suppose the activity ‘Task 1’, specified in the following observation, is scheduled to start on July 1, 2004:

<table>
<thead>
<tr>
<th>OBS</th>
<th>ACTIVITY</th>
<th>DUR</th>
<th>WORKERS</th>
<th>BRICKS</th>
<th>PAYMENT</th>
<th>ADVANCE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Task 1</td>
<td>5</td>
<td>1</td>
<td>100</td>
<td>1000</td>
<td>200</td>
</tr>
</tbody>
</table>

For these data, the resource usage profile for the resources will be as indicated in the following output:

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>RWORKERS</th>
<th>RBRICKS</th>
<th>RPAYMENT</th>
<th>RADVANCE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1JUL04</td>
<td>1</td>
<td>100</td>
<td>0</td>
<td>200</td>
</tr>
<tr>
<td>2JUL04</td>
<td>1</td>
<td>100</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>3JUL04</td>
<td>1</td>
<td>100</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>4JUL04</td>
<td>1</td>
<td>100</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>5JUL04</td>
<td>1</td>
<td>100</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>6JUL04</td>
<td>0</td>
<td>0</td>
<td>1000</td>
<td>0</td>
</tr>
</tbody>
</table>
RESOURCESCHED= Resource Schedule Data Set

The Resource Schedule data set (requested by the RESSCHED= option on the CPM statement) is very similar to the Schedule data set, and it contains the start and finish times for each resource used by each activity. The data set contains the variables listed in the ACTIVITY, TAILNODE, and HEADNODE statements and all the relevant schedule variables (E_START, E_FINISH, and so forth). For each activity in the project, this data set contains the schedule for the entire activity as well as the schedule for each resource used by the activity. The variable RESOURCE identifies the name of the resource to which the observation refers; the value of the RESOURCE variable is missing for observations that refer to the entire activity’s schedule. The variable DUR_TYPE indicates whether the resource is a driving resource or a spanning resource or whether it is of the fixed type.

A variable _DUR_ indicates the duration of the activity for the resource identified in that observation. This variable has missing values for resources that are of the spanning type. For resources that are of the driving type, the variable _WORK_ shows the total amount of work required by the resource for the activity in that observation. The variable R_RATE shows the rate of usage of the resource for the relevant activity. For driving resources, the variable _DUR_ is computed as (WORK / R_RATE).

If you specify an ACTUAL statement, the Resource Schedule data set also contains the STATUS variable indicating whether the resource has completed work on the activity, is in progress, or is still pending.

Multiproject Scheduling

The CPM procedure enables you to define activities in a multiproject environment with multiple levels of nesting. You can specify a PROJECT variable that identifies the name or number of the project to which each activity belongs. The PROJECT variable must be of the same type and length as the ACTIVITY variable. Further, each project can be considered as an activity, enabling you to specify precedence constraints, alignment dates, or progress information for the different projects. Precedence constraints can be specified between two projects, between activities in the same or different projects, or between a project and activities in another project.

The PROJECT variable enables you to specify the name of the project to which each activity belongs. Each project can in turn be treated as an activity that belongs to a bigger project. Thus, the (PROJECT, ACTIVITY) pair of variables enables you to specify multiple levels of nesting using a hierarchical structure for the (task, supertask) relationship.

In the following discussion, the terms superproject, supertask, parent task, ancestor task, project, or subproject refer to a composite task (a task composed of other tasks). A lowest level task (one which has no subtasks under it) is referred to as a child task, descendent task, a leaf task, or a regular task.

You can assign most of the “activity attributes” to a supertask; however, some of the interpretations may be different. The significant differences are listed as follows.

Activity Duration

Even though a supertask has a value specified for the DURATION variable, the finish time of the supertask may not necessarily be equal to the (start time + duration). The start and finish times of a parent task (supertask) always encompass the span of all its subtasks. In other words, the start (finish) time of a supertask is the minimum start (maximum finish) time of all its subtasks.
The specified DURATION for a supertask is used only if the USEPROJDUR option is specified; this variable is used to compute an upper bound on the late finish time of the project. In other words, you can consider the duration of a supertask as a desired duration that puts a constraint on its finish time.

**NOTE:** You cannot specify resource-driven durations for supertasks.

**Precedence Constraints**
You cannot specify a Start-to-Finish or Finish-to-Finish type of precedence constraint when the Successor task is a supertask. Such a constraint is ignored, and a warning is written to the log.

**Time Constraints**
The CPM procedure supports all the customary time constraints for a supertask. However, since the supertask does not really have an inherent duration, some of the constraints may lead to unexpected results.

For example, a constraint of the type SLE (Start Less than or Equal to) on a leaf task uses the task’s duration to impose a maximum late finish time for the task. However, for a supertask, the duration is determined by the span of all its subtasks, which may depend on the activities’ calendars. The CPM procedure uses an estimate of the supertask’s duration computed on the basis of the precedence constraints to determine the maximum finish time for the supertask using the date specified for the SLE constraint. Such a constraint may not translate to the correct upper bound on the supertask’s finish time if the project has multiple calendars. The presence of multiple calendars could change the computed duration of the supertask depending on the starting date of the supertask. Thus, in general, it is better to specify SGE (Start Greater than or Equal to) or FLE (Finish Less than or Equal to) constraints on supertasks.

Note that alignment constraints of the type SGE or FLE percolate down the project hierarchy. For example, if there is an SGE specification on a supertask, then all the subtasks of this supertask must also start on or after the specified date.

Mandatory constraints (either of the type MS or MF) are used to set fixed start and finish times on the relevant task. Such constraints are checked for consistency between a parent task and all its descendants.

**Progress Information**
You can enter progress information for supertasks in the same way as you do for leaf tasks. The procedure attempts to reconcile inconsistencies between the actual start and finish times of a parent and its children. However, it is sufficient (and less ambiguous) to enter progress information only about the tasks at the lowest level.

**Resource Requirements**
You can specify resource requirements for supertasks in the same way as you do for regular tasks. However, the supertask is scheduled in conjunction with all its subtasks. In other words, a leaf task is scheduled only when its resources and the resources for all its ancestors are available in sufficient quantity. Thus, a supertask needs to have enough resources throughout the schedule of any of its subtasks; in fact, the supertask needs to have enough resources throughout its entire span. In other words, a supertask’s resource requirements are treated as “spanning.”

In addition to the above treatment of a supertask’s resources, there are two other resource scheduling options available for handling the resource requirements of supertasks. You can use the AGGREGATEPARENTRES option in the PROJECT statement to indicate that a supertask’s resource requirements are to be used only for aggregation. In other words, resource allocation is performed taking
into account the resource requirements of only the leaf tasks. Alternately, you can select to ignore any resource requirements specified for supertasks by specifying the IGNOREPARENTRES option. Note the difference between the AGGREGATEPARENTRES and IGNOREPARENTRES options. The first option includes the supertask’s requirements while computing the aggregate resource usage, while the second option is equivalent to setting all parent resource requirements to 0.

**Resource-Driven Durations**

Any WORK specification is ignored for a parent task. Resources required for a supertask cannot drive the duration of the task; a supertask’s duration is driven by all its subtasks. Note that each leaf task can still be resource driven.

**Schedule Computation**

The project hierarchy and all the precedence constraints (between leaf tasks, between supertasks, or between a supertask and a leaf task) are taken into consideration when the project schedule is computed. A task (parent or leaf) can be scheduled only when *its precedences and all its parent’s precedences* are satisfied.

During the forward pass of the scheduling algorithm, all independent start tasks (leaf tasks or supertasks with no predecessors) are initialized to the project start date. Once a supertask’s precedences (if any) are satisfied, all its subtasks whose precedences have been satisfied are added to the list of activities that can be scheduled. The early start times for the subtasks are initialized to the early start time of the supertask and are then updated, taking into account the precedence constraints and any alignment constraints on the activities.

Once all the subtasks are scheduled, a supertask’s early start and finish times are set to the minimum early start and maximum early finish, respectively, of all its subtasks.

The late start schedule is computed using a backward pass through the project network, considering the activities in a reverse order from the forward pass. The late schedule is computed starting with the last activity (activities) in the project; the late finish time for each such activity is set to the master project’s finish date. By default, the master project’s finish date is the maximum of the early finish dates of all the activities in the master project (if a FINISHBEFORE date is specified with the FBDATE option, this date is used as the starting point for the backward calculations).

During the backward pass, the late finish time of a supertask is determined by the precedence constraints and any alignment specification on the supertask. You can specify a finish constraint on a supertask by using the ALIGNDATE and ALIGNTYPE variables, or by using the SEPCRIT or USEPROJDUR option.

If a finish constraint is specified using the ALIGNDATE and ALIGNTYPE specifications, the L_FINISH for the supertask is initialized to this value. If the SEPCRIT option is specified, the supertask’s late finish time is initialized to its early finish time. If the USEPROJDUR option is specified, the late finish time for the supertask is initialized using the early start time of the supertask and the specified supertask duration. The late finish time of the supertask could further be affected by the precedence constraints. Once a supertask’s late finish has been determined, this value is treated as an upper bound on the late finish of all its subtasks.

As with the early start schedule, once all the subtasks have been scheduled, the late start and finish times for a supertask are set to the minimum late start and maximum late finish time, respectively, of all its subtasks.

**Schedule Data Set**

If a PROJECT variable is specified, the Schedule data set contains the PROJECT variable as well as two new variables called PROJ_DUR and PROJ_LEV.
The PROJ_DUR variable contains the project duration (computed as E_FINISH - E_START of the project) for each superproject in the master project. This variable has missing values for the leaf tasks. It is possible for (L_FINISH - L_START) to be different from the value of PROJ_DUR. If a resource-constrained schedule is produced by PROC CPM, the project duration is computed using the resource constrained start and finish times of the superproject; in other words, in this case PROJ_DUR = (S_FINISH - S_START).

The PROJ_LEV variable specifies the depth of each activity from the root of the project hierarchy tree. The root of the tree has PROJ_LEV = 0; If the project does not have a single root, a common root is defined by the CPM procedure.

The ADDACT option on the PROC CPM statement causes an observation to be added to the Schedule data set for this common root. This observation contains the project start and finish times and the project duration. The ADDACT option also adds an observation for any activity that may appear as a value of the SUCCESSOR or PROJECT variable without appearing as a value of the ACTIVITY variable.

In addition to the PROJ_DUR and PROJ_LEV variables, you can request that a WBS code be added to the output data set (using the option ADDWBS). You can also add variables, ES_ASC, ES_DESC, LS_ASC, LS_DESC, SS_ASC, and SS_DESC, that indicate a sorting order for activities in the output data set. For example, the variable ES_ASC enables you to sort the output data set in such a way that the activities within each superproject are ordered according to increasing early start time.

### Macro Variable _ORCPM_

The CPM procedure defines a macro variable named _ORCPM_. This variable contains a character string that indicates the status of the procedure. It is set at procedure termination. The form of the _ORCPM_ character string is STATUS= REASON=, where STATUS= is either SUCCESSFUL or ERROR_EXIT and REASON= (if PROC CPM terminated unsuccessfully) can be one of the following:

- CYCLE
- RES_INFEASIBLE
- BADDATA_ERROR
- MEMORY_ERROR
- IO_ERROR
- SEMANTIC_ERROR
- SYNTAX_ERROR
- CPM_BUG
- UNKNOWN_ERROR

This information can be used when PROC CPM is one step in a larger program that needs to determine whether the procedure terminated successfully or not. Because _ORCPM_ is a standard SAS macro variable, it can be used in the ways that all macro variables can be used.
Input Data Sets and Related Variables

The CPM procedure uses activity, resource, and holiday data from several different data sets with key variable names being used to identify the appropriate information. Table 4.9 lists all of the variables associated with each input data set and their interpretation by the CPM procedure. The variables are grouped according to the statement that they are identified in. Some variables use default names and are not required to be identified in any statement.

<table>
<thead>
<tr>
<th>Data Set</th>
<th>Statement</th>
<th>Variable Name</th>
<th>Interpretation</th>
</tr>
</thead>
<tbody>
<tr>
<td>CALEDATA</td>
<td>CALID</td>
<td>CALID</td>
<td>Calendar corresponding to work pattern</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Default names</td>
</tr>
<tr>
<td></td>
<td>D_LENGTH</td>
<td></td>
<td>Length of standard work day</td>
</tr>
<tr>
<td></td>
<td><em>SUN</em></td>
<td></td>
<td>Work pattern on day of week, valid values: WORKDAY, HOLIDAY, or one of the numeric variables in the Workday data set</td>
</tr>
<tr>
<td></td>
<td>...</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td><em>SAT</em></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DATA</td>
<td>ACTIVITY</td>
<td>ACTIVITY</td>
<td>Activity in AON format</td>
</tr>
<tr>
<td>ACTUAL</td>
<td>A_START</td>
<td></td>
<td>Actual start time of activity</td>
</tr>
<tr>
<td></td>
<td>A_FINISH</td>
<td></td>
<td>Actual finish time of activity</td>
</tr>
<tr>
<td></td>
<td>REMDUR</td>
<td></td>
<td>Remaining duration</td>
</tr>
<tr>
<td></td>
<td>PCTCOMP</td>
<td></td>
<td>Percentage of work completed</td>
</tr>
<tr>
<td>ALIGNDATE</td>
<td>ALIGNDATE</td>
<td></td>
<td>Time constraint on activity</td>
</tr>
<tr>
<td>ALIGNTYPE</td>
<td>ALIGNTYPE</td>
<td></td>
<td>Type of time constraint, valid values: SGE, SEQ, SLE, FGE, FEQ, FLE, MS, MF</td>
</tr>
<tr>
<td>BASELINE</td>
<td>B_START</td>
<td></td>
<td>Baseline start time of activity</td>
</tr>
<tr>
<td></td>
<td>B_FINISH</td>
<td></td>
<td>Baseline finish time of activity</td>
</tr>
<tr>
<td>CALID</td>
<td>CALID</td>
<td></td>
<td>Calendar followed by activity</td>
</tr>
<tr>
<td>DURATION</td>
<td>DURATION</td>
<td></td>
<td>Duration of activity</td>
</tr>
<tr>
<td></td>
<td>FINISH</td>
<td></td>
<td>Finish time of activity</td>
</tr>
<tr>
<td></td>
<td>START</td>
<td></td>
<td>Start time of activity</td>
</tr>
<tr>
<td>HEADNODE</td>
<td>HEADNODE</td>
<td></td>
<td>Head of arrow (arc) in AOA format</td>
</tr>
<tr>
<td>Data Set</td>
<td>Statement</td>
<td>Variable Name</td>
<td>Interpretation</td>
</tr>
<tr>
<td>-----------</td>
<td>-----------</td>
<td>---------------</td>
<td>----------------</td>
</tr>
<tr>
<td>ID</td>
<td>ID</td>
<td>ID</td>
<td>Additional project information</td>
</tr>
<tr>
<td>PROJECT</td>
<td>PROJECT</td>
<td>PROJECT</td>
<td>Project to which activity belongs</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>ACTDELAY</td>
<td>ACTDELAY</td>
<td>Activity delay</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>ACTPRTY</td>
<td>ACTPRTY</td>
<td>Activity priority</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>MAXNSEGMT</td>
<td>MAXNSEGMT</td>
<td>Maximum number of segments</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>MINSEGMDUR</td>
<td>MINSEGMDUR</td>
<td>Minimum duration of a segment</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>RESOURCE</td>
<td>RESOURCE</td>
<td>Amount of resource required</td>
</tr>
<tr>
<td>WORK</td>
<td>SUCCESSOR</td>
<td>SUCCESSOR</td>
<td>Successor in AON format</td>
</tr>
<tr>
<td>WORK</td>
<td>LAG</td>
<td>LAG</td>
<td>Nonstandard precedence relationship</td>
</tr>
<tr>
<td>TAILNODE</td>
<td>TAILNODE</td>
<td>TAILNODE</td>
<td>Tail of arrow (arc) in AOA format</td>
</tr>
<tr>
<td>HOLIDATA</td>
<td>CALID</td>
<td>CALID</td>
<td>Calendar to which holiday applies</td>
</tr>
<tr>
<td>HOLIDAY</td>
<td>HOLIDAY</td>
<td>HOLIDAY</td>
<td>Start of holiday</td>
</tr>
<tr>
<td>HOLIDAY</td>
<td>HOLIDUR</td>
<td>HOLIDUR</td>
<td>Duration of holiday</td>
</tr>
<tr>
<td>HOLIDAY</td>
<td>HOLIFIN</td>
<td>HOLIFIN</td>
<td>End of holiday</td>
</tr>
<tr>
<td>RESOURCEIN</td>
<td>RESOURCE</td>
<td>OBSTYPE</td>
<td>Type of observation; valid values: RESLEVEL, RESTYPE, SUPLEVEL, RESPRTY, ALTRATE, ALTPRTY, RESUSAGE, AUXRES, MULTALT, MINARATE, CALENDAR</td>
</tr>
<tr>
<td>RESOURCEIN</td>
<td>RESOURCE</td>
<td>PERIOD</td>
<td>Time from which resource is available</td>
</tr>
<tr>
<td>RESOURCEIN</td>
<td>RESOURCE</td>
<td>RESID</td>
<td>Resource for which alternates are given</td>
</tr>
<tr>
<td>RESOURCEIN</td>
<td>RESOURCE</td>
<td>RESOURCE</td>
<td>Resource type, priority, availability, alternate rate, alternate priority</td>
</tr>
<tr>
<td>WORKDATA</td>
<td>Any numeric variable</td>
<td></td>
<td>On-off pattern of work (shift definition)</td>
</tr>
</tbody>
</table>
### Missing Values in Input Data Sets

The following table summarizes the treatment of missing values for variables in the input data sets used by PROC CPM.

<table>
<thead>
<tr>
<th>Table 4.10 Treatment of Missing Values in the CPM Procedure</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Data Set</strong></td>
</tr>
<tr>
<td>CALEDATA</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td>DATA</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td>HOLIDATA</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
</tbody>
</table>
Table 4.10 (continued)

<table>
<thead>
<tr>
<th>Data Set</th>
<th>Variable</th>
<th>Value Used / Assumption Made / Action Taken</th>
</tr>
</thead>
<tbody>
<tr>
<td>RESOURCEIN</td>
<td>OBSTYPE</td>
<td>RESLEVEL</td>
</tr>
<tr>
<td>PERIOD</td>
<td></td>
<td>Input error if OBSTYPE is RESLEVEL, otherwise ignored</td>
</tr>
<tr>
<td>RESID</td>
<td>RESOURCE</td>
<td>Observation ignored</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>1.0, if OBSTYPE is RESTYPE infinity, if OBSTYPE is RESPRTY 0.0, if OBSTYPE is RESUSAGE 0.0, if OBSTYPE is SUPLEVEL 0.0, if OBSTYPE is RESLEVEL and this is the first observation of this type otherwise, equal to value in previous observation</td>
<td></td>
</tr>
<tr>
<td>WORKDATA</td>
<td>Any numeric variable 00:00, if first observation 24:00, otherwise</td>
<td></td>
</tr>
</tbody>
</table>

**FORMAT Specification**

As can be seen from the description of all of the statements and options used by PROC CPM, the procedure handles SAS date, time, and datetime values in several ways: as time constraints on the activities, holidays specified as date or datetime values, periods of resource availabilities, actual start and finish times, and several other options that control the scheduling of the activities in time. The procedure tries to reconcile any differences that may exist in the format specifications for the different variables. For example, if holidays are formatted as SAS date values while alignment constraints are specified in terms of SAS datetime values, PROC CPM converts all of the holidays to SAS datetime values suitably. However, the procedure needs to know how the variables are to be interpreted (as SAS date, datetime, or time values) in order for this reconciliation to be correct. Thus, it is important that you always use a FORMAT statement explicitly for each SAS date, time, or datetime variable that is used in the invocation of PROC CPM.

**Computer Resource Requirements**

There is no inherent limit on the size of the project that can be scheduled with the CPM procedure. The number of activities and precedences, as well as the number of resources are constrained only by the amount of memory available. Naturally, there needs to be a sufficient amount of core memory available in order to invoke and initialize the SAS system. As far as possible, the procedure attempts to store all the data in core memory.
However, if the problem is too large to fit in core memory, the procedure resorts to the use of utility data sets and swaps between core memory and utility data sets as necessary, unless the NOUTIL option is specified. The procedure uses the NACTS=, NADJ=, NNODES=, and NRESREQ= options to determine approximate problem size. If these options are not specified, the procedure estimates default values on the basis of the number of observations in the Activity data set. See the section “Syntax: CPM Procedure” on page 66 for default specifications.

The storage requirement for the data area required by the procedure is proportional to the number of activities and precedence constraints in the project and depends on the number of resources required by each activity. The time required depends heavily on the number of resources that are constrained and on how tightly constrained they are.

---

**Examples: CPM Procedure**

This section contains examples that illustrate several features of the CPM procedure. Most of the available options are used in at least one example. Two tables, Table 4.13 and Table 4.14, at the end of this section list all the examples in this chapter and the options and statements in the CPM procedure that are illustrated by each example.

A simple project concerning the manufacture of a widget is used in most of the examples in this section. Example 4.22 deals with a nonstandard application of PROC CPM and illustrates the richness of the modeling environment that is available with the SAS System. The last few examples use different projects to illustrate multiproject scheduling and resource-driven durations, resource calendars, and negative resource requirements.

There are 14 activities in the widget manufacturing project. Example 4.1 and Example 4.2 illustrate a basic project network that is built upon by succeeding examples. The tasks in the project can be classified by the division or department that is responsible for them.

Table 4.11 lists the detailed names (and corresponding abbreviations) of all the activities in the project and the department that is responsible for each one. As in any typical project, some of these activities must be completed before others. For example, the activity ‘Approve Plan’ must be done before any of the activities ‘Drawings’, ‘Study Market’, and ‘Write Specs’, can start. Table 4.12 summarizes the relationships among the tasks and gives the duration in days to complete each task. This table shows the relationship among tasks by listing the immediate successors to each task.
## Table 4.11 Widget Manufacture: Activity List

<table>
<thead>
<tr>
<th>Task</th>
<th>Department</th>
<th>Activity Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>Planning</td>
<td>Finalize and Approve Plan</td>
</tr>
<tr>
<td>Drawings</td>
<td>Engineering</td>
<td>Prepare Drawings</td>
</tr>
<tr>
<td>Study Market</td>
<td>Marketing</td>
<td>Analyze Potential Markets</td>
</tr>
<tr>
<td>Write Specs</td>
<td>Engineering</td>
<td>Write Specifications</td>
</tr>
<tr>
<td>Prototype</td>
<td>Engineering</td>
<td>Build Prototype</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>Marketing</td>
<td>Develop Marketing Concept</td>
</tr>
<tr>
<td>Materials</td>
<td>Manufacturing</td>
<td>Procure Raw Materials</td>
</tr>
<tr>
<td>Facility</td>
<td>Manufacturing</td>
<td>Prepare Manufacturing Facility</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>Manufacturing</td>
<td>Initial Production Run</td>
</tr>
<tr>
<td>Evaluate</td>
<td>Testing</td>
<td>Evaluate Product In-House</td>
</tr>
<tr>
<td>Test Market</td>
<td>Testing</td>
<td>Mail Product to Sample Market</td>
</tr>
<tr>
<td>Changes</td>
<td>Engineering</td>
<td>Engineering Changes</td>
</tr>
<tr>
<td>Production</td>
<td>Manufacturing</td>
<td>Begin Full Scale Production</td>
</tr>
<tr>
<td>Marketing</td>
<td>Marketing</td>
<td>Begin Full Scale Marketing</td>
</tr>
</tbody>
</table>

## Table 4.12 Widget Manufacture: Precedence Information

<table>
<thead>
<tr>
<th>Task</th>
<th>Dur</th>
<th>Successor</th>
<th>Successor</th>
<th>Successor</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>10</td>
<td>Drawings</td>
<td>Study Market</td>
<td>Write Specs</td>
</tr>
<tr>
<td>Drawings</td>
<td>20</td>
<td>Prototype</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Study Market</td>
<td>10</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Write Specs</td>
<td>15</td>
<td>Prototype</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Prototype</td>
<td>30</td>
<td>Materials</td>
<td>Facility</td>
<td></td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>25</td>
<td>Test Market</td>
<td>Marketing</td>
<td></td>
</tr>
<tr>
<td>Materials</td>
<td>60</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Facility</td>
<td>45</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>30</td>
<td>Test Market</td>
<td>Marketing</td>
<td>Evaluate</td>
</tr>
<tr>
<td>Evaluate</td>
<td>40</td>
<td>Changes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Market</td>
<td>30</td>
<td>Changes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Changes</td>
<td>15</td>
<td>Production</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Production</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Marketing</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
The relationship among the tasks can be represented by the network in Output 4.1.1. The diagram was produced by the NETDRAW procedure. The code used is the same as in Example 9.11 in Chapter 9, “The NETDRAW Procedure,” although the colors may be different.
The following DATA step reads the project network in AON format into a SAS data set named WIDGET. The data set contains the minimum amount of information needed to invoke PROC CPM, namely, the ACTIVITY variable, one or more SUCCESSOR variables, and a DURATION variable. PROC CPM is invoked, and the Schedule data set is displayed using the PRINT procedure in Output 4.1.2. The Schedule data set produced by PROC CPM contains the solution in canonical units, without reference to any calendar date or time. For instance, the early start time of the first activity in the project is the beginning of period 0 and the early finish time is the beginning of period 5.

```sas
/* Activity-on-Node representation of the project */
data widget;
  format task $12. succ1-succ3 $12.;
  input task & days succ1 & succ2 & succ3 & ;
datalines;
Approve Plan 5 Drawings Study Market Write Specs
Drawings 10 Prototype . .
Study Market 5 Mkt. Strat. . .
Write Specs 5 Prototype . .
Prototype 15 Materials Facility .
Mkt. Strat. 10 Test Market Marketing .
Materials 10 Init. Prod. . .
Facility 10 Init. Prod. . .
Init. Prod. 10 Test Market Marketing Evaluate
Evaluate 10 Changes . .
Test Market 15 Changes . .
Changes 5 Production . .
Production 0 . .
Marketing 0 . .
;
/* Invoke PROC CPM to schedule the project specifying the */
/* ACTIVITY, DURATION and SUCCESSOR variables */
proc cpm;
  activity task;
  duration days;
  successor succ1 succ2 succ3;
run;

title 'Widget Manufacture: Activity-On-Node Format';
title2 'Critical Path';
proc print;
run;
```
Alternately, if you know that the project is to start on December 1, 2003, then you can determine the project schedule with reference to calendar dates by specifying the DATE= option in the PROC CPM statement. The default unit of duration is assumed to be DAY. The architecture of PROC CPM enables you to include any number of additional variables that are relevant to the project. Here, for example, you may want to include more descriptive activity names and department information. The data set DETAILS contains more information about the project that is merged with the WIDGET data set to produce the WIDGETN data set. The ID statement is useful to carry information through to the data set. Output 4.1.3 displays the resulting output data set.

``` DATA DETAILS;
   FORMAT TASK $12.  DEPT $13.  DESCRIPT $30. ;
   INPUT TASK $ & DEPT $ & DESCRIPT $ & ;
   LABEL DEPT = "DEPARTMENT"
      DESCRIPT = "ACTIVITY DESCRIPTION";
   DATALINES;
   APPROVE PLAN  Planning  Finalize and Approve Plan
   DRAWINGS  Engineering  Prepare Drawings
   STUDY MARKET  Marketing  Analyze Potential Markets
   WRITE SPECS  Engineering  Write Specifications
   PROTOTYPE  Engineering  Build Prototype
   MKT. STRAT.  Marketing  Develop Marketing Concept
   MATERIALS  Manufacturing  Procure Raw Materials
   FACILITY  Manufacturing  Prepare Manufacturing Facility
   INIT. PROD.  Manufacturing  Initial Production Run
   EVALUATE  Testing  Evaluate Product In-House
   TEST MARKET  Testing  Mail Product to Sample Market
```
Changes Engineering Engineering Changes
Production Manufacturing Begin Full Scale Production
Marketing Marketing Begin Full Scale Marketing

/* Combine project network data with additional details */
data widgetn;
    merge widget details;
    run;

/* Schedule using PROC CPM, identifying the variables */
/* and set project start date to be December 1, 2003 */
proc cpm data=widgetn date='1dec03'd;
    activity task;
    successor succ1 succ2 succ3;
    duration days;
    id dept descrit;
    run;

proc sort;
    by e_start;
    run;

title2 'Project Schedule';
proc print;
    id descrit;
    var dept e_: l_: t_float f_float;
    run;

**Output 4.1.3** Critical Path: Activity-On-Node Format

**Widget Manufacture: Activity-On-Node Format**

**Project Schedule**

<table>
<thead>
<tr>
<th>descrit</th>
<th>dept</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Finalize and Approve Plan</td>
<td>Planning</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Prepare Drawings</td>
<td>Engineering</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Analyze Potential Markets</td>
<td>Marketing</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>05JAN04</td>
<td>09JAN04</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>Write Specifications</td>
<td>Engineering</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>11DEC03</td>
<td>15DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Develop Marketing Concept</td>
<td>Marketing</td>
<td>11DEC03</td>
<td>12DEC03</td>
<td>20DEC03</td>
<td>19JAN04</td>
<td>19JAN04</td>
<td>30</td>
</tr>
<tr>
<td>Build Prototype</td>
<td>Engineering</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Procure Raw Materials</td>
<td>Manufacturing</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Prepare Manufacturing Facility</td>
<td>Manufacturing</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Initial Production Run</td>
<td>Manufacturing</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate Product In-House</td>
<td>Testing</td>
<td>20JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Mail Product to Sample Market</td>
<td>Testing</td>
<td>20JAN04</td>
<td>03FEB04</td>
<td>20JAN04</td>
<td>03FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Begin Full Scale Marketing</td>
<td>Marketing</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>20</td>
<td>20</td>
</tr>
<tr>
<td>Engineering Changes</td>
<td>Engineering</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Begin Full Scale Production</td>
<td>Manufacturing</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
The problem discussed in Example 4.1 can also be described in an AOA format. The network is illustrated in Output 4.2.1. The network has an arc labeled ‘Dummy’, which is required to accurately capture all the precedence relationships. Dummy arcs are often needed when representing scheduling problems in AOA format.

The following DATA step saves the network description in a SAS data set, WIDGAOA. The data set contains the minimum amount of information required by PROC CPM for an activity network in AOA format, namely, the TAILNODE and HEADNODE variables, which indicate the direction of each arc in the network and the DURATION variable which gives the length of each task. In addition, the data set also contains a variable identifying the name of the task associated with each arc. This variable, task, can be identified to PROC CPM using the ACTIVITY statement. PROC CPM treats each observation in the data set as a new task, thus enabling you to specify multiple arcs between a pair of nodes. In this example, for instance, both the tasks ‘Drawings’ and ‘Write Specs’ connect the nodes 2 and 3; likewise, both the tasks ‘Materials’ and ‘Facility’ connect the nodes 5 and 7. If multiple arcs are not allowed, you would need more dummy arcs in this example. However, the dummy arc between nodes 8 and 6 is essential to the structure of the network and cannot be eliminated.

As in Example 4.1, the data set DETAILS containing additional activity information, can be merged with the Activity data set and used as input to PROC CPM to determine the project schedule. For purposes of display (in Gantt charts, and so on) the dummy activity has been given a label, ‘Production Milestone’. Output 4.2.2 displays the project schedule.

```sas
/* Activity-on-Arc representation of the project */
data widgaoa;
  format task $12. ;
  input task & days tail head;
datalines;
```
Approve Plan 5 1 2
Drawings 10 2 3
Study Market 5 2 4
Write Specs 5 2 3
Prototype 15 3 5
Mkt. Strat. 10 4 6
Materials 10 5 7
Facility 10 5 7
Init. Prod. 10 7 8
Evaluate 10 8 9
Test Market 15 6 9
Changes 5 9 10
Production 0 10 11
Marketing 0 6 12
Dummy 0 8 6
;

data details;
  format task $12. dept $13. descrpt $30.;
  input task & dept $ descrpt & ;
  label dept = "Department"
    descrpt = "Activity Description";

datalines;
Approve Plan Planning Finalize and Approve Plan
Drawings Engineering Prepare Drawings
Study Market Marketing Analyze Potential Markets
Write Specs Engineering Write Specifications
Prototype Engineering Build Prototype
Mkt. Strat. Marketing Develop Marketing Concept
Materials Manufacturing Procure Raw Materials
Facility Manufacturing Prepare Manufacturing Facility
Init. Prod. Manufacturing Initial Production Run
Evaluate Testing Evaluate Product In-House
Test Market Testing Mail Product to Sample Market
Changes Engineering Engineering Changes
Production Manufacturing Begin Full Scale Production
Marketing Marketing Begin Full Scale Marketing
 Dummy . Production Milestone
;

data widgeta;
  merge widgaoa details;
run;

/* The project is scheduled using PROC CPM */
/* The network information is conveyed using the TAILNODE */
/* and HEADNODE statements. The ID statement is used to */
/* transfer project information to the output data set */
proc cpm data=widgeta date='1dec03'd out=save;
  tailnode tail;
  headnode head;
  duration days;
  activity task;
Example 4.3: Meeting Project Deadlines

This example illustrates the use of the project finish date (using the FBDATE= option) to specify a deadline on the project. In the following program it is assumed that the project data are saved in the data set WIDGAOA. PROC CPM is first invoked with the FBDATE= option. Output 4.3.1 shows the resulting schedule. The entire schedule is shifted in time (as compared to the schedule in Output 4.2.2) so that the end of the project is on March 1, 2004. The second part of the program specifies a project start date in addition to the project finish date using both the DATE= and FBDATE= options. The schedule displayed in Output 4.3.2 shows that all of the activities have a larger float than before due to the imposition of a less stringent target date.

```
proc sort;
   by e_start;
run;

title 'Widget Manufacture: Activity-On-Arc Format';

title2 'Project Schedule';
proc print;
   id descrpt;
   var dept e_: l_: t_float f_float;
run;
```

**Output 4.2.2** Critical Path: Activity-on-Arc Format

<table>
<thead>
<tr>
<th>Widget Manufacture: Activity-On-Arc Format</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Schedule</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>descrpt</th>
<th>dept</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Finalize and Approve Plan</td>
<td>Planning</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Prepare Drawings</td>
<td>Engineering</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Analyze Potential Markets</td>
<td>Marketing</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>05JAN04</td>
<td>09JAN04</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>Write Specifications</td>
<td>Engineering</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>11DEC03</td>
<td>15DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Develop Marketing Concept</td>
<td>Marketing</td>
<td>11DEC03</td>
<td>20DEC03</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>Build Prototype</td>
<td>Engineering</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Procure Raw Materials</td>
<td>Manufacturing</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Prepare Manufacturing Facility</td>
<td>Manufacturing</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Initial Production Run</td>
<td>Manufacturing</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate Product In-House</td>
<td>Testing</td>
<td>20JAN04</td>
<td>29JAN04</td>
<td>25JAN04</td>
<td>03FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Mail Product to Sample Market</td>
<td>Testing</td>
<td>20JAN04</td>
<td>03FEB04</td>
<td>20JAN04</td>
<td>03FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Begin Full Scale Marketing</td>
<td>Marketing</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>20</td>
<td>20</td>
</tr>
<tr>
<td>Production Milestone</td>
<td></td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Engineering Changes</td>
<td>Engineering</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Begin Full Scale Production</td>
<td>Manufacturing</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
proc cpm data=widgaoa
   fbdate='1mar04'd interval=day;
   tailnode tail;
   headnode head;
   duration days;
   id task;
run;

proc sort;
   by e_start;
run;

title 'Meeting Project Deadlines';
title2 'Specification of Project Finish Date';
proc print;
   id task;
   var e_: l_: t_float f_float;
run;

proc cpm data=widgaoa
   fbdate='1mar04'd
date='1dec03'd interval=day;
   tailnode tail;
   headnode head;
   duration days;
   id task;
run;

proc sort;
   by e_start;
run;

title2 'Specifying Project Start and Completion Dates';
proc print;
   id task;
   var e_: l_: t_float f_float;
run;
### Output 4.3.1 Meeting Project Deadlines: FBDATE= Option

**Meeting Project Deadlines**

**Specification of Project Finish Date**

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>22DEC03</td>
<td>26DEC03</td>
<td>22DEC03</td>
<td>26DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>27DEC03</td>
<td>05JAN04</td>
<td>27DEC03</td>
<td>05JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>27DEC03</td>
<td>31DEC03</td>
<td>26JAN04</td>
<td>30JAN04</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>27DEC03</td>
<td>31DEC03</td>
<td>01JAN04</td>
<td>05JAN04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>01JAN04</td>
<td>10JAN04</td>
<td>31JAN04</td>
<td>09FEB04</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>Prototype</td>
<td>06JAN04</td>
<td>20JAN04</td>
<td>06JAN04</td>
<td>20JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Materials</td>
<td>21JAN04</td>
<td>30JAN04</td>
<td>21JAN04</td>
<td>30JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Facility</td>
<td>21JAN04</td>
<td>30JAN04</td>
<td>21JAN04</td>
<td>30JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>31JAN04</td>
<td>09FEB04</td>
<td>31JAN04</td>
<td>09FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>10FEB04</td>
<td>19FEB04</td>
<td>15FEB04</td>
<td>24FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>10FEB04</td>
<td>24FEB04</td>
<td>10FEB04</td>
<td>24FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>10FEB04</td>
<td>10FEB04</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>20</td>
<td>20</td>
</tr>
<tr>
<td>Dummy</td>
<td>10FEB04</td>
<td>10FEB04</td>
<td>10FEB04</td>
<td>10FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>25FEB04</td>
<td>29FEB04</td>
<td>25FEB04</td>
<td>29FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

### Output 4.3.2 Meeting Project Deadlines: DATE= and FBDATE= Options

**Meeting Project Deadlines**

**Specifying Project Start and Completion Dates**

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>22DEC03</td>
<td>26DEC03</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>27DEC03</td>
<td>05JAN04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>26JAN04</td>
<td>30JAN04</td>
<td>51</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>01JAN04</td>
<td>05JAN04</td>
<td>26</td>
<td>5</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>11DEC03</td>
<td>20DEC03</td>
<td>31JAN04</td>
<td>09FEB04</td>
<td>51</td>
<td>30</td>
</tr>
<tr>
<td>Prototype</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>06JAN04</td>
<td>20JAN04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Materials</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>21JAN04</td>
<td>30JAN04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Facility</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>21JAN04</td>
<td>30JAN04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>31JAN04</td>
<td>09FEB04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>20JAN04</td>
<td>29JAN04</td>
<td>15FEB04</td>
<td>24FEB04</td>
<td>26</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>20JAN04</td>
<td>03FEB04</td>
<td>10FEB04</td>
<td>24FEB04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>20JAN04</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>41</td>
<td>41</td>
</tr>
<tr>
<td>Dummy</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>10FEB04</td>
<td>10FEB04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>25FEB04</td>
<td>29FEB04</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>21</td>
<td>21</td>
</tr>
</tbody>
</table>
Example 4.4: Displaying the Schedule on a Calendar

This example shows how you can use the output from CPM to display calendars containing the critical path schedule and the early start schedule. The example uses the network described in Example 4.2 and assumes that the data set SAVE contains the project schedule. The following program invokes PROC CALENDAR to produce two calendars; the first calendar in Output 4.4.1 displays only the critical activities in the project, while the second calendar in Output 4.4.1 displays all the activities in the project. In both invocations of PROC CALENDAR, a WHERE statement is used to display only the activities that are scheduled to finish in December.

```plaintext
proc cpm data=widgaoa out=save
date='1dec03'd interval=day;
tailnode tail;
headnode head;
duration days;
id task;
run;

proc sort data=save out=crit;
where t_float=0;
by e_start;
run;

title 'Printing the Schedule on a Calendar';
title2 'Critical Activities in December';

/* print the critical act. calendar */
options nodate pageno=1 pagesize=50;
proc calendar schedule
data=crit;
id e_start;
where e_finish <= '31dec03'd;
var task;
dur days;
run;

/* sort data for early start calendar */
proc sort data=save;
by e_start;

/* print the early start calendar */
title2 'Early Start Schedule for December';
options nodate pageno=1 pagesize=50;
proc calendar schedule data=save;
id e_start;
where e_finish <= '31dec03'd;
var task;
dur days;
run;
```
## Output 4.4.1  Project Calendar: All Activities

**Printing the Schedule on a Calendar**

**Critical Activities in December**

<table>
<thead>
<tr>
<th>December 2003</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Sunday</strong></td>
</tr>
<tr>
<td>1</td>
</tr>
</tbody>
</table>

:approve_plan: Approve Plan: [Drawings]

| 7            | 8          | 9           | 10           | 11           | 12         | 13          |

:drawings: Drawings

| 14          | 15         | 16          | 17           | 18           | 19         | 20          |

:drawings: Drawings: [Prototype]

| 21         | 22         | 23          | 24           | 25           | 26         | 27          |

:prototype: Prototype

| 28         | 29         | 30          | 31           |              |            |             |

:prototype: Prototype

:prototype: Prototype
### Output 4.4.1 continued

**Printing the Schedule on a Calendar**

**Early Start Schedule for December**

<table>
<thead>
<tr>
<th>Sunday</th>
<th>Monday</th>
<th>Tuesday</th>
<th>Wednesday</th>
<th>Thursday</th>
<th>Friday</th>
<th>Saturday</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>5</td>
<td>6</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Write Sp&gt;</td>
<td>+Study Ma&gt;</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>=Approve Plan=</td>
<td>+Drawings&gt;</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>11</td>
<td>12</td>
<td>13</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Write Specs=</td>
<td>+Drawings=</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Study Market=</td>
<td>+Mkt. Strat=</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Drawings=</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>15</td>
<td>16</td>
<td>17</td>
<td>18</td>
<td>19</td>
<td>20</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Mkt. Strat=</td>
<td>+Prototype=</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Drawings=</td>
<td>+Prototype=</td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>22</td>
<td>23</td>
<td>24</td>
<td>25</td>
<td>26</td>
<td>27</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Prototype=</td>
<td></td>
<td></td>
</tr>
<tr>
<td>28</td>
<td>29</td>
<td>30</td>
<td>31</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>+Prototype=</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 4.5: Precedence Gantt Chart

This example produces a Gantt chart of the schedule obtained from PROC CPM. The example uses the network described in Example 4.2 (AOA format) and assumes that the data set SAVE contains the schedule produced by PROC CPM and sorted by the variable E_START. The Gantt chart produced shows the early and late start schedules as well as the precedence relationships between the activities. The precedence information is conveyed to PROC GANTT through the TAILNODE= and HEADNODE= options.

data details;
  input task $ 1-12 dept $ 15-27 descrpt $ 30-59;
  label dept = "Department"
    descrpt = "Activity Description";
  datalines;
Dev. Concept Planning Finalize and Approve Plan
Drawings Engineering Prepare Drawings
Study Market Marketing Analyze Potential Markets
Write Specs Engineering Write Specifications
Prototype Engineering Build Prototype
Mkt. Strat. Marketing Develop Marketing Concept
Materials Manufacturing Procure Raw Materials
Facility Manufacturing Prepare Manufacturing Facility
Init. Prod. Manufacturing Initial Production Run
Evaluate Testing Evaluate Product In-House
Test Market Testing Test Product in Sample Market
Changes Engineering Engineering Changes
Production Manufacturing Begin Full Scale Production
Marketing Marketing Begin Full Scale Marketing
Dummy
; data widgeta;
  merge widgaoa details;
  run;

* specify the device on which you want the chart printed;

goptions vpos=50 hpos=80 border;
title 'Precedence Gantt Chart';
title2 'Early and Late Start Schedule';
proc gantt graphics data=save;
  chart / compress tailnode=tail headnode=head
    height=2 nojobnum skip=2
    cprec=cyan cmile=magenta
    caxis=black
    dur=days increment=7 nolegend;
  id descrpt;
  run;

Example 4.6: Changing Duration Units

This example illustrates the use of the INTERVAL= option to identify the units of duration to PROC CPM. In the previous examples, it was assumed that work can be done on the activities all seven days of the week without any break. Suppose now that you want to schedule the activities only on weekdays. To do so, specify INTERVAL=WEEKDAY in the PROC CPM statement. Output 4.6.1 displays the schedule produced by PROC CPM. Note that, with a shorter work week, the project finishes on March 8, 2004, instead of on February 9, 2004.

```
proc cpm data=widget out=save
data='1dec03'd interval=weekday;
   activity task;
succ  succ1 succ2 succ3;
duration days;
run;

  title 'Changing Duration Units';
title2 'INTERVAL=WEEKDAY';
proc print;
```
Example 4.6: Changing Duration Units

**Output 4.6.1** Changing Duration Units: INTERVAL=WEEKDAY

Changing Duration Units
INTERVAL=WEEKDAY

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>19JAN04</td>
<td>23JAN04</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Prototype</td>
<td>22DEC03</td>
<td>09JAN04</td>
<td>22DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>15DEC03</td>
<td>26DEC03</td>
<td>26JAN04</td>
<td>06FEB04</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>Materials</td>
<td>12JAN04</td>
<td>23JAN04</td>
<td>12JAN04</td>
<td>23JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Facility</td>
<td>12JAN04</td>
<td>23JAN04</td>
<td>12JAN04</td>
<td>23JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>26JAN04</td>
<td>06FEB04</td>
<td>26JAN04</td>
<td>06FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>09FEB04</td>
<td>20FEB04</td>
<td>16FEB04</td>
<td>27FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>09FEB04</td>
<td>27FEB04</td>
<td>09FEB04</td>
<td>27FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>01MAR04</td>
<td>05MAR04</td>
<td>01MAR04</td>
<td>05MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>20</td>
<td>20</td>
</tr>
</tbody>
</table>

To display the weekday schedule on a calendar, use the WEEKDAY option in the PROC CALENDAR statement. The following code sorts the Schedule data set by the \( \text{E}\_\text{START} \) variable and produces a calendar shown in **Output 4.6.2**, which displays the schedule of activities for the month of December.

```plaintext
proc sort;
   by e_start;
run;

/* truncate schedule: print only for december */
data december;
   set save;
   e_finish = min('31dec03'd, e_finish);
   if e_start <= '31dec03'd;
   run;

title3 'Calendar of Schedule';
options nodate pageno=1 ps=50;
proc calendar data=december schedule weekdays;
   id e_start;
   finish e_finish;
   var task;
run;
```
The durations of the activities in the project are multiples of 5. Thus, if work is done only on weekdays, all activities in the project last 0, 1, 2, or 3 weeks. The INTERVAL= option can also be used to set the units of duration to hours, minutes, seconds, years, months, quarters, or weeks. In this example, the data set WIDGWK is created from WIDGET to set the durations in weeks. PROC CPM is then invoked with INTERVAL=WEEK, and the resulting schedule is displayed in Output 4.6.3. Note that the float values are also expressed in units of weeks.
Example 4.6: Changing Duration Units

data widgwk;
  set widget;
  weeks = days / 5;
run;

proc cpm data=widgwk date='1dec03'd interval=week;
  activity task;
  successor succ1 succ2 succ3;
  duration weeks;
  id task;
run;

title2 'INTERVAL=WEEK';
proc print;
  id task;
  var e_: l_: t_float f_float;
run;

Output 4.6.3 Changing Duration Units: INTERVAL=WEEK

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>01DEC03</td>
<td>07DEC03</td>
<td>01DEC03</td>
<td>07DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>08DEC03</td>
<td>14DEC03</td>
<td>08DEC03</td>
<td>21DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>08DEC03</td>
<td>14DEC03</td>
<td>19JAN04</td>
<td>25JAN04</td>
<td>6</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>08DEC03</td>
<td>14DEC03</td>
<td>15DEC03</td>
<td>21DEC03</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>Prototype</td>
<td>22DEC03</td>
<td>11JAN04</td>
<td>22DEC03</td>
<td>11JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>15DEC03</td>
<td>28DEC03</td>
<td>26JAN04</td>
<td>08FEB04</td>
<td>6</td>
<td>6</td>
</tr>
<tr>
<td>Materials</td>
<td>12JAN04</td>
<td>25JAN04</td>
<td>12JAN04</td>
<td>25JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Facility</td>
<td>12JAN04</td>
<td>25JAN04</td>
<td>12JAN04</td>
<td>25JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>26JAN04</td>
<td>08FEB04</td>
<td>26JAN04</td>
<td>08FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>09FEB04</td>
<td>22FEB04</td>
<td>16FEB04</td>
<td>29FEB04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>Test Market</td>
<td>09FEB04</td>
<td>29FEB04</td>
<td>09FEB04</td>
<td>29FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>01MAR04</td>
<td>07MAR04</td>
<td>01MAR04</td>
<td>07MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>08MAR04</td>
<td>08MAR04</td>
<td>4</td>
<td>4</td>
</tr>
</tbody>
</table>
Example 4.7: Controlling the Project Calendar

This example illustrates the use of the INTERVAL=, DAYSTART=, and DAYLENGTH= options to control the project calendar. In Example 4.1 through Example 4.5, none of these three options is specified; hence the durations are assumed to be days (INTERVAL=DAY), and work is scheduled on all seven days of the week. In Example 4.6, the specification of INTERVAL=WEEKDAY causes the schedule to skip weekends. The present example shows further ways of controlling the project calendar. For example, you may want to control the work pattern during a standard week or the start and length of the workday.

Suppose you want to schedule the project specified in Example 4.1 but you want to schedule only on weekdays from 9 a.m. to 5 p.m. To schedule the project, use the INTERVAL=WORKDAY option rather than the default INTERVAL=DAY. Then, one unit of duration is interpreted as eight hours of work. To schedule the manufacturing project to start on December 1, with an eight-hour workday and a five-day work week, you can invoke PROC CPM with the following statements. Output 4.7.1 displays the resulting schedule; the start and finish times are expressed in SAS datetime values.

```
title 'Controlling the Project Calendar';
title2 'Scheduling on Workdays';
proc cpm data=widget date='1dec03'd interval=workday;
   activity task;
   succ succ1 succ2 succ3;
   duration days;
run;
```

```
title3 'Day Starts at 9 a.m.';
proc print;
   id task;
   var e_: l_: t_float f_float;
run;
```

**Output 4.7.1** Controlling the Project Calendar: INTERVAL=WORKDAY

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>01DEC03:09:00:00</td>
<td>05DEC03:16:59:59</td>
<td>01DEC03:09:00:00</td>
<td>05DEC03:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>08DEC03:09:00:00</td>
<td>19DEC03:16:59:59</td>
<td>08DEC03:09:00:00</td>
<td>19DEC03:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>08DEC03:09:00:00</td>
<td>12DEC03:16:59:59</td>
<td>19JAN04:09:00:00</td>
<td>23JAN04:16:59:59</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>08DEC03:09:00:00</td>
<td>12DEC03:16:59:59</td>
<td>15DEC03:09:00:00</td>
<td>19DEC03:16:59:59</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Prototype</td>
<td>22DEC03:09:00:00</td>
<td>09JAN04:16:59:59</td>
<td>22DEC03:09:00:00</td>
<td>09JAN04:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>15DEC03:09:00:00</td>
<td>26DEC03:16:59:59</td>
<td>26JAN04:09:00:00</td>
<td>06FEB04:16:59:59</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>Materials</td>
<td>12JAN04:09:00:00</td>
<td>23JAN04:16:59:59</td>
<td>12JAN04:09:00:00</td>
<td>23JAN04:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Facility</td>
<td>12JAN04:09:00:00</td>
<td>23JAN04:16:59:59</td>
<td>12JAN04:09:00:00</td>
<td>23JAN04:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>26JAN04:09:00:00</td>
<td>06FEB04:16:59:59</td>
<td>26JAN04:09:00:00</td>
<td>06FEB04:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>09FEB04:09:00:00</td>
<td>20FEB04:16:59:59</td>
<td>16FEB04:09:00:00</td>
<td>27FEB04:16:59:59</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>09FEB04:09:00:00</td>
<td>27FEB04:16:59:59</td>
<td>09FEB04:09:00:00</td>
<td>27FEB04:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>01MAR04:09:00:00</td>
<td>05MAR04:16:59:59</td>
<td>01MAR04:09:00:00</td>
<td>05MAR04:16:59:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>08MAR04:09:00:00</td>
<td>08MAR04:09:00:00</td>
<td>08MAR04:09:00:00</td>
<td>08MAR04:09:00:00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>09FEB04:09:00:00</td>
<td>09FEB04:09:00:00</td>
<td>08MAR04:09:00:00</td>
<td>08MAR04:09:00:00</td>
<td>20</td>
<td>20</td>
</tr>
</tbody>
</table>
Example 4.7: Controlling the Project Calendar

If you want to change the length of the workday, use the DAYLENGTH= option in the PROC CPM statement. For example, if you want an eight-and-a-half hour workday instead of the default eight-hour workday, you should include DAYLENGTH=’08:30’t in the PROC CPM statement. In addition, you might also want to change the start of the workday. The workday starts at 9 a.m., by default. To change the default, use the DAYSTART= option. The following program schedules the project to start at 7 a.m. on December 1. The project is scheduled on eight-and-a-half hour workdays each starting at 7 a.m. Output 4.7.2 displays the resulting schedule produced by PROC CPM.

```
proc cpm data=widget date='1dec03'd interval=workday
daylength='08:30't daystart='07:00't;
activity task;
succ succ1 succ2 succ3;
duration days;
run;
```

```
title3 'Day Starts at 7 a.m. and is 8.5 Hours Long';
proc print;
id task;
var e_: l_: t_float f_float;
run;
```

Output 4.7.2 Controlling the Project Calendar: DAYSTART and DAYLENGTH

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>01DEC03:07:00</td>
<td>05DEC03:15:29:59</td>
<td>01DEC03:07:00:00</td>
<td>05DEC03:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>08DEC03:07:00</td>
<td>19DEC03:15:29:59</td>
<td>08DEC03:07:00:00</td>
<td>19DEC03:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>08DEC03:07:00</td>
<td>12DEC03:15:29:59</td>
<td>19JAN04:07:00:00</td>
<td>23JAN04:15:29:59</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>08DEC03:07:00</td>
<td>12DEC03:15:29:59</td>
<td>15DEC03:07:00:00</td>
<td>19DEC03:15:29:59</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Prototype</td>
<td>22DEC03:07:00</td>
<td>09JAN04:15:29:59</td>
<td>22DEC03:07:00:00</td>
<td>09JAN04:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>15DEC03:07:00</td>
<td>26DEC03:15:29:59</td>
<td>26JAN04:07:00:00</td>
<td>06FEB04:15:29:59</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>Materials</td>
<td>12JAN04:07:00</td>
<td>23JAN04:15:29:59</td>
<td>12JAN04:07:00:00</td>
<td>23JAN04:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Facility</td>
<td>12JAN04:07:00</td>
<td>23JAN04:15:29:59</td>
<td>12JAN04:07:00:00</td>
<td>23JAN04:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>26JAN04:07:00</td>
<td>06FEB04:15:29:59</td>
<td>26JAN04:07:00:00</td>
<td>06FEB04:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>09FEB04:07:00</td>
<td>20FEB04:15:29:59</td>
<td>09FEB04:07:00:00</td>
<td>27FEB04:15:29:59</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>09FEB04:07:00</td>
<td>27FEB04:15:29:59</td>
<td>09FEB04:07:00:00</td>
<td>27FEB04:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>01MAR04:07:00</td>
<td>05MAR04:15:29:59</td>
<td>01MAR04:07:00:00</td>
<td>05MAR04:15:29:59</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>08MAR04:07:00</td>
<td>08MAR04:07:00:00</td>
<td>08MAR04:07:00:00</td>
<td>08MAR04:07:00:00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>09FEB04:07:00</td>
<td>09FEB04:07:00:00</td>
<td>08MAR04:07:00:00</td>
<td>08MAR04:07:00:00</td>
<td>20</td>
<td>20</td>
</tr>
</tbody>
</table>

An alternate way of specifying the start of each working day is to set the INTERVAL= option to DTWRKDAY and specify a SAS datetime value for the project start date. Using INTERVAL=DTWRKDAY tells CPM that the DATE= option is a SAS datetime value and that the time given is the start of the workday. For the present example, you could have used DATE=’1dec03:07:00’dt in conjunction with the specification INTERVAL=DTWRKDAY and DAYLENGTH=’08:30’t.
Example 4.8: Scheduling around Holidays

This example shows how you can schedule around holidays with PROC CPM. First, save a list of holidays in a SAS data set as SAS date variables. The length of the holidays is assumed to be measured in units specified by the INTERVAL= option. By default, all holidays are assumed to be one unit long. You can control the length of each holiday by specifying either the finish time for each holiday or the length of each holiday in the same observation as the holiday specification.

Output 4.8.1 Scheduling around Holidays: HOLIDAYS Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>holiday</th>
<th>holifin</th>
<th>holidur</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>24DEC03</td>
<td>26DEC03</td>
<td>4</td>
</tr>
<tr>
<td>2</td>
<td>01JAN04</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

For example, the data set HOLIDAYS, displayed in Output 4.8.1 specifies two holidays, one for Christmas and the other for New Year’s Day. The variable holiday specifies the start of each holiday. The variable holifin specifies the end of the Christmas holiday as 26Dec03. Alternately, the variable holidur can be used to interpret the Christmas holiday as lasting four interval units starting from the 24th of December. If the variable holidur is used, the actual days when work is not done depends on the INTERVAL= option and on the underlying calendar used. This form of specifying holidays or breaks is useful for indicating vacations for specific employees. The second observation in the data set defines the New Year’s holiday as just one day long because both the variables holifin and holidur variables have missing values.

To invoke PROC CPM to schedule around holidays, use the HOLIDATA= option in the PROC CPM statement (see the following program) to identify the data set, and list the names of the variables in the data set in a HOLIDAY statement. Output 4.8.2 displays the schedule obtained.

```
proc cpm data=widget holidata=holidays
   out=saveh date='1dec03'd ;
activity task;
succ succ1 succ2 succ3;
duration days;
holiday holiday / holifin=(holifin);
run;
```

```
proc sort data=saveh;
   by e_start;
run;
pattern1 c=green v=s; /* duration of a non-critical activity */
pattern2 c=green v=e; /* slack time for a noncrit. activity */
pattern3 c=red v=s; /* duration of a critical activity */
pattern4 c=magenta v=e; /* slack time for a supercrit. activity */
pattern5 c=magenta v=s; /* duration of a supercrit. activity */
pattern6 c=cyan v=s; /* actual duration of an activity */
pattern7 c=black v=e; /* break due to a holiday */
goptions vpos=50 hpos=80 border;
```
Example 4.8: Scheduling around Holidays

```sas
title 'Scheduling Around Holidays';
title2 'Project Schedule';

proc gantt graphics data=saveh holidata=holidays;
  chart / compress
     height=1.7 nojobnum skip=2
     dur=days increment=7
     holiday=(holiday) holifin=(holifin);
  id task;
  run;
```

Output 4.8.2  Scheduling around Holidays: Project Schedule
The next two invocations illustrate the use of the HOLIDUR= option and the effect of the INTERVAL= option on the duration of the holidays. Recall that the holiday duration is also assumed to be in interval units where interval is the value specified for the INTERVAL= option. Suppose that a holiday period for the entire project starts on December 24, 2003, with duration specified as 4. First the project is scheduled with INTERVAL=DAY so that the holidays are on December 24, 25, 26, and 27, 2003. Output 4.8.3 displays the resulting schedule. The project completion is delayed by one day due to the extra holiday on December 27, 2003.

```proc cpm data=widget holidata=holidays
   out=saveh1 date='1dec03'd
   interval=day;
   activity task;
   succ succ1 succ2 succ3;
   duration days;
   holiday holiday / holidur=(holidur);
run;
```

```
proc cpm data=widget holidata=holidays
   out=saveh1 date='1dec03'd
   interval=day;
   activity task;
   succ succ1 succ2 succ3;
   duration days;
   holiday holiday / holidur=(holidur);
run;
```

```
proc sort data=saveh1;
   by e_start;
run;
```

```
proc gantt graphics data=saveh1 holidata=holidays;
   chart / compress
      height=1.7 skip=2
      nojobnum
      dur=days increment=7
      holiday=(holiday) holidur=(holidur) interval=day;
   id task;
run;
```

```
proc gantt graphics data=saveh1 holidata=holidays;
   chart / compress
      height=1.7 skip=2
      nojobnum
      dur=days increment=7
      holiday=(holiday) holidur=(holidur) interval=day;
   id task;
run;
```
Example 4.8: Scheduling around Holidays

Next, suppose that work on the project is to be scheduled only on weekdays. The INTERVAL= option is set to WEEKDAY. Then, the value ‘4’ specified for the variable holidur is interpreted as 4 weekdays. Thus, the holidays are on December 24, 25, 26, and 29, 2003, because December 27 and 28 (Saturday and Sunday) are non-working days anyway. (Note that if holifin had been used, the holiday would have ended on December 26, 2003.) The following statements schedule the project to start on December 1, 2003 with INTERVAL=WEEKDAY. Output 4.8.4 displays the resulting schedule. Note the further delay in project completion time.

```
proc cpm data=widget holidata=holidays
   out=saveh2 date='1dec03'd
   interval=weekday;
activity task;
succ   succ1 succ2 succ3;
duration days;
holiday holiday / holidur=(holidur);
run;

proc sort data=saveh2;
   by e_start;
run;
```
Chapter 4: The CPM Procedure

```
title2 'Variable Length Holidays : INTERVAL=WEEKDAY';
proc gantt graphics data=saveh2 holidata=holidays;
  chart / compress
    height=1.8 skip=2
    nojobnum
    dur=days increment=7
    holiday=(holiday)
    holidur=(holidur)
    interval=weekday;
  id task;
run;
```

Output 4.8.4 Scheduling around Holidays: INTERVAL=WEEKDAY

---

**Scheduling Around Holidays**

Variable Length Holidays : INTERVAL=WEEKDAY

<table>
<thead>
<tr>
<th>Task</th>
<th>DEC 01</th>
<th>DEC 08</th>
<th>DEC 15</th>
<th>DEC 22</th>
<th>DEC 29</th>
<th>JAN 05</th>
<th>JAN 12</th>
<th>JAN 19</th>
<th>JAN 26</th>
<th>FEB 02</th>
<th>FEB 09</th>
<th>FEB 16</th>
<th>FEB 23</th>
<th>MAR 01</th>
<th>MAR 08</th>
<th>MAR 15</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Int. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend:**

- Green: Duration of a Normal Job
- Light Green: Slack Time for a Normal Job
- Red: Duration of a Critical Job
- Light Gray: Break due to Holiday
- Light Gray Diamond: Milestone
Finally, the same project is scheduled to start on December 1, 2003 with INTERVAL=WORKDAY. Output 4.8.5 displays the resulting Schedule data set. This time the holiday period starts at 5:00 p.m. on December 23, 2003, and ends at 9:00 a.m. on December 30, 2003.

```
proc cpm data=widget holidata=holidays
   out=saveh3 date='1dec03'd
   interval=workday;
activity task;
succ    succ1 succ2 succ3;
duration days;
holiday holiday / holidur=(holidur);
run;

proc sort data=saveh3;
   by e_start;
run;

title2 'Variable Length Holidays : INTERVAL=WORKDAY';
proc gantt graphics data=saveh3 holidata=holidays;
   chart / compress
      height=1.8 nojobnum skip=2
      dur=days increment=7
      holiday=(holiday) holidur=(holidur) interval=workday;
   id task;
run;
```
Example 4.9: CALEDATA and WORKDATA Data Sets

This example shows how you can schedule the job over a nonstandard day and a nonstandard week. In the first part of the example, the calendar followed is a six-day week with an eight-and-a-half hour workday starting at 7 a.m. The project data are the same as were used in Example 4.8, but some of the durations have been changed to include some fractional values. Output 4.9.1 shows the project data set.
Output 4.9.1 Data Set WIDGET9: Scheduling on the Six-Day Week

Scheduling on the 6-Day Week
Data Set WIDGET9

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>succ1</th>
<th>succ2</th>
<th>succ3</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5.5</td>
<td>Drawings</td>
<td>Study Market</td>
<td>Write Specs</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10.0</td>
<td>Prototype</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5.0</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>4.5</td>
<td>Prototype</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15.0</td>
<td>Materials</td>
<td>Facility</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10.0</td>
<td>Test Market</td>
<td>Marketing</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10.0</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10.0</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10.0</td>
<td>Test Market</td>
<td>Marketing</td>
<td>Evaluate</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10.0</td>
<td>Changes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15.0</td>
<td>Changes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5.0</td>
<td>Production</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0.0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0.0</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

The same Holiday data set is used. To indicate that work is to be done on all days of the week except Sunday, use INTERVAL=DTDAY and define a Calendar data set with a single variable _SUN_, and a single observation identifying Sunday as a holiday. The DATA step creating CALENDAR and the invocation of PROC CPM is shown in the following code. Output 4.9.2 displays the resulting schedule.

```plaintext
/* Set up a 6-day work week, with Sundays off */
data calendar;
   _sun_='holiday';
run;

title 'Scheduling on the 6-Day Week';
proc cpm data=widget9 holidata=holidays
   out=savec date='1dec03:07:00'dt
   interval=dtday daylength='08:30't
   calendar=calendar;
   activity task;
   succ   succ1 succ2 succ3;
   duration days;
   holiday holiday / holifin=(holifin);
run;
```
Output 4.9.2  Scheduling on the Six-Day Week

Scheduling on the 6-Day Week
Project Schedule

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5.5</td>
<td>01DEC03:07:00</td>
<td>06DEC03:11:59</td>
<td>01DEC03:07:00</td>
<td>06DEC03:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10.0</td>
<td>06DEC03:11:15</td>
<td>18DEC03:11:59</td>
<td>06DEC03:11:15</td>
<td>18DEC03:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5.0</td>
<td>06DEC03:11:15</td>
<td>12DEC03:11:59</td>
<td>15JAN04:11:15</td>
<td>21JAN04:11:59</td>
<td>30.0</td>
<td>0.0</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>4.5</td>
<td>06DEC03:11:15</td>
<td>01DEC03:15:29</td>
<td>07DEC03:07:00</td>
<td>18DEC03:11:59</td>
<td>5.5</td>
<td>5.5</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15.0</td>
<td>18DEC03:11:15</td>
<td>09JAN04:11:59</td>
<td>18DEC03:11:15</td>
<td>09JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10.0</td>
<td>12DEC03:11:15</td>
<td>27DEC03:11:59</td>
<td>21JAN04:11:15</td>
<td>02FEB04:11:59</td>
<td>30.0</td>
<td>30.0</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10.0</td>
<td>09JAN04:11:15</td>
<td>21JAN04:11:59</td>
<td>09JAN04:11:15</td>
<td>21JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10.0</td>
<td>09JAN04:11:15</td>
<td>21JAN04:11:59</td>
<td>09JAN04:11:15</td>
<td>21JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10.0</td>
<td>09JAN04:11:15</td>
<td>02FEB04:11:59</td>
<td>21JAN04:11:15</td>
<td>02FEB04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10.0</td>
<td>02FEB04:11:15</td>
<td>13FEB04:11:59</td>
<td>07FEB04:11:15</td>
<td>19FEB04:11:59</td>
<td>5.0</td>
<td>5.0</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15.0</td>
<td>02FEB04:11:15</td>
<td>19FEB04:11:59</td>
<td>02FEB04:11:15</td>
<td>19FEB04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5.0</td>
<td>19FEB04:11:15</td>
<td>25FEB04:11:59</td>
<td>19FEB04:11:15</td>
<td>25FEB04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0.0</td>
<td>25FEB04:11:15</td>
<td>25FEB04:11:15</td>
<td>25FEB04:11:15</td>
<td>25FEB04:11:15</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0.0</td>
<td>02FEB04:11:15</td>
<td>25FEB04:11:15</td>
<td>25FEB04:11:15</td>
<td>25FEB04:11:15</td>
<td>20.0</td>
<td>20.0</td>
</tr>
</tbody>
</table>

Suppose now that you want to schedule work on a five-and-a-half day week (five full working days starting on Monday and half a working day on Saturday). A full work day is from 8 a.m. to 4 p.m. 
Output 4.9.3 shows the data set WORKDAT, which is used to define the work pattern for a full day (in the shift variable fullday) and a half-day (in the shift variable halfday). Output 4.9.4 displays the Calendar data set, CALDAT, which specifies the appropriate work pattern for each day of the week. The schedule produced by invoking the following program is displayed in Output 4.9.5.

Output 4.9.3  Workday Data Set

Scheduling on a Five-and-a-Half-Day Week
Workdays Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>fullday</th>
<th>halfday</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>8:00</td>
<td>8:00</td>
</tr>
<tr>
<td>2</td>
<td>16:00</td>
<td>12:00</td>
</tr>
</tbody>
</table>

Output 4.9.4  Calendar Data Set

Scheduling on a Five-and-a-Half-Day Week
Calendar Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>sun</th>
<th>mon</th>
<th>tue</th>
<th>wed</th>
<th>thu</th>
<th>fri</th>
<th>sat</th>
<th>d_length</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>holiday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>halfday</td>
</tr>
</tbody>
</table>
proc cpm data=widget9 holidata=holidays
   out=savecw date='1dec03'd
   interval=day
   workday=workdat calendar=caldat;
   activity task;
   succ succ1 succ2 succ3;
   duration days;
   holiday holiday / holifin=(holifin);
run;

Output 4.9.5  Scheduling on a Five-and-a-Half Day Week

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5.5</td>
<td>01DEC03:08:00</td>
<td>06DEC03:11:59</td>
<td>01DEC03:08:00</td>
<td>06DEC03:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10.0</td>
<td>08DEC03:08:00</td>
<td>19DEC03:11:59</td>
<td>08DEC03:08:00</td>
<td>19DEC03:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5.0</td>
<td>08DEC03:08:00</td>
<td>12DEC03:15:59</td>
<td>20JAN04:08:00</td>
<td>26JAN04:11:59</td>
<td>30.0</td>
<td>0.0</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>4.5</td>
<td>08DEC03:08:00</td>
<td>12DEC03:11:59</td>
<td>15DEC03:08:00</td>
<td>19DEC03:11:59</td>
<td>5.5</td>
<td>5.5</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15.0</td>
<td>19DEC03:12:00</td>
<td>13JAN04:11:59</td>
<td>19DEC03:12:00</td>
<td>13JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10.0</td>
<td>13DEC03:08:00</td>
<td>30DEC03:11:59</td>
<td>26JAN04:12:00</td>
<td>06FEB04:15:59</td>
<td>30.0</td>
<td>30.0</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10.0</td>
<td>13JAN04:12:00</td>
<td>26JAN04:11:59</td>
<td>13JAN04:12:00</td>
<td>26JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10.0</td>
<td>13JAN04:12:00</td>
<td>26JAN04:11:59</td>
<td>13JAN04:12:00</td>
<td>26JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10.0</td>
<td>26JAN04:12:00</td>
<td>06FEB04:15:59</td>
<td>26JAN04:12:00</td>
<td>06FEB04:15:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10.0</td>
<td>07FEB04:08:00</td>
<td>19FEB04:15:59</td>
<td>13FEB04:12:00</td>
<td>26FEB04:11:59</td>
<td>5.0</td>
<td>5.0</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15.0</td>
<td>07FEB04:08:00</td>
<td>26FEB04:11:59</td>
<td>07FEB04:08:00</td>
<td>26FEB04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5.0</td>
<td>26FEB04:12:00</td>
<td>03MAR04:15:59</td>
<td>26FEB04:12:00</td>
<td>03MAR04:15:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0.0</td>
<td>04MAR04:08:00</td>
<td>04MAR04:08:00</td>
<td>04MAR04:08:00</td>
<td>04MAR04:08:00</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0.0</td>
<td>07FEB04:08:00</td>
<td>07FEB04:08:00</td>
<td>04MAR04:08:00</td>
<td>04MAR04:08:00</td>
<td>20.0</td>
<td>20.0</td>
</tr>
</tbody>
</table>

Note that, in this case, it was not necessary to specify the DAYLENGTH=, DAYSTART=, or INTERVAL= option in the PROC CPM statement. The default value of INTERVAL=DAY is assumed, and the CALDAT and WORKDAT data sets define the workday and work week completely. The length of a standard working day is also included in the Calendar data set, completing all the necessary specifications.

To visualize the breaks in the work schedule created by these specifications, you can use the following simple data set with a dummy activity ‘Schedule Breaks’ to produce a Gantt chart, shown in Output 4.9.6. The period illustrated on the chart is from December 19, 2003 to December 27, 2003. The breaks are denoted by *.

```/* To visualize the breaks, use following "dummy" data set to plot a schedule bar showing holidays and breaks */
data temp;
e_start='19dec03:08:00'dt;
e_finish='27dec03:23:59:59'dt;
task='Schedule Breaks';
label task='Project Calendar';
format e_start e_finish datetime16.;
run;```
title2 'Holidays and Breaks in the Project Calendar';
proc gantt data=temp lineprinter
   calendar=caldat holidata=holidays
   workday=workdat;
chart / interval=dtday mininterval=dthour skip=0
   holiday=(holiday) holifin=(holifin) markbreak
   nojobnum nolegend increment=8 holichar='*';
id task;
run;

Output 4.9.6  Gantt Chart Showing Breaks and Holidays

Scheduling on a Five-and-a-Half-Day Week
Holidays and Breaks in the Project Calendar

<table>
<thead>
<tr>
<th></th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
<td>19</td>
<td>19</td>
<td>20</td>
<td>20</td>
<td>20</td>
<td>21</td>
</tr>
<tr>
<td>Calendar</td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
</tr>
<tr>
<td>Schedule Breaks</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Scheduling on a Five-and-a-Half-Day Week
Holidays and Breaks in the Project Calendar

<table>
<thead>
<tr>
<th></th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>21</td>
<td>21</td>
<td>21</td>
<td>22</td>
<td>22</td>
<td>22</td>
<td>23</td>
<td>23</td>
</tr>
<tr>
<td></td>
<td>00:00</td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
<td>08:00</td>
</tr>
<tr>
<td>Schedule Breaks</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Scheduling on a Five-and-a-Half-Day Week
Holidays and Breaks in the Project Calendar

<table>
<thead>
<tr>
<th></th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>23</td>
<td>23</td>
<td>24</td>
<td>24</td>
<td>24</td>
<td>25</td>
<td>25</td>
<td>25</td>
</tr>
<tr>
<td></td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
<td>08:00</td>
<td>16:00</td>
</tr>
<tr>
<td>Schedule Breaks</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Scheduling on a Five-and-a-Half-Day Week
Holidays and Breaks in the Project Calendar

<table>
<thead>
<tr>
<th></th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>25</td>
<td>26</td>
<td>26</td>
<td>26</td>
<td>27</td>
<td>27</td>
<td>27</td>
<td>28</td>
</tr>
<tr>
<td></td>
<td>16:00</td>
<td>00:00</td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
<td>08:00</td>
<td>16:00</td>
<td>00:00</td>
</tr>
</tbody>
</table>
Example 4.10: Multiple Calendars

This example illustrates the use of multiple calendars within a project. Different scenarios are presented to show the use of different calendars and how project schedules are affected. Output 4.10.1 shows the data set WORKDATA, which defines several shift patterns. These shift patterns are appropriately associated with three different calendars in the data set CALEDATA, also shown in the same output. The three calendars are defined as follows:

- The DEFAULT calendar has five eight-hour days (Monday through Friday) and holidays on Saturday and Sunday.

- The calendar OVT_CAL specifies an overtime calendar that has 10-hour work days on Monday through Friday and a half day on Saturday and a holiday on Sunday.

- The calendar PROD_CAL follows a more complicated work pattern: Sunday is a holiday; on Monday work is done from 8 a.m. through midnight with a two hour break from 6 p.m. to 8 p.m.; on Tuesday through Friday work is done round the clock with two 2-hour breaks from 6 a.m. to 8 a.m. and 6 p.m. to 8 p.m.; on Saturday the work shifts are from midnight to 6 a.m. and again from 8 a.m. to 6 p.m. In other words, work is done continuously from 8 a.m. on Monday morning to 6 p.m. on Saturday with two hour breaks every day at 6 a.m. and 6 p.m.

Output 4.10.1  Workday and Calendar Data Sets

**Multiple Calendars**

**Workdays Data Set**

<table>
<thead>
<tr>
<th></th>
<th>Obs</th>
<th>fullday</th>
<th>halfday</th>
<th>ovtday</th>
<th>s1</th>
<th>s2</th>
<th>s3</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>8</td>
<td>8:00</td>
<td>8:00</td>
<td>8:00</td>
<td>.</td>
<td>8:00</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>16</td>
<td>12:00</td>
<td>18:00</td>
<td>6:00</td>
<td>18:00</td>
<td>6:00</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>8:00</td>
<td>20:00</td>
<td>8:00</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>18:00</td>
<td>.</td>
<td>18:00</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>20:00</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
</tbody>
</table>

**Multiple Calendars**

**CALENDAR Data Set**

<table>
<thead>
<tr>
<th></th>
<th>Obs</th>
<th>cal</th>
<th><em>sun</em></th>
<th><em>mon</em></th>
<th><em>tue</em></th>
<th><em>wed</em></th>
<th><em>thu</em></th>
<th><em>fri</em></th>
<th><em>sat</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>DEFAULT</td>
<td>holiday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>holiday</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>OVT_CAL</td>
<td>holiday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>halfday</td>
</tr>
<tr>
<td>3</td>
<td>PROD_CAL</td>
<td>holiday</td>
<td>s2</td>
<td>s1</td>
<td>s1</td>
<td>s1</td>
<td>s1</td>
<td>s3</td>
<td></td>
</tr>
</tbody>
</table>

The same set of holidays is used as in Example 4.9, except that in this case the holiday for New Year’s is defined by specifying both the start and finish time for the holiday instead of defaulting to a one-day long holiday. When multiple calendars are involved, it is often less confusing to define holidays by specifying both a start and a finish time for the holiday instead of the start time and duration. Output 4.10.2 displays the Holiday data set.
Chapter 4: The CPM Procedure

Output 4.10.2 Holiday Data Set

Multiple Calendars
Holidays Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>holiday</th>
<th>holifin</th>
<th>holidur</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>24DEC03</td>
<td>25DEC03</td>
<td>4</td>
</tr>
<tr>
<td>2</td>
<td>01JAN04</td>
<td>01JAN04</td>
<td>.</td>
</tr>
</tbody>
</table>

The data set HOLIDAYS does not include any variable identifying the calendars with which to associate the holidays. By default, the procedure associates the two holiday periods with all the calendars.

An easy way to visualize all the breaks and holidays for each calendar is to use a Gantt chart, plotting a bar for each calendar from the start of the project to January 4, 2004, with all the holiday and work shift specifications. The following program produces Output 4.10.3. Holidays and breaks are marked with a solid fill pattern.

```sas
options hpos=160 vpos=25;
title h=2 'Multiple Calendars';
title2 h=1.4 'Breaks and Holidays for the Different Calendars';
proc gantt data=cals graphics
    calendar=calendar holidata=holidays
    workday=workdata;
chart / interval=dtday mininterval=dthour skip=2
    holiday=(holiday) holifin=(holifin)
    markbreak daylength='08:00' t calid=cal
    ref='1dec03:00:00' dt to '4jan04:08:00' dt by dtday
    nolegend nojobnum increment=16
    hpages=6;
    id cal;
run;
```

Output 4.10.3 Gantt Chart Showing Breaks and Holidays for Multiple Calendars

<table>
<thead>
<tr>
<th>Multiple Calendars</th>
</tr>
</thead>
<tbody>
<tr>
<td>Breaks and Holidays for the Different Calendars</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Schedule</th>
<th>DEC 01</th>
<th>DEC 02</th>
<th>DEC 03</th>
<th>DEC 04</th>
<th>DEC 05</th>
</tr>
</thead>
<tbody>
<tr>
<td>Breaks/Holidays</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
</tr>
<tr>
<td>DEFAULT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROD_CAL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OVT_CAL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Example 4.10: Multiple Calendars

#### Output 4.10.3 continued

**Multiple Calendars**

Breaks and Holidays for the Different Calendars

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>05</td>
<td>06</td>
<td>07</td>
<td>08</td>
<td>09</td>
<td>10</td>
<td>11</td>
<td>11</td>
<td>11</td>
<td>11</td>
</tr>
<tr>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
</tr>
</tbody>
</table>

---

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>11</td>
<td>12</td>
<td>13</td>
<td>13</td>
<td>14</td>
<td>15</td>
<td>15</td>
<td>16</td>
<td>17</td>
<td>17</td>
</tr>
<tr>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
</tr>
</tbody>
</table>

---

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>17</td>
<td>18</td>
<td>19</td>
<td>19</td>
<td>20</td>
<td>21</td>
<td>21</td>
<td>22</td>
<td>23</td>
<td>23</td>
</tr>
<tr>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
</tr>
</tbody>
</table>

---

<table>
<thead>
<tr>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
</tr>
</thead>
<tbody>
<tr>
<td>23</td>
<td>24</td>
<td>25</td>
<td>25</td>
<td>26</td>
<td>27</td>
<td>27</td>
<td>28</td>
<td>29</td>
<td>29</td>
</tr>
<tr>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
<td>08:00</td>
<td>00:00</td>
<td>16:00</td>
</tr>
</tbody>
</table>
The Activity data set used in Example 4.9 is modified by adding a variable called `cal`, which sets the calendar to be ‘PROD_CAL’ for the activity ‘Production’, and ‘OVT_CAL’ for the activity ‘Prototype’, and the DEFAULT calendar for the other activities. Thus, in both the Activity data set and the Calendar data set, the calendar information is conveyed through a CALID variable, `cal`.

PROC CPM is first invoked without reference to the CALID variable. Thus, the procedure recognizes only the first observation in the Calendar data set (a warning is printed to the log to this effect), and only the default calendar is used for all activities in the project. The daylength parameter is interpreted as the length of a standard work day; all the durations are assumed to be in units of this standard work day. Output 4.10.4 displays the schedule obtained. The project is scheduled to finish on March 12, 2004, at 12 noon.

data widgcal;
  set widget9;
  if task = 'Production' then cal = 'PROD_CAL';
  else if task = 'Prototype' then cal = 'OVT_CAL';
  else cal = 'DEFAULT';
run;

proc cpm date='01dec03' data=widgcal out=scheddef
  holidata=holidays daylength='08:00't
  workday=workdata
  calendar=calendar;
  holiday holiday / holifin = holifin;
  activity task;
  duration days;
  successor succ1 succ2 succ3;
run;

title2 'Project Schedule: Default calendar';
proc print heading=h;
  var task days e_start e_finish l_start l_finish
    t_float f_float;
run;
Example 4.10: Multiple Calendars

Output 4.10.4 Schedule Using Default Calendar

Multiple Calendars
Project Schedule: Default calendar

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5.5</td>
<td>01DEC03:08:00</td>
<td>08DEC03:11:59</td>
<td>01DEC03:08:00</td>
<td>08DEC03:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10.0</td>
<td>08DEC03:12:00</td>
<td>22DEC03:11:59</td>
<td>08DEC03:12:00</td>
<td>22DEC03:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5.0</td>
<td>08DEC03:12:00</td>
<td>15DEC03:11:59</td>
<td>23JAN04:12:00</td>
<td>30JAN04:11:59</td>
<td>30.0</td>
<td>30.0</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>4.5</td>
<td>08DEC03:12:00</td>
<td>12DEC03:15:59</td>
<td>16DEC03:08:00</td>
<td>22DEC03:11:59</td>
<td>5.5</td>
<td>5.5</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15.0</td>
<td>22DEC03:12:00</td>
<td>16JAN04:11:59</td>
<td>22DEC03:12:00</td>
<td>16JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10.0</td>
<td>15DEC03:12:00</td>
<td>02JAN04:11:59</td>
<td>30JAN04:12:00</td>
<td>13FEB04:11:59</td>
<td>30.0</td>
<td>30.0</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10.0</td>
<td>16JAN04:12:00</td>
<td>30JAN04:11:59</td>
<td>16JAN04:12:00</td>
<td>30JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10.0</td>
<td>16JAN04:12:00</td>
<td>30JAN04:11:59</td>
<td>16JAN04:12:00</td>
<td>30JAN04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10.0</td>
<td>30JAN04:12:00</td>
<td>13FEB04:11:59</td>
<td>30JAN04:12:00</td>
<td>13FEB04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10.0</td>
<td>13FEB04:12:00</td>
<td>27FEB04:11:59</td>
<td>20FEB04:12:00</td>
<td>05MAR04:11:59</td>
<td>5.0</td>
<td>5.0</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15.0</td>
<td>13FEB04:12:00</td>
<td>05MAR04:11:59</td>
<td>13FEB04:12:00</td>
<td>05MAR04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5.0</td>
<td>05MAR04:12:00</td>
<td>12MAR04:11:59</td>
<td>05MAR04:12:00</td>
<td>12MAR04:11:59</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0.0</td>
<td>12MAR04:12:00</td>
<td>12MAR04:12:00</td>
<td>12MAR04:12:00</td>
<td>12MAR04:12:00</td>
<td>0.0</td>
<td>0.0</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0.0</td>
<td>13FEB04:12:00</td>
<td>13FEB04:12:00</td>
<td>12MAR04:12:00</td>
<td>12MAR04:12:00</td>
<td>20.0</td>
<td>20.0</td>
</tr>
</tbody>
</table>

Next PROC CPM is invoked with the CALID statement identifying the variable CAL in the Activity and Calendar data sets. Recall that the two activities, ‘Production’ and ‘Prototype’, do not follow the default calendar. The schedule displayed in Output 4.10.5 shows that, due to longer working hours for these two activities in the project, the scheduled finish date is now March 8, at 10:00 a.m.

```plaintext
proc cpm date='01dec03'd data=widgcal out=schedmc
   holidata=holidays daylength='08:00't
   workday=workdata
   calendar=calendar;
   holiday holiday / holifin = holifin;
   activity task;
   duration days;
   successor succ1 succ2 succ3;
   calid cal;
   run;
title2 'Project Schedule: Three Calendars';
proc print;
   var task days cal e_: l_: t_float f_float;
   run;
```
Chapter 4: The CPM Procedure

Output 4.10.5  Schedule Using Three Calendars

Multiple Calendars
Project Schedule: Three Calendars

Now suppose that the engineer in charge of writing specifications requests a seven-day vacation from December 8, 2003. How is the project completion time going to be affected? A new calendar, Eng_cal, is defined that has the same work pattern as the default calendar, but it also contains an extra vacation period. Output 4.10.6 displays the data sets HOLIDATA and CALEDATA, which contain information about the new calendar. The fourth observation in the data set CALEDATA has missing values for the variables _sun_, . . . , _sat_, indicating that the calendar, Eng_cal, follows the same work pattern as the default calendar.
Once again, in the following code, PROC GANTT is used to compare the new calendar with the default calendar, as shown in Output 4.10.7. Note that the breaks and holidays are marked with a solid fill pattern.

```sas
/* Create a data set to illustrate holidays with PROC GANTT */
data cals2;
e_start='1dec03:00:00'dt;
e_finish='18dec03:00:00'dt;
label cal = 'Schedule Breaks / Holidays';
format e_start e_finish datetime16.;
length cal $8.;
cal='DEFAULT' ; output;
cal='Eng_cal' ; output;
run;

title2 'Breaks and Holidays for Eng_cal and the DEFAULT Calendar';
proc gantt data=cals2 graphics
   calendar=caledata holidata=holidata
   workday=workdata;
chart / interval=dtday mininterval=dthour skip=2
   holiday=(holiday) holifin=(holifin) holidur=(holidur)
   markbreak daylength='08:00't calid=cal
   ref='1dec03:00:00'dt to '18dec03:00:00'dt by dtday
   nojobnum nolegend increment=16 hpages=3;
   id cal;
run;
```
Output 4.10.7 Difference between Eng_cal and DEFAULT Calendar

The Activity data set is modified to redefine the calendar for the task ‘Write Specs’. PROC CPM is invoked, and Output 4.10.8 shows the new schedule obtained. Note the effect of the Engineer’s vacation on the project completion time. The project is now scheduled to finish at 10 a.m. on March 9, 2004; in effect, the delay is only one day, even though the planned vacation period is seven days. This is due to the fact that the activity ‘Write Specs’, which follows the new calendar, had some slack time present in its original schedule; however, this activity has now become critical.

```
data widgvac;
  set widgcal;
  if task = 'Write Specs' then cal = 'Eng_cal';
run;
```
Example 4.10: Multiple Calendars

```sas
proc cpm date='01dec03'd data=widgvac out=schedvac
   holidata=holidata daylength='08:00't
   workday=workdata
   calendar=caledata;
   holiday holiday / holifin = holifin holidur=holidur;
   activity task;
   duration days;
   successor succ1 succ2 succ3;
   calid cal;
run;

title2 'Project Schedule: Four Calendars';
proc print;
   var task days cal e_: l_: t_float f_float;
run;
```

*Output 4.10.8 Schedule Using Four Calendars*

### Multiple Calendars

#### Project Schedule: Four Calendars

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>cal</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5.5</td>
<td>DEFAULT</td>
<td>01DEC03:08:00:00</td>
<td>08DEC03:11:59:59</td>
<td>02DEC03:08:00:00</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10.0</td>
<td>DEFAULT</td>
<td>08DEC03:12:00:00</td>
<td>22DEC03:11:59:59</td>
<td>09DEC03:12:00:00</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5.0</td>
<td>DEFAULT</td>
<td>08DEC03:12:00:00</td>
<td>15DEC03:11:59:59</td>
<td>20JAN04:10:00:00</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>4.5</td>
<td>Eng_cal</td>
<td>17DEC03:08:00:00</td>
<td>23DEC03:11:59:59</td>
<td>17DEC03:08:00:00</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15.0</td>
<td>OVT_CAL</td>
<td>23DEC03:12:00:00</td>
<td>13JAN04:09:59:59</td>
<td>23DEC03:12:00:00</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10.0</td>
<td>DEFAULT</td>
<td>15DEC03:12:00:00</td>
<td>02JAN04:11:59:59</td>
<td>27JAN04:10:00:00</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10.0</td>
<td>DEFAULT</td>
<td>13JAN04:10:00:00</td>
<td>27JAN04:09:59:59</td>
<td>13JAN04:10:00:00</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10.0</td>
<td>DEFAULT</td>
<td>13JAN04:10:00:00</td>
<td>27JAN04:09:59:59</td>
<td>13JAN04:10:00:00</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10.0</td>
<td>DEFAULT</td>
<td>27JAN04:10:00:00</td>
<td>10FEB04:09:59:59</td>
<td>27JAN04:10:00:00</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10.0</td>
<td>DEFAULT</td>
<td>10FEB04:10:00:00</td>
<td>24FEB04:09:59:59</td>
<td>17FEB04:10:00:00</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15.0</td>
<td>DEFAULT</td>
<td>10FEB04:10:00:00</td>
<td>02MAR04:09:59:59</td>
<td>10FEB04:10:00:00</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5.0</td>
<td>DEFAULT</td>
<td>02MAR04:10:00:00</td>
<td>09MAR04:09:59:59</td>
<td>02MAR04:10:00:00</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0.0</td>
<td>PROD_CAL</td>
<td>09MAR04:10:00:00</td>
<td>09MAR04:10:00:00</td>
<td>09MAR04:10:00:00</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0.0</td>
<td>DEFAULT</td>
<td>10FEB04:10:00:00</td>
<td>10FEB04:10:00:00</td>
<td>09MAR04:10:00:00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>09DEC03:11:59:59</td>
<td>1.00</td>
<td>0.00</td>
</tr>
<tr>
<td>2</td>
<td>23DEC03:11:59:59</td>
<td>1.00</td>
<td>1.00</td>
</tr>
<tr>
<td>3</td>
<td>27JAN04:09:59:59</td>
<td>26.75</td>
<td>0.00</td>
</tr>
<tr>
<td>4</td>
<td>23DEC03:11:59:59</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>5</td>
<td>13JAN04:09:59:59</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>6</td>
<td>10FEB04:09:59:59</td>
<td>26.75</td>
<td>26.75</td>
</tr>
<tr>
<td>7</td>
<td>27JAN04:09:59:59</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>8</td>
<td>27JAN04:09:59:59</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>9</td>
<td>10FEB04:09:59:59</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>10</td>
<td>02MAR04:09:59:59</td>
<td>5.00</td>
<td>5.00</td>
</tr>
<tr>
<td>11</td>
<td>02MAR04:09:59:59</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>12</td>
<td>09MAR04:09:59:59</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>13</td>
<td>09MAR04:10:00:00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>14</td>
<td>09MAR04:10:00:00</td>
<td>20.00</td>
<td>20.00</td>
</tr>
</tbody>
</table>
Example 4.11: Nonstandard Relationships

This example shows the use of LAG variables to describe nonstandard relationships. Consider the project network in AON format. Output 4.11.1 shows the data set WIDGLAG, which contains the required project information; here the data set contains only one successor variable, requiring multiple observations for activities that have more than one immediate successor. In addition, the data set contains two new variables, lagdur and lagdurc, which are used to convey nonstandard relationships that exist between some of the activities. In the first part of the example, lagdur specifies a lag type and lag duration between activities; in the second part, the variable lagdurc specifies a lag calendar in addition to the lag type and lag duration. When multiple successor variables are used, you can specify multiple lag variables and the lag values specified are matched one-for-one with the corresponding successor variables.

Output 4.11.1  Network Data

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>succ</th>
<th>lagdur</th>
<th>lagdurc</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>Drawings</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Approve Plan</td>
<td>5</td>
<td>Study Market</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Approve Plan</td>
<td>5</td>
<td>Write Specs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Drawings</td>
<td>10</td>
<td>Prototype</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Study Market</td>
<td>5</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Write Specs</td>
<td>5</td>
<td>Prototype</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Prototype</td>
<td>15</td>
<td>Materials</td>
<td>ss_9</td>
<td>ss_9</td>
</tr>
<tr>
<td>8</td>
<td>Prototype</td>
<td>15</td>
<td>Facility</td>
<td>ss_9</td>
<td>ss_9</td>
</tr>
<tr>
<td>9</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Test Market</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Marketing</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Materials</td>
<td>10</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Facility</td>
<td>10</td>
<td>Init. Prod.</td>
<td>fs_2</td>
<td>fs_2_SEVENDAY</td>
</tr>
<tr>
<td>13</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Test Market</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Marketing</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Evaluate</td>
<td>10</td>
<td>Changes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>Test Market</td>
<td>15</td>
<td>Changes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>Changes</td>
<td>5</td>
<td>Production</td>
<td></td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>Production</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>Marketing</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Suppose that the project calendar follows a five-day work week. Recall from Example 4.6 that the project finishes on March 8, 2004. The data set, WIDGLAG, specifies that there is a ‘ss_9’ lag between the activities ‘Prototype’ and ‘Materials’, which means that you can start acquiring raw materials nine days after the start of the activity ‘Prototype’ instead of waiting until its finish time. Likewise, there is an ‘ss_9’ lag between ‘Prototype’ and ‘Facility’. The ‘fs_2’ lag between ‘Facility’ and ‘Init. Prod’ indicates that you should wait two days after the completion of the ‘Facility’ task before starting the initial production. To convey the lag information to PROC CPM, use the LAG= specification in the SUCCESSOR statement. The program and the resulting output (Output 4.11.2) follow.
Example 4.11: Nonstandard Relationships

```sas
proc cpm data=widglag date='1dec03'd
   interval=weekday collapse out=lagsched;
   activity task;
   succ succ / lag = (lagdur);
   duration days;
run;
```

Output 4.11.2  Project Schedule: Default LAG Calendar

**Non-Standard Relationships**
**Lag Type and Duration: Default LAG Calendar**

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>13JAN04</td>
<td>19JAN04</td>
<td>26</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Prototype</td>
<td>22DEC03</td>
<td>09JAN04</td>
<td>22DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>15DEC03</td>
<td>26DEC03</td>
<td>20JAN04</td>
<td>02FEB04</td>
<td>26</td>
<td>26</td>
</tr>
<tr>
<td>Materials</td>
<td>02JAN04</td>
<td>15JAN04</td>
<td>06JAN04</td>
<td>19JAN04</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>Facility</td>
<td>02JAN04</td>
<td>15JAN04</td>
<td>02JAN04</td>
<td>15JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>20JAN04</td>
<td>02FEB04</td>
<td>20JAN04</td>
<td>02FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>03FEB04</td>
<td>16FEB04</td>
<td>10FEB04</td>
<td>23FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>03FEB04</td>
<td>23FEB04</td>
<td>03FEB04</td>
<td>23FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>24FEB04</td>
<td>01MAR04</td>
<td>24FEB04</td>
<td>01MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>02MAR04</td>
<td>02MAR04</td>
<td>02MAR04</td>
<td>02MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>03FEB04</td>
<td>03FEB04</td>
<td>02MAR04</td>
<td>02MAR04</td>
<td>20</td>
<td>20</td>
</tr>
</tbody>
</table>

Due to the change in the type of precedence constraint (from the default ‘fs_0’ to ‘ss_9’), the project finishes earlier, on March 2, 2004, instead of on March 8, 2004 (compare with Output 4.6.1).

By default, all the lags are assumed to follow the default calendar for the project. In this case, the default project calendar has five workdays (since INTERVAL=WEEKDAY). Suppose now that the ‘fs_2’ lag between ‘Facility’ and ‘Init. Prod.’ really indicates two calendar days and not two workdays. (Perhaps you want to allow two days for the paint to dry or the building to be ventilated.) The variable lagdurc in the WIDGLAG data set indicates the calendar for this lag by specifying the lag to be ‘fs_2_sevenday’ where ‘sevenday’ is the name of the seven-day calendar defined in the Calendar data set, CALENDAR, displayed in Output 4.11.3. PROC CPM is invoked with LAG=lagdurc and Output 4.11.4 displays the resulting schedule. Note that the project now finishes on March 1, 2004.

Output 4.11.3  Calendar Data Set

**Non-Standard Relationships**
**Calendar Data Set**

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>cal</em></th>
<th><em>sun</em></th>
<th><em>mon</em></th>
<th><em>tue</em></th>
<th><em>wed</em></th>
<th><em>thu</em></th>
<th><em>fri</em></th>
<th><em>sat</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SEVEN</td>
<td>DAY</td>
<td>workday</td>
<td>workday</td>
<td>workday</td>
<td>workday</td>
<td>workday</td>
<td>workday</td>
</tr>
</tbody>
</table>
In fact, you can specify an alternate calendar for all the lag durations by using the ALAGCAL= or NLAGCAL= option in the SUCCESSOR statement. The next invocation of the CPM procedure illustrates this feature by specifying ALAGCAL=SEVENDAY in the SUCCESSOR statement. Thus, all the lag durations now follow the seven-day calendar instead of the five-day calendar, which is the default calendar for this project. Output 4.11.5 shows the resulting schedule. Now the project finishes on February 27, 2004. Output 4.11.6 displays a precedence Gantt chart of the project. Note how the nonstandard precedence constraints are displayed.
Example 4.11: Nonstandard Relationships

```sas
proc cpm data=widlag date='1dec03'd calendar=calendar
  interval=weekday collapse out=lagsched;
  activity task;
  succ succ / lag = (lagdur) alagcal=sevenday;
  duration days;
run;

pattern1 c=green v=s; /* duration of a non-critical activity */
pattern2 c=green v=e; /* slack time for a noncrit. activity */
pattern3 c=red  v=s; /* duration of a critical activity */

title h=1.5 'Non-Standard Relationships';
title2 h=1 'Precedence Gantt Chart';

proc gantt graphics data=lagsched logic=widlag;
  chart / compress act=task succ=(succ) dur=days
cprec=black cmile=blue
caxis=black
  height=1.5 nojobnum
dur=days increment=7 lag=(lagdur);
  id task;
run;
```

Output 4.11.5  Project Schedule: LAG Calendar = SEVENDAY

<table>
<thead>
<tr>
<th>Non-Standard Relationships</th>
</tr>
</thead>
<tbody>
<tr>
<td>Lag Type and Duration: LAG Calendar = SEVENDAY</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Drawings</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Study Market</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>09JAN04</td>
<td>15JAN04</td>
<td>24</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Prototype</td>
<td>22DEC03</td>
<td>09JAN04</td>
<td>22DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>15DEC03</td>
<td>26DEC03</td>
<td>16JAN04</td>
<td>29JAN04</td>
<td>24</td>
<td>24</td>
</tr>
<tr>
<td>Materials</td>
<td>31DEC03</td>
<td>13JAN04</td>
<td>02JAN04</td>
<td>15JAN04</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>Facility</td>
<td>31DEC03</td>
<td>13JAN04</td>
<td>31DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>16JAN04</td>
<td>29JAN04</td>
<td>16JAN04</td>
<td>29JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>30JAN04</td>
<td>12FEB04</td>
<td>06FEB04</td>
<td>19FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>30JAN04</td>
<td>19FEB04</td>
<td>30JAN04</td>
<td>19FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td>20FEB04</td>
<td>26FEB04</td>
<td>20FEB04</td>
<td>26FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td>27FEB04</td>
<td>27FEB04</td>
<td>27FEB04</td>
<td>27FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>30JAN04</td>
<td>30JAN04</td>
<td>27FEB04</td>
<td>27FEB04</td>
<td>20</td>
<td>20</td>
</tr>
</tbody>
</table>
Chapter 4: The CPM Procedure

Output 4.11.6  Precedence Gantt Chart

Non-Standard Relationships
Precedence Gantt Chart

LEGEND:
- **Red**: Duration of a Critical Job
- **Green**: Duration of a Normal Job
- **Light Green**: Slack Time for a Normal Job
- **Blue Diamond**: Milestone
Example 4.12: Activity Time Constraints

Often, in addition to a project start date or a project finish date, there may be other time constraints imposed selectively on the activities in the project. The ALIGNDATE and ALIGNTYPE statements enable you to add various types of time constraints on the activities. In this example, the data set WIDGET12 displayed in Output 4.12.1 contains two variables, adate and atype, which enable you to specify these restrictions. For example, the activity ‘Drawings’ has an ‘feq’ (Finish Equals) constraint, requiring it to finish on the 15th of December. The activity ‘Test Market’ has a mandatory start date imposed on it.

Output 4.12.1 Activity Data Set WIDGET12

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>succ1</th>
<th>succ2</th>
<th>succ3</th>
<th>adate</th>
<th>atype</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>Drawings</td>
<td>Study Market</td>
<td>Write Specs</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10</td>
<td>Prototype</td>
<td>15DEC03</td>
<td>feq</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>5</td>
<td>Prototype</td>
<td>15DEC03</td>
<td>sge</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15</td>
<td>Materials</td>
<td>Facility</td>
<td>.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Test Market</td>
<td>Marketing</td>
<td>.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10</td>
<td>Init. Prod.</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10</td>
<td>Init. Prod.</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Test Market</td>
<td>Marketing</td>
<td>Evaluate</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10</td>
<td>Changes</td>
<td>27FEB04</td>
<td>fle</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15</td>
<td>Changes</td>
<td>16FEB04</td>
<td>ms</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5</td>
<td>Production</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

The following statements are needed to schedule the project subject to these restrictions. The option XFERVARS in the PROC CPM statement causes CPM to transfer all variables that were used in the analysis to the Schedule data set. Output 4.12.2 shows the resulting schedule.

```plaintext
proc cpm data=widget12 date='1dec03'd
    xfervars interval=weekday;
    activity task;
    successor succ1 succ2 succ3;
    duration days;
    aligndate adate;
    aligntype atype;
run;
```
title 'Activity Time Constraints';
title2 'Aligned Schedule';
proc print;
    id task;
    var adate atype e_: l_: t_float f_float;
run;

Output 4.12.2 Aligned Schedule

Activity Time Constraints
Aligned Schedule

<table>
<thead>
<tr>
<th>task</th>
<th>adate</th>
<th>atype</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td></td>
<td></td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>25NOV03</td>
<td>01DEC03</td>
<td>-4</td>
<td>-4</td>
</tr>
<tr>
<td>Drawings</td>
<td>15DEC03</td>
<td>feq</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>02DEC03</td>
<td>15DEC03</td>
<td>-4</td>
<td>-4</td>
</tr>
<tr>
<td>Study Market</td>
<td></td>
<td></td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>26JAN04</td>
<td>30JAN04</td>
<td>35</td>
<td>0</td>
</tr>
<tr>
<td>Write Specs</td>
<td>15DEC03</td>
<td>sge</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>22DEC03</td>
<td>26DEC03</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>Prototype</td>
<td></td>
<td></td>
<td>22DEC03</td>
<td>09JAN04</td>
<td>29DEC03</td>
<td>16JAN04</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td>15DEC03</td>
<td>26DEC03</td>
<td>02FEB04</td>
<td>13FEB04</td>
<td>35</td>
<td>30</td>
</tr>
<tr>
<td>Materials</td>
<td></td>
<td></td>
<td>12JAN04</td>
<td>23JAN04</td>
<td>19JAN04</td>
<td>30JAN04</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>Facility</td>
<td></td>
<td></td>
<td>12JAN04</td>
<td>23JAN04</td>
<td>19JAN04</td>
<td>30JAN04</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td>26JAN04</td>
<td>06FEB04</td>
<td>02FEB04</td>
<td>13FEB04</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate</td>
<td>27FEB04</td>
<td>fle</td>
<td>09FEB04</td>
<td>20FEB04</td>
<td>16FEB04</td>
<td>27FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Test Market</td>
<td>16FEB04</td>
<td>ms</td>
<td>16FEB04</td>
<td>05MAR04</td>
<td>16FEB04</td>
<td>05MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Changes</td>
<td></td>
<td></td>
<td>08MAR04</td>
<td>12MAR04</td>
<td>08MAR04</td>
<td>12MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Production</td>
<td></td>
<td></td>
<td>15MAR04</td>
<td>15MAR04</td>
<td>15MAR04</td>
<td>15MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Marketing</td>
<td>09FEB04</td>
<td></td>
<td>09FEB04</td>
<td>15MAR04</td>
<td>15MAR04</td>
<td>15MAR04</td>
<td>25</td>
<td>25</td>
</tr>
</tbody>
</table>

Note that the MS and MF constraints are mandatory and override any precedence constraints; thus, both the late start and early start times for the activity ‘Test Market’ coincide with February 16, 2004. However, the other types of constraints are not mandatory; they are superseded by any constraints imposed by the precedence relationships. In other words, neither the early start nor the late start schedule violate precedence constraints. Thus, even though the activity ‘Drawings’ is required to finish on the 15th of December (by the ‘feq’ constraint), the early start schedule causes it to finish on the 19th of December because of its predecessor’s schedule. This type of inconsistency is indicated by the presence of negative floats for some of the activities alerting you to the fact that if some of these deadlines are to be met, these activities must start earlier than the early start schedule. Such activities are called supercritical.
Example 4.13: Progress Update and Target Schedules

This example shows the use of the ACTUAL and BASELINE statements to track and compare a project’s progress with the original planned schedule. Consider the data in Example 4.1, for the network in AON format. Suppose that the project has started as scheduled on December 1, 2003, and that the current date is December 19, 2003. You may want to enter the actual dates for the activities that are already in progress or have been completed and use the CPM procedure to determine the schedule for activities that remain to be done. In addition to computing an updated schedule, you may want to check the progress of the project by comparing the current schedule with the planned schedule.

The BASELINE statement enables you to save a target schedule in the Schedule data set. In this example, suppose that you want to try to schedule the activities according to the project’s early start schedule. As a first step, schedule the project with PROC CPM, and use the SET= option in the BASELINE statement to save the early start and finish times as the baseline start and finish times. The following program saves the baseline schedule (in the variables B_START and B_FINISH), and Output 4.13.1 displays the resulting output data set.

```sas
data holidays;
    format holiday holifin date7.;
    input holiday & date7. holifin & date7. holidur;
    datalines;
    24dec03  26dec03  4
    01jan04 . .
;
* store early schedule as the baseline schedule;
proc cpm data=widget holidata=holidays
    out=widgbase date='1dec03'd;
    activity task;
    succ    succ1 succ2 succ3;
    duration days;
    holiday holiday / holifin=(holifin);
    baseline / set=early;
    run;
```
Chapter 4: The CPM Procedure

Output 4.13.1 Target Schedule

Progress Update and Target Schedules
Set Baseline Schedule

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ1</th>
<th>succ2</th>
<th>succ3</th>
<th>days</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>Study Market</td>
<td>Write Specs</td>
<td>5</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td></td>
<td></td>
<td>10</td>
<td>06DEC03</td>
<td>15DEC03</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td>5</td>
<td>06DEC03</td>
<td>10DEC03</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>Prototype</td>
<td></td>
<td></td>
<td>5</td>
<td>06DEC03</td>
<td>10DEC03</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>Materials</td>
<td>Facility</td>
<td></td>
<td>15</td>
<td>16DEC03</td>
<td>03JAN04</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>Marketing</td>
<td></td>
<td>10</td>
<td>11DEC03</td>
<td>20DEC03</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td>10</td>
<td>04JAN04</td>
<td>13JAN04</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td>10</td>
<td>04JAN04</td>
<td>13JAN04</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>Marketing</td>
<td>Evaluate</td>
<td>10</td>
<td>14JAN04</td>
<td>23JAN04</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>Changes</td>
<td></td>
<td></td>
<td>10</td>
<td>24JAN04</td>
<td>02FEB04</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>Changes</td>
<td></td>
<td></td>
<td>15</td>
<td>24JAN04</td>
<td>07FEB04</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>Production</td>
<td></td>
<td></td>
<td>5</td>
<td>08FEB04</td>
<td>12FEB04</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td>0</td>
<td>13FEB04</td>
<td>13FEB04</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td>0</td>
<td>24JAN04</td>
<td>24JAN04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
<th>B_START</th>
<th>B_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>0</td>
<td>0</td>
<td>06DEC03</td>
<td>15DEC03</td>
</tr>
<tr>
<td>3</td>
<td>09JAN04</td>
<td>13JAN04</td>
<td>30</td>
<td>0</td>
<td>06DEC03</td>
<td>10DEC03</td>
</tr>
<tr>
<td>4</td>
<td>11DEC03</td>
<td>15DEC03</td>
<td>5</td>
<td>5</td>
<td>06DEC03</td>
<td>10DEC03</td>
</tr>
<tr>
<td>5</td>
<td>16DEC03</td>
<td>03JAN04</td>
<td>0</td>
<td>0</td>
<td>16DEC03</td>
<td>03JAN04</td>
</tr>
<tr>
<td>6</td>
<td>14JAN04</td>
<td>23JAN04</td>
<td>30</td>
<td>30</td>
<td>11DEC03</td>
<td>20DEC03</td>
</tr>
<tr>
<td>7</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>0</td>
<td>0</td>
<td>04JAN04</td>
<td>13JAN04</td>
</tr>
<tr>
<td>8</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>0</td>
<td>0</td>
<td>04JAN04</td>
<td>13JAN04</td>
</tr>
<tr>
<td>9</td>
<td>14JAN04</td>
<td>23JAN04</td>
<td>0</td>
<td>0</td>
<td>14JAN04</td>
<td>23JAN04</td>
</tr>
<tr>
<td>10</td>
<td>29JAN04</td>
<td>07FEB04</td>
<td>5</td>
<td>5</td>
<td>24JAN04</td>
<td>02FEB04</td>
</tr>
<tr>
<td>11</td>
<td>24JAN04</td>
<td>07FEB04</td>
<td>0</td>
<td>0</td>
<td>24JAN04</td>
<td>07FEB04</td>
</tr>
<tr>
<td>12</td>
<td>08FEB04</td>
<td>12FEB04</td>
<td>0</td>
<td>0</td>
<td>08FEB04</td>
<td>12FEB04</td>
</tr>
<tr>
<td>13</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>0</td>
<td>0</td>
<td>13FEB04</td>
<td>13FEB04</td>
</tr>
<tr>
<td>14</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>20</td>
<td>20</td>
<td>24JAN04</td>
<td>24JAN04</td>
</tr>
</tbody>
</table>

As the project progresses, you have to account for the actual progress of the project and schedule the unfinished activities accordingly. You can do so by specifying actual start or actual finish times (or both) for activities that have already finished or are in progress. Progress information can also be specified using percent complete or remaining duration values. Assume that current information has been incorporated into the ACTUAL data set, shown in Output 4.13.2. The variables sdate and fdate contain the actual start and finish times of the activities, and rdur specifies the number of days of work that are still remaining for the activity to be completed, and pctc specifies the percent of work that has been completed for that activity.
The following statements invoke PROC CPM after merging the progress data with the Schedule data set. The NOAUTOUPDT option is specified so that only those activities that have explicit progress information are assumed to have started. The resulting Schedule data set contains the new variables A\_START, A\_FINISH, A\_DUR, and STATUS; this data set is displayed in Output 4.13.3. The activity ‘Mkt. Strat.’, which has \( \text{r}d\text{ur} = 3 \) in Output 4.13.2, has an early finish time (December 21, 2003) that is three days after TIMENOW. The S\_VAR and F\_VAR variables show the amount of slippage in the start and finish times (predicted on the basis of the current schedule) as compared to the baseline schedule.

```sql
* merge the baseline information with progress update;
data widgact;
  merge actual widgbase;
run;

proc cpm data=widgact holidata=holidays
  out=widgnupd date='1dec03'd;
activity task;
succ  succ1 succ2 succ3;
duration days;
holiday holiday / holifin=(holifin);
baseline / compare=early;
actual / a_start=sdate a_finish=fdate timenow='19dec03'd
  remdur=rdur pctcomp=pctc noautoupdt;
run;
```
In order for you to see the effect of the AUTOUPDT option, the same project information is used with the AUTOUPDT option in the ACTUAL statement. Output 4.13.4 displays the resulting schedule. With the AUTOUPDT option (which is, in fact, the default option), PROC CPM uses the progress information and the precedence information to automatically fill in the actual start and finish information for activities that should have finished or started before TIMENOW. The activity ‘Prototype’ has no progress information in WIDGACT, but it is assumed to have an actual start date of December 17, 2003. This option is useful when there are several activities that take place according to the plan and only a few occur out of sequence; then it is sufficient to enter progress information only for the activities that did not follow the plan. The SHOWFLOAT option, also used in this invocation of PROC CPM, enables activities that are completed or in progress to have float; in other words, the late start schedule for activities in progress is not fixed by the progress information. Thus, the activity ‘Study Market’ has L_START=’08JAN04’ instead of ‘05DEC03’, as in the earlier invocation of PROC CPM (without the SHOWFLOAT option). The following invocation of PROC CPM produces Output 4.13.4:
proc cpm data=widgact holidata=holidays
   output=widgupdt date='1dec03'd;
activity task;
succ  succ1 succ2 succ3;
duration days;
holiday holiday / holifin=(holifin);
baseline / compare=early;
actual / as=sdate af=fdate timenow='19dec03'd
      remdur=rdur pctcomp=pctc
      autoupdt showfloat;
run;

Output 4.13.4 Comparison of Schedules: AUTOUPDT

Progress Update and Target Schedules
Updated Schedule vs. Target Schedule: AUTOUPDT

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ1</th>
<th>succ2</th>
<th>succ3</th>
<th>days</th>
<th>STATUS</th>
<th>A_DUR</th>
<th>A_START</th>
<th>A_FINISH</th>
<th>E_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>Study Market</td>
<td>Write Specs</td>
<td>5</td>
<td>Completed</td>
<td>5</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td>Test Market</td>
<td>Write Specs</td>
<td>10</td>
<td>Completed</td>
<td>11</td>
<td>06DEC03</td>
<td>16DEC03</td>
<td>06DEC03</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>5</td>
<td>Completed</td>
<td>5</td>
<td>05DEC03</td>
<td>09DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>Test Market</td>
<td>Prototype</td>
<td>5</td>
<td>Completed</td>
<td>6</td>
<td>07DEC03</td>
<td>12DEC03</td>
<td>07DEC03</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>Materials</td>
<td>Facility</td>
<td>Test Market</td>
<td>15</td>
<td>In Progress</td>
<td>.</td>
<td>17DEC03</td>
<td>.</td>
<td>17DEC03</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>Marketing</td>
<td>Test Market</td>
<td>10</td>
<td>In Progress</td>
<td>.</td>
<td>10DEC03</td>
<td>.</td>
<td>10DEC03</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>Marketing</td>
<td>10</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>05JAN04</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>Marketing</td>
<td>10</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>05JAN04</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>Evaluate</td>
<td>Test Market</td>
<td>10</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>15JAN04</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>Changes</td>
<td>Test Market</td>
<td>Evaluate</td>
<td>10</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>25JAN04</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>Changes</td>
<td>Test Market</td>
<td>Evaluate</td>
<td>15</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>25JAN04</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>Production</td>
<td>Test Market</td>
<td>Marketing</td>
<td>5</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>09FEB04</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td>Test Market</td>
<td>Evaluate</td>
<td>0</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>14FEB04</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td>Test Market</td>
<td>Evaluate</td>
<td>0</td>
<td>Pending</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>25JAN04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
<th>B_START</th>
<th>B_FINISH</th>
<th>S_VAR</th>
<th>F_VAR</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>-1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>16DEC03</td>
<td>06DEC03</td>
<td>16DEC03</td>
<td>0</td>
<td>0</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>3</td>
<td>09DEC03</td>
<td>08JAN04</td>
<td>12JAN04</td>
<td>30</td>
<td>0</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>-1</td>
<td>-1</td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>11DEC03</td>
<td>16DEC03</td>
<td>4</td>
<td>4</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>5</td>
<td>04JAN04</td>
<td>17DEC03</td>
<td>04JAN04</td>
<td>0</td>
<td>0</td>
<td>16DEC03</td>
<td>03JAN04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>6</td>
<td>21DEC03</td>
<td>13JAN04</td>
<td>24JAN04</td>
<td>30</td>
<td>30</td>
<td>11DEC03</td>
<td>20DEC03</td>
<td>-1</td>
<td>1</td>
</tr>
<tr>
<td>7</td>
<td>14JAN04</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>0</td>
<td>0</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>8</td>
<td>14JAN04</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>0</td>
<td>0</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>9</td>
<td>24JAN04</td>
<td>15JAN04</td>
<td>24JAN04</td>
<td>0</td>
<td>0</td>
<td>14JAN04</td>
<td>23JAN04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>10</td>
<td>03FEB04</td>
<td>30JAN04</td>
<td>08FEB04</td>
<td>5</td>
<td>5</td>
<td>24JAN04</td>
<td>02FEB04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>08FEB04</td>
<td>25JAN04</td>
<td>08FEB04</td>
<td>0</td>
<td>0</td>
<td>24JAN04</td>
<td>07FEB04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>12</td>
<td>13FEB04</td>
<td>09FEB04</td>
<td>13FEB04</td>
<td>0</td>
<td>0</td>
<td>08FEB04</td>
<td>12FEB04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>13</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>0</td>
<td>0</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>14</td>
<td>25JAN04</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>20</td>
<td>20</td>
<td>24JAN04</td>
<td>24JAN04</td>
<td>1</td>
<td>1</td>
</tr>
</tbody>
</table>
Example 4.14: Summarizing Resource Utilization

This example shows how you can use the RESOURCE statement in conjunction with the RESOURCEOUT= option to summarize resource utilization. The example assumes that Engineer is a resource category and the project network (in AOA format) along with resource requirements for each activity is in a SAS data set, as displayed in Output 4.14.1.

Output 4.14.1 Resource Utilization: WIDGRES

Summarizing Resource Utilization
Activity Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>tail</th>
<th>head</th>
<th>engineer</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10</td>
<td>2</td>
<td>3</td>
<td>1</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5</td>
<td>2</td>
<td>4</td>
<td>1</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>5</td>
<td>2</td>
<td>3</td>
<td>2</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15</td>
<td>3</td>
<td>5</td>
<td>4</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>4</td>
<td>6</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td>2</td>
</tr>
<tr>
<td>9</td>
<td>Int. Prod.</td>
<td>10</td>
<td>7</td>
<td>8</td>
<td>4</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10</td>
<td>8</td>
<td>9</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15</td>
<td>6</td>
<td>9</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5</td>
<td>9</td>
<td>10</td>
<td>2</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0</td>
<td>10</td>
<td>11</td>
<td>4</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0</td>
<td>6</td>
<td>12</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Dummy</td>
<td>0</td>
<td>8</td>
<td>6</td>
<td></td>
</tr>
</tbody>
</table>

Output 4.14.2 Resource Utilization: HOLDATA

Summarizing Resource Utilization
Holidays Data Set HOLDATA

<table>
<thead>
<tr>
<th>Obs</th>
<th>hol name</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>25DEC03 Christmas</td>
</tr>
<tr>
<td>2</td>
<td>01JAN04 New Year</td>
</tr>
</tbody>
</table>

In the following program, PROC CPM is invoked with the RESOURCE statement identifying the resource for which usage information is required. The project is scheduled only on weekdays, and holiday information is included through the Holiday data set, HOLDATA, which identifies two holidays, one for Christmas and one for New Year’s Day. Output 4.14.2 shows the Holiday data set.

The program saves the resource usage information in a data set named ROUT, which is displayed in Output 4.14.3. Two variables, Eengineer and Lengineer, denote the usage of the resource engineer corresponding to the early and late start schedules, respectively. Note the naming convention for the variables in the resource usage data set: A prefix (E for Early and L for Late) is followed by the name of the resource variable, engineer. Note also that the data set contains only observations corresponding to weekdays; by default, the _TIME_ variable in the resource usage output data set increases by one unit interval of the default calendar for every
Example 4.14: Summarizing Resource Utilization

Further, the MAXDATE= option is used in the RESOURCE statement to get resource usage information only for the month of December.

```latex
proc cpm date='1dec03'd interval=weekday
    resourceout=rout data=widgres
    holidata=holdata;
  id task;
tailnode tail;
duration days;
headnode head;
resource engineer / maxdate='31dec03'd;
holiday hol;
run;
```

Output 4.14.3 Resource Utilization: Resource Usage Data Set

**Summarizing Resource Utilization**

**Resource Usage**

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>TIME</em></th>
<th>Engineer</th>
<th>Lengineer</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>2</td>
<td>02DEC03</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>3</td>
<td>03DEC03</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>4</td>
<td>04DEC03</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>5</td>
<td>05DEC03</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>6</td>
<td>06DEC03</td>
<td>4</td>
<td>1</td>
</tr>
<tr>
<td>7</td>
<td>09DEC03</td>
<td>4</td>
<td>1</td>
</tr>
<tr>
<td>8</td>
<td>10DEC03</td>
<td>4</td>
<td>1</td>
</tr>
<tr>
<td>9</td>
<td>11DEC03</td>
<td>4</td>
<td>1</td>
</tr>
<tr>
<td>10</td>
<td>12DEC03</td>
<td>4</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>15DEC03</td>
<td>1</td>
<td>3</td>
</tr>
<tr>
<td>12</td>
<td>16DEC03</td>
<td>1</td>
<td>3</td>
</tr>
<tr>
<td>13</td>
<td>17DEC03</td>
<td>1</td>
<td>3</td>
</tr>
<tr>
<td>14</td>
<td>18DEC03</td>
<td>1</td>
<td>3</td>
</tr>
<tr>
<td>15</td>
<td>19DEC03</td>
<td>1</td>
<td>3</td>
</tr>
<tr>
<td>16</td>
<td>22DEC03</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>17</td>
<td>23DEC03</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>18</td>
<td>24DEC03</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>19</td>
<td>26DEC03</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>20</td>
<td>29DEC03</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>21</td>
<td>30DEC03</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>22</td>
<td>31DEC03</td>
<td>4</td>
<td>4</td>
</tr>
</tbody>
</table>

This data set can be used as input for any type of resource utilization report. In this example, the resource usage for the month of December is presented in two ways: on a calendar and in a chart. The following program prints the calendar and bar chart:

```latex
/* format the Engineer variables */
proc format;
  picture efmt other='9 ESS Eng.';
  picture lfmt other='9 LSS Eng.';
```
proc calendar legend weekdays;
  data=rout holidata=holdata;
  id _time_; var eeengineer lengineer;
  format eeengineer efmt. lengineer lfmt.;
  holiday hol;
  holiname name;
proc chart data=rout;
  hbar _time_/sumvar=eeengineer discrete;
  hbar _time_/sumvar=lengineer discrete;
run;

Output 4.14.4 Calendar Showing Resource Usage

Summarizing Resource Utilization
Resource Usage

<table>
<thead>
<tr>
<th>December 2003</th>
</tr>
</thead>
<tbody>
<tr>
<td>Monday</td>
</tr>
<tr>
<td>1</td>
</tr>
<tr>
<td>2 ESS Eng</td>
</tr>
<tr>
<td>2 LSS Eng</td>
</tr>
<tr>
<td>8</td>
</tr>
<tr>
<td>4 ESS Eng</td>
</tr>
<tr>
<td>1 LSS Eng</td>
</tr>
<tr>
<td>15</td>
</tr>
<tr>
<td>1 ESS Eng</td>
</tr>
<tr>
<td>3 LSS Eng</td>
</tr>
<tr>
<td>22</td>
</tr>
<tr>
<td><em>Christmas</em></td>
</tr>
<tr>
<td>4 ESS Eng</td>
</tr>
<tr>
<td>4 LSS Eng</td>
</tr>
<tr>
<td>29</td>
</tr>
<tr>
<td>4 ESS Eng</td>
</tr>
<tr>
<td>4 LSS Eng</td>
</tr>
</tbody>
</table>
### Output 4.14.4 continued

Legend

| ESS Usage of engineer | LSS Usage of engineer |

### Output 4.14.5 Bar Chart for Early Start Usage

**Summarizing Resource Utilization**

**Resource Usage**

<table>
<thead>
<tr>
<th>Period Identifier</th>
<th>ESS Usage of engineer</th>
</tr>
</thead>
<tbody>
<tr>
<td>01DEC03</td>
<td>2.000000</td>
</tr>
<tr>
<td>02DEC03</td>
<td>2.000000</td>
</tr>
<tr>
<td>03DEC03</td>
<td>2.000000</td>
</tr>
<tr>
<td>04DEC03</td>
<td>2.000000</td>
</tr>
<tr>
<td>05DEC03</td>
<td>2.000000</td>
</tr>
<tr>
<td>08DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>09DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>10DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>11DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>12DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>15DEC03</td>
<td>1.000000</td>
</tr>
<tr>
<td>16DEC03</td>
<td>1.000000</td>
</tr>
<tr>
<td>17DEC03</td>
<td>1.000000</td>
</tr>
<tr>
<td>18DEC03</td>
<td>1.000000</td>
</tr>
<tr>
<td>19DEC03</td>
<td>1.000000</td>
</tr>
<tr>
<td>22DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>23DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>24DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>26DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>29DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>30DEC03</td>
<td>4.000000</td>
</tr>
<tr>
<td>31DEC03</td>
<td>4.000000</td>
</tr>
</tbody>
</table>
Charts such as those shown in Output 4.14.4 through Output 4.14.6 can be used to compare different schedules with respect to resource usage.

Example 4.15: Resource Allocation

In the previous example, a summary of the resource utilization is obtained. Suppose that you want to schedule the project subject to constraints on the availability of ENGINEERS. The activity data, as in Example 4.14, are assumed to be in a data set named WIDGRES. The resource variable, engineer, specifies the number of engineers needed per day for each activity in the project. In addition to the resource engineer, a consumable resource engcost is computed at a daily rate of 200 for each unit of resource engineer used per day. The following DATA step uses the Activity data set from Example 4.14 to create a new Activity data set that includes the resource engcost.
data widgres;
set widgres;
if engineer ^= . then engcost = engineer * 200;
run;

Now suppose that the availability of the resource engineer and the total outlay for engcost is saved in a data set named WIDGRIN, displayed in Output 4.15.1.

**Output 4.15.1  Resource Availability Data Set**

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>engineer</th>
<th>engcost</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td>reslevel</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>2</td>
<td>.</td>
<td>suplevel</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>01DEC03</td>
<td>reslevel</td>
<td>3</td>
<td>40000</td>
</tr>
<tr>
<td>4</td>
<td>26DEC03</td>
<td>reslevel</td>
<td>4</td>
<td></td>
</tr>
</tbody>
</table>

In the data set WIDGRIN, the first observation indicates that engineer is a replenishable resource, while engcost is a consumable resource. The second observation indicates that an extra engineer is available, if necessary. The remaining observations indicate the availability profile starting from December 1, 2003. PROC CPM is then used to schedule the project to start on December 1, 2003, subject to the availability as specified.

```sas
proc cpm date='01dec03'd interval=weekday
   data=widgres holidata=holdata resin=widgrin
   out=widgschd resout=widgrout;
   tailnode tail;
   duration days;
   headnode head;
   holiday hol;
   resource engineer engcost / period=per obstype=otype
      schedrule=shortdur
delayanalysis;
   id task;
run;
```
### Output 4.15.2 Resource Constrained Schedule: Rule = SHORTDUR

**Resource Allocation**

Resource Constrained Schedule: Rule = SHORTDUR

<table>
<thead>
<tr>
<th>Obs</th>
<th>tail</th>
<th>head</th>
<th>days</th>
<th>task</th>
<th>engineer</th>
<th>engcost</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td>Approve Plan</td>
<td>2</td>
<td>400</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>3</td>
<td>10</td>
<td>Drawings</td>
<td>1</td>
<td>200</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td>Study Market</td>
<td>1</td>
<td>200</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>4</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>2</td>
<td>400</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>5</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>4</td>
<td>800</td>
<td>30DEC03</td>
<td>20JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
</tr>
<tr>
<td>6</td>
<td>4</td>
<td>6</td>
<td>10</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>15DEC03</td>
</tr>
<tr>
<td>7</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Materials</td>
<td>.</td>
<td>.</td>
<td>21JAN04</td>
<td>03FEB04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>8</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Facility</td>
<td>2</td>
<td>400</td>
<td>21JAN04</td>
<td>03FEB04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>9</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>Init. Prod.</td>
<td>4</td>
<td>800</td>
<td>04FEB04</td>
<td>17FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>10</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>1</td>
<td>200</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>24FEB04</td>
</tr>
<tr>
<td>11</td>
<td>6</td>
<td>9</td>
<td>15</td>
<td>Test Market</td>
<td>.</td>
<td>.</td>
<td>18FEB04</td>
<td>09MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>12</td>
<td>9</td>
<td>10</td>
<td>5</td>
<td>Changes</td>
<td>2</td>
<td>400</td>
<td>10MAR04</td>
<td>16MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
</tr>
<tr>
<td>13</td>
<td>10</td>
<td>11</td>
<td>0</td>
<td>Production</td>
<td>4</td>
<td>800</td>
<td>17MAR04</td>
<td>17MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>14</td>
<td>6</td>
<td>12</td>
<td>0</td>
<td>Marketing</td>
<td>.</td>
<td>.</td>
<td>18FEB04</td>
<td>18FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>15</td>
<td>8</td>
<td>6</td>
<td>0</td>
<td>Dummy</td>
<td>.</td>
<td>.</td>
<td>18FEB04</td>
<td>18FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>5</td>
<td>engineer</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
In the first invocation of PROC CPM, the scheduling rule used for ordering the activities to be scheduled at a
given time is specified to be SHORTDUR. The data set WIDGSCHD, displayed in Output 4.15.2, contains the
resource constrained start and finish times in the variables S_START and S_FINISH. On December 8, three
activities can be scheduled, all of which require the resource engineer. Using the scheduling rule specified,
PROC CPM schedules the activities with the shortest durations first; thus, the activity ‘Drawings’ is delayed
by five working days, until December 15, 2003.

The DELAYANALYSIS option in the RESOURCE statement helps analyze the cause of the delay by adding
three new variables to the Schedule data set, R_DELAY, DELAY_R, and SUPPL_R. In this example, the
R_DELAY and DELAY_R variables indicate that there is a delay of five days in the activity ‘Drawings’ due to
the resource engineer. Such information helps to pinpoint the source of resource insufficiency, if any.

Other activities that follow ‘Drawings’ also have S_START>E_START, but the slippage in these activities
is not caused by resource insufficiency, it is due to their predecessors being delayed. The entire project is
delayed by five working days due to resource constraints (the maximum value of S_FINISH is 17MAR04,
while the maximum value of E_FINISH is 10MAR04).

In this invocation, the DELAY= option is not specified; therefore, the supplementary level of resource is not
used, since the primary levels of resources are found to be sufficient to schedule the project by delaying some
of the activities.

The data set WIDGROUT, displayed in Output 4.15.3, contains variables Rengineer and Aengineer in addition
to the variables Eengineer and Lengineer. The variable Rengineer denotes the usage of the resource engineer
corresponding to the resource-constrained schedule, and Aengineer denotes the remaining level of the
resource after resource allocation. For the consumable resource engcost, the variables Eengcost, Lengcost,
and Rengcost indicate the rate of usage per unit routinterval (which defaults to INTERVAL=WEEKDAY, in
this case) at the start of the time interval specified in the variable _TIME_. The variable Aengcost denotes the
amount of money available at the beginning of the time specified in the _TIME_ variable.
Output 4.15.3  Resource Usage: Rule = SHORTDUR

Resource Allocation
Usage Profiles for Constrained Schedule: Rule = SHORTDUR

<table>
<thead>
<tr>
<th></th>
<th>L</th>
<th>E</th>
<th>A</th>
<th>R</th>
<th>L</th>
</tr>
</thead>
<tbody>
<tr>
<td>01DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>400 400 400 40000</td>
</tr>
<tr>
<td>02DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>400 400 400 39600</td>
</tr>
<tr>
<td>03DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>400 400 400 39200</td>
</tr>
<tr>
<td>04DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>400 400 400 38800</td>
</tr>
<tr>
<td>05DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>400 400 400 38400</td>
</tr>
<tr>
<td>08DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>800 200 600 38000</td>
</tr>
<tr>
<td>09DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>800 200 600 37400</td>
</tr>
<tr>
<td>10DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>800 200 600 36800</td>
</tr>
<tr>
<td>11DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>800 200 600 36200</td>
</tr>
<tr>
<td>12DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>800 200 600 35600</td>
</tr>
<tr>
<td>15DEC03</td>
<td>1</td>
<td>3</td>
<td>1</td>
<td>2</td>
<td>200 600 200 35000</td>
</tr>
<tr>
<td>16DEC03</td>
<td>1</td>
<td>3</td>
<td>1</td>
<td>2</td>
<td>200 600 200 34800</td>
</tr>
<tr>
<td>17DEC03</td>
<td>1</td>
<td>3</td>
<td>1</td>
<td>2</td>
<td>200 600 200 34600</td>
</tr>
<tr>
<td>18DEC03</td>
<td>1</td>
<td>3</td>
<td>1</td>
<td>2</td>
<td>200 600 200 34400</td>
</tr>
<tr>
<td>19DEC03</td>
<td>1</td>
<td>3</td>
<td>1</td>
<td>2</td>
<td>200 600 200 34200</td>
</tr>
<tr>
<td>22DEC03</td>
<td>4</td>
<td>4</td>
<td>1</td>
<td>2</td>
<td>800 800 200 34000</td>
</tr>
<tr>
<td>23DEC03</td>
<td>4</td>
<td>4</td>
<td>1</td>
<td>2</td>
<td>800 800 200 33800</td>
</tr>
<tr>
<td>24DEC03</td>
<td>4</td>
<td>4</td>
<td>1</td>
<td>2</td>
<td>800 800 200 33600</td>
</tr>
<tr>
<td>26DEC03</td>
<td>4</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>800 800 200 33400</td>
</tr>
<tr>
<td>29DEC03</td>
<td>4</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>800 800 200 33200</td>
</tr>
<tr>
<td>30DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 33000</td>
</tr>
<tr>
<td>31DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 32200</td>
</tr>
<tr>
<td>02JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 31400</td>
</tr>
<tr>
<td>05JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 30600</td>
</tr>
<tr>
<td>06JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 29800</td>
</tr>
<tr>
<td>07JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 29000</td>
</tr>
<tr>
<td>08JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 28200</td>
</tr>
<tr>
<td>09JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 27400</td>
</tr>
<tr>
<td>12JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 26600</td>
</tr>
<tr>
<td>13JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>800 800 800 25800</td>
</tr>
<tr>
<td>14JAN04</td>
<td>2</td>
<td>2</td>
<td>4</td>
<td>0</td>
<td>400 400 800 25000</td>
</tr>
<tr>
<td>15JAN04</td>
<td>2</td>
<td>2</td>
<td>4</td>
<td>0</td>
<td>400 400 800 24200</td>
</tr>
<tr>
<td>16JAN04</td>
<td>2</td>
<td>2</td>
<td>4</td>
<td>0</td>
<td>400 400 800 23400</td>
</tr>
<tr>
<td>19JAN04</td>
<td>2</td>
<td>2</td>
<td>4</td>
<td>0</td>
<td>400 400 800 22600</td>
</tr>
<tr>
<td>20JAN04</td>
<td>2</td>
<td>2</td>
<td>4</td>
<td>0</td>
<td>400 400 800 21800</td>
</tr>
<tr>
<td>21JAN04</td>
<td>2</td>
<td>3</td>
<td>2</td>
<td>2</td>
<td>400 600 400 21000</td>
</tr>
<tr>
<td>22JAN04</td>
<td>2</td>
<td>3</td>
<td>2</td>
<td>2</td>
<td>400 600 400 20600</td>
</tr>
<tr>
<td>23JAN04</td>
<td>2</td>
<td>3</td>
<td>2</td>
<td>2</td>
<td>400 600 400 20200</td>
</tr>
<tr>
<td>26JAN04</td>
<td>2</td>
<td>3</td>
<td>2</td>
<td>2</td>
<td>400 600 400 19800</td>
</tr>
<tr>
<td>27JAN04</td>
<td>2</td>
<td>3</td>
<td>2</td>
<td>2</td>
<td>400 600 400 19400</td>
</tr>
</tbody>
</table>
### Output 4.15.3 continued

#### Resource Allocation

**Usage Profiles for Constrained Schedule: Rule = SHORTDUR**

<table>
<thead>
<tr>
<th>E</th>
<th>L</th>
<th>R</th>
<th>A</th>
<th>207</th>
</tr>
</thead>
<tbody>
<tr>
<td>e</td>
<td>e</td>
<td>e</td>
<td>e</td>
<td>207</td>
</tr>
<tr>
<td>n</td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>207</td>
</tr>
<tr>
<td>g</td>
<td>g</td>
<td>g</td>
<td>g</td>
<td>207</td>
</tr>
<tr>
<td>n</td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>207</td>
</tr>
<tr>
<td>T</td>
<td>i</td>
<td>i</td>
<td>i</td>
<td>207</td>
</tr>
<tr>
<td>g</td>
<td>g</td>
<td>g</td>
<td>g</td>
<td>207</td>
</tr>
<tr>
<td>l</td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>207</td>
</tr>
<tr>
<td>c</td>
<td>c</td>
<td>c</td>
<td>c</td>
<td>207</td>
</tr>
<tr>
<td>O</td>
<td>M</td>
<td>e</td>
<td>e</td>
<td>e</td>
</tr>
<tr>
<td>E</td>
<td>e</td>
<td>e</td>
<td>e</td>
<td>207</td>
</tr>
<tr>
<td>s</td>
<td>s</td>
<td>s</td>
<td>s</td>
<td>207</td>
</tr>
<tr>
<td>s</td>
<td>_</td>
<td>r</td>
<td>r</td>
<td>r</td>
</tr>
<tr>
<td>t</td>
<td>t</td>
<td>t</td>
<td>t</td>
<td>207</td>
</tr>
</tbody>
</table>

| Day  | 41  | 42  | 43  | 44  | 45  | 46  | 47  | 48  | 49  | 50  | 51  | 52  | 53  | 54  | 55  | 56  | 57  | 58  | 59  | 60  | 61  | 62  | 63  | 64  | 65  | 66  | 67  | 68  | 69  | 70  | 71  | 72  | 73  | 74  | 75  | 76  |
|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
|      | 28JAN04 | 4 | 4 | 2 | 2 | 800 | 800 | 400 | 19000 | 29JAN04 | 4 | 4 | 2 | 2 | 800 | 800 | 400 | 18600 | 30JAN04 | 4 | 4 | 2 | 2 | 800 | 800 | 400 | 18200 | 02FEB04 | 4 | 4 | 2 | 2 | 800 | 800 | 400 | 17800 | 03FEB04 | 4 | 4 | 2 | 2 | 800 | 800 | 400 | 17400 | 04FEB04 | 4 | 4 | 4 | 0 | 800 | 800 | 800 | 17000 | 05FEB04 | 4 | 4 | 4 | 0 | 800 | 800 | 800 | 16200 | 06FEB04 | 4 | 4 | 4 | 0 | 800 | 800 | 800 | 15400 | 09FEB04 | 4 | 4 | 4 | 0 | 800 | 800 | 800 | 14600 | 10FEB04 | 4 | 4 | 4 | 0 | 800 | 800 | 800 | 13800 | 11FEB04 | 1 | 0 | 4 | 0 | 200 | 0 | 800 | 13000 | 12FEB04 | 1 | 0 | 4 | 0 | 200 | 0 | 800 | 12200 | 13FEB04 | 1 | 0 | 4 | 0 | 200 | 0 | 800 | 11400 | 16FEB04 | 1 | 0 | 4 | 0 | 200 | 0 | 800 | 10600 | 17FEB04 | 1 | 0 | 4 | 0 | 200 | 0 | 800 | 9800 | 18FEB04 | 1 | 1 | 1 | 3 | 200 | 200 | 200 | 9000 | 19FEB04 | 1 | 1 | 1 | 3 | 200 | 200 | 200 | 8800 | 20FEB04 | 1 | 1 | 1 | 3 | 200 | 200 | 200 | 8600 | 23FEB04 | 1 | 1 | 1 | 3 | 200 | 200 | 200 | 8400 | 24FEB04 | 1 | 1 | 1 | 3 | 200 | 200 | 200 | 8200 | 25FEB04 | 0 | 1 | 1 | 3 | 0 | 200 | 200 | 8000 | 26FEB04 | 0 | 1 | 1 | 3 | 0 | 200 | 200 | 7800 | 27FEB04 | 0 | 1 | 1 | 3 | 0 | 200 | 200 | 7600 | 01MAR04 | 0 | 1 | 1 | 3 | 0 | 200 | 200 | 7400 | 02MAR04 | 0 | 1 | 1 | 3 | 0 | 200 | 200 | 7200 | 03MAR04 | 2 | 2 | 0 | 4 | 400 | 400 | 0 | 7000 | 04MAR04 | 2 | 2 | 0 | 4 | 400 | 400 | 0 | 7000 | 05MAR04 | 2 | 2 | 0 | 4 | 400 | 400 | 0 | 7000 | 08MAR04 | 2 | 2 | 0 | 4 | 400 | 400 | 0 | 7000 | 09MAR04 | 2 | 2 | 0 | 4 | 400 | 400 | 0 | 7000 | 10MAR04 | 0 | 0 | 2 | 2 | 0 | 0 | 400 | 7000 | 11MAR04 | 0 | 0 | 2 | 2 | 0 | 0 | 400 | 6600 | 12MAR04 | 0 | 0 | 2 | 2 | 0 | 0 | 400 | 6200 | 15MAR04 | 0 | 0 | 2 | 2 | 0 | 0 | 400 | 5800 | 16MAR04 | 0 | 0 | 2 | 2 | 0 | 0 | 400 | 5400 | 17MAR04 | 0 | 0 | 0 | 4 | 0 | 0 | 0 | 5000 |
The second invocation of PROC CPM uses a different scheduling rule (LST, which is the default scheduling rule). Ties are broken using the L_START times for the activities. In this example, this rule results in a shorter project schedule. The schedule and the resource usage data sets are displayed in Output 4.15.4 and Output 4.15.5, respectively. Once again the variables DELAY_R and R_DELAY indicate that the resource engineer caused the activity ‘Study Market’ (‘Prototype’) to be delayed by five days (three days). However, the entire project is delayed only by three working days because the activity ‘Study Market’ is not a critical activity, and delaying it by five days did not affect the project completion time. Even with the resource delay of 5 days, this activity is scheduled earlier (S_START=15DEC03) than its latest start time (L_START=21JAN04).

```
proc cpm date='01dec03'd
   interval=weekday
   data=widgres
   resin=widgrin
   holidata=holdata
   out=widgsch2
   resout=widgrou2;
tailnode tail;
duration days;
headnode head;
holiday hol;
resource engineer engcost / period=per
   obstype=otype
   schedrule=lst
delayanalysis;
   id task;
run;
```
**Example 4.15: Resource Allocation**

**Output 4.15.4 Resource Constrained Schedule: Rule = LST**

**Resource Allocation**

**Resource Constrained Schedule: Rule = LST**

<table>
<thead>
<tr>
<th>Obs</th>
<th>tail</th>
<th>head</th>
<th>days</th>
<th>task</th>
<th>engineer</th>
<th>engcost</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td>Approve Plan</td>
<td>2</td>
<td>400</td>
<td>01DEC03</td>
<td>01DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>3</td>
<td>10</td>
<td>Drawings</td>
<td>1</td>
<td>200</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td>Study Market</td>
<td>1</td>
<td>200</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>4</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>2</td>
<td>400</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>5</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>4</td>
<td>800</td>
<td>26DEC03</td>
<td>16JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
</tr>
<tr>
<td>6</td>
<td>4</td>
<td>6</td>
<td>10</td>
<td>Mkt. Strat.</td>
<td>1</td>
<td>22DEC03</td>
<td>06JAN04</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Materials</td>
<td>.</td>
<td>19JAN04</td>
<td>30JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Facility</td>
<td>2</td>
<td>400</td>
<td>19JAN04</td>
<td>30JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>9</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>Init. Prod.</td>
<td>4</td>
<td>800</td>
<td>02FEB04</td>
<td>13FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>10</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>1</td>
<td>200</td>
<td>16FEB04</td>
<td>27FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
</tr>
<tr>
<td>11</td>
<td>6</td>
<td>9</td>
<td>15</td>
<td>Test Market</td>
<td>.</td>
<td>16FEB04</td>
<td>05MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>9</td>
<td>10</td>
<td>5</td>
<td>Changes</td>
<td>2</td>
<td>400</td>
<td>08MAR04</td>
<td>12MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
</tr>
<tr>
<td>13</td>
<td>10</td>
<td>11</td>
<td>0</td>
<td>Production</td>
<td>4</td>
<td>800</td>
<td>15MAR04</td>
<td>15MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>14</td>
<td>6</td>
<td>12</td>
<td>0</td>
<td>Marketing</td>
<td>.</td>
<td>16FEB04</td>
<td>16FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>8</td>
<td>6</td>
<td>0</td>
<td>Dummy</td>
<td>.</td>
<td>16FEB04</td>
<td>16FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>5</td>
<td>engineer</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>3</td>
<td>engineer</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Output 4.15.5  Resource Usage: Rule = LST

#### Resource Allocation

Usage Profiles for Constrained Schedule: Rule = LST

<table>
<thead>
<tr>
<th></th>
<th>E</th>
<th>L</th>
<th>R</th>
<th>A</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>e</td>
<td>e</td>
<td>e</td>
<td>e</td>
</tr>
<tr>
<td></td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>n</td>
</tr>
<tr>
<td>T</td>
<td>i</td>
<td>i</td>
<td>i</td>
<td>g</td>
</tr>
<tr>
<td>l</td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>c</td>
</tr>
<tr>
<td>O</td>
<td>e</td>
<td>e</td>
<td>e</td>
<td>o</td>
</tr>
<tr>
<td>b</td>
<td>e</td>
<td>e</td>
<td>e</td>
<td>s</td>
</tr>
<tr>
<td>s</td>
<td>r</td>
<td>r</td>
<td>r</td>
<td>t</td>
</tr>
<tr>
<td>t</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

|    |   |   |   |   |
| 1  | 01DEC | 2 | 2 | 1 | 400 | 400 | 400 | 40000 |
| 2  | 02DEC | 2 | 2 | 1 | 400 | 400 | 400 | 39600 |
| 3  | 03DEC | 2 | 2 | 1 | 400 | 400 | 400 | 39200 |
| 4  | 04DEC | 2 | 2 | 1 | 400 | 400 | 400 | 38800 |
| 5  | 05DEC | 2 | 2 | 1 | 400 | 400 | 400 | 38400 |
| 6  | 08DEC | 4 | 1 | 3 | 0 | 800 | 200 | 600 | 38000 |
| 7  | 09DEC | 4 | 1 | 3 | 0 | 800 | 200 | 600 | 37400 |
| 8  | 10DEC | 4 | 1 | 3 | 0 | 800 | 200 | 600 | 36800 |
| 9  | 11DEC | 4 | 1 | 3 | 0 | 800 | 200 | 600 | 36200 |
| 10 | 12DEC | 4 | 1 | 3 | 0 | 800 | 200 | 600 | 35600 |
| 11 | 15DEC | 1 | 3 | 2 | 1 | 200 | 600 | 400 | 35000 |
| 12 | 16DEC | 1 | 3 | 2 | 1 | 200 | 600 | 400 | 34600 |
| 13 | 17DEC | 1 | 3 | 2 | 1 | 200 | 600 | 400 | 34200 |
| 14 | 18DEC | 1 | 3 | 2 | 1 | 200 | 600 | 400 | 33800 |
| 15 | 19DEC | 1 | 3 | 2 | 1 | 200 | 600 | 400 | 33400 |
| 16 | 22DEC | 4 | 4 | 0 | 3 | 800 | 800 | 0 | 33000 |
| 17 | 23DEC | 4 | 4 | 0 | 3 | 800 | 800 | 0 | 33000 |
| 18 | 24DEC | 4 | 4 | 0 | 3 | 800 | 800 | 0 | 33000 |
| 19 | 26DEC | 4 | 4 | 0 | 800 | 800 | 800 | 33000 |
| 20 | 29DEC | 4 | 4 | 0 | 800 | 800 | 800 | 32200 |
| 21 | 30DEC | 4 | 4 | 0 | 800 | 800 | 800 | 31400 |
| 22 | 31DEC | 4 | 4 | 0 | 800 | 800 | 800 | 30600 |
| 23 | 02JAN | 4 | 4 | 0 | 800 | 800 | 800 | 29800 |
| 24 | 05JAN | 4 | 4 | 0 | 800 | 800 | 800 | 29000 |
| 25 | 06JAN | 4 | 4 | 0 | 800 | 800 | 800 | 28200 |
| 26 | 07JAN | 4 | 4 | 0 | 800 | 800 | 800 | 27400 |
| 27 | 08JAN | 4 | 4 | 0 | 800 | 800 | 800 | 26600 |
| 28 | 09JAN | 4 | 4 | 0 | 800 | 800 | 800 | 25800 |
| 29 | 12JAN | 4 | 4 | 0 | 800 | 800 | 800 | 25000 |
| 30 | 13JAN | 4 | 4 | 0 | 800 | 800 | 800 | 24200 |
| 31 | 14JAN | 2 | 2 | 4 | 0 | 400 | 400 | 800 | 23400 |
| 32 | 15JAN | 2 | 2 | 4 | 0 | 400 | 400 | 800 | 22600 |
| 33 | 16JAN | 2 | 2 | 4 | 0 | 400 | 400 | 800 | 21800 |
| 34 | 19JAN | 2 | 2 | 2 | 4 | 400 | 400 | 400 | 21000 |
| 35 | 20JAN | 2 | 2 | 2 | 4 | 400 | 400 | 400 | 20600 |
| 36 | 21JAN | 2 | 3 | 2 | 2 | 400 | 600 | 400 | 20200 |
| 37 | 22JAN | 2 | 3 | 2 | 2 | 400 | 600 | 400 | 19800 |
| 38 | 23JAN | 2 | 3 | 2 | 2 | 400 | 600 | 400 | 19400 |
| 39 | 26JAN | 2 | 3 | 2 | 2 | 400 | 600 | 400 | 19000 |
| 40 | 27JAN | 2 | 3 | 2 | 2 | 400 | 600 | 400 | 18600 |
Resource Allocation

Usage Profiles for Constrained Schedule: Rule = LST

<table>
<thead>
<tr>
<th></th>
<th>E</th>
<th>L</th>
<th>R</th>
<th>A</th>
</tr>
</thead>
<tbody>
<tr>
<td>41</td>
<td>28JAN04</td>
<td>4</td>
<td>4</td>
<td>2</td>
</tr>
<tr>
<td>42</td>
<td>29JAN04</td>
<td>4</td>
<td>4</td>
<td>2</td>
</tr>
<tr>
<td>43</td>
<td>30JAN04</td>
<td>4</td>
<td>4</td>
<td>2</td>
</tr>
<tr>
<td>44</td>
<td>02FEB04</td>
<td>4</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>45</td>
<td>03FEB04</td>
<td>4</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>46</td>
<td>04FEB04</td>
<td>4</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>47</td>
<td>05FEB04</td>
<td>4</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>48</td>
<td>06FEB04</td>
<td>4</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>49</td>
<td>09FEB04</td>
<td>4</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>50</td>
<td>10FEB04</td>
<td>4</td>
<td>4</td>
<td>4</td>
</tr>
<tr>
<td>51</td>
<td>11FEB04</td>
<td>1</td>
<td>0</td>
<td>4</td>
</tr>
<tr>
<td>52</td>
<td>12FEB04</td>
<td>1</td>
<td>0</td>
<td>4</td>
</tr>
<tr>
<td>53</td>
<td>13FEB04</td>
<td>1</td>
<td>0</td>
<td>4</td>
</tr>
<tr>
<td>54</td>
<td>16FEB04</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>55</td>
<td>17FEB04</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>56</td>
<td>18FEB04</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>57</td>
<td>19FEB04</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>58</td>
<td>20FEB04</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>59</td>
<td>23FEB04</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>60</td>
<td>24FEB04</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>61</td>
<td>25FEB04</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>62</td>
<td>26FEB04</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>63</td>
<td>27FEB04</td>
<td>0</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>64</td>
<td>01MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>65</td>
<td>02MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>66</td>
<td>03MAR04</td>
<td>2</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>67</td>
<td>04MAR04</td>
<td>2</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>68</td>
<td>05MAR04</td>
<td>2</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>69</td>
<td>08MAR04</td>
<td>2</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>70</td>
<td>09MAR04</td>
<td>2</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>71</td>
<td>10MAR04</td>
<td>0</td>
<td>0</td>
<td>2</td>
</tr>
<tr>
<td>72</td>
<td>11MAR04</td>
<td>0</td>
<td>0</td>
<td>2</td>
</tr>
<tr>
<td>73</td>
<td>12MAR04</td>
<td>0</td>
<td>0</td>
<td>2</td>
</tr>
<tr>
<td>74</td>
<td>15MAR04</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
Example 4.16: Using Supplementary Resources

In this example, the same project as in Example 4.15 is scheduled with a specification of DELAY=0. This indicates to PROC CPM that a supplementary level of resources is to be used if an activity cannot be scheduled to start on or before its latest start time (as computed in the unconstrained case). The schedule data and resource usage data are saved in the data sets WIDGO16 and WIDGRO16, respectively. They are displayed in Output 4.16.1 and Output 4.16.2, respectively.

```sas
   title 'Using Supplementary Resources';
   proc cpm date='01dec03'd interval=weekday
      data=widgres holidata=holdata resin=widgrin
      out=widgo16 resout=widgro16;
      tailnode tail;
      duration days;
      headnode head;
      holiday hol;
      resource engineer engcost / period=per obstype=otype
cumusage
delay=0
delayanalysis
routnobreak;
   id task;
   run;
```

To analyze the results of the resource constrained scheduling, you must examine both output data sets, WIDGRO16 and WIDGO16. The negative values for Aengineer in observation numbers 22 through 25 of the Usage data set WIDGRO16 indicate the amount of supplementary resource that is needed on December 22, 23, 24, and 25, to complete the project without delaying any activity beyond its latest start time. Examination of the SUPPL_R variable in the Schedule data set WIDGO16 indicates that the activity, ‘Prototype’, is scheduled to start on December 22 by using a supplementary level of the resource engineer.

The supplementary level is used only if the activity would otherwise get delayed beyond L_START + DELAY. Thus, the activity ‘Study Market’ is delayed by five days (S_START = ‘15DEC03’) and scheduled later than its early start time (E_START = ‘08DEC03’), even though a supplementary level of the resource could have been used to start the activity earlier, because the activity’s L_START time is equal to ‘21JAN04’ and DELAY = 0.

Further, note the use of the option CUMUSAGE in the RESOURCE statement, requesting that cumulative resource usage be saved in the Usage data set for consumable resources. Thus, for the consumable resource engcost, the procedure saves the cumulative resource usage in the variables Eengcost, Lengcost, and Rengcost, respectively. For instance, Eengcost in a given observation specifies the cumulative value of engcost for the early start schedule through the end of the previous day.
Example 4.16: Using Supplementary Resources

Output 4.16.1 Resource-Constrained Schedule: Supplementary Resource

Using Supplementary Resources
Resource Constrained Schedule

<table>
<thead>
<tr>
<th>Obs</th>
<th>tail</th>
<th>head</th>
<th>days</th>
<th>task</th>
<th>engineer</th>
<th>engcost</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td>Approve Plan</td>
<td>2</td>
<td>400</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>3</td>
<td>10</td>
<td>Drawings</td>
<td>1</td>
<td>200</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td>Study Market</td>
<td>1</td>
<td>200</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>4</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>2</td>
<td>400</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>5</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>4</td>
<td>800</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
</tr>
<tr>
<td>6</td>
<td>4</td>
<td>6</td>
<td>10</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td>.</td>
<td>22DEC03</td>
<td>06JAN04</td>
<td>15DEC03</td>
<td>29DEC03</td>
</tr>
<tr>
<td>7</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Materials</td>
<td>.</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Facility</td>
<td>2</td>
<td>400</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>9</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>Init. Prod.</td>
<td>4</td>
<td>800</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>10</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>1</td>
<td>200</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
</tr>
<tr>
<td>11</td>
<td>6</td>
<td>9</td>
<td>15</td>
<td>Test Market</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>12</td>
<td>9</td>
<td>10</td>
<td>5</td>
<td>Changes</td>
<td>2</td>
<td>400</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
</tr>
<tr>
<td>13</td>
<td>10</td>
<td>11</td>
<td>0</td>
<td>Production</td>
<td>4</td>
<td>800</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>14</td>
<td>6</td>
<td>12</td>
<td>0</td>
<td>Marketing</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>15</td>
<td>8</td>
<td>6</td>
<td>0</td>
<td>Dummy</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
</tbody>
</table>

This example also illustrates the use of the ROUTNOBREAK option to produce a resource usage output data set that does not have any breaks for holidays. Thus, the output data set WIDGRO16 has observations corresponding to holidays and weekends, unlike the corresponding resource output data sets in Example 4.15. Note that for consumable resources with cumulative usage there is no accumulation of the resource on holidays; thus, the cumulative value of engcost at the beginning of the 7th and 8th of December equals the value for the beginning of the 6th of December. For the resource engineer, however, the resource is assumed to be tied to the activity in progress even across holidays or weekends that are spanned by the activity’s duration. For example, both activities ‘Drawings’ and ‘Write Specs’ start on December 8, 2003, requiring one and two engineers, respectively. The ‘Write Specs’ activity finishes on the 12th, freeing up two engineers, whereas ‘Drawings’ finishes only on the 19th of December. Thus, the data set WIDGRO16 has Rengineer equal to ‘3’ from 8DEC03 to 12DEC03 and then equal to ‘1’ on the 13th and 14th of December. Another engineer is required by the activity ‘Study Market’ from December 15, 2003; thus, the total usage from 15DEC03 to 19DEC03 is ‘2’.
Output 4.16.2  Resource Usage: Supplementary Resources

Using Supplementary Resources
Usage Profiles for Constrained Schedule

<table>
<thead>
<tr>
<th></th>
<th>E</th>
<th>L</th>
<th>R</th>
<th>A</th>
<th>E</th>
<th>L</th>
<th>R</th>
<th>A</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>e</td>
<td>e</td>
<td>e</td>
<td>e</td>
<td>e</td>
</tr>
<tr>
<td></td>
<td>g</td>
<td>g</td>
<td>g</td>
<td>g</td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>n</td>
</tr>
<tr>
<td></td>
<td>l</td>
<td>l</td>
<td>l</td>
<td>l</td>
<td>n</td>
<td>n</td>
<td>n</td>
<td>c</td>
</tr>
<tr>
<td></td>
<td>o</td>
<td>o</td>
<td>o</td>
<td>o</td>
<td>o</td>
<td>o</td>
<td>o</td>
<td>o</td>
</tr>
<tr>
<td></td>
<td>s</td>
<td>s</td>
<td>s</td>
<td>s</td>
<td>s</td>
<td>s</td>
<td>s</td>
<td>s</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>01DEC03</th>
<th>2</th>
<th>2</th>
<th>2</th>
<th>1</th>
<th>0</th>
<th>0</th>
<th>0</th>
<th>40000</th>
</tr>
</thead>
<tbody>
<tr>
<td>2</td>
<td>02DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>400</td>
<td>400</td>
<td>400</td>
<td>39600</td>
</tr>
<tr>
<td>3</td>
<td>03DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>800</td>
<td>800</td>
<td>800</td>
<td>39200</td>
</tr>
<tr>
<td>4</td>
<td>04DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>1200</td>
<td>1200</td>
<td>1200</td>
<td>38800</td>
</tr>
<tr>
<td>5</td>
<td>05DEC03</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>1</td>
<td>1600</td>
<td>1600</td>
<td>1600</td>
<td>38400</td>
</tr>
<tr>
<td>6</td>
<td>06DEC03</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>2000</td>
<td>2000</td>
<td>2000</td>
<td>38000</td>
</tr>
<tr>
<td>7</td>
<td>07DEC03</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>2000</td>
<td>2000</td>
<td>2000</td>
<td>38000</td>
</tr>
<tr>
<td>8</td>
<td>08DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>2000</td>
<td>2000</td>
<td>2000</td>
<td>38000</td>
</tr>
<tr>
<td>9</td>
<td>09DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>2800</td>
<td>2200</td>
<td>2600</td>
<td>37400</td>
</tr>
<tr>
<td>10</td>
<td>10DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>3600</td>
<td>2400</td>
<td>3200</td>
<td>36800</td>
</tr>
<tr>
<td>11</td>
<td>11DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>4400</td>
<td>2600</td>
<td>3800</td>
<td>36200</td>
</tr>
<tr>
<td>12</td>
<td>12DEC03</td>
<td>4</td>
<td>1</td>
<td>3</td>
<td>0</td>
<td>5200</td>
<td>2800</td>
<td>4400</td>
<td>35600</td>
</tr>
<tr>
<td>13</td>
<td>13DEC03</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>6000</td>
<td>3000</td>
<td>5000</td>
<td>35000</td>
</tr>
<tr>
<td>14</td>
<td>14DEC03</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>6000</td>
<td>3000</td>
<td>5000</td>
<td>35000</td>
</tr>
<tr>
<td>15</td>
<td>15DEC03</td>
<td>1</td>
<td>3</td>
<td>2</td>
<td>1</td>
<td>6000</td>
<td>3000</td>
<td>5000</td>
<td>35000</td>
</tr>
<tr>
<td>16</td>
<td>16DEC03</td>
<td>1</td>
<td>3</td>
<td>2</td>
<td>1</td>
<td>6200</td>
<td>3600</td>
<td>5400</td>
<td>34600</td>
</tr>
<tr>
<td>17</td>
<td>17DEC03</td>
<td>1</td>
<td>3</td>
<td>2</td>
<td>1</td>
<td>6400</td>
<td>4200</td>
<td>5800</td>
<td>34200</td>
</tr>
<tr>
<td>18</td>
<td>18DEC03</td>
<td>1</td>
<td>3</td>
<td>2</td>
<td>1</td>
<td>6600</td>
<td>4800</td>
<td>6200</td>
<td>33800</td>
</tr>
<tr>
<td>19</td>
<td>19DEC03</td>
<td>1</td>
<td>3</td>
<td>2</td>
<td>1</td>
<td>6800</td>
<td>5400</td>
<td>6600</td>
<td>33400</td>
</tr>
<tr>
<td>20</td>
<td>20DEC03</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>7000</td>
<td>6000</td>
<td>7000</td>
<td>33000</td>
</tr>
<tr>
<td>21</td>
<td>21DEC03</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>7000</td>
<td>6000</td>
<td>7000</td>
<td>33000</td>
</tr>
<tr>
<td>22</td>
<td>22DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>-1</td>
<td>7000</td>
<td>6000</td>
<td>7000</td>
<td>33000</td>
</tr>
<tr>
<td>23</td>
<td>23DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>-1</td>
<td>7800</td>
<td>6800</td>
<td>7800</td>
<td>32200</td>
</tr>
<tr>
<td>24</td>
<td>24DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>-1</td>
<td>8600</td>
<td>7600</td>
<td>8600</td>
<td>31400</td>
</tr>
<tr>
<td>25</td>
<td>25DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>-1</td>
<td>9400</td>
<td>8400</td>
<td>9400</td>
<td>30600</td>
</tr>
<tr>
<td>26</td>
<td>26DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>9400</td>
<td>8400</td>
<td>9400</td>
<td>30600</td>
</tr>
<tr>
<td>27</td>
<td>27DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>10200</td>
<td>9200</td>
<td>10200</td>
<td>29800</td>
</tr>
<tr>
<td>28</td>
<td>28DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>10200</td>
<td>9200</td>
<td>10200</td>
<td>29800</td>
</tr>
<tr>
<td>29</td>
<td>29DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>10200</td>
<td>9200</td>
<td>10200</td>
<td>29800</td>
</tr>
<tr>
<td>30</td>
<td>30DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>11000</td>
<td>10000</td>
<td>11000</td>
<td>29000</td>
</tr>
<tr>
<td>31</td>
<td>31DEC03</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>11800</td>
<td>10800</td>
<td>11800</td>
<td>28200</td>
</tr>
<tr>
<td>32</td>
<td>01JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>12600</td>
<td>11600</td>
<td>12600</td>
<td>27400</td>
</tr>
<tr>
<td>33</td>
<td>02JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>12600</td>
<td>11600</td>
<td>12600</td>
<td>27400</td>
</tr>
<tr>
<td>34</td>
<td>03JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>13400</td>
<td>12400</td>
<td>13400</td>
<td>26600</td>
</tr>
<tr>
<td>35</td>
<td>04JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>13400</td>
<td>12400</td>
<td>13400</td>
<td>26600</td>
</tr>
<tr>
<td>36</td>
<td>05JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>13400</td>
<td>12400</td>
<td>13400</td>
<td>26600</td>
</tr>
<tr>
<td>37</td>
<td>06JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>14200</td>
<td>13200</td>
<td>14200</td>
<td>25800</td>
</tr>
<tr>
<td>38</td>
<td>07JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>15000</td>
<td>14000</td>
<td>15000</td>
<td>25000</td>
</tr>
<tr>
<td>39</td>
<td>08JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>15800</td>
<td>14800</td>
<td>15800</td>
<td>24200</td>
</tr>
<tr>
<td>40</td>
<td>09JAN04</td>
<td>4</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>16600</td>
<td>15600</td>
<td>16600</td>
<td>23400</td>
</tr>
</tbody>
</table>
Example 4.16: Using Supplementary Resources

Usage Profiles for Constrained Schedule

<table>
<thead>
<tr>
<th>E L R A</th>
<th>E L R A</th>
</tr>
</thead>
<tbody>
<tr>
<td>e e e e</td>
<td>e e e e</td>
</tr>
<tr>
<td>g g g g</td>
<td>n n n n</td>
</tr>
<tr>
<td>T i i i i</td>
<td>g g g g</td>
</tr>
<tr>
<td>l n n n</td>
<td>c c c c</td>
</tr>
<tr>
<td>O M</td>
<td>o o o o</td>
</tr>
<tr>
<td>b E</td>
<td>e e e e</td>
</tr>
<tr>
<td>s s s s</td>
<td>s s s</td>
</tr>
<tr>
<td>_ _ _ _</td>
<td>r r r r t t t t</td>
</tr>
</tbody>
</table>

41 10JAN04 4 4 4 0 17400 16400 17400 22600
42 11JAN04 4 4 4 0 17400 16400 17400 22600
43 12JAN04 4 4 4 0 17400 16400 17400 22600
44 13JAN04 4 4 4 0 18200 17200 18200 21800
45 14JAN04 2 2 2 2 19000 18000 19000 21000
46 15JAN04 2 2 2 2 19400 18400 19400 20600
47 16JAN04 2 2 2 2 19800 18800 19800 20200
48 17JAN04 2 2 2 2 20200 19200 20200 19800
49 18JAN04 2 2 2 2 20200 19200 20200 19800
50 19JAN04 2 2 2 2 20200 19200 20200 19800
51 20JAN04 2 2 2 2 20600 19600 20600 19400
52 21JAN04 2 3 2 2 21000 20000 21000 19000
53 22JAN04 2 3 2 2 21400 20600 21400 18600
54 23JAN04 2 3 2 2 21800 21200 21800 18200
55 24JAN04 2 3 2 2 22200 21800 22200 17800
56 25JAN04 2 3 2 2 22200 21800 22200 17800
57 26JAN04 2 3 2 2 22200 21800 22200 17800
58 27JAN04 2 3 2 2 22200 22400 22600 17400
59 28JAN04 4 4 4 0 23000 23000 23000 17000
60 29JAN04 4 4 4 0 23800 23800 23800 16200
61 30JAN04 4 4 4 0 24600 24600 24600 15400
62 31JAN04 4 4 4 0 25400 25400 25400 14600
63 01FEB04 4 4 4 0 25400 25400 25400 14600
64 02FEB04 4 4 4 0 25400 25400 25400 14600
65 03FEB04 4 4 4 0 26200 26200 26200 13800
66 04FEB04 4 4 4 0 27000 27000 27000 13000
67 05FEB04 4 4 4 0 27800 27800 27800 12200
68 06FEB04 4 4 4 0 28600 28600 28600 11400
69 07FEB04 4 4 4 0 29400 29400 29400 10600
70 08FEB04 4 4 4 0 29400 29400 29400 10600
71 09FEB04 4 4 4 0 29600 29600 29600 10600
72 10FEB04 4 4 4 0 30200 30200 30200 9800
73 11FEB04 1 0 1 3 31000 31000 31000 9000
74 12FEB04 1 0 1 3 31200 31000 31200 8800
75 13FEB04 1 0 1 3 31400 31000 31400 8600
76 14FEB04 1 0 1 3 31600 31000 31600 8400
77 15FEB04 1 0 1 3 31600 31000 31600 8400
78 16FEB04 1 0 1 3 31600 31000 31600 8400
79 17FEB04 1 0 1 3 31800 31000 31800 8200
80 18FEB04 1 1 1 3 32000 31000 32000 8000
Example 4.17: INFEASDIAGNOSTIC Option and Aggregate Resource Type

The INFEASDIAGNOSTIC option instructs PROC CPM to continue scheduling even when resources are insufficient. When PROC CPM schedules subject to resource constraints, it stops the scheduling process when it cannot find sufficient resources (primary or supplementary) for an activity before the activity’s latest possible start time (L_START + DELAY). In this case, you may want to determine which resources are needed to schedule all the activities and when the deficiencies occur. The INFEASDIAGNOSTIC option is equivalent to specifying infinite supplementary levels for all the resources under consideration; the DELAY= value is assumed to equal the default value of +INFINITY, unless it is specified otherwise.

The INFEASDIAGNOSTIC option is particularly useful when there are several resources involved and when project completion time is critical. You want things to be done on time, even if it means using supplementary resources or overtime resources; rather than trying to juggle activities around to try to fit available resource profiles, you want to determine the level of resources needed to accomplish tasks within a given time frame.

For the WIDGET manufacturing project, let us assume that there are four resources: a design engineer, a
market analyst, a production engineer, and money. The resource requirements for the different activities are saved in a data set, WIDGR17, and displayed in Output 4.17.1. Of these resources, suppose that the design engineer is the resource that is most crucial in terms of his availability; perhaps he is an outside contractor and you do not have control over his availability. You need to determine the project schedule subject to the constraints on the resource deseng. Output 4.17.2 displays the RESOURCEIN= data set, RESIN17.

Output 4.17.1  Data Set WIDGR17

Use of the INFEASDIAGNOSTIC Option
Data Set WIDGR17

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>tail</th>
<th>head</th>
<th>deseng</th>
<th>mktan</th>
<th>prodeng</th>
<th>money</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>200</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10</td>
<td>2</td>
<td>3</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>100</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5</td>
<td>2</td>
<td>4</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>100</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>5</td>
<td>2</td>
<td>3</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>150</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15</td>
<td>3</td>
<td>5</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>300</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>4</td>
<td>6</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>150</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>300</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>500</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10</td>
<td>7</td>
<td>8</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>250</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10</td>
<td>8</td>
<td>9</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>150</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15</td>
<td>6</td>
<td>9</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>200</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5</td>
<td>9</td>
<td>10</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>200</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0</td>
<td>10</td>
<td>11</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>600</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0</td>
<td>6</td>
<td>12</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>15</td>
<td>Dummy</td>
<td>0</td>
<td>8</td>
<td>6</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

Output 4.17.2  Resourcein Data Set RESIN17

Use of the INFEASDIAGNOSTIC Option
Data Set RESIN17

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>deseng</th>
<th>mktan</th>
<th>prodeng</th>
<th>money</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>restype</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>4</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>01DEC03</td>
<td>reslevel</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>.</td>
</tr>
</tbody>
</table>

In the first invocation of PROC CPM, the project is scheduled subject to resource constraints on the single resource variable deseng. Output 4.17.3 displays the resulting Schedule data set WIDGO17S, which shows that the project is delayed by five days because of this resource. The project finish time has been delayed only by five days, even though R_DELAY=’10’ for activity ‘Write Specs’. This is due to the fact that there was a float of five days present in this activity.

```
proc cpm date='01dec03'd interval=weekday
   data=widgr17 holidata=holdata resin=resin17
   out=widgo17s;
   tailnode tail;
duration days;
headnode head;
```
Now suppose that you have one production engineer available, but you could obtain more if needed. You do not want to delay the project more than five days (the delay caused by deseng). The second invocation of PROC CPM sets a maximum delay of five days on the activities and specifies all four resources along with the INFEASDIAGNOSTIC option. The resource availability data set (printed in Output 4.17.2) has missing values for the resources mktan and money. Further, the resource money is defined to be a consumable aggregate resource (its value is ‘4’ in the first observation). Thus, this resource is used by the CPM procedure.
only for aggregation purposes and is not considered as a constraining resource during the scheduling process. The INFEASDIAGNOSTIC option enables CPM to assume an infinite supplementary level for all the constraining resources, and the procedure draws upon this infinite reserve, if necessary, to schedule the project with only five days of delay. In other words, PROC CPM assumes that there is an infinite supply of supplementary levels for all the relevant resources. Thus, if at any point in the scheduling process it finds that an activity does not have enough resources and it cannot be postponed any further, it schedules the activity ignoring the insufficiency of the resources.

```plaintext
proc cpm date='01dec03'd interval=weekday
   data=widgr17 holidata=holdata resin=resin17
   out=widgo17m resout=widgro17;
   tailnode tail;
duration days;
headnode head;
holiday hol;
resource deseng prodeng mktan money / period=per obstype=otype
   delayanalysis
delay=5
infeasdiagnostic
cumusage
rcprofile avprofile;
   id task;
run;
```

The Schedule data set WIDGO17M (for multiple resources) in Output 4.17.4 shows the new resource-constrained schedule. With a maximum delay of five days the procedure schedules the activity ‘Study Market’ on January 21, 2004, using an extra production engineer as indicated by the SUPPL_R variable. Note that the SUPPL_R variable indicates the first resource in the resource list that was used beyond its primary level. Note also that it is possible to schedule the activities with only one production engineer, but the project would be delayed by more than five days.

The Usage data set, displayed in Output 4.17.5, shows the amount of resources required on each day of the project. The data set contains usage and remaining resource information only for the resource-constrained schedule because PROC CPM was invoked with the RCPROFILE and AVPROFILE options in the RESOURCE statement. The availability profile contains only missing values for the resource money because it was used only for aggregation purposes. Further, since this resource is a consumable resource as per the RESOURCEIN= data set, and since the CUMUSAGE option is specified, the value for Rmoney in each observation indicates the cumulative amount of money that would be needed through the beginning of the date specified in that observation if the resource constrained schedule were followed.

For the other resources, the availability profile in the Usage data set contains negative values for all the resources that were insufficient on any given day. This feature is useful for diagnosing the level of insufficiency of any resource; you can determine the problem areas by examining the availability profile for the different resources. Thus, the negative values for the resource availability profile Aprodeng indicate that, in order for the project to be scheduled as desired, you need an extra production engineer between the 21st and 27th of January, 2004. The negative values for Amktan indicate the days when a market analyst is needed for the project.
Output 4.17.4  Resource-Constrained Schedule: Multiple Resources

Use of the INFEASDIAGNOSTIC Option

Resource Constrained Schedule: Multiple Resources

<table>
<thead>
<tr>
<th>Obs</th>
<th>tail</th>
<th>head</th>
<th>days</th>
<th>task</th>
<th>deseng</th>
<th>prodeng</th>
<th>mktan</th>
<th>money</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td>Approve Plan</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>200</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>3</td>
<td>10</td>
<td>Drawings</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>100</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
</tr>
<tr>
<td>3</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td>Study Market</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>100</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>08DEC03</td>
</tr>
<tr>
<td>4</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>150</td>
<td>22DEC03</td>
<td>29DEC03</td>
<td>08DEC03</td>
</tr>
<tr>
<td>5</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>300</td>
<td>30DEC03</td>
<td>20JAN04</td>
<td>22DEC03</td>
</tr>
<tr>
<td>6</td>
<td>4</td>
<td>6</td>
<td>10</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>150</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>15DEC03</td>
</tr>
<tr>
<td>7</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Materials</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>300</td>
<td>21JAN04</td>
<td>03FEB04</td>
<td>14JAN04</td>
</tr>
<tr>
<td>8</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Facility</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>500</td>
<td>21JAN04</td>
<td>03FEB04</td>
<td>14JAN04</td>
</tr>
<tr>
<td>9</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>Init. Prod.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>250</td>
<td>04FEB04</td>
<td>17FEB04</td>
<td>28JAN04</td>
</tr>
<tr>
<td>10</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>150</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>11</td>
<td>6</td>
<td>9</td>
<td>15</td>
<td>Test Market</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>200</td>
<td>18FEB04</td>
<td>09MAR04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>12</td>
<td>9</td>
<td>10</td>
<td>5</td>
<td>Changes</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>200</td>
<td>10MAR04</td>
<td>16MAR04</td>
<td>03MAR04</td>
</tr>
<tr>
<td>13</td>
<td>10</td>
<td>11</td>
<td>0</td>
<td>Production</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>600</td>
<td>17MAR04</td>
<td>17MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>14</td>
<td>6</td>
<td>12</td>
<td>0</td>
<td>Marketing</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>18FEB04</td>
<td>18FEB04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>15</td>
<td>8</td>
<td>6</td>
<td>0</td>
<td>Dummy</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>18FEB04</td>
<td>18FEB04</td>
<td>11FEB04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>mktan</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>30</td>
<td>prodeng</td>
<td>prodeng</td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>10</td>
<td>deseng</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td>mktan</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>24FEB04</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td>mktan</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Output 4.17.5 Resource Usage: Multiple Resources

**Use of the INFEASDIAGNOSTIC Option**

#### Usage Profile: Multiple Resources

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>TIME</em></th>
<th>Rdeseng</th>
<th>Adeseng</th>
<th>Rprodeng</th>
<th>Aprodeng</th>
<th>Rmtknt</th>
<th>Amktan</th>
<th>Rmoney</th>
<th>Amoney</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>02DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>200</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>03DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>400</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>04DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>600</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>05DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>800</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>06DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1000</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>09DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1100</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>10DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1200</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>11DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1300</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>12DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1400</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>15DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1500</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>16DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1600</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>17DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1700</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>18DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1800</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>19DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1900</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>22DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2000</td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>23DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2150</td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>24DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2300</td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>26DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2450</td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>29DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2600</td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>30DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2750</td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>31DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3050</td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>02JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3350</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>05JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3650</td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>06JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3950</td>
<td></td>
</tr>
<tr>
<td>26</td>
<td>07JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>4250</td>
<td></td>
</tr>
<tr>
<td>27</td>
<td>08JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>4550</td>
<td></td>
</tr>
<tr>
<td>28</td>
<td>09JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>4850</td>
<td></td>
</tr>
<tr>
<td>29</td>
<td>12JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>5150</td>
<td></td>
</tr>
<tr>
<td>30</td>
<td>13JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>5450</td>
<td></td>
</tr>
<tr>
<td>31</td>
<td>14JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>5750</td>
<td></td>
</tr>
<tr>
<td>32</td>
<td>15JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6050</td>
<td></td>
</tr>
<tr>
<td>33</td>
<td>16JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6350</td>
<td></td>
</tr>
<tr>
<td>34</td>
<td>19JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6650</td>
<td></td>
</tr>
<tr>
<td>35</td>
<td>20JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6950</td>
<td></td>
</tr>
<tr>
<td>36</td>
<td>21JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>7250</td>
<td></td>
</tr>
<tr>
<td>37</td>
<td>22JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>8150</td>
<td></td>
</tr>
<tr>
<td>38</td>
<td>23JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>9050</td>
<td></td>
</tr>
<tr>
<td>39</td>
<td>26JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>9950</td>
<td></td>
</tr>
<tr>
<td>40</td>
<td>27JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>10850</td>
<td></td>
</tr>
<tr>
<td>41</td>
<td>28JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>11750</td>
<td></td>
</tr>
<tr>
<td>42</td>
<td>29JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>12700</td>
<td></td>
</tr>
<tr>
<td>43</td>
<td>30JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>13650</td>
<td></td>
</tr>
<tr>
<td>44</td>
<td>02FEB04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>14600</td>
<td></td>
</tr>
<tr>
<td>45</td>
<td>03FEB04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>15550</td>
<td></td>
</tr>
<tr>
<td>46</td>
<td>04FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>16500</td>
<td></td>
</tr>
</tbody>
</table>
Output 4.17.5  continued

Use of the INFEASDIAGNOSTIC Option
Usage Profile: Multiple Resources

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>TIME</em></th>
<th>Rdeseng</th>
<th>Adeseng</th>
<th>Rprodeng</th>
<th>Aprodeng</th>
<th>Rmktan</th>
<th>Amktan</th>
<th>Rmoney</th>
<th>Amoney</th>
</tr>
</thead>
<tbody>
<tr>
<td>47</td>
<td>05FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>16900</td>
<td></td>
</tr>
<tr>
<td>48</td>
<td>06FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>17300</td>
<td></td>
</tr>
<tr>
<td>49</td>
<td>09FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>17700</td>
<td></td>
</tr>
<tr>
<td>50</td>
<td>10FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>18100</td>
<td></td>
</tr>
<tr>
<td>51</td>
<td>11FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>18500</td>
<td></td>
</tr>
<tr>
<td>52</td>
<td>12FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>18750</td>
<td></td>
</tr>
<tr>
<td>53</td>
<td>13FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>19000</td>
<td></td>
</tr>
<tr>
<td>54</td>
<td>16FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>19250</td>
<td></td>
</tr>
<tr>
<td>55</td>
<td>17FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>19500</td>
<td></td>
</tr>
<tr>
<td>56</td>
<td>18FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>19750</td>
<td></td>
</tr>
<tr>
<td>57</td>
<td>19FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>20100</td>
<td></td>
</tr>
<tr>
<td>58</td>
<td>20FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>20450</td>
<td></td>
</tr>
<tr>
<td>59</td>
<td>23FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>20800</td>
<td></td>
</tr>
<tr>
<td>60</td>
<td>24FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>21150</td>
<td></td>
</tr>
<tr>
<td>61</td>
<td>25FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>21500</td>
<td></td>
</tr>
<tr>
<td>62</td>
<td>26FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>21850</td>
<td></td>
</tr>
<tr>
<td>63</td>
<td>27FEB04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>22200</td>
<td></td>
</tr>
<tr>
<td>64</td>
<td>01MAR04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>22550</td>
<td></td>
</tr>
<tr>
<td>65</td>
<td>02MAR04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>22900</td>
<td></td>
</tr>
<tr>
<td>66</td>
<td>03MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>23250</td>
<td></td>
</tr>
<tr>
<td>67</td>
<td>04MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>23450</td>
<td></td>
</tr>
<tr>
<td>68</td>
<td>05MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>23650</td>
<td></td>
</tr>
<tr>
<td>69</td>
<td>08MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>23850</td>
<td></td>
</tr>
<tr>
<td>70</td>
<td>09MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>24050</td>
<td></td>
</tr>
<tr>
<td>71</td>
<td>10MAR04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>24250</td>
<td></td>
</tr>
<tr>
<td>72</td>
<td>11MAR04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>24450</td>
<td></td>
</tr>
<tr>
<td>73</td>
<td>12MAR04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>24650</td>
<td></td>
</tr>
<tr>
<td>74</td>
<td>15MAR04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>24850</td>
<td></td>
</tr>
<tr>
<td>75</td>
<td>16MAR04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>25050</td>
<td></td>
</tr>
<tr>
<td>76</td>
<td>17MAR04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>25250</td>
<td></td>
</tr>
</tbody>
</table>
Example 4.18: Variable Activity Delay

In Example 4.17, the DELAY= option is used to specify a maximum amount of delay that is allowed for all activities in the project. In some situations it may be reasonable to set the delay for each activity based on some characteristic pertaining to the activity. For example, consider the data in Example 4.17 with a slightly different scenario. Suppose that no delay is allowed in activities that require a production engineer. Data set WIDGR18, displayed in Output 4.18.1, is obtained from WIDGR17 using the following simple DATA step.

```sas
data widgr18;
  set widgr17;
  if prodeng ^= . then adelay = 0;
  else       adelay = 5;
run;

title 'Variable Activity Delay';
title2 'Data Set WIDGR18';
proc print;
run;
```

**Output 4.18.1** Activity Data Set WIDGR18

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>tail</th>
<th>head</th>
<th>deseng</th>
<th>mktan</th>
<th>prodeng</th>
<th>money</th>
<th>adelay</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>1</td>
<td>200</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10</td>
<td>2</td>
<td>3</td>
<td>1</td>
<td>.</td>
<td>100</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5</td>
<td>2</td>
<td>4</td>
<td>.</td>
<td>1</td>
<td>100</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>5</td>
<td>2</td>
<td>3</td>
<td>1</td>
<td>.</td>
<td>150</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15</td>
<td>3</td>
<td>5</td>
<td>1</td>
<td>.</td>
<td>300</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>4</td>
<td>6</td>
<td>.</td>
<td>1</td>
<td>150</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td>.</td>
<td>.</td>
<td>300</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td>.</td>
<td>.</td>
<td>500</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10</td>
<td>7</td>
<td>8</td>
<td>.</td>
<td>.</td>
<td>250</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10</td>
<td>8</td>
<td>9</td>
<td>1</td>
<td>.</td>
<td>150</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15</td>
<td>6</td>
<td>9</td>
<td>.</td>
<td>1</td>
<td>200</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5</td>
<td>9</td>
<td>10</td>
<td>1</td>
<td>.</td>
<td>200</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0</td>
<td>10</td>
<td>11</td>
<td>1</td>
<td>.</td>
<td>600</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0</td>
<td>6</td>
<td>12</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>5</td>
</tr>
<tr>
<td>15</td>
<td>Dummy</td>
<td>0</td>
<td>8</td>
<td>6</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>5</td>
</tr>
</tbody>
</table>

PROC CPM is invoked with the ACTDELAY=ADELAY option in the RESOURCE statement. The INFEASDIAGNOSTIC option is also used to enable the procedure to schedule activities even if resources are insufficient. The output data sets are displayed in Output 4.18.2 and Output 4.18.3.
data resin17;
  input per & date7. otype $
    deseng mktan prodeng money;
  format per date7.;
  datalines;
  . restype 1 1 1 4
01dec03 reslevel 1 1 1 .
;

data holdata;
  format hol date7. name $9. ;
  input hol & date7. name & ;
  datalines;
25dec03 Christmas
01jan04 New Year
;

proc cpm date='01dec03'd
  interval=weekday
  data=widgr18
  holidata=holdata
  resin=resin17
  out=widgo18
  resout=widgro18;
  tailnode tail;
  duration days;
  headnode head;
  holiday hol;
  resource deseng prodeng mktan money / period=per
    obstype=otype
delayanalysis
  actdelay=adelay
infeasdiagnostic
  rcs avl t_float
cumusage;

  id task;
run;
### Output 4.18.2 Resource-Constrained Schedule: Variable Activity Delay

#### Variable Activity Delay

Resource Constrained Schedule

<table>
<thead>
<tr>
<th>Obs</th>
<th>tail</th>
<th>head</th>
<th>days</th>
<th>task</th>
<th>adel</th>
<th>deseng</th>
<th>prodeng</th>
<th>mktan</th>
<th>money</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td>Approve Plan</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>200</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>3</td>
<td>10</td>
<td>Drawings</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>100</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
</tr>
<tr>
<td>3</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td>Study Market</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>100</td>
<td>14JAN04</td>
<td>20JAN04</td>
<td>08DEC03</td>
</tr>
<tr>
<td>4</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>150</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
</tr>
<tr>
<td>5</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>300</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
</tr>
<tr>
<td>6</td>
<td>4</td>
<td>6</td>
<td>10</td>
<td>Mkt. Strat.</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>150</td>
<td>21JAN04</td>
<td>03FEB04</td>
<td>15DEC03</td>
</tr>
<tr>
<td>7</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Materials</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>300</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
</tr>
<tr>
<td>8</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Facility</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>500</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
</tr>
<tr>
<td>9</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>Init. Prod.</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>250</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
</tr>
<tr>
<td>10</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>5</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>150</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>11</td>
<td>6</td>
<td>9</td>
<td>15</td>
<td>Test Market</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>200</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>12</td>
<td>9</td>
<td>10</td>
<td>5</td>
<td>Changes</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>200</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>03MAR04</td>
</tr>
<tr>
<td>13</td>
<td>10</td>
<td>11</td>
<td>0</td>
<td>Production</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>600</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>14</td>
<td>6</td>
<td>12</td>
<td>0</td>
<td>Marketing</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>15</td>
<td>8</td>
<td>6</td>
<td>0</td>
<td>Dummy</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
<td>mktan</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>30</td>
<td>25</td>
<td>prodeng</td>
<td>prodeng</td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>5</td>
<td>0</td>
<td>deseng</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>30</td>
<td>0</td>
<td>mktan</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>24FEB04</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>5</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td>0</td>
<td>mktan</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>20</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Output 4.18.3 Resource Usage

#### Variable Activity Delay

#### Usage Profile

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>TIME</em></th>
<th>Rdeseng</th>
<th>Adeseng</th>
<th>Rprodeng</th>
<th>Aprodeng</th>
<th>Rmtkan</th>
<th>Amtkan</th>
<th>Rmoney</th>
<th>Amoney</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>02DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>200</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>03DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>400</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>04DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>600</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>05DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>800</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>08DEC03</td>
<td>2</td>
<td>-1</td>
<td>2</td>
<td>-1</td>
<td>0</td>
<td>0</td>
<td>1000</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>09DEC03</td>
<td>2</td>
<td>-1</td>
<td>2</td>
<td>-1</td>
<td>0</td>
<td>0</td>
<td>1250</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>10DEC03</td>
<td>2</td>
<td>-1</td>
<td>2</td>
<td>-1</td>
<td>0</td>
<td>0</td>
<td>1500</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>11DEC03</td>
<td>2</td>
<td>-1</td>
<td>2</td>
<td>-1</td>
<td>0</td>
<td>0</td>
<td>1750</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>12DEC03</td>
<td>2</td>
<td>-1</td>
<td>2</td>
<td>-1</td>
<td>0</td>
<td>0</td>
<td>2000</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>15DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2250</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>16DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2350</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>17DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2450</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>18DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2550</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>19DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2650</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>22DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>2750</td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>23DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3050</td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>24DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3350</td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>26DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3650</td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>29DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3950</td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>30DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>4250</td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>31DEC03</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>4550</td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>02JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>4850</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>05JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>5150</td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>06JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>5450</td>
<td></td>
</tr>
<tr>
<td>26</td>
<td>07JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>5750</td>
<td></td>
</tr>
<tr>
<td>27</td>
<td>08JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6050</td>
<td></td>
</tr>
<tr>
<td>28</td>
<td>09JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6350</td>
<td></td>
</tr>
<tr>
<td>29</td>
<td>12JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6650</td>
<td></td>
</tr>
<tr>
<td>30</td>
<td>13JAN04</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>6950</td>
<td></td>
</tr>
<tr>
<td>31</td>
<td>14JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>7250</td>
<td></td>
</tr>
<tr>
<td>32</td>
<td>15JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>8150</td>
<td></td>
</tr>
<tr>
<td>33</td>
<td>16JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>9050</td>
<td></td>
</tr>
<tr>
<td>34</td>
<td>19JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>9950</td>
<td></td>
</tr>
<tr>
<td>35</td>
<td>20JAN04</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>-1</td>
<td>1</td>
<td>-1</td>
<td>10850</td>
<td></td>
</tr>
<tr>
<td>36</td>
<td>21JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>11750</td>
<td></td>
</tr>
<tr>
<td>37</td>
<td>22JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>12700</td>
<td></td>
</tr>
<tr>
<td>38</td>
<td>23JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>13650</td>
<td></td>
</tr>
<tr>
<td>39</td>
<td>26JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>14600</td>
<td></td>
</tr>
<tr>
<td>40</td>
<td>27JAN04</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>-1</td>
<td>15550</td>
<td></td>
</tr>
<tr>
<td>41</td>
<td>28JAN04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>16500</td>
<td></td>
</tr>
<tr>
<td>42</td>
<td>29JAN04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>16900</td>
<td></td>
</tr>
<tr>
<td>43</td>
<td>30JAN04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>17300</td>
<td></td>
</tr>
<tr>
<td>44</td>
<td>02FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>17700</td>
<td></td>
</tr>
<tr>
<td>45</td>
<td>03FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>-1</td>
<td>18100</td>
<td></td>
</tr>
<tr>
<td>46</td>
<td>04FEB04</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>18500</td>
<td></td>
</tr>
</tbody>
</table>
Note from the Schedule data set that the activity ‘Study Market’ is scheduled to start on January 14, 2004, even though (LSTART + adelay)=21JAN04. This is due to the fact that at every time interval, the scheduling algorithm looks ahead in time to detect any increase in the primary level of the resource; if the future resource profile indicates that the procedure will need to use supplementary levels anyway, the activity will not be forced to wait until (LSTART + DELAY). (To force the activity to wait until its latest allowed start time, use the AWAITDELAY option). The DELAYANALYSIS variables indicate that a supplementary level of the resource prodeng is needed to schedule the activity on 14JAN03. The variable SUPPL_R identifies only one supplementary resource that is needed for the activity. In fact, examination of the resource requirements for the activity and the RESOURCEOUT data set shows that an extra market analyst is also needed between the 14th and 20th of January to schedule this activity. Likewise, the activities ‘Write Specs’ and ‘Drawings’ require a design engineer and a production engineer; both these activities start on the 8th of December. The RESOURCEOUT data set indicates that an extra design engineer and an extra production engineer are needed from the 8th to the 12th of December.
The next invocation of PROC CPM illustrates the use of the ACTDELAY variable to force the resource-constrained schedule to coincide with the early start schedule. The following DATA step uses the Schedule data set WIDGO18 to set an activity delay variable (actdel) to be equal to \(-T\_FLOAT\). PROC CPM is then invoked with the ACTDELAY variable equal to actdel and the INFEASDIAGNOSTIC option. This forces all activities to be scheduled on or before \((L\_START + actdel)\), which happens to be equal to \(E\_START\); thus all activities are scheduled to start at their early start time. The resulting Schedule data set is displayed in Output 4.18.4. Though this is an extreme case, a similar technique could be used selectively to set the delay value for each activity (or some of the activities) to depend on the unconstrained schedule or the \(T\_FLOAT\) value. If both the DELAY= and ACTDELAY= options are specified, the DELAY= value is used to set the activity delay values for activities that have missing values for the ACTDELAY variable.

Note also that in this invocation of PROC CPM, the BASELINE statement is used to compare the early start schedule and the resource Constrained schedule. The S_VAR and F_VAR variables are 0 for all the activities, as is to be expected (since all activities are forced to start as per the early start schedule).

```plaintext
data negdelay;
    set widgo18;
    actdel=-t_float;
run;

proc cpm date='01dec03'd
    interval=weekday
data=negdelay
    holidata=holdata
    resin=resin17
    out=widgo18n;
    tailnode tail;
duration days;
headnode head;
holiday hol;
resource deseng prodeng mktan money / period=per
    obstype=otype
delayanalysis
    actdelay=actdel
    infeasdiagnostic;
baseline / set=early compare=resource;
id task;
run;
```
**Output 4.18.4** Resource-Constrained Schedule: Activity Delay = - (TFLOAT)

### Variable Activity Delay

**Resource Constrained Schedule**

**Activity Delay = - (T_FLOAT)**

<p>| | | | | | | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>p</td>
<td>r</td>
<td>e</td>
<td>m</td>
<td>m</td>
<td>S</td>
<td>S</td>
<td>F</td>
</tr>
<tr>
<td>h</td>
<td>d</td>
<td>t</td>
<td>s</td>
<td>d</td>
<td>k</td>
<td>o</td>
<td>N</td>
</tr>
<tr>
<td>a</td>
<td>e</td>
<td>a</td>
<td>d</td>
<td>e</td>
<td>t</td>
<td>n</td>
<td>A</td>
</tr>
<tr>
<td>b</td>
<td>i</td>
<td>a</td>
<td>y</td>
<td>s</td>
<td>e</td>
<td>n</td>
<td>n</td>
</tr>
<tr>
<td>l</td>
<td>d</td>
<td>s</td>
<td>k</td>
<td>l</td>
<td>g</td>
<td>n</td>
<td>y</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<p>| | | | | | | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>5</td>
<td>6</td>
<td>7</td>
<td>8</td>
</tr>
<tr>
<td>Approve Plan</td>
<td>Drawings</td>
<td>Study Market</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>Mkt. Strat.</td>
<td>Materials</td>
<td>Facility</td>
</tr>
<tr>
<td>0</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>200</td>
<td>01DEC03</td>
<td>01DEC03</td>
<td>01DEC03</td>
<td>01DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
</tr>
</tbody>
</table>

<p>| | | | | | | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>9</td>
<td>10</td>
<td>11</td>
<td>12</td>
<td>13</td>
<td>14</td>
<td>15</td>
<td></td>
</tr>
<tr>
<td>Init. Prod.</td>
<td>Evaluate</td>
<td>Test Market</td>
<td>Changes</td>
<td>Production</td>
<td>Marketing</td>
<td>Dummy</td>
<td></td>
</tr>
<tr>
<td>0</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>250</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td></td>
</tr>
</tbody>
</table>

<p>| | | | | | | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>E</td>
<td>L</td>
<td>B</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>F</td>
<td>L</td>
<td>D</td>
<td>S</td>
<td>B</td>
<td>F</td>
<td></td>
<td></td>
</tr>
<tr>
<td>I</td>
<td>S</td>
<td>I</td>
<td>D</td>
<td>L</td>
<td>P</td>
<td>S</td>
<td>I</td>
</tr>
<tr>
<td>N</td>
<td>T</td>
<td>N</td>
<td>E</td>
<td>A</td>
<td>P</td>
<td>T</td>
<td>N</td>
</tr>
<tr>
<td>O</td>
<td>I</td>
<td>A</td>
<td>I</td>
<td>L</td>
<td>Y</td>
<td>L</td>
<td>A</td>
</tr>
<tr>
<td>b</td>
<td>S</td>
<td>R</td>
<td>S</td>
<td>A</td>
<td>R</td>
<td>S</td>
<td>A</td>
</tr>
<tr>
<td>s</td>
<td>H</td>
<td>T</td>
<td>F</td>
<td>H</td>
<td>Y</td>
<td>R</td>
<td>R</td>
</tr>
</tbody>
</table>

<p>| | | | | | | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>05DEC03</td>
<td>05DEC03</td>
<td>05DEC03</td>
<td>05DEC03</td>
<td></td>
</tr>
<tr>
<td>0</td>
<td>8DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>12DEC03</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
Example 4.19: Activity Splitting

This example illustrates the use of activity splitting to help reduce project duration. By default, PROC CPM assumes that an activity cannot be interrupted once it is started (except for holidays and weekends). During resource-constrained scheduling, it is possible for a noncritical activity to be scheduled first, and at a later time a critical activity may be held waiting for a resource to be freed by this less critical activity. In such situations, you may want to allow noncritical activities to be preempted by critical ones. PROC CPM enables you to specify, selectively, the activities that can be split into segments, the minimum length of each segment, and the maximum number of segments per activity.

The data set WIDGR19, displayed in Output 4.19.1, contains the widget network in AON format with two resources: prodman and hrardware. Suppose the production manager is required to oversee certain activities, as indicated by a ‘1’ in the prodman column. hrardware denotes some piece of equipment that is required by the activity ‘Drawings’ (perhaps a plotter to produce the engineering drawings). The variable minseg denotes the minimum length of the split segments for each activity. Missing values for this variable are set to default values (one-fifth of the activity’s duration). The Resource data set WIDGRIN, displayed in Output 4.19.2, indicates that both resources are replenishable, there is one production manager available from December 1, and the hardware is unavailable on the 10th and 11th of December (perhaps it is scheduled for maintenance or has been reserved for some other project).

Output 4.19.1 Activity Splitting: Activity Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>succ</th>
<th>prodman</th>
<th>hrardware</th>
<th>minseg</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>Drawings</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>Approve Plan</td>
<td>5</td>
<td>Study Market</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>Approve Plan</td>
<td>5</td>
<td>Write Specs</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>4</td>
<td>Drawings</td>
<td>10</td>
<td>Prototype</td>
<td>.</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>5</td>
<td>Study Market</td>
<td>5</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>6</td>
<td>Write Specs</td>
<td>5</td>
<td>Prototype</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>7</td>
<td>Prototype</td>
<td>15</td>
<td>Materials</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>8</td>
<td>Prototype</td>
<td>15</td>
<td>Facility</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>9</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Test Market</td>
<td>1</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>10</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Marketing</td>
<td>1</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>Materials</td>
<td>10</td>
<td>Init. Prod.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>12</td>
<td>Facility</td>
<td>10</td>
<td>Init. Prod.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>13</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Test Market</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>14</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Marketing</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>15</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Evaluate</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>16</td>
<td>Evaluate</td>
<td>10</td>
<td>Changes</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>17</td>
<td>Test Market</td>
<td>15</td>
<td>Changes</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>18</td>
<td>Changes</td>
<td>5</td>
<td>Production</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>19</td>
<td>Production</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>20</td>
<td>Marketing</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>
Example 4.19: Activity Splitting

Output 4.19.2 Activity Splitting: Resource Availability Data Set

Activity Splitting
Resource Availability Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>prodman</th>
<th>hrdware</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td></td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>01DEC03</td>
<td>reslevel</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>3</td>
<td>10DEC03</td>
<td>reslevel</td>
<td>.</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>reslevel</td>
<td>.</td>
<td>1</td>
</tr>
</tbody>
</table>

The project is first scheduled without allowing any of the activities to be split. The Schedule data set SCHED, displayed in Output 4.19.3, indicates that the project has been delayed by one week (five working days, since maximum S_FINISH = '17MAR04' while maximum E_FINISH = '10MAR04'). The activity 'Drawings' has been postponed to start after the equipment has been serviced (or used by the other project), and the activity 'Prototype' (which is actually a critical activity) cannot start on schedule because the production manager is tied up with the noncritical activity 'Mkt. Strat.'.

```plaintext
proc cpm date='01dec03'd
  data=widgr19 resin=widgrin
  holidata=holdata
  out=sched resout=rout
  interval=weekday collapse;
activity task;
duration days;
successor succ;
holiday hol;
resource prodman hrdware / period=per obstype=otype
t_float f_float rcs avl;
run;
```
**Output 4.19.3**  Project Schedule: Splitting Not Allowed

**Activity Splitting**  
Project Schedule: Splitting not Allowed

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ</th>
<th>days</th>
<th>prodman</th>
<th>hardware</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>5</td>
<td>1</td>
<td></td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td>10</td>
<td>.</td>
<td>1</td>
<td>12DEC03</td>
<td>26DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td>5</td>
<td>.</td>
<td></td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>5</td>
<td>.</td>
<td></td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>Materials</td>
<td>15</td>
<td>1</td>
<td></td>
<td>30DEC03</td>
<td>20JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>10</td>
<td>1</td>
<td></td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>15DEC03</td>
<td>29DEC03</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td></td>
<td>21JAN04</td>
<td>03FEB04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td></td>
<td>21JAN04</td>
<td>03FEB04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>10</td>
<td>1</td>
<td></td>
<td>04FEB04</td>
<td>17FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>Changes</td>
<td>10</td>
<td>1</td>
<td></td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>24FEB04</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>Changes</td>
<td>15</td>
<td>.</td>
<td></td>
<td>18FEB04</td>
<td>09MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>Production</td>
<td>5</td>
<td>.</td>
<td></td>
<td>10MAR04</td>
<td>16MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td>0</td>
<td>1</td>
<td></td>
<td>17MAR04</td>
<td>17MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td>0</td>
<td>.</td>
<td></td>
<td>18FEB04</td>
<td>18FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>5</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>6</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>7</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>8</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>9</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>10</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>11</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>12</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>14</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>20</td>
<td>20</td>
</tr>
</tbody>
</table>
In the second invocation of PROC CPM, the MINSEGMTDUR= option is used in the RESOURCE statement to identify the variable minseg to the procedure. This enables the algorithm to split the ‘Drawings’ activity so that some of it is done before December 10, 2003, and the rest is scheduled to start on December 12, 2003. Likewise, the production manager is allocated to the activity ‘Mkt. Strat.’ on December 15, 2003. On the 24th of December the activity ‘Prototype’ demands the production manager, and since preemption is allowed, the earlier activity ‘Mkt. Strat.’, which is less critical than ‘Prototype’, is temporarily halted and is resumed on the 16th of January after the completion of ‘Prototype’ on the 15th of January. The Schedule data set, displayed in Output 4.19.4, contains separate observations for each segment of the split activities as indicated by the variable SEGMT_NO. The project duration has been reduced by three working days, by allowing appropriate activities to be split.

```plaintext
proc cpm date='01dec03'd
   data=widgr19
   holidata=holdata resin=widgrin
   out=spltschd resout=spltrout
   interval=weekday collapse;
activity task;
duration days;
successor succ;
holiday hol;
resource prodman hrdware / period=per obstype=otype
         minsegmtdur=minseg
         rcs avl;
   id task;
run;
```
### Output 4.19.4 Project Schedule: Splitting Allowed

#### Activity Splitting

**Project Schedule: Splitting Allowed**

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ</th>
<th>SEGMT_NO</th>
<th>days</th>
<th>prodman</th>
<th>hrdware</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>.</td>
<td>5</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td>.</td>
<td>10</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>3</td>
<td>Drawings</td>
<td>Prototype</td>
<td>1</td>
<td>2</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>4</td>
<td>Drawings</td>
<td>Prototype</td>
<td>2</td>
<td>8</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>5</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td>5</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>6</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>.</td>
<td>5</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>7</td>
<td>Prototype</td>
<td>Materials</td>
<td>.</td>
<td>15</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>9</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>1</td>
<td>7</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td>.</td>
<td>10</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>12</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td>.</td>
<td>10</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>14</td>
<td>Evaluate</td>
<td>Changes</td>
<td>.</td>
<td>10</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>15</td>
<td>Test Market</td>
<td>Changes</td>
<td>.</td>
<td>15</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>16</td>
<td>Changes</td>
<td>Production</td>
<td>.</td>
<td>5</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>17</td>
<td>Production</td>
<td>.</td>
<td>0</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>18</td>
<td>Marketing</td>
<td>.</td>
<td>0</td>
<td></td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>08DEC03</td>
<td>23DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>08DEC03</td>
<td>09DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>23DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>5</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>6</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>7</td>
<td>24DEC03</td>
<td>15JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
</tr>
<tr>
<td>8</td>
<td>15DEC03</td>
<td>20JAN04</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>9</td>
<td>15DEC03</td>
<td>23DEC03</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>10</td>
<td>16JAN04</td>
<td>20JAN04</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>11</td>
<td>16JAN04</td>
<td>29JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>12</td>
<td>16JAN04</td>
<td>29JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>13</td>
<td>30JAN04</td>
<td>12FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>14</td>
<td>13FEB04</td>
<td>26FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>18FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>15</td>
<td>13FEB04</td>
<td>04MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>16</td>
<td>05MAR04</td>
<td>11MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
</tr>
<tr>
<td>17</td>
<td>12MAR04</td>
<td>12MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>18</td>
<td>13FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
</tbody>
</table>
Example 4.20: Alternate Resources

Some projects may have two or more resource types that are interchangeable; if one resource is insufficient, the other one can be used in its place. To illustrate the use of alternate resources, consider the widget manufacturing example with the data in AON format as shown in Output 4.20.1. As in Example 4.17, suppose there are two types of engineers, a design engineer and a production engineer. In addition, there is a generic pool of engineers, denoted by the variable engpool. The resource requirements for each category are specified in the data set WIDGR20.

Output 4.20.1  Alternate Resources: Activity Data Set

Scheduling with Alternate Resources
Data Set WIDGR20

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>succ</th>
<th>deseng</th>
<th>prodeng</th>
<th>engpool</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>Drawings</td>
<td>1</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>Approve Plan</td>
<td>5</td>
<td>Study Market</td>
<td>1</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>Approve Plan</td>
<td>5</td>
<td>Write Specs</td>
<td>1</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>4</td>
<td>Drawings</td>
<td>10</td>
<td>Prototype</td>
<td>1</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>5</td>
<td>Study Market</td>
<td>5</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>6</td>
<td>Write Specs</td>
<td>5</td>
<td>Prototype</td>
<td>1</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>7</td>
<td>Prototype</td>
<td>15</td>
<td>Materials</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>8</td>
<td>Prototype</td>
<td>15</td>
<td>Facility</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>9</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Test Market</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>10</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Marketing</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>11</td>
<td>Materials</td>
<td>10</td>
<td>Init. Prod.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>12</td>
<td>Facility</td>
<td>10</td>
<td>Init. Prod.</td>
<td>.</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>13</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Test Market</td>
<td>.</td>
<td>.</td>
<td>2</td>
</tr>
<tr>
<td>14</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Marketing</td>
<td>.</td>
<td>.</td>
<td>2</td>
</tr>
<tr>
<td>15</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Evaluate</td>
<td>.</td>
<td>.</td>
<td>2</td>
</tr>
<tr>
<td>16</td>
<td>Evaluate</td>
<td>10</td>
<td>Changes</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>17</td>
<td>Test Market</td>
<td>15</td>
<td>Changes</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>18</td>
<td>Changes</td>
<td>5</td>
<td>Production</td>
<td>1</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>19</td>
<td>Production</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>20</td>
<td>Marketing</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

Output 4.20.2  Alternate Resources: RESOURCEIN Data Set

Scheduling with Alternate Resources
Data Set RESIN20

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>resid</th>
<th>deseng</th>
<th>prodeng</th>
<th>engpool</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td>restype</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>.</td>
<td>altptryp</td>
<td>deseng</td>
<td>.</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>3</td>
<td>.</td>
<td>altptryp</td>
<td>prodeng</td>
<td>.</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>4</td>
<td>.</td>
<td>suplevel</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>01DEC03</td>
<td>reslevel</td>
<td>1</td>
<td>1</td>
<td>4</td>
<td></td>
</tr>
</tbody>
</table>
Chapter 4: The CPM Procedure

The resource availability data set RESIN20, displayed in Output 4.20.2, identifies all three resources as replenishable resources and indicates a primary as well as a supplementary level of availability. A new variable resid in the data set is used to identify resources in observations 2 and 3 that can be substituted for deseng and prodeng, respectively. These observations have the value ‘altprty’ for the OBSTYPE variable and indicate a priority for the substitution. For example, observation number 2 indicates that if deseng is unavailable, the procedure can use prodeng, and if even that is insufficient, it can draw from the engineering resource pool engpool. To trigger the substitution of resources, use the RESID= option in the RESOURCE statement.

Output 4.20.3 Alternate Resources Not Used

### Scheduling with Alternate Resources

#### Alternate Resources not used

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ</th>
<th>days</th>
<th>deseng</th>
<th>prodeng</th>
<th>engpool</th>
<th>S_START</th>
<th>S_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan Drawings</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>Drawings     Prototype</td>
<td>10</td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>Study Market Mkt. Strat.</td>
<td>5</td>
<td>.</td>
<td>1</td>
<td></td>
<td></td>
<td>04FEB04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs  Prototype</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
<td>22DEC03</td>
<td>29DEC03</td>
</tr>
<tr>
<td>5</td>
<td>Prototype    Materials</td>
<td>15</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>30DEC03</td>
<td>20JAN04</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.  Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td>11FEB04</td>
<td>24FEB04</td>
</tr>
<tr>
<td>7</td>
<td>Materials    Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td>21JAN04</td>
<td>03FEB04</td>
</tr>
<tr>
<td>8</td>
<td>Facility     Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>1</td>
<td></td>
<td></td>
<td>21JAN04</td>
<td>03FEB04</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.  Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td>04FEB04</td>
<td>17FEB04</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate     Changes</td>
<td>10</td>
<td>1</td>
<td>.</td>
<td></td>
<td></td>
<td>18FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>11</td>
<td>Test Market  Changes</td>
<td>15</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td>25FEB04</td>
<td>16MAR04</td>
</tr>
<tr>
<td>12</td>
<td>Changes      Production</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
<td>17MAR04</td>
<td>23MAR04</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td>24MAR04</td>
<td>24MAR04</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0</td>
<td>.</td>
<td>.</td>
<td></td>
<td></td>
<td>25FEB04</td>
<td>25FEB04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>40</td>
<td>prodeng</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>10</td>
<td>deseng</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
First, PROC CPM is invoked without reference to the RESID variable. The procedure ignores observations 2 and 3 in the RESOURCEIN data set (a message is written to the log), and the project is scheduled using the available resources; the supplementary level is not used because the project can be scheduled using only the primary resources by delaying it a few days. The project completion time is March 24, 2004 (see the schedule displayed in Output 4.20.3). The following program shows the invocation of PROC CPM.

``` SAS 
proc cpm date='01dec03'd 
   interval=weekday collapse 
   data=widgr20 resin=resin20 holidata=holdata 
   out=widgo20 resout=widgro20; 
   activity task; 
   duration days; 
   successor succ; 
   holiday hol; 
   resource deseng prodeng engpool / period=per 
   obstype=otype 
   delayanalysis 
   rcs avl; 
run; 
```

Next, PROC CPM is invoked with the RESID= option, and the resulting Schedule data set is displayed in Output 4.20.4. The new schedule shows that the project completion time (10MAR04) has been reduced by two weeks as a result of using alternate resources.
Output 4.20.4 Alternate Resources Used

Scheduling with Alternate Resources
Alternate Resources Reduce Project Completion Time

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ</th>
<th>days</th>
<th>deseng</th>
<th>prodeng</th>
<th>engpool</th>
<th>Udeseng</th>
<th>Uprodeng</th>
<th>Uengpool</th>
<th>S_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td></td>
<td>1</td>
<td>1</td>
<td>01DEC03</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td>10</td>
<td>1</td>
<td>1</td>
<td></td>
<td>1</td>
<td>1</td>
<td>08DEC03</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td>5</td>
<td>.</td>
<td>1</td>
<td></td>
<td>.</td>
<td>.</td>
<td>08DEC03</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td></td>
<td>.</td>
<td>.</td>
<td>08DEC03</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>Materials</td>
<td>15</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>22DEC03</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td></td>
<td>.</td>
<td>.</td>
<td>15DEC03</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td></td>
<td>.</td>
<td>.</td>
<td>14JAN04</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>.</td>
<td>1</td>
<td>21JAN04</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>.</td>
<td>.</td>
<td>28JAN04</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>Changes</td>
<td>15</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>Changes</td>
<td>15</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>Production</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td></td>
<td>1</td>
<td>1</td>
<td>03MAR04</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>10MAR04</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>21JAN04</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>12DEC03</td>
<td>01DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>29DEC03</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>11FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
When resource substitution is allowed, the procedure adds a new variable prefixed by a ‘U’ for each resource variable; this new variable specifies the actual resources used for each activity (as opposed to the resource required). The activity ‘Study Market’ requires one production engineer who is tied up with the activity ‘Drawings’ on the 8th of December. Since resource substitution is allowed, the procedure uses an engineer from engpool as indicated by a missing value for Uprodeng and a ‘1’ for Uengpool in the third observation. Likewise, the activity ‘Write Specs’ is scheduled by substituting one engineer from engpool for a design engineer and one for a production engineer to obtain Udeseng=‘.’, Uprodeng=‘.’, and Uengpool=2 in observation number 4. It is evident from the project finish date (S_FINISH=L_FINISH=‘10MAR04’) that resource substitution has enabled the project to be completed without any delay. In fact, the DELAYANALYSIS variables indicate that there is no delay in any of the activities (R_DELAY=0 and DELAY_R=‘ ’ for all activities). Note also that supplementary levels are not used (SUPPL_R=‘ ’) for any of the resources (recall that use of supplementary levels is triggered by the specification of a finite value for DELAY).

The following program produced Output 4.20.4:

```plaintext
proc cpm date='01dec03'd
   interval=weekday collapse
data=widgr20 resin=resin20 holidata=holdata
   out=widgalt resout=widralt;
activity task;
duration days;
successor succ;
holiday hol;
resource deseng prodeng engpool / period=per
   obstype=otype
   delayanalysis
   resid=resid
   rcs avl;
run;
```

The next two invocations of PROC CPM illustrate the use of both supplementary as well as alternate resources. Note from the output data set, displayed in Output 4.20.5, that once again the project is completed without any delay. Note also that the activity ‘Write Specs’ has used a supplementary resource whereas ‘Study Market’ has used an alternate resource. By default, when the DELAY= option is used, it forces the procedure to use supplementary resources before alternate resources. To invert this order so that alternate resources are used before supplementary resources, use the ALTBEFORESUP option in the RESOURCE statement, as illustrated in the second invocation of CPM in the following code. The resulting schedule is displayed in Output 4.20.6; this schedule is, in fact, the same as the schedule displayed in Output 4.20.4, obtained without the DELAY=0 and the ALTBEFORESUP options.
/* Invoke CPM with the DELAY=0 option */
proc cpm date='01dec03'd
  interval=weekday collapse
data=widgr20 resin=resin20 holidata=holdata
  out=widgdsup resout=widrdsup;
  activity task;
duration days;
successor succ;
holiday hol;
  resource deseng prodeng engpool / period=per
      obstype=otype
delayanalysis
delay=0
  resid=resid
  rcs avl;
run;

/* Invoke CPM with the DELAY=0 and ALTBEFORESUP options */
proc cpm date='01dec03'd
  interval=weekday collapse
data=widgr20 resin=resin20 holidata=holdata
  out=widgdsup resout=widrdsup;
  activity task;
duration days;
successor succ;
holiday hol;
  resource deseng prodeng engpool / period=per
      obstype=otype
delayanalysis
delay=0
  resid=resid altbeforesup
  rcs avl;
run;
**Output 4.20.5** Supplementary Resources Used Before Alternate Resources

### Scheduling with Alternate Resources

**DELAY=0**, Supplementary Resources Used instead of Alternate

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ</th>
<th>days</th>
<th>deseng</th>
<th>prodeng</th>
<th>engpool</th>
<th>Udeseng</th>
<th>Uprodeng</th>
<th>Uengpool</th>
<th>S_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>01DEC03</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td>10</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>08DEC03</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td>5</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>08DEC03</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>08DEC03</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>Materials</td>
<td>15</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>22DEC03</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>15DEC03</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>14JAN04</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>14JAN04</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>28JAN04</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>Changes</td>
<td>10</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>Changes</td>
<td>15</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>Production</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>03MAR04</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>10MAR04</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>29DEC03</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>24FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Output 4.20.6  Alternate Resources Used Before Supplementary Resources

#### Scheduling with Alternate Resources

delay=0, Alternate Resources Used instead of Supplementary

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ</th>
<th>days</th>
<th>deseng</th>
<th>prodeng</th>
<th>engpool</th>
<th>Udeseng</th>
<th>Uprodeng</th>
<th>Uengpool</th>
<th>s_start</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>01DEC03</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td>10</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>08DEC03</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td>5</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>08DEC03</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>Prototype</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>08DEC03</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>Materials</td>
<td>15</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>2</td>
<td>22DEC03</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>15DEC03</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>14JAN04</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td>10</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>14JAN04</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>28JAN04</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>Changes</td>
<td>10</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>Changes</td>
<td>15</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>Production</td>
<td>5</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td>03MAR04</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>10MAR04</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td>0</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>11FEB04</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>s_finish</th>
<th>e_start</th>
<th>e_finish</th>
<th>l_start</th>
<th>l_finish</th>
<th>r_delay</th>
<th>delay_r</th>
<th>suppl_r</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>29DEC03</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>24FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>09MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 4.21: PERT Assumptions and Calculations

This example illustrates the PERT statistical approach. Throughout this chapter, it has been assumed that the activity duration times are precise values determined uniquely. In practice, however, each activity is subject to a number of chance sources of variation and it is impossible to know, a priori, the duration of the activity. The PERT statistical approach is used to include uncertainty about durations in scheduling. For a detailed discussion about various assumptions, techniques, and cautions related to the PERT approach, refer to Moder, Phillips, and Davis (1983) and Elmaghraby (1977). A simple model is used here to illustrate how PROC CPM can incorporate some of these ideas. A more detailed example can be found in SAS/OR Software: Project Management Examples.

Consider the widget manufacturing example. To perform PERT analysis, you need to provide three estimates of activity duration: a pessimistic estimate (tp), an optimistic estimate (to), and a modal estimate (tm). These three estimates are used to obtain a weighted average that is assumed to be a reasonable estimate of the activity duration. The time estimates for the activities must be independent for the analysis to be considered valid. Furthermore, the distribution of activity duration times is purely hypothetical, as no statistical sampling is likely to be feasible on projects of a unique nature to be accomplished at some indeterminate time in the future. Often, the time estimates used are based on past experience with similar projects.

To derive the formula for the mean, you must assume some functional form for the unknown distribution. The well-known Beta distribution is commonly used, as it has the desirable properties of being contained inside a finite interval and can be symmetric or skewed, depending on the location of the mode relative to the optimistic and pessimistic estimates. A linear approximation of the exact formula for the mean of the beta distribution weights the three time estimates as follows:

\[
(\text{tp} + (4\times\text{tm}) + \text{to}) / 6
\]

The following program saves the network (AOA format) from Example 4.2 with three estimates of activity durations in a SAS data set. The DATA step also calculates the weighted average duration for each activity. Following the DATA step, PROC CPM is invoked to produce the schedule plotted on a Gantt chart in Output 4.21.1. The E_FINISH time for the final activity in the project contains the mean project completion time based on the duration estimates that are used.
title 'PERT Assumptions and Calculations';
/* Activity-on-Arc representation of the project
   with three duration estimates */
data widgpert;
    format task $12. ;
    input task & tail head tm tp to;
    dur = (tp + 4*tm + to) / 6;
datalines;
Approve Plan 1 2 5 7 3
Drawings 2 3 10 11 6
Study Market 2 4 5 7 3
Write Specs 2 3 5 7 3
Prototype 3 5 15 12 9
Mkt. Strat. 4 6 10 11 9
Materials 5 7 10 12 8
Facility 5 7 10 11 9
Init. Prod. 7 8 10 12 8
Evaluate 8 9 9 13 8
Test Market 6 9 14 15 13
Changes 9 10 5 6 4
Production 10 11 0 0 0
Marketing 6 12 0 0 0
Dummy 8 6 0 0 0
;
proc cpm data=widgpert out=sched
date='1dec03'd;
tailnode tail;
headnode head;
duration dur;
id task;
run;
proc sort;
   by e_start;
run;

Some words of caution are worth mentioning with regard to the traditional PERT approach. The estimate
of the mean project duration obtained in this instance always underestimates the true value since the length
of a critical path is a convex function of the activity durations. The original PERT model developed by
Malcolm et al. (1959) provides a way to estimate the variance of the project duration as well as calculating the
probabilities of meeting certain target dates and so forth. Their analysis relies on an implicit assumption that
you may ignore all activities that are not on the critical path in the deterministic problem that is derived by
setting the activity durations equal to the mean value of their distributions. It then applies the Central Limit
Theorem to the duration of this critical path and interprets the result as pertaining to the project duration.
However, when the activity durations are random variables, each path of the project network is a likely candidate to be the critical path. Every outcome of the activity durations could result in a different longest path. Furthermore, there could be several dependent paths in the network in the sense that they share at least one common arc. Thus, in the most general case, the length of a longest path would be the maximum of a set of, possibly dependent, random variables. Evaluating or approximating the distribution of the longest path, even under very specific distributional assumptions on the activity durations is not a very easy problem. It is not surprising that this topic is the subject of much research.

In view of the inaccuracies that can stem from the original PERT assumptions, many people prefer to resort to the use of Monte Carlo Simulation. Van Slyke (1963) made the first attempt at straightforward simulation to analyze the distribution of the critical path. Refer to Elmaghraby (1977) for a detailed synopsis of the pitfalls of making traditional PERT assumptions and for an introduction to simulation techniques for activity networks.
Example 4.22: Scheduling Course - Teacher Combinations

This example demonstrates the use of PROC CPM for a typical scheduling problem that may not necessarily fit into a conventional project management scenario. Such problems abound in practice and can usually be solved using a mathematical programming model. Here, the problem is modeled as a resource-allocation problem using PROC CPM, illustrating the richness of the modeling environment that is available with the SAS System. (Refer also to Kulkarni (1991) and SAS/OR Software: Project Management Examples for another example of course scheduling using PROC CPM.)

A committee for academically gifted children wishes to conduct some special classes on weekends. There are four subjects that are to be taught and a number of teachers available to teach them. Only certain course-teacher combinations are allowed. There is a constraint on the number of rooms that are available and some teachers may not be able to teach at certain times. Possible class times are one-hour periods between 9 a.m. and 12 noon on Saturdays and Sundays. The goal is to determine a feasible schedule of classes specifying the teacher that is to teach each class.

Suppose that there are four courses, c1, c2, c3, and c4, and three teachers, t1, t2, and t3. There are several ways of modeling this problem; one possible way is to form distinct classes for each possible course-teacher combination and treat each of these as a distinct activity that needs to be scheduled. For example, if course c1 can be taught by teachers t1, t2, and t3, define three activities, ‘c1t1’, ‘c1t2’, and ‘c1t3’. The resources for this problem are the courses, the teachers, and the number of rooms. In particular, the resources needed for a particular activity, say, ‘c1t3’, are c1 and t3.

The following constraints are imposed:

- Course 1 can be taught by Teachers 1, 2, and 3; Course 2 can be taught by Teachers 1 and 3; Course 3 can be taught by Teachers 1, 2, and 3; and Course 4 can be taught by Teachers 1 and 2.
- The total number of classes taught at any time cannot exceed NROOMS.
- Class ‘citj’ (if such a course-teacher combination is allowed) can be taught only at times when teacher tj is available.
- At any given time, a teacher can teach only one class.
- At any given time, only one class is to be taught for any given course.

The following program uses PROC CPM to schedule the classes. The schedule is obtained in terms of unformatted numeric values; the times 1, 2, 3, 4, 5, and 6 are interpreted as the six different time slots that are possible, namely, Saturday 9, 10, and 11 a.m. and Sunday 9, 10, and 11 a.m.

The data set CLASSES is the Activity data set, and it indicates the possible course-teacher combinations and identifies the specific room, teacher, and course as the resources required. For each activity, the duration is 1 unit. Note that, in this example, there are no precedence constraints between the activities; the resource availability dictates the schedule entirely. However, there may be situations (such as prerequisite courses) that impose precedence constraints.

The Resource data set, RESOURCE, specifies resource availabilities. The period variable, per, indicates the time period from which resources are available. Since only one class corresponding to a given course is to be taught at a given time, the availability for c1 – c4 is specified as ‘1’. Teacher 2 is available only on Sunday;
Example 4.22: Scheduling Course - Teacher Combinations

Thus, specify the availability of \( t_2 \) to be 1 from time period 4. The total number of rooms available at a given time is three. Thus, no more than three classes can be scheduled at a given time.

In the invocation of PROC CPM, the STOPDATE= option is used in the RESOURCE statement, thus restricting resource constrained scheduling to the first six time periods. Not all of the specified activities may be scheduled within the time available, in which case the unscheduled activities represent course-teacher combinations that are not feasible under the given conditions. The schedule obtained by PROC CPM is saved in a data set that is displayed, in Output 4.22.1, after formatting the activity names and the schedule times appropriately. Note that, in this example, all the course-teacher combinations are scheduled within the two-day time period.

```sql
title 'Scheduling Course / Teacher Combinations';
data classes;
  input class $ succ $ dur c1-c4 t1-t3 nrooms;
datalines;
c1t1 . 1 1 . . . 1 . . 1
c1t2 . 1 1 . . . . 1 . 1
c1t3 . 1 1 . . . . . 1 1
c2t1 . 1 . 1 . . 1 . . 1
c2t3 . 1 . 1 . . . . 1 1
c3t1 . 1 .. 1 . 1 . . 1
c3t2 . 1 .. 1 . . 1 . 1
c3t3 . 1 .. 1 . . . 1 1
c4t1 . 1 .. 1 1 . . 1
c4t2 . 1 .. 1 . 1 . 1
;

data resource;
  input per c1-c4 t1-t3 nrooms;
datalines;
  1 1 1 1 1 1 . 1 3
  4 .. .. .. 1 . .
;
proc cpm data=classes out=sched
  resin=resource;
  activity class;
  duration dur;
  successor succ;
  resource c1-c4 t1-t3 nrooms / period=per stopdate=6;
run;

proc format;
  value classtim
    1 = 'Saturday 9:00-10:00'
    2 = 'Saturday 10:00-11:00'
    3 = 'Saturday 11:00-12:00'
    4 = 'Sunday 9:00-10:00'
    5 = 'Sunday 10:00-11:00'
    6 = 'Sunday 11:00-12:00'
    7 = 'Not Scheduled'
  value $classt
```
Chapter 4: The CPM Procedure

c1t1 = 'Class 1, Teacher 1'
c1t2 = 'Class 1, Teacher 2'
c1t3 = 'Class 1, Teacher 3'
c2t1 = 'Class 2, Teacher 1'
c2t2 = 'Class 2, Teacher 2'
c2t3 = 'Class 2, Teacher 3'
c3t1 = 'Class 3, Teacher 1'
c3t2 = 'Class 3, Teacher 2'
c3t3 = 'Class 3, Teacher 3'
c4t1 = 'Class 4, Teacher 1'
c4t2 = 'Class 4, Teacher 2'
c4t3 = 'Class 4, Teacher 3'

; data schedtim;
set sched;
format classtim classtim.;
format class $classt.;
if (s_start <= 6) then classtim = s_start;
else classtim = 7;
run;

title2 'Schedule of Classes';
proc print;
id class;
var classtim;
run;

Output 4.22.1 Class Schedule

<table>
<thead>
<tr>
<th>Class</th>
<th>Teacher</th>
<th>Schedule</th>
</tr>
</thead>
<tbody>
<tr>
<td>Class 1, Teacher 1</td>
<td>Saturday</td>
<td>9:00-10:00</td>
</tr>
<tr>
<td>Class 1, Teacher 2</td>
<td>Sunday</td>
<td>9:00-10:00</td>
</tr>
<tr>
<td>Class 1, Teacher 3</td>
<td>Saturday</td>
<td>10:00-11:00</td>
</tr>
<tr>
<td>Class 2, Teacher 1</td>
<td>Saturday</td>
<td>10:00-11:00</td>
</tr>
<tr>
<td>Class 2, Teacher 3</td>
<td>Saturday</td>
<td>9:00-10:00</td>
</tr>
<tr>
<td>Class 3, Teacher 1</td>
<td>Saturday</td>
<td>11:00-12:00</td>
</tr>
<tr>
<td>Class 3, Teacher 2</td>
<td>Sunday</td>
<td>10:00-11:00</td>
</tr>
<tr>
<td>Class 3, Teacher 3</td>
<td>Sunday</td>
<td>9:00-10:00</td>
</tr>
<tr>
<td>Class 4, Teacher 1</td>
<td>Sunday</td>
<td>9:00-10:00</td>
</tr>
<tr>
<td>Class 4, Teacher 2</td>
<td>Sunday</td>
<td>11:00-12:00</td>
</tr>
</tbody>
</table>

There may be several other constraints that you want to impose on the courses scheduled. These can usually be modeled suitably by changing the resource availability profile. For example, suppose that you want to schedule more classes at 10 a.m. and fewer at other times. The following program creates a new Resource data set, RESOURC2, that changes the number of rooms available. Again, PROC CPM is invoked with the STOPDATE= option, and the resulting schedule is displayed in Output 4.22.2. The schedule can also be displayed graphically using the NETDRAW procedure, as illustrated in a similar problem in Example 9.16 in Chapter 9, “The NETDRAW Procedure.”
Example 4.22: Scheduling Course - Teacher Combinations

data resourc2;
   input per c1-c4 t1-t3 nrooms;
datalines;
1 1 1 1 1 . 1 1
2 . . . . . . 3
3 . . . . . . 2
4 . . . . 1 . 1
5 . . . . . . 3
;

proc cpm data=classes out=sched2
   resin=resourc2;
   activity class;
duration dur;
successor succ;
   resource c1-c4 t1-t3 nrooms / period=per stopdate=6;
run;

data schedtim;
set sched2;
format classtim classtim.;
format class $classt.;
if (s_start <= 6) then classtim = s_start;
else classtim = 7;
run;

title2 'Alternate Schedule with Additional Constraints';
proc print;
   id class;
   var classtim;
run;

Output 4.22.2 Alternate Class Schedule

Scheduling Course / Teacher Combinations
Alternate Schedule with Additional Constraints

<table>
<thead>
<tr>
<th>class</th>
<th>classtim</th>
</tr>
</thead>
<tbody>
<tr>
<td>Class 1, Teacher 1</td>
<td>Saturday 9:00-10:00</td>
</tr>
<tr>
<td>Class 1, Teacher 2</td>
<td>Sunday 9:00-10:00</td>
</tr>
<tr>
<td>Class 1, Teacher 3</td>
<td>Saturday 10:00-11:00</td>
</tr>
<tr>
<td>Class 2, Teacher 1</td>
<td>Saturday 10:00-11:00</td>
</tr>
<tr>
<td>Class 2, Teacher 3</td>
<td>Saturday 11:00-12:00</td>
</tr>
<tr>
<td>Class 3, Teacher 1</td>
<td>Saturday 11:00-12:00</td>
</tr>
<tr>
<td>Class 3, Teacher 2</td>
<td>Sunday 10:00-11:00</td>
</tr>
<tr>
<td>Class 3, Teacher 3</td>
<td>Sunday 11:00-12:00</td>
</tr>
<tr>
<td>Class 4, Teacher 1</td>
<td>Sunday 10:00-11:00</td>
</tr>
<tr>
<td>Class 4, Teacher 2</td>
<td>Sunday 11:00-12:00</td>
</tr>
</tbody>
</table>
Example 4.23: Multiproject Scheduling

This example illustrates multiproject scheduling. Consider a Survey project that contains three phases, Plan, Prepare, and Implement, with each phase containing more than one activity. You can consider each phase of the project as a subproject within the master project, Survey. Each subproject in turn contains the lowest level activities, also referred to as the leaf tasks. The Activity data set, containing the task durations, project hierarchy, and the precedence constraints, is displayed in Output 4.23.1.

The PROJECT and ACTIVITY variables together define the project hierarchy using the parent/child relationship. Thus, the subproject, ‘Plan’, contains the two leaf tasks, ‘plan sur’ and ‘design q’. Precedence constraints are specified between leaf tasks as well as between subprojects. For example, the subproject ‘Prepare’ is followed by the subproject ‘Implement’. Durations are specified for all the tasks in the project, except for the master project ‘Survey’.

In addition to the Activity data set, define a Holiday data set, also displayed in Output 4.23.1.

### Output 4.23.1 Survey Project

#### Survey Project

<table>
<thead>
<tr>
<th>Activity Data Set SURVEY</th>
</tr>
</thead>
<tbody>
<tr>
<td>Obs</td>
</tr>
<tr>
<td>------</td>
</tr>
<tr>
<td>1</td>
</tr>
<tr>
<td>2</td>
</tr>
<tr>
<td>3</td>
</tr>
<tr>
<td>4</td>
</tr>
<tr>
<td>5</td>
</tr>
<tr>
<td>6</td>
</tr>
<tr>
<td>7</td>
</tr>
<tr>
<td>8</td>
</tr>
<tr>
<td>9</td>
</tr>
<tr>
<td>10</td>
</tr>
<tr>
<td>11</td>
</tr>
<tr>
<td>12</td>
</tr>
</tbody>
</table>

#### Holiday Data Set HOLIDATA

<table>
<thead>
<tr>
<th>Obs</th>
<th>hol</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>09APR04</td>
</tr>
</tbody>
</table>
The following statements invoke PROC CPM with a PROJECT statement identifying the parent task for each subtask in the Survey project. The calendar followed is a weekday calendar with a holiday defined on April 9, 2004. The ORDERALL option on the PROJECT statement creates the ordering variables ES_ASC and LS_ASC in the Schedule data set, and the ADDWBS option creates a work breakdown structure code for the project. The Schedule data set is displayed in Output 4.23.2, after being sorted by the variable ES_ASC.

The PROJ_DUR variable is missing for all the leaf tasks, and it contains the project duration for the supertasks. The project duration is computed as the span of all the subtasks of the supertask. The PROJ_LEV variable specifies the level of the subtask within the tree defining the project hierarchy, starting with the level ‘0’ for the master project (or the root), ‘Survey’. The variable WBS_CODE contains the Work Breakdown Structure code defined by the CPM procedure using the project hierarchy.

```sas
proc cpm data=survey date='29mar04'd out=survout1
   interval=weekday holidata=holidata;
   activity activity;
   successor succ1-succ3;
   duration duration;
   id id;
   holiday hol;
   project project / orderall addwbs;
run;

proc sort;
   by es_asc;
run;

title 'Conducting a Market Survey';
title2 'Early and Late Start Schedule';
proc print;
   run;
```

## Output 4.23.2 Survey Project Schedule

### Conducting a Market Survey
#### Early and Late Start Schedule

<table>
<thead>
<tr>
<th>P</th>
<th>P</th>
<th>W</th>
<th>a</th>
<th>d</th>
</tr>
</thead>
<tbody>
<tr>
<td>p</td>
<td>R</td>
<td>B</td>
<td>c</td>
<td>u</td>
</tr>
<tr>
<td>r</td>
<td>O</td>
<td>S</td>
<td>t</td>
<td>r</td>
</tr>
<tr>
<td>o</td>
<td>J</td>
<td>J</td>
<td>i</td>
<td>s</td>
</tr>
<tr>
<td>j</td>
<td>C</td>
<td>v</td>
<td>u</td>
<td>u</td>
</tr>
<tr>
<td>O</td>
<td>e</td>
<td>D</td>
<td>L</td>
<td>O</td>
</tr>
<tr>
<td>b</td>
<td>c</td>
<td>U</td>
<td>E</td>
<td>D</td>
</tr>
<tr>
<td>s</td>
<td>t</td>
<td>R</td>
<td>V</td>
<td>E</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>28</td>
<td>0</td>
<td>0</td>
<td>Survey</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>7</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>Plan</td>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Plan</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>plan</td>
<td>sur</td>
<td>hire</td>
<td>per</td>
<td>design</td>
<td>q</td>
<td>4</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Plan</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>design</td>
<td>q</td>
<td>trn</td>
<td>per</td>
<td>select</td>
<td>h</td>
</tr>
<tr>
<td>5</td>
<td>Survey</td>
<td>8</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>Prepare</td>
<td>Implement</td>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Prepare</td>
<td>2</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>hire</td>
<td>per</td>
<td>trn</td>
<td>per</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Prepare</td>
<td>2</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>2</td>
<td>select</td>
<td>h</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Prepare</td>
<td>2</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>3</td>
<td>print</td>
<td>q</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Prepare</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>trn</td>
<td>per</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Survey</td>
<td>16</td>
<td>1</td>
<td>0</td>
<td>2</td>
<td>Implement</td>
<td>18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Implement</td>
<td>2</td>
<td>0</td>
<td>2</td>
<td>0</td>
<td>cond</td>
<td>sur</td>
<td>analyze</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Implement</td>
<td>2</td>
<td>0</td>
<td>2</td>
<td>1</td>
<td>analyze</td>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>E</th>
<th>L</th>
<th>T</th>
<th>F</th>
<th>E</th>
<th>L</th>
</tr>
</thead>
<tbody>
<tr>
<td>S</td>
<td>I</td>
<td>S</td>
<td>I</td>
<td>F</td>
<td>S</td>
</tr>
<tr>
<td>T</td>
<td>N</td>
<td>T</td>
<td>N</td>
<td>L</td>
<td>L</td>
</tr>
<tr>
<td>O</td>
<td>A</td>
<td>I</td>
<td>O</td>
<td>O</td>
<td>A</td>
</tr>
<tr>
<td>b</td>
<td>S</td>
<td>R</td>
<td>S</td>
<td>A</td>
<td>S</td>
</tr>
<tr>
<td>s</td>
<td>d</td>
<td>T</td>
<td>H</td>
<td>T</td>
<td>H</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Survey Project</td>
<td>29MAR04</td>
<td>06MAY04</td>
<td>29MAR04</td>
<td>06MAY04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Plan</td>
<td>29MAR04</td>
<td>06APR04</td>
<td>29MAR04</td>
<td>07APR04</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Plan Survey</td>
<td>29MAR04</td>
<td>01APR04</td>
<td>29MAR04</td>
<td>01APR04</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>2</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Design Questionnaire</td>
<td>02APR04</td>
<td>06APR04</td>
<td>05APR04</td>
<td>07APR04</td>
<td>1</td>
<td>0</td>
<td>3</td>
<td>3</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prepare</td>
<td>02APR04</td>
<td>14APR04</td>
<td>02APR04</td>
<td>14APR04</td>
<td>0</td>
<td>0</td>
<td>4</td>
<td>4</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Hire Personnel</td>
<td>02APR04</td>
<td>08APR04</td>
<td>02APR04</td>
<td>08APR04</td>
<td>0</td>
<td>0</td>
<td>5</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Select Households</td>
<td>07APR04</td>
<td>12APR04</td>
<td>12APR04</td>
<td>14APR04</td>
<td>2</td>
<td>2</td>
<td>6</td>
<td>8</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Print Questionnaire</td>
<td>07APR04</td>
<td>13APR04</td>
<td>08APR04</td>
<td>14APR04</td>
<td>1</td>
<td>1</td>
<td>7</td>
<td>6</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Train Personnel</td>
<td>12APR04</td>
<td>14APR04</td>
<td>12APR04</td>
<td>14APR04</td>
<td>0</td>
<td>0</td>
<td>8</td>
<td>7</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Implement</td>
<td>15APR04</td>
<td>06MAY04</td>
<td>15APR04</td>
<td>06MAY04</td>
<td>0</td>
<td>0</td>
<td>9</td>
<td>9</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Conduct Survey</td>
<td>15APR04</td>
<td>28APR04</td>
<td>15APR04</td>
<td>28APR04</td>
<td>0</td>
<td>0</td>
<td>10</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Analyze Results</td>
<td>29APR04</td>
<td>06MAY04</td>
<td>29APR04</td>
<td>06MAY04</td>
<td>0</td>
<td>0</td>
<td>11</td>
<td>11</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Next, a Gantt chart of the master project schedule is produced with the subtasks of each project indented under the parent task. To produce the required indentation, prefix the Activity description (saved in the variable id) by a suitable number of blanks using a simple DATA step. The following program shows the DATA step and the invocation of the GANTT procedure; the resulting Gantt chart is plotted in Output 4.23.3.

Note the precedence constraints between the two supertasks ‘Prepare’ and ‘Implement’.

```sas
data gant;
  length id $26.;
  set survout1;
  if proj_lev=1 then id=" ||id;
  else if proj_lev=2 then id=" ||id;
run;

goptions hpos=80 vpos=43;
title c=black h=2 'Conducting a Market Survey';
title2 c=black h=1.5 'Project Schedule';

proc gantt graphics data=gant holidata=holidata;
  chart / holiday=(hol)
    interval=weekday
    skip=2 height=1.8
    nojobnum
    compress noextrange
    activity=activity succ=(succ1-succ3)
    cprec=cyan cmile=magenta
    caxis=black;
  id id;
run;
```
PROJ_LEV, WBS_CODE, and other project-related variables can be used to display selected information about specific subprojects, summary information about subprojects at a given level of the hierarchy, and more. For example, the following statements display the summary schedule of the first level subtasks of the Survey project (Output 4.23.4).

```
title 'Market Survey';
title2 'Summary Schedule';
proc print data=survout1;
   where proj_lev=1;
   id activity;
   var proj_dur duration e_start--t_float;
run;
```
Output 4.23.4 Survey Project Summary

Market Survey
Summary Schedule

<table>
<thead>
<tr>
<th>activity</th>
<th>PROJ_DUR</th>
<th>duration</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plan</td>
<td>7</td>
<td>6</td>
<td>29MAR04</td>
<td>06APR04</td>
<td>29MAR04</td>
<td>07APR04</td>
<td>1</td>
</tr>
<tr>
<td>Prepare</td>
<td>8</td>
<td>8</td>
<td>02APR04</td>
<td>14APR04</td>
<td>02APR04</td>
<td>14APR04</td>
<td>0</td>
</tr>
<tr>
<td>Implement</td>
<td>16</td>
<td>18</td>
<td>15APR04</td>
<td>06MAY04</td>
<td>15APR04</td>
<td>06MAY04</td>
<td>0</td>
</tr>
</tbody>
</table>

The variable WBS_CODE in the Schedule data set (see Output 4.23.2) contains the Work Breakdown structure code defined by the CPM procedure. This code is defined to be '0.1' for the subproject 'Prepare'. Thus, the values of WBS_CODE for all subtasks of this subproject are prefixed by '0.1'. To produce reports for the subproject 'Prepare', you can use a simple WHERE clause to subset the required observations from the Schedule data set, as shown in the following statements.

```
title 'Market Survey';
title2 'Sub-Project Schedule';
proc print data=survout1;
  where substr(WBS_CODE,1,3) = "0.1";
  id activity;
  var project--activity duration e_start--t_float;
run;
```

Output 4.23.5 Subproject Schedule

Market Survey
Sub-Project Schedule

<table>
<thead>
<tr>
<th>activity</th>
<th>project</th>
<th>PROJ_DUR</th>
<th>PROJ_LEV</th>
<th>WBS_CODE</th>
<th>activity</th>
<th>duration</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Prepare</td>
<td>Survey</td>
<td>8</td>
<td>1</td>
<td>0.1</td>
<td>Prepare</td>
<td>8</td>
<td>02APR04</td>
<td>14APR04</td>
</tr>
<tr>
<td>hire per</td>
<td>Prepare</td>
<td>.</td>
<td>2</td>
<td>0.1.0</td>
<td>hire per</td>
<td>5</td>
<td>02APR04</td>
<td>08APR04</td>
</tr>
<tr>
<td>select h</td>
<td>Prepare</td>
<td>.</td>
<td>2</td>
<td>0.1.2</td>
<td>select h</td>
<td>3</td>
<td>07APR04</td>
<td>12APR04</td>
</tr>
<tr>
<td>print q</td>
<td>Prepare</td>
<td>.</td>
<td>2</td>
<td>0.1.3</td>
<td>print q</td>
<td>4</td>
<td>07APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>tm per</td>
<td>Prepare</td>
<td>.</td>
<td>2</td>
<td>0.1.1</td>
<td>tm per</td>
<td>3</td>
<td>12APR04</td>
<td>14APR04</td>
</tr>
</tbody>
</table>

In the first invocation of PROC CPM, the Survey project is scheduled with only a specification for the project start date. Continuing, this example shows how you can impose additional constraints on the master project or on the individual subprojects.
First, suppose that you impose a FINISHBEFORE constraint on the Survey project by specifying the FBDATE to be May 10, 2004. The following program schedules the project with a project start and finish specification. The resulting summary schedule for the subprojects is shown in Output 4.23.6. The late finish time of the project is the 7th of May because there is a weekend on the 8th and 9th of May, 2004.

```sas
proc cpm data=survey date='29mar04'd out=survout2 interval=weekday holidata=holidata fbdate='10may04'd; /* project finish date */
activity activity;
successor succ1-succ3;
duration duration;
id id;
holiday hol;
project project / orderall addwbs;
run;
```

```sas
title 'Market Survey';
title2 'Summary Schedule: FBDATE Option';
proc print data=survout2;
  where proj_lev=1; /* First level subprojects */
id activity;
  var proj_dur duration e_start--t_float;
run;
```

**Output 4.23.6** Summary Schedule: FBDATE Option

**Market Survey**

**Summary Schedule: FBDATE Option**

<table>
<thead>
<tr>
<th>activity</th>
<th>PROJ_DUR</th>
<th>duration</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plan</td>
<td>7</td>
<td>6</td>
<td>29MAR04</td>
<td>06APR04</td>
<td>30MAR04</td>
<td>08APR04</td>
<td>2</td>
</tr>
<tr>
<td>Prepare</td>
<td>8</td>
<td>8</td>
<td>02APR04</td>
<td>14APR04</td>
<td>05APR04</td>
<td>15APR04</td>
<td>1</td>
</tr>
<tr>
<td>Implement</td>
<td>16</td>
<td>18</td>
<td>15APR04</td>
<td>06MAY04</td>
<td>16APR04</td>
<td>07MAY04</td>
<td>1</td>
</tr>
</tbody>
</table>

The procedure computes the backward pass of the schedule starting from the project finish date. Thus, the critical path is computed in the context of the entire project. If you want to obtain individual critical paths for each subproject, use the SEPCRIT option on the PROJECT statement. You can see the effect of this option in Output 4.23.7: all the subprojects have T_FLOAT = ‘0’.

```sas
proc cpm data=survey date='29mar04'd out=survout3 interval=weekday holidata=holidata fbdate='10may04'd;
activity activity;
successor succ1-succ3;
duration duration;
id id;
holiday hol;
project project / orderall addwbs sepcrit;
run;
```

```sas
title 'Market Survey';
```
Now, suppose that, in addition to imposing a FINISHBEFORE constraint on the entire project, the project manager for each subproject specifies a desired duration for his or her subproject. In the present example, the variable duration has values ‘6’, ‘8’, and ‘18’ for the three subprojects. By default these values are not used in either the backward or forward pass, even though they may represent desired durations for the corresponding subprojects. You can specify the USEPROJDUR option on the PROJECT statement to indicate that the procedure should use these specified durations to determine the late finish schedule for each of the subprojects. In other words, if the USEPROJDUR option is specified, the late finish for each subproject is constrained to be less than or equal to

\[ E_{\text{START}} + \text{duration} \]

and this value is used during the backward pass.

The summary schedule resulting from the use of the USEPROJDUR option is shown in Output 4.23.8. Note the difference in the schedules in Output 4.23.7 and Output 4.23.8. In Output 4.23.7, the computed project duration, PROJ_DUR, is used to set an upper bound on the late finish time of each subproject, while in Output 4.23.8, the specified project duration is used for the same purpose. Here, only the summary schedules are displayed; the effect of the two options on the subtasks within each subproject can be seen by displaying the entire schedule in each case. A Gantt chart of the entire project is displayed in Output 4.23.9.
proc print data=survout4;
  where proj_lev=1;
  id activity;
  var proj_dur duration e_start--t_float;
run;

Output 4.23.8  Summary Schedule: FBDATE and USEPROJDUR Options

Market Survey
Summary Schedule: FBDATE and USEPROJDUR Options

<table>
<thead>
<tr>
<th>activity</th>
<th>PROJ_DUR</th>
<th>duration</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plan</td>
<td>7</td>
<td>6</td>
<td>29MAR04</td>
<td>06APR04</td>
<td>26MAR04</td>
<td>05APR04</td>
<td>-1</td>
</tr>
<tr>
<td>Prepare</td>
<td>8</td>
<td>8</td>
<td>02APR04</td>
<td>14APR04</td>
<td>02APR04</td>
<td>14APR04</td>
<td>0</td>
</tr>
<tr>
<td>Implement</td>
<td>16</td>
<td>18</td>
<td>15APR04</td>
<td>05MAY04</td>
<td>16APR04</td>
<td>07MAY04</td>
<td>1</td>
</tr>
</tbody>
</table>

data gant4;
  length id $26.;
  set survout4;
  if proj_lev=1 then id=" "||id;
  else if proj_lev=2 then id=" "||id;
run;

proc sort;
  by es_asc;
run;

goptions hpos=80 vpos=43;
title h=2 'Market Survey';
title2 h=1.5 'Project Schedule: FBDATE and USEPROJDUR Options';
proc gantt graphics data=gant4 holidata=holidata;
  chart / holiday=(hol)
    interval=weekday
    skip=2 scale=1.5 height=1.8
    nojobnum
    compress noextrange
    activity=activity succ=(succ1-succ3)
    cprec=cyan cmile=magenta
    caxis=black
    id id;
run;
The project schedule is further affected by the presence of any alignment dates on the individual activities or subprojects. For example, if the implementation phase of the project has a deadline of May 5, 2004, you can specify an alignment date and type variable with the appropriate values for the subproject ‘Implement’, as follows, and invoke PROC CPM with the ALIGNDATE and ALIGNTYPE statements, to obtain the new schedule, displayed in Output 4.23.10.

```r
data survey2;
  format aldate date7.;
  set survey;
  if activity="Implement" then do;
    altype="fle";
    aldate='5may04'd;
  end;
run;
```
Example 4.24: Resource-Driven Durations and Resource Calendars

This example illustrates the effect of resource-driven durations and resource calendars on the schedule of a project involving multiple resources.

In projects that use manpower as a resource, the same activity may require different amounts of work from different people. Also, the work schedules and vacations may differ for each individual person. All of these factors may cause the schedules for the different resources used by the activity to differ from each other.

Consider a software project requiring two resources: a programmer and a tester. A network diagram displaying the activities and their precedence relationships is shown in Output 4.24.1.
Some of the activities in this project have a fixed duration, requiring the same length of time from both resources; others require a different number of days from the programmer and the tester. Further, some activities require only a fraction of the resource; for example, ‘Documentation’ requires only 20 percent of the programmer’s time for a total of two man-days. The activities in the project, their durations (if fixed) in days, the total work required (if resource-driven) in days, the precedence constraints, and the resource requirements are displayed in Output 4.24.2. There are two observations for some of the activities (‘Product Design’ and ‘Documentation’) which require different amounts of work from each resource.
The following statements invoke PROC CPM with a WORK= specification on the RESOURCE statement, which identifies (in number of man-days, in this case) the amount of work required from each resource used by an activity. If the WORK variable has a missing value, the activity in that observation is assumed to have a fixed duration. The project is scheduled to start on April 12, 2004, and the activities are assumed to follow a five-day work week. Unlike fixed-duration scheduling, each resource used by an activity could have a different schedule; an activity is assumed to be finished only when all of its resources have finished working on it.

```
proc cpm data=software out=sftout ressched=rsftout
date='12apr04'd interval=weekday resout=rout;
act act;
succ s1 s2;
dur dur;
res Programmer Tester / work=mandays
             rschedid=Activity;
    id Activity;
run;
```

The individual resource schedules, as well as each activity’s combined schedule, are saved in a Resource Schedule data set, RSFTOUT, requested by the RESSCHED= option on the CPM statement. This output data set (displayed in Output 4.24.3) is very similar to the Schedule data set and contains the activity variable and all the relevant schedule variables (E_START, E_FINISH, L_START, and so forth).
Output 4.24.3 Resource Schedule Data Set

Software Development
Resource Schedule Data Set RSFTOUT

<table>
<thead>
<tr>
<th>A</th>
<th>R</th>
<th>D</th>
<th>E</th>
<th>L</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>E</td>
<td>U</td>
<td></td>
<td></td>
</tr>
<tr>
<td>t</td>
<td>S</td>
<td>R</td>
<td>a</td>
<td>F</td>
</tr>
<tr>
<td>i</td>
<td>O</td>
<td>n</td>
<td>S</td>
<td>I</td>
</tr>
<tr>
<td>v</td>
<td>U</td>
<td>T</td>
<td>T</td>
<td>N</td>
</tr>
<tr>
<td>i</td>
<td>a</td>
<td>Y</td>
<td>A</td>
<td>I</td>
</tr>
<tr>
<td>t</td>
<td>c</td>
<td>P</td>
<td>T</td>
<td>S</td>
</tr>
<tr>
<td>y</td>
<td>t</td>
<td>E</td>
<td>E</td>
<td>T</td>
</tr>
</tbody>
</table>

For each activity in the project, the Resource Schedule data set contains the schedule for the entire activity as well as the schedule for each resource used by the activity. The variable RESOURCE identifies the name of the resource to which the observation refers and has missing values for observations that refer to the entire activity’s schedule. The value of the variable DUR_TYPE indicates whether the resource drives the activity’s duration (‘RDRIVEN’) or not (‘FIXED’).

The DURATION variable, dur, indicates the duration of the activity for the resource identified in that observation. For resources that are of the driving type, the WORK variable, mandays, shows the total amount of work (in units of the INTERVAL parameter) required by the resource for the activity in that observation. The variable R_RATE shows the rate of usage of the resource for the relevant activity. For driving resources, the variable dur is computed as (mandays / R_RATE). Thus, for the Activity, ‘Documentation’, the programmer requires 10 days to complete 2 man-days of work at a rate of 20 percent per day, while the tester works at a rate of 50 percent requiring 2 days to complete 1 man-day of work.
A Gantt chart of the schedules for each resource is plotted in **Output 4.24.4**.

**Output 4.24.4** Software Project Schedule

---

**Legend:**
- **Duration of a Normal Job**
- **Duration of a Critical Job**
- **Slack Time for a Normal Job**
- **Break due to Holiday**

---

**Software Development Project Schedule**

<table>
<thead>
<tr>
<th>Activity</th>
<th>Resource Name</th>
<th>APR 12</th>
<th>APR 16</th>
<th>APR 20</th>
<th>APR 24</th>
<th>APR 28</th>
<th>MAY 02</th>
<th>MAY 06</th>
<th>MAY 10</th>
<th>MAY 14</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Design</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Plan</td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Documentation</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Data</td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Routines</td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Product</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Finish</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
The daily utilization of the resources is also saved in a data set, ROUT, displayed in Output 4.24.5. The resource usage data set indicates that you need more than one tester on some days with both the early schedule (on the 14th, 19th, and 20th of April) and the late schedule (on the 7th and 10th of May).

**Output 4.24.5  Resource Usage Data**

**Software Development**

**Resource Usage Data Set ROUT**

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>TIME</em></th>
<th>EProgrammer</th>
<th>LProgrammer</th>
<th>ETester</th>
<th>LTester</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>12APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>2</td>
<td>13APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>3</td>
<td>14APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>2.0</td>
<td>0.0</td>
</tr>
<tr>
<td>4</td>
<td>15APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
<td>0.0</td>
</tr>
<tr>
<td>5</td>
<td>16APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>6</td>
<td>19APR04</td>
<td>1.0</td>
<td>0.8</td>
<td>1.5</td>
<td>0.0</td>
</tr>
<tr>
<td>7</td>
<td>20APR04</td>
<td>1.0</td>
<td>0.8</td>
<td>1.5</td>
<td>0.0</td>
</tr>
<tr>
<td>8</td>
<td>21APR04</td>
<td>1.0</td>
<td>0.8</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>9</td>
<td>22APR04</td>
<td>1.0</td>
<td>0.8</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>10</td>
<td>23APR04</td>
<td>1.0</td>
<td>0.8</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>11</td>
<td>26APR04</td>
<td>1.0</td>
<td>0.8</td>
<td>0.0</td>
<td>1.0</td>
</tr>
<tr>
<td>12</td>
<td>27APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>0.0</td>
<td>1.0</td>
</tr>
<tr>
<td>13</td>
<td>28APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>0.0</td>
<td>1.0</td>
</tr>
<tr>
<td>14</td>
<td>29APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>0.0</td>
<td>1.0</td>
</tr>
<tr>
<td>15</td>
<td>30APR04</td>
<td>1.0</td>
<td>1.0</td>
<td>0.0</td>
<td>1.0</td>
</tr>
<tr>
<td>16</td>
<td>03MAY04</td>
<td>0.5</td>
<td>0.7</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>17</td>
<td>04MAY04</td>
<td>0.5</td>
<td>0.7</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>18</td>
<td>05MAY04</td>
<td>0.5</td>
<td>0.7</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>19</td>
<td>06MAY04</td>
<td>0.5</td>
<td>0.7</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>20</td>
<td>07MAY04</td>
<td>0.5</td>
<td>0.7</td>
<td>1.0</td>
<td>1.5</td>
</tr>
<tr>
<td>21</td>
<td>10MAY04</td>
<td>0.5</td>
<td>0.7</td>
<td>1.0</td>
<td>1.5</td>
</tr>
<tr>
<td>22</td>
<td>11MAY04</td>
<td>0.0</td>
<td>0.0</td>
<td>0.0</td>
<td>0.0</td>
</tr>
</tbody>
</table>
Suppose now that you have only one tester and one programmer. You can determine a resource-constrained schedule using PROC CPM (as in the fixed duration case) by specifying a resource availability data set, RESIN (Output 4.24.6).

Output 4.24.6  Resource Availability Data

Software Development
Resource Availability Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>type</th>
<th>Programmer</th>
<th>Tester</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>12APR04</td>
<td>reslevel</td>
<td>1</td>
<td>1</td>
</tr>
</tbody>
</table>

The following statements invoke PROC CPM, and the resulting Resource Schedule data set is displayed in Output 4.24.7. The ADDCAL option on the RESOURCE statement creates a variable in the Resource Schedule data set which identifies the activity or resource calendar. The project still finishes on May 11, but some of the activities (‘Test Plan’, ‘Documentation’, ‘Test Data’, and ‘Test Routines’) are delayed. The resource-constrained schedule is plotted on a Gantt chart in Output 4.24.8; both resources follow the same weekday calendar.

```plaintext
proc cpm data=software resin=resin
   out=sftout1 resout=rout1
   rsched=rsftout1
   date='12apr04'd interval=weekday;
   act act;
   succ s1 s2;
   dur dur;
   res Programmer Tester / work=mandays addcal
      obstype=otype
      period=per
      rschedid=Activity;
   id Activity;
run;
```
Output 4.24.7 Resource-Constrained Schedule: Common Calendar

Software Development
Resource Constrained Schedule: Common Resource Calendar

<table>
<thead>
<tr>
<th>Activity</th>
<th><em>CAL</em></th>
<th>RESOURCE</th>
<th>DUR_TYPE</th>
<th>dur</th>
<th>mandays</th>
<th>R_RATE</th>
<th>S_START</th>
<th>S_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>0</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>1.0</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>0</td>
<td>Programmer</td>
<td>FIXED</td>
<td>2</td>
<td>1.0</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>0</td>
<td>Tester</td>
<td>FIXED</td>
<td>2</td>
<td>1.0</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>0</td>
<td>3</td>
<td>3</td>
<td>0</td>
<td>1.0</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>0</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>3</td>
<td>1.0</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>0</td>
<td>Tester</td>
<td>RDRIVEN</td>
<td>1</td>
<td>1.0</td>
<td>14APR04</td>
<td>14APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td>0</td>
<td>3</td>
<td>3</td>
<td>0</td>
<td>1.0</td>
<td>15APR04</td>
<td>19APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td>0</td>
<td>Tester</td>
<td>FIXED</td>
<td>3</td>
<td>1.0</td>
<td>15APR04</td>
<td>19APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>0</td>
<td>10</td>
<td>10</td>
<td>0</td>
<td>0.5</td>
<td>27APR04</td>
<td>28APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>0</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>10</td>
<td>0.2</td>
<td>27APR04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>0</td>
<td>Tester</td>
<td>RDRIVEN</td>
<td>2</td>
<td>1.0</td>
<td>27APR04</td>
<td>28APR04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>0</td>
<td>10</td>
<td>10</td>
<td>0</td>
<td>0.8</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>0</td>
<td>Programmer</td>
<td>FIXED</td>
<td>10</td>
<td>0.8</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td>0</td>
<td>5</td>
<td>5</td>
<td>0</td>
<td>0.5</td>
<td>20APR04</td>
<td>26APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td>0</td>
<td>Tester</td>
<td>FIXED</td>
<td>5</td>
<td>0.5</td>
<td>20APR04</td>
<td>26APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td>0</td>
<td>5</td>
<td>5</td>
<td>0</td>
<td>0.5</td>
<td>20APR04</td>
<td>26APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td>0</td>
<td>Tester</td>
<td>FIXED</td>
<td>5</td>
<td>0.5</td>
<td>20APR04</td>
<td>26APR04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>0</td>
<td>6</td>
<td>6</td>
<td>0</td>
<td>0.5</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>0</td>
<td>Programmer</td>
<td>FIXED</td>
<td>6</td>
<td>0.5</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>0</td>
<td>Tester</td>
<td>FIXED</td>
<td>6</td>
<td>1.0</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Finish</td>
<td>9</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1.0</td>
<td>11MAY04</td>
<td>11MAY04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>14APR04</td>
<td>16APR04</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>14APR04</td>
<td>16APR04</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>14APR04</td>
<td>14APR04</td>
<td>16APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>14APR04</td>
<td>16APR04</td>
<td>21APR04</td>
<td>23APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>14APR04</td>
<td>16APR04</td>
<td>21APR04</td>
<td>23APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>19APR04</td>
<td>30APR04</td>
<td>27APR04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Documentation</td>
<td>19APR04</td>
<td>30APR04</td>
<td>27APR04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Documentation</td>
<td>19APR04</td>
<td>20APR04</td>
<td>07MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Code</td>
<td>19APR04</td>
<td>30APR04</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Code</td>
<td>19APR04</td>
<td>30APR04</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>19APR04</td>
<td>23APR04</td>
<td>26APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>19APR04</td>
<td>23APR04</td>
<td>26APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>19APR04</td>
<td>23APR04</td>
<td>26APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>19APR04</td>
<td>23APR04</td>
<td>26APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Product</td>
<td>03MAY04</td>
<td>10MAY04</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>03MAY04</td>
<td>10MAY04</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>03MAY04</td>
<td>10MAY04</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Finish</td>
<td>11MAY04</td>
<td>11MAY04</td>
<td>11MAY04</td>
<td>11MAY04</td>
</tr>
</tbody>
</table>
Now suppose that the tester switches to part-time employment, working only four days a week. Thus, the two resources have different calendars. To determine the effect this change has on the project schedule, define a calendar data set identifying calendar ‘1’ as having a holiday on Friday (see Output 4.24.9). In a new resource availability data set (also displayed in Output 4.24.9), associate calendar ‘1’ with the resource Tester and calendar ‘0’ with the resource Programmer. ‘0’ refers to the default calendar, which is the weekday calendar for this project (since INTERVAL = WEEKDAY).

![Resource-Constrained Schedule](image-url)
Example 4.24: Resource-Driven Durations and Resource Calendars

Output 4.24.9 Resource and Calendar Data

Software Development
Calendar Data Set CALENDAR

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>cal</em></th>
<th><em>fri</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1</td>
<td>holiday</td>
</tr>
</tbody>
</table>

Resource Data Set RESIN2

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th><em>otype</em></th>
<th>Programmer</th>
<th>Tester</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td>calendar</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>12APR04</td>
<td>reslevel</td>
<td>1</td>
<td>1</td>
</tr>
</tbody>
</table>

Next, invoke PROC CPM, as shown in the following statements, with the Activity, Resource, and Calendar data sets to obtain the revised schedule, plotted in Output 4.24.10. The project is delayed by two days because of the TESTER’s shorter work week, which is illustrated by the longer holiday breaks in the TESTER’s schedule bars. The new resource constrained schedule is displayed in Output 4.24.11.

```sas
proc cpm data=software resin=resin2
  caledata=calendar
  out=sftout2 rsched=rsftout2
  resout=rout2
  date='12apr04'd interval=weekday;
act act;
succ s1 s2;
dur dur;
res Programmer Tester / work=mandays addcal
  obstype=otype
  period=per
  rschedid=Activity;
  id Activity;
run;
```
Chapter 4: The CPM Procedure

Output 4.24.10 Resource-Constrained Schedule

Software Development
Resource Constrained Schedule: Multiple Resource Calendars

<table>
<thead>
<tr>
<th>Activity</th>
<th>Resource Name</th>
<th>APR 12</th>
<th>APR 16</th>
<th>APR 20</th>
<th>APR 24</th>
<th>APR 28</th>
<th>MAY 02</th>
<th>MAY 06</th>
<th>MAY 10</th>
<th>MAY 14</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Design</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Plan</td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Documentation</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Data</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Routines</td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Product</td>
<td>Programmer</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tester</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Finish</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Example 4.24: Resource-Driven Durations and Resource Calendars

#### Output 4.24.11 Resource-Constrained Schedule: Multiple Calendars

**Software Development**

**Resource Constrained Schedule: Multiple Resource Calendars**

<table>
<thead>
<tr>
<th>Activity</th>
<th>act</th>
<th><em>CAL</em></th>
<th>RESOURCE</th>
<th>DUR_TYPE</th>
<th>dur</th>
<th>mandays</th>
<th>R_RATE</th>
<th>S_START</th>
<th>S_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>0</td>
<td>RESOURCE</td>
<td>FIXED</td>
<td>2</td>
<td></td>
<td></td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>0</td>
<td>Programmer</td>
<td>FIXED</td>
<td>2</td>
<td>1.0</td>
<td></td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>1</td>
<td>Tester</td>
<td>FIXED</td>
<td>2</td>
<td>1.0</td>
<td></td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>0</td>
<td></td>
<td></td>
<td>3</td>
<td></td>
<td></td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>0</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>3</td>
<td>3</td>
<td>1.0</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>1</td>
<td>Tester</td>
<td>RDRIVEN</td>
<td>1</td>
<td>1</td>
<td>1.0</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td>0</td>
<td></td>
<td></td>
<td>3</td>
<td></td>
<td></td>
<td>1APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td>1</td>
<td>Tester</td>
<td>FIXED</td>
<td>3</td>
<td></td>
<td>1.0</td>
<td>1APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>0</td>
<td></td>
<td></td>
<td>10</td>
<td></td>
<td></td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>0</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>10</td>
<td>2</td>
<td>0.2</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>1</td>
<td>Tester</td>
<td>RDRIVEN</td>
<td>2</td>
<td>1</td>
<td>0.5</td>
<td>2APR04</td>
<td>3MAY04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>0</td>
<td></td>
<td></td>
<td>10</td>
<td></td>
<td></td>
<td>1APR04</td>
<td>3APR04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>0</td>
<td>Programmer</td>
<td>FIXED</td>
<td>10</td>
<td>0.8</td>
<td></td>
<td>1APR04</td>
<td>3APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td>0</td>
<td></td>
<td></td>
<td>5</td>
<td></td>
<td></td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td>1</td>
<td>Tester</td>
<td>FIXED</td>
<td>5</td>
<td></td>
<td>0.5</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td>0</td>
<td></td>
<td></td>
<td>5</td>
<td></td>
<td></td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td>1</td>
<td>Tester</td>
<td>FIXED</td>
<td>5</td>
<td></td>
<td>0.5</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>0</td>
<td></td>
<td></td>
<td>6</td>
<td></td>
<td></td>
<td>04MAY04</td>
<td>12MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>0</td>
<td>Programmer</td>
<td>FIXED</td>
<td>6</td>
<td></td>
<td>0.5</td>
<td>04MAY04</td>
<td>11MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>1</td>
<td>Tester</td>
<td>FIXED</td>
<td>6</td>
<td></td>
<td>1.0</td>
<td>04MAY04</td>
<td>12MAY04</td>
</tr>
<tr>
<td>Finish</td>
<td>9</td>
<td>0</td>
<td></td>
<td></td>
<td>0</td>
<td></td>
<td></td>
<td>13MAY04</td>
<td>13MAY04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Code</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Code</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
<td>1APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
<td>2APR04</td>
</tr>
<tr>
<td>Test Product</td>
<td>3MAY04</td>
<td>11MAY04</td>
<td>3MAY04</td>
<td>11MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>3MAY04</td>
<td>11MAY04</td>
<td>3MAY04</td>
<td>11MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>3MAY04</td>
<td>11MAY04</td>
<td>3MAY04</td>
<td>11MAY04</td>
</tr>
<tr>
<td>Finish</td>
<td>12MAY04</td>
<td>12MAY04</td>
<td>12MAY04</td>
<td>12MAY04</td>
</tr>
</tbody>
</table>
Example 4.25: Resource-Driven Durations and Alternate Resources

Consider the software project defined in Example 4.24 but now the project requires a single resource: a programmer. A network diagram displaying the activities and their precedence relationships is shown in Output 4.24.1, as part of the same example.

Some of the activities in this project have a fixed duration, requiring a fixed length of time from a programmer. Other activities specify the amount of work required in terms of man-days; for these activities, the length of the task will depend on the number of programmers (or rate) that is assigned to the task. The activities in the project, their durations (if fixed) or the total work required (if resource-driven) in days, the precedence constraints, and the resource requirements are displayed in Output 4.25.1.

Suppose that you have only one programmer assigned to the project. You can determine a resource-constrained schedule using PROC CPM by specifying a resource availability data set, resin (also in Output 4.25.1). The Resource data set indicates that the resource Programmer is a driving resource whenever the WORK variable has a valid value.

### Output 4.25.1 Project Data

#### Software Development

Activity Data Set SOFTWARE

<table>
<thead>
<tr>
<th>Activity</th>
<th>act</th>
<th>s1</th>
<th>s2</th>
<th>dur</th>
<th>mandays</th>
<th>Programmer</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>2</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td></td>
<td>3</td>
<td>1</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td>6</td>
<td>7</td>
<td>3</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>9</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>1</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>8</td>
<td>.</td>
<td>1</td>
<td>10</td>
<td>1</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td>8</td>
<td>.</td>
<td>5</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td>8</td>
<td>.</td>
<td>5</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>9</td>
<td>.</td>
<td>6</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>Finish</td>
<td>9</td>
<td>.</td>
<td>.</td>
<td>0</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

#### Software Development

Resource Availability Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>Programmer</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td>rescdur</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>12APR04</td>
<td>reslevel</td>
<td>1</td>
</tr>
</tbody>
</table>
Example 4.25: Resource-Driven Durations and Alternate Resources

The following statements invoke PROC CPM with a WORK= specification on the RESOURCE statement, which identifies (in number of man-days, in this case) the amount of work required from the resource Programmer for each activity. If the WORK variable has a missing value, the activity in that observation is assumed to have a fixed duration. The project is scheduled to start on April 12, 2004, and the activities are assumed to follow a five-day work week. The resulting schedule is displayed in Output 4.25.2. For each activity in the project, the value of the variable DUR_TYPE indicates whether the resource drives the activity's duration ('RDRIVEN') or not ('FIXED').

```plaintext
proc cpm data=software
   out=sftout1 resout=rout1
   rsched=rsftout1
   resin=resin
   date='12apr04'd interval=weekday;
   act act;
   succ s1 s2;
   dur dur;
   res Programmer / work=mandays
      obstype=otype
      period=per
      rschedid=Activity;
   id Activity;
run;

title 'Software Development';
title2 'Resource Constrained Schedule: Single Programmer';
proc print data=rsftout1 heading=h;
   id Activity;
run;
```
The following statements invoke PROC GANTT to display a Gantt chart of the schedule in Output 4.25.3. The activity, ‘Documentation’, is delayed until May 11, 2004, because there is only one programmer available to the project.

```
title h=2.5 'Software Development';
title2 h=1.5 'Resource Constrained Schedule: Single Programmer';
proc gantt graphics data=sftout1;
  id Activity Programmer;
  chart / compress scale=3 increment=4 interval=weekday
            height=2.8 nojobnum nolegend between=5
             act=act succ=(s1 s2)
            cprec=cyan
            caxis=black;
run;
```
Example 4.25: Resource-Driven Durations and Alternate Resources

Output 4.25.3 Resource-Constrained Schedule: Single Programmer

Next, suppose that you have two programmers assigned to your project and you can use either one of them for a given task, depending on their availability. To model this scenario, specify Chris and John as alternate resources that can be substituted for the resource Programmer. The Resource data set, resin2, printed in Output 4.25.4, indicates that Chris and John are alternates for Programmer. Specifying an availability of ‘0’ for the resource Programmer ensures that the procedure will assign one of the two programmers, Chris or John, to each task.

The second observation in the data set resin2 indicates two different rates of substitution for the alternate resources. A value less than 1 indicates that the alternate resource is more efficient than the primary resource, while a value greater than 1 indicates that the alternate resource is less efficient. For fixed-duration activities, the use of the alternate resource changes the rate of utilization of the resource, while for a resource-driven activity, it changes the duration of the resource. The data set resin specifies that John is twice as efficient as the primary resource Programmer while Chris takes one and a half times as long as the generic resource to accomplish a task.
Output 4.25.4  Alternate Programmers

Resource Data Set RESIN2

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>resid</th>
<th>Programmer</th>
<th>Chris</th>
<th>John</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td>1</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>alrate</td>
<td>Programmer</td>
<td>.</td>
<td>1.5</td>
<td>0.5</td>
</tr>
<tr>
<td>3</td>
<td>12APR04</td>
<td>residlevel</td>
<td></td>
<td></td>
<td>1.0</td>
<td>1.0</td>
</tr>
</tbody>
</table>

The following statements invoke PROC CPM with the new Resource data set and a modified Activity data set that includes the newly added resource variables, Chris and John. You can see the effects of the alternate resource specifications in the Resource Schedule data set, printed in Output 4.25.5. The activity ‘Product Design’ that takes 3 days of time from a generic programmer actually takes 4.5 days because the programmer used is Chris, who is substituted at a rate of 1.5. On the other hand, the programmer John efficiently completes the task, ‘Documentation’, in only 1 day, instead of the planned 2 days for a generic programmer. Note also that the start and finish times are specified as SAS datetime values because the substitution of alternate resources results in some of the resource durations being fractional.

data software2;
  set software;
  Chris = .;
  John = .;
run;

proc cpm data=software2 out=sftout2 rsched=rsftout2
  resin=resin2
  date='12apr04'd interval=weekday resout=rout2;
  act act;
  succ s1 s2;
  dur dur;
  res Programmer Chris John / work=mandays
    obstype=otype
    period=per
    resid=resid
    rschedid=Activity;
  id Activity;
run;
Output 4.25.5 Resource Schedule with Alternate Programmers

Software Development
Resource Constrained Schedule
Alternate Resources at Varying Rates

<table>
<thead>
<tr>
<th>Activity</th>
<th>act</th>
<th>RESOURCE</th>
<th>DUR_TYPE</th>
<th>dur</th>
<th>mandays</th>
<th>R_RATE</th>
<th>S_START</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>Programmer</td>
<td>FIXED</td>
<td>2.0</td>
<td>.</td>
<td>1.0</td>
<td>12APR04:00:00:00</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>John</td>
<td>FIXED</td>
<td>2.0</td>
<td>.</td>
<td>0.5</td>
<td>12APR04:00:00:00</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td></td>
<td></td>
<td>3.0</td>
<td>.</td>
<td>1.0</td>
<td>14APR04:00:00:00</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>3.0</td>
<td>3.0</td>
<td>1.0</td>
<td>.</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>Chris</td>
<td>RDRIVEN</td>
<td>4.5</td>
<td>4.5</td>
<td>1.0</td>
<td>14APR04:00:00:00</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td></td>
<td></td>
<td>3.0</td>
<td>.</td>
<td>1.0</td>
<td>14APR04:00:00:00</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td></td>
<td></td>
<td>1.0</td>
<td>.</td>
<td>1.0</td>
<td>20APR04:12:00:00</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>2.0</td>
<td>2.0</td>
<td>1.0</td>
<td>.</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>John</td>
<td>RDRIVEN</td>
<td>1.0</td>
<td>1.0</td>
<td>1.0</td>
<td>20APR04:12:00:00</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td></td>
<td></td>
<td>1.0</td>
<td>.</td>
<td>1.0</td>
<td>20APR04:12:00:00</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>10.0</td>
<td>10.0</td>
<td>1.0</td>
<td>.</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>Chris</td>
<td>RDRIVEN</td>
<td>15.0</td>
<td>15.0</td>
<td>1.0</td>
<td>20APR04:12:00:00</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td></td>
<td></td>
<td>5.0</td>
<td>.</td>
<td>1.0</td>
<td>19APR04:00:00:00</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td></td>
<td></td>
<td>5.0</td>
<td>.</td>
<td>1.0</td>
<td>19APR04:00:00:00</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td></td>
<td></td>
<td>6.0</td>
<td>.</td>
<td>1.0</td>
<td>11MAY04:12:00:00</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>Programmer</td>
<td>FIXED</td>
<td>6.0</td>
<td>.</td>
<td>1.0</td>
<td>.</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>John</td>
<td>FIXED</td>
<td>6.0</td>
<td>.</td>
<td>0.5</td>
<td>11MAY04:12:00:00</td>
</tr>
<tr>
<td>Finish</td>
<td>9</td>
<td></td>
<td></td>
<td>0.0</td>
<td>.</td>
<td>1.0</td>
<td>19MAY04:12:00:00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>13APR04:23:59:59</td>
<td>12APR04:00:00:00</td>
<td>13APR04:23:59:59</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>13APR04:23:59:59</td>
<td>12APR04:00:00:00</td>
<td>13APR04:23:59:59</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>13APR04:23:59:59</td>
<td>12APR04:00:00:00</td>
<td>13APR04:23:59:59</td>
</tr>
<tr>
<td>Product Design</td>
<td>20APR04:11:59:59</td>
<td>14APR04:00:00:00</td>
<td>16APR04:23:59:59</td>
</tr>
<tr>
<td>Product Design</td>
<td>20APR04:11:59:59</td>
<td>14APR04:00:00:00</td>
<td>16APR04:23:59:59</td>
</tr>
<tr>
<td>Test Plan</td>
<td>16APR04:23:59:59</td>
<td>14APR04:00:00:00</td>
<td>16APR04:23:59:59</td>
</tr>
<tr>
<td>Documentation</td>
<td>21APR04:11:59:59</td>
<td>19APR04:00:00:00</td>
<td>20APR04:23:59:59</td>
</tr>
<tr>
<td>Documentation</td>
<td>21APR04:11:59:59</td>
<td>19APR04:00:00:00</td>
<td>20APR04:23:59:59</td>
</tr>
<tr>
<td>Code</td>
<td>11MAY04:11:59:59</td>
<td>19APR04:00:00:00</td>
<td>30APR04:23:59:59</td>
</tr>
<tr>
<td>Code</td>
<td>11MAY04:11:59:59</td>
<td>19APR04:00:00:00</td>
<td>30APR04:23:59:59</td>
</tr>
<tr>
<td>Code</td>
<td>11MAY04:11:59:59</td>
<td>19APR04:00:00:00</td>
<td>30APR04:23:59:59</td>
</tr>
<tr>
<td>Test Data</td>
<td>23APR04:23:59:59</td>
<td>19APR04:00:00:00</td>
<td>23APR04:23:59:59</td>
</tr>
<tr>
<td>Test Routines</td>
<td>23APR04:23:59:59</td>
<td>19APR04:00:00:00</td>
<td>23APR04:23:59:59</td>
</tr>
<tr>
<td>Test Product</td>
<td>19MAY04:11:59:59</td>
<td>03MAY04:00:00:00</td>
<td>10MAY04:23:59:59</td>
</tr>
<tr>
<td>Test Product</td>
<td>19MAY04:11:59:59</td>
<td>03MAY04:00:00:00</td>
<td>10MAY04:23:59:59</td>
</tr>
<tr>
<td>Test Product</td>
<td>19MAY04:11:59:59</td>
<td>03MAY04:00:00:00</td>
<td>10MAY04:23:59:59</td>
</tr>
<tr>
<td>Finish</td>
<td>19MAY04:12:00:00</td>
<td>11MAY04:00:00:00</td>
<td>11MAY04:00:00:00</td>
</tr>
</tbody>
</table>
Example 4.26: Multiple Alternate Resources

This example illustrates the use of the MULTIPLEALTERNATES option. The Activity data set printed in Output 4.26.1 is a slightly modified version of the data set in Example 4.25. The difference is in the resource requirement for the first activity in the project. The ‘Plans and Requirements’ task requires 2 programmers. By default, when alternate resources are used, the CPM procedures cannot use multiple alternate resources to substitute for any given resource. In this example, however, you would like the procedure to use both Chris and John for the first task. The Resource data set resmult is also printed in Output 4.26.1, showing that both Chris and John are alternates that can be substituted at the same rate as the primary resource.

Output 4.26.1 Multiple Alternates

Software Development
Use of Multiple Alternate Resources
Activity Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>dur</th>
<th>mandays</th>
<th>act</th>
<th>s1</th>
<th>s2</th>
<th>Programmer</th>
<th>Chris</th>
<th>John</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Plans &amp; Reqs</td>
<td>2</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>2</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>Product Des</td>
<td>.</td>
<td>3</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>Test Plan</td>
<td>3</td>
<td>.</td>
<td>3</td>
<td>6</td>
<td>7</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>4</td>
<td>Documentation</td>
<td>1</td>
<td>2</td>
<td>4</td>
<td>9</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>5</td>
<td>Code</td>
<td>1</td>
<td>10</td>
<td>5</td>
<td>8</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>6</td>
<td>Test Data</td>
<td>5</td>
<td>.</td>
<td>6</td>
<td>8</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>7</td>
<td>Test Routines</td>
<td>5</td>
<td>.</td>
<td>7</td>
<td>8</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>8</td>
<td>Test Product</td>
<td>6</td>
<td>.</td>
<td>8</td>
<td>9</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>9</td>
<td>Finish</td>
<td>0</td>
<td>.</td>
<td>9</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

Software Development
Use of Multiple Alternate Resources
Resource Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>otype</th>
<th>resid</th>
<th>Programmer</th>
<th>Chris</th>
<th>John</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td>rescdur</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>.</td>
<td>altrat</td>
<td>Programmer</td>
<td>.</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>3</td>
<td>12APR04</td>
<td>reslevel</td>
<td>.</td>
<td>1</td>
<td>1</td>
<td></td>
</tr>
</tbody>
</table>
To enable PROC CPM to use multiple alternates, use the MULTIPLEALTERNATES option, as shown in the following invocation:

```plaintext
proc cpm data=softmult out=sftmult rsched=rsftmult
   resin=resmult
date='12apr04'd interval=weekday resout=routmult;
act act;
succ s1 s2;
dur dur;
res Programmer Chris John / work=mandays
   obstype=otype
   period=per resid=resid
multiplealternates
   rschedid=Activity;
   id Activity;
run;
```

The resulting schedule is printed in Output 4.26.2. Note that both programmers are used for the activity ‘Plans and Reqts’.
### Output 4.26.2  Multiple Alternates: Resource Schedule Data Set

#### Software Development

Use of Multiple Alternate Resources

Resource Constrained Schedule

<table>
<thead>
<tr>
<th>Activity</th>
<th>act</th>
<th>RESOURCE</th>
<th>DUR_TYPE</th>
<th>dur</th>
<th>mandays</th>
<th>R_RATE</th>
<th>S_START</th>
<th>S_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>Programmer</td>
<td>FIXED</td>
<td>2</td>
<td>.</td>
<td>1.2A</td>
<td>12A04</td>
<td>13A04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>John</td>
<td>FIXED</td>
<td>2</td>
<td>.</td>
<td>1.2A</td>
<td>12A04</td>
<td>13A04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>1</td>
<td>Chris</td>
<td>FIXED</td>
<td>2</td>
<td>.</td>
<td>1.2A</td>
<td>12A04</td>
<td>13A04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>.</td>
<td>.</td>
<td>3</td>
<td>.</td>
<td>1.4A</td>
<td>14A04</td>
<td>16A04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>3</td>
<td>3</td>
<td>1.4A</td>
<td>14A04</td>
<td>16A04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>Chris</td>
<td>RDRIVEN</td>
<td>3</td>
<td>3</td>
<td>1.4A</td>
<td>14A04</td>
<td>16A04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td>.</td>
<td>.</td>
<td>3</td>
<td>.</td>
<td>1.4A</td>
<td>19A04</td>
<td>20A04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>1.9A</td>
<td>19A04</td>
<td>20A04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>2</td>
<td>2</td>
<td>1.9A</td>
<td>19A04</td>
<td>20A04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>John</td>
<td>RDRIVEN</td>
<td>2</td>
<td>2</td>
<td>1.9A</td>
<td>19A04</td>
<td>20A04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>1.9A</td>
<td>19A04</td>
<td>30A04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>Programmer</td>
<td>RDRIVEN</td>
<td>10</td>
<td>10</td>
<td>1.9A</td>
<td>19A04</td>
<td>30A04</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td>.</td>
<td>.</td>
<td>5</td>
<td>.</td>
<td>1.9A</td>
<td>19A04</td>
<td>23A04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td>.</td>
<td>.</td>
<td>5</td>
<td>.</td>
<td>1.9A</td>
<td>19A04</td>
<td>23A04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>.</td>
<td>.</td>
<td>6</td>
<td>.</td>
<td>1.9A</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>Programme</td>
<td>FIXED</td>
<td>6</td>
<td>.</td>
<td>1.9A</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>Chris</td>
<td>FIXED</td>
<td>6</td>
<td>.</td>
<td>1.9A</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Finish</td>
<td>9</td>
<td>.</td>
<td>.</td>
<td>0</td>
<td>.</td>
<td>1.11</td>
<td>11MAY04</td>
<td>11MAY04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqs</td>
<td>12A04</td>
<td>13A04</td>
<td>12A04</td>
<td>13A04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>12A04</td>
<td>13A04</td>
<td>12A04</td>
<td>13A04</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>Plans &amp; Reqs</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>Product Design</td>
<td>14A04</td>
<td>16A04</td>
<td>14A04</td>
<td>16A04</td>
</tr>
<tr>
<td>Product Design</td>
<td>14A04</td>
<td>16A04</td>
<td>14A04</td>
<td>16A04</td>
</tr>
<tr>
<td>Product Design</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>Test Plan</td>
<td>14A04</td>
<td>16A04</td>
<td>21A04</td>
<td>23A04</td>
</tr>
<tr>
<td>Documentation</td>
<td>19A04</td>
<td>20A04</td>
<td>07MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Documentation</td>
<td>19A04</td>
<td>20A04</td>
<td>07MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Code</td>
<td>19A04</td>
<td>20A04</td>
<td>19A04</td>
<td>30A04</td>
</tr>
<tr>
<td>Code</td>
<td>19A04</td>
<td>20A04</td>
<td>19A04</td>
<td>30A04</td>
</tr>
<tr>
<td>Test Data</td>
<td>19A04</td>
<td>23A04</td>
<td>26A04</td>
<td>30A04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>19A04</td>
<td>23A04</td>
<td>26A04</td>
<td>30A04</td>
</tr>
<tr>
<td>Test Product</td>
<td>03MAY04</td>
<td>10MAY04</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>03MAY04</td>
<td>10MAY04</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>Finish</td>
<td>11MAY04</td>
<td>11MAY04</td>
<td>11MAY04</td>
<td>11MAY04</td>
</tr>
</tbody>
</table>
Example 4.27: Auxiliary Resources and Alternate Resources

This example illustrates the use of Auxiliary resources. In the earlier examples, the use of alternate resources enabled the allocation of either John or Chris to the programming tasks. Now, suppose that each of the programmers has a different tester, and whenever a particular programmer is scheduled for a given task, his tester also needs to allocate some part of his or her time, say 50 percent, to the same task. To model such a scenario, specify Tester1 and Tester2 as auxiliary resources for Chris and John, respectively. The Activity and Resource data sets are printed in Output 4.27.1. Unlike the earlier examples, all the activities are of fixed-duration.

```plaintext
data software;
  input Activity & $15. dur act s1 s2 Programmer;
datalines;
Plans & Reqts 2 1 2 3 1
Product Design 3 2 4 5 1
Test Plan 3 3 6 7 .
Documentation 3 4 9 . 1
Code 10 5 8 . 1
Test Data 5 6 8 .
Test Routines 5 7 8 .
Test Product 6 8 9 . 1
Finish 0 9 .
;

data softaux;
  set software;
  Chris = .;
  John = .;
  Tester1 = .;
  Tester2 = .;
run;

data resaux;
  input per date7. otype $ resid $ 18-27 Programmer Chris John
    Tester1 Tester2;
  format per date7.;
datalines;
  .  altrate Programmer . 1 1 .
  .  auxres Chris . . . .5 .
  .  auxres John . . . .5
12apr04 reslevel . . 1 1 1 1
;```

Example 4.27: Auxiliary Resources and Alternate Resources

This example illustrates the use of Auxiliary resources. In the earlier examples, the use of alternate resources enabled the allocation of either John or Chris to the programming tasks. Now, suppose that each of the programmers has a different tester, and whenever a particular programmer is scheduled for a given task, his tester also needs to allocate some part of his or her time, say 50 percent, to the same task. To model such a scenario, specify Tester1 and Tester2 as auxiliary resources for Chris and John, respectively. The Activity and Resource data sets are printed in Output 4.27.1. Unlike the earlier examples, all the activities are of fixed-duration.

```plaintext
data software;
  input Activity & $15. dur act s1 s2 Programmer;
datalines;
Plans & Reqts 2 1 2 3 1
Product Design 3 2 4 5 1
Test Plan 3 3 6 7 .
Documentation 3 4 9 . 1
Code 10 5 8 . 1
Test Data 5 6 8 .
Test Routines 5 7 8 .
Test Product 6 8 9 . 1
Finish 0 9 .
;

data softaux;
  set software;
  Chris = .;
  John = .;
  Tester1 = .;
  Tester2 = .;
run;

data resaux;
  input per date7. otype $ resid $ 18-27 Programmer Chris John
    Tester1 Tester2;
  format per date7.;
datalines;
  .  altrate Programmer . 1 1 .
  .  auxres Chris . . . .5 .
  .  auxres John . . . .5
12apr04 reslevel . . 1 1 1 1
;```
The following statements invoke PROC CPM with the appropriate data sets and resource variables. The resulting schedule is printed in Output 4.27.2. Note the auxiliary resources that have been included in the schedule corresponding to each primary resource: Tester1 whenever Chris is used, and Tester2 whenever John is allocated.

```
proc cpm data=softaux out=sftaux rsched=rsftaux resin=resaux
date='12apr04'd interval=weekday resout=raux;
act act;
succ s1 s2;
dur dur;
res Programmer Chris John Tester1 Tester2 /
obstype=otype
period=per resid=resid
multalt rschedid=Activity;

id Activity;
run;
```
Output 4.27.2  Auxiliary Resources: Resource Schedule Data Set

Software Development: Alternate and Auxiliary Resources

Resource Schedule Data Set

<table>
<thead>
<tr>
<th>Activity</th>
<th>act</th>
<th>RESOURCE</th>
<th>DUR_TYPE</th>
<th>dur</th>
<th><em>WORK</em></th>
<th>R_RATE</th>
<th>S_START</th>
<th>S_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqts</td>
<td>1</td>
<td></td>
<td>FIXED</td>
<td>2</td>
<td>.</td>
<td>1.0</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqts</td>
<td>1</td>
<td>Programmer</td>
<td>FIXED</td>
<td>2</td>
<td>.</td>
<td>0.5</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqts</td>
<td>1</td>
<td>Chris</td>
<td>FIXED</td>
<td>2</td>
<td>.</td>
<td>1.0</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td></td>
<td></td>
<td>3</td>
<td>.</td>
<td></td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>Programmer</td>
<td>FIXED</td>
<td>3</td>
<td>.</td>
<td>1.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>Tester1</td>
<td>FIXED</td>
<td>3</td>
<td>.</td>
<td>0.5</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>2</td>
<td>Chris</td>
<td>FIXED</td>
<td>3</td>
<td>.</td>
<td>1.0</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Test Plan</td>
<td>3</td>
<td></td>
<td></td>
<td>3</td>
<td>.</td>
<td></td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td></td>
<td></td>
<td>3</td>
<td>.</td>
<td></td>
<td>19APR04</td>
<td>21APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>Programmer</td>
<td>FIXED</td>
<td>3</td>
<td>.</td>
<td>1.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>Tester2</td>
<td>FIXED</td>
<td>3</td>
<td>.</td>
<td>0.5</td>
<td>19APR04</td>
<td>21APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>4</td>
<td>John</td>
<td>FIXED</td>
<td>3</td>
<td>.</td>
<td>1.0</td>
<td>19APR04</td>
<td>21APR04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td></td>
<td></td>
<td>10</td>
<td>.</td>
<td></td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>Programmer</td>
<td>FIXED</td>
<td>10</td>
<td>.</td>
<td>1.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>Tester1</td>
<td>FIXED</td>
<td>10</td>
<td>.</td>
<td>0.5</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Code</td>
<td>5</td>
<td>Chris</td>
<td>FIXED</td>
<td>10</td>
<td>.</td>
<td>1.0</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Data</td>
<td>6</td>
<td></td>
<td></td>
<td>5</td>
<td>.</td>
<td></td>
<td>19APR04</td>
<td>23APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>7</td>
<td></td>
<td></td>
<td>5</td>
<td>.</td>
<td></td>
<td>19APR04</td>
<td>23APR04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td></td>
<td></td>
<td>6</td>
<td>.</td>
<td></td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>8</td>
<td>Programmer</td>
<td>FIXED</td>
<td>6</td>
<td>.</td>
<td>1.0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>Plans &amp; Reqts</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqts</td>
<td>12APR04</td>
<td>13APR04</td>
<td>12APR04</td>
<td>13APR04</td>
</tr>
<tr>
<td>Plans &amp; Reqts</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Design</td>
<td>14APR04</td>
<td>16APR04</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td>14APR04</td>
<td>16APR04</td>
<td>14APR04</td>
<td>16APR04</td>
</tr>
<tr>
<td>Product Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Plan</td>
<td>14APR04</td>
<td>16APR04</td>
<td>21APR04</td>
<td>23APR04</td>
</tr>
<tr>
<td>Documentation</td>
<td>19APR04</td>
<td>21APR04</td>
<td>06MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Documentation</td>
<td>19APR04</td>
<td>21APR04</td>
<td>06MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Documentation</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>19APR04</td>
<td>30APR04</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Code</td>
<td>19APR04</td>
<td>30APR04</td>
<td>19APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Code</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Data</td>
<td>19APR04</td>
<td>23APR04</td>
<td>26APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Routines</td>
<td>19APR04</td>
<td>23APR04</td>
<td>26APR04</td>
<td>30APR04</td>
</tr>
<tr>
<td>Test Product</td>
<td>03MAY04</td>
<td>10MAY04</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
<tr>
<td>Test Product</td>
<td>03MAY04</td>
<td>10MAY04</td>
<td>03MAY04</td>
<td>10MAY04</td>
</tr>
</tbody>
</table>
Example 4.28: Use of the SETFINISHMILESTONE Option

A simple activity network is used to illustrate the use of the SETFINISHMILESTONE option in a couple of different scenarios.

The following DATA step reads the project network in AON format into a SAS data set named tasks. The data set (printed in Output 4.28.1) contains an Activity variable (act), a Successor variable (succ), a Lag variable (lag), and a Duration variable (dur). There are several milestones linked to other activities through different types of precedence constraints. The data set also contains some alignment constraints as specified by the variables target and trgttype. The treatment of the milestones will vary depending on the presence or absence of the alignment constraints. The data set also contains two variables that indicate the expected early schedule dates for the milestones corresponding to two different invocations of PROC CPM: the variable notrgtmd corresponds to the non-aligned schedule and the variable miledate corresponds to an invocation with the ALIGNDATE statement (the values for these variables are explained later).
Example 4.28: Use of the SETFINISHMILESTONE Option

```sas
data tasks;
  format act $7. succ $7. lag $4. target date7.
    trgttype $3. miledate date7. notrgtmd date7. ;
  input act & succ & lag $ dur target & date7.
    trgttype $ miledate & date7. notrgtmd & date7. ;
datalines;
Task 0 Mile 1 ss_0 1 26Jan04 SGE . .
Mile 1 Task 2 . 0 . . 26Jan04 26Jan04
Task 2 . . 1 . . . .
Task 3 Mile 4 . 1 . . . .
Mile 4 . . 0 . . 26Jan04 26Jan04
Task 5 Mile 6 . 1 . . . .
Mile 6 Mile 7 FS_1 0 . . 26Jan04 26Jan04
Mile 7 . . 0 . . 27Jan04 27Jan04
Task 8 Mile 9 SS_3 1 . . . .
Mile 9 Mile 10 . 0 . . 29Jan04 29Jan04
Mile 10 . . 0 . . 29Jan04 29Jan04
Task 11 Mile 12 . 2 . . . .
Mile 12 Mile 13 FS_1 0 28Jan04 SGE 28Jan04 27Jan04
Mile 13 . . 0 . . 29Jan04 28Jan04
;```

Output 4.28.1 Input Data Set

**Schedule with option SETFINISHMILESTONE**

**Input Data Set**

<table>
<thead>
<tr>
<th>Obs</th>
<th>act</th>
<th>succ</th>
<th>lag</th>
<th>target</th>
<th>trgttype</th>
<th>miledate</th>
<th>notrgtmd</th>
<th>dur</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Task 0</td>
<td>Mile 1</td>
<td>ss_0</td>
<td>26JAN04</td>
<td>SGE</td>
<td>.</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>Mile 1</td>
<td>Task 2</td>
<td>.</td>
<td>.</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Task 2</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Task 3</td>
<td>Mile 4</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mile 4</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Task 5</td>
<td>Mile 6</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Mile 6</td>
<td>Mile 7</td>
<td>FS_1</td>
<td>.</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Mile 7</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Task 8</td>
<td>Mile 9</td>
<td>SS_3</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Mile 9</td>
<td>Mile 10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>0</td>
</tr>
<tr>
<td>11</td>
<td>Mile 10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>0</td>
</tr>
<tr>
<td>12</td>
<td>Task 11</td>
<td>Mile 12</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>2</td>
</tr>
<tr>
<td>13</td>
<td>Mile 12</td>
<td>Mile 13</td>
<td>FS_1</td>
<td>28JAN04</td>
<td>SGE</td>
<td>.</td>
<td>28JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>14</td>
<td>Mile 13</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>29JAN04</td>
<td>28JAN04</td>
<td>0</td>
</tr>
</tbody>
</table>
First, the CPM procedure is invoked with the default treatment of milestones. The resulting schedule is printed in Output 4.28.2. Note the dates for the milestones. Compare these dates with the values of the early finish dates of the immediate predecessors.

The default behavior of the CPM procedure defines the start times for milestones to be at the beginning of the day after the predecessor task (with a standard FS_0 relationship) ends. Thus, for example, the activity, ‘Mile 4’ has E_START=27JAN04 because its predecessor, ‘Task 3’, has E_FINISH=26JAN04. The interpretation for these dates are that the early finish corresponds to the end of the day, while the early start of the milestone ‘Mile 4’ corresponds to the beginning of the day. However, in some situations you may want the milestone to be scheduled at the same time as the end of the predecessor activity. In other words, you may wish the early start time of the milestone ‘Mile 4’ to be displayed as 26JAN04, with the interpretation that this time actually denotes the end of the day, rather than the beginning. See the section “Finish Milestones” on page 103 for details about the treatment of milestones. In the current example, the variable notrgtmd contains the desired milestone schedule dates corresponding to this special treatment of milestones. To obtain these desired dates, you must use the SETFINISHMILESTONE option.

### Output 4.28.2 Default Schedule

#### Schedule with option SETFINISHMILESTONE

<p>| | | | | | | | | | | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>n</td>
<td>o</td>
<td>t</td>
<td>g</td>
<td>r</td>
<td>s</td>
<td>d</td>
<td>l</td>
<td>d</td>
<td>m</td>
<td>r</td>
</tr>
<tr>
<td>1</td>
<td></td>
<td>Task 0</td>
<td>Mile 1</td>
<td>1</td>
<td>ss_0</td>
<td>.</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>2</td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>Task 1</td>
<td>Mile 2</td>
<td>0</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>2</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>Task 2</td>
<td>1</td>
<td>.</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>2</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td>Task 3</td>
<td>Mile 4</td>
<td>1</td>
<td>.</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>2</td>
</tr>
<tr>
<td>5</td>
<td></td>
<td>Mile 4</td>
<td>0</td>
<td>26JAN04</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>2</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td>Task 5</td>
<td>Mile 6</td>
<td>1</td>
<td>.</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>1</td>
</tr>
<tr>
<td>7</td>
<td></td>
<td>Mile 6</td>
<td>Mile 7</td>
<td>0</td>
<td>FS_1</td>
<td>26JAN04</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>1</td>
</tr>
<tr>
<td>8</td>
<td></td>
<td>Mile 7</td>
<td>0</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td></td>
<td>Task 8</td>
<td>Mile 9</td>
<td>1</td>
<td>SS_3</td>
<td>.</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>26JAN04</td>
<td>0</td>
</tr>
<tr>
<td>10</td>
<td></td>
<td>Mile 9</td>
<td>Mile 10</td>
<td>0</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>2</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td></td>
<td>Mile 10</td>
<td>0</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td></td>
<td>Task 11</td>
<td>Mile 12</td>
<td>2</td>
<td>.</td>
<td>26JAN04</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>27JAN04</td>
<td>0</td>
</tr>
<tr>
<td>13</td>
<td></td>
<td>Mile 12</td>
<td>Mile 13</td>
<td>0</td>
<td>FS_1</td>
<td>27JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>28JAN04</td>
<td>0</td>
</tr>
<tr>
<td>14</td>
<td></td>
<td>Mile 13</td>
<td>0</td>
<td>28JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>29JAN04</td>
<td>0</td>
<td></td>
</tr>
</tbody>
</table>
Example 4.28: Use of the SETFINISHMILESTONE Option

Next, the CPM procedure is invoked with the option SETFINISHMILESTONE and the resulting schedule is printed in Output 4.28.3. Not all milestones are defined to denote the end of the displayed date; such milestones are referred to as finish milestone. The variables EFINMILE and LFINMILE indicate if the milestone is a finish milestone or not, corresponding to the early or late schedule, respectively. For example, the milestone ‘Mile 12’ has E_FINISH = 27JAN04 and the value of EFINMILE is ‘1’, indicating that the activity finishes at the end of the day on January 27, 2004. The milestone ‘Mile 13’ (with a finish-to-start lag of 1 day) finishes at the end of the day on January 28, 2004. In fact, as the late finish schedule indicates, the value of L_FINISH for ‘Mile 13’ (and the project finish time) is the end of the day on 28JAN04. Both the variables EFINMILE and LFINMILE have the same values for all the activities in this example.

/* Schedule the project */
proc cpm data=tasks out=out0
   collapse interval=day
date='26jan04'd;
activity act;
successor succ /lag=(lag);
duration dur;
id lag notrgtd;
run;

   title2 'Default Schedule';
   proc print; run;

Next, the CPM procedure is invoked with the option SETFINISHMILESTONE and the resulting schedule is printed in Output 4.28.3. Not all milestones are defined to denote the end of the displayed date; such milestones are referred to as finish milestone. The variables EFINMILE and LFINMILE indicate if the milestone is a finish milestone or not, corresponding to the early or late schedule, respectively. For example, the milestone ‘Mile 12’ has E_FINISH = 27JAN04 and the value of EFINMILE is ‘1’, indicating that the activity finishes at the end of the day on January 27, 2004. The milestone ‘Mile 13’ (with a finish-to-start lag of 1 day) finishes at the end of the day on January 28, 2004. In fact, as the late finish schedule indicates, the value of L_FINISH for ‘Mile 13’ (and the project finish time) is the end of the day on 28JAN04. Both the variables EFINMILE and LFINMILE have the same values for all the activities in this example.

   proc cpm data=tasks out=out1
      collapse interval=day
date='26jan04'd
   setfinishmilestone;
activity act;
successor succ /lag=(lag);
duration dur;
id lag notrgtd;
run;

   title 'Schedule with option SETFINISHMILESTONE';
   title2 'No Target Dates';
   proc print heading=v;
id act;
   var succ lag dur notrgtdm e_start e_finish
      l_start l_finish efinmile lfinmile;
run;
Chapter 4: The CPM Procedure

Output 4.28.3 Schedule with SETFINISHMILESTONE Option

Schedule with option SETFINISHMILESTONE
No Target Dates

<table>
<thead>
<tr>
<th>n</th>
<th>E</th>
<th>L</th>
<th>E</th>
<th>L</th>
</tr>
</thead>
<tbody>
<tr>
<td>t</td>
<td>F</td>
<td>F</td>
<td>F</td>
<td>I</td>
</tr>
<tr>
<td>r</td>
<td>S</td>
<td>I</td>
<td>S</td>
<td>I</td>
</tr>
<tr>
<td>a</td>
<td>T</td>
<td>N</td>
<td>T</td>
<td>N</td>
</tr>
<tr>
<td>c</td>
<td>A</td>
<td>A</td>
<td>I</td>
<td>I</td>
</tr>
<tr>
<td>s</td>
<td>R</td>
<td>S</td>
<td>R</td>
<td>S</td>
</tr>
<tr>
<td>d</td>
<td>T</td>
<td>H</td>
<td>T</td>
<td>H</td>
</tr>
</tbody>
</table>

Task 0 Mile 1 ss_0 1 . 26JAN04 26JAN04 28JAN04 28JAN04 . .
Mile 1 Task 2 0 26JAN04 26JAN04 26JAN04 28JAN04 28JAN04 . .
Task 2 Mile 4 1 . 26JAN04 26JAN04 28JAN04 28JAN04 . .
Task 3 Mile 4 1 . 26JAN04 26JAN04 28JAN04 28JAN04 . .
Mile 4 0 26JAN04 26JAN04 26JAN04 28JAN04 28JAN04 1 1
Task 5 Mile 6 1 . 26JAN04 26JAN04 27JAN04 27JAN04 . .
Mile 6 Mile 7 FS_1 0 26JAN04 26JAN04 26JAN04 27JAN04 27JAN04 1 1
Mile 7 0 27JAN04 27JAN04 27JAN04 28JAN04 28JAN04 1 1
Task 8 Mile 9 SS_3 1 . 26JAN04 26JAN04 26JAN04 26JAN04 . .
Mile 9 Mile 10 0 29JAN04 29JAN04 29JAN04 29JAN04 29JAN04 . .
Mile 10 0 29JAN04 29JAN04 29JAN04 29JAN04 29JAN04 . .
Task 11 Mile 12 2 . 26JAN04 27JAN04 27JAN04 27JAN04 27JAN04 . .
Mile 12 Mile 13 FS_1 0 27JAN04 27JAN04 27JAN04 27JAN04 27JAN04 1 1
Mile 13 0 28JAN04 28JAN04 28JAN04 28JAN04 28JAN04 1 1

The next invocation of CPM illustrates the effect of alignment constraints on the milestones. As explained in the section “Finish Milestones” on page 103, imposing an alignment constraint of type SGE on a milestone may change it from a finish milestone to a start milestone (default behavior) as far as the early schedule of the project is concerned. In the following program, the CPM procedure is invoked with the SETFINISHMILESTONE option and the ALIGNDATE and ALIGNTYPE statements. The resulting schedule is printed in Output 4.28.4. The early schedule of the milestones should now correspond to the values in the variable miledate. Note also that the activities ‘Mile 12’ and ‘Mile 13’ are no longer finish milestones, as indicated by missing values for the variable EFINMILE. The ‘SGE’ alignment constraint with a target date of 28JAN04 moves the milestone ‘Mile 12’ to the beginning of January 28, 2004, instead of the end of January 27, 2004.

```plaintext
proc cpm data=tasks out=out2
   collapse
   interval=day
   date='26jan04'd
   setfinishmilestone;
   activity act;
   successor succ /lag=(lag);
   duration dur;
   aligndate target;
   aligntype trgttype;
   id target trgttype lag miledate;
run;
```
Example 4.28: Use of the SETFINISHMILESTONE Option

Output 4.28.4  Effect of Alignment Constraints

The interpretation of the start and finish times for a milestone depends on whether it is a start milestone or a finish milestone. By default, all milestones are start milestones and are assumed to be scheduled at the beginning of the date specified in the start or finish time variable. As such, PROC GANTT displays these milestones at the start of the corresponding days on the Gantt chart. However, if a milestone is a finish milestone then it may not be displayed correctly on the Gantt chart, depending on the scale of the display.

In this example, PROC GANTT is used to display the schedule produced in Output 4.28.4. Recall that the schedule is saved in the data set `out2`. First, PROC GANTT is invoked without any modifications to the schedule data set. The resulting Gantt chart is displayed in Output 4.28.5. The finish milestones (with values of EFINMILE = '1') are not plotted correctly. For example, 'Mile 6' is plotted at the beginning instead of the end of the schedule bar for the predecessor activity, 'Act 5'. To correct this problem, you can adjust the schedule variables for the finish milestones and plot the new values, as illustrated by the second invocation of PROC GANTT. The corrected Gantt chart is displayed in Output 4.28.6.
title h=1.5 'Schedule with option SETFINISHMILESTONE and ALIGNDATE';
title2 'Gantt Chart of Early Schedule without adjustment';
proc gantt data=out2(drop=l_:);
  chart / compress act=act_suc succ=succ lag=lag
    scale=7 height=1.7
    cprec=cyan cmile=magenta
caxis=black
dur=dur nojobnum nolegend;
id act succ lag e_start efinmile;
run;

/* Save adjusted E_START and E_FINISH times for finish milestones */
data temp;
set out2;
format estart efinish date7.;
estart = e_start;
efinish = e_finish;
if efinmile then do;
estart=estart+1;
efinish=efinish+1;
end;
run;

/* Plot the adjusted start and finish times for the early schedule */
proc gantt data=temp(drop=l_:);
  chart / compress act=act_suc succ=succ lag=lag
    scale=7 height=1.7
    es=estart ef=efinish
    cprec=cyan cmile=magenta
    caxis=black
dur=dur nojobnum nolegend;
id act succ lag e_start efinmile;
run;
### Output 4.28.5 Gantt Chart of Unadjusted Schedule

The table below shows the schedule with the option `SETFINISHMILESTONE` and `ALIGNDATE`.

<table>
<thead>
<tr>
<th>act</th>
<th>succ</th>
<th>log</th>
<th>Early Start</th>
<th>Early Finish Milestone</th>
</tr>
</thead>
<tbody>
<tr>
<td>Task 0</td>
<td>Mile 1</td>
<td>ss_0</td>
<td>26JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Mile 1</td>
<td>Task 2</td>
<td></td>
<td>26JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Task 2</td>
<td></td>
<td></td>
<td>26JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Task 3</td>
<td>Mile 4</td>
<td></td>
<td>26JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Mile 4</td>
<td></td>
<td></td>
<td>26JAN04</td>
<td>1</td>
</tr>
<tr>
<td>Task 5</td>
<td>Mile 6</td>
<td></td>
<td>26JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Mile 6</td>
<td>Mile 7</td>
<td>FS_1</td>
<td>26JAN04</td>
<td>1</td>
</tr>
<tr>
<td>Mile 7</td>
<td></td>
<td></td>
<td>27JAN04</td>
<td>1</td>
</tr>
<tr>
<td>Task 8</td>
<td>Mile 9</td>
<td>SS_3</td>
<td>26JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Mile 9</td>
<td>Mile 10</td>
<td></td>
<td>29JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Mile 10</td>
<td></td>
<td></td>
<td>29JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Task 11</td>
<td>Mile 12</td>
<td></td>
<td>26JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Mile 12</td>
<td>Mile 13</td>
<td>FS_1</td>
<td>28JAN04</td>
<td>.</td>
</tr>
<tr>
<td>Mile 13</td>
<td></td>
<td></td>
<td>29JAN04</td>
<td>.</td>
</tr>
</tbody>
</table>
Example 4.29: Negative Resource Requirements

This example illustrates the use of negative resource requirements and the MILESTONERESOURCE option. Consider the production of boxed greeting cards that need to be shipped on trucks with a given capacity. Suppose there are three trucks with a capacity of 10,000 boxes of cards each. Suppose also that the boxes are produced at the rate of 5,000 boxes a day by the box-creating activity, ‘First Order’ with a duration of 6 days, and requiring the use of a machine, say resource Mach1. The activity data set OneOrder, displayed in Output 4.29.1, represents the activities that are to be scheduled. The “Schedule Truck i” task (i = 1, 2, 3) is represented as a milestone to denote the point in time when the required number of boxes are available from the production line. The variable numboxes denotes the number of boxes that are produced by the machine, or delivered by the trucks. The Resource data set OneMachine, displayed in Output 4.29.2, defines the resource numboxes as a consumable resource and the resources Mach1 and trucks as replenishable resources.
Example 4.29: Negative Resource Requirements

Output 4.29.1 Activity Data Set

Negative Resource Requirements
Activity Data Set OneOrder

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>succ</th>
<th>Duration</th>
<th>Mach1 numboxes trucks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>First Order</td>
<td>6</td>
<td>-5000</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Sched truck1 Delivery 1</td>
<td>0</td>
<td>10000</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Sched truck2 Delivery 2</td>
<td>0</td>
<td>10000</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Sched truck3 Delivery 3</td>
<td>0</td>
<td>10000</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Delivery 1</td>
<td>2</td>
<td></td>
<td>1</td>
</tr>
<tr>
<td>6</td>
<td>Delivery 2</td>
<td>2</td>
<td></td>
<td>1</td>
</tr>
<tr>
<td>7</td>
<td>Delivery 3</td>
<td>2</td>
<td></td>
<td>1</td>
</tr>
</tbody>
</table>

Output 4.29.2 Resource Data Set

Negative Resource Requirements
Resource Data Set OneMachine

<table>
<thead>
<tr>
<th>Obs</th>
<th>per obstype</th>
<th>Mach1</th>
<th>numboxes</th>
<th>trucks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>. restype</td>
<td>1</td>
<td>2</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>15AUG04 reslevel</td>
<td>1</td>
<td></td>
<td>1</td>
</tr>
</tbody>
</table>

The following statements invoke the CPM procedure to schedule the production of the boxed greeting cards. The option MILESTONERESOURCE indicates that milestones can consume resources. In this case, the milestones representing the scheduling of the trucks are scheduled only when 10,000 boxes of greeting cards are available. The resulting schedule is displayed in Output 4.29.3 using PROC GANTT, and the resource usage data set is displayed in Output 4.29.4.

```sas
proc cpm data=OneOrder resin=OneMachine
   out=OneSched rsched=OneRsch resout=OneRout
   date='15aug04'd;
act activity;
succ succ;
duration duration;
resource Mach1 numboxes trucks / period=per
   obstype=obstype
   milestoneresource;
run;

proc sort data=OneSched;
   by _start;
run;

title h=2 'Negative Resource Requirements';
title2 h=1.5 'Truck Schedule';
proc gantt data=OneSched (drop=e_: l_:) ;
   chart / act=activity succ=succ duration=duration cmile=red
```
Chapter 4: The CPM Procedure

cprec=blue height=1.8
nolegend nojobnum;
id activity duration;
run;

title2 'Resource Usage Data Set';
proc print data=OneRout;
   id _time_; 
run;

Output 4.29.3 Gantt Chart of Schedule

Negative Resource Requirements
Truck Schedule

<table>
<thead>
<tr>
<th>Activity</th>
<th>Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>First Order</td>
<td>6</td>
</tr>
<tr>
<td>Sched truck1</td>
<td>0</td>
</tr>
<tr>
<td>Delivery 1</td>
<td>2</td>
</tr>
<tr>
<td>Sched truck2</td>
<td>0</td>
</tr>
<tr>
<td>Delivery 2</td>
<td>2</td>
</tr>
<tr>
<td>Sched truck3</td>
<td>0</td>
</tr>
<tr>
<td>Delivery 3</td>
<td>2</td>
</tr>
</tbody>
</table>
The resulting Gantt chart shows the schedule of the trucks, which is staggered according to the production rate of the machine that produces the cards. In other words, the trucks are scheduled at intervals of 2 days. The Resource Usage data set shows the production/consumption rate of the boxes for each day of the project.

Output 4.29.4 Resource Usage Data Set

<table>
<thead>
<tr>
<th>TIME</th>
<th>ETrucks</th>
<th>LTrucks</th>
<th>RTrucks</th>
<th>ATrucks</th>
</tr>
</thead>
<tbody>
<tr>
<td>15AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>16AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>17AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>18AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>19AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>20AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>21AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>22AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>23AUG04</td>
<td>1</td>
<td>2</td>
<td>1</td>
<td>0</td>
</tr>
</tbody>
</table>

Example 4.30: Auxiliary Resources and Negative Requirements

This example extends the production scenario in the previous example to two separate orders of the greeting cards. Suppose also that the machine used in Example 4.29 is to be replaced by a faster machine that is scheduled to come on-line on August 24, 2004. This scheduling problem is modeled using alternate resources Mach1 and Mach2 for a primary resource Machine. Each of the alternate resources produces the auxiliary resource numboxes; the rate of production depends on which machine is used.

The Activity data set TwoOrders, displayed in Output 4.30.1, now contains additional activities corresponding to the second order of greeting cards. The resource requirement corresponding to the machine needed for the production is now represented in terms of the generic machine resource, Machine. The resource data set, TwoMachines, displayed in Output 4.30.2, specifies Mach1 and Mach2 as alternate resources for Machine and the resource numboxes as an auxiliary resource produced at the rate of 5,000 by Mach1 and 10,000 by Mach2. Observations 5 and 6 indicate that the first machine is available from August 15 and is then replaced by the second machine on August 24, 2004.
Chapter 4: The CPM Procedure

Output 4.30.1 Activity Data Set

**Auxiliary Resources**

**Activity Data Set TwoOrder**

<table>
<thead>
<tr>
<th>A</th>
<th>D</th>
<th>n</th>
</tr>
</thead>
<tbody>
<tr>
<td>c</td>
<td>u</td>
<td>M</td>
</tr>
<tr>
<td>t</td>
<td>r a</td>
<td>m t a</td>
</tr>
<tr>
<td>i</td>
<td>a c</td>
<td>M M</td>
</tr>
<tr>
<td>v</td>
<td>s t</td>
<td>h a</td>
</tr>
<tr>
<td>O</td>
<td>u i</td>
<td>c x</td>
</tr>
<tr>
<td>b t</td>
<td>c o n</td>
<td></td>
</tr>
<tr>
<td>s y</td>
<td>c n e</td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>First Order</td>
<td>6</td>
</tr>
<tr>
<td>2</td>
<td>Sched truck1</td>
<td>Delivery 1</td>
</tr>
<tr>
<td>3</td>
<td>Sched truck2</td>
<td>Delivery 2</td>
</tr>
<tr>
<td>4</td>
<td>Sched truck3</td>
<td>Delivery 3</td>
</tr>
<tr>
<td>5</td>
<td>Delivery 1</td>
<td>2</td>
</tr>
<tr>
<td>6</td>
<td>Delivery 2</td>
<td>2</td>
</tr>
<tr>
<td>7</td>
<td>Delivery 3</td>
<td>2</td>
</tr>
<tr>
<td>8</td>
<td>Second Order</td>
<td>6</td>
</tr>
<tr>
<td>9</td>
<td>Sched truck4</td>
<td>Delivery 4</td>
</tr>
<tr>
<td>10</td>
<td>Sched truck5</td>
<td>Delivery 5</td>
</tr>
<tr>
<td>11</td>
<td>Sched truck6</td>
<td>Delivery 6</td>
</tr>
<tr>
<td>12</td>
<td>Delivery 4</td>
<td>2</td>
</tr>
<tr>
<td>13</td>
<td>Delivery 5</td>
<td>2</td>
</tr>
<tr>
<td>14</td>
<td>Delivery 6</td>
<td>2</td>
</tr>
</tbody>
</table>

Output 4.30.2 Resource Data Set

**Auxiliary Resources**

**Resource Data Set TwoMachines**

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>obstype</th>
<th>resid</th>
<th>Machine</th>
<th>Mach1</th>
<th>Mach2</th>
<th>numboxes</th>
<th>trucks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td>restype</td>
<td></td>
<td></td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>2</td>
<td>.</td>
<td>altrate</td>
<td></td>
<td>Machine</td>
<td>1</td>
<td>1</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>.</td>
<td>auxres</td>
<td></td>
<td>Mach1</td>
<td>.</td>
<td>.</td>
<td>-5000</td>
<td>.</td>
</tr>
<tr>
<td>4</td>
<td>.</td>
<td>auxres</td>
<td></td>
<td>Mach2</td>
<td>.</td>
<td>.</td>
<td>-10000</td>
<td>.</td>
</tr>
<tr>
<td>5</td>
<td>15AUG04</td>
<td>reslevel</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>3</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>24AUG04</td>
<td>reslevel</td>
<td>.</td>
<td>0</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
</tbody>
</table>
The following statements invoke the CPM procedure to schedule the production of the two orders of boxed greeting cards and display the schedule (in Output 4.30.3) using PROC GANTT. Note that PROC GANTT is invoked with the PATTERN= option indicating that the schedules should be drawn using the pattern statements corresponding to the variable _pattern in the activity data set. In addition, the CTEXTCOLS= option indicates that the color of the text should match the color of the schedule bars.

```plaintext
proc cpm data=TwoOrders resin=TwoMachines
   out=TwoSched rsched=TwoRsched resout=TwoRout
   date='15aug04'd;
act          activity;
succ         succ;
duration     duration;
resource Machine Mach1 Mach2 numboxes trucks / period=per
             obstype=obstype
             resid=resid
             milestoneresource;
   id _pattern;
run;

proc sort data=TwoSched;
   by s_start;
run;

pattern1 v=s c=red;
pattern2 v=s c=green;

title h=2 'Auxiliary Resources';
title2 h=1.5 'Truck Schedule: Fixed Activity Durations';
proc gantt data=TwoSched(drop=e_: l:);
   chart / act=activity succ=succ duration=duration
             nolegend nojobnum compress pattern=_pattern
             ctextcols=id cprec=blue scale=4 height=1.5;
   id activity ;
run;

title2 'Resource Usage Data set: Fixed Activity Durations';
proc print data=TwoRout;
   id _time_
run;
```
The Gantt chart shows that the trucks corresponding to the second order of greeting cards depart at a faster rate (every day) than the ones corresponding to the first order (every 2 days). The faster delivery is enabled by the use of the faster machine for the second order. Note also that the activity ‘Second Order’ continues for a total of 6 days, even though the order is filled within the first 3 days. This is due to the fact that the activity is defined to have a fixed duration. The resource usage data set, displayed in Output 4.30.4 shows that 10,000 boxes are produced each day for 6 days, causing an inventory build up of 30,000 boxes at the end of the production schedule.
### Output 4.30.4 Resource Usage Data Set

#### Auxiliary Resources

Resource Usage Data set: Fixed Activity Durations

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>EMach</th>
<th>LMachine</th>
<th>RMach</th>
<th>AMach</th>
<th>EMach1</th>
<th>LMach1</th>
<th>RMach1</th>
<th>AMach1</th>
<th>EMach2</th>
<th>LMach2</th>
<th>RMach2</th>
</tr>
</thead>
<tbody>
<tr>
<td>15AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>16AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>17AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>18AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>19AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>20AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>21AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>22AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>23AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>24AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>25AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>26AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>27AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>28AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>29AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>30AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>AMach2</th>
<th>Enumboxes</th>
<th>Lnumboxes</th>
<th>Rnumboxes</th>
<th>Anumboxes</th>
<th>Etrucks</th>
<th>Ltrucks</th>
<th>Rtrucks</th>
<th>Atrucks</th>
</tr>
</thead>
<tbody>
<tr>
<td>15AUG04</td>
<td>0</td>
<td>60000</td>
<td>0</td>
<td>-5000</td>
<td>0</td>
<td>6</td>
<td>0</td>
<td>0</td>
<td>3</td>
</tr>
<tr>
<td>16AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>-5000</td>
<td>5000</td>
<td>6</td>
<td>0</td>
<td>0</td>
<td>3</td>
</tr>
<tr>
<td>17AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>5000</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>18AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>-5000</td>
<td>5000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>19AUG04</td>
<td>0</td>
<td>0</td>
<td>60000</td>
<td>5000</td>
<td>10000</td>
<td>0</td>
<td>6</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>20AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>-5000</td>
<td>5000</td>
<td>0</td>
<td>6</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>21AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>22AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>23AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
</tr>
<tr>
<td>24AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>-10000</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
</tr>
<tr>
<td>25AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>26AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>1</td>
</tr>
<tr>
<td>27AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>1</td>
</tr>
<tr>
<td>28AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>-10000</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>29AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>-10000</td>
<td>20000</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
</tr>
<tr>
<td>30AUG04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>30000</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
</tr>
</tbody>
</table>
Example 4.31: Resource-Driven Durations and Negative Requirements

A more realistic model for the truck scheduling example can be built if the activities ‘First Order’ and ‘Second Order’ are defined to be resource driven. In other words, specify the total amount of work (6 days of work) that is needed from the activity at a pre-specified rate (of 5,000 boxes per day), and allow the choice of machine to dictate the duration of the activity. This modified model is illustrated by the activity data set, TwoOrdersRD, and resource data set, TwoMachinesRD, printed in Output 4.31.1 and Output 4.31.1, respectively. The two orders for greeting cards have a work specification of 6 days if the generic machine Machine (which produces 5,000 boxes a day) is used. The resource data set has a new observation with value ‘resrcdur’ for the variable obstype. This observation specifies that the resources Machine, Mach1 and Mach2 drive the durations of activities that require them. The third observation in this data set specifies that the second machine is twice as fast as the first one, indicated by the fact that the alternate rate is 0.5. This implies that using the second machine will reduce the activity’s duration by 50 percent.

Output 4.31.1 Activity Data Set

<table>
<thead>
<tr>
<th>A</th>
<th>D</th>
<th>n</th>
</tr>
</thead>
<tbody>
<tr>
<td>c</td>
<td>u M</td>
<td>u p</td>
</tr>
<tr>
<td>t</td>
<td>r a</td>
<td>m t a</td>
</tr>
<tr>
<td>i</td>
<td>a</td>
<td>c M</td>
</tr>
<tr>
<td>v</td>
<td>s t w</td>
<td>h a a</td>
</tr>
<tr>
<td>O</td>
<td>i</td>
<td>o i c</td>
</tr>
<tr>
<td>b</td>
<td>t c</td>
<td>o r n</td>
</tr>
<tr>
<td>s y</td>
<td>c n k</td>
<td>e 1 2</td>
</tr>
</tbody>
</table>

1 First Order 1 6 1 . . . 1
2 Sched truck1 Delivery 1 0 . . . . 10000 . 1
3 Sched truck2 Delivery 2 0 . . . . 10000 . 1
4 Sched truck3 Delivery 3 0 . . . . 10000 . 1
5 Delivery 1 2 . . . . 1 1
6 Delivery 2 2 . . . . 1 1
7 Delivery 3 2 . . . . 1 1
8 Second Order 1 6 1 . . . . 2
9 Sched truck4 Delivery 4 0 . . . . 10000 . 2
10 Sched truck5 Delivery 5 0 . . . . 10000 . 2
11 Sched truck6 Delivery 6 0 . . . . 10000 . 2
12 Delivery 4 2 . . . . 1 2
13 Delivery 5 2 . . . . 1 2
14 Delivery 6 2 . . . . 1 2
Example 4.31: Resource-Driven Durations and Negative Requirements

Output 4.31.2 Resource Data Set

Resource-Driven Durations
Resource Data Set TwoMachinesRD

<table>
<thead>
<tr>
<th>Obs</th>
<th>per</th>
<th>obstype</th>
<th>resid</th>
<th>Machine</th>
<th>Mach1</th>
<th>Mach2</th>
<th>numboxes</th>
<th>trucks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>.</td>
<td>rescdur</td>
<td>1</td>
<td>1</td>
<td>1.0</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>.</td>
<td>restype</td>
<td>1</td>
<td>1</td>
<td>1.0</td>
<td>2</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>.</td>
<td>altrate</td>
<td>Machine</td>
<td>.</td>
<td>1</td>
<td>0.5</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>.</td>
<td>auxres</td>
<td>Mach1</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>-5000</td>
<td>.</td>
</tr>
<tr>
<td>5</td>
<td>.</td>
<td>auxres</td>
<td>Mach2</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>-10000</td>
<td>.</td>
</tr>
<tr>
<td>6</td>
<td>15AUG04</td>
<td>reslevel</td>
<td>.</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>3</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>24AUG04</td>
<td>reslevel</td>
<td>.</td>
<td>0</td>
<td>1.0</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
</tbody>
</table>

The following statements invoke PROC CPM with the additional specification of the WORK= option. Once again, the CPM procedure allocates one of the two machines for the production, depending on the availability. The Gantt chart is displayed in Output 4.31.3 and the resource usage data set is printed in Output 4.31.4. As before, the trucks for the first order depart every second day requiring a total of 6 days, while the second order is completed in 3 days. Also, using a resource-driven duration model allows the second activity to be completed in 3 days instead of 6 days, as in the previous example. The resource usage data set indicates that production is stopped as soon as the two orders are filled, avoiding excess inventory.

```sas
proc cpm data=TwoOrdersRD resin=TwoMachinesRD
  out=TwoSchedRD rsched=TwoRschedRD resout=TwoRoutRD
  date='15aug04'd;
act activity;
  succ succ;
duration duration;
  resource Machine Mach1 Mach2 numboxes trucks / period=per
             obstype=obstype
             resid=resid work=work
             milestone resource;
  id _pattern;
run;

data TwoSchedRD;
  by s_start;
  run;
pattern1 v=s c=red;
pattern2 v=s c=green;
title h=2 'Resource-Driven Durations';
title2 h=1.5 'Truck Schedule';
proc gantt data=TwoSchedRD(drop=e_: l:);
  chart / act=activity succ=succ duration=duration
               nolegend nojobnum compress pattern=_pattern
ctextcols=id cprec=blue scale=4 height=1.4;
  id activity ;
  run;
```
title2 'Resource Usage Data Set';
proc print data=TwoRoutRD;
   id _time_;
run;

**Output 4.31.3** Gantt Chart of Schedule

---

### Resource-Driven Durations

Truck Schedule

<table>
<thead>
<tr>
<th>Activity</th>
<th>AUG 13</th>
<th>AUG 15</th>
<th>AUG 17</th>
<th>AUG 19</th>
<th>AUG 21</th>
<th>AUG 23</th>
<th>AUG 25</th>
<th>AUG 27</th>
<th>AUG 29</th>
<th>AUG 31</th>
</tr>
</thead>
<tbody>
<tr>
<td>First Order</td>
<td>✔️</td>
<td>✔️</td>
<td>✔️</td>
<td>✔️</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sched truck1</td>
<td></td>
<td>✔️</td>
<td>✔️</td>
<td>✔️</td>
<td>✔️</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery 1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sched truck2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sched truck3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery 3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Second Order</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sched truck4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery 4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sched truck5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery 5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sched truck6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery 6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 4.31: Resource-Driven Durations and Negative Requirements

Output 4.31.4 Resource Usage Data Set

### Resource-Driven Durations

#### Resource Usage Data Set

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>EMachine</th>
<th>LMach1</th>
<th>RMach1</th>
<th>AMachine1</th>
<th>LMach2</th>
<th>RMach2</th>
</tr>
</thead>
<tbody>
<tr>
<td>15AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>16AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>17AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>18AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>19AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>20AUG04</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>21AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>22AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>23AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>24AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>25AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>26AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>27AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>28AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>29AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th><em>TIME</em></th>
<th>AMach2</th>
<th>Enumboxes</th>
<th>Lnumboxes</th>
<th>Rnumboxes</th>
<th>Anumboxes</th>
<th>Etrucks</th>
<th>Ltrucks</th>
<th>Rtrucks</th>
<th>Atrucks</th>
</tr>
</thead>
<tbody>
<tr>
<td>15AUG04</td>
<td>60000</td>
<td>0</td>
<td>-5000</td>
<td>5000</td>
<td>0</td>
<td>6</td>
<td>0</td>
<td>0</td>
<td>3</td>
</tr>
<tr>
<td>16AUG04</td>
<td>0</td>
<td>0</td>
<td>-5000</td>
<td>5000</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>3</td>
</tr>
<tr>
<td>17AUG04</td>
<td>0</td>
<td>0</td>
<td>5000</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>18AUG04</td>
<td>0</td>
<td>0</td>
<td>-5000</td>
<td>5000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>19AUG04</td>
<td>0</td>
<td>60000</td>
<td>5000</td>
<td>10000</td>
<td>0</td>
<td>6</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>20AUG04</td>
<td>0</td>
<td>0</td>
<td>-5000</td>
<td>5000</td>
<td>0</td>
<td>6</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>21AUG04</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>22AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>23AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>3</td>
</tr>
<tr>
<td>24AUG04</td>
<td>0</td>
<td>0</td>
<td>-10000</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>3</td>
</tr>
<tr>
<td>25AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>26AUG04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>27AUG04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>10000</td>
<td>1</td>
<td>0</td>
<td>2</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>28AUG04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>29AUG04</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>3</td>
</tr>
</tbody>
</table>
The next two tables reference the statements and options in the CPM procedure that are illustrated by the examples in this section.

<table>
<thead>
<tr>
<th>Statement</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACTIVITY</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>ACTUAL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ALIGNDATE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ALI GTYPE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BASELINE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CALID</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>DURATION</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>HEADNODE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIDAY</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ID</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RESOURCE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUCCESSOR</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TAILNODE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Option</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
</tr>
</thead>
<tbody>
<tr>
<td>A_Finish</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>ALAGCAL=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>A_START=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>AUTOUPTD</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>AVPROFILE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>CALEDATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COLLAPSE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>COMPARE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>CUMUSAGE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>DATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>DATE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>DAYLENGTH=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>DAYSTART=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DELAY=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>DELAYANALYSIS</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FBDATE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>HOLIDATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>HOLIDUR=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>HOLIFIN=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>INFEASDIAGNOSTIC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>INTERVAL=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>LAG=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>MAXDATE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>NOAUTOUPDT</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>OBSTYPE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>OUT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>PCTCOMP=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>PERIOD=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>RCPROFILE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>REMDUR=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
</tbody>
</table>
### Table 4.13 (continued)

| RESOURCEIN= | X | X | X | X | X | X | X | X |
| RESOURCEOUT= | X | X | X | X | X | X | X | X |
| ROUTNOBREAK | X | X | X | X | X | X | X | X |
| SCHEDRULE= | X | X | X | X | X | X | X | X |
| SET= | X | X | X | X | X | X | X | X |
| SHOWFLOAT | X | X | X | X | X | X | X | X |
| TIMENOW= | X | X | X | X | X | X | X | X |
| WORKDATA= | X | X | X | X | X | X | X | X |

### Table 4.14 Statements and Options Specified in Examples

<table>
<thead>
<tr>
<th>Statement</th>
<th>18</th>
<th>19</th>
<th>20</th>
<th>21</th>
<th>22</th>
<th>23</th>
<th>24</th>
<th>25</th>
<th>26</th>
<th>27</th>
<th>28</th>
<th>29</th>
<th>30</th>
<th>31</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACTIVITY</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ALIGNDATE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ALIGNTYPE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>BASELINE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DURATION</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HEADNODE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HOLIDAY</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ID</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>PROJECT</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>SUCCESSOR</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>TAILNODE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Option</th>
<th>18</th>
<th>19</th>
<th>20</th>
<th>21</th>
<th>22</th>
<th>23</th>
<th>24</th>
<th>25</th>
<th>26</th>
<th>27</th>
<th>28</th>
<th>29</th>
<th>30</th>
<th>31</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACTDELAY=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ADDCAL</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ADDWBS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ALTBEFORESUP</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>APVPROFILE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CALEDATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>COLLAPSE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>COMPARE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CUMUSAGE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DATE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DELAY=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DELAYANALYSIS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>FBDATE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>F_FLOAT</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HOLIDATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>INFEASDIAGNOSTIC</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>INTERVAL=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>LAG=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MILESTONERESOURCE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MINSEGMTDUR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MULTIPLEALTERNATES</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>OBSTYPE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ORDERALL</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
</tbody>
</table>
Table 4.14  (continued)

<table>
<thead>
<tr>
<th></th>
<th>OUT=</th>
<th>PERIOD=</th>
<th>RCPROFILE</th>
<th>RESID=</th>
<th>RESOURCEIN=</th>
<th>RESOURCEOUT=</th>
<th>RESOURCESCHED=</th>
<th>ROUTNOBREAK</th>
<th>RSCHEDID=</th>
<th>SEPCRIT</th>
<th>SET=</th>
<th>SETFINISHMILESTONE</th>
<th>STOPDATE=</th>
<th>T_FLOAT</th>
<th>USEPROJDUR</th>
<th>WORK=</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
</tbody>
</table>

References


Chapter 5
The PM Procedure

Contents

Overview: PM Procedure ................................................................. 307
Getting Started: PM Procedure ...................................................... 308
Syntax: PM Procedure ................................................................. 310
  PROC PM Statement ............................................................... 310
Details: PM Procedure ................................................................. 313
  User Interface Features ............................................................ 313
  Project Hierarchy ................................................................. 315
  Table View ......................................................................... 316
  Gantt View ......................................................................... 319
  Creating and Editing Projects ................................................... 324
  Setting Activity Filters ............................................................ 328
  Saving and Restoring Preferences .............................................. 329
  Sorting Activities ............................................................... 330
  Setting the Project Font .......................................................... 331
  Renumbering the Activities ...................................................... 331
  Printing ......................................................................... 331
  Macro Variable TIMENOW ....................................................... 332
  Summary of Differences ........................................................... 333
Examples: PM Procedure ............................................................. 334
  Example 5.1: Defining a New Project ....................................... 335
  Example 5.2: Adding Subtasks to a Project ............................... 340
  Example 5.3: Saving and Comparing Baseline Schedules ............... 342
  Example 5.4: Effect of Calendars .......................................... 346
  Example 5.5: Defining Resources ............................................ 349
  Example 5.6: Editing Progress ............................................... 353

Overview: PM Procedure

The PM procedure is an interactive procedure that can be used for planning, controlling, and monitoring a project. The syntax and the scheduling features of PROC PM are virtually the same as those of the CPM procedure. However, because the PM procedure is interactive, there are a few extra options that are available and a few other options that have a default behavior that is different from the CPM procedure. These differences are noted in the section “Syntax: PM Procedure” on page 310 and the section “Summary of Differences” on page 333. One major difference is that only the Activity-On-Node representation of the
project is supported in PROC PM. In other words, TAILNODE and HEADNODE statements from PROC CPM are not supported.

For a complete description of the syntax and the scheduling algorithm for the CPM procedure, see Chapter 4, “The CPM Procedure.”

When PROC PM is invoked with the activity network representation, an interactive window is opened that displays a Table View of the project on the left and a Gantt View of the project on the right. You can add activities and edit the project data by using the Table View. You can also use the Gantt View to move activities, change the durations of the activities, and add precedence constraints between the activities. These features are described in the section “Details: PM Procedure” on page 313.

The PM procedure is designed to facilitate its inclusion in a Project Management application, such as PROJMAN. Any changes that are made to the activity network or to the activity durations, resource requirements, alignment specifications, and other activity information need to be saved in the resulting Schedule output data set. Further, you should be able to use this output data set as input to a future invocation of PROC PM and continue to manage the project. Thus, there are some differences in the design of the Schedule data set (defined in Chapter 4, “The CPM Procedure,”) to enable the integration of PROC PM into a Project Management application. The differences between the Schedule data sets in the two procedures are described in the section “Schedule Data Set” on page 333.

---

**Getting Started: PM Procedure**

Consider the simple software development project described in the “Getting Started” section of Chapter 4, “The CPM Procedure.” Recall that the Activity data set, SOFTWARE, contains the activity descriptions, durations, and precedence constraints. The following statements (identical to the PROC CPM invocation) initialize the project data and invoke the PM procedure.

``` SAS
data software;
  input Descrpt $char20.
    Duration 23-24
    Activity $ 27-34
    Success1 $ 37-44
    Success2 $ 47-54;
  datalines;
  Initial Testing 20 TESTING RECODE
  Prel. Documentation 15 PRELDOC DOCEDREV QATEST
  Meet Marketing 1 MEETMKT RECODE
  Recoding 5 RECODE DOCEDREV QATEST
  QA Test Approve 10 QATEST PROD
  Doc. Edit and Revise 10 DOCEDREV PROD
  Production 1 PROD
;```

---
When you invoke the PM procedure, the PM window appears (see Figure 5.1), consisting of the Table View and the Gantt View of the project. The activities are listed in the order in which they are defined in the Activity data set. The two views are separated by a dividing line that can be dragged to the left or right, controlling the size of the two views. Further, the two views scroll together in the vertical direction but can scroll independently in the horizontal direction.

The Table View contains several editable columns (in white) that can be used to edit the project data as well as add new activities to the project. Some of the columns (in gray), such as the Schedule times, are not editable. The Gantt View contains a Gantt chart of the project and displays the precedence relationships between the activities. You can use the Gantt View to add or delete precedence constraints between activities and to change the durations or alignment constraints of the activities by dragging the schedule bars. Details of the interface are described in the section “Details: PM Procedure” on page 313.

**Figure 5.1** Software Development Project

```
proc pm data=software
   out=introl
   interval=day
   date='01mar04'd;
   id descrpt;
   activity activity;
   duration duration;
   successor succesr1 succesr2;
run;
```
Syntax: PM Procedure

The syntax for PROC PM is virtually identical to that for PROC CPM. The main difference is that you replace the PROC CPM statement with the PROC PM statement.

The TAILNODE and HEADNODE statements from PROC CPM are not supported in PROC PM.

The form of the PROC PM statement is

```
PROC PM options;
```

PROC PM Statement

```
PROC PM options;
```

All the options that are available in the PROC CPM statement can also be specified in the PROC PM statement. See Chapter 4, “The CPM Procedure,” for details. However, there are a few additional options available with PROC PM, and some of the other PROC CPM options are not needed as they are the default behavior in PROC PM. See “Summary of Differences” on page 333 for more details about these differences.

Options Specific to PROC PM

The following options can be specified on the PROC PM statement.

**NODISPLAY**

invokes the procedure in a noninteractive mode. The schedule for the project is still computed and the requested output data sets are created and saved. However, the PM window is not displayed. This option is useful for scheduling large projects that do not need to be updated interactively. Note that invoking PROC PM with the NODISPLAY option is similar to invoking PROC CPM; however, because the format of the Schedule output data set is different for the two procedures, you might see some differences in the order and content of the observations. See “Schedule Data Set” on page 333 for details.

**PROJECT=SAS-data-set**

identifies a SAS data set that can be used to save and restore preferences that control the project view. For example, preferences such as the font, column order, column widths, filters, and so forth, can be saved from one invocation to another. See “PROJECT Data Set” on page 329 for more details about this data set and the preferences that can be saved in it.

**PROJECTNAME=’string’**

**PROJNAME=’string’**

**NAME=’string’**

specifies a descriptive string identifying the name of the project. This string is used to label the PM window.
SUMMARYNAME=’string’
SUMMARY=’string’
PROJECTSUMMARY=’string’
specifies a descriptive string identifying the summary task. By default, when there is more than one root parent activity in a project, PROC PM creates a summary task named “Summary” (or “Project Summary” if the input format for the activity variable is 15 or greater). So, if there is already a child activity named “Summary” (or “Project Summary”) in the input data, the resulting schedule forms a cycle. The SUMMARYNAME= option enables you to override the default by specifying a different name for the summary task, thereby avoiding the previously described problem.

Default Options for PROC PM Statement

The following options of PROC CPM are turned on by default in PROC PM.

ADDACT
ADDCALLACT
EXPAND
indicates that an observation is to be added to the Schedule output data set (and the Resource Schedule output data set) for each activity that appears as a value of the variables specified in the SUCCESSOR or PROJECT statements without appearing as a value of the variable specified in the ACTIVITY statement. In other words, the Schedule output data set produced by PROC PM contains one observation for every activity that appears as a value of the ACTIVITY, SUCCESSOR, or PROJECT variables (as long as it has not been deleted in the current invocation of the procedure). It also contains an observation for every activity that is added to the project using the graphical user interface.

XFERVARS
indicates that all relevant variables are to be copied from the Activity data set to the Schedule data set. The procedure carries over to the output data set all the relevant variables from the input data set. Thus, the Schedule output data set contains all the project information that is necessary to schedule it.

Default Options for ACTUAL Statement

AUTOUPDT
requests that the procedure assume automatic completion (or start) of activities that are predecessors to activities already completed (or in progress).

ESTIMATEPCTC
ESTPCTC
ESTPCTCOMP
ESTPROG
indicates that a variable named PCT_COMP is to be added to the Schedule output data set (and the Resource Schedule output data set) that contains the percent completion time for each activity (for each resource used by each activity) in the project.

SHOWFLOAT
indicates that activities that are completed or in progress have nonzero float.
Default Options for PROJECT Statement

**ADDWBS**
**WBSCODE**
**WBS**
indicates that the PM procedure is to compute a WBS code for the activities in the project using the project hierarchy structure specified. This code is computed for each activity and stored in the variable WBS_CODE in the Schedule output data set.

**DESCENDING**
**DESC**
indicates that, in addition to the ascending sort variables (ES_ASC, LS_ASC, and SS_ASC) that are requested by the ESORDER, LSORDER, and SSORDER options, the corresponding descending sort variables (ES_DESC, LS_DESC, and SS_DESC, respectively) are also to be added to the Schedule output data set.

**ESORDER**
**ESO**
indicates that a variable named ES_ASC is to be added to the Schedule output data set; this variable can be used to order the activities in such a way that the activities within each subproject are in increasing order of the early start time. Note that this order is not necessarily the same as the one that would be obtained by sorting all the activities in the Schedule data set by E_START.

**LSORDER**
**LSO**
indicates that a variable named LS_ASC is to be added to the Schedule output data set; this variable can be used to order the activities in such a way that the activities within each subproject are in increasing order of the late start time.

**ORDERALL**
**ALL**
is equivalent to specifying the ESORDER and LSORDER options (and the SSORDER option when resource constrained scheduling is performed).

**SSORDER**
**SSO**
indicates that a variable named SS_ASC is to be added to the Schedule output data set; this variable can be used to order the activities in such a way that the activities within each subproject are in increasing order of the resource-constrained start time.
The PM window provides the standard editing and viewing functions of a typical project management tool. It can be displayed by invoking the PM procedure or using the Activities window in the PROJMAN application. See Chapter 10, “The Projman Application,” for details. For an existing project, the PM window is populated with the activities in the project. For a new project, the PM window is empty. Figure 5.2 displays the PM window for one of the sample projects included with the PROJMAN application.

After you have finished editing the project, you can close the PM window to save the new project data in the Schedule output data set that was specified in the invocation of the PM procedure.

User Interface Features

This section describes some of the typical features of the PM window’s graphical user interface. The PM window provides both a Gantt View and a Table View of the project. The size of each view can be changed by pointing to the dividing line between the two views until the pointer changes to a double arrow and then dragging it to the right or left.

Only part of the project may be visible in the PM window; horizontal and vertical scroll bars enable you to scroll the project data in both directions. Note that the Gantt and the Table Views are attached to each other so that they scroll together vertically. Each view can be scrolled horizontally, independently of the other.
The menu associated with the PM window provides access to several project management functions under the **Edit**, **View**, and **Project** menus. For example, the **Project** menu is shown in Figure 5.3. The commands available through the menus are described in detail in the appropriate sections.

**Figure 5.3** Project Menu

In addition to the drop-down menus, context-sensitive pop-up menus are available in the Table and Gantt Views, the time axis, along the arcs, and from select columns in the Table View. You open a pop-up menu by right-clicking on a particular object. For example, right-clicking on an arc in the Gantt View displays the arc pop-up menu shown in Figure 5.4.

**Figure 5.4** Arc Pop-up Menu

In some situations, the pop-up menu selection can lead to a dialog box that requires you to type a value in one or more of the fields in the box. For example, selecting **Edit Lag** from the arc pop-up menu leads to the dialog box displayed in Figure 5.5. (See “Create Nonstandard Precedence Relationships” on page 327 for a discussion of nonstandard precedence constraints.)

**Figure 5.5** Edit Lag Dialog Box

The **Table View** displays project data in a tabular format. Some of the columns are editable (white background) while other columns, which are computed by the procedure, are not editable (gray background). The **Gantt View** always displays the early start schedule of the project. In addition, it also displays the resource-constrained schedule (if resources are present), the actual schedule (if the project has started and is in progress), and the baseline schedule (if a baseline schedule is saved for the project). The display of all the schedule bars (except the Early Schedule bar) can be toggled on or off using the pop-up menu from the Gantt View.
Note that each row of the combined Table View and Gantt View represents one activity (also referred to as task in this chapter). Any change in data or movement of a row in one view is also reflected in the other.

In addition to the drop-down and pop-up menu actions, several drag-and-drop actions are available within the PM window. You can move the columns and rows of the Table View by selecting a row or column and dragging it to the desired position. You can also change the width of the columns by dragging the column dividers in the Table header region.

You can manipulate the durations of the tasks using the Task Information dialog box (see Figure 5.6) by right-clicking on the bar shown in the Gantt View or by changing the length of the Early Schedule bar in the Gantt View. You can also move the task in time by dragging the Early Schedule bar to a new position. This affects the Target Date for the associated task.

Any of the preceding actions may result in a change to the project schedule that is immediately reflected in the Table and Gantt Views. All editing abilities and the corresponding changes to the schedule are described in detail in the following sections.

Project Hierarchy

The PM procedure displays a hierarchical project structure if it is invoked with the PROJECT statement. If the procedure is invoked without a PROJECT statement, the supertask and subtask relationship is not supported, and all the activities are considered to be at the same level, belonging to a single project. Note that, in the PROJMAN application, the PM procedure is always invoked with the PROJECT statement. See Chapter 10, “The Projman Application,” for details.

If the PROJECT statement is used, then a task’s level in the project hierarchy is indicated in the Table View by small square boxes to the left of the activity number in the Job Nbr. column. Empty boxes indicate that the activity does not have any subtasks (it is a leaf activity), while filled boxes indicate that the activity is a supertask. Further, a Project Summary task is included to represent the root task (or Summary Task) of the project. This task is positioned at the top of the list of activities, and its display can be toggled on or off by selecting Display Summary Task from the View menu (see Figure 5.7).
In the Gantt View, supertasks are indicated by vertical cones at the end of their corresponding schedule bars. Note that the durations of the supertasks are determined by the overall duration of their subtasks. Thus, you cannot change the duration of a supertask.

If there is no PROJECT statement, all menu selections that correspond to the multi-project structure are unavailable for selection. For example, the Display Summary Task selection in Figure 5.7 will appear dimmed.

### Table View

The Table View displays information about a project in tabular form. It displays activities along with their descriptions, various activity schedules, resource requirements, calendars, and target dates. The hierarchical information about an activity is provided in the Job Nbr. column by a number of small square boxes to the left of the activity number. The number of square boxes corresponds to the level of the activity in the project hierarchy. Empty boxes indicate that the activity does not have any subtasks (it is a leaf activity), while filled boxes indicate that the activity is a supertask. Some columns in the Table View are editable while others are write-protected. The editable columns are lighter in color than the noneditable ones. In general, you can type into all columns that provide input to the project, while all other columns that contain output values from PROC PM are write-protected. For example, in Figure 5.2, the WBS Code column cannot be edited, while the activity and Duration columns can be edited.

In the Table View, you can add or delete activities, add subtasks, change the order of the columns or the activities, edit activity information, and so on. These tasks are described in the following sections.

### Add/Copy/Delete Tasks

Right-clicking any task in the Table View displays the pop-up menu shown in Figure 5.8. From this pop-up menu, you can Add/Copy/Delete the selected task. If you select the Add Task menu item, the new task is added immediately following the selected task. You can also add a subtask to the selected task by selecting the Add Subtask menu item. If you select the Copy Task menu item, a copy of the selected task is added to the bottom of the Table View. The new task has the same duration and calendar as the selected task. If the selected task is a supertask, all its subtasks (and any internal precedence constraints) are also copied.
Change Column Width

The width of a column in the Table View can be increased or decreased by dragging (with the left mouse button) the column dividers in the Table Header region of the Table View. When the pointer is positioned on the column divider, it changes to a double arrow. Dragging it to the right or left increases or decreases the width of the column.

Change the Order of the Columns

The display order of columns in the Table View can be changed in several ways:

- Drag the column in the header row to the destination.
- Select View from the menu and then select Move Columns to Left (see Figure 5.9). Choosing any of the available options moves the corresponding columns to the leftmost portion of the Table View.

Edit Durations

To change the duration of an activity, edit the Duration column in the Table View. Note that changing an activity’s duration to 0 changes the activity into a Milestone. Activity durations can also be changed in the Gantt View.

Edit Alignment Constraints

Scroll to columns named Target Date and Target Type. Enter one of the values SGE, SLE, MS, MF, FGE, or FLE in the Target Type column. You can either type the values or select them from the pop-up menu displayed by right-clicking the Target Type column (see Figure 5.10). Enter the appropriate date in the Target.
Date column. You can also view these columns by selecting View ➤ Move Columns to Left ➤ Target Dates from the menu (Figure 5.9). You can also change an activity’s alignment constraints in the Gantt View.

![Figure 5.10 Target Type Pop-up Menu](image)

**Edit Calendars**

To change an activity’s calendar, you can enter the calendar number in the Activity Calendar column or the calendar description in the Calendar Name column. The calendars that can be assigned to an activity are predefined in the Calendar data set. To see a list of the calendars, you can right-click in one of the calendar columns. This will pop up a list of calendars, from which you can select the activity’s calendar. See Figure 5.11 for an example of a calendar pop-up menu with two calendars.

![Figure 5.11 Calendar Pop-up Menu](image)

**Edit Resource Requirements**

You can change the amount of resources required for an activity by editing the Resource columns in the Table View. Changing the resource requirement causes the project to be rescheduled using the new resource specifications. See “Edit Resource Requirements” on page 328 for more details.

**Edit Progress Information**

You can edit the actual start, actual finish, percent complete, or remaining duration for an activity by editing one of the Progress Information columns in the Table View. Note that by changing one of these columns, all the other related progress columns might also be affected. For example, entering 100 in the Percent Complete column for an activity that is in progress updates the Remaining Duration column to 0, and the Actual Finish column is filled in appropriately. You can also modify the progress information of an activity in the Gantt View.

**Expand/Collapse Supertasks**

Double-clicking on a supertask in the Table View toggles the expand/collapse switch. This action enables you to either view or hide all the subtasks of the supertask.
Hide Tasks

An individual task can be hidden by right-clicking the task in the Table View and selecting Hide from the menu shown in Figure 5.8. Tasks can also be hidden from view using several filters described in the section “Setting Activity Filters” on page 328.

Move Tasks

Starting anywhere in the row corresponding to an activity you want to move, drag it to the destination.

Gantt View

In the Gantt View, activity schedules are depicted by horizontal bars. There is one bar for each of the early, resource, actual, and baseline schedules. For the Early Schedule bar, critical activities are marked in different colors from the noncritical activities. Weekends are marked by shaded vertical rectangles running through the chart. Supertasks are differentiated from leaf activities by anchoring vertical cones at the ends of their Early Schedule bars.

The Gantt View is displayed with a rectangular grid that can be turned on or off by selecting Grid from the pop-up menu (see Figure 5.12) that is displayed by right-clicking anywhere outside of the schedule bars in the Gantt View.

Figure 5.12  Gantt View Pop-up Menu

The pop-up menu in the Gantt View also enables you to toggle the display of the Actual, Resource, or Baseline Schedule bars. Note that these bars can be displayed in the Gantt View only if the project data contain the actual, resource-constrained, or baseline schedules, respectively.

In addition to displaying the activity schedules in an easy-to-view format, the Gantt View in the PM window can also be used to change the durations of the activities, add or delete precedence constraints, set activity alignment constraints, set progress information, and provide access to calendar, precedence, and resource information.

You can also change several of the display attributes of the Gantt View by using the Time Axis pop-up menu (see Figure 5.13) to set the scale of the axis, format the time axis labels, set the units of display, and so forth. All of these tasks are described in the following sections.

Figure 5.13  Time Axis Pop-up Menu
Change the Format of the Time Axis

The format of the major axis can be changed by right-clicking on the header row of the Gantt View and selecting **Format** for the major axis. For the minor axis, select **Format Minor**. Some example selections available for the formats are shown in Figure 5.14 and Figure 5.15. In addition to the formats explicitly listed for the major axis, you can specify any valid numeric format by selecting **Other** and filling in the appropriate fields in the dialog box that is opened as a result.

**Figure 5.14** Major Axis Format Pop-up Menu

![Major Axis Format Pop-up Menu](image1)

**Figure 5.15** Minor Axis Format Pop-up Menu

![Minor Axis Format Pop-up Menu](image2)

Change Increments

Increments in the Gantt View define the number of tick marks on the minor axis per tick mark on the major axis. They can be changed by right-clicking on the header area and selecting **Increment** from the pop-up menu. The available selections are shown in Figure 5.16.

**Figure 5.16** Increment Pop-up Menu

![Increment Pop-up Menu](image3)
Change the Scale of the Time Axis

Move the pointer to a tick mark on the major axis in Gantt View. The pointer changes to a double arrow. Drag the tick mark horizontally to change the scale. You can also change the scale by using the Scale pop-up menu (see Figure 5.17) from the Time Axis pop-up menu.

![Figure 5.17 Scale Pop-up Menu](image)

Change Units

The Time Axis Units in the Gantt View can be changed by right-clicking on the header bar in the Gantt View and selecting Units (see Figure 5.18). The default value of the units used for display is based on the specification of the INTERVAL= parameter in the invocation of the PM procedure.

![Figure 5.18 Units Pop-up Menu](image)

Display/Hide Selected Schedules

A display/hide switch for a given schedule can be toggled by right-clicking in the main panel of the Gantt View and selecting the desired schedule (see Figure 5.19).

![Figure 5.19 Gantt View Pop-up Menu](image)

Display Task Information

You can display detailed information for an activity by right-clicking any of its schedule bars and selecting Task Information from the resulting pop-up menu (see Figure 5.20).
Chapter 5: The PM Procedure

Figure 5.20 Schedule Bar Pop-up Menu

The ensuing Task Information dialog box (see Figure 5.21) displays the job number, duration, duration units, a list of predecessor activities, and a list of successor activities, as well as applicable calendar and resource information for the selected activity. You can also edit the activity duration from the Task Information dialog box.

Figure 5.21 Task Information Dialog Box

If any calendars have been defined to the project, the activity calendar is also displayed. If the project utilizes any resources, there is a list box that lists the resources required by the activity (see Figure 5.22). Selecting a resource from this list box displays the quantity required by the activity in the Req field. Furthermore, if the selected resource drives the duration of the activity, then the appropriate work value is also displayed in the Work field.

Figure 5.22 Task Information Dialog Box (Calendar and Resources)

Modify Activity Alignment Constraints

An activity’s Early Schedule bar can be moved using the left mouse button. When the pointer is positioned over the activity bar, it changes to a cross-hair type. You can then drag the bar horizontally to a new position. This sets an alignment constraint of type ‘SGE’ for the selected activity with the align date corresponding
to the one at the left edge of the bar’s new position. Other types of alignment constraints can be entered by editing the Target Date and Target Type columns as described in “Edit Alignment Constraints” on page 317.

**Modify Durations**

You can modify the duration of an activity in several ways. In the Gantt View, you can enter it directly by using the **Task Information** dialog box as described in “Display Task Information” on page 321, or change it indirectly by altering the width of the schedule bar. To change the duration of an activity, point to the right edge of the activity’s Early Schedule bar, and drag to the left or the right depending on whether you want to decrease or increase the duration. You can also edit activity durations in the **Table View**.

**Modify Precedence Information**

You can add precedence constraints by depressing the left mouse button at either end of the predecessor activity bar and releasing it at either end of the successor activity bar. The type of constraint (FS, FF, SS, or SF) depends on which end of the bars the constraints are drawn from.

You can delete precedence constraints by right-clicking on the arc and selecting **Delete** (see Figure 5.23).

![Figure 5.23 Arc Pop-up Menu](image)

You can modify the type of the precedence constraint or the lag value associated with the precedence constraint by right-clicking on the arc and selecting **Edit Lag**. The ensuing dialog box is shown in Figure 5.24. Enter the value of the lag duration in the first field and the type of the lag in the second field. Valid values of lag are Finish-to-Start (FS), Start-to-Start (SS), Start-to-Finish (SF), and Finish-to-Finish (FF).

![Figure 5.24 Edit Lag Dialog Box](image)

If calendars are defined in the project, the **Edit Lag** dialog box includes the lag calendar associated with the selected precedence constraint. You can change the lag calendar by selecting from the list of available calendars that is displayed within the **Edit Lag** dialog box shown in Figure 5.25.
Modify Progress Information

To modify the Progress using the Gantt View, you must include the Actual Schedule in the view. You can drag the actual schedule bar for the activity to change the amount of progress on the activity; you can also move the activity’s actual bar to change the Actual Start of the activity.

When the project contains progress information, a Timenow line is drawn in the Gantt View, indicating the TIMENOW date. You can move the Timenow line by dragging it. When you change the value of TIMENOW, the progress information changes for all the activities. A confirmation window requires you to confirm that you do want to change the progress information for all the activities. (See also “Macro Variable TIMENOW” on page 332.)

You can also edit the progress columns in the Table View.

Creating and Editing Projects

The PM window provides an easy-to-use interface to enter basic project information such as a list of activities, their durations, order of precedence, resource requirements, and so forth. You can also use the Edit menu (see Figure 5.26) to add or delete progress, baseline, and other information. These functions are described in the following sections.
Add Activities

An activity (or task) can be added to the Project in the PM window by right-clicking in the Table View. If Add Task is selected from the pop-up menu, then an activity is added at the same level as the selected activity. Subtasks of an activity can be added by selecting Add Subtask. These actions are also available from the Edit menu (Figure 5.26) whenever an activity is selected in the Table View. Note that the selected activity is highlighted.

To add a new task at the topmost level of the project hierarchy, select New Task from the Edit menu.

Add Precedence Constraints

To add precedence constraints in the Gantt view, point at the right edge of the predecessor activity until the pointer changes to a cross-hair and drag it vertically up or down to the left edge of the successor activity. By starting and dropping at different ends of the activity bar, you can create nonstandard precedence relationships between the activities. You can view the predecessor and successor tasks for an activity from the Task Information dialog box.

Add Baseline Information

Baseline information is saved in a project so that the current status of a project can be measured against some base schedule. The baseline information can be set in several different ways; most of the actions relating to the Baseline schedule can be performed using the selections available from the Edit menu (see Figure 5.26).

- If the project data include a Baseline schedule, saved in the variables B_START and B_FINISH, the PM window displays the Baseline schedule when it is first invoked. This schedule can be replaced by selecting Replace Baseline from the Edit menu. This selection can be used to reset the Baseline schedule to a new schedule corresponding to one of the current schedules.

- If the project data do not include a Baseline schedule, the Baseline schedule can be set in the PM window by selecting Set Baseline from the Edit pull-down menu (see Example 5.3). This selection can be used to set the Baseline schedule to one of the current schedules (see Figure 5.27). Thus, selecting Resource from the Set Baseline menu sets the baseline schedule to the current resource-constrained schedule. By saving the current resource-constrained schedule, you can perform some what-if analysis by changing some of the resource requirements or other parameters of the project and comparing the resulting schedule with the saved baseline schedule.
Chapter 5: The PM Procedure

Figure 5.27 Set Baseline Pull-down Menu

- The individual Baseline values can also be edited in the Table View by changing the values in the Baseline Start and Baseline Finish columns.

- If new activities are added to the project, the Baseline values for the new tasks are missing. These can be set to correspond to the current schedule values by selecting **Fill Missing Baseline** from the **Edit** menu.

- If you want to delete the Baseline information from the project data, you can select **Delete Baseline** from the **Edit** menu.

Add Progress Information

Progress information can be included by using the **ACTUAL** statement, which is similar to the one for PROC CPM. If the PM window is invoked without the ACTUAL statement, then progress information can be added to the Project from the **Edit** menu (Figure 5.26) by selecting **Add Progress**.

Progress information is updated by dragging the actual schedule bars horizontally (in a manner similar to the one for changing durations) in the Gantt View or by modifying the values in the Progress columns in the Table View. See “Modify Progress Information” on page 324 and “Edit Progress Information” on page 318.

For details about how the progress information is used to update the project schedule, see “Progress Updating” on page 115. See also Example 5.6.

Change Duration

The duration of an activity can be changed directly from the Duration column of the **Table View** or the **Task Information** dialog box of the Gantt View. It can also be changed indirectly by dragging the activity bar at the right edge in the Gantt View.

Copy Activities

An activity (or task) can be copied in the PM window by right-clicking in the Table View. If **Copy Task** is selected from the pop-up menu, then a copy of the selected activity is added at the end of the activities listed in the Table View. The new task has the same duration and calendar as the selected task. If the selected task is a supertask, all its subtasks (and any internal precedence constraints) are also copied.
Create Milestones

You can create milestones by adding an activity and assigning it zero duration.

Create Nonstandard Precedence Relationships

A Finish-to-Start relationship between two activities is considered to be a standard precedence constraint. You can create it in Gantt view by dragging the precedence constraint from the right end of the predecessor activity bar to the left end of the successor activity bar. Nonstandard precedence constraints are created by starting and ending at different ends of the two activity bars. For example, a Start-to-Finish relationship is created by dragging from the left end of the predecessor activity bar to the right end of the successor activity bar.

In addition to specifying the type of the precedence constraint, you can also specify a lag or lead time between the two activities. This lag value can be edited from the Gantt View. See “Modify Precedence Information” on page 323 for more details.

Create Subtasks

Subtasks can be created only if the PM procedure is invoked with the PROJECT statement or from the PROJMAN application. To create a subtask, right-click on the parent activity in the Table View. Then select Add Subtask from the background menu. The newly created subtask has one more little square box than the parent task in the Job Nbr. column in the Table View. The empty square boxes denote that it is a leaf activity (a task with no subtasks). The number of boxes denote a task’s level in the project hierarchy, starting with level 0 for the Project Summary task.

Delete Activities

An activity can be deleted in the Table View by right-clicking anywhere in the task row and selecting Delete Task. If the selected task is a supertask, all its subtasks are also deleted. Note that, in this case, a confirmation dialog box confirms the Delete Supertask action.

Delete Precedence Constraints

To delete a precedence constraint, right-click anywhere on the arc and select Delete from the pop-up menu. You can view the predecessor and successor tasks for an activity from the task information window.

Edit Activity Alignment Constraints

Activity alignment constraints can be added/modified as described in “Edit Alignment Constraints” on page 317 and “Modify Activity Alignment Constraints” on page 322, respectively.

Edit Baseline Information

To edit the baseline schedule, scroll to the Baseline Start and Baseline Finish columns and type in the new values of the baseline start and finish times. Note that you cannot change the baseline values by moving the Baseline Schedule bars. See “Add Baseline Information” on page 325 for more details.
Edit Calendar Specifications

Calendars are defined by the CALEDATA= option in the PROC PM statement. This option is similar to the corresponding option in PROC CPM. After calendars are defined in the Project, an activity’s calendar can be changed or set in the Table View by editing the Activity Calendar or Calendar Name columns. You can either type the values or select them from the menu displayed by right-clicking in either of the Calendar columns. See “Edit Calendars” on page 318. You can also view the activity calendar from the task information window.

Edit Resource Requirements

The resource requirement information for each activity is displayed and can be edited in the Table View. A column for a resource is created in the Table View when it is specified in the RESOURCE statement of the PROC PM invocation, or it is created by the Resource Manager of the PROJMAN application. For details about the RESOURCE statement, the Resource data set, and Resource Allocation, see Chapter 4, “The CPM Procedure.” Changing the resource requirement causes the project to be rescheduled to use the new resources. You can also view the resource requirements for an activity from the task information window.

If alternate resources are used by the scheduling algorithm, an extra set of columns is added to the Table View. These columns (one for every resource in the project) display the resources that were actually used. These Usage columns for the resources cannot be edited.

Setting Activity Filters

Activity filters can be set by using the project hierarchy or by selecting from a list of activity attributes, as described in this section.

![View Menu](image)

Activities at different levels in the hierarchy can be viewed by selecting View from the menu (Figure 5.28) and selecting the appropriate level of the project hierarchy to filter out the higher level tasks. For example, selecting Level 2 Tasks displays only the tasks that are at Level 2 or lower. All activities can be viewed by selecting Tasks at All Levels from the View menu.

Activities can also be filtered using different criteria by selecting View ▶ Filters from the View menu (see Figure 5.28). The available filters are shown in Figure 5.29. By default, no filter is in effect (the selection is None); you can save the filter of your choice in the Preference data set (see “Saving and Restoring Preferences” on page 329).
Saving and Restoring Preferences

When the PM window is displayed for the first time for a given project, the order and width of the columns in the Table View, the font used for the display, the size of the window, the boundary between the Table and the Gantt Views, and several other attributes of the display are determined by the procedure. As you add activities and edit the Table View, you can change some of these attributes according to your preference. You can also select a different level of display or set some activity filters (see “Setting Activity Filters” on page 328).

PROJECT Data Set

PROC PM enables you to save the attributes of the display in an indexed data set that is specified in the PROC PM statement by using the PROJECT= option. The following preferences can be saved from one invocation to another:

- text font
- time increment
- time units
- major time axis format
- minor time axis format
- schedule bars displayed (for example, Actual, Baseline, and so forth)
- chart grid
- chart scale
- table column widths
- table column order
- Table View-Gantt View dividing line
- activity filters
• activity level
• project summary
• window dimensions

The Project data set uses three variables to save the preference information:

• PROJATTR—contains a keyword identifying the project attribute. Each attribute has either a numeric value or a character value. The length of this variable is 8.
• PRATNVAL—used for numeric data corresponding to the attribute.
• PRATCVAL—used for character data corresponding to the attribute. The length of this variable is 200.

You can save and restore the preferences from the Project menu, which contains the Preferences submenu (Figure 5.30). Note that you have to explicitly save the project preferences using the Save selection from this menu. Closing the PM window saves only the activity data of the project; it does not automatically save the project preferences. When you restore preferences, the state used is the one that was last saved for the project in the specified preference data set.

Sorting Activities

Activities can be sorted by activity number, early start, late start, and resource start by selecting Project ▶ Sort from the Project pull-down menu (see Figure 5.31). Once the activities are sorted, the Schedule output data set contains the activities in the new sorted order. See “Renumbering the Activities” on page 331.
Setting the Project Font

When the PM window is first displayed, the font used in all the text areas of the window is the same as the SAS font used in other windows. You can use the Fonts selection in the Project menu (Figure 5.32) to change the font used in the PM window. You can select the various fonts and their sizes from the font manager thus obtained. This font can also be saved (and restored) in the Project data set.

Renumbering the Activities

When the PM window is first displayed for the specified project, the activities are listed in the order in which they are defined in the Activity data set. The activity numbers displayed in the Job Nbr. column correspond to this same order. Even if the activities are rearranged, either by moving selected activities or by sorting, these numbers do not change. Likewise, no renumbering takes place automatically if activities are deleted from the project.

You can use the Renumber selection in the Project menu (Figure 5.32) to reassign consecutive numbers to the activities, starting from the first activity displayed.

When you close the PM window, saving all the activity information to the Schedule data set, the activities are numbered according to the order in which they were displayed at the end of the editing session. In other words, the Close action implicitly invokes the Renumber command on the project activities. These activity numbers are, in fact, saved as the values of the ACTID variable (see “Schedule Data Set” on page 333).

Printing

The PM window provides functionality to print the Gantt View, the Table View, or both, provided that a printer has been selected and the correct information has been set in the Printer Setup window. Print Preview can be used to view the information before printing, and the printed output can be saved to a file. All the printing functions are available from the File menu (Figure 5.33).
Chapter 5: The PM Procedure

Figure 5.33 File Menu

Preview the Printed Output on the Screen
You can view the printed output on screen before actually printing it by selecting Print Preview from the File menu.

Print Options
Select Print Options from the File menu. There are options for selecting time and activity axis range and scaling of the printed output. See Figure 5.34.

Figure 5.34 Print Options Dialog Box

Save the Printed Output to a File
The printed output can be saved to a file by selecting File ➤ Print ➤ Print to File.

Macro Variable TIMENOW
The PM window can be used to add and edit progress information to a project. When progress information is added, the Schedule data set contains all the progress variables; see “Progress Updating” on page 115.

However, all the values of the progress variables are reconciled and revised on the basis of the value of the TIMENOW parameter. Since the PM procedure enables you to move the TIMENOW line as well as
implicitly change the value of TIMENOW by updating the Actual Start or Finish times of the activities, the value of TIMENOW at the end of the editing session is an important parameter of the project. This value is saved in a macro variable called TIMENOW and can be used in subsequent editing sessions of the same project. See Example 5.6 for an example of the use of the TIMENOW macro variable.

Summary of Differences

The computation of the schedule, the resource-constrained scheduling algorithm, the resource usage information, and all other aspects of the scheduling engine for PROC PM are the same as the ones for PROC CPM. Refer to Chapter 4, “The CPM Procedure,” for details. Some minor differences that pertain to the Schedule Data set and ALIGNTYPE statement are explained in the following sections.

Schedule Data Set

The Schedule data set produced by PROC PM is very similar to the Schedule data set produced by PROC CPM. See “OUT= Schedule Data Set” on page 104.

However, unlike PROC CPM, the PM procedure is interactive in nature; it enables you to add activities, set precedence constraints, reorder the activities, and so on. Thus, the output data set produced by PROC PM is designed to capture the original project data as well as all the changes that are made to the project in the course of the interactive session.

There are several differences between the forms of the Schedule output data sets produced by the PM and CPM procedures:

- The PM procedure automatically includes all relevant variables that are needed to define the project. Thus, the ACTIVITY, SUCCESSOR, LAG, DURATION, ALIGNDATE, and ALIGNTYPE variables are included in the output data set by default. If the RESOURCE statement is used, all the resource variables are also included. Likewise, if actual progress is entered for the project during the course of the interactive session, all the progress-related variables are added to the output data set.

- The PM procedure contains three sets of observations, identified by three different values of a new variable, OBS_TYPE. The first set of observations contains one observation for every activity in the project. The value of the OBS_TYPE variable for these observations is 'SCHEDULE.' These observations contain all the activity information such as the duration, the start and finish times and the resource requirements. The second set of observations contains one observation for every precedence constraint in the project. The value of the OBS_TYPE variable for these observations is 'LOGIC.' These observations contain all the precedence information such as the activity, successor, and lag information.

The third set of observations is present only if the project has resource-driven durations. The value of the OBS_TYPE variable for these observations is 'WORK.' These observations specify the WORK value for each resource used by each activity in the project.

- The order of the activities in the Schedule data set produced by PROC PM corresponds to the order in which the activities appear in the Table View at the end of the interactive session. Likewise, when the procedure is first invoked, the order of the activities in the Table View corresponds to the order in which the activities are defined in the Activity input data set. If, during the course of the session, some
of the activities are reordered or deleted, or if some new activities are added, the Schedule output data set contains all the activities that are defined in the Table View at the end of the session.

- The PM procedure also assigns a numeric identifier for each activity. These values are assigned by PROC PM consecutively in the order of the activities in the Table View and are saved in a variable called ACTID (see “Renumbering the Activities” on page 331). In addition to the ACTID variable, the Schedule data set also contains a numeric variable called SUCCID, which contains the numeric identifier for the successor activities in the observations for which OBS_TYPE='LOGIC.' If the PROJECT statement is used in the invocation of the PM procedure, a numeric variable called PNTID is added to the Schedule data set; this variable identifies the parent task for each activity.

**Note:** If the ACTIVITY variable in the Activity input data set is a character variable, the ACTID, SUCCID, and PNTID variables are added to the Schedule data set in addition to the ACTIVITY, SUCCESSOR, and PROJECT variables. On the other hand, if the ACTIVITY variable in the Activity input data set is numeric, the new ACTID, SUCCID, and PNTID variables replace the numeric ACTIVITY, SUCCESSOR, and PROJECT variables, respectively.

**ALIGNTYPE Statement**

In PROC PM, if an ALIGNTYPE variable is specified but no ALIGNDATE variable is specified, then no error message is generated; PROC PM ignores the ALIGNTYPE variable and generates a schedule. However, in PROC CPM, this results in an error message with no schedule generated.

**RESOURCE Statement**

In PROC CPM, the NORESOURCEV ARS option in the RESOURCE statement requests that the variables specified in the RESOURCE statement be dropped from the Schedule data set. However in PROC PM, this has no effect.

**Examples: PM Procedure**

This section illustrates some of the interactive features of PROC PM by using a few simple examples that lead you through different stages of entering and editing project data. A simple software development project is used in all the examples. The output data set from one example is used as input to the next example. Where necessary, additional data sets are created, or the input data set is modified using simple DATA step code.

You could also use PROJMAN to create the software project and then proceed to each succeeding example by using the application to define the calendars, resources, and so forth. The PROJMAN application automatically manages the required data sets.
Example 5.1: Defining a New Project

In this example, a simple software development project is built from scratch, starting with an empty Activity data set. PROC PM is invoked with an Activity data set that has no observations and just a few variables that are required to start the procedure. In addition to the Activity data set, a Project data set is also defined that is used to save the display attributes of the PM window to be used between successive invocations of the procedure. The following program invokes PROC PM and opens a PM window that enables you to enter project data. The initial window is shown in Output 5.1.1.

Note that the PROJNAME= option is used in the PROC PM statement. This value is used to label the PM window. Also specified in the PROC PM statement is the PROJECT= option that identifies the project attribute data set. The activities in the project follow a weekday calendar which is indicated to PROC PM by specifying the INTERVAL=WEEKDAY option. In the PM window, the weekends are shaded gray in the Gantt View.

```plaintext
/* Initialize the Activity data set */
data software;
  length activity $20.;
  input activity $ actid succid pntid duration;
datalines;

data softattr;
  length projattr $8. pratcval $200.;
  input projattr pratnval pratcval;
datalines;

proc pm data=software project=softattr
date='1mar04'd interval=weekday
  projname='Software Project'
  out=sof tout1;
act actid;
succ succid;
project pntid;
duration duration;
id activity;
run;
```
Chapter 5: The PM Procedure

Output 5.1.1 Initial PM window

In the PM window, enter the following tasks with the corresponding durations in the Table View:

- Design: 5
- Develop: 10
- Document: 8
- Test: 8
- Ship: 0

As each task is entered, the Schedule columns in the Table View are updated with the early and late start times, and the Early Schedule bars appear in the Gantt View. Output 5.1.2 shows the PM window after the five tasks have been entered. To view the Schedule columns, you can scroll the Table View to the right or use the View menu (Figure 5.7) to move the Schedule columns to the left.
Output 5.1.2 List of Tasks in the Software Project

To enter precedence constraints between two activities, such as ‘Design’ and ‘Develop,’ draw an arc, using the left mouse button, from the end of the predecessor task to the beginning of the successor task. Use the Gantt View to enter the following precedence constraints:

- Design --> Develop
- Design --> Document
- Develop --> Test
- Test --> Ship

Output 5.1.3 shows the Software Project as the last precedence constraint is being drawn. Note that, in this view of the PM window, the Schedule columns have been moved to the left, the grid lines in the Gantt View have been turned off (using the menu in Figure 5.12), and the Gantt View has been scrolled to the right to bring the end of the schedule bar for ‘Test’ into view.
Chapter 5: The PM Procedure

Output 5.1.3 Drawing Precedence Constraints

To check the overall project status, you can bring the Project Summary task into view by selecting Display Summary Task from the View menu (Figure 5.7). Note that the project duration is 23 days. The critical activities are shown in red while the noncritical ones are green. The Summary Task is indicated by vertical cones at the end of its schedule bar.

For the next few examples, the units used in the Gantt View are changed to “Weeks” by using the Axis pop-up menu shown in Figure 5.13, the Summary Task is displayed at the top of the list of activities, and the Activity description columns are shown in the Table View. To save these window settings in the Project data set, select Project ▶ Preferences ▶ Save from the Project menu. The view of the project corresponding to these settings is shown in Output 5.1.4. You can end the interactive editing session by closing the window. All the activity and precedence information is saved in the output data set, SOFTOUT1, displayed in Output 5.1.5. Note the two sets of observations in this data set: the first contains all the schedule information for all the activities, and the second lists all the precedence relationships between activities.
Output 5.1.4  Project Schedule
Output 5.1.5 Schedule Data Set

### Schedule Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>OBS_TYPE</th>
<th>PNTID</th>
<th>PROJ_DUR</th>
<th>PROJ_LEV</th>
<th>WBS_CODE</th>
<th>ACTID</th>
<th>SUCCID</th>
<th>duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SCHEDULE</td>
<td>.</td>
<td>23</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>.</td>
<td>23</td>
</tr>
<tr>
<td>2</td>
<td>SCHEDULE</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>0.0</td>
<td>1</td>
<td>.</td>
<td>5</td>
</tr>
<tr>
<td>3</td>
<td>SCHEDULE</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>0.1</td>
<td>2</td>
<td>.</td>
<td>10</td>
</tr>
<tr>
<td>4</td>
<td>SCHEDULE</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>0.2</td>
<td>3</td>
<td>.</td>
<td>8</td>
</tr>
<tr>
<td>5</td>
<td>SCHEDULE</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>0.3</td>
<td>4</td>
<td>.</td>
<td>8</td>
</tr>
<tr>
<td>6</td>
<td>SCHEDULE</td>
<td>0</td>
<td>.</td>
<td>1</td>
<td>0.4</td>
<td>5</td>
<td>.</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>LOGIC</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>LOGIC</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>1</td>
<td>3</td>
<td>5</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>LOGIC</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>2</td>
<td>4</td>
<td>10</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>LOGIC</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>4</td>
<td>5</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>PARENT</th>
<th>activity</th>
<th>SUCCESSR</th>
<th>LAG</th>
<th>ALGNDATE</th>
<th>ALGNTYPE</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td>Project Summary</td>
<td>.</td>
<td></td>
<td>01MAR04</td>
<td>31MAR04</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>Design</td>
<td>.</td>
<td></td>
<td>01MAR04</td>
<td>05MAR04</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>Develop</td>
<td>.</td>
<td></td>
<td>08MAR04</td>
<td>19MAR04</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td>Document</td>
<td>.</td>
<td></td>
<td>08MAR04</td>
<td>17MAR04</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td>Test</td>
<td>.</td>
<td></td>
<td>22MAR04</td>
<td>31MAR04</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td>Ship</td>
<td>.</td>
<td></td>
<td>01APR04</td>
<td>01APR04</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td></td>
<td>Design</td>
<td>Develop</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td></td>
<td>Design</td>
<td>Document</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td></td>
<td>Develop</td>
<td>Test</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td></td>
<td>Test</td>
<td>Ship</td>
<td>.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
<th>ES_ASC</th>
<th>ES_DESC</th>
<th>LS_ASC</th>
<th>LS_DESC</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01MAR04</td>
<td>31MAR04</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>01MAR04</td>
<td>05MAR04</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>5</td>
<td>1</td>
<td>5</td>
</tr>
<tr>
<td>3</td>
<td>08MAR04</td>
<td>19MAR04</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>4</td>
<td>2</td>
<td>4</td>
</tr>
<tr>
<td>4</td>
<td>22MAR04</td>
<td>31MAR04</td>
<td>10</td>
<td>10</td>
<td>3</td>
<td>3</td>
<td>3</td>
<td>3</td>
</tr>
<tr>
<td>5</td>
<td>22MAR04</td>
<td>31MAR04</td>
<td>0</td>
<td>0</td>
<td>4</td>
<td>2</td>
<td>4</td>
<td>2</td>
</tr>
<tr>
<td>6</td>
<td>01APR04</td>
<td>01APR04</td>
<td>0</td>
<td>0</td>
<td>5</td>
<td>1</td>
<td>5</td>
<td>1</td>
</tr>
<tr>
<td>7</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Example 5.2: Adding Subtasks to a Project**

In this example, the output data set from Example 5.1 is used as input to PROC PM. The following statements bring up the saved view of the project as shown in Output 5.2.1. Note that this view is identical to the view saved in Output 5.1.4.

```sql
proc pm data=softout1 project=softattr
date='1mar04'd interval=weekday
projname='Software Project'
out=softout1;
```
In the invocation of PROC PM, the output data set name is the same as the input data set. Thus, it is possible to make changes to the Activity data set using PROC PM and then save the results back to the original data set.

In the current view of the Software Project, you want to add some subtasks to the ‘Design’ and ‘Develop’ tasks. Suppose that these two tasks are broken into two subtasks each: one for ‘Module 1’ and the other for ‘Module 2.’ Further, you want to remove the precedence constraint between the ‘Design’ and ‘Develop’ phases and add constraints between the respective modules. You can accomplish these tasks by making the following editing changes in the PM window.

1. Use the Table View pop-up menu to add the following subtasks to ‘Design’:

   Module 1: 5 days  
   Module 2: 3 days

2. Add a link from ‘Module 1’ to ‘Module 2.’

3. Use the Table View pop-up menu to add the following subtasks to ‘Develop’:
4. Add a link from ‘Module 1’ to ‘Module 2.’

5. Remove the link between the supertasks ‘Design’ and ‘Develop’ by clicking on the arc and selecting **Delete** from the pop-up menu.

6. Add a link from ‘Module 1’ under ‘Design’ to ‘Module 1’ under ‘Develop.’

7. Add a link from ‘Module 2’ under ‘Design’ to ‘Module 2’ under ‘Develop.’

The resulting project schedule is displayed in **Output 5.2.2** and saved in the data set SOFTOUT1. Note that the new project duration is 24 days.

**Output 5.2.2  Project Schedule**

---

**Example 5.3: Saving and Comparing Baseline Schedules**

This example shows you how to save a baseline schedule and use it for comparing new schedules. Recall that in **Example 5.2** the Schedule data are saved in the data set SOFTOUT1. Thus, the following invocation of PROC PM displays the Software project in its last saved state (as in **Output 5.2.2**, but with the WBS codes filled in). At the end of the editing session, the schedule is saved in the data set SOFTOUT3.
Example 5.3: Saving and Comparing Baseline Schedules

Use the **Edit ▶ Set Baseline** pull-down menu (Figure 5.27) to save the current Early Schedule as a Baseline Schedule. The resulting display is shown in **Output 5.3.1**. Note that the Gantt View now shows the Baseline Schedule in addition to the Early Schedule. Also, the activities have been numbered to be sequential in the current view (see the section “Renumbering the Activities” on page 331).

**Output 5.3.1** Using Baseline Schedules

The baseline schedule is useful in determining the effect of changes to the project on the schedule. For example, suppose there is a directive from the director of your division that all the developers are required to attend a User Interface Standards Meeting before starting the development of Module 2. This meeting has been scheduled to start on March 15, 2004, and is expected to take 3 days. What is the effect of this directive on your project schedule?
To see the effect, you can make the following changes in the PM window:

1. Add a new task to the project by selecting **New Task** from the **Edit** pull-down menu.
2. To edit the newly entered task, you may need to scroll down.
3. Type in the name of the task: ‘UI Meeting.’ Set its duration to 3.
4. In the Gantt View, draw a link from this new task to Task 6 (‘Module 2’ under ‘Develop.’)
5. Also in the Gantt View, drag the task, ‘UI Meeting,’ to the tick mark corresponding to 15Mar04.

The resulting view is shown in **Output 5.3.2**. Note that the view may differ depending on the display parameters of your device. It is easy to see that, due to the 3-day meeting that is mandated, there is a delay in the project schedule (the project duration is now 26 days).

**Output 5.3.2** Effect of UI Meeting on Schedule

You can get a complete picture of the effect on the schedule by examining all the Schedule columns that are shown in the Table View. **Output 5.3.3** shows the Schedule columns, the Baseline columns, and the Target Date and Type columns in the Table View. To obtain this view, some of the columns have been moved and the Baseline Schedule bars (in the Gantt View) have been hidden from the display.
Example 5.3: Saving and Comparing Baseline Schedules

Output 5.3.3 Table View Showing All Schedules

If the project delay resulting from the UI Meeting is of concern, you may want to schedule the meeting on an earlier date. Suppose the revised start date of the meeting is March 10, 2004. To see the effect of the change, you can do the following:

1. Revert to the saved project preferences so that both the Table and the Gantt Views are visible.
2. Use the View menu to move the Target Date column to the left in the Table View.
3. Scroll down, if necessary, to bring the task ‘UI Meeting’ into view.
4. Change the Target Date column for this task to '10Mar04'.

The resulting view is displayed in Output 5.3.4. Note that, as a result of this change, all the activities are back on schedule as the new schedule coincides with the saved baseline schedule. The last activity was defined after the baseline schedule had been saved in Example 5.2; hence, there is no baseline schedule bar for this activity. You can use the Fill Missing Baseline selection from the menu shown in Figure 5.26 to set the baseline schedule for the ‘UI Meeting’ to be the current early schedule.
Example 5.4: Effect of Calendars

Continuing with the project scenario in the preceding examples, you want to explore other ways of shortening the project duration. One possible alternative is to work overtime. As the project manager, you would like to see the effect on the schedule if you change the calendar for all the development tasks to a six-day calendar.

Calendars are defined using the Calendar data set, as in the CPM procedure. Alternately, if you are using the PROJMAN application, you can use the Calendars window to define a six-day calendar. This example defines a Calendar data set and invokes PROC PM as follows. Note that, in order to use calendars, the Activity data set needs to have a CALID variable, which is added in a simple DATA step.

* Define a Calendar data set identifying Saturday as a workday;
   data calendar;
      input calid calname $ _sat_ $;
      datalines;
      1 Sixday WORKDAY
   ;

* Add the CALID variable to the Activity data set;
   data softout3;
      set softout3;
      calid=.;
      run;
Example 5.4: Effect of Calendars

* Use softout3 as the Activity data set and specify
* the preceding calendar data set
proc pm data=softout3 project=softattr
calendar=calendar
date='1mar04'd interval=weekday
projname='Software Project'
out=softout4;
act actid;
succ succid;
project pntid;
duration duration;
id activity;
calid calid;
run;

When the PM procedure initializes the PM window, it attempts to restore all the display settings using
the values in the Project data set, SOFTATTR. However, the new Activity data set has an extra variable,
calid, which leads to two new columns in the Table View, one for the Activity Calendar (which displays the
Calendar ID) and the other for the Calendar Name. These columns are added at the right end of the Table
View and can be seen by scrolling to the right. The resulting view is displayed in Output 5.4.1.

Output 5.4.1  Calendar Columns

By default, all the activities are assumed to follow the standard five-day calendar. Now, you want to change
the calendar for the supertask ‘Develop’ and all its subtasks to be the six-day calendar defined in the data
set CALENDAR. Note that, in the calendar definition, it is sufficient to specify that Saturday is a working
day. All the other days of the week default to the default calendar’s work pattern; see “Default Calendar” on page 107 in Chapter 4, “The CPM Procedure.”

To facilitate the editing of the calendar values and to see the effect on the project duration, reorder the columns (drag the columns in the Table Header) to display the activity, Activity Calendar, Calendar Name, and Duration columns in the Table View. You may need to move the dividing line between the Table and Gantt Views.

You can enter the Calendar values by typing the number 1 in the Activity Calendar column or the value 'Sixday' in the Calendar Name column. You can also use the Calendar pop-up menu in one of the calendar columns to select the desired calendar (see Output 5.4.2). Note that the project duration has reduced to 22 days as a result of the six-day calendar.

**Output 5.4.2** Effect of Six-Day Calendar

To see the effect on the individual activities, change the units to “Days” in the Gantt View and enlarge the Gantt View, as shown in Output 5.4.3.
Example 5.5: Defining Resources

In all the preceding examples, it was assumed that you had enough resources to work on the different tasks. Unfortunately, as a project manager you need to schedule your project using the limited set of resources available to you. In this example, you will assign some project resources and schedule the project subject to resource constraints.

In order to assign resources to the tasks, you need to add resource variables to the Activity data set as well as define a resource availability (Resource) data set.

Suppose that the resources that you are interested in are Tester and Programmer. The following statements set up the project data needed to perform resource-constrained scheduling with PROC PM using the output data produced in Example 5.4.

```
* Define a Resource data set specifying  
* 1 Tester and 1 Programmer as the  
* available resources  
* data resources;  
  input _date_ date7. Tester Programmer;  
  datalines;  
01jan04 1 1  
;  
* Add the resource variables Tester and  
* Programmer to the Activity data set  
```
Chapter 5: The PM Procedure

* (the output data set saved in last example) ;
data softout4;
  set softout4;
  Tester=.;
  Programmer=.;
run;

* Use softout4 as the Activity data set and
* specify the preceding Resource data set.
* Save the schedule in softout5.
proc pm data=softout4 project=softattr
calendar=calendar
resourcein=resources
date='1mar04'd interval=weekday
projname='Software Project'
out=softout5;
act actid;
succ succid;
project pntid;
duration duration;
id activity;
  calid calid;
resource Tester Programmer / per=_date_;
run;

Output 5.5.1 Adding Resources to the Project

![Software Project schedule](image-url)
Output 5.5.1 shows the Table and Gantt Views of the project after rearranging some of the columns and moving the dividing line to show the resource columns. The Resource Schedule bars are also brought into display by right-clicking on the background in the Gantt View and selecting **Resource Schedule**. The Resource Schedule bar is shown (in blue) between the Early Schedule bar and the Baseline Schedule bar. Note that the resource schedule coincides with the early schedule because no resource requirements have been specified for either of the two resources.

You can now use the Table View to enter the resource requirements for each task. Set the requirement for the resource Tester to ‘1’ for the tasks ‘Document’ and ‘Test,’ and the requirement for the resource Programmer to ‘1’ for the tasks numbered ‘2,’ ‘3,’ ‘5,’ and ‘6.’ The resulting schedule is displayed in Output 5.5.2. In this view, the baseline schedule is not displayed. You can see that several of the tasks have been delayed, resulting in lengthening the project duration to 29 weekdays.
You can set the resource-constrained schedule as a baseline to do some “what-if” analysis. For example, suppose you would like to determine the effect of adding another programmer to the project. In order to change the resource availability, you need to save the current project, edit the Resource availability data set to add another programmer, and then reinvoke the PM procedure.

First, in the PM window displayed in Output 5.5.2, do the following:

1. Display the Baseline Schedule bar again.

2. Use the Replace Baseline selection from the Edit menu to select the Resource Schedule as the new baseline schedule.

3. Save the project preferences.

4. Close the PM window.

Use the following statements to reinvoke PROC PM after defining a new resource availability:

```sas
* Change the resource availability for Programmer to 2 ;
data resources;
    input _date_ date7. Tester Programmer;
datalines;
01jan04 1 2
;
* Use softout4 as the Activity data set and specify ;
* the preceding Resource data set. ;
* Save the schedule in softout5. ;
proc pm data=softout4 project=softattr
    calendar=calendar
    resourcein=resources
    date='1mar04'd interval=weekday
    projname='Software Project'
    out=softout5;
    act actid;
succ succid;
project pntid;
duration duration;
id activity;
calid calid;
    resource Tester Programmer / per=_date_;
run;
```

Using the new resource availability, you reduced the project duration by five days. The resulting schedule is displayed in Output 5.5.3, which also shows the baseline schedule corresponding to the earlier resource availability data set.
Example 5.6: Editing Progress

Once a project plan has been established and the project is under way, a major part of a project manager’s responsibility is to monitor the project as it progresses. This example uses the PM window to add progress information to the project and discusses some of the related editing functions.

In the final window of Example 5.5 (shown in Output 5.5.3), do the following:

1. Delete the baseline schedule using the Edit menu.

2. From the Edit menu, select Add Progress.

The resulting display is shown in Output 5.6.1. The Gantt View now shows the Actual Schedule bar between the Early Schedule bar and the Resource Schedule bar. It also displays a Timenow Line. Since no progress information has been entered, the Timenow Line is drawn at the beginning of the project and all the Actual Schedule bars show only a handle that can be used to drag progress for a particular task.
Output 5.6.1  Adding Progress Information to Project

You can enter progress information in several ways:

- Drag the Timenow Line to update progress information for several tasks at once. The actual start and finish times (until the Timenow date) are set assuming that the tasks follow the resource-constrained schedule. (If there are no resource constraints, the tasks are assumed to follow the early schedule.)

- Use the handle on the Actual Schedule bar for a given task to drag the progress bar.

- Bring the Progress columns into view in the Table View and edit one of the Progress columns.

As an example, drag the Timenow Line to the tick mark corresponding to 15MAR04. The resulting window (after reordering and resizing some columns and scrolling the Gantt View) is shown in Output 5.6.2.
Output 5.6.2 Moving the Timenow Line

Note that some of the activities are completed while others are still in progress. If the project data are saved at this point, the Schedule data set will have all the Progress variables (A_START, A_FINISH, PCT_COMP, and REM_DUR). However, for the PM procedure to be able to recapture the exact state of the schedule as it was saved, it also needs to know the value of TIMENOW when the project data was last saved. This value ('15Mar04' for the current example) is saved as a macro variable named TIMENOW (see the section “Macro Variable TIMENOW” on page 332).

To see how the Actual information can be used from one invocation of PROC PM to the other, save the project as displayed in Output 5.6.2 and then reinvoke PROC PM to continue editing the progress information. Note that if you are using the PROJMAN application, the value of TIMENOW is automatically saved by the application and used in subsequent editing of the project.

Recall from the last invocation of PROC PM that the data are saved in the data set SOFTOUT5. To use the saved progress information, invoke PROC PM as follows:

```sas
* Use softout5 as the Activity data set and specify ;
* the Resource data set defined in the last example. ;
* Save the schedule in softout6. ;
proc pm data=softout5 project=softattr
calendar=calendar
resourcein=resources
date='1mar04'd interval=weekday
projname='Software Project'
out=softout6;
```
The preceding program displays the PM window for the updated Software project. Now use the Table View to edit some of the Progress columns. To do so, you can either scroll to the Progress Columns or move these columns to the left in the Table View using the appropriate selection from the View menu (Figure 5.9).

Task number 6 (‘Module 2’ under ‘Develop’) has a Remaining Duration value of 4. Now, you may notice that you have misjudged the amount of work involved and that you need only one more day to finish the task. Enter 1 in the Remaining Duration column. This editing change immediately causes the Percent Complete column to update to 50, indicating that 50% of the work is completed. The resulting effect on the project schedule is shown in Output 5.6.3 (the window has been scrolled down so that the second half of the project is visible). Note that reducing the duration of the ‘Module’ task did not affect the project end date; the duration of the project is still 24 days. Studying the schedule of the ‘Document’ and ‘Test’ tasks, you notice that the delay to the project is caused by the fact that the resource-constrained schedule of the task ‘Test’ is delayed due to resource constraints.

Output 5.6.3  Editing the Remaining Duration Column
In addition to revising the progress information for ‘Module 2,’ you also realize that the ‘Document’ task is 50% complete as of the Timenow date. Edit the Percent Complete column in the Table View, changing the value from 25.0 to 50.0. Immediately, the Remaining Duration column changes to 2. The resulting window is shown in Output 5.6.4. The project end date (for the resource-constrained schedule) is 28Mar04. Thus, the project duration is now reduced to 20 days.

**Output 5.6.4** Editing the Percent Complete Column
Chapter 6
The Microsoft Project Conversion Macros

Overview: Microsoft Project Conversion Macros

The SAS macro %MSPTOSAS is available for converting Microsoft Project data to a form that is readable by the PM procedure. The %MSPTOSAS macro converts Microsoft Project 98, 2000, 2002, 2003, 2007, and 2010 data. The macro generates the necessary SAS data sets, determines the values of the relevant options, and enables you to invoke an instance of the PM procedure with the converted project data. Execution of this macro requires SAS/ACCESS® Interface to PC File Formats software.

The %SASTOMSP macro converts data sets used by the CPM and PM procedures into a form that is readable by Microsoft Project 2000, 2002, and 2003.

%MSPTOSAS

%MSPTOSAS is a SAS macro that converts Microsoft Project data saved in an MDB (Microsoft Access database) or XML format into data sets that are readable by the PM procedure. %MSPTOSAS requires specification of the location and name of either the MDB or the XML file (but not both), and it requires specification of the version of Microsoft Project that was used to create input. You can also include optional arguments to specify a location for storing SAS data sets, to control the mode of the PM procedure invocation, or to run the %MSPTOSAS macro on UNIX.

The %MSPTOSAS macro converts the hierarchical relationships, precedence relationships, time constraints, resource availabilities, resource requirements, project calendars, task calendars, resource calendars, holiday information, work-shift information, actual start and finish times, and baseline start and finish times. In addition, the task custom fields are extracted and stored in the Task_Attributes data set.

%MSPTOSAS Macro Parameters

%MSPTOSAS (LIBRARY=library, MAPFILE=mapfile, MDBFILE=mdbfile, VERSION=version, VIEWPM=indicator, XMLFILE=xmlfile, DBMS=identifier, SERVER=pc-server-hostname, PORT=port-number);

General Project Parameters

LIBRARY=library

specifies the location of the directory for storing the SAS data sets and the file callpm.sas. This parameter can be either a SAS library reference or a path. A path can be specified with double quotes, single quotes, or no quotes. See the MDBFILE= parameter for an example. After a successful run of the %MSPTOSAS macro, the library reference ‘mspout’ is assigned to this path. The default value of the LIBRARY= parameter is WORK, which is the default libref that is generally assigned to your temporary SAS data library for the current session or job.

MDBFILE=mdbfile

specifies the location and filename of the MDB file. This parameter can be either a SAS file reference or a filename. A filename can be specified with double quotes, single quotes, or no quotes. One of MDBFILE= or XMLFILE= is required, but they cannot both be specified.

XMLFILE=xmlfile

specifies the location and filename of the XML file. This parameter can be either a SAS file reference or a filename. A filename can be specified with double quotes, single quotes, or no quotes. One of MDBFILE= or XMLFILE= is required, but they cannot both be specified.
MAPFILE=mapfile
specifies the location and filename of the XML map file. The map file is a separate XML document that contains specific XML map syntax. The map file tells the XML engine how to interpret the XML markup in order to successfully import the XML document. This parameter can only be used when XMLFILE= is specified. The value of MAPFILE= can be either a SAS file reference or a filename. A filename can be specified with double quotes, single quotes, or no quotes. If XMLFILE= is specified and MAPFILE= is not, a map file named mspxml.map will be created in the WORK directory and used as the XML map file. For more information related to the XML engine and XML map syntax, refer to SAS XML LIBNAME Engine User’s Guide.

VERSION=version
specifies the version of Microsoft Project used to create the MDB or XML file. The supported versions for MDB files are 98, 2000, 2002 and 2003. The supported versions for XML files are 2002, 2003, 2007, and 2010. This parameter is required; there is no default value. For example, to convert an MDB file from Microsoft Project 2003 format, you need to specify VERSION=2003.

VIEWPM=indicator
controls the mode of the PM procedure invocation. The value VIEWPM=1 invokes the PM procedure in interactive mode, and the value VIEWPM=0 invokes the PM procedure in NODISPLAY mode. This parameter is optional; the default value is 1.

UNIX Parameters

The following statements are available to establish a connection from SAS running on UNIX to a SAS PC Files Server. This enables you to run the %MSPTOSAS macro on UNIX. For more information, see SAS/ACCESS Interface to PC Files: Reference.

DBMS=identifier
specifies the type of data to import. In this case, the value DBMS=accesscs must be specified.

PORT=port-number
specifies the port or service name that the SAS PC Files Server is listening to on the PC. The default value is 8621.

SERVER=pc-server-hostname
specifies the name of the computer on which you started the PC files server. This name is required by UNIX users to connect to this server machine and is reflected on the server control panel. This hostname can be specified as a simple computer name (e.g., wxp320), a fully qualified network name (e.g., wxp320.domain.com), or an IP address.
Chapter 6: The Microsoft Project Conversion Macros

%MSPTOSAS Macro Output

Once the file conversion is complete, the %MSPTOSAS macro uses the information from the MDB or XML file in a call to the PM procedure. The %MSPTOSAS conversion macro generates the following SAS data sets:

- Activity data set: Activity
- Calendar data set: Calendar
- Holiday data set: Holiday
- Workday data set: Workday
- Resource data set: Resource
- Schedule data set: Schedule
- Task attributes data set: Task_Attributes
- Preferences data set: Prefs

In addition, the macro generates the SAS code that enables you to reinstate your project in current and future SAS sessions. The name of the file containing this SAS code is callpm.sas. The data sets and callpm.sas file are created in the location specified by the LIBRARY= parameter. For more information about data sets, variables, options, and statements related to the PM procedure, refer to Chapter 5, “The PM Procedure.”

The following statements are taken from a callpm.sas file:

```sas
Libname mspout "C:\MSPROJ";
PROC PM data = mspout.Activity project=mspout.Prefs
  caledata = mspout.Calendar
  workdata = mspout.Workday
  out=mspout.Schedule
  interval=dtday
  date="17DEC06:08:00:00"dt
  daylength=" 8:00"t
  suppressobswarn
  setfinishmilestone;
activity ACTID;
successor SUCCUID / LAG = LAG;
duration DURATION;
project PNTUID;
id ACTIVITY ACTUID;
run;
```
Activity Data Set

Table 6.1 lists and describes the variables in the data set Activity. For more information about the activity data set in the PM procedure, see the section “Input Data Sets and Related Variables” on page 141 in Chapter 4, “The CPM Procedure.”

Table 6.1 Variables in the Data Set Activity

<table>
<thead>
<tr>
<th>Variable</th>
<th>Type</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td><em>CAL</em></td>
<td>Numeric</td>
<td>Activity calendar variable</td>
</tr>
<tr>
<td>A_START</td>
<td>Numeric</td>
<td>Actual start variable</td>
</tr>
<tr>
<td>A_FINISH</td>
<td>Numeric</td>
<td>Actual finish variable</td>
</tr>
<tr>
<td>ACTID</td>
<td>Numeric</td>
<td>Activity variable; has different values in the data set</td>
</tr>
<tr>
<td>ACTIVITY</td>
<td>Character</td>
<td>Activity name variable; used as an ID variable in the PM procedure</td>
</tr>
<tr>
<td>ACTUID</td>
<td>Numeric</td>
<td>Variable uniquely identifying activities in the data set Activity, Schedule,</td>
</tr>
<tr>
<td></td>
<td></td>
<td>and Task_Attributes</td>
</tr>
<tr>
<td>ALGNDATE</td>
<td>Numeric</td>
<td>Alignment date variable</td>
</tr>
<tr>
<td>ALGNTYPE</td>
<td>Character</td>
<td>Alignment type variable</td>
</tr>
<tr>
<td>ASSN_WORK</td>
<td>Numeric</td>
<td>Resource work variable</td>
</tr>
<tr>
<td>B_START</td>
<td>Numeric</td>
<td>Baseline start date variable</td>
</tr>
<tr>
<td>B_FINISH</td>
<td>Numeric</td>
<td>Baseline finish date variable</td>
</tr>
<tr>
<td>DURATION</td>
<td>Numeric</td>
<td>Duration variable</td>
</tr>
<tr>
<td>LAG</td>
<td>Character</td>
<td>Lag variable</td>
</tr>
<tr>
<td>PNTUID</td>
<td>Numeric</td>
<td>Parent variable</td>
</tr>
<tr>
<td>SUCCUID</td>
<td>Numeric</td>
<td>Successor variable</td>
</tr>
<tr>
<td>TASK_ID</td>
<td>Numeric</td>
<td>Position identifier of the current activity in the list of activities</td>
</tr>
</tbody>
</table>

Calendar Data Set

The data set Calendar contains basic calendar data used by the PM and CPM procedures. If a task has "elapsed" duration in Microsoft Project, a special calendar is defined on 24-hour days and 7-day weeks, including holidays and other nonworking days. This calendar is associated with the tasks that have "elapsed" durations. For more information, see the section “Multiple Calendars” on page 106 in Chapter 4, “The CPM Procedure.”
**Holiday Data Set**

Table 6.2 lists and describes the variables in the data set Holiday. For more information, see the section “Multiple Calendars” on page 106 in Chapter 4, “The CPM Procedure.”

<table>
<thead>
<tr>
<th>Variable</th>
<th>Type</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td><em>CAL</em></td>
<td>Numeric</td>
<td>Holiday calendar variable</td>
</tr>
<tr>
<td>HFINISH</td>
<td>Numeric</td>
<td>Holiday finish variable</td>
</tr>
<tr>
<td>HOLIDUR</td>
<td>Numeric</td>
<td>Holiday duration variable</td>
</tr>
<tr>
<td>HSTART</td>
<td>Numeric</td>
<td>Holiday start variable</td>
</tr>
</tbody>
</table>

**Workday Data Set**

Each variable in the data set WORKDAY defines a shift in the workday. For more information, see the section “Multiple Calendars” on page 106 in Chapter 4, “The CPM Procedure.”

**Resource Availability Data Set**

The data set Resource contains information about the resources required by the activities in the project. In addition to resource variables, the variables in Table 6.3 are included in the data set Resource. For more information, see the section “Resource Usage and Allocation” on page 119 in Chapter 4, “The CPM Procedure.”

<table>
<thead>
<tr>
<th>Variable</th>
<th>Type</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>AVAILDTE</td>
<td>Numeric</td>
<td>Resource availability date/time variable</td>
</tr>
<tr>
<td>OBSTYPE</td>
<td>Character</td>
<td>Observation type variable</td>
</tr>
</tbody>
</table>

**Schedule Data Set**

The data set Schedule contains the schedule determined by the PM procedure. This data set is described in the section “Schedule Data Set” on page 333 in Chapter 5, “The PM Procedure.” In addition to the standard schedule variables, the Schedule data set created by the %MSPTOSAS macro contains the variables ACTUID and ACTIVITY. Since ACTUID and ACTIVITY are also present in the Activity and Task_Attributes data sets, these variables enable you to identify activities and select a subset of the variables in these three data sets to create your report.
Task Attributes Data Set

The data set Task_Attributes stores task attribute variables. The variables in Table 6.4 take their names from Microsoft Project custom fields. If you have renamed a custom field in Microsoft Project, then the name you specified for that field is used as the label for the corresponding SAS variable. A custom field can be converted only if it has at least nondefault values for at least one task or if the field has been renamed in Microsoft Project. The variables in the data set Task_Attributes can have enterprise versions (e.g., Enterprise Cost1) and enterprise project versions (e.g., Enterprise Proj Cost1) if your project has enterprise fields defined with the Microsoft Enterprise Global Template and Enterprise Project Versions.

<table>
<thead>
<tr>
<th>Variable</th>
<th>Type</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>Cost1–10</td>
<td>Numeric</td>
<td>Custom cost fields in Microsoft Project</td>
</tr>
<tr>
<td>Date1–30</td>
<td>Numeric</td>
<td>Custom date fields in Microsoft Project</td>
</tr>
<tr>
<td>Duration1–10</td>
<td>Numeric</td>
<td>Custom duration fields in Microsoft Project</td>
</tr>
<tr>
<td>Finish1–10</td>
<td>Numeric</td>
<td>Custom finish date/time fields in Microsoft Project</td>
</tr>
<tr>
<td>Flag1–20</td>
<td>Character</td>
<td>Custom flag fields in Microsoft Project</td>
</tr>
<tr>
<td>Number1–20</td>
<td>Numeric</td>
<td>Custom number fields in Microsoft Project</td>
</tr>
<tr>
<td>Outlinecode1–10</td>
<td>Character</td>
<td>Custom outline code fields in Microsoft Project</td>
</tr>
<tr>
<td>Start1–10</td>
<td>Numeric</td>
<td>Custom start date/time fields in Microsoft Project</td>
</tr>
<tr>
<td>Text1–10</td>
<td>Character</td>
<td>Custom text fields in Microsoft Project</td>
</tr>
</tbody>
</table>

In addition to the variables in the preceding table, the data set Task_Attributes converts the following variables from Microsoft Project: HYPERLINK, HYPERLINKADDRESS, HYPERLINKSUBADDRESS, NOTES, TASK_COST, TASK_WBS, TASK_PCT_COMP, TASK_PCT_WORK_COMP, TASK_PRIORITY, and TASK_REM_DUR.

In the data set Task_Attributes, the variable DURATION_ELAPSED indicates whether the task duration is "elapsed" in Microsoft Project. When a task duration is elapsed, the special calendar n099999 is associated with this task in the Activity data set. See the section “Calendar Data Set” on page 363 for details.

Finally, the data set Task_Attributes contains the ACTUID and ACTIVITY variables. These variables are also contained in the data sets Activity and Schedule.

**NOTE:** For MDB files created in Microsoft Project 98, the only variables present in the data set Task_Attributes are ACTUID, ACTIVITY, DURATION_ELAPSED, TASK__COST, TASK_PCT_COMP, TASK_PCT_WORK_COMP, TASK_PRIORITY, TASK__REM_DUR, and TASK_WBS.

Project Preference Data Set

The data set Prefs is created by the PM procedure to save and restore preferences that control the project view. For more information, see the section “Saving and Restoring Preferences” on page 329 in Chapter 5, “The PM Procedure.”
%SASTOMSP

%SASTOMSP is a SAS macro that converts data sets used by the PM and CPM procedures into a file that is readable by Microsoft Project 2000, 2002, and 2003.

NOTE: The MDB file created by the %SASTOMSP macro cannot be read directly by versions of Microsoft Project dated 2007 or later. This issue can be circumvented by opening the MDB file in Microsoft Project 2003, then saving the file in a format supported by versions of Microsoft Project dated 2007 or later (.mpp or .xml, for example).

The macro converts information that is common to both the CPM and PM procedures and Microsoft Project, including hierarchical relationships, precedence relationships, time constraints, resource availabilities, resource requirements, project calendars, resource calendars, task calendars, holiday information, and work-shift information. In addition, the early and late schedules, the actual schedule, the resource-constrained schedule, and the baseline schedule are also extracted and stored as start-finish fields.

%SASTOMSP Macro Parameters

%SASTOMSP(\texttt{PROJ\_NAME=}project\_name, \texttt{LIBRARY=}library, \texttt{MDBFILE=}mdbfile, \texttt{ACTDS=}SAS\_data\_set, \texttt{CALDS=}SAS\_data\_set, \texttt{HOLDS=}SAS\_data\_set, \texttt{WORKDS=}SAS\_data\_set, \texttt{RESDS=}SAS\_data\_set, \texttt{SCHEDULEDS=}SAS\_data\_set, \_INTERVAL=_interval, \_DATE=_date, \_FBDATE=_fbdate, \_DAYSTART=_daystart, \_DAYLENGTH=_daylength, \_CALID=variable, \_ACTIVITY=variable, \_ID=variable, \_DUR=variable, \_ALIGNDATE=variable, \_ALIGNTYPE=variable, \_HEAD=variable, \_TAIL=variable, \_PROJECT=variable, \_SUCCESSOR=_successor, \_LAG=_lag, \_HOLISTART=variable, \_HOLIEND=variable, \_HOLIDUR=variable, \_RESOURCE=variable, \_RESOBSTYPE=variable, \_RESPERIOD=variable, \texttt{DBMS=}identifier, \texttt{SERVER=}pc\_server\_hostname, \texttt{PORT=}port\_number);

General Project Parameters

\texttt{LIBRARY=}library

specifies the location of the input SAS data sets. This parameter can be either a SAS library reference or a path. A path can be specified with double quotes, single quotes, or no quotes. For example, in the following %SASTOMSP invocation, a path is specified with double quotes:

\%sastomsp(library="C:\SASPROJ", mdbfile=C:\MSPROJ\filename.mdb);
The default value is ‘WORK’, which is the default libref generally assigned to your temporary SAS data library for the current session or job.

**MDBFILE=** *mdbfile*

specifies the output MDB file. This parameter can be either a SAS fileref or a filename. A filename can be specified with double quotes, single quotes, or no quotes.

If *mdbfile* does not have the file extension .mdb, the macro checks whether it is an assigned fileref. If *mdbfile* is a fileref, the macro creates an MDB file as specified by this fileref. If *mdbfile* is not a fileref, the resulting MDB file takes the value of *mdbfile* as the prefix and is created in the location specified by the LIBRARY= parameter.

If *mdbfile* is a fileref, the macro creates an MDB file as specified by this fileref. If you are running the %MSPTOSAS macro on UNIX, *mdbfile* has to be a filename.

If *mdbfile* is a filename without a path, then the %SASTOMSP macro uses the default path of the OUTFILE= option of PROC EXPORT. In many cases, this default path is ‘C:\Documents and Settings\username\’. See the PROC EXPORT documentation in Base SAS Procedures Guide for details.

This parameter is required; there is no default value.

**PROJ_NAME=** *project_name*

specifies the name of the project. The default value is ‘Project Imported from SAS’.

**Input Data Set Parameters**

**ACTDS=** *SAS-data-set*

specifies the name of the Activity data set used by the PM and CPM procedures. The default value is ACTIVITY. For more information, see the section “Input Data Sets and Related Variables” on page 141 in Chapter 4, “The CPM Procedure.”

**CALDS=** *SAS-data-set*

specifies the name of the Calendar data set used by the PM and CPM procedures. There is no default value. This parameter is required when the project uses special calendars. If the project uses the standard calendar defined by the INTERVAL=, DAYSTART=, and DAYLENGTH= parameters, then the CALDS= parameter is optional. For more information, see the section “Multiple Calendars” on page 106 in Chapter 4, “The CPM Procedure.”

**HOLDS=** *SAS-data-set*

specifies the name of the Holiday data set used by the PM and CPM procedures. There is no default value. This parameter is required only if the project uses holidays defined in a Holiday data set. For more information, see the section “Multiple Calendars” on page 106 in Chapter 4, “The CPM Procedure.”

**RESDS=** *SAS-data-set*

specifies the name of the Resource data set used by the PM and CPM procedures. There is no default value. This parameter is required only if the project requires resource information defined in a Resource data set. For more information, see the section “Resource Usage and Allocation” on page 119 in Chapter 4, “The CPM Procedure.”
Chapter 6: The Microsoft Project Conversion Macros

**SCHEDULEDS=SAS-data-set**

specifies the name of the Schedule data set generated by the PM procedure, as described in Chapter 5. You can alternatively specify a Schedule data set generated by the CPM procedure, as described in the section “Schedule Data Set” on page 333 in Chapter 5, “The PM Procedure.” The SCHEDULEDS= parameter has no default value. When this parameter is specified, the macro stores the SAS schedules in Microsoft Project date fields, as shown in Table 6.5.

<table>
<thead>
<tr>
<th>Schedule</th>
<th>SAS Variables</th>
<th>Microsoft Project Fields</th>
</tr>
</thead>
<tbody>
<tr>
<td>Early schedule</td>
<td>E_START, E_FINISH</td>
<td>SAS_E_start, SAS_E_finish</td>
</tr>
<tr>
<td>Late schedule</td>
<td>L_START, L_FINISH</td>
<td>SAS_L_start, SAS_L_finish</td>
</tr>
<tr>
<td>Resource-constrained</td>
<td>S_START, S_FINISH</td>
<td>SAS_R_start, SAS_R_finish</td>
</tr>
<tr>
<td>schedule</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Actual schedule</td>
<td>A_START, A_FINISH</td>
<td>SAS_A_start, SAS_A_finish</td>
</tr>
<tr>
<td>Baseline schedule</td>
<td>B_START, B_FINISH</td>
<td>SAS_B_start, SAS_B_finish</td>
</tr>
</tbody>
</table>

Table 6.5  SAS Schedule Conversion

In Microsoft Project, you can display these date fields by going to the Insert menu, selecting Column, and selecting the fields you want to display. You can also display the schedule in a Gantt chart. See Example 6.8 for details.

**WORKDS=SAS-data-set**

specifies the name of the Workday data set used by the PM and CPM procedures. There is no default value. This parameter is required only when the specified calendar refers to special work shifts defined in a Workday data set. For more information, see the section “Multiple Calendars” on page 106 in Chapter 4, “The CPM Procedure.”

**Variable and Option Parameters**

_**ACTIVITY=variable**_

specifies the name of the variable in the Activity data set that contains the names of the tasks. The default value is ACTIVITY.

_**ALIGNDATE=variable**_

identifies the variable in the Activity data set that specifies the date to be used to constrain an activity to start or finish on a particular date. This variable is optional, and it has no default value.

_**ALIGNTYPE=variable**_

identifies the variable in the Activity data set that specifies whether the date value specified in the ALIGNDATE= parameter is the earliest start date, the latest finish date, and so forth, for the activity in the observation. This variable is optional, and it has no default value.

_**CALID=variable**_

identifies the variable that is used in the Activity, Holiday, and Calendar data sets to identify the calendar to which each observation refers. When this parameter is not specified, the macro uses a default variable named _CAL_ in each of the three data sets.
_DATE=_date
specifies the SAS date, time, or datetime that is to be used as an alignment date for the project. The default value is the current value of the SAS system time.

_DAYLENGTH=_daylength
specifies the length of the workday. The default value is '8:00't, if _INTERVAL is specified as 'WORKDAY' or 'DTWRKDAY'. Otherwise, the default value is '24:00't.

_DAYSTART=_daystart
specifies the start of the workday. The default value is '9:00't, if _INTERVAL is specified as 'WORKDAY' or 'DTWRKDAY'. Otherwise, the default value is '0:00't.

_DUR=variable
identifies the variable in the Activity data set that contains the durations of the tasks. The default value is 'DUR'.

_FBDATE=_fbdate
specifies the SAS date, time, or datetime that specifies a project deadline. When this parameter is specified, the project is scheduled according to this project finish time.

_HEAD=variable
identifies the variable in the Activity data set that contains the name of the node on the head of an arc in the project network. This parameter is required when the project is in AOA (Activity-on-Arc) format.

_HOLIDUR=variable
identifies the variable in the Holiday data set that specifies the duration of the holiday. This variable is used to calculate the finish time of a holiday. If the _HOLIEND= parameter is specified, any value specified for the _HOLIDUR= parameter is ignored. This variable is optional; it has no default value.

_HOLIEND=variable
identifies the variable in the Holiday data set that specifies the finish time of each holiday. This variable is optional, and it has no default value.

_HOLISTART=variable
identifies the variable in the Holiday data set that specifies the start time of each non-workday. This variable is optional, and it has no default value.

_ID=_id
defines a string that lists the ID variables, separated by a space. The format of the _ID= parameter is id1 id2 ...idn, where n is the number of ID variables. When this parameter is specified, the macro passes ID variables to Microsoft Project. You can view them in Microsoft Project by inserting the columns ‘text1’ through ‘textn’.

_INTERVAL=interval
specifies the interval units by which task durations are measured. Possible values are DAY, WEEK, WEEKDAYS, WORKDAY, MONTH, QTR, YEAR, HOUR, MINUTE, SECOND, DTDAY, DTWRKDAY, DTWEEK, DTMONTH, DTQTR, DTYEAR, DTHOUR, DTMINUTE, and DTSECOND. The default value of _INTERVAL= is DAY.
_LAG= _lag
defines a string that lists the lag variables, separated by a space. The format of the _LAG= parameter is
lag1 lag2 ...lagn, where n is the number of lag variables.

**NOTE:** Microsoft Project does not enable predecessors of a summary task to have a finish-to-finish or
start-to-finish dependency.

**NOTE:** Microsoft Project does not permit the use of lag calendars. The %SASTOMSP macro converts
calendar information. The names (or IDs) of lag calendars assigned to activities are saved in a text
field in Microsoft Project called “Lag Calendars in SAS.”

_PROJECT=variable
identifies the variable in the Activity data set that specifies the project to which an activity belongs.
This parameter is required when tasks have hierarchical relationships.

_RESOBSTYPE=variable
identifies the character variable in the Resource data set that contains the type identifier for each
observation. The _RESOBSTYPE= parameter is required if the RESDS= parameter is specified.

RESOURCE=_resource
defines a string that lists the resource variables, separated by a space. The _RESOURCE= parameter is
required if the RESDS= parameter is specified. The format of the resource parameter is res1 res2
...resn, where n is the number of resource variables.

_RESPERIOD=variable
identifies the variable in the Resource data set that specifies the date from which a specified level of the
resource is available for each observation with the _RESOBSTYPE= variable equal to ‘RESLEVEL.’

_SUCCESSOR=_successor
defines a string that lists the successor variables in the Activity data set, separated by a space. The format
of the _SUCCESSOR= parameter is succ1 succ2 ...succn, where n is the number of successor
variables. If this parameter is not specified, the macro identifies all variables in the Activity data set
having names prefixed with ‘SUCC’ as successor variables.

_TAIL=variable
identifies the variable in the Activity data set that contains the name of the node on the tail of an arc in
the project network. This parameter is required when the project is in AOA format.

**UNIX Parameters**

The following statements are available to establish a connection from SAS running on UNIX to a SAS
PC Files Server. This enables you to run the %SASTOMSP macro on UNIX. For more information, see
*SAS/ACCESS Interface to PC Files: Reference.*

_DBMS=identifier
specifies the type of data to import. In this case, the value DBMS=accesscs must be specified.
PORT=port-number
specifies the port or service name that the SAS PC Files Server is listening to on the PC. The default value is 8621.

SERVER=pc-server-hostname
specifies the name of the computer on which you started the PC Files Server. This name is required by UNIX users to connect to this server machine and is reflected on the server control panel. This hostname can be specified as a simple computer name (e.g., wxp320), a fully qualified network name (e.g., wxp320.domain.com), or an IP address.

Default Values
Table 6.6 summarizes the list of parameters that have default values.

<table>
<thead>
<tr>
<th>Parameter</th>
<th>Default Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACTDS</td>
<td>ACTIVITY</td>
</tr>
<tr>
<td>_ACTIVITY</td>
<td>ACTIVITY</td>
</tr>
<tr>
<td>_CALID</td>
<td><em>CAL</em></td>
</tr>
<tr>
<td>_DATE</td>
<td>SAS system date</td>
</tr>
<tr>
<td>_DAYLENGTH</td>
<td>‘8:00’t, when _INTERVAL is ‘WORKDAY’ or ‘DTWRKDAY’; ‘24:00’t, otherwise</td>
</tr>
<tr>
<td>_DAYSTART</td>
<td>‘9:00’t, when _INTERVAL is ‘WORKDAY’ or ‘DTWRKDAY’; ‘0:00’t, otherwise</td>
</tr>
<tr>
<td>_DUR</td>
<td>DUR</td>
</tr>
<tr>
<td>_INTERVAL</td>
<td>DAY</td>
</tr>
<tr>
<td>LIBRARY</td>
<td>‘WORK’ library</td>
</tr>
<tr>
<td>PROJ_NAME</td>
<td>‘Project Imported from SAS’</td>
</tr>
<tr>
<td>_SUCCESSOR</td>
<td>List of all variables in Activity data set having names prefixed with ‘SUCC’</td>
</tr>
</tbody>
</table>

Examples: The Microsoft Project Conversion Macros

Since both the %MSPTOSAS and %SASTOMSP macros involve input and output activities, we assume for the sake of convenience that ‘C:\MSPROJ\’ is a valid path in the operating environment where the input or output files are located. You may need to replace the path appearing in the example programs before running them.

**Note:** Using Microsoft Access 2007 to open the provided Microsoft Project sample files might elicit the security warning ‘Certain content in the database has been disabled’. The message can be safely ignored. The aforementioned sample files are named mpsas1.mdb, mpsas2.mdb, mpsas3.mdb, and mpsas4.mdb.
Example 6.1: Simple %MSPTOSAS Conversion

This example illustrates the use of the %MSPTOSAS macro. Consider the following project created in Microsoft Project 98, as shown in Output 6.1.1.

Output 6.1.1  Microsoft Project Window

You can use the following call to the %MSPTOSAS macro to convert the MS Project file and view it in the PM window:

```
%msptosas(mdbfile=C:\MSPROJ\mspsas1.mdb, version=98)
```

Alternatively, you can specify the MDB file by using a file reference, as in the following example:

```
filename mspref "C:\MSPROJ\mspsas1.mdb";
%msptosas(mdbfile=msperef, version=98)
```

The PM window containing the preceding project is displayed in Output 6.1.2.

Output 6.1.2  PM Window
Example 6.1: Simple %MSPTOSAS Conversion

Because the LIBRARY= parameter is not specified, the default value ‘WORK’ is used. All eight data sets and the callpm.sas file are created in the ‘WORK’ library. The library reference ‘mspout’ is also assigned to this output library.

A partial view of the data set Activity generated during the conversion is shown in Output 6.1.3.

**Output 6.1.3 Activity Data Set**

<table>
<thead>
<tr>
<th>ACTUID</th>
<th>SUCCUID</th>
<th>DURATIO</th>
<th>PNTUID</th>
<th>ACTIVITY</th>
<th>ALGNDAT</th>
<th>ALGNTYP</th>
<th><em>CAL</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>1000000</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>mspasas1</td>
<td>17DEC2006</td>
<td>SGE</td>
<td>1000001</td>
</tr>
<tr>
<td>1000001</td>
<td>.</td>
<td>5</td>
<td>1000000</td>
<td>Design</td>
<td>.</td>
<td>.</td>
<td>1000001</td>
</tr>
<tr>
<td>1000002</td>
<td>.</td>
<td>10</td>
<td>1000000</td>
<td>Develop</td>
<td>.</td>
<td>.</td>
<td>1000001</td>
</tr>
<tr>
<td>1000003</td>
<td>.</td>
<td>6</td>
<td>1000000</td>
<td>Document</td>
<td>.</td>
<td>.</td>
<td>1000001</td>
</tr>
<tr>
<td>1000004</td>
<td>.</td>
<td>8</td>
<td>1000000</td>
<td>Test</td>
<td>.</td>
<td>.</td>
<td>1000001</td>
</tr>
<tr>
<td>1000005</td>
<td>.</td>
<td>0</td>
<td>1000000</td>
<td>Shop</td>
<td>.</td>
<td>.</td>
<td>1000001</td>
</tr>
<tr>
<td>1000001</td>
<td>1000002</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>1000002</td>
<td>1000003</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>1000002</td>
<td>1000004</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>1000003</td>
<td>1000005</td>
<td>6</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>1000004</td>
<td>1000005</td>
<td>8</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

A partial view of the data set Schedule generated during the conversion is shown in Output 6.1.4.

**Output 6.1.4 Schedule Data Set**

<table>
<thead>
<tr>
<th>Observation Type</th>
<th>Activity Variable</th>
<th>ACTIVITY</th>
<th>DURATION</th>
<th>Successor Variable</th>
<th>WBS Code for the Activity</th>
<th>ACTUID</th>
<th>Early Start</th>
<th>Early Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>SCHEDULE</td>
<td>0</td>
<td>mspasas1</td>
<td>23</td>
<td>0</td>
<td>10000000</td>
<td>18DEC06 08:00:00</td>
<td>17JAN07 16:59:59</td>
<td></td>
</tr>
<tr>
<td>SCHEDULE</td>
<td>1</td>
<td>Design</td>
<td>5</td>
<td>0</td>
<td>1000001</td>
<td>18DEC06 08:00:00</td>
<td>22DEC06 18:59:59</td>
<td></td>
</tr>
<tr>
<td>SCHEDULE</td>
<td>2</td>
<td>Develop</td>
<td>10</td>
<td>0.1</td>
<td>1000002</td>
<td>25DEC06 08:00:00</td>
<td>05JAN07 16:59:59</td>
<td></td>
</tr>
<tr>
<td>SCHEDULE</td>
<td>3</td>
<td>Document</td>
<td>6</td>
<td>0.2</td>
<td>1000003</td>
<td>09JAN07 08:00:00</td>
<td>15JAN07 16:59:59</td>
<td></td>
</tr>
<tr>
<td>SCHEDULE</td>
<td>4</td>
<td>Test</td>
<td>8</td>
<td>0.3</td>
<td>1000004</td>
<td>08JAN07 08:00:00</td>
<td>17JAN07 16:59:59</td>
<td></td>
</tr>
<tr>
<td>SCHEDULE</td>
<td>5</td>
<td>Ship</td>
<td>0</td>
<td>0.4</td>
<td>1000005</td>
<td>17JAN07 16:59:59</td>
<td>17JAN07 16:59:59</td>
<td></td>
</tr>
<tr>
<td>LOGIC</td>
<td>1</td>
<td>Design</td>
<td>5</td>
<td>2</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>LOGIC</td>
<td>2</td>
<td>Develop</td>
<td>10</td>
<td>3</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>LOGIC</td>
<td>2</td>
<td>Develop</td>
<td>10</td>
<td>4</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>LOGIC</td>
<td>3</td>
<td>Document</td>
<td>6</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>LOGIC</td>
<td>4</td>
<td>Test</td>
<td>3</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

Note that in the Activity and Schedule data sets, there can be more than one observation associated with one activity. Some observations contain information about predecessor-successor relationships (LOGIC observations); the other observations contain the remaining activity information.
Example 6.2: Importing Activity Attributes

This example demonstrates the ability of the %MSPTOSAS macro to import Microsoft Project custom fields to a SAS data set. Consider the Microsoft Project window displayed in Output 6.2.1. The tasks and their precedence relationships are the same as in Example 6.1, but the version of the Microsoft Project is 2003 and there are two custom fields: “Flag1” and “Text1” (“Text1” is renamed as “Department Num.”)

Output 6.2.1 Microsoft Project Window

<table>
<thead>
<tr>
<th>Task Name</th>
<th>Flag1</th>
<th>Department Num.</th>
<th>Duration</th>
<th>23 _'06</th>
<th>Dec 31 _'06</th>
<th>Jan 7 _'07</th>
<th>Jan 14 _'07</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Yes</td>
<td>R&amp;D 5434</td>
<td>5 days</td>
<td>W</td>
<td>S</td>
<td>T</td>
<td>M</td>
</tr>
<tr>
<td>Develop</td>
<td>No</td>
<td>R&amp;D 5305</td>
<td>10 days</td>
<td>S</td>
<td>T</td>
<td>M</td>
<td>F</td>
</tr>
<tr>
<td>Document</td>
<td>Yes</td>
<td>R&amp;D 5313</td>
<td>6 days</td>
<td>T</td>
<td>M</td>
<td>F</td>
<td>T</td>
</tr>
<tr>
<td>Test</td>
<td>No</td>
<td>R&amp;D 5444</td>
<td>8 days</td>
<td>M</td>
<td>T</td>
<td>F</td>
<td>T</td>
</tr>
<tr>
<td>Shp</td>
<td>No</td>
<td>R&amp;D 5440</td>
<td>0 days</td>
<td>T</td>
<td>M</td>
<td>F</td>
<td>T</td>
</tr>
</tbody>
</table>

To convert this project, use the following SAS macro call:

```sas
%msptosas(mdbfile=C:\MSPROJ\mspsas2.mdb, version=2003)
```

After the conversion, the PM window is the same as in Output 6.1.2. However, in the resulting data set Task_Attributes there are two more variables: Flag1 and Text1 (Text1 has the label “Department Num.”). Note that the three data sets Task_Attributes, Activity, and Schedule have two variables in common: ACTUID and ACTIVITY. ACTUID is numeric; ACTIVITY is character. Different activities can have identical ACTIVITY values, but each activity has a unique ACTUID value. Hence we recommend using ACTUID to identify the activities. For example, if you want to create a table consisting of the variables ACTIVITY and DURATION from the Activity data set, E_START and E_FINISH from the Schedule data set, and Flag1 and Text1 from the Task_Attributes data set, you can use the following SAS statements:

```sas
proc sql;
    create table merged as
    select a.ACTIVITY, a.DURATION,
           b.E_START, b.E_FINISH, c.Flag1, c.Text1
    from mspout.Activity a, mspout.Schedule b,
         mspout.Task_attributes c
    where a.ACTUID=b.ACTUID=c.ACTUID
       and a.ACTIVITY is not missing;
quit;
```
Example 6.2: Importing Activity Attributes

These statements merge variables from individual data sets. The variable ACTUID is used to identify activities;  

\[ \text{a.ACTIVITY is not missing} \]  

is used to skip the logic observations.

The resulting data set Merged appears in Output 6.2.2.

Output 6.2.2  Merged Data Set

<table>
<thead>
<tr>
<th>ACTIVITY</th>
<th>DURATION</th>
<th>Early Start</th>
<th>Early Finish</th>
<th>Flag1</th>
<th>Department Num</th>
</tr>
</thead>
<tbody>
<tr>
<td>mspas2</td>
<td>18DEC06:00:00:00</td>
<td>17JAN07:16:59:59</td>
<td>NO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design</td>
<td>18DEC06:00:00:00</td>
<td>22DEC06:16:59:59</td>
<td>YES</td>
<td>R&amp;D 5434</td>
<td></td>
</tr>
<tr>
<td>Develop</td>
<td>25DEC06:00:00:00</td>
<td>06JAN07:16:59:59</td>
<td>NO</td>
<td>R&amp;D 5305</td>
<td></td>
</tr>
<tr>
<td>Document</td>
<td>08JAN07:00:00:00</td>
<td>15JAN07:16:59:59</td>
<td>YES</td>
<td>R&amp;D 5313</td>
<td></td>
</tr>
<tr>
<td>Test</td>
<td>08JAN07:00:00:00</td>
<td>17JAN07:16:59:59</td>
<td>NO</td>
<td>R&amp;D 5444</td>
<td></td>
</tr>
<tr>
<td>Ship</td>
<td>01JAN07:16:59:59</td>
<td>17JAN07:16:59:59</td>
<td>NO</td>
<td>R&amp;D 5440</td>
<td></td>
</tr>
</tbody>
</table>

Note that a custom field is extracted and saved in the data set Task_Attributes only when the field has  

nondefault values for at least one task or when it has been renamed in Microsoft Project. If you are not sure  

whether or not Flag1 is present in the data set Task_attributes, you can use the following SAS statements  

instead:

```sas
%macro merge;
   /* Open the data set mspout.Task_attributes and return an identifier &dsid. */
   %let dsid=%sysfunc(open(mspout.Task_attributes));
   proc sql;
      create table merged as
      select a.ACTIVITY, a.DURATION,
         b.E_START, b.E_FINISH,
         %if %sysfunc(varnum(&dsid,Flag1)) %then %do;
            c.Flag1,
         %end;
         c.Text1
      from mspout.Activity a, mspout.Schedule b,
         mspout.Task_attributes c
      where a.ACTUID=b.ACTUID=c.ACTUID
      and a.ACTIVITY is not missing;
   quit;
   /* Close the data set opened with the identifier &dsid. */
   %let rc = %sysfunc(close (&dsid));
   %mend;

%merge;
```
Example 6.3: Importing Multiple Projects

This example illustrates the ability of the %MSPTOSAS macro to convert multiple projects saved in one database file to a form readable by the PM procedure. Assume you have two projects, named “Software Project” and “Marketing Project,” in the Microsoft Access file mspas3.mdb. The details of the projects are displayed in Output 6.3.1 and Output 6.3.2.

**Output 6.3.1 Marketing Project: Microsoft Project Window**

<table>
<thead>
<tr>
<th>Task Name</th>
<th>Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td>5 edays</td>
</tr>
<tr>
<td>Drawing</td>
<td>10 edays</td>
</tr>
<tr>
<td>Study Market</td>
<td>5 edays</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>10 edays</td>
</tr>
<tr>
<td>Write Specs</td>
<td>5 edays</td>
</tr>
</tbody>
</table>

You can use the following call to the %MSPTOSAS macro to convert the projects and open them in the PM window:

```bash
%msptosas(mdbfile=C:\MSPROJ\mspas3.mdb, version=2003)
```

The PM window containing the preceding projects is displayed in Output 6.3.3.

**Output 6.3.3 PM Window**

<table>
<thead>
<tr>
<th>Activity</th>
<th>MS Code</th>
</tr>
</thead>
<tbody>
<tr>
<td>Software Project</td>
<td>8.4</td>
</tr>
<tr>
<td>Design</td>
<td>8.6.9</td>
</tr>
<tr>
<td>Develop</td>
<td>8.6.1</td>
</tr>
<tr>
<td>Document</td>
<td>8.6.2</td>
</tr>
<tr>
<td>Test</td>
<td>8.6.3</td>
</tr>
<tr>
<td>Ship</td>
<td>8.6.4</td>
</tr>
<tr>
<td>Marketing Project</td>
<td>8.1.1</td>
</tr>
<tr>
<td>Approve Plan</td>
<td>8.1.9</td>
</tr>
<tr>
<td>Drawing</td>
<td>8.1.1</td>
</tr>
<tr>
<td>Study Market</td>
<td>8.1.2</td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td>8.1.3</td>
</tr>
<tr>
<td>Write Specs</td>
<td>8.1.4</td>
</tr>
</tbody>
</table>
Example 6.4: Importing XML Files

This example illustrates how to convert a Microsoft Project file that was saved in XML format to SAS data sets. Microsoft Project 2007 is initially used to save the project from Example 6.2 in XML format.

You can use the following SAS macro call to convert this project:

```sas
%msptosas(xmlfile=C:\MSPROJ\mspsas2.xml, version=2007)
```

Since the MAPFILE= option is not specified, the map file `mspxml.map` is created and used. After the conversion, the PM window that shows the converted project is displayed, as shown in Output 6.4.1. The display is the same as that shown in Output 6.1.2. You can customize the display by following the same steps as in Example 6.2. Output 6.4.2 shows the merged data set.

**Output 6.4.1  PM Window**

<table>
<thead>
<tr>
<th>Activity</th>
<th>MBS Code</th>
<th>Duration Days</th>
<th>07</th>
<th>05JAN07</th>
<th>06JAN07</th>
<th>08JAN07</th>
<th>11JAN07</th>
<th>14JAN07</th>
<th>17JAN07</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>0.0</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Develop</td>
<td>0.1</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Document</td>
<td>0.2</td>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test</td>
<td>0.3</td>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ship</td>
<td>0.4</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Output 6.4.2  Merged Data Set**

<table>
<thead>
<tr>
<th>ACTIVITY</th>
<th>DURATION</th>
<th>Early Start</th>
<th>Early Finish</th>
<th>Flag1</th>
<th>Department Num</th>
</tr>
</thead>
<tbody>
<tr>
<td>mspas2</td>
<td>18DEC06:08:00:00</td>
<td>17JAN07:16:59:59</td>
<td>NO</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design</td>
<td>5 18DEC06:08:00:00</td>
<td>22DEC06:16:59:59</td>
<td>YES</td>
<td>R&amp;D</td>
<td>5434</td>
</tr>
<tr>
<td>Develop</td>
<td>10 25DEC06:08:00:00</td>
<td>05JAN07:16:59:59</td>
<td>NO</td>
<td>R&amp;D</td>
<td>5305</td>
</tr>
<tr>
<td>Document</td>
<td>6 08JAN07:03:00:00</td>
<td>15JAN07:16:59:59</td>
<td>YES</td>
<td>R&amp;D</td>
<td>5313</td>
</tr>
<tr>
<td>Test</td>
<td>8 08JAN07:03:00:00</td>
<td>17JAN07:16:59:59</td>
<td>NO</td>
<td>R&amp;D</td>
<td>5444</td>
</tr>
<tr>
<td>Ship</td>
<td>0 17JAN07:16:59:59</td>
<td>17JAN07:16:59:59</td>
<td>NO</td>
<td>R&amp;D</td>
<td>5440</td>
</tr>
</tbody>
</table>
Example 6.5: Simple %SASTOMSP Conversion

This example demonstrates how to convert a simple project from SAS to Microsoft Project. The data set Activity is created using the following SAS DATA step:

```sas
data activity;
    format activity succ1 $8.;
    input activity dur succ1;
    datalines;
    Design 5 Develop
    Develop 10 Document
    Develop 10 Test
    Document 6 Ship
    Test 8 Ship
    Ship 0 .
;
```

You can display this project in the PM procedure with the following SAS statements:

```sas
proc pm data=activity;
    act activity;
    succ succ1;
    duration dur;
run;
```

The resulting PM window is shown in Output 6.5.1. Note that the project starts at time 0, and there are no time units.

Output 6.5.1 PM Window

To convert the project specified by a SAS data set to an MDB file that is readable by Microsoft Project, you use the %SASTOMSP macro. You need to use the MDBFILE= parameter to specify the location and name of the MDB file to be created. For example, the following statement converts the project specified by the SAS data set Activity to the MDB file ‘C:\MSPROJ\sasmsp1a.mdb’:

```sas
filename mspref "C:\MSPROJ\sasmsp1a.mdb";
%sastomsp(mdbfile=mspref);
```

Note that several parameters are omitted since the variable names in the data set Activity are identical to the corresponding default parameters of the conversion macro (see the section “Default Values” on page 371). Output 6.5.2 shows the resulting project schedule as viewed in Microsoft Project.
The schedule seen in Output 6.5.1 (the PM window) is represented in terms of the time interval (days) while that in Output 6.5.2 (the MS Project window) has dates. The PM procedure does not use dates if none are specified, so the project is scheduled to begin at time 0 and end at time 23. However, Microsoft Project schedules projects by using dates. Since no start date is specified, the conversion macro uses the current day as the default starting date.

To create a project schedule that is consistent across both the PM procedure and Microsoft Project, you need to add an additional option in both the PM invocation and the %SASTOMSP macro statement. In the PM invocation, you need to add the DATE= option to start the project on a given date. In the following example, the project is started on December 15, 2006:

```
proc pm data=activity date='15Dec06'd;
  act activity;
  succ succ1;
  duration dur;
run;
```

For the call to %SASTOMSP, you specify this same starting date by using the _DATE= parameter:

```
filename mspref "C:\MSPROJ\sasmsp1b.mdb";
%sastomsp(mdbfile=mspref, _date='15Dec06'd);
```

The resulting windows are shown in Output 6.5.3 and Output 6.5.4.
Example 6.6: Exporting Data Set and Variable Names

In this example, the same project from Example 6.5 is used. However, in this case, the data set names and variable names do not have the default variables, so they must be explicitly specified in the %SASTOMSP macro.

For example, suppose the data set containing the activity information is created as follows:

```sas
data software;
  format task s1 s2 $8.;
  input task duration s1 s2;
datalines;
Design 5 Develop .
Develop 10 Document Test
Document 6 Ship .
Test 8 Ship .
Ship 0 . .
;
```

This data set is identical to the data set Activity in Example 6.5, except for a slightly different format. The following PM invocation results in the PM window shown in Output 6.6.1:

```sas
proc pm data=software date='15Dec06'd;
  act task;
  succ s1 s2;
  duration duration;
run;
```

To convert the data to an MDB file, you need to specify several additional parameters in the %SASTOMSP macro call. First, you need to specify the name of the data set (Software in this case) using the ACTDS= parameter. In Example 6.1, this parameter was not needed, because the default data set name Activity was used.

Similarly, you must specify the names of the activity, duration, and successor variables using the _ACTIVITY=, _DUR=, and _SUCCESSOR= parameters, respectively.

The following call to the %SASTOMSP macro results in the Microsoft Project window as shown in Output 6.6.4:

```sas
filename mspref "C:\MSPROJ\sasmssp2.mdb";
%sastomsp(mdbfile=mspref,
  actds=software,
  _activity=task,
  _dur=duration,
  _successor=s1 s2,
  _date='15Dec06'd);
```
Example 6.7: Exporting Calendars and Holidays

This example demonstrates the capability of the %SASTOMSP macro to handle multiple calendars within a project. Each activity is associated with one of four available calendars. Each calendar is customized to incorporate various workday shift patterns. In addition, there is a holiday data set that is also appropriately associated with a calendar. The four different calendars are defined as follows:

- The DEFAULT calendar has five eight-hour days (Monday through Friday) and holidays on Saturday and Sunday.
- The calendar OVT_CAL specifies an overtime calendar that has 10-hour workdays on Monday through Friday, a half-day on Saturday, and a holiday on Sunday.
- The calendar PROD_CAL follows a more complicated work pattern: Sunday is a holiday; on Monday work is done from 8 a.m. through midnight with a two hour break from 6 p.m. to 8 p.m.; on Tuesday through Friday work is done round the clock with two 2-hour breaks, one from 6 a.m to 8 a.m and the other from 6 p.m. to 8 p.m.; on Saturday the work shifts are from midnight to 6 a.m. and again from 8 a.m. to 6 p.m.
- The calendar ENG_CAL is specified similar to the default calendar, but with an extra vacation period of 7 days beginning on December 8.

The following data set contains the activity information:

```sas
data actdat;
  format activities $12. s1-s3 $12. cal $8.;
  input activities & days s1 & s2 & s3 & cal &;
  datalines;
Approve Plan 5 Drawings Study Market Write Specs DEFAULT
   10 Prototype . . . DEFAULT
Study Market 5 Mkt. Strat. . . DEFAULT
Write Specs 5 Prototype . . . ENG_CAL
Prototype 15 Materials Facility . OVT_CAL
Mkt. Strat. 10 Test Market Marketing . DEFAULT
Materials 10 Init. Prod. . . DEFAULT
Facility 10 Init. Prod. . . DEFAULT
Init. Prod. 10 Test Market Marketing Evaluate DEFAULT
Evaluate 10 Changes . . . DEFAULT
Test Market 15 Changes . . . DEFAULT
Changes 5 Production . . . DEFAULT
Production 0 . . . PROD_CAL
Marketing 0 . . . DEFAULT
;```

```
The next three data sets specify the work shift patterns, calendars, and holidays, respectively:

```sas
data wrkdat;
  input fullday time8. halfday time8. ovtday time8.
    d1 time8. d2 time8. d3 time8.;
  format fullday halfday ovtday d1 d2 d3 time6.;
  datalines;
  08:00 08:00 08:00 . 08:00 .
  16:00 12:00 18:00 06:00 18:00 06:00
  . . . 08:00 20:00 08:00
  . . . 18:00 . 18:00
  . . . 20:00 . .
  . . . . . . .
;
```

```sas
data caldat;
  input cal $ _sun_ $ _mon_$ _tue_$ _wed_$ _thu_$ _fri_$ _sat_ $;
  datalines;
  DEFAULT holiday fullday fullday fullday fullday fullday holiday
  OVT_CAL holiday ovtday ovtday ovtday ovtday ovtday halfday
  PROD_CAL holiday d2 d1 d1 d1 d1 d3
  ENG_CAL . . . . . . .
;
```

```sas
data holdat;
  format holiday holifin date7.;
  input holiday & date7. holifin & date7. holidur cal $;
  datalines;
  08Dec06 . 7 ENG_CAL
  24Dec06 26Dec06 . .
  01Jan07 01Jan07 . .
;
```

You can view the resulting project schedule in the PM window with the following call:

```sas
proc pm date='01Dec06'd data=actdat
  calendar=caldat holidata=holdat
  workday=wrkdat
daylength='08:00't;
activity activities;
duration days;
successor s1 s2 s3;
calid cal;
holiday holiday / holifin = holifin holidur=holidur;
run;
```
The resulting PM window is shown in Output 6.7.1.

Output 6.7.1  PM Window

![PM Window Diagram]

To convert the preceding data to an MDB file that includes the calendar and holiday information, you can use the following call to `%SASTOMSP`:

```plaintext
%sastomsp(mdbfile=mspref,
   actds=actdat, calds=caldat,
   holds=holdat, workds=wrkdat,
   _date='1Dec06'd,
   _daylength='08:00't,
   _activity=activities,
   _dur=days,
   _successor=s1  s2  s3,
   _calid=cal,
   _holistart=holiday, _holiend=holiend, _holidur=holidur)
```

The resulting MS Project Window is shown in Output 6.7.2. The schedule is the same as the one produced by the PM procedure.

Output 6.7.2  MS Project Window

![MS Project Window Diagram]
Example 6.8: Exporting Resource-Constrained Schedules

In this example, a project is scheduled subject to resource constraints.

Before you continue, make sure that in your Microsoft Project software, “resource leveling” is properly set as follows so that the resource-constrained schedule is automatically displayed in the Gantt chart. From the Microsoft Project Tools menu, select Level Resources (Resource Leveling in Microsoft Project 2000). Then select Automatic for Leveling calculations. Clear Level only within available slack for Resolving overallocations. Then click on OK.

The following DATA steps specify the project in this example. Resource assignments are specified in the data set Activity, and the resource availabilities are defined in the data set Resources.

```
data activity;
  format task succ1 $8.;
  input task dur succ1 engineer writer tester;
datalines;
Design  5  Develop  1 . 1
Develop 10  Document 1 . 1
Develop 10  Test  1 . 1
Document  6  Ship  1 1 .
Test  8  Ship  1 . 1
Ship  0 . . . .
;

data resources;
  format obstype $8.;
  input obstype date: date7. engineer writer tester;
datalines;
reslevel 15Dec06 . . 1
reslevel 18Dec06 1 . .
reslevel 30Dec06 . 1 .
;
```

The PM invocation is given in the following statements. The resource data set is specified with resin=resources; and the RESOURCE statement is also added to identify the applicable resources.

```
proc pm data=activity
date='15Dec06'd
resin=resources;
act task;
succ succ1;
duration dur;
resource engineer writer tester / period=date;
run;
```

The resulting PM window is shown in Output 6.8.1. Notice that both the early schedule and the resource-constrained schedule are displayed in the Gantt chart.
Example 6.8: Exporting Resource-Constrained Schedules

Output 6.8.1 PM Window

To convert the data to an MDB file that includes resource requirements, you use the following call to %SASTOMSP:

```
%sastomsp(mdbfile=mspref,
    resds=resources,
    activity=task,
    date='15Dec06'd,
    resobstype=obstype,
    resource=engineer writer tester,
    resperiod=date);
```

The resulting MS Project window is shown in Output 6.8.2.

Output 6.8.2 MS Project Window

In Output 6.8.2, Microsoft Project displays only the resource-constrained schedule. To get a comparison view as in the PM procedure, you can save the output schedule of the PM procedure and specify the SCHEDULEDS= parameter in the call to %SASTOMSP, as follows:

```
proc pm data=activity
data='15Dec06'd
    resin=resources out=schedule;
    act task;
    succ succ1;
    duration dur;
    resource engine writer tester / period=date;
run;
```

```
filename mspref "C:\MSPROJ\sasmsp4b.mdb";
%sastomsp(mdbfile=mspref,
    resds=resources,
    scheduleds=schedule,
    activity=task,
    date='15Dec06'd,
    resobstype=obstype,
    resource=engineer writer tester,
    resperiod=date);
```
The PROC PM window is identical to the one shown in Output 6.8.1, and the resulting Microsoft Project window is identical to the one shown in Output 6.8.2. However, the schedule information computed by SAS has been exported to the MDB file and is available for display in Microsoft Project.

You can manually set Microsoft Project to display the schedules in the Gantt Chart. In Microsoft Project, from the Format menu, select Bar Styles. Then change the Task number in the column Row from 1 to 2. Click on Insert Row. Type a name for the new row (e.g., SAS Early Schedule). Under From, select Start1 (SAS_E_start). Under To, select Finish1 (SAS_E_finish). Click OK. The resulting window is shown in Output 6.8.3. Now both the resource-constrained schedule and the early schedule are displayed in the Gantt chart.

Output 6.8.3 MS Project Window

You can also display the SAS_E_start and the SAS_E_finish in columns by going to the Insert menu, selecting Column, and selecting the Start1 (SAS_E_start) and Finish1 (SAS_E_finish) fields.

Example 6.9: Round Trip between a SAS Program and Microsoft Project

This example demonstrates how to convert a Microsoft Project (MSP) database file into SAS by using the %MSPTOSAS macro, and then to convert the file back to MSP by using the %SASTOMSP macro.

Output 6.9.1 MS Project Window

Suppose you want to convert the MSP project shown in Output 6.9.1 into SAS software. You can convert the corresponding MDB file into a SAS data set by using the %MSPTOSAS macro, as follows:

%msptosas(mdbfile=C:\MSPROJ\mspsas4.mdb, library=C:\MSPROJ, version=2003)
Example 6.9: Round Trip between a SAS Program and Microsoft Project

The %MSPTOSAS macro generates the data sets Activity, Calendar, Holiday, Workday, Resource, Schedule, Task_Attributes, and Prefs, as well as the file callpm.sas. The following SAS statements can be found either in the callpm.sas file or in the SAS log:

```
libname mspout "C:\MSPROJ";
PROC PM data = mspout.activity project=mspout.prefs
caledata = mspout.calendar
workdata = mspout.workday
out=mspout.schedule
interval=dtday
date="17DEC06:08:00:00"dt
daylength=" 8:00"t
suppressobswarn
setfinishmilestone;
activity ACTID;
successor SUCCUID / LAG = LAG;
duration DURATION;
project PNTUID;
id ACTIVITY ACTUID;
RUN;
```

Output 6.9.2 shows the resulting PM window.

Output 6.9.2  PM Window

<table>
<thead>
<tr>
<th>ACTIVITY</th>
<th>WBS Code</th>
<th>Duration Days</th>
<th>F</th>
<th>W</th>
<th>T</th>
<th>F</th>
<th>S</th>
<th>S</th>
<th>M</th>
<th>T</th>
<th>W</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>0.0</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Develop</td>
<td>0.1</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Document</td>
<td>0.2</td>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test</td>
<td>0.3</td>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ship</td>
<td>0.4</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

By taking the parameters from the preceding PM invocation, you can specify the values in the following %SASTOMSP call. The %SASTOMSP macro converts the project back into Microsoft Project format.

```
filename mspref "C:\MSPROJ\sasmsp5.mdb";
%sastomsp(library=C:\MSPROJ, mdbfile=mspref,
        actds=activity, calds=calendar, workds=workday,
        scheduleds=schedule, _interval=dtday,
        _date="17DEC06:08:00:00"dt, _daylength=" 8:00"t,
        _activity=ACTUID, _successor=SUCCUID,
        _lag=LAG, _dur=DURATION, _project=PNTUID,
        _id=ACTIVITY ACTUID)
```

In this example, after the project was converted to SAS code, the same project was converted back to Microsoft Project. The round trip between Microsoft Project and SAS software enables you to harness the power of SAS programming in scheduling, resource leveling, data processing, and more. Once your calculations are complete, you can return the results to Microsoft Project. Note that because SAS/OR Project Management and Microsoft Project use different strategies in calculating schedules, your project might show different start or finish times in SAS software and Microsoft Project. To compare the differences, you can display SAS schedules both in a table column view and in a Gantt chart, as described in Example 6.8.
Chapter 7
The DTREE Procedure

Contents

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Overview: DTREE Procedure</td>
<td>390</td>
</tr>
<tr>
<td>Getting Started: DTREE Procedure</td>
<td>391</td>
</tr>
<tr>
<td>Introductory Example</td>
<td>391</td>
</tr>
<tr>
<td>Attitudes toward Risk</td>
<td>397</td>
</tr>
<tr>
<td>Sensitivity Analysis and Value of Perfect Information</td>
<td>397</td>
</tr>
<tr>
<td>Value of Perfect Control</td>
<td>399</td>
</tr>
<tr>
<td>Oil Wildcatter’s Problem with Sounding Test</td>
<td>399</td>
</tr>
<tr>
<td>Syntax: DTREE Procedure</td>
<td>403</td>
</tr>
<tr>
<td>Functional Summary</td>
<td>403</td>
</tr>
<tr>
<td>PROC DTREE Statement</td>
<td>407</td>
</tr>
<tr>
<td>EVALUATE Statement</td>
<td>419</td>
</tr>
<tr>
<td>MODIFY Statement</td>
<td>419</td>
</tr>
<tr>
<td>MOVE Statement</td>
<td>420</td>
</tr>
<tr>
<td>QUIT Statement</td>
<td>420</td>
</tr>
<tr>
<td>RECALL Statement</td>
<td>420</td>
</tr>
<tr>
<td>RESET Statement</td>
<td>420</td>
</tr>
<tr>
<td>SAVE Statement</td>
<td>421</td>
</tr>
<tr>
<td>SUMMARY Statement</td>
<td>421</td>
</tr>
<tr>
<td>TREEPLOT Statement</td>
<td>421</td>
</tr>
<tr>
<td>VARIABLES Statement</td>
<td>423</td>
</tr>
<tr>
<td>VPC Statement</td>
<td>426</td>
</tr>
<tr>
<td>VPI Statement</td>
<td>426</td>
</tr>
<tr>
<td>Details: DTREE Procedure</td>
<td>426</td>
</tr>
<tr>
<td>Input Data Sets</td>
<td>426</td>
</tr>
<tr>
<td>Missing Values</td>
<td>430</td>
</tr>
<tr>
<td>Interactivity</td>
<td>430</td>
</tr>
<tr>
<td>Options in Multiple Statements</td>
<td>430</td>
</tr>
<tr>
<td>The Order of Stages</td>
<td>431</td>
</tr>
<tr>
<td>Evaluation</td>
<td>431</td>
</tr>
<tr>
<td>Displayed Output</td>
<td>434</td>
</tr>
<tr>
<td>Displaying the Decision Tree</td>
<td>435</td>
</tr>
<tr>
<td>Web-Enabled Decision Tree</td>
<td>439</td>
</tr>
<tr>
<td>ODS Table Names</td>
<td>439</td>
</tr>
<tr>
<td>ODS Style Templates</td>
<td>439</td>
</tr>
<tr>
<td>Precision Errors</td>
<td>442</td>
</tr>
<tr>
<td>Computer Resource Requirements</td>
<td>442</td>
</tr>
</tbody>
</table>
Overview: DTREE Procedure

The DTREE procedure in SAS/OR software is an interactive procedure for decision analysis. The procedure interprets a decision problem represented in SAS data sets, finds the optimal decisions, and plots on a line printer or a graphics device the decision tree showing the optimal decisions.

To use PROC DTREE you first construct a decision model to represent your problem. This model, called a generic decision tree model, is made up of stages. Every stage has a stage name, which identifies the stage, as well as a type, which specifies the type of the stage. There are three types of stages: decision stages, chance stages, and end stages. In addition, every stage has possible outcomes.

A decision stage represents a particular decision you have to make. The outcomes of a decision stage are the possible alternatives (or actions) of the decision. A chance stage represents an uncertain factor in the decision problem (a statistician might call it a random variable; here it is called an uncertainty). The outcomes of a chance stage are events, one of which will occur according to a given probability distribution. An end stage terminates a particular scenario (a sequence of alternatives and events). It is not necessary to include an end stage in your model; the DTREE procedure adds an end stage to your model if one is needed.

Each outcome of a decision or chance stage also has several attributes, an outcome name to identify the outcome, a reward to give the instant reward of the outcome, and a successor to specify the name of the stage that comes next when this outcome is realized. For chance stages, a probability attribute is also needed. It gives the relative likelihood of this outcome. Every decision stage should have at least two alternatives, and every chance stage should have at least two events. Probabilities of events for a chance stage must sum to 1. End stages do not have any outcomes.

The structure of a decision model is given in the STAGEIN= data set. It contains the stage name, the type, and the attributes (except probability) of all outcomes for each stage in your model. You can specify each stage in one observation or across several observations. If a diagrammatic representation of a decision problem is all you want, you probably do not need any other data sets.

If you want to evaluate and analyze your decision problem, you need another SAS data set, called the PROBIN= data set. This data set describes the probabilities or conditional probabilities for every event in your model. Each observation in the data set contains a list of given conditions (list of outcomes), if there are any, and at least one combination of event and probability. Each event and probability combination identifies

---

1The stages are often referred to as variables in many decision analysis articles.
the probability that the event occurs given that all the outcomes specified in the list occur. If no conditions are given, then the probabilities are unconditional probabilities.

The third data set, called the PAYOFFS= data set, contains the value of each possible scenario. You can specify one or more scenarios and the associated values in one observation. If the PAYOFFS= data set is omitted, the DTREE procedure assumes that all values are zero and uses rewards for outcomes to evaluate the decision problem.

You can use PROC DTREE to display, evaluate, and analyze your decision problem. In the PROC DTREE statement, you specify input data sets and other options. A VARIABLES statement identifies the variables in the input data set that describe the model. This statement can be used only once and must appear immediately after the PROC DTREE statement. The EVALUATE statement evaluates the decision tree. You can display the optimal decisions by using the SUMMARY statement, or you can plot the complete tree with the TREEPLOT statement. Finally, you can also associate HTML pages with decision tree nodes and create Web-enabled decision tree diagrams.

It is also possible to interactively modify some attributes of your model with the MODIFY statement and to change the order of decisions by using the MOVE statement. Before making any changes to the model, you should save the current model with the SAVE statement so that you can call it back later by using the RECALL statement. Questions about the value of perfect information or the value of perfect control are answered using the VPI and VPC statements. Moreover, any options that can be specified in the PROC DTREE statement can be reset at any time with the RESET statement.

All statements can appear in any order and can be used as many times as desired with one exception. The RECALL statement must be preceded by at least one SAVE statement. In addition, only one model can be saved at any time; the SAVE statement overwrites the previously saved model. Finally, you can use the QUIT statement to stop processing and exit the procedure.

The DTREE procedure produces one output data set. The IMAGEMAP= data set contains the outline coordinates for the nodes in the decision tree that can be used to generate HTML MAP tags.

PROC DTREE uses the Output Delivery System (ODS), a SAS subsystem that provides capabilities for displaying and controlling the output from SAS procedures. ODS enables you to convert any of the output from PROC DTREE into a SAS data set. For further details, refer to the chapter on ODS in the SAS/STAT User’s Guide.

Getting Started: DTREE Procedure

Introductory Example

A decision problem for an oil wildcatter illustrates the use of the DTREE procedure. The oil wildcatter must decide whether or not to drill at a given site before his option expires. He is uncertain about many things: the cost of drilling, the extent of the oil or gas deposits at the site, and so on. Based on the reports of his technical staff, the hole could be ‘Dry’ with probability 0.5, ‘Wet’ with probability 0.3, and ‘Soaking’ with probability 0.2. His monetary payoffs are given in the following table.
The wildcatter also learned from the reports that the cost of drilling could be $150,000 with probability 0.2, $300,000 with probability 0.6, and $500,000 with probability 0.2. He can gain further relevant information about the underlying geological structure of this site by conducting seismic soundings. A cost control procedure that can make the probabilities of the 'High' cost outcomes smaller (and hence, the probabilities of the 'Low' cost outcomes larger) is also available. However, such information and control are quite costly, about $60,000 and $120,000, respectively. The wildcatter must also decide whether or not to take the sounding test or the cost control program before he makes his final decision: to drill or not to drill.

The oil wildcatter feels that he should structure and analyze his basic problem first: whether or not to drill. He builds a model that contains one decision stage named 'Drill' (with two outcomes, 'Drill' and 'Not_Drill') and two chance stages named 'Cost' and 'Oil_Deposit'. A representation of the model is saved in three SAS data sets. In particular, the STAGEIN= data set can be saved as follows:

```sas
/* -- create the STAGEIN= data set -- */
data Dtoils1;
  format _STNAME_ $12. _STTYPE_ $2. _OUTCOM_ $10. _SUCCES_ $12. ;
  input _STNAME_ $ _STTYPE_ $ _OUTCOM_ $ _SUCCES_ $ ;
  datalines;
    Drill  D  Drill  Cost
      .  .  Not_Drill  .
    Cost  C  Low  Oil_Deposit
      .  .  Fair  Oil_Deposit
      .  .  High  Oil_Deposit
    Oil_Deposit  C  Dry  .
      .  .  Wet  .
      .  .  Soaking  .
  ;
```

The structure of the decision problem is given in the Dtoils1 data set. As you apply this data set, you should be aware of the following points:

- There is no reward variable in this data set; it is not necessary.
- The ordering of the chance stages 'Cost' and 'Oil_Deposit' is arbitrary.
- Missing values for the _SUCCES_ variable are treated as '_ENDST_' (the default name of the end stage) unless the associated outcome variable (_OUTCOM_) is also missing.
The following **PROBIN=** data set contains the probabilities of events:

```sas
/* -- create the PROBIN= data set -- */
data Dtoilp1;
input _EVENT1 $ _PROB1
    _EVENT2 $ _PROB2
    _EVENT3 $ _PROB3 ;
datalines;
Low  0.2  Fair  0.6  High  0.2
Dry  0.5  Wet   0.3  Soaking 0.2
; Notice that the sum of the probabilities of the events 'Low', 'Fair', and 'High' is 1.0. Similarly, the sum of the probabilities of the events 'Dry', 'Wet', and 'Soaking' is 1.0.

Finally, the following statements produce the **PAYOFFS=** data set that lists all possible scenarios and their associated payoffs.

```sas
/* -- create PAYOFFS= data set -- */
data Dtoilu1;
format _STATE1-_STATE3 $12. _VALUE_ dollar12.0;
input _STATE1 $ _STATE2 $ _STATE3 $ ;
    /* determine the cost for this scenario */
    if _STATE1='Low' then _COST_=150000;
    else if _STATE1='Fair' then _COST_=300000;
    else _COST_=500000;
    /* determine the oil deposit and the */
    /* corresponding net payoff for this scenario */
    if _STATE2='Dry' then _PAYOFF_=0;
    else if _STATE2='Wet' then _PAYOFF_=700000;
    else _PAYOFF_=1200000;
    /* calculate the net return for this scenario */
    if _STATE3='Not_Drill' then _VALUE_=0;
    else _VALUE_=_PAYOFF_-_COST_; /* drop unneeded variables */
    drop _COST_ _PAYOFF_;
datalines;
Low  Dry  Not_Drill
Low  Dry  Drill
Low  Wet  Not_Drill
Low  Wet  Drill
Low  Soaking  Not_Drill
Low  Soaking  Drill
Fair Dry  Not_Drill
Fair Dry  Drill
Fair Wet  Not_Drill
Fair Wet  Drill
Fair Soaking  Not_Drill
Fair Soaking  Drill
```
The data set can be displayed, as shown in Figure 7.1, with the following PROC PRINT statements:

```plaintext
/* -- print the payoff table -- */

title "Oil Wildcatter's Problem";
title3 "The Payoffs";
proc print data=Dtoilu1;
run;
```

![Figure 7.1 Payoffs of the Oil Wildcatter's Problem](image)

**Oil Wildcatter's Problem**  
**The Payoffs**

<table>
<thead>
<tr>
<th>Obs</th>
<th>STATE1</th>
<th>STATE2</th>
<th>STATE3</th>
<th>VALUE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Low</td>
<td>Dry</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>2</td>
<td>Low</td>
<td>Dry</td>
<td>Drill</td>
<td>$-150,000</td>
</tr>
<tr>
<td>3</td>
<td>Low</td>
<td>Wet</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>4</td>
<td>Low</td>
<td>Wet</td>
<td>Drill</td>
<td>$550,000</td>
</tr>
<tr>
<td>5</td>
<td>Low</td>
<td>Soaking</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>6</td>
<td>Low</td>
<td>Soaking</td>
<td>Drill</td>
<td>$1,050,000</td>
</tr>
<tr>
<td>7</td>
<td>Fair</td>
<td>Dry</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>8</td>
<td>Fair</td>
<td>Dry</td>
<td>Drill</td>
<td>$-300,000</td>
</tr>
<tr>
<td>9</td>
<td>Fair</td>
<td>Wet</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>10</td>
<td>Fair</td>
<td>Wet</td>
<td>Drill</td>
<td>$400,000</td>
</tr>
<tr>
<td>11</td>
<td>Fair</td>
<td>Soaking</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>12</td>
<td>Fair</td>
<td>Soaking</td>
<td>Drill</td>
<td>$900,000</td>
</tr>
<tr>
<td>13</td>
<td>High</td>
<td>Dry</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>14</td>
<td>High</td>
<td>Dry</td>
<td>Drill</td>
<td>$-500,000</td>
</tr>
<tr>
<td>15</td>
<td>High</td>
<td>Wet</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>16</td>
<td>High</td>
<td>Wet</td>
<td>Drill</td>
<td>$200,000</td>
</tr>
<tr>
<td>17</td>
<td>High</td>
<td>Soaking</td>
<td>Not_Drill</td>
<td>$0</td>
</tr>
<tr>
<td>18</td>
<td>High</td>
<td>Soaking</td>
<td>Drill</td>
<td>$700,000</td>
</tr>
</tbody>
</table>

The $550,000 payoff associated with the scenario 'Low', 'Wet', and 'Drill' is a net figure; it represents a return of $700,000 for a wet hole less the $150,000 cost for drilling. Similarly, the net return of the consequence associated with the scenario 'High', 'Soaking', and 'Drill' is $700,000, which is interpreted as a return of $1,200,000 less the $500,000 'High' cost.
Now the wildcatter can invoke PROC DTREE to evaluate his model and to find the optimal decision using the following statements:

```sas
/* -- PROC DTREE statements -- */
title "Oil Wildcatter's Problem";
proc dtree stagein=Dtoils1
   probin=Dtoilp1
   payoffs=Dtoilu1
   nowarning;
   evaluate / summary;
```

The following message, which notes the order of the stages, appears on the SAS log:

```
NOTE: Present order of stages:
      Drill(D), Cost(C), Oil_Deposit(C), _ENDST_(E).
```

**Figure 7.2** Optimal Decision Summary of the Oil Wildcatter's Problem

### Oil Wildcatter's Problem

### The DTREE Procedure

### Optimal Decision Summary

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Stage</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drill</td>
<td>Decision</td>
<td></td>
</tr>
<tr>
<td>Cost</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td>Oil_Deposit</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
<td></td>
</tr>
</tbody>
</table>

#### Decision Parameters

- Decision Criterion: Maximize Expected Value (MAXEV)
- Optimal Decision Yields: $140,000

#### Optimal Decision Policy

<table>
<thead>
<tr>
<th>Up to Stage</th>
<th>Drill</th>
<th>Not_Drill</th>
</tr>
</thead>
<tbody>
<tr>
<td>Alternatives or Outcomes</td>
<td>Cumulative Reward</td>
<td>Evaluating Value</td>
</tr>
<tr>
<td>Drill</td>
<td>$140,000*</td>
<td></td>
</tr>
<tr>
<td>Not_Drill</td>
<td>$0</td>
<td></td>
</tr>
</tbody>
</table>

The **SUMMARY** option in the **EVALUATE** statement produces the optimal decision summary shown in **Figure 7.2**.

The summary shows that the best action, in the sense of maximizing the expected payoff, is *to drill*. The expected payoff for this optimal decision is $140,000, as shown on the summary.
Perhaps the best way to view the details of the results is to display the complete decision tree. The following statement draws the decision tree, as shown in Figure 7.3, in line-printer format:

```/* plot decision tree diagram in line-printer mode */
OPTIONS LINESIZE=100;
treeplot/ lineprinter;
```

**Figure 7.3** The Decision Tree

**Oil Wildcatter’s Problem**

**The DTREE Procedure**

**Line-printer Plot**

```
Dry
   -------E
| p=0.5 EV= -150,000
| Wet
   -------E
| p=0.3 EV= 550,000
| Soaking
```

```
Low
   -------E
| p=0.2 EV= 0
| Wet
   -------E
| p=0.2 EV= 1,050,000
| Dry
```

```
Drill
   -------E
| EV= 0
| p=0.6 EV= 0
| Fair
```

```
Fair
   -------E
| p=0.3 EV= 400,000
| Soaking
```

```
| p=0.2 EV= 900,000
| Dry
```

```
| p=0.5 EV= -500,000
| Wet
```

```
| EV= 0
| p=0.2 EV= 700,000
```

```
Not_Drill
   -------E
```

```
| p=0.3 EV= 200,000
| Soaking
```

```
| p=0.2 EV= 700,000
```
Attitudes toward Risk

Assume now that the oil wildcatter is constantly risk averse and has an exponential utility function with a risk tolerance (RT) of $700,000. The risk tolerance is a measure of the decision maker’s attitude to risk. See the section “Evaluation” on page 431 for descriptions of the utility function and risk tolerance.

The new optimal decision based on this utility function can be determined with the following statement:

\[
\text{evaluate / criterion=\text{maxce rt=700000 summary;}}
\]

The summary, shown in Figure 7.4, indicates that the venture of investing in the oil well is worth $-13,580 to the wildcatter, and he should not drill the well.

Figure 7.4 Summary of the Oil Wildcatter’s Problem with RT = $700,000

Oil Wildcatter’s Problem

The DTREE Procedure

Optimal Decision Summary

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drill</td>
<td>Decision</td>
</tr>
<tr>
<td>Cost</td>
<td>Chance</td>
</tr>
<tr>
<td>Oil_Deposit</td>
<td>Chance</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

Decision Parameters

Decision Criterion: Maximize Certain Equivalent Value (MAXCE)
Risk Tolerance: $700,000
Optimal Decision Yields: $0

Optimal Decision Policy

Up to Stage Drill

Alternatives or Outcomes  Cumulative Reward  Evaluating Value

| Drill     | $-13,580 |
| Not_Drill | $0       |

Sensitivity Analysis and Value of Perfect Information

The oil wildcatter learned that the optimal decision changed when his attitude toward risk changed. Since risk attitude is difficult to express quantitatively, the oil wildcatter wanted to learn more about the uncertainties in his problem. Before spending any money on information-gathering procedures, he would like to know the benefit of knowing, before the 'Drill' or 'Not_Drill' decision, the amount of oil or the cost of drilling. The simplest approach is to calculate the value of perfect information for each uncertainty. This quantity
gives an upper limit on the amount that could be spent profitably on information gathering. The expected value of information for the amount of oil is calculated by the following statement:

```plaintext
vpi Oil_Deposit;
```

The result of the previous statement is written to the SAS log as

```
NOTE: The currently optimal decision yields 140000.
NOTE: The new optimal decision yields 295000.
NOTE: The value of perfect information of stage Oil_Deposit yields 155000.
```

This means that the wildcatter could spend up to $155,000 to determine the amount of oil in the deposit with certainty before losing money. There are several alternative ways to calculate the expected value of perfect information. For example, the following statement

```plaintext
vpi Cost;
```

is equivalent to

```plaintext
save;
move Cost before Drill;
evaluate;
recall;
```

The messages, which appear on the SAS log, show that if there is some way that the wildcatter knows what the cost to drill will be before his decision has to be made, it will yield an expected payoff of $150,000. So, the expected value of perfect information about drilling cost is $150,000 - $140,000 = $10,000.

```
NOTE: The current problem has been successfully saved.
NOTE: Present order of stages:
   Cost(C), Drill(D), Oil_Deposit(C), _ENDST_(E).
NOTE: The currently optimal decision yields 150000.
NOTE: The original problem has been successfully recalled.
NOTE: Present order of stages:
   Drill(D), Cost(C), Oil_Deposit(C), _ENDST_(E).
```
Value of Perfect Control

The oil wildcatter may also want to know what the value of perfect control (VPC) is on the cost of drilling. That is, how much is he willing to pay for getting complete control on the drilling cost? This analysis can be performed with the following statement:

\[
\text{vpc Cost;}
\]

The result is written to the SAS log as

- **NOTE:** The currently optimal decision yields 140000.
- **NOTE:** The new optimal decision yields 300000.
- **NOTE:** The value of perfect control of stage Cost yields 160000.

Oil Wildcatter’s Problem with Sounding Test

The wildcatter is impressed with the results of calculating the values of perfect information and perfect control. After comparing those values with the costs of the sounding test and the cost-controlling procedure, he prefers to spend $60,000 on sounding test, which has a potential improvement of $155,000. He is informed that the sounding will disclose whether the terrain below has no structure (which is bad), open structure (which is okay), or closed structure (which is really hopeful). The expert also provides him with the following table, which shows the conditional probabilities.

<table>
<thead>
<tr>
<th>Seismic Outcomes</th>
<th>State</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>No Structure</td>
</tr>
<tr>
<td>Dry</td>
<td>0.6</td>
</tr>
<tr>
<td>Wet</td>
<td>0.3</td>
</tr>
<tr>
<td>Soaking</td>
<td>0.1</td>
</tr>
</tbody>
</table>

To include this additional information into his basic problem, the wildcatter needs to add two stages to his model: a decision stage to represent the decision whether or not to take the sounding test, and one chance stage to represent the uncertain test result. The new STAGEIN= data set is

```sas
/* -- create the STAGEIN= data set -- */
data Dtoils2;
  format _STNAME_ $12. _STTYPE_ $2. _OUTCOM_ $14._SUCCES_ $12._REWARD_ dollar12.0;
  input _STNAME_ & _STTYPE_ & _OUTCOM_ & _SUCCES_ & _REWARD_ dollar12.0;
datalines;
```
Chapter 7: The DTREE Procedure

Drill D Drill Cost .
. . Not_Drill .
Cost C Low Oil_Deposit .
. . Fair Oil_Deposit .
. . High Oil_Deposit .
Oil_Deposit C Dry .
. . Wet .
. . Soaking .
Sounding D No_seismic Drill .
. . Seismic Structure -$60,000
Structure C No_Struct Drill .
. . Open_Struct Drill .
. . Closed_Struct Drill .

Note that the cost for the seismic soundings is represented as negative reward (of the outcome Seismic) in this data set. The conditional probabilities for stage Structure are added to the PROBIN= data set as follows:

/* -- create PROBIN= data set -- */
data Dtoilp2;
  format _EVENT1 $10. _EVENT2 $12. _EVENT3 $14.;
  input _GIVEN_ $ _EVENT1 $ _PROB1 _EVENT2 $ _PROB2 _EVENT3 $ _PROB3;
  datalines;
  . Low 0.2 Fair 0.6 High 0.2
  . Dry 0.5 Wet 0.3 Soaking 0.2
  Dry No_Struct 0.6 Open_Struct 0.3 Closed_Struct 0.1
  Wet No_Struct 0.3 Open_Struct 0.4 Closed_Struct 0.3
  Soaking No_Struct 0.1 Open_Struct 0.4 Closed_Struct 0.5
;

It is not necessary to make any change to the PAYOFFS= data set. To evaluate his new model, the wildcatter invokes PROC DTREE as follows:

/* -- PROC DTREE statements -- */
title "Oil Wildcatter's Problem";
proc dtree stagein=Dtoil2
  probin=Dtoilp2
  payoffs=Dtoilu1
  nowarning;
  evaluate;

As before, the following messages are written to the SAS log:

NOTE: Present order of stages:

   Sounding(D), Structure(C), Drill(D), Cost(C),
   Oil_Deposit(C), _ENDST_(E).

NOTE: The currently optimal decision yields 140000.
The following SUMMARY statements produce the optimal decision summary as shown in Figure 7.5 and Figure 7.6:

```
summary / target=Sounding;
summary / target=Drill;
```

The optimal strategy for the oil-drilling problem is found to be the following:

- No soundings test should be taken, and always drill. This alternative has an expected payoff of $140,000.
- If the soundings test is conducted, then drill unless the test shows the terrain below has no structure.
- The soundings test is worth $180,100 - $140,000 = $40,100 (this quantity is also called the value of imperfect information or the value of sample information), but it costs $60,000; therefore, it should not be taken.

**Figure 7.5** Summary of the Oil Wildcatter's Problem for SOUNDING

**Oil Wildcatter's Problem**

**The DTREE Procedure**

**Optimal Decision Summary**

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Stage</td>
<td></td>
</tr>
<tr>
<td>Sounding</td>
<td>Decision</td>
</tr>
<tr>
<td>Structure</td>
<td>Chance</td>
</tr>
<tr>
<td>Drill</td>
<td>Decision</td>
</tr>
<tr>
<td>Cost</td>
<td>Chance</td>
</tr>
<tr>
<td>Oil_Deposit</td>
<td>Chance</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

**Decision Parameters**

- Decision Criterion: Maximize Expected Value (MAXEV)
- Optimal Decision Yields: $140,000

**Optimal Decision Policy**

<table>
<thead>
<tr>
<th>Up to Stage Sounding</th>
</tr>
</thead>
<tbody>
<tr>
<td>Alternatives or Outcomes</td>
</tr>
<tr>
<td>Noseismic</td>
</tr>
<tr>
<td>Seismic</td>
</tr>
</tbody>
</table>
Note that the value of sample information also can be obtained by using the following statements:

```
modify Seismic reward 0;
evaluate;
```

The following messages, which appear in the SAS log, show the expected payoff with soundings test is $180,100. Recall that the expected value without test information is $140,000. Again, following the previous calculation, the value of test information is $180,100 - $140,000 = $40,100.

**NOTE:** The reward of outcome Seismic has been changed to 0.

**NOTE:** The currently optimal decision yields 180100.

Now, the wildcatter has the information to make his best decision.
Syntax: DTREE Procedure

The following statements are available in PROC DTREE:

```
PROC DTREE options;
   EVALUATE / options;
   MODIFY specifications;
   MOVE specifications;
   QUIT;
   RECALL;
   RESET options;
   SAVE;
   SUMMARY / options;
   TREEPLOT / options;
   VARIABLES / options;
   VPC specifications;
   VPI specifications;
```

The DTREE procedure begins with the PROC DTREE statement and terminates with the QUIT statement. The VARIABLES statement can be used only once, and if it is used, it must appear before any other statements. The EVALUATE, MODIFY, MOVE, RECALL, RESET, SAVE, SUMMARY, TREEPLOT, VPC, and VPI statements can be listed in any order and can be used as many times as desired with one exception: the RECALL statement must be preceded by at least one SAVE statement.

You can also submit any other valid SAS statements, for example, OPTIONS, TITLE, and SAS/GRAPH global statements. In particular, the SAS/GRAPH statements that can be used to enhance the DTREE procedure’s output on graphics devices are listed in Table 7.3. Note that the DTREE procedure is not supported with the ActiveX or Java series of devices on the GOPTIONS statement. Refer to SAS/GRAPH Software: Reference for more explanation of these statements.

<table>
<thead>
<tr>
<th>Statement</th>
<th>Function</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>FOOTNOTE</td>
<td>Produce footnotes that are displayed on the graphics output</td>
<td></td>
</tr>
<tr>
<td>GOPTIONS</td>
<td>Define default values for graphics options</td>
<td></td>
</tr>
<tr>
<td>NOTE</td>
<td>Produce text that is displayed on the graphics output</td>
<td></td>
</tr>
<tr>
<td>SYMBOL</td>
<td>Create symbol definitions</td>
<td></td>
</tr>
<tr>
<td>TITLE</td>
<td>Produce titles that are displayed on the graphics output</td>
<td></td>
</tr>
</tbody>
</table>

Table 7.3 Statements to Enhance Graphics Output

Functional Summary

Table 7.4 outlines the options available for the DTREE procedure, classified by function.

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Accuracy Control Options</td>
<td>DTREE, RESET</td>
<td>TOLERANCE=</td>
</tr>
</tbody>
</table>
### Table 7.4 continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Data Set Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the Annotate data set</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>ANNOTATE=</td>
</tr>
<tr>
<td>Specifies the Image map output data set</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>IMAGEMAP=</td>
</tr>
<tr>
<td>Specifies the Payoffs data set</td>
<td>DTREE</td>
<td>PAYOFFS=</td>
</tr>
<tr>
<td>Specifies the Probability data set</td>
<td>DTREE</td>
<td>PROBIN=</td>
</tr>
<tr>
<td>Specifies the Stage data set</td>
<td>DTREE</td>
<td>STAGEIN=</td>
</tr>
<tr>
<td><strong>Error Handling Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Automatically rescales the probabilities of an uncertainty if they do not sum to 1</td>
<td>DTREE, RESET</td>
<td>AUTOSCALE</td>
</tr>
<tr>
<td>Specifies the error handling behavior</td>
<td>DTREE, RESET</td>
<td>ERRHANDLE=</td>
</tr>
<tr>
<td>Disables automatic rescaling of probabilities</td>
<td>DTREE, RESET</td>
<td>NOSCALE</td>
</tr>
<tr>
<td>Disables warning messages</td>
<td>DTREE, RESET</td>
<td>NOWARNING</td>
</tr>
<tr>
<td>Enables warning messages</td>
<td>DTREE, RESET</td>
<td>WARNING</td>
</tr>
<tr>
<td><strong>Evaluation Control Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the criterion used to determine the optimal decision</td>
<td>DTREE, EVALUATE, RESET</td>
<td>CRITERION=</td>
</tr>
<tr>
<td>Specifies the risk tolerance</td>
<td>DTREE, EVALUATE, RESET</td>
<td>RT=</td>
</tr>
<tr>
<td><strong>Format Control Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the maximum decimal width to format numerical values</td>
<td>DTREE, EVALUATE, RESET, SUMMARY, TREEPLOT</td>
<td>MAXPREC=</td>
</tr>
<tr>
<td>Specifies the maximum field width to format numerical values</td>
<td>DTREE, EVALUATE, RESET, SUMMARY, TREEPLOT</td>
<td>MAXWIDTH=</td>
</tr>
<tr>
<td>Specifies the maximum field width to format names</td>
<td>DTREE, EVALUATE, RESET, SUMMARY, TREEPLOT</td>
<td>NWIDTH=</td>
</tr>
<tr>
<td><strong>Graphics Catalog Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the description field for the catalog entry</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>DESCRIPTION=</td>
</tr>
<tr>
<td>Specifies the name of the graphics catalog</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>GOUT=</td>
</tr>
<tr>
<td>Specifies the name field for the catalog entry</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>NAME=</td>
</tr>
<tr>
<td><strong>Line-Printer Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the characters for line-printer plot</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>FORMCHAR=</td>
</tr>
<tr>
<td><strong>Link Appearance Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the color of LOD^1</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>CBEST=</td>
</tr>
<tr>
<td>Specifies the color of all links except LOD^1</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>CLINK=</td>
</tr>
<tr>
<td>Description</td>
<td>Statement</td>
<td>Option</td>
</tr>
<tr>
<td>-------------</td>
<td>-----------</td>
<td>--------</td>
</tr>
<tr>
<td>Defines the symbol for all links except LOD(^1) and LCP(^2)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LINKA=</td>
</tr>
<tr>
<td>Defines the symbol for LOD(^1)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LINKB=</td>
</tr>
<tr>
<td>Defines the symbol for LCP(^2)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LINKC=</td>
</tr>
<tr>
<td>Specifies the line type of all links except LOD(^1) and LCP(^2)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LSTYLE=</td>
</tr>
<tr>
<td>Specifies the line type of LOD(^1)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LSTYLEB=</td>
</tr>
<tr>
<td>Specifies the line type of LCP(^2)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LSTYLEC=</td>
</tr>
<tr>
<td>Specifies the line thickness of all links except LOD(^1)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LWIDTH=</td>
</tr>
<tr>
<td>Specifies the line thickness of LOD(^1)</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LWIDTHB=</td>
</tr>
</tbody>
</table>

**Node Appearance Options**

<p>| | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the color of chance nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>CSYMBOLC=</td>
</tr>
<tr>
<td>Specifies the color of decision nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>CSYMBOLD=</td>
</tr>
<tr>
<td>Specifies the color of end nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>CSYMBOLE=</td>
</tr>
<tr>
<td>Specifies the height of symbols for all nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>HSYMBOL=</td>
</tr>
<tr>
<td>Specifies the symbol definition for chance nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>SYMBOLC=</td>
</tr>
<tr>
<td>Specifies the symbol definition for decision nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>SYMBOLD=</td>
</tr>
<tr>
<td>Specifies the symbol definition for end nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>SYMBOLE=</td>
</tr>
<tr>
<td>Specifies the symbol used for chance nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>VSYMBOLC=</td>
</tr>
<tr>
<td>Specifies the symbol used for decision nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>VSYMBOLD=</td>
</tr>
<tr>
<td>Specifies the symbol used for end nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>VSYMBOLE=</td>
</tr>
</tbody>
</table>

**Output Control Options**

<p>| | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Suppresses display of the optimal decision summary</td>
<td>DTREE, EVALUATE, RESET</td>
<td>NOSUMMARY</td>
</tr>
<tr>
<td>Displays the optimal decision summary</td>
<td>DTREE, EVALUATE, RESET</td>
<td>SUMMARY</td>
</tr>
<tr>
<td>Specifies the decision stage up to which the optimal decision summary is displayed</td>
<td>DTREE, EVALUATE, RESET, SUMMARY</td>
<td>TARGET=</td>
</tr>
</tbody>
</table>

**Plot Control Options**

<p>| | | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Draws diagram on one page in graphics mode</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>COMPRESS</td>
</tr>
<tr>
<td>Displays information on the decision tree diagram</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>DISPLAY=</td>
</tr>
<tr>
<td>Processes the Annotate data set</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>DOANNOTATE</td>
</tr>
<tr>
<td>Invokes graphics version</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>GRAPHICS</td>
</tr>
</tbody>
</table>
### Table 7.4 continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Displays labels</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LABEL</td>
</tr>
<tr>
<td>Displays legend</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LEGEND</td>
</tr>
<tr>
<td>Invokes line-printer version</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>LINEPRINTER</td>
</tr>
<tr>
<td>Suppresses processing of the Annotate data set</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>NOANNOTATE</td>
</tr>
<tr>
<td>Draws diagram across multiple pages</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>NOCOMPRESS</td>
</tr>
<tr>
<td>Suppresses displaying label</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>NOLABEL</td>
</tr>
<tr>
<td>Suppresses displaying legend</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>NOLEGEND</td>
</tr>
<tr>
<td>Suppresses displaying page number</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>NOPAGENUM</td>
</tr>
<tr>
<td>Uses rectangular corners for turns in the links</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>NORC</td>
</tr>
<tr>
<td>Displays page number at upper right corner</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>PAGENUM</td>
</tr>
<tr>
<td>Uses rounded corners for turns in the links</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>RC</td>
</tr>
<tr>
<td>Specifies the vertical space between two end nodes</td>
<td>DTREE, RESET, TREEPLOT</td>
<td>YBETWEEN=</td>
</tr>
</tbody>
</table>

#### Text Appearance Options
- Specifies the text color: CTEXT=
- Specifies the text font: FTEXT=
- Specifies the text height: HTEXT=

#### Variables in PAYOFFS= Data Set
- Specifies the action outcome names: ACTION=
- Specifies the state outcome names: STATE=
- Specifies the payoffs: VALUE=

#### Variables in PROBIN= Data Set
- Specifies the event outcome names: EVENT=
- Specifies the given outcome names: GIVEN=
- Specifies the (conditional) probabilities: PROB=

#### Variables in STAGEIN= Data Set
- Specifies the outcome names: OUTCOME=
- Specifies the rewards: REWARD=
- Specifies the stage name: STAGE=
- Specifies the successor names: SUCCESSOR=
- Specifies the type of stage: TYPE=
- Specifies the web reference variable: WEB=

---

1. LOD denotes links that indicate optimal decisions.
2. LCP denotes links that continue on subsequent pages.
PROC DTREE Statement

PROC DTREE options;

The options that can appear in the PROC DTREE statement are listed in the following section. The options specified in the PROC DTREE statement remain in effect for all statements until the end of processing or until they are changed by a RESET statement. These options are classified under appropriate headings: first, all options that are valid for all modes of the procedure are listed followed by the options classified according to the mode (line-printer or graphics) of invocation of the procedure.

General Options

AUTOSCALE | NOSCALE

specifies whether the procedure should rescale the probabilities of events for a given chance stage if the total probability of this stage is not equal to 1. The default is NOSCALE.

CRITERION=i

indicates the decision criterion to be used for determining the optimal decision and the certain equivalent for replacing uncertainties. The following table shows all valid values of i and their corresponding decision criteria and certain equivalents.

<table>
<thead>
<tr>
<th>i</th>
<th>Criterion</th>
<th>Certain Equivalent</th>
</tr>
</thead>
<tbody>
<tr>
<td>MAXEV</td>
<td>Maximize</td>
<td>Expected value</td>
</tr>
<tr>
<td>MINEV</td>
<td>Minimize</td>
<td>Expected value</td>
</tr>
<tr>
<td>MAXMLV</td>
<td>Maximize</td>
<td>Value with largest probability</td>
</tr>
<tr>
<td>MINMLV</td>
<td>Minimize</td>
<td>Value with largest probability</td>
</tr>
<tr>
<td>MAXCE</td>
<td>Maximize</td>
<td>Certain equivalent value of expected utility</td>
</tr>
<tr>
<td>MINCE</td>
<td>Minimize</td>
<td>Certain equivalent value of expected utility</td>
</tr>
</tbody>
</table>

The default value is MAXEV. The last two criteria are used when your utility curve can be fit by an exponential function. See the section “Evaluation” on page 431 for more information on the exponential utility function.

DISPLAY=(information-list)

specifies information that should be displayed on each link of the decision tree diagram. Table 7.6 lists the valid keywords and corresponding information.
### Table 7.6 Information on Decision Tree and Keywords

<table>
<thead>
<tr>
<th>Keyword</th>
<th>Information</th>
</tr>
</thead>
<tbody>
<tr>
<td>ALL</td>
<td>All information listed in this table</td>
</tr>
<tr>
<td>CR</td>
<td>Cumulative rewards of outcomes on the path that leads to the successor of the link</td>
</tr>
<tr>
<td>EV</td>
<td>Evaluating value that can be expected from the successor of the link</td>
</tr>
<tr>
<td>LINK</td>
<td>Outcome name represented by the link</td>
</tr>
<tr>
<td>P</td>
<td>Probability of the outcome represented by the link</td>
</tr>
<tr>
<td>R</td>
<td>Instant reward of the outcome represented by the link</td>
</tr>
<tr>
<td>STAGE</td>
<td>Stage name of the successor of the link</td>
</tr>
</tbody>
</table>

The default value is \((\text{LINK P EV R CR})\).

Note that the probability information displays on links that represent chance outcomes only. In addition, the `PROBIN=` option must be specified. The expected values display only if the decision tree has been evaluated. The reward information displays on a link only if the instant reward of the outcome represented by the link is nonzero. The cumulative rewards do not display if the cumulative rewards of links are all zero.

### ERRHANDLE=DRAIN | QUIT

specifies whether the procedure should stop processing the current statement and wait for next statement or quit PROC DTREE when an error has been detected by the procedure. The default value is DRAIN.

### GRAPHICS

creates plots for a graphics device. To specify this option, you need to have SAS/GRAPH software licensed at your site. This is the default.

### LABEL | NOLABEL

specifies whether the labels for information displayed on the decision tree diagram should be displayed. If the NOLABEL option is not specified, the procedure uses the following symbols to label all the information that is displayed on each link.

### Table 7.7 Labels and Their Corresponding Information

<table>
<thead>
<tr>
<th>Label</th>
<th>Information</th>
</tr>
</thead>
<tbody>
<tr>
<td>(\text{cr=})</td>
<td>The cumulative rewards of outcomes on the path that lead to the successor of the link</td>
</tr>
<tr>
<td>(\text{EV=})</td>
<td>The value that can be expected from the successor of the link</td>
</tr>
<tr>
<td>(\text{p=})</td>
<td>The probability of the outcome represented by the link</td>
</tr>
<tr>
<td>(\text{r=})</td>
<td>The instant reward of the outcome</td>
</tr>
</tbody>
</table>

The default is LABEL.
LINEPRINTER
LP
creates plots of line-printer quality. If you do not specify this option, graphics plots are produced.

MAXPREC=d
specifies the maximum decimal width (the precision) in which to format numerical values using w.d format. This option is used in displaying the decision tree diagrams and the summaries. The value for this option must be no greater than 9; the default value is 3.

MAXWIDTH=mw
specifies the maximum field width in which to format numerical values (probabilities, rewards, cumulative rewards and evaluating values) using w.d format. This option is used in displaying the decision tree diagrams and the summaries. The value for this option must be no greater than 16 and must be at least 5 plus the value of the MAXPREC= option. The default value is 10.

NWIDTH=nw
specifies the maximum field width in which to format outcome names when displaying the decision tree diagrams. The value for this option must be no greater than 40; the default value is 32.

PAYOFFS=SAS-data-set
names the SAS data set that contains the evaluating values (payoffs, losses, utilities, and so on) for each state and action combination. The use of PAYOFFS= is optional in the PROC DTREE statement. If the PAYOFFS= option is not used, PROC DTREE assumes that all evaluating values at the end nodes of the decision tree are 0.

PROBIN=SAS-data-set
names the SAS data set that contains the (conditional) probability specifications of outcomes. The PROBIN= SAS data set is required if the evaluation of the decision tree is desired.

RT=r
specifies the value of the risk tolerance. The RT= option is used only when CRITERION=MAXCE or CRITERION=MINCE is specified. If the RT= option is not specified, and CRITERION=MAXCE or CRITERION=MINCE is specified, PROC DTREE changes the value of the CRITERION= option to MAXEV or MINEV (which would mean straight-line utility function and imply infinite risk tolerance).

STAGEIN=SAS-data-set
names the SAS data set that contains the stage names, stage types, names of outcomes, and their rewards and successors for each stage. If the STAGEIN= option is not specified, PROC DTREE uses the most recently created SAS data set.

SUMMARY | NOSUMMARY
specifies whether an optimal decision summary should be displayed each time the decision tree is evaluated. The decision summary lists all paths through the tree that lead to the target stage as well as the cumulative rewards and the evaluating values of all alternatives for that path. The alternative with optimal evaluating value for each path is marked with an asterisk (*). The default is NOSUMMARY.

TARGET=stage
specifies the decision stage up to which the optimal decision policy table is displayed. The TARGET= option is used only in conjunction with the SUMMARY option. The stage specified must be a decision stage. If the TARGET= option is not specified, the procedure displays an optimal decision policy table for each decision stage.
TOLERANCE=d
specifies either a positive number close to 0 or greater than 1. PROC DTREE treats all numbers within
ε of 0 as 0, where

\[ ε = \begin{cases} 
  d & \text{if } d < 1 \\
  d \times ε & \text{otherwise}
\end{cases} \]

and ε is the machine epsilon. The default value is 1,000.

WARNING | NOWARNING
specifies whether the procedure should display a warning message when

- the payoff for an outcome is not assigned in the PAYOFFS= data set
- probabilities of events for a given chance stage have been automatically scaled by PROC DTREE
  because the total probability of the chance stage does not equal 1

The default is WARNING.

YBETWEEN=ybetween < units >
specifies the vertical distance between two successive end nodes. If the GRAPHICS option is specified,
the valid values for the optional units are listed in Table 7.8.

<table>
<thead>
<tr>
<th>Unit</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>CELL</td>
<td>Character cells</td>
</tr>
<tr>
<td>CM</td>
<td>Centimeters</td>
</tr>
<tr>
<td>INCH</td>
<td>Inches</td>
</tr>
<tr>
<td>PCT</td>
<td>Percentage of the graphics output area</td>
</tr>
<tr>
<td>SPACE</td>
<td>Height of the box surrounding the node, its predecessor link, and all text information</td>
</tr>
</tbody>
</table>

The value of the YBETWEEN= option must be greater than or equal to 0. Note that if the COMPRESS
option is specified, the actual distance between two successive end nodes is scaled by PROC DTREE
and may not be the same as the YBETWEEN= specification.

If the LINEPRINTER option is specified, the optional units value can be CELL or SPACE. The value
of the YBETWEEN= option must be a nonnegative integer.

If you do not specify units, a unit specification is determined in the following order:

- the GUNIT= option in a GOPTIONS statement, if the GRAPHICS option is specified
- the default unit, CELL

The default value of YBETWEEN= option is 0.

Graphics Options
The following options are specifically for the purpose of producing a high-resolution quality decision tree
diagram.
ANNO=SAS-data-set

specifies an input data set that contains appropriate Annotate variables. The ANNOTATE= option enables you to add features (for example, customized legend) to plots produced on graphics devices. For additional information, refer to the chapter on the annotate data set in SAS/GRAPH Software: Reference.

CBEST=color
CB=color

specifies the color for all links in the decision tree diagram that represent optimal decisions. If you do not specify the CBEST= option, the color specification is determined in the following order:

- the CI= option in the \textit{j}th generated SYMBOL definition, if the option LINKB=\textit{j} is specified
- the ContrastColor attribute of the GraphData2 element of the current ODS style template (if the GSTYLE system option is active)
- the second color in the colors list

CLINK=color
CL=color

specifies the color for all links in the decision tree diagram except those that represent optimal decisions. If the CLINK= option is not specified, the color specification is determined in the following order:

- the CI= option in the \textit{i}th generated SYMBOL definition, if the option LINKA=\textit{i} is specified
- the ContrastColor attribute of the GraphData3 element of the current ODS style template (if the GSTYLE system option is active)
- the third color in the colors list

COMPRESS | NOCOMPRESS
CP | NOCP

specifies whether the decision tree diagram should be drawn on one physical page. If the COMPRESS option is specified, PROC DTREE determines the scale so that the diagram is compressed, if necessary, to fit on one physical page. Otherwise, the procedure draws the diagram across multiple pages if necessary. The default is NOCOMPRESS.

CSYMBOLC=color
CC=color

specifies the color of the symbol used to draw all chance nodes in the decision tree diagram. If the CSYMBOLC= option is not specified, the color specification is determined in the following order:

- the CV= option in the \textit{m}th generated SYMBOL definition, if the option SYMBOLC=\textit{m} is specified
- the CSYMBOL= option in a GOPTIONS statement
- the ContrastColor attribute of the GraphData1 element of the current ODS style template (if the GSTYLE system option is active)
- the fifth color in the colors list
Chapter 7: The DTREE Procedure

**CSYMBOLD=** _color_

**CD=** _color_

specifies the color of the symbol used to draw all decision nodes in the decision tree diagram. If the CSYMBOLD= option is not specified, the color specification is determined in the following order:

- the CV= option in the _d_ th generated SYMBOL definition, if the option SYMBOL=D=d is specified
- the CSYMBOL= option in a GOPTIONS statement
- the ContrastColor attribute of the GraphData5 element of the current ODS style template (if the GSTYLE system option is active)
- the fourth color in the colors list

**CSYMBOLE=** _color_

**CE=** _color_

specifies the color of the symbol used to draw all end nodes in the decision tree diagram. If the CSYMBOLE= option is not specified, the color specification is determined in the following order:

- the CV= option in the _n_ th generated SYMBOL definition, if the option SYMBOLE=n is specified
- the CSYMBOL= option in a GOPTIONS statement
- the ContrastColor attribute of the GraphData8 element of the current ODS style template (if the GSTYLE system option is active)
- the sixth color in the colors list

**CTEXT=** _color_

**CT=** _color_

specifies the color to be used for all text that appears on plots except on TITLE and FOOTNOTE lines. If the CTEXT= option is not specified, the color specification is determined in the following order:

- the CTEXT= option in a GOPTIONS statement
- the Color attribute of the GraphDataText element of the current ODS style template (if the GSTYLE system option is active)
- the first color in the colors list

**DESCRIPTION=** *string*

**DES=** *string*

specifies a descriptive string, up to 40 characters long, that appears in the description field of the master menu of PROC GREPLAY. If the DESCRIPTION= option is omitted, the description field contains a description assigned by PROC DTREE.

**DOANNOTATE | NOANNOTATE**

**DOANNO | NOANNO**

specifies whether the Annotate data set should be processed. If the NOANNOTATE option is specified, the procedure does not process the Annotate data set even though the ANNOTATE= option is specified. The default is DOANNOTATE.
FTEXT=name

FONT=name

specifies the font to be used for text on plots. If you do not use this option, the font specification is determined in the following order:

- the FTEXT= option in a GOPTIONS statement
- the Font attribute of the GraphDataText element of the current ODS style template (if the GSTYLE system option is active)
- the hardware font for your graphics output device

Refer to the chapter on SAS/GRAPH fonts in SAS/GRAPH Software: Reference for details about SAS/GRAPH fonts.

GOUT=SAS-catalog

specifies the name of the graphics catalog used to save the output produced by PROC DTREE for later replay. For additional information, refer to the chapter on graphics output in SAS/GRAPH Software: Reference.

HSYMBOL=h

HS=h

specifies that the height of symbols for all nodes in the decision tree diagram is h times the heights of symbols assigned by SAS/GRAPH software. You can specify the heights of decision nodes, chance nodes, and end nodes by using the HEIGHT= options in the corresponding SYMBOL statements. For example, if you specify the options HSYMBOL=2 and SYMBOLD=1 in the PROC DTREE statement and defined SYMBOL1 as

symbol1 height=4 pct;

then all decision nodes in the decision tree diagram are sized at $2 \times 4 = 8\%$ of the graphics output area. The default value is 1.

HTEXT=h

HT=h

specifies that the height for all text in plots (except that in TITLE and FOOTNOTE statements) be h times the height of the characters assigned by SAS/GRAPH software. You can also specify character height by using the HTEXT= option in a GOPTIONS statement.

For example, if you specify the option HTEXT=0.6 in the PROC DTREE statement and also specified a GOPTIONS statement as follows

```plaintext
goptions htext=2 in;
```

then the size of all text is $0.6 \times 2 = 1.2$ inches. For more explanation of the GOPTIONS statement, refer to the chapter on the GOPTIONS statement in SAS/GRAPH Software: Reference. The default value is 1.
Chapter 7: The DTREE Procedure

**IMAGEMAP=SAS-data-set**

names the SAS data set that receives a description of the areas of a graph and a link for each area. This information is for the construction of HTML image maps. You use a SAS DATA step to process the output file and generate your own HTML files. The graph areas correspond to the link information that comes from the WEB= variable in the STAGEIN= data set. This gives you complete control over the appearance and structure of your HTML pages.

**LEGEND | NOLEGEND**

**LG | NOLG**

specifies whether the default legend should be displayed. If the NOLEGEND is not specified, the procedure displays a legend at the end of each page of the decision tree diagram. The default is LEGEND.

**LINKA=i**

If the LINKA=i option is specified, then PROC DTREE uses the color specified with the CI= option, the type specified with the LINE= option, and the thickness specified with the WIDTH= option in the i\textsuperscript{th} generated SYMBOL definition to draw all links in the decision tree diagram, except those that indicate optimal decisions and those that are continued on subsequent pages. There is no default value for this option. The color, type, and thickness specifications may be overridden by the specifications of the CLINK=, LSTYLE=, and LWIDTH= options in the PROC DTREE statement.

Note that if you specify the LINKA=i option, PROC DTREE uses the specifications in the i\textsuperscript{th} generated SYMBOL definition and not the specifications in the SYMBOL\textsuperscript{i} statement. Refer to SAS/GRAPH Software: Reference for the details about creating, canceling, reviewing, and altering SYMBOL definitions.

**LINKB=j**

If the LINKB=j option is specified, then PROC DTREE uses the color specified with the CI= option, the type specified with the LINE= option, and the thickness specified with the WIDTH= option in the j\textsuperscript{th} generated SYMBOL definition to draw all links that represent optimal decisions. There is no default value for this option. The color, type, and thickness specifications may be overridden by the specifications of the CBEST=, LSTYLEB=, and LWIDTHB= options in the PROC DTREE statement.

Note that if you specify the LINKB=j option, PROC DTREE uses the specifications in the j\textsuperscript{th} generated SYMBOL definition and not the specifications in the SYMBOL\textsuperscript{j} statement. Refer to SAS/GRAPH Software: Reference for the details about creating, canceling, reviewing, and altering SYMBOL definitions.

**LINKC=k**

If the LINKC=k option is specified, then PROC DTREE uses the type specified with the LINE= option in the k\textsuperscript{th} generated SYMBOL definition to draw all links in the decision tree diagram that are continued on subsequent pages. There is no default value for this option. The color and thickness for links continued on another page indicate whether the link represents an optimal decision or not. The type specification may be overridden by the specification of the LSTYLEC= option in the PROC DTREE statement.

Note that if you specify the LINKC=k option, PROC DTREE uses the specifications in the k\textsuperscript{th} generated SYMBOL definition and not the specifications in the SYMBOL\textsuperscript{k} statement. Refer to SAS/GRAPH Software: Reference for the details about creating, canceling, reviewing, and altering SYMBOL definitions.
LSTYLE= l
L=l
specifies the line type (style) used for drawing all links in the decision tree diagram, except those that represent the optimal decisions and those that are continued on subsequent pages. Valid values for l are 1 though 46. If the LSTYLE= option is not specified, the type specification is determined in the following order:

- the LINE= option in the ith generated SYMBOL definition, if the option LINKA=i is specified
- the default value, 1 (solid line)

LSTYLEB= l2
LB=l2
specifies the line type (style) used for drawing the links in the decision tree diagram that represent optimal decisions. Valid values for l2 are 1 though 46. If the LSTYLEB= option is not specified, the type specification is determined in the following order:

- the LINE= option in the jth generated SYMBOL definition, if the option LINKB=j is specified
- the default value, 1 (solid line)

LSTYLEC= l3
LC=l3
specifies the line type (style) used for drawing the links in the decision tree diagram that are continued on the next subsequent pages. Valid values for l3 are 1 though 46.

If the LSTYLEC= option is not specified, the type specification is determined in the following order:

- the LINE= option in the kth generated SYMBOL definition, if the option LINKC=k is specified
- the default value, 2 (dot line)

LWIDTH= w
LTHICK= w
specifies the line thickness (width) used to draw all links in the decision tree diagram except those that represent the optimal decisions.

If the LWIDTH= option is not specified, the thickness specification is determined in the following order:

- the WIDTH= option in the ith generated SYMBOL definition, if the option LINKA=i is specified
- the default value, 1

LWIDTHB= w2
LTHICKB= w2
specifies the line thickness (width) used to draw the links in the decision tree diagram that represent optimal decisions. If the LWIDTHB= option is not specified, the thickness specification is determined in the following order:

- the WIDTH= option in the jth generated SYMBOL definition, if the option LINKB=j is specified
- 2 times the thickness for links that represent regular outcomes
NAME=’string’
    specifies a descriptive string, up to 8 characters long, that appears in the name field of the master menu of PROC GREPLAY. The default is ‘DTREE’.

PAGENUM | NOPAGENUM
PAGENUMBER | NOPAGENUMBER
    specifies whether the page numbers should be displayed in the top right corner of each page of a multipage decision tree diagram. If the NOPAGENUM is not specified, the pages are ordered from top to bottom, left to right.

    The default is PAGENUM.

RC | NORC
    specifies whether the links in the decision tree diagram should be drawn with rounded corners or with rectangular corners. The default is RC.

SYMBOLC=m
SYMBL=m
    If the SYMBOLC= option is specified, then PROC DTREE uses the color specified with the CV= option, the character specified with the VALUE= option, the font specified with the FONT= option, and the height specified with the HEIGHT= option in the mth generated SYMBOL definition to draw all chance nodes in the decision tree diagram. There is no default value for this option. The color and the symbol specifications may be overridden by the specification of the CSYMBOLC= and VSYMBOLC= options in the PROC DTREE statement. The height of the symbol can be changed by the HSYMBOL= option in the PROC DTREE statement.

    Note that if you specify the SYMBOLC=m option, PROC DTREE uses the specifications in the mth generated SYMBOL definition and not the specifications in the SYMBOLm statement. Refer to SAS/GRAPH Software: Reference for the details about creating, canceling, reviewing, and altering SYMBOL definitions.

SYMBOLD=d
SYMBD=d
    If the SYMBOLD= option is specified, then PROC DTREE uses the color specified with the CV= option, the character specified with the VALUE= option, the font specified with the FONT= option, and the height specified with the HEIGHT= option in the dth generated SYMBOL definition to draw all decision nodes in the decision tree diagram. There is no default value for this option. The color and the symbol specifications may be overridden by the specification of the CSYMBOLD= and VSYMBOLD= options in the PROC DTREE statement. The height of the characters can be changed by the HSYMBOL= option in the PROC DTREE statement.

    Note that if you specify the SYMBOLD=d option, PROC DTREE uses the specifications in the dth generated SYMBOL definition and not the specifications in the SYMBOLd statement. Refer to SAS/GRAPH Software: Reference for the details about creating, canceling, reviewing, and altering SYMBOL definitions.
SYMBOLE=n

SYMBOLE=n

If the SYMBOLE= option is specified, then PROC DTREE uses the color specified with the CV= option, the character specified with the VALUE= option, the font specified with the FONT= option, and the height specified with the HEIGHT= option in the nth generated SYMBOL definition to draw all end nodes in the decision tree diagram. There is no default value for this option. The color and the symbol specifications may be overridden by the specification of the CSYMBOLE= and VSYMBOLE= options specified in the PROC DTREE statement. The height of the characters can be changed by the HSYMBOLE= option in the PROC DTREE statement.

Note that if you specify the SYMBOLE=n option, PROC DTREE uses the specifications in the nth generated SYMBOL definition and not the specifications in the SYMBOL n statement. Refer to SAS/GRAPH Software: Reference for the details about creating, canceling, reviewing, and altering SYMBOL definitions.

VSYMBOLE=symbolc-name

VSYMBOLE=symbolc-name

specifies that the symbol symbolc-name from the special symbol table be used to draw all chance nodes in the decision tree diagram. If you do not specify this option, the symbol used is determined in the following order:

- the options VALUE= and FONT= specifications in the nth generated SYMBOL definition, if the option SYMBOLC=m is specified
- the symbol CIRCLE in the special symbol table

VSYMBOLE=symbolc-name

VSYMBOLE=symbolc-name

specifies that the symbol symbolc-name from the special symbol table be used to draw all decision nodes in the decision tree diagram. If you do not specify this option, the symbol used is determined in the following order:

- the options VALUE= and FONT= specifications in the dth generated SYMBOL definition, if the option SYMBOLD=d is specified
- the symbol SQUARE in the special symbol table

VSYMBOLE=symbole-name

VSYMBOLE=symbole-name

specifies that the symbol symbole-name from the special symbol table be used to draw all end nodes in the decision tree diagram. If you do not specify this option, the symbol used is determined in the following order:

- the options VALUE= and FONT= specifications in the nth generated SYMBOL definition, if the option SYMBOLE=n is specified
- the symbol DOT in the special symbol table
Line-Printer Options

The following options are specifically for the purpose of producing line-printer quality decision tree diagrams.

\[
\text{FORMCHAR}<\text{(syni-list)}>=\text{‘formchar-string’}
\]

defines characters to be used for features on line-printer plots. The \textit{syni-list} is a list of numbers ranging from 1 to 13. The list identifies which features are controlled with the string characters. The \textit{formchar-string} gives characters for features in \textit{syni-list}. Any character or hexadecimal string can be used. By default, \textit{syni-list} is omitted, and the FORMCHAR= option gives a string for all 13 features. The features associated with values of \textit{syni} are listed in Table 7.9. Note that characters 4, 6, 7, 10, and 12 are not used in drawing a decision tree diagram.

\begin{table}
\centering
\begin{tabular}{|c|p{3cm}|p{6cm}|}
\hline
\textbf{Syni} & \textbf{Description of Character} & \textbf{Feature} \\
\hline
1 & Vertical bar & Vertical link \\
2 & Horizontal bar & Horizontal link \\
3 & Box character (upper left) & Vertical up to horizontal turn \\
5 & Box character (upper right) & Horizontal and down vertical joint \\
8 & Box character (middle right) & Horizontal to split joint \\
9 & Box character (lower left) & Vertical down to horizontal turn \\
11 & Box character (lower right) & Horizontal and up vertical joint \\
13 & Horizontal thick & Horizontal link that represents optimal decision \\
\hline
\end{tabular}
\caption{Features Associated with the FORMCHAR= Option}
\end{table}

As an example, the decision tree diagram in Figure 7.7 is produced by the following statement:

\begin{verbatim}
title "Decision Tree Showing the Effects of FORMCHAR";
data Dtoils4;
    format _STNAME_ $12. _STTYPE_ $2. _OUTCOM_ $10._SUCCES_ $12.;
    input _STNAME_ $ _STTYPE_ $ _OUTCOM_ $ _SUCCES_ $;
datalines;
    Drill D Drill Cost
    . . Not_Drill .
    Cost C Low Oil_Deposit
    . . High Oil_Deposit
    Oil_Deposit C Dry .
    . . Wet .
; proc dtree stagein=Dtoils4
    nowarning
    ;
treeplot / formchar(1 2 3 5 8 9 11 13)=’|/-*/<\+=’
    lineprinter display=(LINK);
quit;
\end{verbatim}
**Figure 7.7** Decision Tree Showing the Effects of FORMCHAR

**Decision Tree Showing the Effects of FORMCHAR**

*The DTREE Procedure*

**Line-printer Plot**

By default, the form character list specified with the SAS system option FORMCHAR= is used; otherwise, the default is ' |----|+|---+='.

Refer to the chapter on the Calendar Procedure in the *SAS Procedures Guide* for more information.

---

**EVALUATE Statement**

```
EVALUATE / options ;
```

The EVALUATE statement causes PROC DTREE to evaluate the decision tree and calculate the optimal decisions. If the SUMMARY option is specified a decision summary is displayed. Otherwise, the current optimal value is displayed on the SAS log.

The following options, which can appear in the PROC DTREE statement, can also be specified in the EVALUATE statement:

- **CRITERION=i**
- **MAXPREC=d**
- **MAXWIDTH=mw**
- **NOSUMMARY**
- **NWIDTH=nw**
- **RT=r**
- **SUMMARY**
- **TARGET=stage**

The MAXPREC=, MAXWIDTH=, and NWIDTH=, options are valid only in conjunction with the SUMMARY option. The RT= option is valid only in conjunction with the CRITERION=MAXCE or CRITERION=MINCE specification. The options specified in this statement are only in effect for this statement.

---

**MODIFY Statement**

```
MODIFY outcome-name REWARD new-value ;

MODIFY stage-name TYPE ;
```

The MODIFY statement is used to change either the type of a stage or the reward from an outcome. If MODIFY outcome-name REWARD new-value is given where the outcome-name is an outcome specified in the STAGEIN= data set, and new-value is a numeric value, then the reward of the outcome named outcome-name is changed to new-value.
If MODIFY stage-name TYPE is given where stage-name is a stage name specified in the STAGEIN= data set, then the type of the stage named stage-name is changed to ‘DECISION’ if its current type is ‘CHANCE’ and is changed to ‘CHANCE’ if its current type is ‘DECISION’. You cannot change the type of an ‘END’ stage. The change of the type of a stage from ‘CHANCE’ to ‘DECISION’ can help the decision-maker learn how much improvement can be expected if he or she could pick which of the future (or unknown) outcomes would occur. However, if you want to change the type of a stage from ‘DECISION’ to ‘CHANCE’, the procedure is not able to determine the probabilities for its outcomes unless you specify them in the PROBIN= data set.

**MOVE Statement**

MOVE stage1 (BEFORE | AFTER) stage2 ;

The MOVE statement is used to change the order of the stages. After all data in input data sets have been read, PROC DTREE determines the order (from left to right) of all stages specified in the STAGEIN= data set and display the order in the SAS log. The ordering is determined based on the rule that if stage A is the successor of an outcome of stage B, then stage A should occur to the right of stage B. The MOVE statement can be used to change the order. If the keyword BEFORE is used, stage1 becomes the new successor for all immediate predecessors of stage2, and stage2 becomes the new successor for all outcomes of stage1. An outcome is said to be an immediate predecessor of a stage if the stage is the successor of that outcome. Similarly, if the keyword AFTER is used, the old leftmost (in previous order) successor of outcomes for stage2 becomes the new successor for all outcomes of stage1 and the new successor of all outcomes of stage2 is stage1.

There are two limitations: the END stage cannot be moved, and no stage can be moved after the END stage. In practice, any stage after the END stage is useless.

**QUIT Statement**

QUIT ;

The QUIT statement tells the DTREE procedure to terminate processing. This statement has no options.

**RECALL Statement**

RECALL ;

This statement tells PROC DTREE to recall the decision model that was saved previously with a SAVE statement. The RECALL statement has no options.

**RESET Statement**

RESET options ;

The RESET statement is used to change options after the procedure has started. All of the options that can be set in the PROC DTREE statement can also be reset with this statement, except for the STAGEIN=, the PROBIN=, and the PAYOFFS= data set options.
SAVE Statement

`SAVE ;`

The SAVE statement saves the current model (attributes of stages and outcomes, the ordering of stages, and so on) to a scratch space from which you can call it back later. It is a good idea to save your decision model before you specify any MOVE or MODIFY statements. Then you can get back to your original model easily after a series of statements that change the decision model. The SAVE statement has no options.

SUMMARY Statement

`SUMMARY / options ;`

Unlike the SUMMARY option on the PROC DTREE statement or the EVALUATE statement, which specifies that PROC DTREE display a decision summary when the decision tree is evaluated, the SUMMARY statement causes the procedure to display the summary immediately. If the decision tree has not been evaluated yet, or if it has been changed (by the MOVE, MODIFY, or RECALL statement) since last evaluated, the procedure evaluates or re-evaluates the decision tree before the summary is displayed.

The following options that can appear in the PROC DTREE statement can also be specified in this statement:

```
MAXPREC=d  MAXWIDTH=mw
NWIDTH=nw  TARGET=stage
```

The options specified in this statement are in effect only for this statement.

TREEPLOT Statement

`TREEPLOT / options ;`

The TREEPLOT statement plots the current decision tree (a diagram of the decision problem). Each path in the decision tree represents a possible scenario of the problem. In addition to the nodes and links on the decision tree, the information for each link that can be displayed on the diagram is listed in Table 7.10.

<table>
<thead>
<tr>
<th>Information</th>
<th>Labeled by</th>
</tr>
</thead>
<tbody>
<tr>
<td>Stage name for the successor of the link</td>
<td>NL3</td>
</tr>
<tr>
<td>Outcome name for the link</td>
<td>NL3</td>
</tr>
<tr>
<td>Probability of the outcome</td>
<td>p=</td>
</tr>
<tr>
<td>Value can be expected from the successor</td>
<td>EV=</td>
</tr>
<tr>
<td>Instant reward of the outcome</td>
<td>r=</td>
</tr>
<tr>
<td>Cumulative rewards of outcomes on the path that</td>
<td>cr=</td>
</tr>
<tr>
<td>leads to the successor</td>
<td></td>
</tr>
</tbody>
</table>

3 NL denotes that this information is not labeled.
If necessary, the outcome names and the stage names are displayed above the link, and other information (if there is any) is displayed below the link. The DISPLAY= option can be used to control which information should be included in the diagram. The NOLABEL can be used to suppress the displaying of the labels.

If the LINEPRINTER option is used, the decision nodes, chance nodes, and the end nodes are represented by the characters ‘D’, ‘C’, and ‘E’, respectively. The links are displayed using the specifications of the FORMCHAR= option. See the section “PROC DTREE Statement” on page 407 for more details. In graphics mode, the control of the appearances of nodes and links is more complex. See the section “Displaying the Decision Tree” on page 435 for more information.

The following options that can appear in the PROC DTREE statement can also be specified in the TREEPLOT statement:

- `DISPLAY=(information-list)`
- `GRAPHICS` (when specified in the TREEPLOT statement)
- `LABEL`
- `LINEPRINTER`
- `MAXPREC=d`
- `MAXWIDTH=mx`
- `NOLABEL`
- `NWIDTH=nw`
- `YBETWEEN=ybetween <units>` (when specified in the TREEPLOT statement)

The following line-printer options that can appear in the PROC DTREE statement can also be specified in the TREEPLOT statement if the LINEPRINTER option is specified:

- `FORMCHAR<(syni-list)>='formchar-string'`

Moreover, the following graphics options that can appear in the PROC DTREE statement can also be specified in the TREEPLOT statement if the GRAPHICS option is specified:

- `ANNOTATE=SAS-data-set`
- `CBEST=color`
- `CLINK=color`
- `COMPRESS=
- `CSYMBOLC=color`
- `CSYMBOLD=color`
- `DESCRIPTION='string'`
- `DOANNOTATE`
- `CTEXT=color`
- `DESCRIPTION='string'`
- `HSYMBOL=h`
- `FTEXT=name`
- `GOUT=SAS-catalog`
- `LEGEND`
- `HTEXT=h`
- `IMAGEMAP=SAS-data-set`
- `LINKA=i`
- `LINKB=j`
- `LINKC=k`
- `LSTYLE=l`
- `LSTYLEB=l2`
- `LSTYLEC=l3`
- `LWIDTH=w2`
- `LWIDTHB=w2`
- `NAME='string'`
- `NOANNOTATE`
- `NOCOMPRESS`
- `NOLEGEND`
- `NOPAGENUM`
- `NOCRC`
- `PAGENUM`
- `RC`
- `SYMBOLC=d`
- `SYMBOLD=d`
- `SYMOBLE=n`
- `VSYMBOLC=symbolc-name`
- `VSYMBOLD=symbolc-name`
- `VSYMOLE=symbole-name`

The options specified in this statement are in effect only for this statement, and they may override the options specified in the PROC DTREE statement.
VARIABLES Statement

VARIABLES / options ;

The VARIABLES statement specifies the variable lists in the input data sets. This statement is optional but if it is used, it must appear immediately after the PROC DTREE statement. The options that can appear in the VARIABLES statement are divided into groups according to the data set in which they occur. Table 7.11 lists all the variables or variable lists associated with each input data set and their types. It also lists the default variables if they are not specified in this statement.

Table 7.11 Input Data Sets and Their Associated Variables

<table>
<thead>
<tr>
<th>Data Set</th>
<th>Variable</th>
<th>Type¹</th>
<th>Interpretation</th>
<th>Default</th>
</tr>
</thead>
<tbody>
<tr>
<td>STAGEIN</td>
<td>OUTCOME=</td>
<td>C/N</td>
<td>Outcome names</td>
<td>Variables with prefix _OUT</td>
</tr>
<tr>
<td></td>
<td>REWARD=</td>
<td>N</td>
<td>Instant reward</td>
<td>Variables with prefix _REW</td>
</tr>
<tr>
<td></td>
<td>STAGE=</td>
<td>C/N</td>
<td>Stage name</td>
<td><em>STNAME</em></td>
</tr>
<tr>
<td></td>
<td>SUCCESSOR=</td>
<td>as STAGE=</td>
<td>Immediate successors</td>
<td>Variables with prefix _SUCC</td>
</tr>
<tr>
<td></td>
<td>TYPE=</td>
<td>C/N</td>
<td>Stage type</td>
<td><em>STTYPE</em></td>
</tr>
<tr>
<td></td>
<td>WEB=</td>
<td>C</td>
<td>HTML page for the stage</td>
<td></td>
</tr>
<tr>
<td>PROBIN</td>
<td>EVENT=</td>
<td>as OUTCOME=</td>
<td>Event names</td>
<td>Variables with prefix _EVEN</td>
</tr>
<tr>
<td></td>
<td>GIVEN=</td>
<td>as OUTCOME=</td>
<td>Names of given outcomes</td>
<td>Variables with prefix _GIVE</td>
</tr>
<tr>
<td></td>
<td>PROB=</td>
<td>N</td>
<td>Conditional probabilities</td>
<td>Variables with prefix _PROB</td>
</tr>
<tr>
<td>PAYOFFS=</td>
<td>ACTION=</td>
<td>as OUTCOME=</td>
<td>Action names of final decision</td>
<td>Variables with prefix _ACT</td>
</tr>
<tr>
<td></td>
<td>STATE=</td>
<td>as OUTCOME=</td>
<td>Outcome names</td>
<td>Variables with prefix _STAT</td>
</tr>
<tr>
<td></td>
<td>VALUE=</td>
<td>N</td>
<td>Values of the scenario</td>
<td>Variables with prefix _VALU</td>
</tr>
</tbody>
</table>

¹ ‘C’ denotes character, ‘N’ denotes numeric, ‘C/N’ denotes character or numeric, and ‘as X’ denotes the same as variable X.

Variables in STAGEIN= Data Set

The following options specify the variables or variable lists in the STAGEIN= input data set that identify the stage name, its type, its outcomes, and the reward; and the immediate successor of each outcome for each stage in the decision model:

OUTCOME=(variables)

identifies all variables in the STAGEIN= data set that contain the outcome names of the stage specified by the STAGE= variable. If the OUTCOME= option is not specified, PROC DTREE looks for the default variable names that have the prefix _OUT in the data set. It is necessary to have at least one OUTCOME= variable in the STAGEIN= data set. The OUTCOME= variables can be either all character or all numeric. You cannot mix character and numeric variables as outcomes.

REWARD=(variables)

identifies all variables in the STAGEIN= data set that contain the reward for each outcome specified by the OUTCOME= variables. If the REWARD= option is not specified, PROC DTREE looks for the default variable names that have the prefix _REW in the data set. The number of REWARD= variables must be equal to the number of OUTCOME= variables in the data set. The REWARD= variables must have numeric values.
**STAGE=**<br><br>specifies the variable in the STAGEIN= data set that names the stages in the decision model. If the STAGE= option is omitted, PROC DTREE looks for the default variable named _STNAME_ in the data set. The STAGE= variable must be specified if the data set does not contain a variable named _STNAME_. The STAGE= variable can be either character or numeric.

**SUCCESSOR=(variables)**<br><br>identifies all variables in the STAGEIN= data set that contain the names of immediate successors (another stage) of each outcome specified by the OUTCOME= variables. These variables must be of the same type and length as those defined in the STAGE= option. If the SUCCESSOR= option is not specified, PROC DTREE looks for the default variable names that have the prefix _SUCC_ in the data set. The number of SUCCESSOR= variables must be equal to the number of OUTCOME= variables. The values of SUCCESSOR= variables must be stage names (values of STAGE= variables in the same data set).

**TYPE=**<br><br>identifies the variable in the STAGEIN= data set that contains the type identifier of the stage specified by the STAGE= variable. If the TYPE= option is omitted, PROC DTREE looks for the default variable named _STTYPE_ in the data set. The TYPE= variable must be specified if the data set does not contain a variable named _STTYPE_. The TYPE= variable can be either character or numeric.

The following are valid values for the TYPE= variable.

<table>
<thead>
<tr>
<th>Value</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>DECISION</td>
<td>or D or 1</td>
</tr>
<tr>
<td>CHANCE</td>
<td>or C or 2</td>
</tr>
<tr>
<td>END</td>
<td>or E or 3</td>
</tr>
</tbody>
</table>

It is not necessary to specify an end stage in the STAGEIN= data set.

**WEB=**<br><br>HTML= variable

specifies the character variable in the STAGEIN= data set that identifies an HTML page for each stage. The procedure generates an HTML image map using this information for all the decision tree nodes corresponding to a stage.

**Variables in PROBIN= Data Set**

The following options specify the variables or variable lists in the PROBIN= input data set that identify the given outcome names, the event (outcome) name, and the conditional probability for each outcome of a chance stage.

**EVENT=**<br><br>identifies all variables in the PROBIN= data set that contain the names of events (outcomes) that probabilities depend on the outcomes specified by the GIVEN= variables. If the EVENT= option is not specified, PROC DTREE looks for the default variable names that have the prefix _EVEN_ in the data set. You must have at least one EVENT= variable in the PROB= data set. The values of EVENT= variables must be outcome names that are specified in the STAGEIN= data set.
**VARIABLES Statement**

**GIVEN=(variables)**
identifies all variables in the PROBIN= data set that contain the given condition (a list of outcome names) of a chance stage on which the probabilities of the outcome depend. If the GIVEN= option is not specified, PROC DTREE looks for the default variable names that have the prefix `_GIVE` in the data set. It is not necessary to have GIVEN= variables in the data set but if there are any, their values must be outcome names that are specified in the STAGEIN= data set.

**PROB=(variables)**
identifies all variables in the PROBIN= data set that contain the values of the conditional probability of each event specified by the EVENT= variables, given that the outcomes specified by the GIVEN= variables have occurred. If the PROB= option is not specified, PROC DTREE looks for the default variable names that have the prefix `_PROB` in the data set. The number of PROB= variables in the data set must be equal to the number of EVENT= variables. The PROB= variables must have numeric values between 0 and 1 inclusive.

**Variables in PAYOFFS= Data Set**

The following options specify the variables or variable lists in the PAYOFFS= input data set that identify the possible scenarios (a sequence of outcomes), the final outcome names, and the evaluating values (payoff) of combinations of scenarios and final outcomes.

**ACTION=(variables)**
identifies all variables in the PAYOFFS= data set that contain the name of the final outcome for each possible scenario. If the ACTION= option is not specified, PROC DTREE looks for the default variable names that have the prefix `_ACT` in the data set. It is not necessary to have any ACTION= variables in the PAYOFFS= data set, but if there are any, their values must be outcome names specified in the STAGEIN= data set.

**STATE=(variables)**
identifies all variables in the PAYOFFS= data set that contain the names of outcomes that identify a possible scenario (a sequence of outcomes or a path in the decision tree), or the names of outcomes which combine with every outcome specified by the ACTION= variables to identify a possible scenario. If the STATE= option is not specified, PROC DTREE looks for the default variable names that have the prefix `_STAT` in the data set. It is not necessary to have any STATE= variables in the PAYOFFS= data set, but if there are any, their values must be outcome names specified in the STAGEIN= data set.

**VALUE=(variables)**
**PAYOFFS=(variables)**
**UTILITY=(variables)**
**LOSS=(variables)**
identifies all variables in the PAYOFFS= data set that contain the evaluating values or payoffs for all possible scenarios identified by the outcomes specified by the STATE= variables and the outcomes specified by the associated ACTION= variables. If the VALUE= option is not specified, PROC DTREE looks for the default variable names that have the prefix `_VALU` in the data set. The number of VALUE= variables must be equal to the number of ACTION= variables if there are any ACTION= variables. If there are no ACTION= variables in the data set, at least one STATE= variable must be in the data set, and the number of VALUE= variables must be exactly 1. The VALUE= variables must have numeric values.
**VPC Statement**

```plaintext
VPC  chance-stage-name ;
```

The VPC statement causes PROC TREE to compute the value of perfect control (the value of controlling an uncertainty). The effect of perfect control is that you can pick the outcome of an uncertain stage. This value gives an upper limit on the amount you should be willing to spend on any control procedure. Only the name of a chance stage can be used to calculate the value of perfect control. The procedure evaluates the decision tree, if it has not already done so, before computing this value.

**VPI Statement**

```plaintext
VPI  chance-stage-name ;
```

The VPI statement causes PROC DTREE to compute the value of perfect information. The value of perfect information is the benefit of resolving an uncertain stage before making a decision. This value is the upper limit on the improvement that can be expected for any information gathering effort. Only the name of a chance stage can be used to calculate the value of perfect information. The procedure evaluates the decision tree, if it has not already done so, before computing this value.

**Details: DTREE Procedure**

**Input Data Sets**

A decision problem is normally constructed in three steps:

1. A structuring of the problem in terms of decisions, uncertainties, and consequences.
2. Assessment of probabilities for the events.
3. Assessment of values (payoffs, losses, or preferences) for each consequence or scenario.

PROC DTREE represents these three steps in three SAS data sets. The STAGEIN= data set describes the structure of the problem. In this data set, you define all decisions and define all key uncertainties. This data set also contains the relative order of when decisions are made and uncertainties are resolved (planning horizon). The PROBIN= data set assigns probabilities for the uncertain events, and the PAYOFFS= data set contains the values (or utility measure) for each consequence or scenario. See the section “Overview: DTREE Procedure” on page 390 and the section “Getting Started: DTREE Procedure” on page 391 for a description of these three data sets.
PROC DTREE is designed to minimize the rules for describing a problem. For example, the PROBIN= data set is required only when the evaluation and analysis of a decision problem is necessary. Similarly, if the PAYOFFS= data set is not specified, the DTREE procedure assumes all payoff values are 0. The order of the observations is not important in any of the input data sets. Since a decision problem can be structured in many different ways and the data format is so flexible, all possible ways of describing a given decision problem cannot be shown here. However, some alternate ways of supplying the same problem are demonstrated. For example, the following statements show another way to input the oil wildcatter’s problem described in the section “Introductory Example” on page 391.

```sas
data Dtoils3;
   format _STNAME_ $12. _STTYPE_ $2. _OUTCOM_ $10. _REWARD_ dollar12.0 _SUCCES_ $12. ;
   datalines;
   Drill D Drill . Cost
   . . Not_drill . .
   Cost C Low -$150,000 Oil_deposit
   . . Fair -$300,000 Oil_deposit
   . . High -$500,000 Oil_deposit
   Oil_deposit C Dry . .
   . . Wet $700,000 .
   . . Soaking $1,200,000 .
;
/* -- create PAYOFFS= data set -- */
data Dtoilp3;
   input _EVENT1 $ _PROB1 _EVENT2 $ _PROB2 ;
   datalines;
   Low 0.2 Dry 0.5
   Fair 0.6 Wet 0.3
   High 0.2 Soaking 0.2
;
/* -- PROC DTREE statements -- */
title "Oil Wildcatter's Problem";
proc dtree stagein=Dtoils3
   probin=Dtoilp3
   nowarning;
evaluate / summary;
```

Note that the STAGEIN= data set describes the problem structure and the payoffs (using the REWARD= variable). Thus, the PAYOFFS= data set is no longer needed. Note also the changes made to the PROBIN= data set. The results, shown in Figure 7.8, are the same as those shown in Figure 7.2. However, the rewards and the payoffs are entirely different entities in decision tree models. Recall that the reward of an outcome means the instant returns when the outcome is realized. On the other hand, the payoffs are the return from each scenario. In the other words, the decision tree model described in the previous code and the model described in the section “Introductory Example” on page 391 are not equivalent, even though they have the same optimal decision.
You can try many alternative ways to specify your decision problem. Then you can choose the model that is most convenient and closest to your real problem. If PROC DTREE cannot interpret the input data, it writes a message to that effect to the SAS log unless the NOWARNING option is specified. However, there are mistakes that PROC DTREE cannot detect. These often occur after the model has been modified with either the MOVE statement or the MODIFY statement. After a MOVE statement is specified, it is a good idea to display the decision tree (using the TREEPLOT statement) and check the probabilities and value assessments to make sure they are reasonable.

For example, using the REWARD= variable in the STAGEIN= data set to input the payoff information as shown in the previous code may cause problems if you change the order of the stages. Suppose you move the stage ‘Cost’ to the beginning of the tree, as was done in the section “Sensitivity Analysis and Value of Perfect Information” on page 397:

```plaintext
move Cost before Drill;
evaluate / summary;
```

The optimal decision yields $140,000, as shown on the optimal decision summary in Figure 7.9.
Recall that when this was done in the section “Sensitivity Analysis and Value of Perfect Information” on page 397, the optimal decision yielded $150,000. The reason for this discrepancy is that the cost of drilling, implemented as (negative) instant rewards here, is imposed on all scenarios including those that contain the outcome ‘Not_drill’. This mistake can be observed easily from the Cumulative Reward column of the optimal decision summary shown Figure 7.9.

Changing a decision stage to a chance stage is another example where using the MODIFY statement without care may cause problems. PROC DTREE cannot determine the probabilities of outcomes for this new chance stage unless they are included in the PROBIN= data set. In contrast to changing a chance stage to a decision stage (which yields insight on the value of gaining control of an uncertainty), changing a decision stage to a chance stage is not likely to yield any valuable insight even if the needed probability data are included in the PROBIN= data set, and it should be avoided.
Missing Values

In the STAGEIN= data set, missing values are allowed only for the STAGE= and TYPE= variables when the information of a stage is specified in more than one observation. In this case, missing values for the STAGE= and TYPE= variables are not allowed for the first observation defining the stage. Missing values for the OUTCOME=, GIVEN=, EVENT=, STATE=, and ACTION= variables are ignored. Missing values for the REWARD=, PROB=, and VALUE= variables are treated as 0. Missing values for the SUCCESSOR= variables are ignored if the value for the corresponding OUTCOME= variable is also missing.

Interactivity

The DTREE procedure is interactive. You start the procedure with the PROC DTREE statement and terminate it with the QUIT statement. It is not necessary to have a VARIABLES statement, although if you do include one, it must appear immediately after the PROC DTREE statement. The other statements such as the EVALUATE, MODIFY, MOVE, RECALL, RESET, SAVE, SUMMARY, TREEPLOT, VPC, and VPI, as well as the FOOTNOTE, GOPTIONS, NOTE, SYMBOL, and TITLE statements of SAS/GRAPH Software can be used in any order and as often as needed. One exception is that the RECALL statement has to be preceded by at least one SAVE statement.

When an error is detected during processing a statement other than the PROC DTREE statement and the QUIT statement, the procedure terminates if the option ERRHANDLE=QUIT is specified; otherwise it stops processing the current statement and waits for the next statement. In either case, an error message is written to the SAS log. If an error is detected in the PROC DTREE statement or the QUIT statement, the procedure terminates immediately with an error message.

Options in Multiple Statements

Many options that can be specified in the PROC DTREE statement can also appear in other statements. The options specified in the PROC DTREE statement remain in effect for all statements until the end of processing or until they are changed by a RESET statement. In this sense, those options are global options. The options specified in other statements are in effect only for the statement in which they are specified; hence, they are local options. If an option is specified both in the PROC DTREE statement and in another statement, the local specification overrides the global specification.

For example, the following statements

```
reset criterion=maxev;
evaluate / criterion=maxce rt=700000;
summary;
```

imply that the decision problem is evaluated and the optimal decision is determined based on the criterion MAXCE with RT=700000. However, the optimal decision summary produced by the SUMMARY statement is based on the option CRITERION=MAXEV and not the MAXCE criterion. If you want an option to be set permanently, use the RESET statement.
The Order of Stages

The order of stages is an important issue in structuring the decision problem. This sets the sequence of events or a time horizon and determines when a decision has to be made and when a chance stage has its uncertainty resolved. If a decision stage precedes another decision stage in the stages order, the decision to the right is made after the decision to the left. Moreover, the choice made in the first decision is remembered by the decision maker when he or she makes the second decision. Any chance stages that occur to the left of a decision stage have their uncertainty resolved before the decision is made. In other words, the decision maker knows what actually happened when he or she makes the decision. However, the order of two chance stages is fairly arbitrary if there are no other decision stages between them. For example, you can change the order of stages ‘Cost’ and ‘Oil_Deposit’ in the oil wildcatter’s problem without affecting the results.

PROC DTREE determines the order (from left to right) of all stages specified in the STAGEIN= data set. The ordering is based on the rule that if stage A is the successor of an outcome of stage B, then stage A should occur to the right of (or after) stage B. With the MOVE statement, you can change this order. The MOVE statement is very useful in determining the value (benefit or penalty) of postponing or hurrying a decision. In particular, the value of perfect information about an uncertainty can be determined by moving the corresponding chance stage to the beginning. However, as mentioned in early sections, the results may be misleading if you use the MOVE statement without care. See the section “Input Data Sets” on page 426 for an example.

Suggestions for preventing misleading results are as follows:

- Using the SAVE statement, always save the original structure before making any changes.
- Use the TREEPLOT statement to display the complete decision tree and check all details after you change the order.

Evaluation

The EVALUATE statement causes PROC DTREE to calculate the optimal decision. The evaluate process is done by successive use of two devices:

- Find a certain equivalent for the uncertain evaluating values at each chance node.
- Choose the best alternative at each decision node.

The certain equivalent of an uncertainty is the certain amount you would accept in exchange for the uncertain venture. In other words, it is a single number that characterizes an uncertainty described by a probability distribution. This value is subjective and can vary widely from person to person. There are two quantities, closely related to the certain equivalent, that are commonly used by decision-makers: the most likely value and the expected value. The most likely value of an uncertainty is the value with the largest probability. The expected value is the sum of all outcomes multiplied by their probabilities.
Perhaps the most popular way to find the certain equivalent for an uncertainty is the use of utility function or utility curve. Utility is a measurement of relative preference to the decision maker for particular outcomes. The utility function assigns a utility to payoff when it is in terms of continuous values such as money. The certain equivalent of an uncertainty (a random variable) is calculated by the following steps:

1. Use the utility function or the utility curve to find the utility values of the outcomes.
2. Calculate the expected utility of the uncertainty.
3. Determine the certain equivalent of the uncertainty as the value that corresponding utility value is the expected utility.

Refer to Raiffa (1970) for a complete discussion of the utility function.

A simple case that is commonly used is the straight line utility curve or the linear utility function. The linear utility function has the form

\[ u(x) = a + bx \]

where \( x \) is the evaluating value, and \( a \) and \( b \) are parameters set by the choice of two points in the utility curve. For example, if the utility curve passes two points \( u(0) = 0 \) and \( u(1000) = 1 \), then parameters \( a \) and \( b \) are set by \( a = 0 \) and \( b = 1 / 1000 \). The certain equivalent of an uncertainty based on this function is the expected value.

Another special case that is commonly used is the exponential utility function, as

\[ u(x) = a - b \times \exp(-x/r) \]

where, again, \( a \) and \( b \) can be set by the choice of two arbitrary points in the utility curve. For example, if your utility curve goes through points \((0,0)\) and \((1000,1)\), then \( a \) and \( b \) are given by

\[ a = b = 1/[1 - \exp(-1000/r)] \]

If an uncertain venture \( A \) has \( n \) events, event \( i \) having probability \( p_i \) and payoff \( x_i \), and if the utility function is an exponential function as in the preceding example, then the certain equivalent of \( A \) is

\[ CE(A) = -r \ln \left( \sum_{i=1}^{n} p_i \exp(-x_i/r) \right) \]

and is independent of the choice of values for \( a \) and \( b \) (provided that \( b > 0 \)) (Raiffa 1970).

The parameter \( r \), called the risk tolerance, describes the curvature of the utility function. Moreover, the quantity \( 1/r \), called risk aversion coefficient (Howard 1968) is a measure of risk aversion.
Experimental results show that within a reasonable range of values, many utility curves can be fit quite well by an exponential function.

If your utility function is an exponential function as in the preceding example, the risk tolerance can be estimated by the largest number $R$ for which the following venture is still acceptable to you.

$$R = 2^{\frac{0.5}{0.5}}$$

A similar way to approximate the risk tolerance is to find the largest value $R$ for which the venture is acceptable (Howard 1988).

$$R = 2^{\frac{0.75}{0.25}}$$

For corporate decision making, there are some rules of thumb for estimating the risk tolerance. Examples are to set risk tolerance about equal to one of the following:

- net income of the company
- one sixth of equity
- six percent of net sales

To reveal how well these rules perform in assessing corporate risk tolerance, Howard (1988) provided the following two tables: Table 7.12 shows the relationship between the risk tolerance and financial measures of four large oil and chemicals companies. There, the risk tolerances are obtained from the top executives of the companies. The net sales, net income, and equity are obtained from the annual reports of the four companies.
Table 7.12  Relating Corporate Risk Tolerance to Financial Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>A</th>
<th>B</th>
<th>C</th>
<th>D</th>
</tr>
</thead>
<tbody>
<tr>
<td>Net Sales</td>
<td>2,300</td>
<td>3,307</td>
<td>16,000</td>
<td>31,000</td>
</tr>
<tr>
<td>Net Income</td>
<td>120</td>
<td>152</td>
<td>700</td>
<td>1,900</td>
</tr>
<tr>
<td>Equity</td>
<td>1,000</td>
<td>1,153</td>
<td>6,500</td>
<td>12,000</td>
</tr>
<tr>
<td>Risk Tolerance</td>
<td>150</td>
<td>200</td>
<td>1,000</td>
<td>2,000</td>
</tr>
</tbody>
</table>

Table 7.13 shows the ratio of risk tolerance to each of the other quantities.

Table 7.13  Ratios of Corporate Risk Tolerance to Financial Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>A</th>
<th>B</th>
<th>C</th>
<th>D</th>
<th>Average</th>
</tr>
</thead>
<tbody>
<tr>
<td>RT/Sales</td>
<td>0.0652</td>
<td>0.0605</td>
<td>0.0625</td>
<td>0.0645</td>
<td>0.0632</td>
</tr>
<tr>
<td>RT/Income</td>
<td>1.25</td>
<td>1.32</td>
<td>1.43</td>
<td>1.05</td>
<td>1.26</td>
</tr>
<tr>
<td>RT/Equity</td>
<td>0.150</td>
<td>0.174</td>
<td>0.154</td>
<td>0.167</td>
<td>0.161</td>
</tr>
</tbody>
</table>

Once the certain equivalents for all chance nodes are assessed, the choice process at each decision node is fairly simple; select the alternative yielding either the maximum or the minimum (depending on the problem) future certain equivalent value.1 You can use the CRITERION= option to control the way the certain equivalent is calculated for each chance node and the optimal alternative is chosen at each decision node. Possible values for the CRITERION= option are listed in Table 7.5. If you use an exponential utility function, the RT= option can be used to specify your risk tolerance. You also have control over how to present the solution. By default, PROC DTREE writes the value of the optimal decisions to the SAS log. In addition, with the SUMMARY option, you can ask PROC DTREE to display the optimal decision summary to the output.

Displayed Output

The SUMMARY statement and the SUMMARY option in an EVALUATE statement cause PROC DTREE to display a optimal decision summary for the decision model. This output is organized into various tables, and they are discussed in order of appearance.

Order of stages

The Order of stages table lists all stages, and their types, in order of appearance in the decision model. See the section “The Order of Stages” on page 431 for details.

For ODS purposes, the label of the Order of stages table is “Stages.”

1The future certain equivalent value is often referred to as the evaluating value in this documentation.
Decision Parameters

The Decision Parameters table describes the criterion used for determining the optimal decision and the certain equivalent for replacing uncertainties. If you specify the option CRITERION=MAXCE or CRITERION=MINCE in the PROC DTREE statement or in the EVALUATE statement, an additional row is added to the table listing the value of the risk tolerance. It also contains a row showing the value of the optimal decision yields. For additional information, see the section “Evaluation” on page 431.

For ODS purposes, the label of the Decision Parameters table is “Parameters.”

Optimal Decision Policy

By default, PROC DTREE produces an Optimal Decision Policy table for each decision stage. You can use the TARGET= option to force PROC DTREE to produce only one table for a particular stage. The Alternatives or Outcomes columns list the events in the scenario that leads to the current stage. The Cumulative Reward column lists the rewards accumulated along the scenario to the events of the current target stage. The Evaluating Value column lists the values that can be expected from the events of the target stage. An asterisk (*) is placed beside an evaluating value indicates the current event is the best alternative of the given scenario.

For ODS purposes, the label of the Optimal Decision Policy table is “Policy.”

Displaying the Decision Tree

PROC DTREE draws the decision tree either in line-printer mode or in graphics mode. However, you need to have SAS/GRAPH software licensed at your site to use graphics mode. In many cases, the procedure draws the decision tree across page boundaries. If the decision tree diagram is drawn on multiple pages, the procedure numbers each page of the diagram on the upper right corner of the page (unless the NOPAGENUM option is specified). The pages are numbered starting with the upper left corner of the entire diagram. Thus, if the decision tree diagram is broken into three horizontal and four vertical levels and you want to paste all the pieces together to form one picture, they should be arranged as shown in Figure 7.10.

Figure 7.10  Page Layout of the Decision Tree Diagram

```
+---+---+---+
| 1 | 5 | 9 |
|---+---+---|
| 2 | 6 | 10|
|---+---+---|
| 3 | 7 | 11|
|---+---+---|
| 4 | 8 | 12|
```


The number of pages that are produced depends on the size of the tree and on the number of print positions that are available in the horizontal and vertical directions. Table 7.14 lists all options you can use to control the number of pages.

<table>
<thead>
<tr>
<th>Option</th>
<th>Effect</th>
</tr>
</thead>
<tbody>
<tr>
<td>DISPLAY=</td>
<td>Amounts of information displayed on the diagram</td>
</tr>
<tr>
<td>MAXPREC=</td>
<td>Maximum decimal width allowed (the precision) to format numerical values into ( w.d ) format</td>
</tr>
<tr>
<td>MAXWIDTH=</td>
<td>Maximum field width allowed to format numerical values</td>
</tr>
<tr>
<td>NOLABEL</td>
<td>No labels are displayed on the diagram</td>
</tr>
<tr>
<td>NWIDTH=</td>
<td>Maximum field width allowed to format outcome names</td>
</tr>
<tr>
<td>YBETWEEN=</td>
<td>Vertical spaces between two successive end nodes</td>
</tr>
</tbody>
</table>

If the GRAPHICS option is used, the following options can be used to control the number of pages:

- The COMPRESS option draws the entire decision tree on one page.
- The HSYMBOL= option controls the height of all symbols.
- The HTEXT= option controls the height of text in the tree.
- The HEIGHT= option in a SYMBOL definition specifies the height of a symbol.
- The HTEXT= option in a GOPTIONS statement specifies the height of all text.
- The HTITLE= option in a GOPTIONS statement specifies the height of the first title line.
- The HPOS= and VPOS= options in a GOPTIONS statement change the number of rows and columns.

The font used for all text can also affect the number of pages needed. Some fonts take more space than others.

If the decision tree diagram is produced on a line printer, you can use the FORMCHAR= option to control the appearance of the links and the junctions of the diagram. When you specify the GRAPHICS option, several options are available to enhance the appearance of the decision tree diagram. These are described in the section “Graphics Options” on page 410. In addition, many other options are available in the GOPTIONS and SYMBOL statements for controlling the details of graphics output. See the relevant chapters in SAS/GRAPH Software: Reference for a detailed discussion of the GOPTIONS and SYMBOL statements. ODS graphical styles can be applied to the decision tree diagram; see the section “ODS Style Templates” on page 439 for more information.

Table 7.15, Table 7.16, and Table 7.17 show the relationship among the options for controlling the appearance of texts, nodes, and links, respectively. The order that PROC DTREE uses in determining which option is in effect is also provided. The order assumes that the GSTYLE system option is in effect; if that is not the case, then the steps that refer to ODS style templates are ignored. Names with arguments indicate style elements and attributes of the current ODS style template. For example, “GraphDataText(‘Font’)” refers to the Font attribute of the GraphDataText element.

For ODS purposes, the label of the decision tree diagram drawn in line-printer quality is “Treeplot.”
### Table 7.15 Options That Control Text Appearance

<table>
<thead>
<tr>
<th>Object Specification</th>
<th>Search Order</th>
</tr>
</thead>
</table>
| Font                  | 1. The FTEXT= option  
                        2. The FTEXT= option in a GOPTIONS statement  
                        3. GraphDataText('Font')  
                        4. Hardware font |
| Color                 | 1. The CTEXT= option  
                        2. The CTEXT= option in a GOPTIONS statement  
                        3. GraphDataText('ContrastColor')  
                        4. The first color in the colors list |
| Height                | 1. The value of the HTEXT= option\(^1\) times the value of the HTEXT= option\(^2\) in a GOPTIONS statement |

\(^1\)If this option is not specified, the default value 1 is used.  
\(^2\)The default value of this option is 1 unit.

### Table 7.16 Options That Control Node Appearance

<table>
<thead>
<tr>
<th>Object Specification</th>
<th>Search Order</th>
</tr>
</thead>
</table>
| Symbol                | 1. The VSYMBOLC= option  
                        2. The VALUE= and FONT= options in the \(m\)th generated SYMBOL definition, if SYMBOLC=\(m\) is specified  
                        3. The default symbol, CIRCLE |
| Color                 | 1. The CSYMBOLC= option  
                        2. The CV= option in the \(m\)th generated SYMBOL definition, if SYMBOLC=\(m\) is specified  
                        3. The CSYMBOL= option in a GOPTIONS statement  
                        4. GraphData1('ContrastColor')  
                        5. The fifth color in the colors list |
| Height                | 1. \(h\) times the value of the HEIGHT= option in the \(m\)th generated SYMBOL definition, if both HSYMBOL=\(h\) and SYMBOLC=\(m\) are specified  
                        2. The HSYMBOL= option, if it is specified  
                        3. The HEIGHT= option in the \(m\)th generated symbol definition, if SYMBOLC=\(m\) is specified  
                        4. The default value, 1 cell |
| Symbol                | 1. The VSYMBOLD= option  
                        2. The VALUE= and FONT= options in the \(d\)th generated SYMBOL definition, if SYMBOLD=\(d\) is specified  
                        3. The default value, SQUARE |
| Color                 | 1. The CSYMBOLD= option  
                        2. The CV= option in the \(d\)th generated SYMBOL definition, if SYMBOLD=\(d\) is specified  
                        3. The CSYMBOL= option in a GOPTIONS statement  
                        4. GraphData5('ContrastColor')  
                        5. The fourth color in the colors list |
| Height                | 1. \(h\) times the value of the HEIGHT= option in the \(d\)th generated SYMBOL definition, if both HSYMBOL=\(h\) and SYMBOLD=\(d\) are specified  
                        2. The HSYMBOL= option, if it is specified  
                        3. The HEIGHT= option in the \(d\)th generated symbol definition, if SYMBOLD=\(d\) is specified  
                        4. The default value, 1 cell |
<table>
<thead>
<tr>
<th>Table 7.16</th>
<th>(continued)</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Object</strong></td>
<td><strong>Specification</strong></td>
</tr>
<tr>
<td>End Nodes</td>
<td>Symbol</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>Height</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Table 7.17</th>
<th>Options That Control Link Appearance</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Object</strong></td>
<td><strong>Specification</strong></td>
</tr>
<tr>
<td>Links for Regular Outcomes</td>
<td>Type</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>Thickness</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>Links for Optimal Decision</td>
<td>Type</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>Thickness</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Table 7.17 (continued)

<table>
<thead>
<tr>
<th>Object</th>
<th>Specification</th>
<th>Search Order</th>
</tr>
</thead>
<tbody>
<tr>
<td>Links</td>
<td>Type</td>
<td>1. The LSTYLEC= option</td>
</tr>
<tr>
<td>That</td>
<td></td>
<td>2. The LINE= option in the kth generated SYMBOL</td>
</tr>
<tr>
<td>Fall across</td>
<td></td>
<td>definition, if LINKC=k is specified</td>
</tr>
<tr>
<td>Pages</td>
<td>Color</td>
<td>3. The default value, 2 (dot line)</td>
</tr>
<tr>
<td></td>
<td>Thickness</td>
<td>1. Depends on whether or not it represents an optimal decision</td>
</tr>
</tbody>
</table>

Web-Enabled Decision Tree

The WEB= variable in the STAGEIN= data set enables you to define an HTML reference for each stage. This HTML reference is currently associated with all the decision tree nodes that correspond to the stage. The WEB= variable is a character variable, and the values need to be of the form HREF=htmlpage.

In addition, you can also store the coordinate and link information defined by the WEB= option in a SAS data set by specifying the IMAGEMAP= option in the PROC DTREE statement or in the TREEPLOT statement. If you process this SAS data set by using a DATA step, you can generate customized HTML pages for your decision tree diagram.

ODS Table Names

PROC DTREE assigns a name to each table that it creates. You can use these names to reference the table when you use the Output Delivery System (ODS) to select tables and create output data sets. These names are listed in Table 7.18. For more information about ODS, see the chapter on ODS in the SAS/STAT User’s Guide.

Table 7.18 ODS Tables Produced in PROC DTREE

<table>
<thead>
<tr>
<th>ODS Table Name</th>
<th>Description</th>
<th>Statement / Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Parameters</td>
<td>Decision parameters</td>
<td>SUMMARY or EVALUATE / SUMMARY</td>
</tr>
<tr>
<td>Policy</td>
<td>Optimal decision policy</td>
<td>SUMMARY or EVALUATE / SUMMARY</td>
</tr>
<tr>
<td>Stages</td>
<td>List of stages in order</td>
<td>SUMMARY or EVALUATE / SUMMARY</td>
</tr>
<tr>
<td>Treeplot</td>
<td>Line-printer plot of decision tree</td>
<td>TREEPLOT / LINEPRINTER</td>
</tr>
</tbody>
</table>

ODS Style Templates

ODS style templates, or styles, control the overall look of your output. An ODS style template consists of a set of style elements. A style element is a collection of style attributes that apply to a particular feature or aspect of the output. You can specify a value for each attribute in a style. See Chapter 21, “Statistical Graphics Using ODS” (SAS/STAT User’s Guide), for a thorough discussion of ODS Graphics.

To create your own style or to modify a style for use with ODS Graphics, you need to understand the relationships between style elements and graph features. This information is provided in the ODS Graphics
You create and modify style templates with the `TEMPLATE` procedure. For more information, see the section “TEMPLATE Procedure: Creating a Style Template” in the SAS Output Delivery System: User’s Guide. Kuhfeld (2010) also offers detailed information and examples.

**PROC DTREE Style Template**

A predefined ODS style template named DTREE is available for the DTREE procedure. You can use the template to maintain a consistent appearance in all graphical output produced by the procedure.

To change the current style, specify the `STYLE=` option in an ODS destination statement. The specified style is applied to all output for that destination until you change or close the destination or start a new SAS session. For example, the following statement specifies that ODS should apply the DTREE style template to all HTML output:

```plaintext
ods html style=dtree;
```

To disable the use of graphical styles, specify the SAS system option `NOGSTYLE`.

The parent style template for the DTREE style is the DEFAULT style. Table 7.19 lists the style elements (in bold) and corresponding attributes specified in the DTREE style. The table also indicates which, if any, PROC DTREE options or graphics options (in a GOPTIONS statement) can be used to override the value of a style attribute.

<table>
<thead>
<tr>
<th>Element/Attributes</th>
<th>Description</th>
<th>DTREE Option</th>
<th>GOPTION</th>
</tr>
</thead>
<tbody>
<tr>
<td>GraphColors</td>
<td>Colors of various graph features</td>
<td>CSYMBOLD=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>gcdata5</td>
<td>Decision nodes</td>
<td>CSYMBOLC=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>gcdatal</td>
<td>Chance nodes</td>
<td>CSYMOLE=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>gcdatal8</td>
<td>End nodes</td>
<td>CLINK=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>gcdatal3</td>
<td>Regular links</td>
<td>CBEST=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>gcdatal2</td>
<td>Optimal links</td>
<td>CTITLE=</td>
<td></td>
</tr>
<tr>
<td>gtexttt</td>
<td>Title text</td>
<td>CTEXT=</td>
<td></td>
</tr>
<tr>
<td>gtext</td>
<td>Text</td>
<td>CTEXT=</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>GraphFonts</th>
<th>Fonts for various graph features</th>
<th>FTEXT=</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GraphDataFrame</td>
<td>Default</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GraphLabelFont</td>
<td>Labels</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GraphTitleFont</td>
<td>Title text</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>GraphDataText</th>
<th>Attributes related to general text</th>
<th>CTEXT=</th>
<th>CTEXT=</th>
</tr>
</thead>
<tbody>
<tr>
<td>ContrastColor</td>
<td>GraphColors(’gtext’)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts(’GraphDataFrame’)</td>
<td>FTEXT=</td>
<td>FTEXT=</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>GraphLabelText</th>
<th>Attributes related to title text</th>
<th>CTTITLE=</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Color</td>
<td>GraphColors(’gtext’)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts(’GraphTitleFont’)</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>GraphLabelText</th>
<th>Attributes related to label text</th>
<th>CTEXT=</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Color</td>
<td>GraphColors(’glabel’)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts(’GraphTitleFont’)</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>GraphDataDefault</th>
<th>Default values</th>
<th>COLORS=</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Color</td>
<td>GraphColors(’gdata’)</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Table 7.19  Style Elements and Attributes in the DTREE Style
### Table 7.19 (continued)

<table>
<thead>
<tr>
<th>Element/Attributes</th>
<th>Description</th>
<th>DTREE Option</th>
<th>GOPTION</th>
</tr>
</thead>
<tbody>
<tr>
<td>GraphBackground</td>
<td>Attributes related to graph background</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Image</td>
<td>Dtree.jpg</td>
<td>CBACK=</td>
<td></td>
</tr>
</tbody>
</table>

Attributes that you do not override retain the values specified in the style template.

Figure 7.11 demonstrates features of the DTREE graphical style. The decision tree in the figure is the first output from Example 7.4.

**Figure 7.11 DTREE Style Template: Example**

Research and Development Decision

![Decision Tree Diagram]

**Default Values**

If the SAS system option GSTYLE is in effect (this is the default), then the default values of certain PROC DTREE options can depend on the current ODS style template. See the section “Displaying the Decision Tree” on page 435 for more information.
Precision Errors

When PROC DTREE detects an error, it displays a message on the SAS log to call it to your attention. If the error is in a statement other than the PROC DTREE statement and the QUIT statement, and if the ERRHANDLE=QUIT option is not specified, the procedure ignores the erroneous statement and waits for you to enter another statement. This gives you a chance to correct the mistake you made and keep running. You can exit the procedure at any time by specifying the QUIT statement.

If the error is in an input data set, typically, you will have to edit the data set and then reinvoke PROC DTREE. In one case, however, you can use an option to correct the problem. You may receive an error message indicating that the sum of probabilities for a particular chance stage does not equal 1.0. If it is caused by roundoff errors in the summation, then you can reset the TOLERANCE= option to correct this error. For example, suppose that your problem contains a chance stage that has three outcomes, 'Out1', 'Out2' and 'Out3', and each has probability 1/3. Suppose also that you input their probabilities in the PROBIN= data set as follows:

```
Out1  Out2  Out3  0.3333  0.3333  0.3333
```

Then, PROC DTREE detects the total probabilities for that stage as 0.9999, not equal to 1, and hence displays an error message. The following RESET statement fixes the error:

```
reset tolerance=0.00015;
```

Alternatively, you can specify the AUTOSCALE option to ask the procedure to rescale the probabilities whenever this situation occurs.

Computer Resource Requirements

There is no inherent limit on the size of the decision tree model that can be evaluated and analyzed with the DTREE procedure. The numbers of stages and outcomes are constrained only by the amount of memory available. Naturally, there needs to be a sufficient amount of core memory available in order to invoke and initialize the SAS system. Furthermore, more memory is required to load the graphics sublibrary if the GRAPHICS option is specified. As far as possible, the procedure attempts to store all the data in core memory. However, if the problem is too large to fit in core memory, the procedure resorts to the use of utility data sets and swaps between core memory and utility data sets as necessary.

The storage requirement for the data area required by the procedure is proportional to the number of stages and outcomes as well as the number of nodes\(^2\) in the decision tree model. The time required depends heavily on the number of nodes in the decision tree.

\(^2\)The number of nodes depends on the number of stages and the number of outcomes for each stage.
Examples: DTREE Procedure

This section contains six examples that illustrate several features and applications of the DTREE procedure. The aim of this section is to show you how to use PROC DTREE to solve your decision problem and gain valuable insight into its structure.

Example 7.1 and Example 7.2 show two methods frequently used to spread the risk of a venture: buy insurance and enter a partnership. Example 7.1 also illustrates the use of the VARIABLE statement to identify the variables in the input data sets. Example 7.3 illustrates the use of the graphics options to produce a graphics quality decision tree diagram. Example 7.4 illustrates the use of SYMBOL and GOPTIONS statements and the Annotate facility to control the appearance of the decision tree diagram. Example 7.5 demonstrates an application of PROC DTREE for financial decision problems. It also illustrates a situation where redundant data are necessary to determine the value of information. In addition, it shows a case where the results from the VPI and VPC statements are misleading if they are used without care. Example 7.6 shows an application in litigation, a sophisticated use of sensitivity analysis. It also shows you how to deal with the value of future money.

Finally, Table 7.27 and Table 7.28 list all the examples in this chapter, and the options and statements in the DTREE procedure that are illustrated by each example.

Example 7.1: Oil Wildcatter’s Problem with Insurance

Again consider the oil wildcatter’s problem introduced in the section “Introductory Example” on page 391. Suppose that the wildcatter is concerned that the probability of a dry well may be as high as 0.5.

The wildcatter has learned that an insurance company is willing to offer him a policy that, with a premium of $130,000, will redeem $200,000 if the well is dry. He would like to include the alternative of buying insurance into his analysis. One way to do this is to include a stage for this decision in the model. The following DATA step reads this new decision problem into the STAGEIN= data set named Dtoils4. Notice the new stage named ‘Insurance’, which represents the decision of whether or not to buy the insurance. Also notice that the cost of the insurance is represented as a negative reward of $130,000.

```sas
/* -- create the STAGEIN= data set -- */
data Dtoils4;
      Succ $12. Premium dollar12.0;
      Premium dollar12.0;
datalines;
Drill D Drill Insurance .
   .   Not_Drill .
Insurance D Buy_Insurance Cost -$130,000
    .   Do_Not_Buy Cost .
Cost   C Low Oil_Deposit .
    .   Fair Oil_Deposit .
    .   High Oil_Deposit .
Oil_Deposit C Dry .
    .   Wet .
    .   Soaking .
;```
Probabilities associated with the uncertain events are given in the PROBIN= data set named Dtoilp4. Except for the order of the variables in this data set, it is the same as the Dtoilp1 data set given in the section “Introductory Example” on page 391.

```sas
/* -- create the PROBIN= data set -- */
data Dtoilp4;
  input (V1-V3) ($) P1-P3 ;
datalines;
Low  Fair  High      0.2  0.6  0.2
Dry  Wet   Soaking  0.5  0.3  0.2
;
```

The payoffs for this problem are now calculated to include the cost and value of the insurance. The following DATA step does this.

```sas
/* -- create PAYOFFS= data set -- */
data Dtoilu4;
  input (Cost Deposit Drill Insuran) ($16.) ;
  format Drill $9. Insuran $14. Payoff dollar12.0;
  /* determine the cost for this scenario */
  if Cost='Low' then Rcost=150000;
  else if Cost='Fair' then Rcost=300000;
  else Rcost=500000;
  /* determine the oil deposit and the corresponding */
  /* net payoff for this scenario */
  if Deposit='Dry' then Return=0;
  else if Deposit='Wet' then Return=700000;
  else Return=1200000;
  /* calculate the net return for this scenario */
  if Drill='Not_Drill' then Payoff=0;
  else Payoff=Return-Rcost;
  /* determine redeem received for this scenario */
  if Insuran='Buy_Insurance' and Deposit='Dry' then
    Payoff=Payoff+200000;
  /* drop unneeded variables */
  drop Rcost Return;
datalines;
Low  Dry  Not_Drill .
Low  Dry  Drill Buy_Insurance
Low  Dry  Drill Do_Not_Buy
Low  Wet  Not_Drill .
Low  Wet  Drill Buy_Insurance
Low  Wet  Drill Do_Not_Buy
Low  Soaking  Not_Drill .
Low  Soaking  Drill Buy_Insurance
Low  Soaking  Drill Do_Not_Buy
Fair  Dry  Not_Drill .
Fair  Dry  Drill Buy_Insurance
```
Example 7.1: Oil Wildcatter’s Problem with Insurance

The payoff table can be displayed with the following PROC PRINT statement:

```plaintext
/* -- print the payoff table -- */
title "Oil Wildcatter's Problem";
title3 "The Payoffs";

proc print data=Dtoilu4;
run;
```

The table is shown in Output 7.1.1.
Output 7.1.1 Payoffs of the Oil Wildcatter's Problem with an Insurance Option

Oil Wildcatter's Problem

The Payoffs

<table>
<thead>
<tr>
<th>Obs</th>
<th>Cost</th>
<th>Deposit</th>
<th>Drill</th>
<th>Insuran</th>
<th>Payoff</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Low</td>
<td>Dry</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>2</td>
<td>Low</td>
<td>Dry</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$50,000</td>
</tr>
<tr>
<td>3</td>
<td>Low</td>
<td>Dry</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$-150,000</td>
</tr>
<tr>
<td>4</td>
<td>Low</td>
<td>Wet</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>5</td>
<td>Low</td>
<td>Wet</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$550,000</td>
</tr>
<tr>
<td>6</td>
<td>Low</td>
<td>Wet</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$550,000</td>
</tr>
<tr>
<td>7</td>
<td>Low</td>
<td>Soaking</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>8</td>
<td>Low</td>
<td>Soaking</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$1,050,000</td>
</tr>
<tr>
<td>9</td>
<td>Low</td>
<td>Soaking</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$1,050,000</td>
</tr>
<tr>
<td>10</td>
<td>Fair</td>
<td>Dry</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>11</td>
<td>Fair</td>
<td>Dry</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$-100,000</td>
</tr>
<tr>
<td>12</td>
<td>Fair</td>
<td>Dry</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$-300,000</td>
</tr>
<tr>
<td>13</td>
<td>Fair</td>
<td>Wet</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>14</td>
<td>Fair</td>
<td>Wet</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$400,000</td>
</tr>
<tr>
<td>15</td>
<td>Fair</td>
<td>Wet</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$400,000</td>
</tr>
<tr>
<td>16</td>
<td>Fair</td>
<td>Soaking</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>17</td>
<td>Fair</td>
<td>Soaking</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$900,000</td>
</tr>
<tr>
<td>18</td>
<td>Fair</td>
<td>Soaking</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$900,000</td>
</tr>
<tr>
<td>19</td>
<td>High</td>
<td>Dry</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>20</td>
<td>High</td>
<td>Dry</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$-300,000</td>
</tr>
<tr>
<td>21</td>
<td>High</td>
<td>Dry</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$-500,000</td>
</tr>
<tr>
<td>22</td>
<td>High</td>
<td>Wet</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>23</td>
<td>High</td>
<td>Wet</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$200,000</td>
</tr>
<tr>
<td>24</td>
<td>High</td>
<td>Wet</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$200,000</td>
</tr>
<tr>
<td>25</td>
<td>High</td>
<td>Soaking</td>
<td>Not_Drill</td>
<td></td>
<td>$0</td>
</tr>
<tr>
<td>26</td>
<td>High</td>
<td>Soaking</td>
<td>Drill</td>
<td>Buy_Insurance</td>
<td>$700,000</td>
</tr>
<tr>
<td>27</td>
<td>High</td>
<td>Soaking</td>
<td>Drill</td>
<td>Do_Not_Buy</td>
<td>$700,000</td>
</tr>
</tbody>
</table>
To find the optimal decision, call PROC DTREE with the following statements:

```sas
/* -- PROC DTREE statements -- */
title "Oil Wildcatter's Problem";
proc dtree stagein=Dtoils4
   probin=Dtoilp4
   payoffs=Dtoilu4
   nowarning
   ;
variables / stage=Stage type=Stype outcome=(Outcome)
   reward=(Premium) successor=(Succ)
   event=(V1 V2 V3) prob=(P1 P2 P3)
   state=(Cost Deposit Drill Insuran)
   payoff=(Payoff);
   evaluate;
   summary / target=Insurance;
```

The VARIABLES statement identifies the variables in the input data sets. The yield of the optimal decision is written to the SAS log as:

```
NOTE: Present order of stages:

   Drill(D), Insurance(D), Cost(C), Oil_Deposit(C),
   _ENDST_(E).
```

```
NOTE: The currently optimal decision yields 140000.
```

The optimal decision summary produced by the SUMMARY statements are shown in Output 7.1.2. The summary in Output 7.1.2 shows that the insurance policy is worth $240,000 - $140,000 = $100,000, but since it costs $130,000, the wildcatter should reject such an insurance policy.

### Output 7.1.2 Summary of the Oil Wildcatter's Problem

#### Oil Wildcatter's Problem

#### The DTREE Procedure

#### Optimal Decision Summary

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Stage</td>
<td>Type</td>
</tr>
<tr>
<td>Drill</td>
<td>Decision</td>
</tr>
<tr>
<td>Insurance</td>
<td>Decision</td>
</tr>
<tr>
<td>Cost</td>
<td>Chance</td>
</tr>
<tr>
<td>Oil_Deposit</td>
<td>Chance</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

#### Decision Parameters

- **Decision Criterion:** Maximize Expected Value (MAVE)
- **Optimal Decision Yields:** $140,000
Chapter 7: The DTREE Procedure

Output 7.1.2  continued

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drill Buy_Insurance</td>
<td>$-130,000</td>
<td>$240,000</td>
</tr>
<tr>
<td>Drill Do_Not_Buy</td>
<td>$0</td>
<td>$140,000*</td>
</tr>
</tbody>
</table>

Now assume that the oil wildcatter is risk averse and has an exponential utility function with a risk tolerance of $1,200,000. In order to evaluate his problem based on this decision criterion, the wildcatter reevaluates the problem with the following statements:

```
reset criterion=maxce rt=1200000;
summary / target=Insurance;
```

The output from PROC DTREE given in Output 7.1.3 shows that the decision to purchase an insurance policy is favorable in the risk-averse environment. Note that an EVALUATE statement is not necessary before the SUMMARY statement. PROC DTREE evaluates the decision tree automatically when the decision criterion has been changed using the RESET statement.

Output 7.1.3  Summary of the Oil Wildcatter's Problem with RT = 1,200,000

Oil Wildcatter's Problem

The DTREE Procedure

Optimal Decision Summary

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Stage</td>
<td>Type</td>
</tr>
<tr>
<td>Drill</td>
<td>Decision</td>
</tr>
<tr>
<td>Insurance</td>
<td>Decision</td>
</tr>
<tr>
<td>Cost</td>
<td>Chance</td>
</tr>
<tr>
<td>Oil_Deposit</td>
<td>Chance</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

Decision Parameters

- Decision Criterion: Maximize Certain Equivalent Value (MAXCE)
- Risk Tolerance: $1,200,000
- Optimal Decision Yields: $45,728

Optimal Decision Policy

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drill Buy_Insurance</td>
<td>$-130,000</td>
<td>$175,728*</td>
</tr>
<tr>
<td>Drill Do_Not_Buy</td>
<td>$0</td>
<td>$44,499</td>
</tr>
</tbody>
</table>
Example 7.2: Oil Wildcatter’s Problem in Risk-Averse Setting

Continuing with the oil wildcatter’s problem, suppose that in addition to possibly buying insurance to spread the risk of the venture, the wildcatter is considering sharing the risk by selling a portion of this venture to other investors. Now, the decision he faces is whether to buy insurance or not and what percentage of the investment to divest. Again, assume that the wildcatter is risk averse with a risk tolerance of $1,200,000. Notice that in the program that follows the ‘Divestment’ decision includes possibilities of no divestment to 100% divestment in 10% increments.

```sas
/* -- create the STAGEIN= data set -- */
data Dtoils4;
  format _STNAME_ $12. _OUTCOM_ $15. _SUCCES_ $12.;
  input _STNAME_ $ _STTYPE_ $ _OUTCOM_ $ _SUCCES_ $ ;
datalines;
  Divestment Decision No_Divestment Insurance
  . . 10%_Divestment Insurance
  . . 20%_Divestment Insurance
  . . 30%_Divestment Insurance
  . . 40%_Divestment Insurance
  . . 50%_Divestment Insurance
  . . 60%_Divestment Insurance
  . . 70%_Divestment Insurance
  . . 80%_Divestment Insurance
  . . 90%_Divestment Insurance
  . . 100%_Divestment .
  Insurance Decision Buy_Insurance Cost
  . . Do_Not_Buy Cost

/* -- create the PROBIN= data set -- */
data Dtoilp4;
  input _EVENT1 $ _PROB1 _EVENT3 $ _PROB3 ;
datalines;
  Low 0.2 Dry 0.5
  Fair 0.6 Wet 0.3
  High 0.2 Soaking 0.2

/* -- create the PAYOFFS= data set -- */
data Dtoilu4(drop=i j k l);
  length _STATE1-_STATE4 $16. ;
```
format _VALUE_ dollar12.0;

/* define and initialize arrays */
array DIVEST{11} $16. _TEMPORARY_ ('No_Divestment', '10%_Divestment', '20%_Divestment', '30%_Divestment', '40%_Divestment', '50%_Divestment', '60%_Divestment', '70%_Divestment', '80%_Divestment', '90%_Divestment', '100%_Divestment');
array INSUR{3} $16. _TEMPORARY_ ('Do_Not_Buy', 'Buy_Insurance', ' ');
array COST{4} $ _TEMPORARY_ ('Low', 'Fair', 'High', ' ');
array DEPOSIT{4} $ _TEMPORARY_ ('Dry', 'Wet', 'Soaking', ' ');

do i=1 to 10; /* loop for each divestment */
  _STATE1=DIVEST{i};
  /*
   * determine the percentage of ownership retained
   * for this scenario
   */
  PCT=1.0-((i-1)*0.1);
  do j=1 to 2; /* loop for insurance decision */
    _STATE2=INSUR{j};
    /*
     * determine the premium need to pay for this
     * scenario
     */
    if _STATE2='Buy_Insurance' then PREMIUM=130000;
    else PREMIUM=0;
    do k=1 to 3; /* loop for each well cost */
      _STATE3=COST{k};
      /*
       * determine the cost for this scenario *
       */
      if _STATE3='Low' then _COST_=150000;
      else if _STATE3='Fair' then _COST_=300000;
      else _COST_=500000;
      do l=1 to 3; /* loop for each deposit type */
Example 7.2: Oil Wildcatter's Problem in Risk-Averse Setting

```plaintext
getState4=DEPOSIT{1};

/*
* determine the oil deposit and the
* corresponding net payoff for this scenario
*/
if _STATE4='Dry' then _PAYOFF_=0;
else if _STATE4='Wet' then _PAYOFF_=700000;
else _PAYOFF_=1200000;

/* determine redeem received for this scenario */
if _STATE2='Buy_Insurance' and _STATE4='Dry' then
    REDEEM=200000;
else REDEEM=0;

/* calculate the net return for this scenario */
_VALUE_=(_PAYOFF_-_COST_-PREMIUM+REDEEM)*PCT;

/* output an observation for the scenario 100%_Divestment */
_STATE1=DIVEST{11};
_STATE2=INSUR{3};
_STATE3=COST{4};
_STATE4=DEPOSIT{4};
_VALUE_=0;
output;
```

The Dtoilu4 data set for this problem, which contains 181 observations and 5 variables, is displayed in Output 7.2.1.
### Output 7.2.1 Payoffs of the Oil Wildcatter’s Problem with Risk Sharing

**Oil Wildcatter’s Problem**

#### The Payoffs

<table>
<thead>
<tr>
<th>Obs</th>
<th><em>STATE1</em></th>
<th><em>STATE2</em></th>
<th><em>STATE3</em></th>
<th><em>STATE4</em></th>
<th><em>VALUE</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-150,000</td>
</tr>
<tr>
<td>2</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$550,000</td>
</tr>
<tr>
<td>3</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$1,050,000</td>
</tr>
<tr>
<td>4</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-300,000</td>
</tr>
<tr>
<td>5</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$400,000</td>
</tr>
<tr>
<td>6</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$900,000</td>
</tr>
<tr>
<td>7</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-500,000</td>
</tr>
<tr>
<td>8</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$200,000</td>
</tr>
<tr>
<td>9</td>
<td>No_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$700,000</td>
</tr>
<tr>
<td>10</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>$-80,000</td>
</tr>
<tr>
<td>11</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>$420,000</td>
</tr>
<tr>
<td>12</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>$920,000</td>
</tr>
<tr>
<td>13</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>$-230,000</td>
</tr>
<tr>
<td>14</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>$270,000</td>
</tr>
<tr>
<td>15</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>$770,000</td>
</tr>
<tr>
<td>16</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>$-430,000</td>
</tr>
<tr>
<td>17</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>$70,000</td>
</tr>
<tr>
<td>18</td>
<td>No_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>$570,000</td>
</tr>
<tr>
<td>19</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-135,000</td>
</tr>
<tr>
<td>20</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$495,000</td>
</tr>
<tr>
<td>21</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$945,000</td>
</tr>
<tr>
<td>22</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-270,000</td>
</tr>
<tr>
<td>23</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$360,000</td>
</tr>
<tr>
<td>24</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$810,000</td>
</tr>
<tr>
<td>25</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-450,000</td>
</tr>
<tr>
<td>26</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$180,000</td>
</tr>
<tr>
<td>27</td>
<td>10%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$630,000</td>
</tr>
<tr>
<td>28</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>$-72,000</td>
</tr>
<tr>
<td>29</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>$378,000</td>
</tr>
<tr>
<td>30</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>$828,000</td>
</tr>
<tr>
<td>31</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>$-207,000</td>
</tr>
<tr>
<td>32</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>$243,000</td>
</tr>
<tr>
<td>33</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>$693,000</td>
</tr>
<tr>
<td>34</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>$-387,000</td>
</tr>
<tr>
<td>35</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>$63,000</td>
</tr>
<tr>
<td>36</td>
<td>10%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>$513,000</td>
</tr>
<tr>
<td>37</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-120,000</td>
</tr>
<tr>
<td>38</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$440,000</td>
</tr>
<tr>
<td>39</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$840,000</td>
</tr>
<tr>
<td>40</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-240,000</td>
</tr>
<tr>
<td>41</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$320,000</td>
</tr>
<tr>
<td>42</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$720,000</td>
</tr>
<tr>
<td>43</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-400,000</td>
</tr>
<tr>
<td>44</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$160,000</td>
</tr>
<tr>
<td>45</td>
<td>20%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$560,000</td>
</tr>
</tbody>
</table>
## Output 7.2.1 continued

### Oil Wildcatter's Problem

#### The Payoffs

<table>
<thead>
<tr>
<th>Obs</th>
<th>STATE1</th>
<th>STATE2</th>
<th>STATE3</th>
<th>STATE4</th>
<th>VALUE</th>
</tr>
</thead>
<tbody>
<tr>
<td>46</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>-64,000</td>
</tr>
<tr>
<td>47</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>336,000</td>
</tr>
<tr>
<td>48</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>736,000</td>
</tr>
<tr>
<td>49</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>-184,000</td>
</tr>
<tr>
<td>50</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>216,000</td>
</tr>
<tr>
<td>51</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>616,000</td>
</tr>
<tr>
<td>52</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>-344,000</td>
</tr>
<tr>
<td>53</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>56,000</td>
</tr>
<tr>
<td>54</td>
<td>20%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>456,000</td>
</tr>
<tr>
<td>55</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>-105,000</td>
</tr>
<tr>
<td>56</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>385,000</td>
</tr>
<tr>
<td>57</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>735,000</td>
</tr>
<tr>
<td>58</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>-210,000</td>
</tr>
<tr>
<td>59</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>280,000</td>
</tr>
<tr>
<td>60</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>630,000</td>
</tr>
<tr>
<td>61</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>-350,000</td>
</tr>
<tr>
<td>62</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>140,000</td>
</tr>
<tr>
<td>63</td>
<td>30%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>490,000</td>
</tr>
<tr>
<td>64</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>-56,000</td>
</tr>
<tr>
<td>65</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>294,000</td>
</tr>
<tr>
<td>66</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>644,000</td>
</tr>
<tr>
<td>67</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>-161,000</td>
</tr>
<tr>
<td>68</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>189,000</td>
</tr>
<tr>
<td>69</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>539,000</td>
</tr>
<tr>
<td>70</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>-301,000</td>
</tr>
<tr>
<td>71</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>49,000</td>
</tr>
<tr>
<td>72</td>
<td>30%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>399,000</td>
</tr>
<tr>
<td>73</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>-90,000</td>
</tr>
<tr>
<td>74</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>330,000</td>
</tr>
<tr>
<td>75</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>630,000</td>
</tr>
<tr>
<td>76</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>-180,000</td>
</tr>
<tr>
<td>77</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>240,000</td>
</tr>
<tr>
<td>78</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>540,000</td>
</tr>
<tr>
<td>79</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>-300,000</td>
</tr>
<tr>
<td>80</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>120,000</td>
</tr>
<tr>
<td>81</td>
<td>40%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>420,000</td>
</tr>
<tr>
<td>82</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>-48,000</td>
</tr>
<tr>
<td>83</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>252,000</td>
</tr>
<tr>
<td>84</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>552,000</td>
</tr>
<tr>
<td>85</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>-138,000</td>
</tr>
<tr>
<td>86</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>162,000</td>
</tr>
<tr>
<td>87</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>462,000</td>
</tr>
<tr>
<td>88</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>-258,000</td>
</tr>
<tr>
<td>89</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>42,000</td>
</tr>
<tr>
<td>90</td>
<td>40%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>342,000</td>
</tr>
</tbody>
</table>
Output 7.2.1 continued

Oil Wildcatter's Problem

The Payoffs

<table>
<thead>
<tr>
<th>Obs</th>
<th>STATE1</th>
<th>STATE2</th>
<th>STATE3</th>
<th>STATE4</th>
<th>VALUE</th>
</tr>
</thead>
<tbody>
<tr>
<td>91</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-75,000</td>
</tr>
<tr>
<td>92</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$275,000</td>
</tr>
<tr>
<td>93</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$525,000</td>
</tr>
<tr>
<td>94</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-150,000</td>
</tr>
<tr>
<td>95</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$200,000</td>
</tr>
<tr>
<td>96</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$450,000</td>
</tr>
<tr>
<td>97</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-250,000</td>
</tr>
<tr>
<td>98</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$100,000</td>
</tr>
<tr>
<td>99</td>
<td>50%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$350,000</td>
</tr>
<tr>
<td>100</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>$-40,000</td>
</tr>
<tr>
<td>101</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>$210,000</td>
</tr>
<tr>
<td>102</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>$460,000</td>
</tr>
<tr>
<td>103</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>$-115,000</td>
</tr>
<tr>
<td>104</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>$135,000</td>
</tr>
<tr>
<td>105</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>$385,000</td>
</tr>
<tr>
<td>106</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>$-215,000</td>
</tr>
<tr>
<td>107</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>$35,000</td>
</tr>
<tr>
<td>108</td>
<td>50%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>$285,000</td>
</tr>
<tr>
<td>109</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-60,000</td>
</tr>
<tr>
<td>110</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$220,000</td>
</tr>
<tr>
<td>111</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$420,000</td>
</tr>
<tr>
<td>112</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-120,000</td>
</tr>
<tr>
<td>113</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$160,000</td>
</tr>
<tr>
<td>114</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$360,000</td>
</tr>
<tr>
<td>115</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-200,000</td>
</tr>
<tr>
<td>116</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$80,000</td>
</tr>
<tr>
<td>117</td>
<td>60%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$280,000</td>
</tr>
<tr>
<td>118</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>$-32,000</td>
</tr>
<tr>
<td>119</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>$168,000</td>
</tr>
<tr>
<td>120</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>$368,000</td>
</tr>
<tr>
<td>121</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>$-92,000</td>
</tr>
<tr>
<td>122</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>$108,000</td>
</tr>
<tr>
<td>123</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>$308,000</td>
</tr>
<tr>
<td>124</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>$-172,000</td>
</tr>
<tr>
<td>125</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>$28,000</td>
</tr>
<tr>
<td>126</td>
<td>60%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>$228,000</td>
</tr>
<tr>
<td>127</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-45,000</td>
</tr>
<tr>
<td>128</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$165,000</td>
</tr>
<tr>
<td>129</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$315,000</td>
</tr>
<tr>
<td>130</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-90,000</td>
</tr>
<tr>
<td>131</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$120,000</td>
</tr>
<tr>
<td>132</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$270,000</td>
</tr>
<tr>
<td>133</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-150,000</td>
</tr>
<tr>
<td>134</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$60,000</td>
</tr>
<tr>
<td>135</td>
<td>70%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$210,000</td>
</tr>
</tbody>
</table>
### Output 7.2.1 continued

#### Oil Wildcatter's Problem

The Payoffs

<table>
<thead>
<tr>
<th>Obs</th>
<th>STATE1</th>
<th>STATE2</th>
<th>STATE3</th>
<th>STATE4</th>
<th>VALUE</th>
</tr>
</thead>
<tbody>
<tr>
<td>136</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>$-24,000</td>
</tr>
<tr>
<td>137</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>$126,000</td>
</tr>
<tr>
<td>138</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>$276,000</td>
</tr>
<tr>
<td>139</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>$-69,000</td>
</tr>
<tr>
<td>140</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>$81,000</td>
</tr>
<tr>
<td>141</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>$231,000</td>
</tr>
<tr>
<td>142</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>$-129,000</td>
</tr>
<tr>
<td>143</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>$21,000</td>
</tr>
<tr>
<td>144</td>
<td>70%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>$171,000</td>
</tr>
<tr>
<td>145</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-30,000</td>
</tr>
<tr>
<td>146</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$110,000</td>
</tr>
<tr>
<td>147</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$210,000</td>
</tr>
<tr>
<td>148</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-60,000</td>
</tr>
<tr>
<td>149</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$80,000</td>
</tr>
<tr>
<td>150</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$180,000</td>
</tr>
<tr>
<td>151</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-100,000</td>
</tr>
<tr>
<td>152</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$40,000</td>
</tr>
<tr>
<td>153</td>
<td>80%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$140,000</td>
</tr>
<tr>
<td>154</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>$-16,000</td>
</tr>
<tr>
<td>155</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>$84,000</td>
</tr>
<tr>
<td>156</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>$184,000</td>
</tr>
<tr>
<td>157</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>$-46,000</td>
</tr>
<tr>
<td>158</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>$54,000</td>
</tr>
<tr>
<td>159</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>$154,000</td>
</tr>
<tr>
<td>160</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>$-86,000</td>
</tr>
<tr>
<td>161</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>$14,000</td>
</tr>
<tr>
<td>162</td>
<td>80%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Soaking</td>
<td>$114,000</td>
</tr>
<tr>
<td>163</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Dry</td>
<td>$-15,000</td>
</tr>
<tr>
<td>164</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Wet</td>
<td>$55,000</td>
</tr>
<tr>
<td>165</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Low</td>
<td>Soaking</td>
<td>$105,000</td>
</tr>
<tr>
<td>166</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Dry</td>
<td>$-30,000</td>
</tr>
<tr>
<td>167</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Wet</td>
<td>$40,000</td>
</tr>
<tr>
<td>168</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>Fair</td>
<td>Soaking</td>
<td>$90,000</td>
</tr>
<tr>
<td>169</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Dry</td>
<td>$-50,000</td>
</tr>
<tr>
<td>170</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Wet</td>
<td>$20,000</td>
</tr>
<tr>
<td>171</td>
<td>90%_Divestment</td>
<td>Do_Not_Buy</td>
<td>High</td>
<td>Soaking</td>
<td>$70,000</td>
</tr>
<tr>
<td>172</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Dry</td>
<td>$-8,000</td>
</tr>
<tr>
<td>173</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Wet</td>
<td>$42,000</td>
</tr>
<tr>
<td>174</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>Low</td>
<td>Soaking</td>
<td>$92,000</td>
</tr>
<tr>
<td>175</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Dry</td>
<td>$-23,000</td>
</tr>
<tr>
<td>176</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Wet</td>
<td>$27,000</td>
</tr>
<tr>
<td>177</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>Fair</td>
<td>Soaking</td>
<td>$77,000</td>
</tr>
<tr>
<td>178</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Dry</td>
<td>$-43,000</td>
</tr>
<tr>
<td>179</td>
<td>90%_Divestment</td>
<td>Buy_Insurance</td>
<td>High</td>
<td>Wet</td>
<td>$7,000</td>
</tr>
</tbody>
</table>
The optimal decisions for this problem can be identified by invoking PROC DTREE and using the SUMMARY statement as follows:

```latex
\textbf{Output 7.2.1 continued}

\textbf{Oil Wildcatter's Problem}

The Payoffs

\begin{tabular}{llllll}
\hline
\textbf{Obs} & \textbf{STATE1} & \textbf{STATE2} & \textbf{STATE3} & \textbf{STATE4} & \textbf{VALUE} \\
\hline
180 & 90\%-\text{Divestment} & Buy\_Insurance & High & Soaking & $57,000 \\
181 & 100\%-\text{Divestment} & & & & $0 \\
\hline
\end{tabular}
```

The optimal decision summaries in \textbf{Output 7.2.2} and \textbf{Output 7.2.3} show the optimal strategy for the wildcatter.

- The wildcatter should sell 30\% of his investment to other companies and reject the insurance policy offered to him.
- The insurance policy should be accepted only if the decision to not divest is made.
- If the decision to buy the insurance policy is made, then it is optimal to divest 10\% of the venture.

\textbf{Output 7.2.2} Summary of the Oil Wildcatter's Problem for DIVESTMENT

\textbf{Oil Wildcatter's Problem}

The DTREE Procedure

Optimal Decision Summary

\begin{tabular}{ll}
\hline
\textbf{Order of Stages} & \\
\textbf{Stage} & \textbf{Type} \\
\hline
Divestment & Decision \\
Insurance & Decision \\
Cost & Chance \\
Oil\_Deposit & Chance \\
\_ENDST\_ & End \\
\hline
\end{tabular}

Decision Parameters

\begin{tabular}{ll}
\hline
\textbf{Decision Criterion:} & Maximize Certain Equivalent Value (MAXCE) \\
\textbf{Risk Tolerance:} & $1,200,000 \\
\textbf{Optimal Decision Yields:} & $50,104 \\
\hline
\end{tabular}
Output 7.2.2  continued

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>No_Divestment</td>
<td>$45,728</td>
<td></td>
</tr>
<tr>
<td>10%_Divestment</td>
<td>$48,021</td>
<td></td>
</tr>
<tr>
<td>20%_Divestment</td>
<td>$49,907</td>
<td></td>
</tr>
<tr>
<td>30%_Divestment</td>
<td>$50,104*</td>
<td></td>
</tr>
<tr>
<td>40%_Divestment</td>
<td>$48,558</td>
<td></td>
</tr>
<tr>
<td>50%_Divestment</td>
<td>$45,219</td>
<td></td>
</tr>
<tr>
<td>60%_Divestment</td>
<td>$40,036</td>
<td></td>
</tr>
<tr>
<td>70%_Divestment</td>
<td>$32,965</td>
<td></td>
</tr>
<tr>
<td>80%_Divestment</td>
<td>$23,961</td>
<td></td>
</tr>
<tr>
<td>90%_Divestment</td>
<td>$12,985</td>
<td></td>
</tr>
<tr>
<td>100%_Divestment</td>
<td>$0</td>
<td></td>
</tr>
</tbody>
</table>

Output 7.2.3  Summary of the Oil Wildcatter's Problem for INSURANCE

Oil Wildcatter's Problem

The DTREE Procedure

Optimal Decision Summary

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Stage</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Divestment</td>
<td>Decision</td>
<td></td>
</tr>
<tr>
<td>Insurance</td>
<td>Decision</td>
<td></td>
</tr>
<tr>
<td>Cost</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td>Oil_Deposit</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td>ENDST</td>
<td>End</td>
<td></td>
</tr>
</tbody>
</table>

Decision Parameters

- **Decision Criterion:** Maximize Certain Equivalent Value (MAXCE)
- **Risk Tolerance:** $1,200,000
- **Optimal Decision Yields:** $50,104
This information can be illustrated graphically using the GPLOT procedure. Output 7.2.4, produced by the PROC GPLOT statements shown in the following code, provides a clear picture of the effects of the divestment possibilities and the insurance options.

```plaintext
/* create a data set for the return corresponds to each */
/* divestment possibilities and the insurance options */
data Data2g;
  input INSURE DIVEST VALUE;
datalines;
    1   0   45728
    0   0   44499
    1  10   46552
    0  10   48021
    1  20   46257
    0  20   49907
    1  30   44812
    0  30   50104
    1  40   42186
    0  40   48558
    1  50   38350
    0  50   45219
    1  60   33273
    0  60   40036
    1  70   26927
    0  70   32965
```

Output 7.2.3 continued

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>No_Divestment Buy_Insurance</td>
<td>$45,728*</td>
<td></td>
</tr>
<tr>
<td>No_Divestment Do_Not_Buy</td>
<td>$44,499</td>
<td></td>
</tr>
<tr>
<td>10% Divestment Buy_Insurance</td>
<td>$46,552</td>
<td></td>
</tr>
<tr>
<td>10% Divestment Do_Not_Buy</td>
<td>$48,021*</td>
<td></td>
</tr>
<tr>
<td>20% Divestment Buy_Insurance</td>
<td>$46,257</td>
<td></td>
</tr>
<tr>
<td>20% Divestment Do_Not_Buy</td>
<td>$49,907*</td>
<td></td>
</tr>
<tr>
<td>30% Divestment Buy_Insurance</td>
<td>$44,812</td>
<td></td>
</tr>
<tr>
<td>30% Divestment Do_Not_Buy</td>
<td>$50,104*</td>
<td></td>
</tr>
<tr>
<td>40% Divestment Buy_Insurance</td>
<td>$42,186</td>
<td></td>
</tr>
<tr>
<td>40% Divestment Do_Not_Buy</td>
<td>$48,558*</td>
<td></td>
</tr>
<tr>
<td>50% Divestment Buy_Insurance</td>
<td>$38,350</td>
<td></td>
</tr>
<tr>
<td>50% Divestment Do_Not_Buy</td>
<td>$45,219*</td>
<td></td>
</tr>
<tr>
<td>60% Divestment Buy_Insurance</td>
<td>$33,273</td>
<td></td>
</tr>
<tr>
<td>60% Divestment Do_Not_Buy</td>
<td>$40,036*</td>
<td></td>
</tr>
<tr>
<td>70% Divestment Buy_Insurance</td>
<td>$26,927</td>
<td></td>
</tr>
<tr>
<td>70% Divestment Do_Not_Buy</td>
<td>$32,965*</td>
<td></td>
</tr>
<tr>
<td>80% Divestment Buy_Insurance</td>
<td>$19,284</td>
<td></td>
</tr>
<tr>
<td>80% Divestment Do_Not_Buy</td>
<td>$23,961*</td>
<td></td>
</tr>
<tr>
<td>90% Divestment Buy_Insurance</td>
<td>$10,317</td>
<td></td>
</tr>
<tr>
<td>90% Divestment Do_Not_Buy</td>
<td>$12,985*</td>
<td></td>
</tr>
</tbody>
</table>
Example 7.2: Oil Wildcatter's Problem in Risk-Averse Setting

```
1  80  19284
0  80  23961
1  90  10317
0  90  12985
1 100   0
0 100   0

; /* -- define a format for INSURE variable */
proc format;
  value sample 0='Do_Not_Buy' 1='Buy_Insurance';
run;

/* -- define title */
title h=3 "Oil Wildcatter's Problem";

/* define legend */
legend1 frame cframe=white label=none cborder=black position=center;

/* define symbol characteristics of the data points and the interpolation line for returns vs divestment */
symbol1 c=cyan i=join v=dot l=1 h=1;

/* define symbol characteristics of the data points and the interpolation line for returns vs divestment */
symbol2 c=green i=join v=square l=2 h=1;

/* -- define axis characteristics */
axis1 minor=none label=('Divestment (in percentage)');
axis2 minor=none label=(angle=90 rotate=0 'Certainty Equivalent');

/* set graphics options */
goptions htext=1.5;

/* plot VALUE vs DIVEST using INSURE as third variable */
proc gplot data=Data2g;
plot VALUE*DIVEST=INSURE / haxis=axis1
  vaxis=axis2
  legend=legend1
  name="dt2"
  frame
  cframe=white;

format INSURE SAMPLE.;
run;
quit;
```
Note that the data input into the Data2g data set is obtained from the optimal decision summary as in Output 7.2.3. The value 1 of the INSURE variable represents the alternative ‘Buy_Insurance’ and the value 0 represents the alternative ‘Do_Not_Buy’.

**Output 7.2.4** Returns of the Oil Wildcatter’s Problem

---

**Example 7.3: Contract Bidding Problem**

This example illustrates the use of several of the graphics options for producing graphics quality decision tree diagrams.

The production manager of a manufacturing company is planning to bid on a project to manufacture a new type of machine. He has the choice of bidding low or high. The evaluation of the bid will more likely be favorable if the bidder has built a prototype of the machine and includes it with the bid. However, he is uncertain about the cost of building the prototype. His technical staff has provided him a probability distribution on the cost of the prototype.

**Table 7.20** Probability on the Cost of Building Prototype

<table>
<thead>
<tr>
<th>Outcome</th>
<th>Cost</th>
<th>Probability</th>
</tr>
</thead>
<tbody>
<tr>
<td>Expensive</td>
<td>$4,500</td>
<td>0.4</td>
</tr>
<tr>
<td>Moderate</td>
<td>$2,500</td>
<td>0.5</td>
</tr>
<tr>
<td>Inexpensive</td>
<td>$1,000</td>
<td>0.1</td>
</tr>
</tbody>
</table>

There is also uncertainty in whether he will win the contract or not. He has estimated the probability distribution of winning the contract as shown in Table 7.21.
Example 7.3: Contract Bidding Problem

Table 7.21  Probability of Winning the Contract

<table>
<thead>
<tr>
<th>Events</th>
<th>Givens</th>
<th>Win the Contract</th>
<th>Lose the Contract</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Build Prototype</td>
<td>0.4</td>
<td>0.6</td>
</tr>
<tr>
<td></td>
<td>Build Prototype</td>
<td>0.8</td>
<td>0.2</td>
</tr>
<tr>
<td></td>
<td>No Prototype</td>
<td>0.2</td>
<td>0.8</td>
</tr>
<tr>
<td></td>
<td>No Prototype</td>
<td>0.7</td>
<td>0.3</td>
</tr>
</tbody>
</table>

In addition, the payoffs of this bidding venture are affected by the cost of building the prototype. Table 7.22 shows his payoffs. The first row of the table shows the payoff is 0 if he loses the contract, regardless of whether or not he builds the prototype and whether he bids low or high. The remainder of the entries in the table give the payoff under the various scenarios.

Table 7.22  Payoffs of the Contract Bidding Decision

<table>
<thead>
<tr>
<th>States</th>
<th>Actions</th>
<th>Cost</th>
<th>Bid low</th>
<th>Bid high</th>
</tr>
</thead>
<tbody>
<tr>
<td>Lose the Contract</td>
<td>Cost</td>
<td>0</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>Win the Contract</td>
<td>Expensive</td>
<td>$35,000</td>
<td>$75,000</td>
<td></td>
</tr>
<tr>
<td>Win the Contract</td>
<td>Moderate</td>
<td>$35,000</td>
<td>$75,000</td>
<td></td>
</tr>
<tr>
<td>Win the Contract</td>
<td>Inexpensive</td>
<td>$45,000</td>
<td>$85,000</td>
<td></td>
</tr>
</tbody>
</table>

The production manager must decide whether to build the prototype and how to bid. He uses PROC DTREE to help him to make these decisions. The structure of the model is stored in the STAGEIN= data set named Stage3. There are two decision stages, 'Choose' and 'Bid', and two chance stages, 'Cost_Prototype' and 'Contract'. The 'Choose' stage represents the decision whether or not to build a prototype. The chance stage 'Cost_Prototype' represents the uncertain cost for building a prototype. It can be 'Expensive', which costs $4,500, or 'Moderate', which costs $2,500, or 'Inexpensive', which costs $1,000. The 'Bid' stage represents the decision whether to bid high or bid low. The last stage, 'Contract', represents the result, either win the contract or lose the contract.

```/* -- create the STAGEIN= data set -- */
data Stage3;
format _STNAME_ $14. _STTYPE_ $2. _OUTCOM_ $15. _SUCCES_ $14. _REWARD_ dollar8.0 ;
datalines;
Choose D Build_Prototype Cost_Prototype .
  . No_Prototype Bid .
Cost_Prototype C Expensive Bid -$4,500
  . Moderate Bid -$2,500
  . Inexpensive Bid -$1,000
Bid D High_Bid Contract .
  . Low_Bid Contract .
Contract C Win_Contract .
  . Lose_Contract .```
Chapter 7: The DTREE Procedure

The PROBIN= data set, named Prob3, contains the probability information as in Table 7.20 and Table 7.21.

```sas
/* -- create the PROBIN= data set -- */
data Prob3;
  format _GIVEN1_ $15. _GIVEN2_ $15. _EVENT_ $14. ;
  input (_GIVEN1_ _GIVEN2_ _EVENT_) ($) _PROB_;
datalines;
  . . Expensive 0.4
  . . Moderate 0.5
  . . Inexpensive 0.1
  Build_Prototype High_Bid Win_Contract 0.4
  Build_Prototype High_Bid Lose_Contract 0.6
  Build_Prototype Low_Bid Win_Contract 0.8
  Build_Prototype Low_Bid Lose_Contract 0.2
  No_Prototype High_Bid Win_Contract 0.2
  No_Prototype High_Bid Lose_Contract 0.8
  No_Prototype Low_Bid Win_Contract 0.7
  No_Prototype Low_Bid Lose_Contract 0.3
;```

The PAYOFFS= data set named Payoff3 contains the payoff information as in Table 7.22. Notice that the payoff to outcome 'Lose_Contract' is not in the data set Payoff3. Since PROC DTREE assigns the default value 0 to all scenarios that are not in the PAYOFFS= data set, it is not necessary to include it.

```sas
/* -- create the PAYOFFS= data set -- */
data Payoff3;
  format _STATE1_ _STATE2_ $12.;
  input (_STATE1_ _STATE2_ _ACTION_) ($16.) _VALUE_ dollar8.0;
datalines;
  Win_Contract . Low_Bid $35,000
  Win_Contract . High_Bid $75,000
  Win_Contract Expensive Low_Bid $25,000
  Win_Contract Expensive High_Bid $65,000
  Win_Contract Moderate Low_Bid $35,000
  Win_Contract Moderate High_Bid $75,000
  Win_Contract Inexpensive Low_Bid $45,000
  Win_Contract Inexpensive High_Bid $85,000
;```
The solution, as in Output 7.3.1, is displayed on a graphics device with the following code. Notice that the title is specified before invoking PROC DTREE. The GRAPHICS option is given on the PROC DTREE statement. Specifying the COMPRESS option in the TREEPLOT statement causes the decision tree diagram to be drawn completely on one page. The vertical distance between two successive end nodes is 1 character cell (\texttt{ybetween=1 cell}). All text, except that in the first title line, is drawn with the font specified by the \texttt{FTEXT=} option. The height for all nodes is the number of character cells specified by the \texttt{HSYMBOL=} option. The thickness for all links in the diagram, except those that represent optimal decisions, is specified by the \texttt{LWIDTH=} option. The thickness of the links that represent optimal decisions is specified by the \texttt{LWIDTHB=} option, and the type of those links is 3 (\texttt{lstyleb=3}), the dash line. Colors for the text, links and nodes, and symbols to be used for nodes are not specified and hence defaults are used.

```plaintext

goptions ctext=black;
gooptions hsize=10in htext=3.0;
/* -- define title -- */
title1 h=2 "Contract Bidding Example" ;

/* -- PROC DTREE statements -- */
proc dtree stagein=Stage3 probin=Prob3 payoffs=Payoff3
    graphics
    nowarning
    ;
evaluate;

treeplot / name="dt3" compress ybetween=1 cell
    hsymbol=6
    lstyleb=3 lwidth=1 lwidthb=1;
quit;
```
Chapter 7: The DTREE Procedure

Output 7.3.1 Decision Tree for the Contract Bidding Problem

Contract Bidding Example

- **Build Prototype**
  - **Expensive**
    - High Bid
      - Win_Contract
        - $p = 0.4$
        - $E_V = 28000$
      - Lose_Contract
        - $p = 0.6$
        - $E_V = 0$
    - Low Bid
      - Win_Contract
        - $p = 0.6$
        - $E_V = 26000$
      - Lose_Contract
        - $p = 0.4$
        - $E_V = 4500$
  - **Moderate**
    - High Bid
      - Win_Contract
        - $p = 0.4$
        - $E_V = 30000$
      - Lose_Contract
        - $p = 0.6$
        - $E_V = 0$
    - Low Bid
      - Win_Contract
        - $p = 0.6$
        - $E_V = 25000$
      - Lose_Contract
        - $p = 0.4$
        - $E_V = 4500$
  - **Inexpensive**
    - High Bid
      - Win_Contract
        - $p = 0.4$
        - $E_V = 34000$
      - Lose_Contract
        - $p = 0.6$
        - $E_V = 0$
    - Low Bid
      - Win_Contract
        - $p = 0.6$
        - $E_V = 35000$
      - Lose_Contract
        - $p = 0.4$
        - $E_V = 1000$

- **No Prototype**
  - High Bid
    - Win_Contract
      - $p = 0.2$
      - $E_V = 15000$
    - Lose_Contract
      - $p = 0.8$
      - $E_V = 0$
  - Low Bid
    - Win_Contract
      - $p = 0.7$
      - $E_V = 24500$
    - Lose_Contract
      - $p = 0.3$
      - $E_V = 0$

**EV**: Evaluating Value  
**p**: Probability  
**E**: Reward  
**c**: Cumulative Reward

Decision Node  
Chance Node  
End Node  
Best Alternative
With the information on this decision tree, the production manager can select the optimal bidding strategy:

- He should build a prototype to accompany the bid and always bid high unless the cost for building the prototype is as low as $1,000. This optimal strategy yields an expected return of $25,850.
- If no prototype is built, the preferred decision is to make a low bid. In this case the expected return is $24,500.

---

**Example 7.4: Research and Development Decision Problem**

This example illustrates the use of the SYMBOL and GOPTIONS statements for controlling the appearance of the decision tree diagram. It also uses the ANNOTATE= option to add a customized legend to the diagram.

A typical problem encountered in a research and development setting involves two decisions: whether or not to conduct research, and whether or not to commercialize the results of that research. Suppose that research and development for a specific project will cost $350,000, and there is a 0.4 probability that it will fail. Also suppose that the different levels of market success and their corresponding probabilities are:

<table>
<thead>
<tr>
<th>Market Success</th>
<th>Net Return</th>
<th>Probability</th>
</tr>
</thead>
<tbody>
<tr>
<td>Great</td>
<td>$1,000,000</td>
<td>0.25</td>
</tr>
<tr>
<td>Good</td>
<td>$500,000</td>
<td>0.35</td>
</tr>
<tr>
<td>Fair</td>
<td>$200,000</td>
<td>0.30</td>
</tr>
<tr>
<td>Poor</td>
<td>-$250,000</td>
<td>0.10</td>
</tr>
</tbody>
</table>

The structure of the model is represented in the STAGEIN= data set Stage4.

```sas
/* -- create the STAGEIN= data set -- */
data Stage4;
  input _STNAME_ $ 1-16 _STTYPE_ $ 17-20
     _OUTCOM_ $ 21-32 _REWARD_ dollar12.0
     _SUCC_ $ 45-60;
datalines;
R_and_D D Not_Conduct . .
  . . Conduct -350,000 RD_Outcome
  . . Failure . .
RD_Outcome C Success . Production
  . . Failure . .
Production D Produce . Sales
  . . Abandon . .
Sales C Great . .
  . . Good . .
  . . Fair . .
  . . Poor . .
   ;
```
The probability distributions for the various outcomes of the chance stages are given in the PROBIN= data set named Prob4.

```sas
/* -- create the PROBIN= data set -- */
data Prob4;
  input _EVENT1_ $ _PROB1_ _EVENT2_ $12. _PROB2_;
datalines;
Success 0.6    Failure 0.4
Great 0.25    Good 0.35
Fair 0.30    poor 0.1
;
```

The payoffs are given in the PAYOFFS= data set Payoff4.

```sas
/* -- create the PAYOFFS= data set -- */
data Payoff4;
  input _STATE_ $12. _VALUE_ dollar12.0;
datalines;
Great $1,000,000
Good $500,000
Fair $200,000
Poor -$250,000
;
```

The following DATA step builds a data set that contains the Annotate description of a legend. Refer to the chapter on the annotate facility in SAS/GRAPH Software: Reference for a description of the Annotate facility.

```sas
/* -- create the ANNOTATE= data set for legend -- */
data Legend;
  length FUNCTION $ 8;
  length STYLE $ 16;
  WHEN = 'B';  POSITION='0';
  XSYS='4';   YSYS='4';
  input FUNCTION $ X Y STYLE & 16. SIZE COLOR $ TEXT $ & 16. ;
datalines;
mov 8 2.1 . . . .
draw 12 2.1 . 8 red .
label 14 2 Cumberland AMT 0.6 black BEST ACTION
symbol 9 3.5 marker 0.6 red A
label 14 3.2 Cumberland AMT 0.6 black END NODE
symbol 9 4.7 marker 0.6 blue P
label 14 4.4 Cumberland AMT 0.6 black CHANCE NODE
symbol 9 5.9 marker 0.6 green U
label 14 5.6 Cumberland AMT 0.6 black DECISION NODE
label 8 7.0 Cumberland AMT 0.6 black LEGEND:
mov 5 8.5 . . black .
draw 35 8.5 . 2 black .
draw 35 1 . 2 black .
draw 5 1 . 2 black .
draw 5 8.5 . 2 black .
;
```
Example 7.4: Research and Development Decision Problem

The following program invokes PROC DTREE, which evaluates the decision tree and plots it on a graphics device using the Annotate data set Legend to draw the legend.

```sas
/* define symbol characteristics for chance nodes and links except those that represent optimal decisions */
symbol1 f=marker h=1.8 v=P c=blue w=5 l=1;

/* define symbol characteristics for decision nodes and links that represent optimal decisions */
symbol2 f=marker h=1.8 v=U cv=green ci=red w=10 l=1;

/* define symbol characteristics for end nodes */
symbol3 f=marker h=1.8 v=A cv=red;

/* define graphics options */
goptions htext=1.2;

/* -- define title -- */
title f='Cumberland AMT'
h=2.5 'Research and Development Decision';

/* -- PROC DTREE statements -- */
proc dtree
    stagein=Stage4 probin=Prob4 payoffs=Payoff4
criterion=maxce rt=1800000
    graphics annotate=Legend nolg ;
evaluate;

treeplot / linka=1 linkb=2
    symbold=2 symbolc=1 symbole=3 compress name="dt4";
quit;
```

The SYMBOL1, SYMBOL2, and SYMBOL3 statements create three SYMBOL definitions that contain information for drawing nodes and links. The Legend data set and the ANNOTATE= option specified in the PROC DTREE statement cause the procedure to produce a customized legend for the decision tree diagram. The LINKA=, LINKB=, SYMBOLD=, SYMBOLC=, and SYMBOLE= specifications in the TREEPLOT statement tell PROC DTREE how to use SYMBOL definitions to draw the decision tree. Table 7.24 describes the options in SYMBOL definitions used to draw the decision tree diagram.
The decision tree diagram produced by the TREEPLOT statement is shown in Output 7.4.1. As illustrated on the decision tree, the program recommends that one should not conduct the research and development of the product if he or she is risk averse with a risk tolerance of $1,800,000. However, if he or she decides to undertake the research and development and it is a success, then he or she should commercialize the product.

### Table 7.24 The Usage of SYMBOL Definitions

<table>
<thead>
<tr>
<th>SYMBOL Definition</th>
<th>Specification</th>
<th>Description</th>
<th>Used to Draw</th>
</tr>
</thead>
<tbody>
<tr>
<td>The First</td>
<td><code>C=blue</code></td>
<td>Color</td>
<td>All links except optimal decisions</td>
</tr>
<tr>
<td></td>
<td><code>L=1</code></td>
<td>Line Type</td>
<td>those that indicate optimal decisions</td>
</tr>
<tr>
<td></td>
<td><code>W=3</code></td>
<td>Thickness</td>
<td>Chance nodes</td>
</tr>
<tr>
<td></td>
<td><code>C=blue</code></td>
<td>Color</td>
<td>Chance nodes</td>
</tr>
<tr>
<td></td>
<td><code>F=marker</code></td>
<td>Font</td>
<td>Chance nodes</td>
</tr>
<tr>
<td></td>
<td><code>H=2</code></td>
<td>Height</td>
<td>Decision nodes</td>
</tr>
<tr>
<td></td>
<td><code>V=P</code></td>
<td>Symbol</td>
<td>Decision nodes</td>
</tr>
<tr>
<td>The Second</td>
<td><code>CI=red</code></td>
<td>Color</td>
<td>All links that indicate optimal decisions</td>
</tr>
<tr>
<td></td>
<td><code>L=1</code></td>
<td>Line Type</td>
<td>Decision nodes</td>
</tr>
<tr>
<td></td>
<td><code>W=3</code></td>
<td>Thickness</td>
<td>Decision nodes</td>
</tr>
<tr>
<td></td>
<td><code>CV=green</code></td>
<td>Color</td>
<td>Decision nodes</td>
</tr>
<tr>
<td></td>
<td><code>F=marker</code></td>
<td>Font</td>
<td>Decision nodes</td>
</tr>
<tr>
<td></td>
<td><code>H=2</code></td>
<td>Height</td>
<td>Decision nodes</td>
</tr>
<tr>
<td></td>
<td><code>V=U</code></td>
<td>Symbol</td>
<td>Decision nodes</td>
</tr>
<tr>
<td>The Third</td>
<td><code>CV=red</code></td>
<td>Color</td>
<td>End nodes</td>
</tr>
<tr>
<td></td>
<td><code>F=marker</code></td>
<td>Font</td>
<td>End nodes</td>
</tr>
<tr>
<td></td>
<td><code>H=2</code></td>
<td>Height</td>
<td>End nodes</td>
</tr>
<tr>
<td></td>
<td><code>V=A</code></td>
<td>Symbol</td>
<td>End nodes</td>
</tr>
</tbody>
</table>
Output 7.4.1 Research and Development Decision Tree

Research and Development Decision

- **Net_Conduct**
  - **EV** = 0
  - **cp** = 0

- **Conduct**
  - **p** = 0.60
  - **EV** = 419970
  - **cp** = -350000
  - **Success**
    - **p** = 0.15
    - **Ev** = 100000
    - **cp** = 350000
    - **Great**
  - **p** = 0.35
  - **Ev** = 500000
  - **cp** = 350000
  - **Far**
  - **p** = 0.30
  - **Ev** = 260000
  - **cp** = 350000
  - **Poor**
  - **p** = 0.10
  - **Ev** = -350000
  - **cp** = -350000

- **Fail**
  - **p** = 0.40
  - **Ev** = 0
  - **cp** = -310000
  - **Abandon**
Example 7.5: Loan Grant Decision Problem

Many financial decisions are difficult to analyze because of the variety of available strategies and the continuous nature of the problem. However, if the alternatives and time frame can be restricted, then decision analysis can be a useful analysis tool.

For example, a loan officer is faced with the problem of deciding whether to approve or deny an application for a one-year $30,000 loan at the current rate of 15% of interest. If the application is approved, the borrower will either pay off the loan in full after one year or default. Based on experience, the default rate is about 36 out of 700. If the loan is denied, the money is put in government bonds at the interest rate of 8%.

To obtain more information about the applicant, the loan officer engages a credit investigation unit at a cost of $500 per person that will give either a positive recommendation for making a loan or a negative recommendation. Past experience with this investigator yields that of those who ultimately paid off their loans, 570 out of 664 were given a positive recommendation. On the other hand, 6 out of 26 that had defaulted had also been given a positive recommendation by the investigator.

The STAGEIN= data set, Stage6, gives the structure of the decision problem.

```plaintext
/* -- create the STAGEIN= data set -- */
data Stage6;
  input _STNAME_ $ _STTYPE_ $ _OUTCOM_ & _SUCC_ $ ;
datalines;
Application D Approve loan Payment
. . Deny loan .
Payment C Pay off .
. . Default .
Investigation D Order investigation Recommendation
. . Do not order Application
Recommendation C Positive Application
. . Negative Application
;
```

The PROBIN= data set Prob6 gives the probability distributions for the random events at the chance nodes.

```plaintext
/* -- create the PROBIN= data set -- */
data Prob6;
  length _GIVEN_ _EVENT1_ _EVENT2_ $16;
  _EVENT1_='Pay off'; _EVENT2_='Default';
  _PROB1_=664/700; _PROB2_=1.0-_PROB1_;
  output;
  _GIVEN_='Pay off';
  _EVENT1_='Positive'; _EVENT2_='Negative';
  _PROB1_=570/664; _PROB2_=1.0-_PROB1_;
  output;
  _GIVEN_='Default';
  _EVENT1_='Positive'; _EVENT2_='Negative';
  _PROB1_=6/26; _PROB2_=1.0-_PROB1_;
  output;
run;
```
Example 7.5: Loan Grant Decision Problem

The PAYOFFS= data set Payoff6 gives the payoffs for the various scenarios. Notice that the first observation in this data set indicates that if the officer denies the loan application, then payoffs are the interest from the money invested in government bonds. The second and the third observations are redundant for the basic analysis but are needed to determine the value of information as shown later.

```
/* -- create the PAYOFFS= data set -- */
data Payoff6(drop=loan);
length _STATE_ _ACT_ $24;

loan=30000;

_ACT_='Deny loan';  _VALUE_=loan*0.08;  output;
_STATE_='Pay off';  _VALUE_=loan*0.08;  output;
_STATE_='Default';  _VALUE_=loan*0.08;  output;

_ACT_='Approve loan';
_STATE_='Pay off';  _VALUE_=loan*0.15;  output;
_STATE_='Default';  _VALUE_=-1.0*loan;  output;
run;
```

The following code invokes the DTREE procedure to solve this decision problem.

```
/* -- define title -- */
title 'Loan Grant Decision';

/* -- PROC DTREE statements -- */
proc dtree
    stagein=Stage6 probin=Prob6 payoffs=Payoff6
    summary target=investigation nowarning;

    modify 'Order investigation' reward -500;

    evaluate;

    OPTIONS LINESIZE=85;
    summary / target=Application;
    OPTIONS LINESIZE=80;
```

Note that the $500 investigation fee is not included in the Stage6 data set. Since the outcome 'Order investigation' is the only outcome that has a nonzero reward, it is easier to set the reward for this outcome using the MODIFY statement. The quotes that enclose the outcome name in the MODIFY statement are necessary because the outcome name contains a space.

The results in Output 7.5.1 and Output 7.5.2 indicate that it is optimal to do the following:

- The loan officer should order the credit investigation and approve the loan application if the investigator gives the applicant a positive recommendation. On the other hand, he should deny the application if a negative recommendation is given to the applicant.

- Furthermore, the loan officer should order a credit investigation if the cost for the investigation is less than $3,725 — $2,726 = $999.
Output 7.5.1  Summary of the Loan Grant Decision for Investigation

Loan Grant Decision

The DTREE Procedure

Optimal Decision Summary

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Investigation</td>
<td>Decision</td>
</tr>
<tr>
<td>Recommendation</td>
<td>Chance</td>
</tr>
<tr>
<td>Application</td>
<td>Decision</td>
</tr>
<tr>
<td>Payment</td>
<td>Chance</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

Decision Parameters

Decision Criterion: Maximize Expected Value (MAXEV)

Optimal Decision Yields: 3225

Optimal Decision Policy

Up to Stage Investigation

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Order investigation</td>
<td>-500</td>
<td>3725*</td>
</tr>
<tr>
<td>Do not order</td>
<td>0</td>
<td>2726</td>
</tr>
</tbody>
</table>

Output 7.5.2  Summary of the Loan Grant Decision for Application

Loan Grant Decision

The DTREE Procedure

Optimal Decision Summary

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Investigation</td>
<td>Decision</td>
</tr>
<tr>
<td>Recommendation</td>
<td>Chance</td>
</tr>
<tr>
<td>Application</td>
<td>Decision</td>
</tr>
<tr>
<td>Payment</td>
<td>Chance</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

Decision Parameters

Decision Criterion: Maximize Expected Value (MAXEV)

Optimal Decision Yields: 3225
Now, the loan officer learns of another credit investigation company that claims to have a more accurate credit checking system for predicting whether the applicants will default on their loans. However, he has not been able to find out what the company charges for their service or how accurate their credit checking system is. Perhaps the best thing he can do at this stage is to assume that the company can predict perfectly whether or not applicants will default on their loans and determine the maximum amount to pay for this perfect investigation. The answer to this question can be found with the PROC DTREE statements:

```
save;
move payment before investigation;
evaluate;
recall;
```

Notice that moving the stage ‘Payment’ to the beginning of the tree means that the new decision tree contains two scenarios that are not in the original tree: the scenario ‘Pay off’ and ‘Deny loan’, and the scenario ‘Default’ and ‘Deny loan’. The second and third observations in the Payoff6 data set supply values for these new scenarios. If these records are not included in the PAYOFFS= data set, then PROC DTREE assumes they are 0.

Also notice that the SUMMARY and TARGET= options are specified globally in the PROC DTREE statement and hence are not needed in the EVALUATE statement. The results from the DTREE procedure are displayed in Output 7.5.3.

Output 7.5.3  Summary of the Loan Grant Decision with Perfect Information
Chapter 7: The DTREE Procedure

Output 7.5.3  continued

The optimal decision summary in Output 7.5.3 shows that the yields with perfect investigation is $4,392. Recall that the yield of alternative ‘Do not order’ the investigation, as shown in Output 7.5.1, is $2,726. Therefore, the maximum amount he should pay for the perfect investigation can be determined easily as

\[
\text{VPI} = \text{Value with Perfect Investigation} - \text{Value without Investigation}
\]
\[
= 4,392 - 2,726
\]
\[
= 1,666
\]

Note that if you use the VPI statement to determine the value of a perfect investigation, the result is different from the value calculated previously.

vpi payment;

NOTE: The currently optimal decision yields 3225.4725275.
NOTE: The new optimal decision yields 4392.
NOTE: The value of perfect information of stage Payment yields 1166.5274725.

The reason for this difference is that the VPI statement causes PROC DTREE first to determine the value with perfect information, then to compare this value with the value with current information available (in this example, it is the recommendation from the original investigation unit). Therefore, the VPI statement returns a value that is calculated as

\[
\text{VPI} = \text{Value with Perfect Information} - \text{Value with Current Information}
\]
\[
= 4,392 - 3,225
\]
\[
= 1,167
\]
The loan officer considered another question regarding the maximum amount he should pay to a company to help collect the principal and the interest if an applicant defaults on the loan. This question is similar to the question concerning the improvement that can be expected if he can control whether or not an applicant will default on his loan (of course he will always want the applicant to pay off in full after one year). The answer to this question can be obtained with the following statements:

```
modify payment type;
evaluate;
```

**Output 7.5.4** Summary of the Loan Grant Decision with Perfect Control

<table>
<thead>
<tr>
<th>Loan Grant Decision</th>
</tr>
</thead>
<tbody>
<tr>
<td>The DTREE Procedure</td>
</tr>
<tr>
<td>Optimal Decision Summary</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Investigation</td>
<td>Decision</td>
</tr>
<tr>
<td>Recommendation</td>
<td>Chance</td>
</tr>
<tr>
<td>Application</td>
<td>Decision</td>
</tr>
<tr>
<td>Payment</td>
<td>Decision</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

**Decision Parameters**
- **Decision Criterion:** Maximize Expected Value (MAEXEV)
- **Optimal Decision Yields:** 4500

<table>
<thead>
<tr>
<th>Optimal Decision Policy</th>
</tr>
</thead>
<tbody>
<tr>
<td>Up to Stage Investigation</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
<th>Order investigation</th>
<th>Do not order</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>-500</td>
<td>4500</td>
<td></td>
<td>0</td>
</tr>
</tbody>
</table>

The result is obvious and is shown in **Output 7.5.4**. Using a calculation similar to the one used to calculate the value of a perfect investigation, the maximum amount one should pay for this kind of service is $4,500 - $2,726 = $1,774. As previously described, this value is different from the value obtained by using the VPC statement. In fact, if you specify the statement

```
vpc payment;
```

you get the value of VPC, which is $1,274.53, from the SAS log as

**NOTE:** The currently optimal decision yields 3225.4725275.
**NOTE:** The new optimal decision yields 4500.
**NOTE:** The value of perfect control of stage Payment yields 1274.5274725.
Obviously, all of the values of investigation and other services depend on the value of the loan. Since each of
the payoffs for the various scenarios given in the Payoff6 data set is proportional to the value of loan, you can
safely assume that the value of the loan is 1 unit and determine the ratio of the value for a particular service
to the value of the loan. To obtain these ratios, change the value of the variable LOAN to 1 in the Payoff6
data set and invoke PROC DTREE again as follows:

```
/* -- create the alternative PAYOFFS= data set -- */
data Payoff6a(drop=loan);
length _STATE_ _ACT_ $24;
loan=1;

_ACT_='Deny loan'; _VALUE_=loan*0.08; output;
_STATE_='Pay off'; _VALUE_=loan*0.08; output;
_STATE_='Default'; _VALUE_=-1.0*loan; output;

_ACT_='Approve loan';
_STATE_='Pay off'; _VALUE_=loan*0.15; output;
_STATE_='Default'; _VALUE_=-1.0*loan; output;
run;
```

```
/* -- PROC DTREE statements -- */
title 'Loan Grant Decision';
proc dtree
  stagein=Stage6 probin=Prob6 payoffs=Payoff6a
  nowarning;
  evaluate / summary target=investigation;
  save;
  move payment before investigation;
  evaluate;
  recall;
  modify payment type;
  evaluate;
quit;
```

The optimal decision summary given in Output 7.5.5 shows that the ratio of the value of investigation that the
loan officer currently engages in to the value of the loan is 0.1242 – 0.0909 = 0.0333 to 1.
Output 7.5.5  Summary of the Loan Grant Decision with 1 Unit Loan

Loan Grant Decision

The DTREE Procedure

Optimal Decision Summary

<table>
<thead>
<tr>
<th>Stage</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Investigation</td>
<td>Decision</td>
</tr>
<tr>
<td>Recommendation</td>
<td>Chance</td>
</tr>
<tr>
<td>Application</td>
<td>Decision</td>
</tr>
<tr>
<td>Payment</td>
<td>Chance</td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
</tr>
</tbody>
</table>

Decision Parameters

Decision Criterion: Maximize Expected Value (MAXEV)
Optimal Decision Yields: 0.1242

Optimal Decision Policy

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Order investigation</td>
<td>0.1242*</td>
<td></td>
</tr>
<tr>
<td>Do not order</td>
<td>0.0909</td>
<td></td>
</tr>
</tbody>
</table>

The following messages are written to the SAS log:

NOTE: Present order of stages:

Investigation(D), Recommendation(C), Application(D), Payment(C), _ENDST_(E).

NOTE: The current problem has been successfully saved.

NOTE: Present order of stages:

Payment(C), Investigation(D), Recommendation(C), Application(D), _ENDST_(E).

NOTE: The currently optimal decision yields 0.1464.

NOTE: The original problem has been successfully recalled.

NOTE: Present order of stages:

Investigation(D), Recommendation(C), Application(D), Payment(C), _ENDST_(E).

NOTE: The type of stage Payment has been changed.

NOTE: The currently optimal decision yields 0.15.
The preceding messages show that the ratio of the value of perfect investigation to the value of a loan is $0.1464 - 0.0909 = 0.0555$ to 1, and the ratio of the maximum amount the officer should pay for perfect control to the value of loan is $0.15 - 0.0909 = 0.591$ to 1.

Output 7.5.6, produced by the following statements, shows a table of the values of the investigation currently engaged in, the values of perfect investigation, and the values of perfect control for loans ranging from $10,000$ to $100,000$.

```sas
/* create the data set for value of loan and corresponding values of services */
data Datav6(drop=k ratio1 ratio2 ratio3);
  label loan="Value of Loan"
    vci="Value of Current Credit Investigation"
    vpi="Value of Perfect Credit Investigation"
    vpc="Value of Perfect Collecting Service";
  /* calculate ratios */
  ratio1=0.1242-0.0909;
  ratio2=0.1464-0.0909;
  ratio3=0.15-0.0909;
  Loan=0;
  do k=1 to 10;
    /* set the value of loan */
    loan=loan+10000;
    /* calculate the values of various services */
    vci=loan*ratio1;
    vpi=loan*ratio2;
    vpc=loan*ratio3;
    /* output current observation */
    output;
  end;
run;

/* print the table of the value of loan and corresponding values of services */
title 'Value of Services by Value of Loan';
proc print label;
  format loan vci vpi vpc dollar12.0;
run;
```
Example 7.6: Petroleum Distributor’s Decision Problem

The president of a petroleum distribution company currently faces a serious problem. His company supplies refined products to its customers under long-term contracts at guaranteed prices. Recently, the price for petroleum has risen substantially and his company will lose $450,000 this year because of its long-term contract with a particular customer. After a great deal of discussion with his legal advisers and his marketing staff, the president learns that the contract contains a clause that may be beneficial to his company. The clause states that when circumstances are beyond its control, the company may ask its customers to pay the prevailing market prices for up to 10% of the promised amount.

Several scenarios are possible if the clause is invoked. If the customer accepts the invocation of the clause and agrees to pay the higher price for the 10%, the company would turn a loss of $450,000 into a net profit of $600,000. If the customer does not accept the invocation, the customer may sue for damages or accept a settlement of $900,000 (resulting in a loss of $400,000) or simply decline to press the issue. In any case, the distribution company could then sell the 10% on the open market for an expected value of $500,000. However, the lawsuit would result in one of three possible outcomes: the company wins and pays no damages; the company loses and pays normal damages of $1,500,000; the company loses and pays double damages of $3,000,000. The lawyers also feel that this case might last three to five years if the customer decides to sue the company. The cost of the legal proceedings is estimated as $30,000 for the initial fee and $20,000 per year. The likelihood of the various outcomes are also assessed and reported as in Table 7.25. Suppose that the company decides to use a discount rate of 10% to determine the present value of future funds.

Output 7.5.6 Values of Loan and Associated Values of Service

<table>
<thead>
<tr>
<th>Value of Services by Value of Loan</th>
<th>Value of Loan</th>
<th>Value of Current Credit Investigation</th>
<th>Value of Perfect Credit Investigation</th>
<th>Value of Perfect Collecting Service</th>
</tr>
</thead>
<tbody>
<tr>
<td>Obs</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1 $10,000</td>
<td>$333</td>
<td>$555</td>
<td>$591</td>
<td></td>
</tr>
<tr>
<td>2 $20,000</td>
<td>$666</td>
<td>$1,110</td>
<td>$1,182</td>
<td></td>
</tr>
<tr>
<td>3 $30,000</td>
<td>$999</td>
<td>$1,665</td>
<td>$1,773</td>
<td></td>
</tr>
<tr>
<td>4 $40,000</td>
<td>$1,332</td>
<td>$2,220</td>
<td>$2,364</td>
<td></td>
</tr>
<tr>
<td>5 $50,000</td>
<td>$1,665</td>
<td>$2,775</td>
<td>$2,955</td>
<td></td>
</tr>
<tr>
<td>6 $60,000</td>
<td>$1,998</td>
<td>$3,330</td>
<td>$3,546</td>
<td></td>
</tr>
<tr>
<td>7 $70,000</td>
<td>$2,331</td>
<td>$3,885</td>
<td>$4,137</td>
<td></td>
</tr>
<tr>
<td>8 $80,000</td>
<td>$2,664</td>
<td>$4,440</td>
<td>$4,728</td>
<td></td>
</tr>
<tr>
<td>9 $90,000</td>
<td>$2,997</td>
<td>$4,995</td>
<td>$5,319</td>
<td></td>
</tr>
<tr>
<td>10 $100,000</td>
<td>$3,330</td>
<td>$5,550</td>
<td>$5,910</td>
<td></td>
</tr>
</tbody>
</table>
Table 7.25 Likelihood of the Outcomes in the Petroleum Distributor’s Decision

<table>
<thead>
<tr>
<th>Uncertainty</th>
<th>Outcome</th>
<th>Probability</th>
</tr>
</thead>
<tbody>
<tr>
<td>Customer’s Response</td>
<td>Accept the Invocation</td>
<td>0.1</td>
</tr>
<tr>
<td></td>
<td>Reject the Invocation</td>
<td>0.9</td>
</tr>
<tr>
<td>Customer’s Action</td>
<td>Press the Issue</td>
<td>0.1</td>
</tr>
<tr>
<td>if the Invocation</td>
<td>Settle the Case</td>
<td>0.45</td>
</tr>
<tr>
<td>is being Rejected</td>
<td>Sue for Damages</td>
<td>0.45</td>
</tr>
<tr>
<td>Case Last</td>
<td>3 Years</td>
<td>0.3</td>
</tr>
<tr>
<td></td>
<td>4 Years</td>
<td>0.4</td>
</tr>
<tr>
<td></td>
<td>5 Years</td>
<td>0.3</td>
</tr>
<tr>
<td>Lawsuit Result</td>
<td>Pay No Damages</td>
<td>0.15</td>
</tr>
<tr>
<td></td>
<td>Pay Normal Damages</td>
<td>0.65</td>
</tr>
<tr>
<td></td>
<td>Pay Double Damages</td>
<td>0.2</td>
</tr>
</tbody>
</table>

The structure for this decision problem is given in the STAGEIN= data set named Stage7.

```/* -- create the STAGEIN= data set -- */
data Stage7;
  format _OUTCOM1 $14. _OUTCOM2 $14.;
  input _STNAME_ $ _STTYPE_ $ _OUTCOM1 $ _SUCC1 $ _OUTCOM2 $ _SUCC2 $ ;
datalines;
  Action D Invoking Response Not_Invoking .
  Response C Accept . Refuse Lawsuit .
  Last C 3_Years Result 4_Years Result .
  Last C 5_Years Result . .
  Result C No_Damages . Normal_Damages .
  . . Double_Damages . . .
;```
The PROBIN= data set Prob7 contains the probability distributions for the chance nodes.

```sas
/* -- create the PROBIN= data set -- */
data Prob7;
  format _EVENT1_ _EVENT2_ $14.;
  input _EVENT1_ $ _PROB1_ _EVENT2_ $ _PROB2_;
  datalines;
    Accept 0.1  Refuse 0.9
    Press_Issue 0.1 Settle 0.45
    Sue 0.45 .
    3_Years 0.3  4_Years 0.4
    5_Years 0.3 .
    No_Damages 0.15 Normal_Damages 0.65
    Double_Damages 0.20 .
  ;
```

The PAYOFFS= data set Payoff7 defines the payoffs for the various scenarios.

```sas
/* -- create the PAYOFFS= data set -- */
data Payoff7(drop=i j k D PCOST);
  length _ACTION_ _STATE1-_STATE4 $16;
  array YEARS{3} $16. _TEMPORARY_ ('3_Years','4_Years','5_Years');
  array Y{3} _TEMPORARY_ (3, 4, 5);
  array DAMAGES{3} $16. _TEMPORARY_ ('No_Damages','Normal_Damages','Double_Damages');
  array C{3} _TEMPORARY_ (0, 1500, 3000);
  D=0.1; /* discount rate */
  /* payoff for the scenario which the */
  /* 10 percent clause is not invoked */
  _ACTION_='Not_Invoking'; _VALUE_=-450; output;

  /* the clause is invoked */
  _ACTION_='Invoking';

  /* payoffs for scenarios which the clause is */
  /* invoked and the customer accepts the */
  /* invocation */
  _STATE1='Accept';  _VALUE_=600; output;

  /* the customer refuses the invocation */
```
_STATE1='Refuse';

/* payoffs for scenarios which the clause is */
/* invoked and the customer refuses the */
/* invocation but decline to press the issue */
_STATE2='Press_Issue'; _VALUE_=500; output;

/* payoffs for scenarios which the clause is */
/* invoked and the customer refuses the */
/* invocation but willing to settle out of */
/* court for 900K */
_STATE2='Settle'; _VALUE_=500-900; output;

/* the customer will sue for damages */
_STATE2='Sue';
do i=1 to 3;
_STATE3=YEARS{i};

/* determine the cost of proceedings */
PCOST=30; /* initial cost of the proceedings */
/* additional cost for every years in */
/* in present value */
do k=1 to Y{i};
    PCOST=PCOST+(20/((1+D)**k));
end;

/* loop for all poss. of the lawsuit result */
do j=1 to 3;
_STATE4=DAMAGES{j}; /* the damage have to paid */
/* compute the net return in present value */
.VALUE_=500-PCOST-(C{j}/((1+D)**Y{i}));
/* output an observation for the payoffs */
/* of this scenario */
output;
end;
end;
run;

/* -- print the payoff table -- */
title "Petroleum Distributor's Decision";
title3 "Payoff Table";
proc print;
run;
The payoff table of this problem is displayed in Output 7.6.1.

**Output 7.6.1** Payoffs for the Petroleum Distributor’s Problem

**Petroleum Distributor’s Decision**

**Payoff Table**

<table>
<thead>
<tr>
<th>Obs</th>
<th>ACTION</th>
<th>STATE1</th>
<th>STATE2</th>
<th>STATE3</th>
<th>STATE4</th>
<th>VALUE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Not_Invoking</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>-450.00</td>
</tr>
<tr>
<td>2</td>
<td>Invoking</td>
<td>Accept</td>
<td></td>
<td></td>
<td></td>
<td>600.00</td>
</tr>
<tr>
<td>3</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Press_Issue</td>
<td></td>
<td></td>
<td>500.00</td>
</tr>
<tr>
<td>4</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Settle</td>
<td></td>
<td></td>
<td>-400.00</td>
</tr>
<tr>
<td>5</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>3_Years</td>
<td>No_Damages</td>
<td>420.26</td>
</tr>
<tr>
<td>6</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>3_Years</td>
<td>Normal_Damages</td>
<td>-706.71</td>
</tr>
<tr>
<td>7</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>3_Years</td>
<td>Double_Damages</td>
<td>-1833.68</td>
</tr>
<tr>
<td>8</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>4_Years</td>
<td>No_Damages</td>
<td>406.60</td>
</tr>
<tr>
<td>9</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>4_Years</td>
<td>Normal_Damages</td>
<td>-617.92</td>
</tr>
<tr>
<td>10</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>4_Years</td>
<td>Double_Damages</td>
<td>-1642.44</td>
</tr>
<tr>
<td>11</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>5_Years</td>
<td>No_Damages</td>
<td>394.18</td>
</tr>
<tr>
<td>12</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>5_Years</td>
<td>Normal_Damages</td>
<td>-537.20</td>
</tr>
<tr>
<td>13</td>
<td>Invoking</td>
<td>Refuse</td>
<td>Sue</td>
<td>5_Years</td>
<td>Double_Damages</td>
<td>-1468.58</td>
</tr>
</tbody>
</table>

Note that the payoffs of the various scenarios in Output 7.6.1 are in thousands of dollars and are *net present values* (NPV) (Baird 1989). For example, the payoff for the following scenario “invoking the clause; the customer refuses to accept this and sues for damages; the case lasts four years and the petroleum distribution company loses and pays double damages” is calculated as

\[
\text{Payoff} = 500 - \text{NPV of proceedings cost} - \text{NPV of damages of 3,000,000} = -1642.44
\]

where

\[
\text{NPV of proceedings cost} = 30 + \sum_{k=1}^{4} \frac{20}{(1 + 0.1)^k}
\]

and

\[
\text{NPV of damages of 3,000,000} = \frac{3000}{(1 + 0.1)^4}
\]

This is because the company can sell the 10% for $500,000 immediately and pay the $3,000,000 damages four years from now. The net present value of the proceedings is determined by paying the $30,000 initial fee now and a fee of $20,000 after every year up to four years. The value of 0.1 is the discount rate used.
The following statements evaluate the problem and plot the optimal solution.

```sas
/* -- define graphics options */
goptions colors=(green red blue);
goptions hsize=8 in vsize=8.4 in;

/* -- define title */
title h=2.5 "Petroleum Distributor's Decision";

/* -- PROC DTREE statements */
proc dtree stagein=Stage7 probin=Prob7 payoffs=Payoff7;
evaluate / summary;
treeplot / graphics compress nolg name="dt6p1" ftext='Cumberland AMT'
ybetween=1 cell lwidth=2 lwidthb=3 hsymbol=3;
quit;
```

The optimal decision summary in Output 7.6.2 suggests that the president should invoke the 10% clause because it would turn a loss of $450,000 into an expected loss of $329,000 in present value.

**Output 7.6.2** Summary of the Petroleum Distributor's Decision

**Petroleum Distributor's Decision**

**The DTREE Procedure**

**Optimal Decision Summary**

<table>
<thead>
<tr>
<th>Order of Stages</th>
<th>Stage</th>
<th>Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>Action</td>
<td>Decision</td>
<td></td>
</tr>
<tr>
<td>Response</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td>Lawsuit</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td>Last</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td>Result</td>
<td>Chance</td>
<td></td>
</tr>
<tr>
<td><em>ENDST</em></td>
<td>End</td>
<td></td>
</tr>
</tbody>
</table>

**Decision Parameters**

- Decision Criterion: Maximize Expected Value (MAXEV)
- Optimal Decision Yields: -329

**Optimal Decision Policy**

<table>
<thead>
<tr>
<th>Alternatives or Outcomes</th>
<th>Cumulative Reward</th>
<th>Evaluating Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Invoking</td>
<td>-329*</td>
<td></td>
</tr>
<tr>
<td>Not_Invoking</td>
<td>-450</td>
<td></td>
</tr>
</tbody>
</table>
Example 7.6: Petroleum Distributor's Decision Problem

The decision tree for this problem is shown in Output 7.6.3. There you can find the expected value of each scenario.

Output 7.6.3 Decision Tree for the Petroleum Distributor's Decision
The president feels that the estimated likelihood of lawsuit outcomes is fairly reliable. However, the assessment of the likelihood of the customer’s response and reaction is extremely difficult to estimate. Because of this, the president would like to keep the analysis as general as possible. His staff suggests using the symbols $p$ and $q$ to represent the probability that the customer will accept the invocation and the probability that the customer will decline to press the issue if he refuses the invocation, respectively. The probabilities of the other possible outcomes about the customer’s response and reaction to the invocation of the 10% clause are listed in Table 7.26.

<table>
<thead>
<tr>
<th>Uncertainty</th>
<th>Outcome</th>
<th>Probability</th>
</tr>
</thead>
<tbody>
<tr>
<td>Customer’s Response</td>
<td>Accept the Invocation</td>
<td>$p$</td>
</tr>
<tr>
<td></td>
<td>Reject the Invocation</td>
<td>$1 - p$</td>
</tr>
<tr>
<td>Customer’s Action</td>
<td>Press the Issue</td>
<td>$q$</td>
</tr>
<tr>
<td></td>
<td>if the Invocation Settle the Case</td>
<td>$(1 - q)/2$</td>
</tr>
<tr>
<td></td>
<td>is being Rejected Sue for Damages</td>
<td>$(1 - q)/2$</td>
</tr>
</tbody>
</table>

Now from the decision tree shown in Output 7.6.3, the expected value of the outcome ‘Refuse’ is

$$\text{EV} = 500q - 400(1 - q)/2 - 672(1 - q)/2$$
$$= 500q - 200 + 200q - 336 + 336q$$
$$= 1036q - 536$$

Hence, the expected payoff if the petroleum distribution company invokes the clause is

$$\text{EV} = 600p + (1036q - 536)(1 - p)$$
$$= 1136p + 1036q - 1036pq - 536$$
$$= 1136p + 1036(1 - p)q - 536$$

Therefore, the president should invoke the 10% clause if

$$1136p + 1036(1 - p)q - 536 > -450$$

or

$$q > \frac{86 - 1136p}{1036 - 1036p}$$
This result is depicted in Output 7.6.4, which is produced by the following statements:

```plaintext
/* -- create data set for decision diagram -- */
data Data7(drop=i);
P=0.0; /* initialize P */
/* loop for all possible values of P */
do i=1 to 21;
   /* determine the corresponding Q */
   Q=(86-1136*P)/(1036*(1.0-P));
   if Q < 0.0 then Q=0.0;
   /* output this data point */
   output;
   /* set next possible value of P */
   P=P+0.005;
end;
run;

/* create the ANNOTATE= data set for labels of */
/* decision diagram */
data label;
  length FUNCTION STYLE COLOR $8;
  length XSYS YSYS $1;
  length WHEN POSITION $1;
  length X Y 8;
  length SIZE ROTATE 8;
  WHEN = 'A';
  POSITION='0';
  XSYS='2';
  YSYS='2';
  input FUNCTION $ X Y STYLE $ SIZE COLOR $ ROTATE TEXT $ & 16.;
  datalines;
  label 0.01 0.04 centx 2 black . Do Not
  label 0.01 0.03 centx 2 black . Invoke
  label 0.01 0.02 centx 2 black . The Clause
  label 0.06 0.06 centx 2 black . Invoke The
  label 0.06 0.05 centx 2 black . Clause
;
  /* -- define symbol characteristics for boundary -- */
symbol1 i=joint v=NONE l=1 ci=black;

  /* -- define pattern for area fill -- */
pattern1 value=msolid color=cyan;
pattern2 value=msolid color=green;

  /* -- define axis characteristics -- */
axis1 label=('Pr(Accept the Invocation)')
```

Example 7.6: Petroleum Distributor's Decision Problem  ◆  487
Chapter 7: The DTREE Procedure

```plaintext
/* -- plot decision diagram -- */
title h=2.5 "Petroleum Distributor's Decision";
proc gplot data=Data7 ;
   plot Q*P=1 / haxis=axis1
       vaxis=axis2
       annotate=label
       name="dt6p2"
       frame
       areas=2;
run;
quit;
```

Output 7.6.4  Decision Diagram for the Petroleum Distributor's Problem
The decision diagram in Output 7.6.4 is an analysis of the sensitivity of the solution to the probabilities that the customer will accept the invocation and that the customer will decline to press the issue. He should invoke the clause if he feels the customer’s probabilities of outcomes ‘Accept’ and ‘Press Issue’, \( p \) and \( q \), are located in the upper-right area marked as ‘Invoke The Clause’ in Output 7.6.4 and should not invoke the clause otherwise. Note that the values \( p = 0.1 \) and \( q = 0.1 \) used in this example are located on the upper right corner on the diagram.

---

**Statement and Option Cross-Reference Tables**

The following tables reference the statements and options in the DTREE procedure (except the PROC DTREE statement and the QUIT statement) that are illustrated by the examples in this section.

<table>
<thead>
<tr>
<th>Statement</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>EVALUATE</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MODIFY</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>MOVE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>RECALL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>RESET</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SAVE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>SUMMARY</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>TREEPLOT</td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>VARIABLES</td>
<td>X</td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>VPC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>VPI</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
</tbody>
</table>
Table 7.28  Options Specified in Examples

<table>
<thead>
<tr>
<th>Option</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>ANNOTATE=</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COMPRESS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRITERION=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EVENT=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FTEXT=</td>
<td></td>
<td>X</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GRAPHICS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HSYMBOL=</td>
<td>X</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LINKA=</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LINKB=</td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LINKC=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>LSTYLEB=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LWIDTH=</td>
<td>X</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LWIDTHB=</td>
<td>X</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NAME=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOLEGEND</td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOWARNING</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OUTCOME=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PAYOFFS=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROB=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROBIN=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>REWARD=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>STAGE=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>STAGEIN=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>STATE=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUCCESSOR=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUMMARY</td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SYMBOLC=</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SYMBOLD=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SYMBOLE=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TARGET=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TYPE=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VALUE=</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>YBETWEEN=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
References


Chapter 8
The GANTT Procedure

Contents
Overview: GANTT Procedure ........................................... 494
Getting Started: GANTT Procedure ................................ 498
Syntax: GANTT Procedure .............................................. 502
  Functional Summary ............................................... 502
  PROC GANTT Statement .......................................... 506
  BY Statement ...................................................... 509
  CHART Statement .................................................. 509
  ID Statement ....................................................... 535
Details: GANTT Procedure ............................................. 535
  Schedule Data Set .................................................. 535
  Missing Values in Input Data Sets ................................. 537
  Specifying the PADDING= Option ................................ 538
  Page Format ......................................................... 539
  Multiple Calendars and Holidays ................................. 540
  Full-Screen Version ............................................... 542
  Graphics Version ................................................... 546
  Specifying the Logic Options .................................... 555
  Automatic Text Annotation ....................................... 562
  Web-Enabled Gantt Charts ........................................ 566
  Mode-Specific Differences ....................................... 567
  Displayed Output .................................................. 568
  Macro Variable _ORGANTT ........................................ 570
  Computer Resource Requirements ............................... 571
  ODS Style Templates ............................................. 571
Examples: GANTT Procedure ........................................... 576
  Line-Printer Examples ............................................ 576
  Example 8.1: Printing a Gantt Chart ............................. 576
  Example 8.2: Customizing the Gantt Chart ..................... 580
  Graphics Examples .................................................. 585
  Example 8.3: Marking Holidays ................................ 586
  Example 8.4: Marking Milestones and Special Dates .......... 592
  Example 8.5: Using the COMPRESS Option .................... 596
  Example 8.6: Using the MININTERVAL= and SCALE= Options 597
  Example 8.7: Using the MINDATE= and MAXDATE= Options .... 602
  Example 8.8: Variable-Length Holidays ........................ 604
  Example 8.9: Multiple Calendars ............................... 608
Overview: GANTT Procedure

The GANTT procedure produces a Gantt chart, which is a graphical scheduling tool for the planning and control of a project. In its most basic form, a Gantt chart is a bar chart that plots the tasks of a project versus time. PROC GANTT displays a Gantt chart that corresponds to a project schedule such as that produced by the CPM procedure or one that is input directly to the procedure. PROC GANTT offers several options and statements for tailoring the chart to your needs.

Using PROC GANTT, you can plot the predicted early and late schedules and identify critical, supercritical, and slack activities. In addition, you can visually monitor a project in progress with the actual schedule and compare the actual schedule against a target baseline schedule. You can also graphically view the effects of scheduling a project subject to resource limitations. Any combination of these schedules can be viewed simultaneously (provided the relevant data exist) together with any user-specified variables of interest, such as project deadlines and other important dates. PROC GANTT enables you to display the early, late, and actual schedules in a single bar to produce a more meaningful schedule for tracking an activity in progress.

PROC GANTT can display the project logic on the Gantt chart by exhibiting dependencies between tasks by using directed arcs to link the related activities. You can use either the activity-on-arc (AOA) or Activity-on-Node (AON) style of input for defining the project network. In addition, the GANTT procedure recognizes nonstandard precedence types. With PROC GANTT, you can display weekends, holidays, and multiple calendars, and you can depict milestones, reference lines, and a timenow line on the chart. PROC GANTT...
enables you to annotate text and graphics on the Gantt chart and provides you with a wide variety of options to control and customize the graphical appearance of the chart.

The GANTT procedure also supports an automatic text annotation facility that is designed specifically for labeling Gantt charts independently of the SAS/GRAPH Annotate facility. It enables you to display label strings with a minimum of effort and data entry while providing the capability for more complex chart labeling situations. An important feature of this facility is the ability to link label coordinates and text strings to variables in the Schedule data set. This means that you can preserve the Label data set even though the schedule dates may change. Several options enable you to customize the annotation, such as the clipping of text strings that run off the page or the chart and the specification of a split character to split labels that are too long.

Using the GANTT procedure, you can produce a wide variety of Gantt charts. You can generate zoned Gantt charts with several options to control its appearance. You can display a zone variable column as well as draw a line demarcating the different zones. You can also control the bar height and bar offset of each type of schedule bar. This enables you to change the display order of the schedules as well as giving you the capability to produce a Gantt chart with embedded bars. You can override the default schedule bar pattern assignments at the activity level. In addition, you can restrict the schedule types to which the specified pattern is to be applied. You can also override the text color for selected columns of activity text at the activity level. These features facilitate the production of multiproject and multiprocess Gantt charts. Finally, you can also associate HTML pages with activity bars and create Web-enabled Gantt charts.

The GANTT procedure enables you to control the number of pages output by the procedure in both horizontal and vertical directions. In addition, you can control the number of jobs displayed per page as well as the number of tickmarks displayed per page. You can display ID variables on every page and even let the procedure display the maximum number of ID variables that can fit on one page. You can number the pages, justify the Gantt chart in the horizontal and vertical directions with respect to the page boundaries, and maintain the original aspect ratio of the Gantt chart on each page.

PROC GANTT gives you the option of displaying the Gantt chart in one of three modes: line-printer, full-screen, or graphics mode. The default mode is graphics mode, which enables you to produce charts of high resolution quality. Graphics mode requires SAS/GRAPH software. See the section “Graphics Version” on page 546 for more information on producing high-quality Gantt charts. You can also produce line-printer quality Gantt charts by specifying the LINEPRINTER option in the PROC GANTT statement. In addition to submitting the output to either a plotter or printer, you can view the Gantt chart at the terminal in full-screen mode by specifying the FULLSCREEN option in the PROC GANTT statement. See the section “Full-Screen Version” on page 542 for more information on viewing Gantt charts in full-screen mode. The GANTT procedure also produces a macro variable that indicates the status of the invocation and also contains other useful statistics about the Gantt charts generated by the invocation.

There are several distinctive features that characterize the appearance of the chart produced by the GANTT procedure:

- The horizontal axis represents time, and the vertical axis represents the sequence of observations in the data set.
- Both the time axis and the activity axis can be plotted across more than one page.
• The procedure automatically provides extensive labeling of the time axis, enabling you to determine easily the exact time of events plotted on the chart. The labels are determined on the basis of the formats of the times being plotted. You can also specify user-defined formats for the labeling.

• In graphics mode, the COMPRESS option in the CHART statement enables you to produce the entire Gantt chart on one page. The PCOMPRESS option enables you to produce the entire Gantt chart on one page while maintaining the original aspect ratio of the Gantt chart. Both these options work in conjunction with the HPAGES= and VPAGES= options, which specify the number of pages in the horizontal and vertical directions for the chart.

Project information is communicated into PROC GANTT using SAS data sets. The input data sets used by PROC GANTT are as follows:

• **The Schedule data set** contains the early, late, actual, resource-constrained, and baseline schedules and any other activity-related information. The activity-related information can include precedence information, calendar used by the activity, special dates, and any other information that you want to identify with each activity. This data set can be the same as the Schedule data set produced by PROC CPM, or it can be created separately by a DATA step. Each observation in the Schedule data set represents an activity and is plotted on a separate row of the chart unless activity splitting during resource-constrained scheduling has caused an activity to split into disjoint segments. For details regarding the output format in this case, see the section “Displayed Output” on page 568.

• **The Precedence (Logic) data set** contains the precedence information of the project in AON format in order to draw a Logic Gantt chart of the project. Specifying this data set is not necessary if the precedence information exists in the Schedule data set. If the data set is specified, however, the ACTIVITY variable must exist in both the Schedule and Precedence data sets. Typically you would use this feature when scheduling in PROC CPM with nonstandard precedence constraints where the LAG variables are not transferred to the Schedule data set or with the COLLAPSE option. Setting the Precedence data set for PROC GANTT to be the Activity data set (used in PROC CPM) establishes the required precedence relationships. This is also a convenient feature when drawing several Gantt charts for the same project with different schedule information (such as when monitoring a project in progress). Specifying a Precedence data set avoids having to duplicate the precedence information in every Schedule data set.

• **The Label data set** contains the label information of the project that enables you to draw labeled Gantt charts independently of the SAS/GRAPH Annotate facility. It requires a minimum of effort and provides you with a convenient mechanism to link label strings and their coordinates to variables in the Schedule data set. Another convenient feature is its ability to replicate labels across all activities. Both these features facilitate reuse of the Label data set.
The Workday and the Calendar data sets together enable you to represent any type of work pattern, during a week and within each day of the week, on the Gantt chart. The same Workday and Calendar data sets used by PROC CPM can also be passed to PROC GANTT.

The Holiday data set enables you to associate standard holidays and vacation periods with each calendar and represent them on the Gantt chart. Like the Workday and Calendar data sets, the same Holiday data set used by PROC CPM can also be used by PROC GANTT.

The Annotate data set contains the graphics and text that are to be annotated on the Gantt chart. This data set is used by the GANTT procedure in conjunction with the Annotate facility in SAS/GRAPH software.

The GANTT procedure produces one output data set.

The Imagemap data set contains the outline coordinates for the schedule bars used in the Gantt chart that can be used to generate HTML MAP tags.

When displaying the precedence relationships between activities on the Gantt chart, bear in mind the following facts with regard to data sets used by PROC GANTT:

- The Schedule data set (and optionally the Precedence data set) contains the variables that define the precedence relationships between activities in the project.

- You can handle nonstandard precedence constraints in PROC GANTT when using AON format by identifying the LAG variables in the CHART statement.

- When you use PROC CPM to produce the schedule for a project with nonstandard precedence relationships, the LAG variables are not automatically included in the Schedule data set. Use an ID statement or the XFERVARS option in the PROC CPM statement to add them.

- When you generate the schedule using PROC CPM with the COLLAPSE option, it is recommended that you use the Activity data set to define the precedence relationships for the Gantt procedure by specifying the PRECDATA= option in the PROC GANTT statement. This ensures that all the relevant precedence information is extracted.

Each option and statement available in the GANTT procedure is explained in the section “Syntax: GANTT Procedure” on page 502. The section “Examples: GANTT Procedure” on page 576 illustrates most of these options and statements.
Getting Started: GANTT Procedure

In order to draw a Gantt chart, at the very minimum you need a Schedule data set. This data set is expected to be similar to the OUT= Schedule data set produced by PROC CPM, with each observation representing an activity in the project. It is possible to obtain a detailed Gantt chart by specifying the following single statement:

```
PROC GANTT DATA= SAS-data-set ;
```

The data set specified is the Schedule data set produced by PROC CPM.

As an example of this, consider the software development project in the “Getting Started” section in Chapter 4, “The CPM Procedure.” The output schedule for this example is saved in a data set, INTRO1, which is displayed in Figure 8.1.

**Figure 8.1  Software Project Plan**

**Project Schedule**

<table>
<thead>
<tr>
<th>Obs</th>
<th>activity</th>
<th>succes1</th>
<th>succes2</th>
<th>duration</th>
<th>descrt</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>TESTING</td>
<td>RECODE</td>
<td></td>
<td>20</td>
<td>Initial Testing</td>
</tr>
<tr>
<td>2</td>
<td>PRELDOC</td>
<td>DOCEDREV QATEST</td>
<td>15</td>
<td>Prel. Documentation</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>MEETMKT</td>
<td>RECODE</td>
<td></td>
<td>1</td>
<td>Meet Marketing</td>
</tr>
<tr>
<td>4</td>
<td>RECODE</td>
<td>DOCEDREV QATEST</td>
<td>5</td>
<td>Recoding</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>QATEST</td>
<td>PROD</td>
<td></td>
<td>10</td>
<td>QA Test Approve</td>
</tr>
<tr>
<td>6</td>
<td>DOCEDREV</td>
<td>PROD</td>
<td></td>
<td>10</td>
<td>Doc. Edit and Revise</td>
</tr>
<tr>
<td>7</td>
<td>PROD</td>
<td></td>
<td></td>
<td>1</td>
<td>Production</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01MAR04</td>
<td>20MAR04</td>
<td>01MAR04</td>
<td>20MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>01MAR04</td>
<td>15MAR04</td>
<td>11MAR04</td>
<td>25MAR04</td>
<td>10</td>
<td>10</td>
</tr>
<tr>
<td>3</td>
<td>01MAR04</td>
<td>01MAR04</td>
<td>20MAR04</td>
<td>20MAR04</td>
<td>19</td>
<td>19</td>
</tr>
<tr>
<td>4</td>
<td>21MAR04</td>
<td>25MAR04</td>
<td>21MAR04</td>
<td>25MAR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>6</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>26MAR04</td>
<td>04APR04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>05APR04</td>
<td>05APR04</td>
<td>05APR04</td>
<td>05APR04</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
The following code produces the Gantt chart shown in Figure 8.2.

```
title 'Line-Printer Gantt Chart';
proc gantt lineprinter data=intro1;
run;
```

The DATA= option could be omitted if the INTRO1 data set is the most recent data set created; by default, PROC GANTT uses the _LAST_ data set.

---

**Figure 8.2** Line-Printer Gantt Chart

**Line-Printer Gantt Chart**

<table>
<thead>
<tr>
<th>Job</th>
<th>MAR</th>
<th>MAR</th>
<th>MAR</th>
<th>MAR</th>
<th>MAR</th>
<th>MAR</th>
<th>APR</th>
</tr>
</thead>
<tbody>
<tr>
<td>01</td>
<td>04</td>
<td>07</td>
<td>10</td>
<td>13</td>
<td>16</td>
<td>19</td>
<td>22</td>
</tr>
</tbody>
</table>

```

**LEGEND**

<table>
<thead>
<tr>
<th>Symbol</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>&lt;-----&gt;</td>
<td>Duration of a Normal Job</td>
</tr>
<tr>
<td>&gt;....&gt;</td>
<td>Slack Time for a Normal Job</td>
</tr>
<tr>
<td><em>====</em></td>
<td>Duration of a Critical Job</td>
</tr>
</tbody>
</table>
You can produce a high-resolution graphics quality Gantt chart by specifying the GRAPHICS option instead of the LINEPRINTER option in the PROC GANTT statement. Graphics mode is also the default display mode. The resulting Gantt chart is shown in Figure 8.3.

```plaintext
proc gantt graphics data=intro1;
run;
```

**Figure 8.3** Graphics Gantt Chart

<table>
<thead>
<tr>
<th>Job</th>
<th>MAR 01</th>
<th>MAR 07</th>
<th>MAR 13</th>
<th>MAR 19</th>
<th>MAR 25</th>
<th>MAR 31</th>
<th>APR 06</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend:**
- Duration of a Normal Job
- Slack Time for a Normal Job
- Duration of a Critical Job
Finally, you can draw a Logic Gantt chart by defining the precedence information to PROC GANTT in AON format using the ACTIVITY= and SUCCESSOR= options in the CHART statement. The Logic Gantt chart is shown in Figure 8.4.

```
proc gantt data=introl;  
  chart / activity=activity successor=(successr1-successr2);  
run;
```

**Figure 8.4** Logic Gantt Chart

For further examples illustrating typical invocations of the GANTT procedure when managing projects, see Chapter 3, “Introduction to Project Management.”
Chapter 8: The GANTT Procedure

Syntax: GANTT Procedure

The following statements are used in PROC GANTT:

```
PROC GANTT options;
   BY variables ;
   CHART specifications / options ;
   ID variables ;
```

Functional Summary

Table 8.1 outlines the options available for the GANTT procedure, classified by function.

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Axis Formatting Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the increment for labeling axis</td>
<td>CHART</td>
<td>INCREMENT=</td>
</tr>
<tr>
<td>Specifies the ending time for axis</td>
<td>CHART</td>
<td>MAXDATE=</td>
</tr>
<tr>
<td>Specifies the starting time for axis</td>
<td>CHART</td>
<td>MINDATE=</td>
</tr>
<tr>
<td>Specifies the smallest interval identified on chart</td>
<td>CHART</td>
<td>MININTERVAL=</td>
</tr>
<tr>
<td>Suppresses time portion of datetime tickmark</td>
<td>CHART</td>
<td>NOTMTIME</td>
</tr>
<tr>
<td>Specifies the number of columns per mininterval</td>
<td>CHART</td>
<td>SCALE=</td>
</tr>
<tr>
<td>Specifies the format of time axis labels</td>
<td>CHART</td>
<td>TIMEAXISFORMAT=</td>
</tr>
<tr>
<td>Uses first plot variable format for tickmarks</td>
<td>CHART</td>
<td>USEFORMAT</td>
</tr>
<tr>
<td><strong>Bar Enhancement Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the actual bar height</td>
<td>CHART</td>
<td>ABarHT=</td>
</tr>
<tr>
<td>Specifies the actual bar offset</td>
<td>CHART</td>
<td>ABarOFF=</td>
</tr>
<tr>
<td>Specifies the default bar height</td>
<td>CHART</td>
<td>BARHT=</td>
</tr>
<tr>
<td>Specifies the default bar offset</td>
<td>CHART</td>
<td>BAROFF=</td>
</tr>
<tr>
<td>Specifies the baseline bar height</td>
<td>CHART</td>
<td>BBARHT=</td>
</tr>
<tr>
<td>Specifies the baseline bar offset</td>
<td>CHART</td>
<td>BBAROFF=</td>
</tr>
<tr>
<td>Specifies the color of connect line</td>
<td>CHART</td>
<td>CHCON=</td>
</tr>
<tr>
<td>Specifies the early/late bar height</td>
<td>CHART</td>
<td>EBarHT=</td>
</tr>
<tr>
<td>Specifies the early/late bar offset</td>
<td>CHART</td>
<td>EBarOFF=</td>
</tr>
<tr>
<td>Specifies the holiday bar height</td>
<td>CHART</td>
<td>HBARHT=</td>
</tr>
<tr>
<td>Specifies the holiday bar offset</td>
<td>CHART</td>
<td>HBAROFF=</td>
</tr>
<tr>
<td>Specifies the character for drawing connect line</td>
<td>CHART</td>
<td>HCONCHAR=</td>
</tr>
<tr>
<td>Draws a horizontal connect line</td>
<td>CHART</td>
<td>HCONNECT</td>
</tr>
<tr>
<td>Specifies the characters for drawing schedule</td>
<td>CHART</td>
<td>JOINCHAR=</td>
</tr>
<tr>
<td>Specifies the line style of connect line</td>
<td>CHART</td>
<td>LHCON=</td>
</tr>
<tr>
<td>Suppresses PATTERN variable for bar fills</td>
<td>CHART</td>
<td>NOPATBAR</td>
</tr>
<tr>
<td>Specifies the overprint character for schedule variables</td>
<td>CHART</td>
<td>OVERLAPCH=</td>
</tr>
<tr>
<td>Specifies the overprint character for CHART variables</td>
<td>CHART</td>
<td>OVPCHAR=</td>
</tr>
<tr>
<td>Specifies the schedule types that use the PATTERN variable</td>
<td>CHART</td>
<td>PATLEVEL=</td>
</tr>
</tbody>
</table>
### Table 8.1  continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the PATTERN variable for bar fills and text color</td>
<td>CHART</td>
<td>PATTERN=</td>
</tr>
<tr>
<td>Specifies the resource bar height</td>
<td>CHART</td>
<td>RBARHT=</td>
</tr>
<tr>
<td>Specifies the resource bar offset</td>
<td>CHART</td>
<td>RBAROFF=</td>
</tr>
<tr>
<td>Specifies the characters for plotting times</td>
<td>CHART</td>
<td>SYMCHAR=</td>
</tr>
<tr>
<td><strong>Calendar Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the calendar identifier</td>
<td>CHART</td>
<td>CALID=</td>
</tr>
<tr>
<td>Specifies the length of the workday</td>
<td>CHART</td>
<td>DAYLENGTH=</td>
</tr>
<tr>
<td>Specifies the beginning of the workday</td>
<td>CHART</td>
<td>DAYSTART=</td>
</tr>
<tr>
<td>Marks all breaks in a day</td>
<td>CHART</td>
<td>MARKBREAK</td>
</tr>
<tr>
<td>Marks all non-working days</td>
<td>CHART</td>
<td>MARKWKND</td>
</tr>
<tr>
<td><strong>Data Set Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the Annotate data set</td>
<td>GANTT</td>
<td>ANNOTATE=</td>
</tr>
<tr>
<td>Specifies the Calendar data set</td>
<td>GANTT</td>
<td>CALEDATA=</td>
</tr>
<tr>
<td>Specifies the Schedule data set</td>
<td>GANTT</td>
<td>DATA=</td>
</tr>
<tr>
<td>Specifies the Holiday data set</td>
<td>GANTT</td>
<td>HOLIDATA=</td>
</tr>
<tr>
<td>Specifies the Imagemap output data set</td>
<td>GANTT</td>
<td>IMAGEMAP=</td>
</tr>
<tr>
<td>Specifies the Label data set</td>
<td>GANTT</td>
<td>LABDATA=</td>
</tr>
<tr>
<td>Specifies the Precedence (Logic) data set</td>
<td>GANTT</td>
<td>PRECDATA=</td>
</tr>
<tr>
<td>Specifies the Work pattern data set</td>
<td>GANTT</td>
<td>WORKDATA=</td>
</tr>
<tr>
<td><strong>Graphics Catalog Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the description of the catalog entry</td>
<td>CHART</td>
<td>DESCRIPTION=</td>
</tr>
<tr>
<td>Specifies the name of graphics catalog</td>
<td>GANTT</td>
<td>GOUT=</td>
</tr>
<tr>
<td>Specifies the name of catalog entry</td>
<td>CHART</td>
<td>NAME=</td>
</tr>
<tr>
<td><strong>Holiday Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the character for plotting holidays</td>
<td>CHART</td>
<td>HOLICCHAR=</td>
</tr>
<tr>
<td>Specifies the holiday start variable</td>
<td>CHART</td>
<td>HOLIDAY=</td>
</tr>
<tr>
<td>Specifies the holiday duration variable</td>
<td>CHART</td>
<td>HOLIDUR=</td>
</tr>
<tr>
<td>Specifies the holiday finish variable</td>
<td>CHART</td>
<td>HOLIFIN=</td>
</tr>
<tr>
<td>Specifies the holiday duration units</td>
<td>CHART</td>
<td>INTERVAL=</td>
</tr>
<tr>
<td><strong>ID Variable Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the number of columns between ID variables</td>
<td>CHART</td>
<td>BETWEEN=</td>
</tr>
<tr>
<td>Marks critical activities</td>
<td>CHART</td>
<td>CRITFLAG</td>
</tr>
<tr>
<td>Specifies the activity text columns that use pattern color</td>
<td>CHART</td>
<td>CTEXTCOLS=</td>
</tr>
<tr>
<td>Allows duplicate ID values</td>
<td>CHART</td>
<td>DUPOK</td>
</tr>
<tr>
<td>Displays ID variables on every page</td>
<td>CHART</td>
<td>IDPAGES</td>
</tr>
<tr>
<td>Maximizes number of ID variables on page</td>
<td>CHART</td>
<td>MAXIDS</td>
</tr>
<tr>
<td>Suppresses job number</td>
<td>CHART</td>
<td>NOJOBNUM</td>
</tr>
</tbody>
</table>
### Table 8.1  continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the split character for dividing ID labels</td>
<td>GANTT</td>
<td>SPLIT=</td>
</tr>
<tr>
<td>Strips leading blanks from character variables</td>
<td>GANTT</td>
<td>STRIPIDBLANKS</td>
</tr>
</tbody>
</table>

#### Labeling Options

- Specifies the label variable linking to Schedule data set | CHART | LABVAR= |
- Specifies the rules for label layout | CHART | LABRULE= |
- Specifies the split character for labels | CHART | LABSPLIT= |
- Specifies the maximum number of digits in integer label | GANTT | LABMAXINT= |

#### Logic Options

- Specifies the activity variable for AON format | CHART | ACTIVITY= |
- Uses AOA precedence specifications | CHART | AOA |
- Specifies the color of precedence connections | CHART | CPREC= |
- Specifies the headnode variable for AOA format | CHART | HEAD= |
- Specifies the lag variable for AON format | CHART | LAG= |
- Specifies the schedule bar connected to precedence lines | CHART | LEVEL= |
- Specifies the line style of precedence connections | CHART | LPREC= |
- Specifies the maximum displacement of local vertical | CHART | MAXDISLV= |
- Specifies the minimum interdistance of global verticals | CHART | MININTGV= |
- Specifies the minimum offset of global vertical | CHART | MINOFFGV= |
- Specifies the minimum offset of local vertical | CHART | MINOFFLV= |
- Suppresses drawing arrow head | CHART | NOARROWHEAD |
- Suppresses automatic range extension | CHART | NOEXTRANGE |
- Terminates procedure if bad precedence data | CHART | SHOWPREC |
- Specifies the successor variable for AON format | CHART | SUCCESSOR= |
- Specifies the tailnode variable for AOA format | CHART | TAIL= |
- Specifies the width of precedence connections | CHART | WPREC= |

#### Milestone Options

- Specifies the milestone color | CHART | CMILE= |
- Specifies the duration variable | CHART | DUR= |
- Specifies the font for the milestone symbol | CHART | FMILE= |
- Specifies the milestone height | CHART | HMILE= |
- Specifies the milestone character | CHART | MILECHAR= |
- Specifies the value for the milestone symbol | CHART | VMILE= |

#### Miscellaneous Options

- Invokes full-screen version | GANTT | FS |
- Invokes graphics version | GANTT | GRAPHICS |
- Invokes line-printer version | GANTT | LP |
- Specifies the maximum number of decimals for a number | GANTT | MAXDEC= |
- Specifies the unit for padding finish times | CHART | PADDING= |
- Specifies the upper limit on number of pages | CHART | PAGES= |
- Displays summary of symbols and patterns | CHART | SUMMARY |
### Table 8.1 continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Page Layout Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Positions chart at bottom of page</td>
<td>CHART</td>
<td>BOTTOM</td>
</tr>
<tr>
<td>Specifies the axis color</td>
<td>CHART</td>
<td>CAXIS=</td>
</tr>
<tr>
<td>Specifies the frame fill color</td>
<td>CHART</td>
<td>CFRAME=</td>
</tr>
<tr>
<td>Specifies the width of the chart axis area</td>
<td>CHART</td>
<td>CHARTWIDTH=</td>
</tr>
<tr>
<td>Draws chart on one page in graphics mode</td>
<td>CHART</td>
<td>COMPRESS</td>
</tr>
<tr>
<td>Fills each page as much as possible</td>
<td>CHART</td>
<td>FILL</td>
</tr>
<tr>
<td>Specifies the characters for table outlines and dividers</td>
<td>CHART</td>
<td>FORMCHAR=</td>
</tr>
<tr>
<td>Specifies the number of pages spanning time axis</td>
<td>CHART</td>
<td>HPAGES=</td>
</tr>
<tr>
<td>Left justifies chart</td>
<td>CHART</td>
<td>LEFT</td>
</tr>
<tr>
<td>Specifies the line width</td>
<td>CHART</td>
<td>LWIDTH=</td>
</tr>
<tr>
<td>Specifies the number of activities on each page</td>
<td>CHART</td>
<td>NJOBS=</td>
</tr>
<tr>
<td>Suppresses frame</td>
<td>CHART</td>
<td>NOFRAME</td>
</tr>
<tr>
<td>Suppresses legend</td>
<td>CHART</td>
<td>NOLEGEND</td>
</tr>
<tr>
<td>Suppresses page number at upper right corner</td>
<td>CHART</td>
<td>NOPAGENUM</td>
</tr>
<tr>
<td>Specifies the number of tickmarks on each page</td>
<td>CHART</td>
<td>NTICKS=</td>
</tr>
<tr>
<td>Displays page number at upper right corner</td>
<td>CHART</td>
<td>PAGENUM</td>
</tr>
<tr>
<td>Draws chart proportionally on one page</td>
<td>CHART</td>
<td>PCOMPRESS</td>
</tr>
<tr>
<td>Right justifies chart</td>
<td>CHART</td>
<td>RIGHT</td>
</tr>
<tr>
<td>Specifies the number of rows between consecutive activities</td>
<td>CHART</td>
<td>SKIP=</td>
</tr>
<tr>
<td>Positions chart at top of page</td>
<td>CHART</td>
<td>TOP</td>
</tr>
<tr>
<td>Specifies the number of pages spanning activity axis</td>
<td>CHART</td>
<td>VPAGES=</td>
</tr>
<tr>
<td><strong>Reference Line Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the reference line color</td>
<td>CHART</td>
<td>CREF=</td>
</tr>
<tr>
<td>Specifies the reference line style</td>
<td>CHART</td>
<td>LREF=</td>
</tr>
<tr>
<td>Specifies the placement of the reference lines</td>
<td>CHART</td>
<td>REF=</td>
</tr>
<tr>
<td>Specifies the reference line character</td>
<td>CHART</td>
<td>REFCCHAR=</td>
</tr>
<tr>
<td>Specifies that reference lines should be labeled</td>
<td>CHART</td>
<td>REFLABEL</td>
</tr>
<tr>
<td><strong>Schedule Selection Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the actual start variable</td>
<td>CHART</td>
<td>A_START=</td>
</tr>
<tr>
<td>Specifies the actual finish variable</td>
<td>CHART</td>
<td>A_FINISH=</td>
</tr>
<tr>
<td>Specifies the baseline start variable</td>
<td>CHART</td>
<td>B_START=</td>
</tr>
<tr>
<td>Specifies the baseline finish variable</td>
<td>CHART</td>
<td>B_FINISH=</td>
</tr>
<tr>
<td>Concatenates early/late and actual schedules</td>
<td>CHART</td>
<td>COMBINE</td>
</tr>
<tr>
<td>Specifies the early start variable</td>
<td>CHART</td>
<td>E_START=</td>
</tr>
<tr>
<td>Specifies the early finish variable</td>
<td>CHART</td>
<td>E_FINISH=</td>
</tr>
<tr>
<td>Specifies the late start variable</td>
<td>CHART</td>
<td>L_START=</td>
</tr>
<tr>
<td>Specifies the late finish variable</td>
<td>CHART</td>
<td>L_FINISH=</td>
</tr>
<tr>
<td>Specifies the resource-constrained start variable</td>
<td>CHART</td>
<td>S_START=</td>
</tr>
<tr>
<td>Specifies the resource-constrained finish variable</td>
<td>CHART</td>
<td>S_FINISH=</td>
</tr>
</tbody>
</table>
Table 8.1  continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Timenow Line Options</strong></td>
<td>CHART</td>
<td>CTNOW=</td>
</tr>
<tr>
<td>Specifies the timenow line color</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the timenow line style</td>
<td></td>
<td>LTNOW=</td>
</tr>
<tr>
<td>Suppresses the timenow label</td>
<td>CHART NOTNLABEL</td>
<td></td>
</tr>
<tr>
<td>Specifies the placement of the timenow line</td>
<td>CHART TIMENOW=</td>
<td></td>
</tr>
<tr>
<td>Specifies the timenow line character</td>
<td>CHART TNCHAR=</td>
<td></td>
</tr>
<tr>
<td>Specifies the timenow line width</td>
<td>CHART WTNOW=</td>
<td></td>
</tr>
<tr>
<td><strong>Text Formatting Options</strong></td>
<td>CHART</td>
<td>CTEXT=</td>
</tr>
<tr>
<td>Specifies the text color</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the text font</td>
<td>CHART FONT=</td>
<td></td>
</tr>
<tr>
<td>Specifies the text height multiplier</td>
<td>CHART HEIGHT=</td>
<td></td>
</tr>
<tr>
<td>Specifies the vertical offset for the activity text</td>
<td>CHART HTOFF=</td>
<td></td>
</tr>
<tr>
<td><strong>Web Options</strong></td>
<td>GANTT</td>
<td>IMAGEMAP=</td>
</tr>
<tr>
<td>Specifies the Imagemap output data set</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the HTML variable</td>
<td>CHART WEB=</td>
<td></td>
</tr>
<tr>
<td><strong>Zone Options</strong></td>
<td>CHART</td>
<td>CZONE=</td>
</tr>
<tr>
<td>Specifies the zone line color</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the zone line style</td>
<td>CHART LZONE=</td>
<td></td>
</tr>
<tr>
<td>Suppresses the zone column</td>
<td>CHART NOZONECOL</td>
<td></td>
</tr>
<tr>
<td>Displays only new zone values</td>
<td>CHART ONEZONEVAL</td>
<td></td>
</tr>
<tr>
<td>Specifies the zone line width</td>
<td>CHART WZONE=</td>
<td></td>
</tr>
<tr>
<td>Specifies the zone variable</td>
<td>CHART ZONE=</td>
<td></td>
</tr>
<tr>
<td>Specifies the zone line offset</td>
<td>CHART ZONEOFF=</td>
<td></td>
</tr>
<tr>
<td>Specifies the zone line span</td>
<td>CHART ZONESPAN=</td>
<td></td>
</tr>
</tbody>
</table>

**PROC GANTT Statement**

```sql
PROC GANTT options;
```

The following options can appear in the PROC GANTT statement.

- **ANNOTATE=SAS-data-set**
- **ANNO=SAS-data-set**

specifies the input data set that contains the appropriate Annotate variables for the purpose of adding text and graphics to the Gantt chart. The data set specified must be an Annotate-type data set. See the section “Annotate Processing” on page 547 for information specifically on annotate processing with the GANTT procedure.

The data set specified with the ANNOTATE= option in the PROC GANTT statement is a “global” ANNOTATE= data set, in the sense that the information in this data set is displayed on every Gantt
chart produced in the current invocation of PROC GANTT. This option is available only in graphics mode.

See Example 8.21, “Using the SAS/GRAPH ANNOTATE= Option,” for further illustration of this option.

**CALEDATA=SAS-data-set**

**CALENDAR=SAS-data-set**

identifies a SAS data set that specifies the work pattern during a standard week for each of the calendars that is to be used in the project. Each observation of this data set (also referred to as the Calendar data set) contains the name or the number of the calendar being defined in that observation, the names of the shifts or work patterns used each day, and, optionally, a standard workday length in hours. For details on the structure of this data set, see the section “Multiple Calendars and Holidays” on page 540. The work shifts referred to in the CALEDATA data set are defined in the **WORKDATA** data set.

**DATA=SAS-data-set**

names the SAS data set that carries the schedule information to be used by PROC GANTT. If the DATA= option is omitted, the most recently created SAS data set is used. This data set, also known as the Schedule data set, contains all the time variables (early, late, actual, resource-constrained, and baseline start and finish times, and any other variables to be specified in a CHART statement) that are to be plotted on the chart. For projects that use multiple calendars, this data set also identifies the calendar that is used by each activity. The Schedule data set also contains precedence information when drawing a Logic Gantt chart in graphics mode. See the section “Schedule Data Set” on page 535 for more details.

**FULLSCREEN**

**FS**

indicates that the Gantt chart be drawn in full-screen mode. This mode enables you to scroll horizontally and vertically through the output using commands, pull-down menus, or function keys. See the section “Full-Screen Version” on page 542 for more information.

**GOUT=graphics catalog**

specifies the name of the graphics catalog used to save the output produced by PROC GANTT for later replay. This option is available only in graphics mode.

**GRAPHICS**

indicates that the Gantt chart produced be of high-resolution quality. This is the default mode of display. If you invoke the GANTT procedure in Graphics mode, but you do not have SAS/GRAPH software licensed at your site, the procedure stops and issues an error message. See the section “Graphics Version” on page 546 for more information.

**HOLIDATA=SAS-data-set**

names the SAS data set that specifies holidays. These holidays can be associated with specific calendars that are also identified in the HOLIDATA data set (also referred to as the Holiday data set). The HOLIDATA= option must be used with the HOLIDAY= option in the CHART statement, which specifies the variable in the SAS data set that contains the start time of holidays. Optionally, the data set can include a variable that specifies the length of each holiday or a variable that identifies the finish time of each holiday (if the holidays are longer than one unit of the INTERVAL= option). For projects involving multiple calendars, this data set can also include the variable named by the CALID= option that identifies the calendar to be associated with each holiday.
**IMAGEMAP=** SAS-data-set

names the SAS data set that receives a description of the areas of a graph and a link for each area. This information is for the construction of HTML image maps. You use a SAS DATA step to process the output file and generate your own HTML files. The graph areas correspond to the link information that comes from the WEB variable in the schedule data set. This gives you complete control over the appearance and structure of your HTML pages.

**LABDATA=** SAS-data-set

**LABELDATA=** SAS-data-set

**LABEL=** SAS-data-set

specifies the input data set that contains the label specific information. This option is required to initiate the automatic text annotation of the Gantt chart. See the section “Label Data Set” on page 563 for information on the variables it can contain. This option is available only in graphics mode.

**LABMAXINT=** \( n \)

**LMI=** \( n \)

specifies the maximum number of digits in the integer part when displaying an unformatted numeric as a string. The default value is 16. The maximum number of decimal positions is specified using the MAXDEC= option in the PROC GANTT statement. This option is applicable only to labels defined with the Label data set.

**LINEPRINTER**

**LP**

indicates that the Gantt chart be drawn in line-printer mode.

**MAXDEC=** \( n \)

**M=** \( n \)

indicates the maximum number of decimal positions displayed for a number. A decimal specification in a format overrides a MAXDEC= specification. The default value of MAXDEC= is 2.

**PRECDATA=** SAS-data-set

names the SAS data set that contains the variables that define the precedence constraints in AON format. This data set is required if the Schedule data set does not contain the required precedence information as, for example, when the COLLAPSE option in PROC CPM causes some observations to be excluded from the Schedule data set. When this option is specified, it is mandatory that the ACTIVITY variable exist in both data sets and be identical in both type and length. This option is available only in graphics mode.

**SPLIT=’character’**

**S=’character’**

splits labels used as column headings where the split character appears. When you define the value of the split character, you must enclose it in single quotes. In PROC GANTT, column headings for ID variables consist of either variable labels (if they are present and space permits) or variable names. If the variable label is used as the column heading, then the split character determines where the column heading is to be split.
**BY Statement**

**BY** variables ;

A BY statement can be used with PROC GANTT to obtain separate Gantt charts for observations in groups defined by the BY variables. When a BY statement appears, the procedure expects the schedule data to be sorted in order of the BY variables. If your Schedule data set is not sorted, use the SORT procedure with a similar BY statement to sort the data. The chart for each BY group is formatted separately based only on the observations within that group.

**CHART Statement**

**CHART** specifications / options ;

The options that can appear in the CHART statement are listed below. The options are classified under appropriate headings: first, all options that are valid for all modes of the procedure are listed, followed by the options classified according to the mode (line-printer, full-screen, or graphics) of invocation of the procedure. Most of the options in line-printer and full-screen modes are also valid in graphics mode with similar interpretations. The differences and similarities in interpretation of the options are documented under the section “Mode-Specific Differences” on page 567.

**General Options**

The CHART statement controls the format of the Gantt chart and specifies additional variables (other than early, late, actual, resource-constrained, and baseline start and finish times) to be plotted on the chart. For example, suppose a variable that you want to specify in the CHART statement is one that contains the target finish date for each activity in a project; that is, if FDATE is a variable in the Schedule data set containing the desired finish date for each activity, the CHART statement can be used to mark the value of FDATE on the chart for each activity. A CHART specification can be one of the following types:

- `variable_1 . . . variable_n`
- `variable_1=’symbol_1’ . . . variable_n=’symbol_n’`
- `(variables)=’symbol_1’ . . . (variables)=’symbol_n’`
variable_1 . . . variable_n
indicates that each variable is to be plotted using the default symbol, the first character of the variable name. For example, the following statement

```
CHART SDATE FDATE;
```
causes the values of `SDATE` to be plotted with an ‘S’ and the values of `FDATE` with an ‘F’

variable_1='symbol_1' . . . variable_n='symbol_n'
indicates that each variable is to be plotted using the symbol specified. The symbol must be a single character enclosed in quotes.

(variables)='symbol_1' . . . (variables)='symbol_n'
indicates that each variable within the parentheses is to be plotted using the symbol associated with that group. The symbol must be a single character enclosed in single quotes. For example, the following statement

```
CHART (ED SD)='*' 
    (FD LD)='+';
```
plots the values of the variables in the first group using an asterisk (‘*’) and the values of the variables in the second group using a plus sign (‘+’).

A single CHART statement can contain specifications in more than one of these forms. Also, each CHART statement produces a separate Gantt chart.

**NOTE:** It is not necessary to specify a CHART statement if default values are to be used to draw the Gantt chart.

The following options can appear in the CHART statement.

<table>
<thead>
<tr>
<th>Option</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>A_FINISH=variable</td>
<td>specifies the variable that contains the actual finish time of each activity in the Schedule data set. This option is not required if the default variable name A_FINISH is used.</td>
</tr>
<tr>
<td>AF=variable</td>
<td>specifies the variable that contains the actual start time of each activity in the Schedule data set. This option is not required if the default variable name A_START is used.</td>
</tr>
<tr>
<td>B_FINISH=variable</td>
<td>specifies the variable that contains the baseline finish time of each activity in the Schedule data set. This option is not required if the default variable name B_FINISH is used.</td>
</tr>
<tr>
<td>BF=variable</td>
<td>specifies the variable that contains the baseline start time of each activity in the Schedule data set. This option is not required if the default variable name B_START is used.</td>
</tr>
</tbody>
</table>
BETWEEN=number
specifies the number of columns between two consecutive ID variable columns. This option gives you greater flexibility in spacing the ID columns. The default value of the BETWEEN= option is 3.

CALID=variable
specifies the variable in the Schedule, Holiday, and Calendar data sets that is used to identify the name or number of the calendar to which each observation refers. This variable can be either numeric or character depending on whether the different calendars are identified by unique numbers or names, respectively. If this variable is not found in any of the three data sets, PROC GANTT looks for a default variable named _CAL_ in that data set (a warning message is issued to the log). For each activity in the Schedule data set, this variable identifies the calendar that is used to mark the appropriate holidays and weekends for the activity. For further details, see the section “Multiple Calendars and Holidays” on page 540.

COMBINE
concatenates the early/late and actual schedule bars of an activity into a single bar and draws a timenow line on the Gantt chart. The COMBINE option does not affect the resource-constrained or baseline schedule bars. If the TIMENOW= option is not specified, it is implicitly assumed to exist and set to missing. The computation of TIMENOW= is then carried out as described in the TIMENOW= option. Since the timenow line represents the instant at which a “snapshot” of the project is taken, values less than TIMENOW can be regarded as the “past” and values greater or equal to TIMENOW can be regarded as the “future.” The GANTT procedure uses this property of the timenow line to partition the chart into two regions; the region to the left of the timenow line reporting only the actual schedule (events that have already taken place), and the region to the right (including the timenow line) reporting only the predicted early/late schedule.

CRITFLAG
FLAG
indicates that critical jobs be flagged as being critical or super-critical. An activity is critical if its total float is zero. If the total float is negative, the activity is super-critical. Critical activities are marked ‘CR,’ and super-critical activities are marked ‘SC’ on the left side of the chart.

DAYLENGTH=daylength
specifies the length of the workday. Each workday is plotted starting at the beginning of the day as specified in the DAYSTART= option and ending daylength hours later. The value of daylength should be a SAS time value. If the INTERVAL= option is specified as DTSECOND, DTMINUTE, DTHOUR, or DTDAY, or DTWORK, or DTWORKDAY, the default value of daylength is 24 hours. If the INTERVAL= option is specified as WORKDAY or DTWRKDAY, the default value of daylength is 8 hours. For other values of the INTERVAL= option, the DAYLENGTH= option is ignored.

NOTE: The DAYLENGTH= option is needed to mark the non-worked periods within a day correctly (if the MARKBREAK option is in effect). The DAYLENGTH= option is also used to determine the start and end of a weekend precisely (to the nearest second). This accuracy is needed if you want to depict on a Gantt chart the exact time (for example, to within the nearest hour) for the start and finish of holidays or weekends. This option is used only if the times being plotted are SAS datetime values.

DAYSTART=daystart
specifies the start of the workday. The end of the day, dayend, is computed as daylength seconds after daystart. The value of daystart should be a SAS time value. This option is to be specified only when the value of the INTERVAL= option is one of the following: WORKDAY, DTSECOND, DTMINUTE,
DTHOUR, DTDAY, or DTWRKDAY. For purposes of denoting on the Gantt chart, the weekend is
assumed to start at \texttt{dayend} on Friday and end at \texttt{daystart} on Monday morning. Of course, if the
\texttt{SCALE=} and \texttt{MININTERVAL=} values are such that the resolution is not very high, you will be unable
discern the start and end of holidays and weekends to the nearest hour. The default value of \texttt{daystart}
is 9:00 a.m. if \texttt{INTERVAL=WORKDAY} or \texttt{INTERVAL=DTWRKDAY}, and midnight otherwise.

\textbf{DUPOK}

causes duplicate values of ID variables \textit{not to be skipped.} As described later in the ID Statement
section, if two or more consecutive observations have the same combination of values for all the ID
variables, only the first of these observations is plotted. The DUPOK option overrides this behavior
and causes \textit{all} the observations to be plotted.

\textbf{DURATION=}variable

\textbf{DUR=}variable

identifies a variable in the Schedule data set that determines whether or not an activity is to be regarded
as a milestone with respect to a specific schedule. This option is not required if the default variable
name _DUR_ is used. A value of 0 for this variable indicates that if the start and finish times of the
activity with respect to a given schedule are identical (a schedule taken to mean early, late, actual,
resource-constrained or baseline), then the activity is represented by a milestone with respect to
the given schedule. A nonzero value treats identical start and finish times in the default manner by
implicitly padding the finish times as specified by the PADDING= option. The milestone symbol
is defined by the MILECHAR= option in line-printer and full-screen modes and by the CMILE=,
FMILE=, HMILE=, and VMILE= options in graphics mode; these four options represent the color,
font, height, and value of the symbol, respectively. See the descriptions of these options for their
default values. To illustrate, suppose that the observations for activities A and B from the Schedule data
set are as follows:

<table>
<thead>
<tr>
<th>ACTIVITY</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>A_START</th>
<th>A_FINISH</th>
<th><em>DUR</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>A</td>
<td>27JUL04</td>
<td>27JUL04</td>
<td>31JUL04</td>
<td>31JUL04</td>
<td>1</td>
</tr>
<tr>
<td>B</td>
<td>31JUL04</td>
<td>31JUL04</td>
<td>01AUG04</td>
<td>02AUG04</td>
<td>0</td>
</tr>
</tbody>
</table>

In this example, the actual schedule for activity A begins on ‘31JUL04’ and finishes at the end of the
day, as explained in the section “Schedule Data Set” on page 535. PROC GANTT uses the _DUR_
variable to recognize that activity A has nonzero duration, pads the finish time by a PADDING= unit,
and displays a bar representing one day. In contrast, the value of ‘0’ for _DUR_ in activity A
alerts PROC GANTT that padding be ignored for any schedule with identical start and finish times.
Consequently, the early schedule for activity B is represented on the chart by the milestone symbol at
‘31JUL04.’ The actual schedule, however, not having identical start and finish times, is padded as usual
and plotted as starting on ‘01AUG04’ and finishing at the end of ‘02AUG04.’

\textbf{E_FINISH=}variable

\textbf{EF=}variable

specifies the variable that contains the early finish time of each activity in the Schedule data set. This
option is not required if the default variable name E_FINISH is used.
E_START=variable
ES=variable
specifies the variable that contains the early start time of each activity in the Schedule data set. This option is not required if the default variable name E_START is used.

FILL
causes each page of the Gantt chart to be filled as completely as possible before a new page is started (when the size of the project requires the Gantt chart to be split across several pages). If the FILL option is not specified, the pages are constrained to contain an approximately equal number of activities. The FILL option is not valid in full-screen mode because all of the activities are plotted on one logical page.

HCONNECT
causes a line to be drawn for each activity from the left boundary of the chart to the beginning of the bar for the activity. This feature is particularly useful when the Gantt chart is drawn on a large page. In this case, the schedule bars for some of the activities may not start close enough to the left boundary of the chart; the connecting lines help to identify the activity associated with each bar.

HOLIDAY=(variable)
HOLIDAYS=(variable)
specifies the date or datetime variable in the Holiday data set that identifies holidays to be marked on the schedule. If there is no end time nor duration specified for the holiday, it is assumed to start at the time specified by the HOLIDAY variable and last one unit of interval, where interval is the value of the INTERVAL= option.

HOLIDUR=(variable)
HDURATION=(variable)
specifies the variable in the Holiday data set that identifies the durations of the holidays that are to be marked on the schedule.

HOLIFIN=(variable)
HOLIEND=(variable)
specifies the date or datetime variable in the Holiday data set that identifies the finish times of the holidays that are to be marked on the schedule.

IDPAGES
displays ID variables on every page. By default, the ID variables are displayed only on the first page.

INCREMENT=increment
specifies the number of minintervals between time axis labels on the Gantt chart. If the INCREMENT= option is not specified, a value is chosen that provides the maximum possible labeling.
INTERVAL=\textit{interval}

HOLINTERVAL=\textit{interval}
specifies the units for the values of the HOLIDUR variables. Valid values for this option are DAY, WEEKDAY, WORKDAY, DTSECOND, DTMINUTE, DTHOUR, DTDAY, or DTWRKDAY. If the value for the INTERVAL= option has been specified as WEEKDAY, WORKDAY, or DTWRKDAY, weekends are also marked on the Gantt chart with the same symbol as holidays for line-printer quality charts. Graphics-quality Gantt charts use the same PATTERN statement as the one used for marking holidays. The default value of the INTERVAL= option is DAY if the times being plotted are SAS date values and is DTDAY if the times being plotted are SAS datetime values. See the section “Specifying the INTERV AL= Option” on page 541 for further information regarding this option.

L\_FINISH=\textit{variable}

LF=\textit{variable}
specifies the variable that contains the late finish time of each activity in the Schedule data set. This option is not required if the default variable name L\_FINISH is used.

L\_START=\textit{variable}

LS=\textit{variable}
specifies the variable that contains the late start time of each activity in the Schedule data set. This option is not required if the default variable name L\_START is used.

MARKBREAK
causes all breaks (non-worked periods) during a day to be marked on the Gantt chart. The symbol used for marking the breaks is the same as the HOLICHAR= symbol. This option may not be of much use unless the chart has been plotted with a scale that enables you to discern the different hours within a day on the Gantt chart. For instance, if the chart is in terms of days, there is no point in trying to show the breaks within a day; on the other hand, if it is in terms of hours or seconds, you may want to see the start and end of the various shifts within a day. This option turns on the MARKWKND option.

MARKWKND
causes all weekends (or non-worked days during a week) to be marked on the Gantt chart. The symbol used for marking weekends is the same as the HOLICHAR= symbol. Note that weekends are also marked on the chart if the value of the INTERVAL= option is WEEKDAY, WORKDAY, or DTWRKDAY.

MAXDATE=\textit{maxdate}
specifies the end time for the time axis of the chart. The default value is the largest value of the times being plotted unless the logic options are invoked without the NOEXTRANGE option in the CHART statement. For a discussion of the default behavior in this instance, see the section “Formatting the Axis” on page 558.

MAXIDS
displays as many consecutive ID variables as possible in the presence of an ID statement. In the absence of this option, the default displays all of the variables or none if this is not possible.

MINDATE=\textit{mindate}
specifies the starting time for the time axis of the chart. The default value is the smallest value of the times being plotted unless the logic options are invoked without the NOEXTRANGE option in the CHART statement. For a discussion of the default behavior in this instance, see the section “Formatting the Axis” on page 558.
MININTERVAL=\textit{mininterval}

specifies the smallest interval to be identified on the chart. For example, if MININTERVAL=\textit{DAY}, then one day is represented on the chart by \textit{scale} (see the SCALE= option) number of columns. The default value of the MININTERVAL= option is chosen on the basis of the formats of the times being plotted, as explained in the section “Specifying the MININTERVAL= Option” on page 539. See also the section “Page Format” on page 539 for a further explanation of how to use the MININTERVAL= option in conjunction with the SCALE= option.

NOJOBNUM

suppresses displaying an identifying job number for each activity. By default, the job number is displayed to the left of the Gantt chart.

NOLEGEND

suppresses displaying the concise default legend at the bottom of each page of the Gantt chart. The NOLEGEND option is not effective in full-screen mode.

NOTNLABEL

suppresses displaying the timenow label. By default, the label is displayed on the bottom border of the chart.

PADDING=\textit{padding}

FINPAD=\textit{padding}

requests that finish times on the chart be increased by one \textit{padding} unit. An exception to this is when a milestone is to be plotted. See the DUR= option for further information regarding this. The PADDING= option enables the procedure to mark the finish times as the end of the last time period instead of the beginning. Possible values for \textit{padding} are NONE, SECOND, MINUTE, HOUR, DAY, WEEK, MONTH, QTR, YEAR, DTSECOND, DTMINUTE, DTHOUR, DTWEEK, DTMONTH, DTQTR, or DTYEAR. The default value is chosen on the basis of the format of the times being plotted. See the section “Specifying the PADDING= Option” on page 538 for further explanation of this option.

PAGELIMIT=\textit{pages}

PAGES=\textit{pages}

specifies an upper limit on the number of pages allowed for the Gantt chart. The default value of \textit{pages} is 100. This option is useful for preventing a voluminous amount of output from being generated by a wrong specification of the MININTERVAL= or SCALE= option. This option is ignored in full-screen mode.

REF=\textit{values}

indicates the position of one or more vertical reference lines on the Gantt chart. The values allowed are constant values. Only those reference lines that fall within the scope of the chart are displayed.

In line-printer and full-screen modes, the reference lines are displayed using the character specified in the REFCHAR= option. In graphics mode, use the CREF=, LREF=, and LWIDTH= options to specify the color, style, and width of the reference lines.

REFLABEL

specifies that the reference lines are to be labeled. The labels are formatted in the same way as the time axis labels and are placed along the bottom border of the Gantt chart at the appropriate points. If the reference lines are too numerous and the scale does not allow all the labels to be nonoverlapping, then some of the labels are dropped.
\textbf{S\_FINISH=variable}
\textbf{SF=variable}

specifies the variable that contains the resource-constrained finish time of each activity in the Schedule data set. This option is not required if the default variable name \textbf{S\_FINISH} is used.

\textbf{S\_START=variable}
\textbf{SS=variable}

specifies the variable that contains the resource-constrained start time of each activity in the Schedule data set. This option is not required if the default variable name \textbf{S\_START} is used.

\textbf{SCALE=scale}

requests that \textit{scale} number of columns on the chart represent one unit of \textit{mininterval} where \textit{mininterval} is the value of the \textbf{MININTERVAL=} option. In line-printer and graphics modes, the default value of the \textbf{SCALE=} option is 1 if the time axis of the chart is too wide to fit on one page. If the time axis fits on less than one page, then a default value is chosen that expands the time axis as much as possible but still fits the time axis on one page. In full-screen mode, the default value of the \textbf{SCALE=} option is always 1.

\textbf{SKIP=skip}
\textbf{S=skip}

requests that \textit{skip} number of lines be skipped between the plots of the schedules of two activities. The \textbf{SKIP=} option can take integer values between 0 and 4, inclusive. In graphics mode, 0 is not a valid value. The default value of the \textbf{SKIP=} option is 1.

\textbf{STRIPIDBLANKS}
\textbf{STRIPID}

strips all leading blanks from character \textbf{ID} variables. The default behavior is to preserve any leading blanks.

\textbf{SUMMARY}

requests that a detailed description of all symbols and patterns that are used in the Gantt chart be displayed before the first page of the chart. In line-printer mode, this description includes examples of some strings that could occur in the body of the Gantt chart. The \textbf{SUMMARY} option is not supported in full-screen mode.

\textbf{TIMEAXISFORMAT=} \textit{format\{format\_1 < \ldots , format\_3\>}
\textbf{TAFORMAT=} \textit{format\{format\_1 < \ldots , format\_3\>}

specifies formats for up to three rows of time-axis labeling. One time-axis row is displayed for each format specified. The formats control the rows of the time-axis from top to bottom. Missing formats yield a blank row.

\textbf{TIMENOW=} \textit{value}

specifies the position for the timenow line on the chart. If the value is invalid or set to missing, \textbf{TIMENOW} is set to be the time period that follows the maximum of all specified actual times. If there are no actual times, \textbf{TIMENOW} is set to be equal to the current date. The value of \textbf{TIMENOW} is written to the log.

The timenow line has precedence over all other variables and reference lines and is drawn only if it falls within the range of the chart axis. If \textbf{TIMENOW} is based on the maximum of the actual times, and the \textbf{MAXDATE=} option is not specified, then the range of the chart axis is increased, if necessary,
to display the timenow line. The timenow line is labeled by default; the label is formatted in the same way as the time axis and is placed along the bottom border of the chart. The timenow line is displayed in line-printer and full-screen modes using the character specified by the TNCHAR= option (or \&, if none is specified) in the CHART statement. In graphics mode, use the CTNOW=, LTNOW=, and WTNOW= options in the CHART statement to specify the color, style, and width of the timenow line. In the presence of a timenow line, the actual schedule for an activity with an actual start less than TIMENOW and a missing actual finish time is represented on the Gantt chart by a bar that begins at the actual start and ends at TIMENOW to indicate that the activity is in progress at TIMENOW. This behavior is consistent with the convention used by PROC CPM. A warning is also issued to the log in this case.

**USEFORMAT**

specifies that the tickmark labels of the Gantt chart axis are to be displayed using the format associated with the first plot variable appearing in the order E_START=, E_FINISH=, L_START=, L_FINISH=, A_START=, A_FINISH=, S_START=, S_FINISH=, B_START=, B_FINISH=. This format is also used for labeling any reference lines and the timenow line.

**NOTE:** An INFORMAT statement might be necessary to identify user-defined formats. This enables the GANTT procedure to recognize the data type of the start and finish times specified in the input data set.

**Full-Screen and Line-Printer Options**

The following options can appear in the CHART statement and are specifically for the purpose of producing Gantt charts in line-printer and full-screen modes.

**FORMCHAR[ index list ]='string'**

defines the characters to be used for constructing the chart outlines and dividers. The value is a string 11 characters long that defines the two bar characters, vertical and horizontal, and the nine corner characters: upper left, upper middle, upper right, middle left, middle middle (cross), middle right, lower left, lower middle, and lower right. The default value of the FORMCHAR= option is '|----|+|---'. You can substitute any character or hexadecimal string to customize the chart appearance. Use an index list to specify which default form character each supplied character replaces, or replace the entire default string by specifying the full 11 character replacement string with no index list. For example, change the four corners to asterisks by using

\[
\text{formchar}(3 \ 5 \ 9 \ 11) = '****'
\]

Specifying the following produces charts with no outlines or dividers.

\[
\text{formchar}=''
\]

(11 blanks)

If you route your output to an IBM 6670 printer that uses an extended font (typestyle 27 or 225) with input character set 216, it is recommended that you specify

\[
\text{formchar}='\text{FAFACCBCEB8FECA BCBB'}\text{'X}
\]

If you use a printer with a TN (text) print train, it is recommended that you specify the following:

\[
\text{formchar}='\text{4FBFACBFBC4F8F4FABBFBB'}\text{'X}
\]
HCONCHAR='character'
specifies the symbol to be used for drawing the connecting line described in the HCONNECT option.
The default character is −. This is a line-printer option and is not valid in conjunction with the GRAPHICS option. For corresponding graphics options, see the LHCON= and CHCON= options described later in this section under “Graphics Options.”

HOLICHAR='character'
indicates the character to display for holidays. Note that PROC GANTT displays only those holidays that fall within the duration or the slack time of an activity. The default character used for representing holidays is !.

JOINCHAR='string'
defines a string eight characters long that identifies nonblank characters to be used for drawing the schedule. The first two symbols are used to plot the schedule of an activity with positive total float. The first symbol denotes the duration of such an activity while the second symbol denotes the slack present in the activity’s schedule. The third symbol is used to plot the duration of a critical activity (with zero total float). The next two symbols are used to plot the schedule of a supercritical activity (one with negative float). Thus, the fourth symbol is used to plot the negative slack of such an activity starting from the late start time (to early start time), and the fifth symbol is used to plot the duration of the activity (from early start to early finish). The sixth symbol is used to plot the actual schedule of an activity if the A_START and A_FINISH variables are specified. The seventh symbol is used to plot the resource-constrained schedule of an activity if the S_START and S_FINISH variables are specified. The eighth symbol is used to plot the baseline schedule of an activity if the B_START and B_FINISH variables are specified. The default value of the JOINCHAR= option is '−−−−−−−'.

MILECHAR='character'
indicates the character to display for the milestone symbol. If this option is not used, the letter M is used. In the event that another milestone or a character representing a start or finish time is to be plotted in this column, the OVERLAPCH= character is used.

OVERLAPCH='character'

OVLPCHAR='character'
indicates the overprint character to be displayed when more than one of the symbols in SYM-CHAR='string' or MILECHAR='character' are to be plotted in the same column. The default character is *.

OVPCHAR='character'
indicates the character to be displayed if one of the variables specified in the CHART statement is to be plotted in the same column as one of the start or finish times. If no OVPCHAR= option is given, the ‘at’ symbol (@) is used. Note that if one of the E_START, E_FINISH, L_START, L_FINISH, A_START, A_FINISH, S_START, S_FINISH, B_START, or B_FINISH times coincides with another, the overprint character to be displayed can be specified separately using the OVERLAPCH= option.

REFCHAR='character'
indicates the character to display for reference lines. If no REFCHAR= option is given, the vertical bar (|) is used. If a time variable value is to be displayed in the column where a REF= value goes, the plotting symbol for the time variable is displayed instead of the REFCHAR= value. Similarly, the HOLICHAR= symbol has precedence over the REFCHAR= value.
SYMCHAR=’string’
defines the symbols to be used for plotting the early start, late start, early finish, late finish, actual start and finish, resource-constrained start and finish, and baseline start and finish times, in that order. The default value is ‘<<>>>*[]’. If any of the preceding symbols coincide with one another or with the milestone symbol, the symbol plotted is the one specified in the OVERLAPCH= option (or * if none is specified). If the actual, resource-constrained, and baseline schedules are not plotted on the chart, you can specify only the first four symbols. If fewer than the required number of symbols are specified, nonspecified symbols are obtained from the default string.

TNCHAR=’character’
indicates the character to display for the timenow line. If this option is not used, the letter T is used.

Graphics Options

The following describes the interpretation of the CHART specification in graphics mode. Note that the Gantt procedure is not supported with the ActiveX or Java series of devices on the GOPTIONS statement.

As before, the CHART statement controls the format of the Gantt chart and specifies additional variables (other than the early, late, actual, resource-constrained, and baseline start and finish times) to be plotted on the chart. The same forms for the specification of CHART variables (as in the line-printer and full-screen version) are allowed, although the interpretation is somewhat different. Each form of specification is repeated here with a corresponding description of the interpretation. Note that the symbols for any activity are plotted on a line above the one corresponding to that activity. In addition to plotting the required symbol, PROC Gantt draws a vertical line below the symbol in the same color as the symbol. The length of the line is the same as the height of the bars (referred to as bar height) that represent the durations of the activities on the Gantt chart. This line helps identify the exact position of the plotted value. See also the section “Special Fonts for Project Management and Decision Analysis” on page 553 for information on a special set of symbols that are suitable for representing CHART variables on a Gantt chart.

variable1 . . . variablen
indicates that each variable is to be plotted using symbols specified in SYMBOL statements. The i-th variable in the list is plotted using the plot symbol, color, and font specified in the i-th SYMBOL statement. The height specified in the SYMBOL statement is multiplied by the bar height to obtain the height of the symbol that is plotted. Thus, if H=0.5 in the first SYMBOL statement, and the bar height is 5% of the screen area, then the first symbol is plotted with a height of 2.5%. For example, suppose the following two SYMBOL statements are in effect:

    SYMBOL1 V=STAR C=RED H=1;
    SYMBOL2 V=V C=GREEN H=0.5 F=GREEK;

Then, the following statement

    CHART SDATE FDATE;

causes values of SDATE to be plotted with a red star that is as high as each bar and the values of FDATE with an inverted green triangle that is half as high as the bar height. See the section “Using SYMBOL Statements” on page 551 for further information on using the SYMBOL statement.
variable1='symbol1' . . . variablen='symboln'
indicates that each variable is to be plotted using the symbol specified. The symbol must be a single
c character enclosed in quotes. The font used for the symbol is the same as the font used for the text.

(variables)='symbol1' . . . (variables)='symboln'
indicates that each variable in parentheses is to be plotted using the symbol associated with that group.
The symbol must be a single character enclosed in single quotes. For example, the following statement

CHART (ED SD)='*' 
(FD LD)='+';

plots the values of variables in the first group using an asterisk (*) and the values of variables in the
second group using a plus sign (+).

A single CHART statement can contain requests in more than one of these forms.

NOTE: It is not necessary to specify a CHART statement if only default values are used to draw the
Gantt chart.

The following options can appear in the CHART statement specifically for the production of high-
resolution graphics quality Gantt charts.

ABARHT=h
specifies that the height of the actual schedule bar be $h$ cellheights. The value of $h$ is restricted to be
a positive real number. The default bar height is one cellheight. This specification will override a
BARHT= specification. In the event that the actual schedule bar corresponds to the logic bar (using the
LEVEL= option), the value is ignored and the default value is used instead. Any non-working days
corresponding to this schedule bar are also drawn using the same height as the schedule bar unless the
HBARHT= option is specified.

ABAROFF=d
specifies that the actual schedule bar be offset $d$ cellheights from its default position. A value of zero
corresponds to the default position. The direction of increase is from top to bottom. This specification
will override a BAROFF= specification. In the event that the actual schedule bar corresponds to the
logic bar (specified using the LEVEL= option), the value is ignored and the default value is used
instead. Any non-working days corresponding to this schedule bar are drawn using the offset of the
schedule bar unless the HBAROFF= option is specified.

ACTIVITY=variable
ACT=variable
specifies the variable identifying the names of the nodes representing activities in the Schedule data
set. This option is required when the precedence information is specified using the AON format. The
variable can be either numeric or character in type. If the PRECDATA= option is specified, then this
variable must also exist in the Precedence data set and have identical type and length.

ANNOTATE=SAS-data-set
ANNO=SAS-data-set
specifies the input data set that contains the appropriate Annotate variables for the purpose of adding
text and graphics to the Gantt chart. The data set specified must be an Annotate-type data set. See also
the section “Annotate Processing” on page 547 for information specifically on annotate processing
with the GANTT procedure.
The ANNOTATE= data set specified in a CHART statement is used only for the Gantt chart created by that particular CHART statement. You can also specify an ANNOTATE= data set in the PROC GANTT statement, which provides “global” Annotate information to be used for all Gantt charts created by the procedure.

AOA
causes PROC GANTT to use the specification for the AOA format for producing a Logic Gantt chart when the precedence information has been specified in both AOA format (TAIL= and HEAD= options) and AON format (ACTIVITY=, SUCCESSOR=, and, optionally, LAG= options). The default behavior is to use the AON format.

BARHT=*
specifies that the height of all the schedule bars be $h$ cellheights. The value of $h$ is restricted to be a positive real number. The default value is one cellheight. This specification can be overridden for each schedule type by specifying the bar height option appropriate for that schedule type. If a Logic Gantt chart is produced, the specified bar height is ignored for the logic bar (specified using the LEVEL= option) and the default bar height of one cellheight is used for it instead. All non-working days corresponding to a schedule bar are drawn using the height of the schedule bar unless the HBARHT= option is specified.

BAROFF=*
specifies that all the schedule bars be offset $d$ cellheights from their default positions. A value of zero corresponds to the default positions. The direction of increase is from top to bottom. This specification can be overridden for each schedule type by specifying the bar offset option that is appropriate for that schedule type. If a Logic Gantt chart is produced, the specified bar offset is ignored for the logic bar (specified using the LEVEL= option) and the default bar offset of zero used instead.

BBARHT=*
specifies that the height of the baseline schedule bar be $h$ cellheights. The value of $h$ is restricted to be a positive real number. The default bar height is one cellheight. This specification overrides a BARHT= specification. In the event that the baseline schedule bar corresponds to the logic bar (using the LEVEL= option), the value is ignored and the default value is used instead. Any non-working days corresponding to this schedule bar are also drawn using the same height as the schedule bar unless the HBARHT= option is specified.

BBAROFF=*
specifies that the baseline schedule bar be offset $d$ cellheights from its default position. A value of zero corresponds to the default position. The direction of increase is from top to bottom. This specification overrides a BAROFF= specification. In the event that the baseline schedule bar corresponds to the logic bar (specified using the LEVEL= option), the value is ignored and the default value is used instead. Any non-working days corresponding to this schedule bar are drawn using the offset of the schedule bar unless the HBAROFF= option is specified.

BOTTOM
positions the bottom of the Gantt chart at the bottom of the page, just above the footnotes. This option is ignored if you specify the TOP or TJUST option.
CAXIS=color
CAXES=color
CA=color
specifies the color to use for displaying axes for the Gantt chart. The default color depends on the
GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on
page 571 for more information.

CFRAME=color
CFR=color
specifies the color to use for filling the axis area. If the CFRAME= option is not specified and the
GSTYLE system option is not in effect, then the axis area is not filled. If the GSTYLE system option is
in effect, then the default color depends on the current ODS style template; see the section “ODS Style
Templates” on page 571 for more information. The CFRAME= option is ignored if the NOFRAME
option is specified.

CHARTWIDTH=p
CHARTPCT=p
specifies the width of the axis area as a percentage of the total Gantt chart width in the chart that would
be produced if you had a page large enough to contain the entire chart without compression. The Gantt
procedure rescales the chart so the axis area with is \( p \)\% of the virtual chart width and the text area
width is \( 100-p \)\% of the virtual chart width.

This option gives you the capability to generate Gantt charts that are consistent in their appearance.
In the event that the chart fits on a single page, it is possible to get a smaller chart than had the
CHARTWIDTH= option not been specified. You can use the FILL option in this case if you wish to
use the entire page.

CHCON=color
specifies the color to use for drawing the horizontal connecting lines. The default color depends on the
GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on
page 571 for more information.

CMILE=color
specifies the color to use for drawing the milestone symbol on the chart. If the CMILE= option is not
specified, the default color of the milestones follows the rules for coloring the bars of the relevant
schedule. For example, the milestone depicting a critical activity is drawn with the color of the fill
pattern used for critical activities. For an activity with slack, the early start and late start milestone are
drawn with the color of the fill pattern used for the duration and the slack time of a noncritical activity,
respectively. You can also control the color at the activity level by using a PATTERN variable.

COMPRESS
specifies that the Gantt chart be drawn on the number of output pages determined by the HPAGES=
and VPAGES= options. If the HPAGES= option is not specified, the procedure assumes a default of
HPAGES=1. If the VPAGES= option is not specified, the procedure assumes a default of VPAGES=1.
The COMPRESS option does not attempt to maintain the aspect ratio of the Gantt chart. To maintain
the aspect ratio of the Gantt chart, use the PCOMPRESS option instead.
CPREC=color
specifies the color to use for drawing the precedence connections. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information.

CREF=color
specifies the color to use for drawing vertical reference lines on the chart. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information.

CTEXT=color
CT=color
specifies the color to use for displaying text that appears on the chart, including variable names or labels, tickmark values, values of ID variables, and so on. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information.

CTEXTCOLS=name
CTEXTCOLS=(namelist)
CPATTEXT=name
CPATTEXT=(namelist)
CACTTEXT=name
CACTTEXT=(namelist)

names the columns of activity text to be displayed using the color of the PATTERN variable when one exists or from the fill pattern from a particular schedule bar.

A missing value for a PATTERN variable results in the default text color being used. The default text color is the value of the CTEXT= option.

In the absence of a PATTERN variable, the activity text color is the color of the fill pattern indicating the duration of the schedule identified by the PATLEVEL= option. If PATLEVEL=EARLY or PATLEVEL=LATE, the color depends on the status of the activity. Colors for critical duration, supercritical duration, and normal duration are used depending on whether the activity is critical, supercritical, or noncritical, respectively. If more than one level is specified, the first in order of appearance on the Gantt chart is used, that is, in order EARLY, LATE, ACTUAL, RESOURCE, BASELINE.

Possible values for the CTEXTCOLS= option are shown in the following table.

<table>
<thead>
<tr>
<th>Value</th>
<th>Interpretation</th>
</tr>
</thead>
<tbody>
<tr>
<td>ZONE</td>
<td>ZONE variable column</td>
</tr>
<tr>
<td>JOBNUM</td>
<td>Job number column</td>
</tr>
<tr>
<td>ID</td>
<td>ID variable columns</td>
</tr>
<tr>
<td>FLAG</td>
<td>Status flag column</td>
</tr>
<tr>
<td>ALL</td>
<td>All of the above (default)</td>
</tr>
</tbody>
</table>
CTNOW=\textit{color} 

specifies the color to use for drawing the timenow line on the chart. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information.

CZONE=\textit{color}  
CZLINE=\textit{color}  
specifies the color to use for drawing the horizontal zone lines that demarcate the different zones on the chart. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information.

\textbf{DESCRIPTION=}’\textit{string}’  
\textbf{DES=}’\textit{string}’  
specifies a descriptive string, up to 40 characters in length, that appears in the description field of the master menu of PROC GREPLAY. If the DESCRIPTION= option is omitted, the description field contains a description assigned by PROC GANTT.

\textbf{EBARHT=}\textit{h}  
\textbf{LBARHT=}\textit{h}  
specifies that the height of the early/late schedule bar be \textit{h} cellheights. The value of \textit{h} is restricted to be a positive real number. The default bar height is one cellheight. This specification overrides a \textit{BARHT=} specification. In the event that the early/late schedule bar corresponds to the logic bar (using the LEVEL= option), the value is ignored and the default value is used instead. Any non-working days corresponding to this schedule bar are also drawn using the same height as the schedule bar unless the HBARHT=option is specified.

\textbf{EBAROFF=}\textit{d}  
\textbf{LBAROFF=}\textit{d}  
specifies that the early/late schedule bar be offset \textit{d} cellheights from its default position. A value of zero corresponds to the default position. The direction of increase is from top to bottom. This specification overrides a \textit{BAROFF=} specification. In the event that the early/late schedule bar corresponds to the logic bar (specified using the LEVEL= option), the value is ignored and the default value is used instead. Any non-working days corresponding to this schedule bar are drawn using the offset of the schedule bar unless the HBAROFF= option is specified.

\textbf{FONT=}\textit{font}  
specifies the font to use for displaying job numbers, ID variables, legend, labels on the time axis, and so forth. The default font depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information.

\textbf{FMILE=}\textit{font}  
specifies the font to use for drawing the milestone symbol on the chart. To select a symbol from the special symbol table, set FMILE=NONE or leave it unspecified. If the FMILE= option is specified without a corresponding VMILE= option, the value of the FMILE= option is ignored, and the default milestone symbol, a filled diamond, is used instead. A warning is issued to the log in this instance.
See also the section “Special Fonts for Project Management and Decision Analysis” on page 553 for information on a special set of symbols that are suitable for representing milestones on a Gantt chart.

**HBARHT=h**

specifies that all non-working days be displayed with a bar which is \( h \) cellheights high. The default behavior is to use the same height as that of the schedule bar.

**HBAROFF=d**

specifies that the bars which represent non-working days be offset \( d \) cellheights from their default positions. The default behavior is to use the same offset as that of the schedule bar.

**HEAD=variable**

**HEADNODE=variable**

specifies the variable (either character or numeric) in the Schedule data set that contains the name of the node that represents the finish of the activity. This option is required when the precedence information is specified using the AOA format.

**HEIGHT=h**

specifies that the height for all text in PROC GANTT, excluding TITLE and FOOTNOTE statements, be \( h \) times the value of HTEXT=, the default text height specified in the GOPTIONS statement of SAS/GRAPH. The value of \( h \) is a positive real number; the default value is 1.0.

To illustrate, suppose you have the specification HEIGHT=0.6 in the CHART statement and the following GOPTIONS statement:

```
GOPTIONS htext = 2 in;
```

Then the height for all text in PROC GANTT is \( 0.6 \times 2 \text{ in} = 1.2 \text{ in} \).

If the value of HTEXT= is not specified in a GOPTIONS statement, then the text height is determined by the font size attribute of the GraphDataText element of the current ODS style template. See the section “ODS Style Templates” on page 571 for more information about ODS styles.

For each activity, all text corresponding to the JOB, FLAG, and ID variables is displayed at a depth of \( d \) cells from the top of the first bar corresponding to the activity, where \( d \) is the value of the HTOFF= option. The default value of \( d \) is 1.0. Furthermore, the text strings do not overwrite one another and skip, the value of the SKIP= option, is not increased to accommodate a large text height. Subject to the preceding restrictions, PROC GANTT calculates the maximum allowable value for text height as the height occupied by \((\text{skip} + \text{the number of different schedule bars drawn per activity})\) blank lines. Specifically, this is the height between like bars corresponding to consecutive activities. If the specified text height exceeds this value, the height is truncated to the maximum allowable value and a warning is issued to the log. This option enables you to enlarge the text to at least the height occupied by all of the schedule bars, making it easier to read. This is especially useful when the value of the VPOS= option is very large, and several schedule bars are plotted for each activity. It also provides easier identification of the activity corresponding to a given schedule bar.
**HMILE=**<i>height</i>
specifies the height in cells of the milestone symbol. The height is a positive real number; the default value is 1.0.

**HPAGES=**<i>h</i>
specifies that the Gantt chart is to be produced using <i>h</i> horizontal pages. This, however, may not be possible due to intrinsic constraints on the output. For example, the GANTT procedure requires that every horizontal page represent at least one activity. Thus, the number of horizontal pages can never exceed the number of activities in the project. Subject to such inherent constraints, the GANTT procedure attempts to use the specified value for the HPAGES= option; if this fails, it uses <i>h</i> as an upper bound. The exact number of horizontal pages used by the Gantt chart is given in the _ORGANTT macro variable. See the section “Macro Variable _ORGANTT” on page 570 for further details.

The appearance of the chart with respect to the HPAGES= option is also influenced by the presence of other related procedure options. The HPAGES= option performs the task of determining the number of vertical pages in the absence of the VPAGES= option. If the COMPRESS or PCOMPRESS option is specified in this scenario, the chart uses one vertical page; if neither option is specified, the number of vertical pages is computed to display as much of the chart as possible in a proportional manner.

**HTOFF=**<i>d</i>
specifies that the line upon which all activity text rests, also referred to as the font baseline, is positioned at a depth of <i>d</i> cells below the top of the first bar. The default value of <i>d</i> is 1.0. The value of the HTOFF= option can be any nonnegative real number less than the (skip + the number of different schedule bars per activity - 1). A value of 0 positions text on the line corresponding to the top of the first bar. Assigning the maximum value corresponds to positioning text directly above the bar reserved for CHART variables of the next activity on the page. If a value larger than the maximum is specified, PROC GANTT truncates this value to the maximum and issues a warning to the log. Furthermore, if the HEIGHT= and HTOFF= values cause activity text to overwrite the text headings, PROC GANTT reduces the HTOFF= value accordingly and issues a warning to the log.

**LABVAR=**<i>variable</i>
specifies the variable that links observations in the Label data set (label definitions) to observations in the Schedule data set (activities). This variable must exist in both the Schedule data set and the Label data set and be identical in type and length. The variable can be either numeric or character in type. The linking can be a 1-1, 1-many, many-1, or many-many relationship. The linking can be used to extract positional information as well as the text string information from the Schedule data set for an observation in the Label data set when such information cannot be retrieved from the relevant variables in the Label data set.

If the _Y variable does not exist or its value is missing, the vertical coordinate for a label’s placement position is determined from the activities that are linked to it and their relative positions on the activity axis of the Gantt chart. A value of -1 for _Y implies linking of the label to every activity (assuming data values are used). This is equivalent to specifying the LABVAR= option in the CHART statement and linking every activity to the label. Note that any Label data set observation with dual linkage definitions is ignored. That is, an observation with _Y equal to -1 and with a nonmissing value for the LABVAR= variable is ignored.
The following rules apply to label definitions in the Label data set that are linked to activities in the Schedule data set:

- If the _X variable does not exist in the Label data set or its value is missing, the horizontal coordinate is extracted from the Schedule data set using the _XVAR variable.
- If the _LABEL variable does not exist in the Label data set or its value is missing, the text string is determined from the Schedule data set using the _LVAR variable.

LABRULE=rule
LABFMT=rule

specifies the rule to use for laying out labels that are defined in the Label data set. Valid values for rule are PAGECLIP and FRAMCLIP. PAGECLIP displays a label at the specified location and clips any part of the label that runs off the page. A value of FRAMCLIP differs from PAGECLIP in that it clips all labels with data value coordinates that run off the frame of the Gantt chart. The default value for rule is PAGECLIP.

LABSPLIT='character'
LABELSPILT='character'

splits labels that are defined in the Label data set wherever the split character appears. By default, if there are embedded blanks, the GANTT procedure attempts to split strings at suitable blanks so that the resulting lines are equal in length. To suppress the default splitting when using strings embedded with blanks, specify a dummy character not used in the labeling.

LAG=variable
LAG=(variables)

specifies the variables identifying the lag types of the precedence relationships between an activity and its successors. Each SUCCESSOR variable is matched with the corresponding LAG variable; that is, for a given observation, the ith LAG variable defines the relationship between the activities specified by the ACTIVITY variable and the ith SUCCESSOR variable. The LAG variables must be character type and their values are expected to be specified as one of FS, SS, SF, FF, which denote ‘Finish-to-Start’, ‘Start-to-Start’, ‘Start-to-Finish’, ‘Finish-to-Finish’, respectively. You can also use the keyword_duration_calendar specification used by PROC CPM although PROC GANTT uses only the keyword information and ignores the lag duration and the lag calendar. If no LAG variables exist or if an unrecognized value is specified for a LAG variable, PROC GANTT interprets the lag as a ‘Finish-to-Start’ type. If the PRECDATA= option is specified, the LAG variables are assumed to exist in the Precedence data set; otherwise, they are assumed to exist in the Schedule data set.

LEFT
LJUST

displays the Gantt chart left-justified with the left edge of the page. This option has priority over the RIGHT or RJUST option. Note that when displaying a Gantt chart in graphics mode, the chart is centered in both horizontal and vertical directions in the space available after accounting for titles, footnotes, and notes. The chart justification feature enables you to justify the chart in the horizontal and vertical directions with the page boundaries.
**LEVEL=** number

specifies the schedule bar to use for drawing the precedence connections. The default value of LEVEL= is 1, which corresponds to the topmost bar.

**LHCON=** linetype

specifies the line style (1 – 46) to be used for drawing the horizontal connecting line produced by the HCONNECT option described earlier in this section. Possible values for linetype are

1 solid line (the default value when LHCON= is omitted)
2 – 46 various dashed lines. See Figure 8.5.

For the corresponding line-printer option, see the HCONCHAR= option described earlier in this section.

**LPREC=** linetype

specifies the line style (1 – 46) to use for drawing the precedence connections. The default line style is 1, a solid line. See Figure 8.5 for examples of the various line styles available.

**LREF=** linetype

specifies the line style (1 – 46) to use for drawing the reference lines. The default line style is 1, a solid line. See Figure 8.5 for examples of the various line styles available. For the corresponding line-printer option, see the REFCHAR= option described earlier.

**LTNOW=** linetype

specifies the line style (1 – 46) to use for drawing the timenow line. The default line style is 1, a solid line. See Figure 8.5 for examples of the various line styles available.

**LWIDTH=** linewidth

specifies the line width to be used for drawing lines, other than the timenow line and precedence connection lines, used in the Gantt chart. The default width is 1.

**LZONE=** linetype

specifies the line style (1 – 46) to use for drawing the horizontal zone lines which demarcate the different zones on the chart. The default line style is 1, a solid line.
Figure 8.5  Valid Line Styles
**MAXDISLV=columns**

specifies the maximum allowable distance, in number of columns, that a local vertical can be positioned from its minimum offset to avoid overlap with a global vertical. The value of the MAXDISLV= option must be greater than or equal to 0.1; the default value is 1. For the definitions of global and local verticals, see the section “Specifying the Logic Options” on page 555.

**MININTGV=columns**

specifies the minimum inter-distance, in number of columns, of any two global verticals to prevent overlap. The value of the MININTGV= option must be greater than or equal to 0.1; the default value is 0.75.

**MINOFFGV=columns**

specifies the minimum offset, in number of columns, of a global vertical from the end of the bar with which it is associated. The value of the MINOFFGV= option must be greater than or equal to 0.1; the default value is 1.

**MINOFFLV=columns**

specifies the minimum offset, in number of columns, of a local vertical from the end of the bar with which it is associated. The value of the MINOFFLV= option must be greater than or equal to 0.1; the default value is 1.

**NAME=’string’**

where ‘string’ specifies a descriptive string, up to eight characters long, that appears in the name field of the master menu of the GREPLAY procedure. If you omit the NAME= option, the name field of the master menu contains the name of the procedure.

**NJOBS=number**

**NACTS=number**

specifies the number of jobs that should be displayed on a single page. This option overrides the VPAGES= option.

**NOARROWHEAD**

**NOARRHD**

suppresses the arrowhead when drawing the precedence connections.

**NOEXTRANGE**

**NOXTRNG**

suppresses the automatic extension of the chart axis range when drawing a Logic Gantt chart and neither the MINDATE= nor MAXDATE= option is specified.

**NOFRAME**

**NOFR**

suppresses drawing the vertical boundaries to the left and right of the Gantt chart; only the top axis and a parallel line at the bottom are drawn. If this option is not specified, the entire chart area is framed.

**NOPAGENUM**

suppresses numbering the pages of a multipage Gantt chart. This is the default behavior. To number the pages of a multipage Gantt chart on the upper right-hand corner of each page, use the PAGENUM option.
NOPATBAR
suppresses the use of the PATTERN variable for filling the schedule bars. The default fill patterns
are used instead. Typically, this option is used when you want to color the activity text using the
CTEXTCOLS= option but leave the bars unaffected by the PATTERN variable.

NOTMTIME
suppresses the display of the time portion of the axis tickmark label when the value of MININTERVAL
is DTDAY. When MININTERVAL=DTDAY, the time axis tickmarks are labeled with three lines, the
first indicating the month, the second indicating the day, and the third indicating the time. This option
effectively lowers the first two lines by a line and drops the third line altogether.

NOZONECOL
suppresses displaying the ZONE variable column that is automatically done in the presence of a zone
variable.

NTICKS=number
NINCRS=number
specifies the number of tickmarks that should be displayed on the first horizontal page of the Gantt
chart. The number of tickmarks on the remaining horizontal pages is determined by the page width
and the columns of text that are to be displayed (ZONE, IDs, flag, and so forth). The page width is
determined to be the minimum width necessary to fit the first page. If the IDPAGES option is specified,
the number of tickmarks is the same as that specified by the NTICKS= option. This option overrides
the HPAGES= option.

ONEZONEVAL
displays the value of the ZONE variable in the ZONE variable column only for activities that begin a
new zone. A blank string is displayed for all other activities.

PAGENUM
numbers the pages of the Gantt chart on the top right-hand corner of the page if the chart exceeds one
page. The numbering scheme is from left to right, top to bottom.

PATLEVEL=name
PATLEVEL=(namelist)
specifies the different schedule bar levels to fill using the PATTERN variable. By default, all of the
schedule bar levels for an activity are filled using the pattern defined by the PATTERN variable. Note
that holiday and non-working days are not filled with this pattern.

Possible values for the PATLEVEL= option and their actions are shown in the following table.

<table>
<thead>
<tr>
<th>Value</th>
<th>Interpretation</th>
</tr>
</thead>
<tbody>
<tr>
<td>EARLY</td>
<td>Early/Late schedule durations</td>
</tr>
<tr>
<td>LATE</td>
<td>Early/Late schedule durations</td>
</tr>
<tr>
<td>ACTUAL</td>
<td>Actual schedule durations</td>
</tr>
<tr>
<td>RESOURCE</td>
<td>Resource schedule duration</td>
</tr>
<tr>
<td>BASELINE</td>
<td>Baseline schedule duration</td>
</tr>
<tr>
<td>ALL</td>
<td>All of the above (default)</td>
</tr>
</tbody>
</table>

In the absence of a PATTERN variable, this option defines the schedule type that determines the
color for the activity text columns (ZONE variable, ID variable, Job number, Critical Flag), which are
identified with the CTEXTCOLS= option. In this case, only one schedule type is used, namely the first one appearing in the order EARLY, LATE, ACTUAL, RESOURCE, BASELINE.

**PATTERN=variable**

**PATVAR=variable**

specifies an integer variable in the Schedule data set that identifies the pattern for filling the schedule bars and coloring the milestones. The default PATTERN variable name is _PATTERN. If the value of the PATTERN variable is missing for a particular activity, or if there is no PATTERN variable, the different schedule bars and milestones for the activity are drawn using the corresponding default patterns given in Table 8.7. The procedure uses the defined or default pattern to fill all the schedule bars and color all the milestones associated with the activity, except for holidays and non-working days. Use the PATLEVEL= option to restrict the application of the defined pattern to selected schedule bar levels.

When plotting split activities, you have the additional capability of overriding the defined pattern at the segment level by specifying a value for the PATTERN variable for the schedule data set observation representing the segment. Setting it to missing results in inheriting the PATTERN variable value from the observation for the same activity with a missing SEGMENT. For example, setting PATTERN=SEGMENT in the CHART statement when using split activities results in each segment using a different pattern.

Note that, if the value of the PATTERN variable is \( n \) for a particular activity, the GANTT procedure uses the specifications in the \( n \)th generated PATTERN definition, not the specifications in the PATTERN \( n \) statement.

The chart legend and summary, when displayed, indicate the default patterns that identify the different schedule types represented on the Gantt chart as listed in Table 8.7. Since the PATTERN variable overrides these values at the activity level, you must be careful in interpreting the summary and legend when using a PATTERN variable, especially if any of the specified pattern definitions overlap with one of the default patterns.

**PCOMPRESS**

specifies that every output page of the Gantt chart is to be produced maintaining the original aspect ratio of the Gantt chart. The number of output pages is determined by the HPAGES= and VPAGES= options. In the absence of the HPAGES= and VPAGES= options, the PCOMPRESS option displays the Gantt chart on a single page.

**RBARHT=h**

**SBARHT=h**

specifies that the height of the resource-constrained schedule bar be \( h \) cellheights. The value of \( h \) is restricted to be a positive real number. The default bar height is one cellheight. This specification overrides a BARHT= specification. In the event that the resource-constrained schedule bar corresponds to the logic bar (using the LEVEL= option), the value is ignored and the default value is used instead. Any non-working days corresponding to this schedule bar are also drawn using the same height as the schedule bar unless the HBARHT= option is specified.

**RBAROFF=d**

**SBAROFF=d**

specifies that the resource-constrained schedule bar be offset \( d \) cellheights from its default position. A value of zero corresponds to the default position. The direction of increase is from top to bottom. This
specification overrides a BAROFF= specification. In the event that the resource-constrained schedule bar corresponds to the logic bar (specified using the LEVEL= option), the value is ignored and the default value is used instead. Any non-working days corresponding to this schedule bar are drawn using the offset of the schedule bar unless the HBAROFF= option is specified.

RIGHT
RJUST
displays the Gantt chart right-justified with the right edge of the page. This option is ignored in the presence of the LEFT or LJUST option.

SHOWPREC
causes PROC GANTT to terminate in the event that a valid AOA or AON specification exists, and an error occurs either in the logic system (memory allocation, data structure creation, and so on) or simply due to bad data (missing values for the ACTIVITY, TAIL, HEAD variables, and so on). The default behavior is to attempt drawing the chart without the precedence connections.

SUCCESSOR=variable
SUCC=variable
SUCCESSOR=(variables)
SUCC=(variables)
specifies the variables identifying the names of the immediate successors of the node specified by the ACTIVITY variable. This option is required when the precedence information is specified in the AON format. These variables must have the same type as the ACTIVITY variable. If the PRECDATA= option has been specified, the SUCCESSOR variables are assumed to exist in the Precedence data set; otherwise, they are assumed to exist in the Schedule data set.

TAIL=variable
TAILNODE=variable
specifies the variable in the Schedule data set that contains the name of the node that represents the start of the activity. This option is required when the precedence information is specified using the AOA format. The variable can be either numeric or character in type.

TOP
TJUST
positions the top of the Gantt chart at the top of the page, just below the titles. This option has priority over the BOTTOM or BJUST option.

VMILE=value
specifies a plot symbol from the font specified in the FMILE= option to be used as the milestone symbol on the chart. If the FMILE= option is set to NONE or is not specified, then the milestone symbol is the symbol specified by the VMILE= option in the special symbol table shown in Figure 8.7. The default milestone symbol is a filled diamond.

VPAGES=v
Specifies that the Gantt chart is to be produced using v vertical pages. This, however, may not be possible due to intrinsic constraints on the output. For example, the GANTT procedure requires that every vertical page represent at least one tickmark. Thus, the number of vertical pages can never exceed the number of tickmarks in the axis. Subject to such inherent constraints, the GANTT procedure attempts to use the specified value for the VPAGES= option; if this fails, it uses v as an upper bound.
The exact number of vertical pages used by the Gantt chart is provided in the _ORGANTT macro variable. See the section “Macro Variable _ORGANTT” on page 570 for further details.

The appearance of the chart with respect to the VPAGES= option is also influenced by the presence of other related procedure options. The VPAGES= option performs the task of determining the number of horizontal pages in the absence of the HPAGES= option. If the COMPRESS or PCOMPRESS option is specified in this scenario, the chart uses one horizontal page. If neither the COMPRESS nor PCOMPRESS option is specified, the number of horizontal pages is computed in order to display as much of the chart as possible in a proportional manner.

**WEB=variable**

**HTML=variable**

specifies the character variable in the schedule data set that identifies an HTML page for each activity. The procedure generates an HTML image map using this information for all the schedule bars, milestones, and ID variables corresponding to an activity.

**WPREC=linewidth**

specifies the line width to use for drawing the precedence connections. The default width is 1.

**WTNOW=linewidth**

specifies the line width to use for drawing the timenow line. The default width is 4.

**WZONE=linewidth**

**WZLINE=linewidth**

specifies the line width to use for drawing the horizontal zone lines which demarcate the different zones on the chart. The default linewidth is 1.

**ZONE=variable**

**ZONEVAR=variable**

names the variable in the Schedule data set that is used to separate the Gantt chart into zones. This option enables you to produce a zoned Gantt chart. The GANTT procedure does not sort the Schedule data set and processes the data in the order it appears in the Schedule data set. A change in the value of the zone variable establishes a new zone. By default, the GANTT procedure displays a ZONE variable column before the ID variable columns. You can suppress this column using the NOZONECOL option. The GANTT procedure also draws a horizontal line demarcating zones. By default, the line spans the entire chart in the horizontal direction, both inside and outside the axis area. You can control the span of this line using the ZONESPAN= option. You can also adjust the vertical offset of the line from its default position by using the ZONEOFFSET= option. In addition, you can also control the graphical attributes associated with this line such as color, style, and width using the CZONE=, LZONE=, and WZONE= options, respectively.

**ZONEOFF=d**

**ZONEOFFSET=d**

specifies the offset in cellheights of the zone line from its default position of 0.5 cell height above the top of the first schedule bar for the first activity in the zone. The default value of d is 0. The direction of increase is from top to bottom.
**ID Statement**

```plaintext
ID variables ;
```

The ID statement specifies the variables to be displayed that further identify each activity. If two or more consecutive observations have the same combination of values for all the ID variables, only the first of these observations is plotted unless the DUPOK option is specified in the CHART statement.

By default, if the ID variables do not all fit on one page, they are all omitted and a message explaining the omission is printed to the log. You can override this behavior and display the maximum number of consecutive ID variables that can fit on a page by specifying the MAXIDS option in the CHART statement.

If the time axis of a Gantt chart spans more than one page, the ID variables are displayed only on the first page of each activity. You can display the ID variables on every page by specifying the IDPAGES option in the CHART statement.

---

**Details: GANTT Procedure**

**Schedule Data Set**

Often, the Schedule data set input to PROC GANTT is the output data set (the OUT= data set) produced by PROC CPM, sometimes with additional variables. Typically, this data set contains

- the start and finish times for the early and late schedules (E_START, E_FINISH, L_START, and L_FINISH variables)
- the actual start and finish times (A_START and A_FINISH variables) of activities that have been completed or are in progress for projects that are in progress or completed
- the resource-constrained start and finish times of the activities (S_START and S_FINISH variables) for projects that have been scheduled subject to resource constraints
- the baseline start and finish times (B_START and B_FINISH variables) of activities when monitoring and comparing the progress of a project against a target schedule
When such a data set is input as the Schedule data set to PROC GANTT, the procedure draws a Gantt chart showing five different schedules for each activity: the predicted early/late schedules using E_START, E_FINISH, L_START, and L_FINISH on the first line for the activity, the actual schedule using A_START and A_FINISH on the second line, the resource-constrained schedule using S_START and S_FINISH on the third line, and the baseline schedule using B_START and B_FINISH on the fourth line.

The SEGMT_NO Variable

Normally, each observation of the Schedule data set causes one set of bars to be plotted corresponding to the activity in that observation. If activity splitting has occurred during resource-constrained scheduling, the Schedule data set produced by PROC CPM contains more than one observation for each activity. It also contains a variable named SEGMT_NO. For activities that are not split, this variable has a missing value. For split activities, the number of observations in the Schedule data set is equal to \((1 + \text{the number of disjoint segments that the activity is split into})\). The first observation corresponding to such an activity has SEGMT_NO equal to missing, and the S_START and S_FINISH variables are equal to the start and finish times, respectively, of the entire activity. Following this observation, there are as many observations as the number of disjoint segments in the activity. All values for these segments are the same as the first observation for this activity except SEGMT_NO, S_START, S_FINISH, and the duration. SEGMT_NO is the index of the segment, S_START and S_FINISH are the resource-constrained start and finish times for this segment, and duration is the duration of this segment. See the section “Displayed Output” on page 568 for details on how PROC GANTT treats the observations in this case.

**NOTE:** For a given observation in the Schedule data set, the finish times (E_FINISH, L_FINISH, A_FINISH, S_FINISH, and B_FINISH) denote the last day of work when the variables are formatted as SAS date values; if they are formatted as SAS time or datetime values, they denote the last second of work. For instance, if an activity has E_START=’2JUN04’ and E_FINISH=’4JUN04’, then the earliest start time for the activity is the beginning of June 2, 2004, and the earliest finish time is the end of June 4, 2004. Thus, PROC GANTT assumes that the early, late, actual, resource-constrained, or baseline finish time of an activity is at the end of the time interval specified for the respective variable. The exceptions to this type of default behavior occur when either the DURATION= option or the PADDING= option is in effect. See the section “Specifying the PADDING= Option” on page 538 for further details.

All start and finish times, and additional variables specified in the CHART statement must be numeric and have the same formats. The ID and BY variables can be either numeric or character. Although the data set does not have to be sorted, the output may be more meaningful if the data are in order of increasing early start time. Further, if the data set contains segments of split activities, the data should also be sorted by SEGMT_NO for each activity.

A family of options, available only in graphics mode, enables you to display the precedence relationships between activities on the Gantt chart. The precedence relationships are established by specifying a set of variables in the CHART statement; this can be done in one of two ways. These variables must lie in the Schedule data set and, optionally, in the Precedence data set defined by the PRECDATA= option in the PROC GANTT statement. See the section “Specifying the Logic Options” on page 555 for more details on producing a Logic Gantt chart.

Also available in graphics mode is an automatic text annotation facility that enables you to annotate labels on the Gantt chart independently of the SAS/GRAPH Annotate facility. A useful property of this facility is the ability to link label coordinates and text strings to variables in the Schedule data set. You can create links of two types. An implicit link automatically links an observation in the Label data set to every observation in the Schedule data set. An explicit link uses a variable that must exist on both data sets and be identical in
type and length. For more information on the linking variable in the automatic text annotation facility, see the section “Automatic Text Annotation” on page 562.

### Missing Values in Input Data Sets

Table 8.2 summarizes the treatment of missing values for variables in the input data sets used by PROC GANTT.

<table>
<thead>
<tr>
<th>Data Set</th>
<th>Variable</th>
<th>Action</th>
</tr>
</thead>
<tbody>
<tr>
<td>CALEDATA</td>
<td>CALID</td>
<td>Default calendar (0 or “DEFAULT”)</td>
</tr>
<tr>
<td></td>
<td><em>SUN</em>, . . . ,<em>SAT</em></td>
<td>Corresponding shift for default calendar</td>
</tr>
<tr>
<td></td>
<td>D_LENGTH</td>
<td>DAYLENGTH, if available; else, 8:00, if INTERVAL=WORKDAY or DTWRKDAY; 24:00, otherwise</td>
</tr>
<tr>
<td>DATA</td>
<td>A_FINISH</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>A_START</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>ACTIVITY</td>
<td>Input error: logic options are ignored</td>
</tr>
<tr>
<td></td>
<td>B_FINISH</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>B_START</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>CALID</td>
<td>Default calendar (0 or “DEFAULT”)</td>
</tr>
<tr>
<td></td>
<td>CHART</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>DUR</td>
<td>Nonzero</td>
</tr>
<tr>
<td></td>
<td>E_FINISH</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>E_START</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>HEADNODE</td>
<td>Input error: logic options are ignored</td>
</tr>
<tr>
<td></td>
<td>ID</td>
<td>Missing</td>
</tr>
<tr>
<td></td>
<td>L_FINISH</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>L_START</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>LAG</td>
<td>FS</td>
</tr>
<tr>
<td></td>
<td>S_FINISH</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>S_START</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>SEGMT_NO</td>
<td>See the section “Displayed Output” on page 568</td>
</tr>
<tr>
<td></td>
<td>SUCCESSOR</td>
<td>Value ignored</td>
</tr>
<tr>
<td></td>
<td>TAILNODE</td>
<td>Input error: logic options are ignored</td>
</tr>
<tr>
<td></td>
<td>ZONE</td>
<td>Zone value</td>
</tr>
<tr>
<td>HOLIDATA</td>
<td>CALID</td>
<td>Holiday applies to all calendars defined</td>
</tr>
<tr>
<td></td>
<td>HOLIDAY</td>
<td>Observation ignored</td>
</tr>
<tr>
<td></td>
<td>HOLIDUR</td>
<td>Ignored, if HOLIFIN is not missing; else, 1.0</td>
</tr>
<tr>
<td></td>
<td>HOLIFIN</td>
<td>Ignored, if HOLIDUR is not missing; else, HOLIDAY + (1 unit of INTERVAL)</td>
</tr>
<tr>
<td>LABDATA</td>
<td>_ALABEL</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>_CLABEL</td>
<td>CTEXT=</td>
</tr>
<tr>
<td></td>
<td>_FLABEL</td>
<td>FONT=</td>
</tr>
<tr>
<td></td>
<td>_HLABEL</td>
<td>1</td>
</tr>
<tr>
<td></td>
<td>_JLABEL</td>
<td>L</td>
</tr>
</tbody>
</table>
Table 8.2 (continued)

<table>
<thead>
<tr>
<th>Data Set</th>
<th>Variable</th>
<th>Action</th>
</tr>
</thead>
<tbody>
<tr>
<td>_LABEL</td>
<td>Use _LVAR</td>
<td></td>
</tr>
<tr>
<td>_LVAR</td>
<td>Value ignored</td>
<td></td>
</tr>
<tr>
<td>_PAGEBRK</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>_RLABEL</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>_X</td>
<td>Use _XVAR</td>
<td></td>
</tr>
<tr>
<td>_XOFFSET</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>_XVAR</td>
<td>Value ignored</td>
<td></td>
</tr>
<tr>
<td>_XSYS</td>
<td>DATA</td>
<td></td>
</tr>
<tr>
<td>_Y</td>
<td>Use LABVAR=</td>
<td></td>
</tr>
<tr>
<td>_YOFFSET</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>_YSYS</td>
<td>DATA</td>
<td></td>
</tr>
<tr>
<td>LABVAR</td>
<td>Value ignored</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>PRECDATA</th>
<th>ACTIVITY</th>
<th>Input error: logic options are ignored</th>
</tr>
</thead>
<tbody>
<tr>
<td>LAG</td>
<td>FS</td>
<td></td>
</tr>
<tr>
<td>SUCCESSOR</td>
<td>value ignored</td>
<td></td>
</tr>
</tbody>
</table>

WORKDATA | any numeric variable | 00:00, if first observation; 24:00, otherwise |

---

Specifying the PADDING= Option

As explained in the section “Schedule Data Set” on page 535, the finish times in the Schedule data set denote the final time unit of an activity’s duration; that is, the activity finishes at the end of the day/second specified as the finish time. A plot of the activity’s duration should continue through the end of the final time unit. Thus, if the value of the E_FINISH variable is ‘4JUN04’, the early finish time for the activity is plotted at the end of June 4, 2004 (or the beginning of June 5, 2004).

In other words, the finish times are padded by a day (second) if the finish time variables are formatted as SAS date (SAS time or datetime) values. This treatment is consistent with the meaning of the variables as output by PROC CPM. Default values of PADDING corresponding to different format types are shown in Table 8.3.

The PADDING= option is provided to override the default padding explained above. Valid values of this option are NONE, SECOND, MINUTE, HOUR, DAY, WEEK, MONTH, QTR, YEAR, DTSECOND, DTMINUTE, DTHOUR, DTWEEK, DTMONTH, DTQTR, and DTYEAR. Use the value NONE if you do not want the finish times to be adjusted.

Table 8.3 Default Values of the PADDING= Option Corresponding to Format Type

<table>
<thead>
<tr>
<th>Format</th>
<th>PADDING</th>
</tr>
</thead>
<tbody>
<tr>
<td>SAS time value</td>
<td>SECOND</td>
</tr>
<tr>
<td>SAS date value</td>
<td>DAY</td>
</tr>
<tr>
<td>SAS datetime value</td>
<td>DTSECOND</td>
</tr>
<tr>
<td>Other</td>
<td>NONE</td>
</tr>
</tbody>
</table>
It is recommended that when plotting zero duration activities, you include a variable in the Schedule data set that has value zero if and only if the activity has zero duration. Defining this variable to the Gantt procedure using the DURATION= (or DUR=) option in the CHART statement ensures that a zero duration activity is represented on the chart by a Milestone. If this is not done, an activity with zero duration is shown on the chart as having a positive duration since finish times are padded to show the end of the last time unit.

**Page Format**

The GANTT procedure divides the observations (activities) into a number of subgroups of approximately equal numbers. The size of each group is determined by the PAGESIZE system option. Similarly, the time axis is divided into a number of approximately equal divisions depending on the LINESIZE system option.

If the FILL option is specified, however, each page is filled as completely as possible before plotting on a new page. If both axes are split, the pages are ordered with the chart for each group of activities being plotted completely (the time axis occupying several consecutive pages, if needed) before proceeding to the next group.

If a BY statement is used, each BY group is formatted separately.

Two options that control the format of the chart are the MININTERVAL= and SCALE= options. The value for the MININTERVAL= option, denoted by mininterval, is the smallest time interval unit to be identified on the chart. The value for the SCALE= option, denoted by scale, is the number of columns to be used to denote one unit of mininterval. For example, if MININTERVAL=MONTH and SCALE=10, the chart is formatted so that 10 columns denote the period of one month. The first of these 10 columns denotes the start of the month and the last denotes the end, with each column representing approximately three days. Further, the INCREMENT= option can be used to control the labeling. In this example, if INCREMENT=2, then the time axis would have labels for alternate months.

**Specifying the MININTERVAL= Option**

The value specified for the MININTERVAL= option is the smallest time interval unit to be identified on the chart. If the time values being plotted are SAS date values, the valid values for mininterval are DAY, WEEK, MONTH, QTR, or YEAR. If the values are SAS datetime values, valid values for mininterval are DTSECOND, DTMINUTE, DTHOUR, DTDAY, DTWEEK, DTMONTH, DTQTR, or DTYEAR. If they are SAS time values, then valid values are SECOND, MINUTE, or HOUR.

**Note:** If the times being plotted are SAS datetime values and mininterval is either DTSECOND, DTMINUTE, or DTHOUR, the output generated could run into several thousands of pages. Therefore, be careful when choosing a value for mininterval.

Table 8.4 shows the default values of mininterval corresponding to different formats of the times being plotted on the chart.
### Table 8.4 Default Values of the MININTERVAL= Option

<table>
<thead>
<tr>
<th>Format</th>
<th>MININTERVAL= Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>DATEw.</td>
<td>DAY</td>
</tr>
<tr>
<td>DATETIMEw.d</td>
<td>DTDAY</td>
</tr>
<tr>
<td>HHMMw.d</td>
<td>HOUR</td>
</tr>
<tr>
<td>MONYYw.</td>
<td>MONTH</td>
</tr>
<tr>
<td>TIMEw.d</td>
<td>HOUR</td>
</tr>
<tr>
<td>YYMMDDw.</td>
<td>MONTH</td>
</tr>
<tr>
<td>YYQw.</td>
<td>MONTH</td>
</tr>
</tbody>
</table>

### Labeling on the Time Axis

If the variables being plotted in the chart are unformatted numeric values, the time axis is labeled by the corresponding numbers in increments specified by the INCREMENT= option. However, if the variables have date, datetime, or time formats, then the time axis is labeled with two or three lines. Each line is determined by the value of mininterval, which in turn is determined by the format of the plotted times (see Table 8.4). Table 8.5 illustrates the format of the label corresponding to different values of mininterval.

### Table 8.5 Label Format Corresponding to MININTERVAL= Value

<table>
<thead>
<tr>
<th>MININTERVAL= Value</th>
<th>First Line</th>
<th>Second Line</th>
<th>Third Line</th>
</tr>
</thead>
<tbody>
<tr>
<td>DAY, WEEK, DTWEEK</td>
<td>Month</td>
<td>Day</td>
<td></td>
</tr>
<tr>
<td>MONTH, QTR, YEAR,</td>
<td>Year</td>
<td>Month</td>
<td></td>
</tr>
<tr>
<td>DTMONTH, DTQTR, DTYEAR</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DTSECOND, DTMINUTE, DTHOUR,</td>
<td>Month</td>
<td>Day</td>
<td>Time</td>
</tr>
<tr>
<td>DTDAY</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SECOND, MINUTE, HOUR</td>
<td>Time</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Multiple Calendars and Holidays

Work pertaining to a given activity is assumed to be done according to a particular calendar. A calendar is defined in terms of a work pattern for each day and a workweek structure for each week. In addition, each calendar may include holidays during the year. See the “Multiple Calendars” section in the PROC CPM chapter for details on how calendars are defined and how all the options work together. In this chapter, a less detailed description is provided. PROC GANTT uses the same structure as PROC CPM for defining calendars, but the options for using them differ in minor ways. The following are the differences in syntax:

- The CALID variable is specified as an option in the CHART statement and is not a separate statement as in PROC CPM.
- The HOLIDAY variable is specified as an option in the CHART statement and is not a separate statement as in PROC CPM.
• The HOLIDUR and HOLIFIN variables are specified as options in the CHART statement and not in a separate HOLIDAY statement.

• The INTERVAL= option is specified in the CHART statement and not in the procedure statement as in PROC CPM.

The WORKDATA (or Workday) data set specifies distinct shift patterns during a day. The CALEDATA (or Calendar) data set specifies a typical workweek for all the calendars in the project; for each day of a typical week, it specifies the shift pattern that is followed. The HOLIDATA (or Holiday) data set specifies a list of holidays and the calendars that they refer to; holidays are defined either by specifying the start of the holiday and its duration in interval units, where the INTERVAL= option has been specified as interval, or by specifying the start and end of the holiday period. If both the HOLIDUR and the HOLIFIN variables have missing values in a given observation, the holiday is assumed to start at the date and time specified for the HOLIDAY variable and last one unit of interval. If a given observation has valid values for both the HOLIDUR and the HOLIFIN variables, only the HOLIFIN variable is used so that the holiday is assumed to start and end as specified by the HOLIDAY and HOLIFIN variables, respectively. The Schedule data set (the DATA= data set), specifies the calendar that is used by each activity in the project through the CALID variable (or a default variable _CAL__). Each of the three data sets used to define calendars is described in greater detail in the “Multiple Calendars” section in the PROC CPM chapter.

Each new value for the CALID variable in either the Calendar or the Holiday data set defines a new calendar. If a calendar value appears in the Calendar data set and not in the Holiday data set, it is assumed to have the same holidays as the default calendar (the default calendar is defined in the PROC CPM chapter). If a calendar value appears in the Holiday data set and not in the Calendar data set, it is assumed to have the same work pattern structures (for each week and within each day) as the default calendar. In the Schedule data set, valid values for the CALID variable are those that are defined in either the Calendar or the Holiday data set.

All the holiday, workday and workweek information is used by PROC GANTT for display only; in particular, the weekend and shift information is used only if the MARKWKND or MARKBREAK option is in effect. The value of the INTERVAL= option, which has a greater scope in PROC CPM, is used here only to determine the end of holiday periods appropriately. Further, the Workday, Calendar, and Holiday data sets and the processing of holidays and different calendars are supported only when interval is DAY, WEEKDAY, WORKDAY, DTSECOND, DTMINUTE, DTHOUR, DTDAY, or DTRKDAY.

Specifying the INTERVAL= Option

The INTERVAL= option is needed only if you want holidays or breaks or both during a week or day to be indicated on the Gantt chart. The value of INTERVAL= is used to compute the start and end of holiday periods to be compatible with the way they were computed and used by PROC CPM. Further, if the MARKWKND or MARKBREAK option is in effect, the INTERVAL= option, in conjunction with the DAYSTART= and DAYLENGTH= options and the Workday, Calendar, and Holiday data sets, helps identify the breaks during a standard week or day as well as the holidays that are to be marked on the chart. Valid values of interval are DAY, WEEKDAY, WORKDAY, DTSECOND, DTMINUTE, DTHOUR, DTDAY, and DTRKDAY. If interval is WEEKDAY, WORKDAY, or DTRKDAY, the MARKWKND option is in effect; otherwise, breaks during a week are indicated only if MARKWKND is specified and breaks within a day are marked only if MARKBREAK is specified.
Full-Screen Version

You can invoke PROC GANTT in full-screen mode by specifying FS (or FULLSCREEN) in the PROC GANTT statement. The full-screen mode offers you a convenient way to browse the Gantt chart for the project. For large projects, where the chart could span several pages, the full-screen mode is especially convenient because you can scroll around the output using commands on the command line, pull-down menus, or function keys. You can scroll vertically to a given job on the task axis by specifying a job number or scroll horizontally to a given point in time along the time axis by specifying a date. You can optionally display the title and the legend.

The specifications for the full-screen version of PROC GANTT and the output format are the same as those for the line-printer version. The following is a list of the few minor differences:

- The FILL option is not relevant in this case because all of the activities are plotted on one logical page.
- The NOLEGEND option is not effective. The screen always displays only the body of the chart along with the ID columns. To see what the symbols mean, you can use the SHOW LEGEND command, which causes the legend to be displayed at the bottom of the chart. To delete the legend, use the DELETE LEGEND command.
- The SUMMARY option is not supported in full-screen mode.
- The SCALE= option works the same way as in the line-printer version, except for its default behavior. The default value is always 1, unlike in the line-printer case where, if the time axis fits on less than one page, the default value is chosen so that the time axis fills as much of the page as possible.

Output Format

The output format is similar to the line-printer version of PROC GANTT. When PROC GANTT is invoked with the FS option, the screen is filled with a display of the Gantt chart. The display consists of column headings at the top and ID values (if an ID statement is used to specify ID variables) at the left. The body of the chart occupies the bottom right portion of the display. The column headings can be scrolled left or right, the ID values can be scrolled up or down, and the body of the chart can scroll along both directions. The display does not include the TITLES or LEGEND.

In addition to using the symbols and join characters as described for the line-printer version of PROC GANTT, the full-screen version also uses different colors to distinguish the types of activities and their associated bars.

You can use the FIND command to locate a particular job (by job number) or a particular time along the time axis. The format of the FIND command is FIND JOB n or FIND TIME t. All the commands that are specific to PROC GANTT are described as follows.

Local Commands

Table 8.6 lists the commands that can be used in the full-screen version of PROC GANTT.
Table 8.6  Full-Screen Commands and Their Purpose

<table>
<thead>
<tr>
<th>Scrolling</th>
<th>Controlling Display</th>
<th>Exiting</th>
</tr>
</thead>
<tbody>
<tr>
<td>BACKWARD</td>
<td>SHOW</td>
<td>END</td>
</tr>
<tr>
<td>FORWARD</td>
<td>DELETE</td>
<td>CANCEL</td>
</tr>
<tr>
<td>LEFT</td>
<td>FIND</td>
<td></td>
</tr>
<tr>
<td>RIGHT</td>
<td>TOP</td>
<td>BOTTOM</td>
</tr>
<tr>
<td>TOP</td>
<td>VSCROLL</td>
<td>HSCROLL</td>
</tr>
</tbody>
</table>

**BACKWARD**

scrolls towards the top of the Gantt chart by the VSCROLL amount. A specification of BACKWARD MAX scrolls to the top of the chart. You can also specify the vertical scroll amount for the current command as BACKWARD PAGE | HALF | n. Note that during vertical scrolling, the column headings are not scrolled.

**BOTTOM**

scrolls to the bottom of the Gantt chart.

**DELETE LEGEND | TITLE**

deletes the legend or the title from the screen. A specification of DELETE LEGEND deletes the legend from the current display; DELETE TITLE deletes the current title (titles) from the current display.

**END**

ends the current invocation of the procedure.

**FIND**

scrolls to the specified position on the chart. The format of the command is FIND JOB n or FIND TIME t.

A specification of FIND JOB n scrolls backward or forward, as necessary, in order to position the activity with job number n on the screen. The specified activity is positioned at the top of the screen, unless this would result in blank space at the bottom of the screen. In this instance, the chart is scrolled down to fit as many jobs as space permits.

A specification of FIND TIME t scrolls left or right, as necessary, in order to position the time t on the time axis to appear on the screen. The specified time is positioned at the left boundary of the displayed chart area unless this would result in blank space at the right of the screen. In this instance, the chart is scrolled to the right to fit as much of the time axis as space permits.

**FORWARD**

scrolls towards the bottom of the Gantt chart by the VSCROLL amount. A specification of FORWARD MAX scrolls to the bottom of the chart. You can also specify the vertical scroll amount for the current command as FORWARD PAGE | HALF | n. Note that during vertical scrolling, the column headings are not scrolled.
HELP
  displays a HELP screen listing all the full-screen commands specific to PROC GANTT.

HOME
  moves the cursor to the command line.

HSCROLL
  sets the amount of information that scrolls horizontally when you execute the LEFT or RIGHT command. The format is HSCROLL PAGE | HALF | n. The specification is assumed to be in number of columns. A specification of HSCROLL PAGE sets the scroll amount to be the number of columns in the part of the screen displaying the plot of the schedules. A specification of HSCROLL HALF is half that amount; HSCROLL n sets the horizontal scroll amount to n columns. The default setting is PAGE.

KEYS
  displays current function key settings.

LEFT
  scrolls towards the left boundary of the Gantt chart by the HSCROLL amount. A specification of LEFT MAX scrolls to the left boundary. You can also specify the horizontal scroll amount for the current command as LEFT PAGE | HALF | n. Note that during horizontal scrolling, the ID columns are not scrolled.

RIGHT
  scrolls towards the right boundary of the Gantt chart by the HSCROLL amount. A specification of RIGHT MAX scrolls to the right boundary. You can also specify the horizontal scroll amount for the current command as RIGHT PAGE | HALF | n. Note that during horizontal scrolling, the ID columns are not scrolled.

SHOW LEGEND | TITLE
  displays the legend or the title on the screen. A specification of SHOW LEGEND displays the legend in the bottom portion of the current display; SHOW TITLE displays the current title (titles) in the top portion of the current display.

TOP
  scrolls to the top of the Gantt chart.

VSCROLL
  sets the amount of information that scrolls vertically when you execute the BACKWARD or FORWARD command. The format is VSCROLL PAGE | HALF | n. The specification is assumed to be in number of rows. A specification of VSCROLL PAGE sets the scroll amount to be the number of rows in the part of the screen displaying the plot of the schedules. A specification of VSCROLL HALF is half that amount; VSCROLL n sets the vertical scroll amount to n rows. The default setting is PAGE.

Global Commands

Most of the global commands used in SAS/FSP software are also valid with PROC GANTT. Some of the commands used for printing screens are described below.

SAS/FSP software provides you with a set of printing commands that enable you to take pictures of windows and to route those pictures to a printer or a file. Whether you choose to route these items directly to a printer queue or to a print file, SAS/FSP software provides you with a means of specifying printing instructions. The following is an overview of these related commands and their functions:
FREE releases all items in the print queue to the printer. This includes pictures taken with the SPRINT command as well as items sent to the print queue with the SEND command. All items in the print queue are also automatically sent to the printer when you exit the procedure, send an item that uses a different form, or send an item to a print file. Items are also sent automatically when internal buffers have been filled.

Items sent to a file: If you have routed pictures taken with the SPRINT command to a file rather than to a printer, the file is closed when you execute a FREE command. It is also closed when you send an item that uses a different form, send items to a different print file or to the print queue, or exit the procedure.

NOTE: Any items sent to the same print file after it has been closed will replace the current contents.

PRTFILE 'filename'
PRTFILE fileref
PRTFILE CLEAR

specifies a file to which the procedure sends pictures taken with the SPRINT command instead of sending them to the default printer. You can specify an actual filename or a previously assigned fileref.

Using a filename: To specify a file named destination-file, execute

```
prtfil ‘destination-file’
```

where destination-file follows your system’s conventions. Note that quotes are required when you specify a filename rather than a fileref.

Using a fileref: You can also specify a previously assigned fileref.

Using the default: Specify PRTFILE CLEAR to prompt the procedure to route information once again to the queue for the default printer.

Identify the current print file: Specify PRTFILE to prompt the procedure to identify the current print file.

SPRINT [NOBORDER][NOCMD]

takes a picture of the current window exactly as you see it, including window contents, border, and command line. By default, the picture is sent to the queue for the default printer.

Border and command line: By default, both the window border and command line are included in the picture you take with the SPRINT command. You can capture a picture of the window contents that excludes either the window border, the command line, or both. Specify the NOBORDER option to exclude the border and the NOCMD option to exclude the command line. Taking a picture of the window contents without the border and command line is a convenient way to print text for a report.

Destination: The destination of the picture captured with the SPRINT command is determined by the PRTFILE command. By default, the picture goes to the default printer. Use the PRTFILE command if you want it sent to a file instead. Each time you execute the SPRINT command, the picture you take is appended to the current print file; it does not write over the current file. See the PRTFILE command for further explanation.
Chapter 8: The GANTT Procedure

Graphics Version

Formatting the Chart

If necessary, PROC GANTT divides the Gantt chart into several pages. You can force the Gantt chart to fit on one page by specifying the COMPRESS option in the CHART statement. You can achieve a similar result using the PCOMPRESS option, which also maintains the aspect ratio. In addition, you can fit the chart into a prescribed number of horizontal and vertical pages by using the HPAGES= and VPAGES= options in the CHART statement.

The amount of information contained on each page is determined by the values of the graphics options HPOS= and VPOS= specified in a GOPTIONS statement. If any compression of the Gantt chart is performed, the values of HPOS and VPOS are increased, as necessary, to the number of rows and columns respectively, that the entire chart occupies in uncompressed mode. The default height of each row of the Gantt chart is computed as \( \frac{100}{v}\) % of the screen height where VPOS= \( v \). Thus, the larger the value of VPOS, the narrower the row. You can control the default bar height and default bar offset by using the BARHT= option and the BAROFF= option, respectively. You can further override these at the schedule level. For example, the ABARHT= option affects only the height of the actual schedule bars. The screen is assumed to be divided into \( h \) columns where HPOS= \( h \); thus, each column is assumed to be as wide as \( \frac{1000}{h}\) % of the screen width.

The height of the text characters is controlled by both the HEIGHT= option in the CHART statement and the HTEXT= option specified in a GOPTIONS statement. The text height is set equal to the product of the HEIGHT= and HTEXT= values. (If neither the HEIGHT= option nor the HTEXT= option has been specified, the text height is given by the font size attribute of the GraphDataText element of the current ODS style template. See the section “ODS Style Templates” on page 571 for more information about ODS styles.) The units in which the text height is measured are those of the HTEXT= option. By default, the value of HEIGHT= is 1, which sets the text height to be equal to the HTEXT= value. The default value of HTEXT= is 1 unit, where a unit is defined by the GUNIT= option in a GOPTIONS statement. Thus, in the absence of the HEIGHT=, HTEXT=, and GUNIT= options, and with no font size provided by the current ODS style template, the text height is the same as the bar height, namely one cell height. Increasing the value of HEIGHT= is useful when you use the COMPRESS option, particularly when you have a very large chart. Since the chart is scaled as appropriate to fit on one page, the text can be very hard to discern, or even illegible, and would benefit from enlargement. Relative positioning of the font baseline for activity text is controlled by the HTOFF= option in the CHART statement. By default, the font baseline for an activity is at the bottom of the first bar corresponding to the activity.

The color of the text characters is specified by using the CTEXT= option in the CHART statement. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information. You can override the text colors for selected columns of activity text at the activity level by using a PATTERN variable in the Schedule data set and specifying the CTEXTCOLS= option in the CHART statement.

The font used for the text characters is specified with the FONT= option in the CHART statement. The default font depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 571 for more information.

Global PATTERN statements are used to specify the fill pattern for the different types of bars drawn on the Gantt chart. Each fill pattern can be associated with a color. Patterns can be used to reflect the status of an
activity (normal, critical, supercritical) in the predicted early/late schedule, to indicate the different schedule types (actual, resource-constrained, baseline), and to represent weekends, holidays and breaks on the Gantt chart. See the section “Using PATTERN Statements” on page 548 for details. In addition, you can override these fill patterns for selected schedules at an activity level by using a PATTERN variable in the Schedule data set and specifying the PATLEVEL= option in the CHART statement.

You can use global SYMBOL statements to define the symbols that represent CHART variables in the Gantt chart. The SYMBOL statement enables you to select symbols from different fonts and modify their appearance to suit your requirements. You can specify a color and a height for the symbol in addition to a variety of other options. See the section “Using SYMBOL Statements” on page 551 for details.

**Annotate Processing**

The Annotate facility enables you to enhance graphics output produced by PROC GANTT. However, if the only items being annotated are symbols and text strings, it is recommended that you use the Automatic Text Annotation facility that is built into the Gantt procedure instead. This facility was developed specifically for labeling Gantt charts; it has some very useful features and requires a minimum of effort.

To use the SAS/GRAPH Annotate facility, you must create an Annotate data set that contains a set of graphics commands that can be superimposed on the Gantt chart. This data set has a specific format and must contain key variables. Each observation in the Annotate data set represents a command to draw a graphics element or perform an action. The values of the variables in the observation determine what is done and how it is done. The observations in an Annotate data set can be created by explicitly assigning values to the Annotate variables through a DATA step or SAS/FSP procedure or by implicitly assigning values with Annotate macros within a SAS DATA step. The process of creating Annotate observations is greatly simplified through the use of Annotate macros.

Coordinates specify where graphic elements are to be positioned. A coordinate system, in turn, determines how coordinates are interpreted. There are several different coordinate systems that are used by the Annotate facility. Typically, one of three major drawing areas can be associated with any coordinate system: data area, procedure output area, and graphics output area. This chapter explains the coordinate system that is based on the data area of PROC GANTT.

When annotating a graph produced by any of the graphics procedures, you may find it helpful to use data coordinates that refer to the data values corresponding to the graph that is being annotated. For example, if you want to label a particular activity of a Gantt chart with additional text, you can position the text accurately if you use data coordinates instead of screen coordinates. With respect to PROC GANTT, the Annotate facility uses the time axis and the activity axis of the Gantt chart as the basis for the data coordinate system. To use this feature, create an Annotate data set based on the Schedule data set that is input to the procedure, utilizing Annotate macros whenever possible to simplify the process.

**NOTE:** The data coordinate system enables you to annotate the graph even if it spans multiple pages. However, each annotation must be entirely contained within a given page. For example, you cannot annotate a line on the Gantt chart that runs from one page of the chart to another.

In addition to a coordinate system based on the data, you can select a coordinate system based on either the procedure output area or the Graphics output area. You would typically need to use one of these systems, for example, if you want to annotate text outside the chart area.
Using PATTERN Statements

PROC GANTT uses those patterns that are available with the GCHART procedure. PROC GANTT uses a maximum of nine different patterns to denote various phases in an activity’s duration and the various types of schedules that are plotted. Patterns are specified in PATTERN statements that can be used anywhere in your SAS program. Table 8.7 lists the function of each of the first nine PATTERN statements that are used by PROC GANTT.

Any PATTERN statements that you specify are used. If more are needed, default PATTERN statements are used.

You can override any of these patterns at the activity level by using a PATTERN variable in the schedule data set. A PATTERN variable is identified by specifying the PATTERN= option in the CHART statement or by the presence of the default _PATTERN variable.

### Table 8.7 PATTERN Statements used by PROC GANTT

<table>
<thead>
<tr>
<th>PATTERN</th>
<th>Used to Denote</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Duration of a noncritical activity</td>
</tr>
<tr>
<td>2</td>
<td>Slack time for a noncritical activity</td>
</tr>
<tr>
<td>3</td>
<td>Duration of a critical activity</td>
</tr>
<tr>
<td>4</td>
<td>Slack time for a supercritical activity</td>
</tr>
<tr>
<td>5</td>
<td>Duration of a supercritical activity</td>
</tr>
<tr>
<td>6</td>
<td>Actual duration of an activity</td>
</tr>
<tr>
<td>7</td>
<td>Break due to a holiday</td>
</tr>
<tr>
<td>8</td>
<td>Resource-constrained duration of an activity</td>
</tr>
<tr>
<td>9</td>
<td>Baseline duration of an activity</td>
</tr>
</tbody>
</table>

Refer to the SAS/GRAPH documentation for a detailed description of PATTERN statements. Most of the relevant information is reproduced here for the sake of completeness.

**PATTERN Statement Syntax**

The general form of a PATTERN statement is

`PATTERNn options;`

where

- `n` is a number ranging from 1 to 255. If you do not specify a number after the keyword PATTERN, PATTERN1 is assumed.
- `options` enables you to specify the colors and patterns used to fill the bars in your output.

PATTERN statements are additive; if you specify a C= or V= option in a PATTERN statement and then omit that option in a later PATTERN statement ending in the same number, the option remains in effect. To turn off options specified in a previous PATTERNn statement, either specify all options in a new PATTERNn statement, or use the keyword PATTERNn followed by a semicolon. For example, the following statement turns off any C= or V= option specified in previous PATTERN3 statements:

```
pattern3;
```
You can reset options in PATTERN statements to their default values by specifying a null value. A comma can be used (but is not required) to separate a null parameter from the next option.

For example, both of the following statements cause the C= option to assume its default value (the value of the CPATTERN= option or the first color in the COLORS= list):

```
pattern c=, v=solid;
```

or

```
pattern c= v=solid;
```

In the following statement, both options are reset to their default values:

```
pattern2 c= v=;
```

You can also turn off options by specifying the RESET= option in a GOPTIONS statement.

**General options**

You can specify the following options in a PATTERN statement.

**COLOR= color**

*C= color*

specifies the color to use for a bar or other area to be filled. If you do not specify the C= option in a PATTERN statement, the procedure uses the value you specified for the CPATTERN= option in a GOPTIONS statement. If you omitted the CPATTERN= option, the procedure uses the pattern specified by the V= option (see below) with each color in the COLORS= list before it uses the next PATTERN statement.

**REPEAT= n**

*R= n*

specifies the number of times the PATTERN statement is to be reused. For example, the following statement represents one pattern to be used by SAS/GRAPH software:

```
pattern1 v=x3 c=red;
```

You can use the REPEAT= option in the statement to repeat the pattern before going to the next pattern. For example, if you specify the following statements, PATTERN1 is repeated ten times before PATTERN2 is used:

```
pattern1 v=x3 c=red r=10;
pattern2 v=s c=blue r=10;
```

Remember that if you omit the COLOR= option in the PATTERN statement and you do not specify the CPATTERN= option, SAS/GRAPH software repeats the pattern for each color in the current COLORS= list. If you specify the R= option in a PATTERN statement from which the C= option is omitted, the statement cycles through the COLORS= list the number of times given by the value of the R= option.
For example, if the current device has seven colors, then the following statement results in 70 patterns because each group of seven patterns generated by cycling through the COLORS= list is repeated ten times:

\[
\text{pattern } v=x3 \ r=10;
\]

**VALUE=** \(\text{value}\)

**V=** \(\text{value}\)

specifies the pattern to use for a bar or other area to be filled. The valid values you can use depend on what procedure you are using and the type of graph you are producing. In PROC GANTT, which produces bars, you must use one of the pattern values shown in Figure 8.6.

In a PATTERN statement, if you specify a value for the V= option but not for the C= option, the procedure uses the value you specified for the CPATTERN= option in a GOPTIONS statement. If you omitted the CPATTERN= option, the procedure uses the pattern specified for the V= option with each color in the COLORS= list before it uses the next PATTERN statement. Thus, if you specify the following statements, the PATTERN1 statement is used for the first type of bar, namely, for the duration of a noncritical activity:

\[
\text{pattern1 } c=\text{red} \ v=x3;
\text{pattern2 } v=s;
\text{pattern3 } c=\text{blue} \ v=l3;
\text{pattern4 } c=\text{green} \ v=r4;
\]

\[
\text{proc gantt data=sched;
}\]

The PATTERN2 statement is used for the second type of bar, namely, for the slack time of a noncritical activity. Because a C= value is not specified in the PATTERN2 statement, SAS/GRAPH software uses the PATTERN2 statement and cycles through the colors in the COLORS= list for the device to obtain as many patterns as there are colors in the list. If needed, the PATTERN3 and PATTERN4 values are then used for any remaining types of bars.

**Figure 8.6** Pattern Selection Guide
Using SYMBOL Statements

You can specify a SYMBOL statement anywhere in your SAS program. SYMBOL statements give PROC GANTT information about the characters to be used for plotting the CHART variables.

See also the section “Special Fonts for Project Management and Decision Analysis” on page 553 for a description of some typically used Gantt chart symbols that can be specified using a SYMBOL statement.

Refer to the SAS/GRAPH documentation for a detailed description of SYMBOL statements. Most of the relevant information is reproduced here for the sake of completeness.

SYMBOL Statement Syntax

The general form of a SYMBOL statement is

\[ \text{SYMBOL}\ n \ options; \]

where

- \( n \) is a number ranging from 1 to 255. Each SYMBOL statement remains in effect until you specify another SYMBOL statement ending in the same number. If you do not specify a number following the keyword SYMBOL, SYMBOL1 is assumed.

- \( options \) enables you to specify the plot characters and color.

SYMBOL statements are additive; that is, if you specify a given option in a SYMBOL statement and then omit that option in a later SYMBOL statement ending in the same number, the option remains in effect. To turn off all options specified in previous SYMBOL statements, you can specify all options in a new SYMBOL\( n \) statement, use the keyword SYMBOL\( n \) followed by a semicolon, or specify a null value. A comma can be used (but is not required) to separate a null parameter from the next option.

For example, both of the following statements cause the C= option to assume its default value (the value of the CSYMBOL= option or the first color in the COLORS= list):

\[ \text{symbol1 c=, v=plus;} \]

and

\[ \text{symbol1 c= v=plus;} \]

In the following statement, both options are reset to their default values:

\[ \text{symbol4 c= v=;} \]

You can also turn off options by specifying the RESET= option in a GOPTIONS statement.
**General options**

You can specify the following options in the SYMBOL statement.

**COLOR=color**

*C=color*

specifies the color to use for the corresponding plot specification. If you do not specify the C= option in a SYMBOL statement, the procedure uses the value you specified for the CSYMBOL= option in a GOPTIONS statement. If you omit the CSYMBOL= option, the procedure uses the value specified by the V= option with each color in the COLORS= list before it uses the next SYMBOL statement.

**FONT=font**

*F=font*

specifies the font from which the symbol corresponding to the value specified with the V= option is to be drawn. If you do not specify a font, the V= option specifies the symbol from the special symbol table shown in Figure 8.7.

**H=height**

specifies the height of the symbol that is to be drawn.

For example, this SYMBOL statement

```
symbol1 c=green v=K f=special h=2;
```

indicates that the symbol at each data point is the letter K from the SPECIAL font (a filled square), drawn in green, the height being twice the bar height.

**REPEAT=n**

*R=n*

specifies the number of times the SYMBOL statement is to be reused.

**V= special-symbol**

*V= 'string'*

identifies the symbols from the font specified by the FONT= option in the SYMBOL statement for the corresponding plot specifications. If the FONT= option is not specified, the plot symbol is the symbol corresponding to the value of V= in the special symbol table shown in Figure 8.7. Also permitted without a FONT= specification are the letters A through W and the numbers 0 through 9. If the font is a symbol font, such as MARKER, the string specified with the V= option is the character code for the symbol. If the font is a text font, such as SWISS, the string specified with the V= option is displayed as the plot symbol. By default, the value of V= is PLUS, which produces the plus symbol (+) from the special symbol table.

Note that if you use the special symbol comma (,) with the V= option, you must enclose the comma in quotes as illustrated in the following statement:

```
symbol1 v=',,';
```
Special Fonts for Project Management and Decision Analysis

Two special marker fonts, ORFONT and ORFONTE, are available in versions 6.08 and later. These two fonts are meant to be used with SAS/OR software and provide a variety of symbols that are typically used in Project Management and Decision Analysis. The fonts ORFONT and ORFONTE are shown in Figure 8.8 and Figure 8.9, respectively. The fonts behave like any SAS/GRAPH font providing you with the capability to control attributes such as color and height.
Figure 8.8 ORFONT - A Filled Font

ORFONT

A B C D E F G H I J K L M N

O P Q R S T U V W X Y Z a b c
d e f g h i j x y z

Figure 8.9 ORFONTE - An Empty Font

ORFONTE

$ + △ □ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ △ ^ \n
b c d e f g h i j n o p q r 
For example, to use a filled yellow “doghouse” symbol to represent milestones on the Gantt chart, specify the options

\[
\text{VMILE} = \text{"H"} \quad \text{FMILE} = \text{ORFONT} \quad \text{CMILE} = \text{YELLOW}
\]

in the CHART statement.

If you wish to represent a CHART variable with an empty blue “circled arrow,” then specify the following options in the corresponding SYMBOL statement.

\[
\text{V} = \text{"Q"} \quad \text{F} = \text{ORFONTE} \quad \text{C} = \text{BLUE};
\]

---

**Specifying the Logic Options**

The Logic options are a family of options used with the GANTT procedure that enable you to view the precedence relationships between activities on the Gantt chart. The Logic options constitute a high-resolution graphics feature and, as such, are only valid with specification of the GRAPHICS option in the PROC GANTT statement. The Logic options can accommodate nonstandard precedence relationships. The Logic options enable you to control the color, line style, and width of the connecting arcs as well as their layout and positioning on the Gantt chart. You can specify the precedence information required to draw the connections in one of two formats and store it in a data set different from the Schedule data set. You can also use the Schedule data set produced by PROC CPM to provide the precedence information. When using the Schedule data set from PROC CPM, you can ensure that all the relevant precedence information exists in the data set by either specifying the XFERVARS option in the PROC CPM statement or by using an ID statement.

The Logic options are not valid with the specification of either a BY statement or the COMBINE option in the CHART statement.

In order to invoke the logic options, you need to, minimally, specify a set of variables that defines the precedence relationships between tasks. This can be done using one of two formats for defining project networks, the AOA specification or the AON specification.

---

**Activity-on-Arc (AOA) Specification**

In the AOA specification, each activity of the project is represented by an arc. The node at the tail of the arc represents the start of the activity, and the node at the head of the arc represents the finish of the activity. The relationship between an activity and its successor is represented by setting the tail node of the successor arc to be the head node of the activity arc. One of the disadvantages of using the AOA method is that it cannot accommodate nonstandard lag types; all lag types are of the Finish-to-Start (FS) type.

The variables required by PROC GANTT to establish a valid AOA specification are defined using the HEADNODE= and TAILNODE= options in the CHART statement.

---

**Activity-on-Node (AON) Specification**

In the AON specification, each activity is represented by a node. All arcs originating from an activity terminate at its successors. Consequently, all arcs terminating at an activity originate from its predecessors.
The variables required by PROC GANTT to establish a valid AON specification are defined by the ACTIVITY= and SUCCESSOR= options in the CHART statement.

Optionally, nonstandard precedence relationships can be specified using the LAG= option in the CHART statement to define a variable that defines the lag type of a relationship.

**Precedence Data Set**

When using the AON specification, you can specify the precedence information using a data set different from the Schedule data set. This is particularly useful when producing several Gantt charts for the same project with different schedule information as would typically be the case when monitoring a project in progress. It eliminates the requirement that the precedence information exist in each Schedule data set and enables for more compact data. This separate data set is specified by the PRECDATA= option in the PROC GANTT statement and is referred to as the *Precedence data set*.

In order to graphically represent the precedence relationships derived from the Precedence data set on the Gantt chart, you must link the Precedence data set with the Schedule data set by means of a common variable. This common variable is selected as the ACTIVITY variable by virtue of the fact that it always exists in the Precedence data set. Thus, when using the Precedence data set, you need to ensure that the ACTIVITY variable exists in the Schedule data set, too.

In the event that both a valid AOA and a valid AON specification exist, PROC GANTT uses the AON specification by default. To override the default, use the AOA option in the CHART statement.

**Drawing the Precedence Connections**

The relationship between an activity and its successor is represented on the Gantt chart by a series of horizontal and vertical line segments that connect their schedule bars corresponding to a specified type (early/late, actual, and so forth). For a given connection, the intersection of a horizontal segment with a vertical segment is called a *turning point* of the connection. The type of the schedule bar used for the connection, also called the *logic bar*, is determined by the LEVEL= option in the CHART statement.

Every connection is comprised of either three or five segments and is termed a 3-segment or a 5-segment connection, respectively. The segments are routed in the following sequence:

a) a horizontal segment that originates from the appropriate end of the logic bar corresponding to the activity. The length of this segment is controlled by the MINOFFGV= and MININTGV= options in the CHART statement.

b) a vertical segment traveling from activity to the successor

c) a horizontal segment traveling towards the appropriate end of the successor’s logic bar. The length of this segment is determined by the MINOFFLV= and MAXDISLV= options in the CHART statement.

d) a vertical and horizontal segment into the logic bar of the successor
Every connection begins with a horizontal line segment originating from the activity’s logic bar and ends with a horizontal line segment terminating at the successor’s logic bar. If the lag type of the relationship is SS or SF, the initial horizontal segment originates from the left end of the activity’s logic bar, otherwise it originates from the right end of the logic bar. If the lag type of the relationship is SS or FS, the final horizontal segment terminates at the left end of the successor’s logic bar, otherwise it terminates at the right end of the logic bar.

**NOTE:** The ends of the bars must be consistent with the lag type of the connection if it is to be drawn; that is, the left end of the activity’s logic bar must represent a start time if an SS or SF lag type connection is to be drawn, and the right end of the activity’s logic bar must represent a finish time if an FS or FF lag type connection is to be drawn.

Violation of these conditions is unlikely when using the Schedule data set generated by PROC CPM. An example violating these conditions is a Schedule data set containing incorrect or invalid data. The following example illustrates two observations that are in violation of these conditions. The first observation is invalid data (E_START greater than E_FINISH) while the second observation is incomplete (missing E_START and L_FINISH times).

<table>
<thead>
<tr>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>03MAR04</td>
<td>01MAR04</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>.</td>
<td>05MAR04</td>
<td>07MAR04</td>
<td>.</td>
</tr>
</tbody>
</table>

The following figure illustrates two typical precedence connections between an activity and its successor.

**Figure 8.10** Typical Precedence Connections

![Typical Precedence Connections](image)
The connection from activity A to activity C is comprised of three segments PQ, QR, and RT whereas the connection from activity B to activity C is made up of five segments UV, VW, WX, XS, and ST; the two additional segments correspond to the optional segments mentioned in item d) above. Points Q, R, V, W, X, and S are turning points.

Formatting the Axis

If neither MINDATE= nor MAXDATE= have been specified, the time axis of the Gantt chart is extended by a small amount in the appropriate direction or directions in an attempt to capture all of the relevant precedence connections on the chart. While this will succeed for the majority of Gantt charts, it is by no means guaranteed. If connection lines still tend to run off the chart, you can perform one or both of the following tasks.

- Use the MINDATE= or MAXDATE= options (or both) in the CHART statement to increase the chart range as necessary.
- Decrease the values of the MINOFGV=, MININTGV=, MAXDISLV=, and MINOFFL= options to reduce the horizontal range spanned by the vertical segments so that they will lie within the range of the time axis.

On the other hand, if the automatic extension supplied by PROC GANTT is excessive, you can suppress it by specifying the NOEXTRANGE option in the CHART statement.

The following section, “Controlling the Layout,” addresses the CHART statement options MINOFGV=, MININTGV=, MINOFFL=, and MAXDISLV= which control placement of the vertical segments that make up a connection. For most Gantt charts, default values of these options will suffice since their usage is typically reserved for “fine tuning” chart appearance. This section can be skipped unless you want to control the layout of the connection. The description of the layout methodology and concepts is also useful to help you understand the routing of the connections in a complex network with several connections of different types.

Controlling the Layout

The concepts of global and local verticals are first introduced in order to describe the function of the segment placement controls.

Global Verticals

In the interest of minimizing clutter on the chart, each activity is assigned a maximum of two vertical tracks for placement of the vertical segment described in item b) above. One vertical track is maintained for SS and SF lag type connections and is referred to as the start global vertical of the activity, while the other vertical track is maintained for FS and FF lag type connections and is referred to as the finish global vertical of the activity. The term global vertical refers to either start global vertical or finish global vertical.

Note: The use of the term “global” is attributed to the fact that in any connection from an activity to its successor, the global vertical of the activity corresponds to the only segment that travels from activity to successor.
Figure 8.11 illustrates the two global verticals of activity A.

**Figure 8.11 Global Verticals**

Activity A has four successors: activities B, C, D, and E. The lag type of the relationship between A and B is nonstandard, namely ‘Start-to-Start’, as is that between A and D. The other two lag types are standard. The start and finish global verticals of activity A are represented by the two dotted lines. The vertical segments of the SS lag type connections from A to B and from A to D that are placed along the start global vertical of A are labeled PQ and RS, respectively. The vertical segments of the FS lag type connections from A to C and from A to E that are placed along the finish global vertical of A are labeled TU and UV, respectively.

For a given connection from activity to successor, the vertical segment that is placed on the activity global vertical is connected to the appropriate end of the logic bar by the horizontal segment described in item a) above. The minimum length of this horizontal segment is specified with the **MINOFFGV=** option in the CHART statement. Further, the length of this segment is affected by the **MININTGV=** option in the CHART statement, which is the minimum interdistance of any two global verticals. In Figure 8.11, the horizontal segments QW and RX connect the vertical segments PQ and RS, respectively, to the logic bar and the horizontal segment YU connects both vertical segments TU and UV to the logic bar.

**Local Verticals**

Each activity has seven horizontal tracks associated with it, strategically positioned on either end of the logic bar, above the first bar of the activity, and below the last bar of the activity. These tracks are used for the placement of the horizontal segments described in items c) and d), respectively.

Figure 8.12 illustrates the positions of the horizontal tracks for an activity in a Gantt chart with four schedule bars. Three of the horizontal tracks, namely track 1, track 4, and track 7, service the start of the logic bar and are connected to one another by a vertical track referred to as the **Start Local Vertical**. Similarly, the horizontal tracks track 2, track 3, track 5, and track 6 service the finish of the bar and are interconnected by a vertical track referred to as the **Finish Local Vertical**. The local verticals are used for placement of the vertical segment described in item d) above.

**NOTE:** The use of the term “local” is attributed to the fact that the local vertical is used to connect horizontal tracks associated with the same activity.
Notice that track 1 and track 7 terminate upon their intersection with the start local vertical and that track 2 and track 6 terminate upon their intersection with the finish local vertical.

The minimum distance of a local vertical from its respective bar end is specified with the MINOFFLV= option in the CHART statement. The maximum displacement of the local vertical from this point is specified using the MAXDISLV= option in the CHART statement. The MAXDISLV= option is used to offset the local vertical in order to prevent overlap with any global verticals.

Arrowheads are drawn by default on the horizontal tracks corresponding to the logic bar, namely track 3, track 4, and track 5, upon entering the bar and on continuing pages. The NOARROWHEAD option is used to suppress the display of arrowheads.

**Routing the Connection**

The routing of the precedence connection from an activity to its successor is dependent on two factors, namely

- the horizontal displacement of the appropriate global vertical of the activity relative to the appropriate local vertical of the successor

- the vertical position on the task axis of the activity relative to the successor

The routing of a SS or FS type precedence connection from activity to successor is described below. A similar discussion holds for the routing of a SF or FF type precedence connection.

Suppose the activity lies above the successor. Let the start local vertical of the successor be denoted by slv, and let the appropriate global vertical of the activity be denoted by gv.

**Case 1:**

If gv lies to the left of slv, then the connection is routed vertically down along gv onto track 4 of the successor, on which it is routed horizontally to enter the bar. The resulting 3-segment connection is shown in Figure 8.13.
An example of this type of routing is illustrated by the connection between activities $A$ and $C$ in Figure 8.10.

**Case 2:**
If $gv$ lies to the right of $slv$, then the connection is routed vertically down along $gv$ onto **track 1** of the successor, horizontally to the left to meet $slv$, vertically down along $slv$ onto **track 4** of the successor and horizontally to the right to enter the bar. The resulting 5-segment connection is shown in Figure 8.14.

This type of routing is illustrated by the connection between activities $B$ and $C$ in Figure 8.10.

An identical description applies when the activity lies below the successor, with the only difference being that **track 7** is used in place of **track 1** (see Figure 8.12).
Automatic Text Annotation

The automatic text annotation feature is designed specifically for labeling Gantt charts independently of the SAS/GRAPH Annotate facility. This facility enables you to display label strings with a minimum of effort and data entry while providing the capability for more complex chart labeling situations. Some of the properties that characterize this feature are:

- the ability to tag labels. This enables you to define 1-1, 1-many, many-1, and many-many relationships.
- the ability to link label coordinates and label strings to variables in the Schedule data set. This enables the Label data set to remain unchanged even if the Schedule data set changes, such as when monitoring a project.
- the ability to automatically format or convert numeric variable values that have been specified for label text strings
- the ability to automatically split strings embedded with blanks to make the pieces as equal in length as possible, with the provision to override this behavior by specifying a split character
- the ability to mix data and percentage coordinates
- the ability to clip labels running off the frame of the Gantt chart

All relevant information is contained in a SAS data set specified using the LABDATA= data set option in the PROC GANTT statement. This data set is also referred to as the Label data set in the context of this documentation. The Label data set is required to contain certain variables in order to determine the label string and the positional information related to the string. At the very least, it requires three variables, one to determine the string to be displayed, one to determine the horizontal position, and one to determine the vertical position. The procedure terminates if it cannot find the required variables.

<table>
<thead>
<tr>
<th>Determining the . . .</th>
<th>requires the following variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>Label text string</td>
<td>_LVAR and/or _LABEL</td>
</tr>
<tr>
<td>Horizontal placement position</td>
<td>_XVAR and/or _X</td>
</tr>
<tr>
<td>Vertical placement position</td>
<td>LABVAR= and/or _Y</td>
</tr>
</tbody>
</table>

The LABVAR variable refers to the variable specified with the LABVAR= option in the CHART statement. It is the LABVAR variable that links the Schedule and Label data sets together. As far as possible, the procedure attempts to use the _X, _Y, and _LABEL variables in the Label data set. However, a link established using the LABVAR variable makes the Schedule data set a secondary source of information for determining positional and text string information for linked observations. The exact meaning of the preceding variables is explained later in this chapter.

Note that, other than the preceding requirements, there are no further restrictions on the Label data set. In fact, the Schedule data set can also be specified as the Label data set as long as the required variables are present. There are several optional variables in the Label data set. These variables enable you to specify offsets in
both horizontal and vertical directions from the given coordinate position; adjust graphical attributes such as baseline angles, character rotations, colors, fonts, and heights; control justification of strings; control placement behavior at pagebreaks; and specify coordinate reference systems for the horizontal and vertical values.

**Label Data Set**

You specify the Label data set using the LABDATA= option in the PROC GANTT statement. This initiates the labeling of the Gantt chart. The Label data set contains the information that provides the means of determining the label strings and their placement positions. As far as possible, the procedure attempts to use the _X, _Y, and _LABEL variables in the Label data set to extract the horizontal position, the vertical position, and the text string, respectively. The Schedule data set acts as a secondary source of information for all Label data set observations that are linked to it. The priority mechanism is described in the section “Determining the Vertical Position” on page 563.

**Determining the Vertical Position**

You can specify the vertical position for a label string in one of two ways, either directly by using the _Y variable in the Label data set or indirectly by associating the label with an activity or activities. In the latter case, the vertical position is determined by the relative position of the activity on the activity axis of the Gantt chart.

**Directly using _Y**

The procedure determines the vertical position using the _Y variable. You specify the coordinate system for the value of _Y with the optional _YSYS variable. A value of DATA or DATAVAL for the _YSYS variable indicates that the unit of measurement is data values. This is also the default coordinate system for _Y. A value of PCT or PCTVAL indicates that the unit of measurement is percentage of the procedure output area. When the coordinate system for _Y is based on data values, the values that _Y can take are restricted to positive real numbers with the exception of -1, which is a special value indicating that the label be displayed for every activity. In effect, this is a more concise way of linking a label to every activity.

**Indirectly using LABVAR=**

If the _Y variable does not exist or its value is missing, the procedure uses the value of the LABVAR variable to determine the vertical position of the label. If the LABVAR= option is specified and the value of the LABVAR variable is nonmissing, the observation is displayed for every activity that provides a matching value for the LABVAR variable. It is quite possible that there are no activities that provide a match, in which case the Label data set observation is ignored. Likewise, the Label data set observation is ignored if the value of the LABVAR variable is missing.

When the vertical position is based on an integer value for _Y or linkage using the LABVAR variable, the default position for the baseline of the string is the top of the first schedule bar corresponding to the activity (unless offsets _XOFFSET or _YOFFSET are used).

**Determining the Horizontal Position**

The procedure attempts to determine the horizontal position using the _X variable. You specify the coordinate system for the value of _X with the optional _XSYS variable. A value of DATA or DATAVAL for the _XSYS variable indicates that the unit of measurement is data values. This is also the default coordinate system for
Chapter 8: The GANTT Procedure

_X_. A value of PCT or PCTVAL indicates that the unit of measurement is percentage of the procedure output area.

If the _X_ variable does not exist or its value is missing, the procedure ignores the Label data set observation if the observation is not linked to an activity in the Schedule data set. However, if the label is linked to an activity (either by the LABVAR variable or a value of -1 for _Y_, as described previously), the procedure extracts the horizontal position using the _XVAR variable in the Label data set. The _XVAR variable values are names of numeric variables in the Schedule data set. If the _XVAR value is not missing, the horizontal position is the value of the specified variable in the Schedule data set corresponding to the activity. If no such variable exists in the Schedule data set or its value is missing, no label is displayed for this particular (activity, label) link. As with the _X_ variable, the _XSYS variable names the unit of measurement for the associated Schedule data set variable.

**Coordinate Systems**

Coordinates can be specified in data values and percentages. It is important to note a significant difference between these two systems when using multiple pages. A data coordinate value is a point along either the time or activity axis, and it can be related to a page number and to a position on that page in the relevant direction. A percentage value, on the other hand, cannot be related to a particular page and, as such, is treated as applicable to every single page. It is possible to mix data and percentage coordinates. That is, the horizontal position can be in data values and the vertical position can be in percentage values, and vice versa. By mixing coordinate systems, you can get as flexible as you want in labeling Gantt charts.

- If both coordinates are in data values, the label is displayed at a specific coordinate on a specific page.
- If the horizontal coordinate is a percentage, the label is displayed at this horizontal position for every page that corresponds to the vertical position. Likewise, if the vertical position is a percentage, the label is displayed at this vertical position for every page that corresponds to the horizontal position. For example, you can display certain headings at the top of the Gantt chart or at the bottom of the Gantt chart by using a data value for the vertical position and a percentage value for the horizontal position.
- If the horizontal and vertical coordinates are both percentages, the label is displayed on every page at the specified coordinate. This feature can be used to display text that appears on every page, much like titles and footnotes, for example.

**Determining the Label String**

The technique for determining the label string is similar to that of determining the horizontal position.

As far as possible, the procedure attempts to use the _LABEL variable. If the _LABEL variable does not exist or its value is missing, the procedure ignores the label data observation if the observation is not linked to an activity in the Schedule data set. However, if the label is linked to an activity (either by the LABVAR variable or a value of -1 for _Y_, as described previously), the procedure extracts the text string from the Schedule data set using the _LVAR variable. The _LVAR variable values are names of variables in the Schedule data set. If the _LVAR value is not missing, the text string is the value of the specified variable in the Schedule data set corresponding to the activity. If no such variable exists in the Schedule data set or if the value is missing, no label is displayed for this particular (activity, label) link.
Note that the _LABEL variable and the Schedule data set variables named by _LVAR are not restricted to be of character type. These variables can be character or numeric, formatted or unformatted. The strings are displayed using the following rules:

- If the variable is of character type, the label is the character string corresponding to the given activity.
- If the variable is of numeric type and formatted, the label is the formatted string.
- If the variable is of numeric type and unformatted, the label is the number displayed as a string with an integer part of up to LABMAXINT= digits and a maximum of MAXDEC= decimal positions. The LABMAXINT= and MAXDEC= options are specified in the PROC GANTT statement and their default values are 16 and 2, respectively.

### Optional Information

In addition to specifying the horizontal and vertical coordinates as described previously, you can also specify a relative offset from these values using the _XOFFSET and _YOFFSET variables. These are optional variables and their default values are both 0. The unit of measurement for the _XOFFSET variable is in MININTERVAL units, and the direction of increase is from left to right. The unit of measurement for the _YOFFSET variable is in barheights, and the direction of increase is from top to bottom. When labels are split, the offset variables pertain only to the first piece of the label. The positions of the remaining split pieces are determined from the positioning of the first piece. The adjusted coordinate after taking the offsets into account is what is used for the placement of the string and is known as the referenced coordinate.

You can control the color and font of the label strings using the _CLABEL and _FLABEL variables, respectively. The values for the _CLABEL variable are any valid SAS/GRAPH color names. If the _CLABEL variable does not exist or its value is missing, the value of the CTEXT= option in the CHART statement is used. The values for the _FLABEL variable are any valid SAS/GRAPH font names. If the _FLABEL variable does not exist or its value is missing, the value of the FONT= option in the CHART statement is used.

You can control the height of the label strings with the _HLABEL variable. The units of measurement are in barheights. If the _HLABEL variable does not exist or its value is missing, the default value of 1 is used.

You can specify the angle of the character baseline with respect to the horizontal in degrees using the _ALABEL variable. If the _ALABEL variable does not exist or its value is missing, the default value of 0 is used. You can specify the rotation angle of each character in the string in degrees with the _RLABEL variable. If the _RLABEL variable does not exist or its value is missing, the default value of 0 is used.

You can control the alignment of the string with the _JLABEL variable. Strings can be displayed left-justified, right-justified, or centered at the specified coordinate. By default, all strings are displayed left-justified. The valid values are L or LEFT for left justification, R or RIGHT for right justification, and C or CENTER for centered justification.

The _PAGEBRK variable gives you displaying control when the referenced coordinate of a label coincides with a pagebreak tickmark and the horizontal coordinate is measured in data values. You can specify on which of the two pages you would like the label to be displayed. The default always displays the label on the first page associated with the common tickmark except when the tickmark is the very first tickmark on the Gantt chart. Valid values are 0 (default), 1 (use first page), or 2 (use second page).
Variables in the LABELDATA= data set

The following table lists all the variables associated with the Label data set and their interpretations by the GANTT procedure. The table also lists for each variable its type, the possible values it can assume, and its default value.

<table>
<thead>
<tr>
<th>Name</th>
<th>Type</th>
<th>Description</th>
<th>Allowed Values</th>
<th>Defaults</th>
</tr>
</thead>
<tbody>
<tr>
<td>_Y</td>
<td>N</td>
<td>y position</td>
<td></td>
<td></td>
</tr>
<tr>
<td>_X</td>
<td>N</td>
<td>x position</td>
<td></td>
<td></td>
</tr>
<tr>
<td>_LABEL</td>
<td>C/N</td>
<td>Label string</td>
<td></td>
<td></td>
</tr>
<tr>
<td>_XVAR</td>
<td>C</td>
<td>Name of numeric SAS var in DATA= ds for x position</td>
<td></td>
<td></td>
</tr>
<tr>
<td>_LVAR</td>
<td>C</td>
<td>Name of SAS var in DATA= ds for label string</td>
<td></td>
<td></td>
</tr>
<tr>
<td>_XSYS</td>
<td>C</td>
<td>Coordinate system for _X, _XVAR</td>
<td>DATA, DATAVAL, PCT, PCTVAL</td>
<td>DATA</td>
</tr>
<tr>
<td>_YSYS</td>
<td>C</td>
<td>Coordinate system for _Y</td>
<td>DATA, DATAVAL, PCT, PCTVAL</td>
<td>DATA</td>
</tr>
<tr>
<td>_PAGEBRK</td>
<td>N</td>
<td>Resolve pagebreak referenced display</td>
<td>0, 1, 2</td>
<td>0</td>
</tr>
<tr>
<td>_XOFFSET</td>
<td>N</td>
<td>Horizontal offset in minintervals</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>_YOFFSET</td>
<td>N</td>
<td>Vertical offset in bar heights</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>_ALABEL</td>
<td>N</td>
<td>Baseline angle in degrees</td>
<td></td>
<td>0</td>
</tr>
<tr>
<td>_CLABEL</td>
<td>C</td>
<td>SAS/GRAPH color name</td>
<td>CTEXT=</td>
<td></td>
</tr>
<tr>
<td>_FLABEL</td>
<td>C</td>
<td>SAS/GRAPH font name</td>
<td>FONT=</td>
<td></td>
</tr>
<tr>
<td>_HLABEL</td>
<td>N</td>
<td>Height in barheights</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>_JLABEL</td>
<td>C</td>
<td>Justify text</td>
<td>L, LEFT, R, RIGHT, C, CENTER</td>
<td>L</td>
</tr>
<tr>
<td>_RLABEL</td>
<td>N</td>
<td>Character rotation in degrees</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>LABVAR=</td>
<td>C/N</td>
<td>Variable linking activities to labels</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Web-Enabled Gantt Charts

The WEB variable enables you to define an HTML reference for each activity. This HTML reference is currently associated with all the schedule bars, milestones, and ID variables that correspond to the activity. The WEB variable is a character variable, and the values need to be of the form “HREF=htmlpage.”

In addition, you can also store the coordinate and link information defined by the WEB= option in a SAS data set by specifying the IMAGEMAP= option in the PROC GANTT statement. By processing this SAS data set using a DATA step, you can generate customized HTML pages for your Gantt chart.
Mode-Specific Differences

All the options that are valid for line-printer, full-screen, and graphics mode Gantt charts are explained in detail in the section “Syntax: GANTT Procedure” on page 502. With few exceptions, the options listed in the section “General Options” on page 509 have the same interpretation in all three modes.

Table 8.10 lists those line-printer options that have a different interpretation for the graphics version of PROC GANTT. Table 8.11 lists options specific for graphics charts and the equivalent line-printer/full-screen option. Table 8.12 lists options specific for line-printer and full-screen charts and the equivalent graphics option.

Table 8.10 Line-Printer Options and Corresponding Graphics Interpretation

<table>
<thead>
<tr>
<th>Line-Printer Option</th>
<th>Graphics Mode Interpretation</th>
</tr>
</thead>
<tbody>
<tr>
<td>SCALE=scale</td>
<td>One column is denoted by ((1/h)%) of the screen width, where HPOS=(h).</td>
</tr>
<tr>
<td>SKIP=skip</td>
<td>(skip) number of bar heights are skipped between the bars for two consecutive activities. The value 0 is not valid in the graphics case.</td>
</tr>
</tbody>
</table>

Table 8.11 Graphics Mode Options and Line-Printer/Full-Screen Equivalent

<table>
<thead>
<tr>
<th>Graphics Option/Statement</th>
<th>Line-Printer/Full-Screen Equivalent</th>
</tr>
</thead>
<tbody>
<tr>
<td>LHCON=linetype</td>
<td>HCONCHAR='character'</td>
</tr>
<tr>
<td>LREF=linetype</td>
<td>REFCHAR='character'</td>
</tr>
<tr>
<td>LTNOW=linetype</td>
<td>TNCHAR='character'</td>
</tr>
<tr>
<td>NOFRAME</td>
<td>FORMCHAR='string'</td>
</tr>
<tr>
<td>PATTERN statement</td>
<td>JOINCHAR='string' and SYMCHAR='string'</td>
</tr>
<tr>
<td>SYMBOL statement</td>
<td>First character of variable name is plotted (See CHART specifications)</td>
</tr>
<tr>
<td>VMILE=value</td>
<td>MILECHAR='character'</td>
</tr>
<tr>
<td>WTNOW=width</td>
<td>TNCHAR='character'</td>
</tr>
</tbody>
</table>

Table 8.12 Line-Printer/Full-Screen Mode Specific Options

<table>
<thead>
<tr>
<th>Line-Printer/Full-Screen Option</th>
<th>Graphics Equivalent</th>
</tr>
</thead>
<tbody>
<tr>
<td>FORMCHAR='string'</td>
<td>NOFRAME</td>
</tr>
<tr>
<td>HCONCHAR='character'</td>
<td>LHCON=linetype, CHCON=color</td>
</tr>
<tr>
<td>HOLICHAR='character'</td>
<td>PATTERN statement 7</td>
</tr>
<tr>
<td>JOINCHAR='string'</td>
<td>PATTERN statements 1-6, 8, and 9</td>
</tr>
<tr>
<td>MILECHAR='character'</td>
<td>VMILE=value, FMILE=font, HMILE=height, CMILE=color</td>
</tr>
<tr>
<td>REFCHAR='character'</td>
<td>LREF=linetype, CREF=color</td>
</tr>
<tr>
<td>SYMCHAR='string'</td>
<td>PATTERN statements 1-6, 8, and 9</td>
</tr>
<tr>
<td>TNCHAR='character'</td>
<td>LTNOW=linetype, WTNOW=width, CTNOW=color</td>
</tr>
</tbody>
</table>
Displayed Output

The GANTT procedure produces one or more pages of displayed values and a plot of the schedule. If the SUMMARY option is specified, the chart is preceded by a detailed description of the symbols used. A legend is displayed at the foot of the chart on each page unless suppressed by the NOLEGEND option. The main body of the output consists of columns of the ID values and the Gantt chart of the schedule.

For each activity in the project, PROC GANTT displays the values of the ID variables in the ID columns and plots any combination of the following schedules: the predicted schedule as specified by the early and late start and finish times, the actual schedule as specified by the actual start and finish times, the resource-constrained schedule as specified by the resource-constrained start and finish times, and the baseline schedule as specified by the baseline start and finish times. The procedure looks for default variable names for each of these times (E_START for early start, E_FINISH for early finish, S_START for resource-constrained start times, and so on), or you can explicitly specify the names of the appropriate variables using the ES=, EF=, LS=, . . . options.

By specifying the COMBINE option in the CHART statement, you can request PROC GANTT to represent early, late, and actual schedule information on a single bar rather than use two separate bars (one for the early and late schedules and the other for the actual schedule.) PROC GANTT automatically draws a timenow line when the COMBINE option is specified with the property that all times to the left of the line represent the actual schedule times (that is, times that have already taken place) and all times to the right of the line represent the predicted early/late schedule times (times that have not yet taken place.)

Normally, each observation in the Schedule data set is assumed to denote a new activity, and a new set of ID values are displayed and the schedules corresponding to this activity are plotted on the chart. There are two exceptions to this rule:

- If the ID values for two or more consecutive observations are identical, only the first such observation is used.
- If there is a variable named SEGMT_NO in the Schedule data set, PROC GANTT assumes that the data set contains observations for segments of activities that were split during resource-constrained scheduling. In accordance with the conventions used by PROC CPM, only observations with a missing value for SEGMT_NO are assumed to denote a new activity. Further, the data are assumed to be sorted by SEGMT_NO for each activity. For each activity, PROC GANTT plots the schedules corresponding to the ES, EF, LS, LF, AS, and AF variables on the basis of the first observation for this activity, namely the observation with a missing value for the SEGMT_NO variable. This observation is also the one used for displaying values for the ID variables for this activity. If the activity is not split, this same observation is also the one used to plot the resource-constrained schedule as well as the baseline schedule. However, if the activity is split, then all the observations for this activity with integer values for the variable SEGMT_NO are used to plot the resource-constrained schedule as disjoint segments on the line used for plotting the S_START and S_FINISH times. Furthermore, PROC GANTT plots the baseline schedule corresponding to the BS and BF variables based on the last such observation, namely the observation with the largest value for the SEGMT_NO variable.
In addition to the schedules that are plotted, the Gantt chart also displays any variables specified in the CHART statement. Holidays, weekends, and breaks within a day are marked as appropriate. For details on how to specify holidays, weekends, and breaks within a day, see the section “Multiple Calendars and Holidays” on page 540. You can also represent zero duration activities with milestone symbols, draw a timenow line to reflect the current time of the project, draw horizontal connect lines, draw vertical reference lines, and group the activities by zones on the Gantt chart. It is important to note that all times are plotted at the start of the appropriate time period. Thus, if the chart starts on June 1, 2004, in column 15 of the page and the value of E_START is ‘2JUN04,’ MININTERVAL=DAY, and SCALE=5, then the early start time is plotted in column 20.

Each activity is identified by a job number (unless the NOJOBNUM option is used), which appears as the first column of activity text. The next column of activity text identifies the values of the ZONE= variable, if specified. This column can be suppressed by specifying the NOZONECOL option in the CHART statement. Next to appear are the ID variables in the order in which they are specified in the CHART statement. If the time axis of the chart is very wide, causing it to be divided across more than one page, the ID variables, by default, do not appear on continuation pages. You need to specify the IDPAGES option to produce the ID variable columns on every page. By default, if the ID variables occupy too much space, leaving no room for the chart to be started on the first page, they are omitted and a warning message is printed to the log. You can override this behavior by using the MAXIDS option. Column headings for the ZONE and ID variables consist of either variable labels (if they are present and if space permits) or variable names. To suppress variable labels in column headings, use the NOLABEL system option. If a ZONE or ID variable is formatted, the value is displayed using that format. If the CRITFLAG option is specified, a flag is displayed to the right of the ID values that indicates how critical the activity is. This flag is also repeated on continuation pages if the time axis occupies more than one page. The body of the chart starts to the right of this flag.

By default, the GANTT procedure is invoked in graphics mode. In graphics mode, you can fit the Gantt chart entirely on one page by specifying the COMPRESS option in the CHART statement. The HPAGES= and VPAGES= options take this one step further by enabling you to control the number of pages that you want the Gantt chart to be compressed into. The PCOMPRESS option behaves much like the COMPRESS option except that all compression is performed in a proportional manner, that is, by maintaining the aspect ratio of the Gantt chart.

PROC GANTT can display the precedence relationships (including nonstandard types) between activities on the Gantt chart by means of directed links between activities. Each link is drawn so as to convey the type of precedence relationship it represents. See the section “Specifying the Logic Options” on page 555 for a detailed description on how this can be done.

In addition, graphics mode provides you with the easy-to-use automatic text annotation facility to generate labels on the Gantt chart. You can link labels and their coordinates to variables in the schedule data set and also have complete control over all attributes such as font, color, angle, rotation, and so forth. You also have the additional capability of annotating text and graphics independently on the Gantt chart by using the SAS/GRAPH Annotate facility.

The GANTT procedure offers you a wide variety of options in addition to text, bar, symbol, and line formatting controls to customize your Gantt chart. These features enable you to create a wide variety of charts such as Logic Gantt charts, zoned Gantt charts, multiproject Gantt charts, Web-enabled Gantt charts, and multiprocess Gantt charts, to name but a few.
**Macro Variable _ORGANTT**

The **GANTT** procedure defines a macro variable named _ORGANTT, which is set at procedure termination. This variable contains a character string that indicates the status of the procedure and also provides chart specific information with respect to each Gantt chart produced by invocation of the GANTT procedure. This includes charts resulting from multiple **CHART** statements and **BY** groups.

The format of the _ORGANTT string for a GANTT procedure invocation with *n* **CHART** statements is as follows:

```
STATUS= REASON= CHART1 chart1info # ... CHARTn chartninfo #
```

where the value of STATUS= is either SUCCESSFUL or ERROR_EXIT, and the value of REASON= is one of the following:

- BADDATA_ERROR
- MEMORY_ERROR
- IO_ERROR
- SEMANTIC_ERROR
- SYNTAX_ERROR
- GANTT_BUG
- UNKNOWN_ERROR

The notation chartninfo is a string of the form

```
SCALE= INCREMENT= SKIP= HPAGES= VPAGES= SEGNAME=
```

if there are no **BY** groups, and it is a string of the form

```
BY1 by1info: ... BYm byminfo:
```

where byjinfo is a string of the form

```
SCALE= INCREMENT= SKIP= HPAGES= VPAGES= SEGNAME=
```

if there are *m* **BY** groups. In other words, the macro contains an informational substring for every chart produced, using the symbol “#” as a **CHART** statement delimiter and the symbol “:” as a **BY** statement delimiter within **CHART** statements.

The chart specific information given in _ORGANTT is described below along with the identifying keyword preceding it. It should be noted that these values refer to those actually used in producing the chart and are not necessarily the same as those specified in the invocation of the procedure.

- SCALE= The value of scale
- INCREMENT= The value of increment
- SKIP= The value of skip
Computer Resource Requirements

- HPAGES= The number of horizontal pages
- VPAGES= The number of vertical pages
- SEGNAME= The name of the first chart segment in graphics mode

**NOTE:** Some of the information might be redundant or predictable in certain display modes. For example, the value of SEGNAME= is empty in line-printer and full-screen modes. The values of HPAGES= and VPAGES= are equal to 1 in full-screen mode.

This information can be used when PROC GANTT is one step in a larger program that needs to determine whether the procedure terminated successfully or not. Because _ORGANTT is a standard SAS macro variable, it can be used in the ways that all macro variables can be used.

---

Computer Resource Requirements

There is no inherent limit on the size of the project that the GANTT procedure can accommodate. The number of activities in the Gantt chart is restricted only by the amount of memory available. Other memory-dependent factors are the type of Gantt chart required and the desired display mode.

Naturally, there needs to be a sufficient amount of core memory available in order to invoke and initialize the SAS System as well as to meet the memory requirements of the specific mode in which you invoke the procedure. For example, more memory is required when you use high-resolution graphics than when you use line-printer mode because the graphics sublibrary has to be loaded. The procedure attempts to store all the data in core memory. However, if there is insufficient core memory available for the entire project, the GANTT procedure resorts to using utility data sets and swaps between core memory and utility data sets as necessary.

The data storage requirement for the GANTT procedure is proportional to the number of activities in the project, and it depends on the number of schedule variables, the number of ID variables, and whether the Logic and Labeling options have been specified or not.

---

ODS Style Templates

ODS style templates, or *styles*, control the overall look of your output. An ODS style template consists of a set of *style elements*. A style element is a collection of *style attributes* that apply to a particular feature or aspect of the output. You can specify a value for each attribute in a style. See Chapter 21, “Statistical Graphics Using ODS” (*SAS/STAT User’s Guide*), for a thorough discussion of ODS Graphics.

To create your own style or to modify a style for use with ODS Graphics, you need to understand the relationships between style elements and graph features. This information is provided in the ODS Graphics documentation at [http://support.sas.com/documentation/onlinedoc/base/](http://support.sas.com/documentation/onlinedoc/base/). You can create and modify style templates with the TEMPLATE procedure. For more information, see the section “TEMPLATE Procedure: Creating a Style Template” in the *SAS Output Delivery System: User’s Guide*. Kuhfeld (2010) also offers detailed information and examples.
Chapter 8: The GANTT Procedure

PROC GANTT Style Template

A predefined ODS style template named GANTT is available for the GANTT procedure. You can use the template to maintain a consistent appearance in all graphical output produced by the procedure.

To change the current style, specify the STYLE= option in an ODS destination statement. The specified style is applied to all output for that destination until you change or close the destination or start a new SAS session. For example, the following statement specifies that ODS should apply the GANTT style template to all HTML output:

```
ods html style=gantt;
```

To disable the use of graphical styles, specify the SAS system option NOGSTYLE.

The parent style template for the GANTT style is the DEFAULT style. Table 8.13 lists the style elements (in bold) and corresponding attributes specified in the GANTT style. The table also indicates which (if any) PROC GANTT options or graphics options (in a GOPTIONS statement) can be used to override the value of a style attribute.

<table>
<thead>
<tr>
<th>Element/Attributes</th>
<th>Description</th>
<th>GANTT Option</th>
<th>GOPTION</th>
</tr>
</thead>
<tbody>
<tr>
<td>GraphColors</td>
<td>Colors of various graph features</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata1</td>
<td>Duration of a noncritical activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata2</td>
<td>Slack time for a noncritical activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata3</td>
<td>Duration of a critical activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata4</td>
<td>Slack time for a supercritical activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata5</td>
<td>Duration of a supercritical activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata6</td>
<td>Actual duration of an activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata7</td>
<td>Break due to a holiday</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata8</td>
<td>Resource-constrained duration of an activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata9</td>
<td>Baseline duration of an activity</td>
<td>PATTERN=</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gaxis</td>
<td>Axis</td>
<td>CAXIS=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>ggrid</td>
<td>Horizontal connecting lines, zone lines</td>
<td>CHCON=, CZONE=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>gdata</td>
<td>Default</td>
<td></td>
<td>COLORS=</td>
</tr>
<tr>
<td>gcdata</td>
<td>Precedence connections</td>
<td>CPREC=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>greferencelines</td>
<td>Reference and timenow lines</td>
<td>CREF=, CTNOW=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>gtextt</td>
<td>Title text</td>
<td>CTITLE=</td>
<td></td>
</tr>
<tr>
<td>gtext</td>
<td>Text</td>
<td>CTEXT=</td>
<td></td>
</tr>
<tr>
<td>glabel</td>
<td>Labels</td>
<td></td>
<td>COLORS=</td>
</tr>
</tbody>
</table>
Table 8.13 (continued)

<table>
<thead>
<tr>
<th>Element/Attributes</th>
<th>Description</th>
<th>GANTT Option</th>
<th>GOPTION</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>GraphFonts</strong></td>
<td>Fonts for various graph features</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GraphDataFont</td>
<td>Default</td>
<td>FONT=</td>
<td></td>
</tr>
<tr>
<td>GraphLabelFont</td>
<td>Labels</td>
<td>FONT=</td>
<td></td>
</tr>
<tr>
<td>GraphTitleFont</td>
<td>Title text</td>
<td>FTITLE=</td>
<td></td>
</tr>
<tr>
<td><strong>GraphAxisLines</strong></td>
<td>Attributes related to graph axes</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('gaxis')</td>
<td>CAXIS=</td>
<td>COLORS=</td>
</tr>
<tr>
<td><strong>GraphGridLines</strong></td>
<td>Attributes related to horizontal connecting</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>lines and zone lines</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('ggrid')</td>
<td>CHCON=, CZONE=</td>
<td>COLORS=</td>
</tr>
<tr>
<td><strong>GraphConnectLine</strong></td>
<td>Attributes related to precedence connections</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('gcdata')</td>
<td>CPREC=</td>
<td>COLORS=</td>
</tr>
<tr>
<td><strong>GraphReference</strong></td>
<td>Attributes related to reference and</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>timenow lines</td>
<td>CREF=, CTNOW=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('referencelines')</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>GraphDataText</strong></td>
<td>Attributes related to general text</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('gtext')</td>
<td>CTEXT=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts('GraphDataFont')</td>
<td>FONT=</td>
<td>FONT=</td>
</tr>
<tr>
<td><strong>GraphTitleText</strong></td>
<td>Attributes related to title text</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('gttext')</td>
<td>CTITLE=</td>
<td></td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts('GraphTitleFont')</td>
<td>FTITLE=</td>
<td></td>
</tr>
<tr>
<td><strong>GraphLabelText</strong></td>
<td>Attributes related to label text</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('glabel')</td>
<td></td>
<td>COLORS=</td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts('GraphLabelFont')</td>
<td></td>
<td>FONT=</td>
</tr>
<tr>
<td><strong>GraphDataDefault</strong></td>
<td>Default values for the attributes specified</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>in Table 8.14</td>
<td>COLORS=</td>
<td></td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors('gdata')</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Attributes that you do not override retain the values specified in the style template.

Figure 8.15 demonstrates features of the GANTT graphical style. The GANTT chart in the figure is the first output from Example 8.11.
Default Values

If the SAS system option GSTYLE is in effect (this is the default), then the default values of certain PROC GANTT options can depend on the current ODS style template. Table 8.14 lists these PROC GANTT options and lists the order in which PROC GANTT searches for each option’s default value. The order assumes that the GSTYLE system option is in effect; if that is not the case, then the steps that refer to ODS style templates are ignored. Names with arguments indicate style elements and attributes of the current ODS style template. For example, “GraphAxisLines('Color’)” refers to the Color attribute of the GraphAxisLines element.

<table>
<thead>
<tr>
<th>Option</th>
<th>Search Order for Default Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>CAXIS=</td>
<td>1. The Color attribute of the GraphAxisLines element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>2. The Color attribute of the GraphDataDefault element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The first color in the COLORS= list in the GOPTIONS statement</td>
</tr>
<tr>
<td>CFRA ME=</td>
<td>1. No color filling the axis area (if the GSTYLE system option is not in effect)</td>
</tr>
</tbody>
</table>
Table 8.14  (continued)

<table>
<thead>
<tr>
<th>Option</th>
<th>Search Order for Default Color</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>2. The Color attribute of the GraphWalls element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. No color filling the axis area</td>
</tr>
<tr>
<td>CHCON=</td>
<td>1. The Color attribute of the GraphGridLines element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>2. The Color attribute of the GraphDataDefault element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The first color in the COLORS= list in the GOPTIONS statement</td>
</tr>
<tr>
<td>CPREC=</td>
<td>1. The Color attribute of the GraphConnectLine element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>2. The Color attribute of the GraphDataDefault element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The first color in the COLORS= list in the GOPTIONS statement</td>
</tr>
<tr>
<td>CREF=</td>
<td>1. The Color attribute of the GraphReference element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>2. The Color attribute of the GraphDataDefault element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The first color in the COLORS= list in the GOPTIONS statement</td>
</tr>
<tr>
<td>CTEXT=</td>
<td>1. The value specified for the CTEXT= option in the GOPTIONS statement</td>
</tr>
<tr>
<td></td>
<td>2. The Color attribute of the GraphDataText element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The Color attribute of the GraphDataDefault element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>4. The first color in the COLORS= list in the GOPTIONS statement</td>
</tr>
<tr>
<td>CTNOW=</td>
<td>1. The Color attribute of the GraphReference element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>2. The Color attribute of the GraphDataDefault element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The first color in the COLORS= list in the GOPTIONS statement</td>
</tr>
<tr>
<td>CZONE=</td>
<td>1. The Color attribute of the GraphGridLines element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>2. The Color attribute of the GraphDataDefault element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The first color in the COLORS= list in the GOPTIONS statement</td>
</tr>
<tr>
<td>FONT=</td>
<td>1. The value specified for the FTEXT= option in the GOPTIONS statement</td>
</tr>
<tr>
<td></td>
<td>2. The Font attribute of the GraphDataText element of the current ODS style template</td>
</tr>
<tr>
<td></td>
<td>3. The default hardware font for the graphics output device</td>
</tr>
</tbody>
</table>
Examples: GANTT Procedure

This section contains examples that illustrate several of the options and statements available with PROC GANTT in the different display modes. Example 8.1 and Example 8.2 illustrate the GANTT procedure in line-printer mode, and Example 8.3 through Example 8.27 illustrate the GANTT procedure in graphics mode.

Line-Printer Examples

Example 8.1 shows how to obtain a basic line-printer Gantt chart using the default options. Example 8.2 demonstrates how to use various options to customize the Gantt chart for the same project.

Example 8.1: Printing a Gantt Chart

This example shows how to use the GANTT procedure to obtain a basic line-printer Gantt chart using the default options. The following data describe the precedence relationships among the tasks involved in the construction of a typical floor in a multistory building. The first step saves the precedence relationships in a SAS data set. The variable ACTIVITY names each task, the variable DUR specifies the time it takes to complete the task in days, and the variables SUCCESS1 to SUCCESS4 specify tasks that are immediate successors to the task identified by the ACTIVITY variable.

PROC CPM determines the shortest schedule for the project that finishes before September 1, 2004. The solution schedule, saved in a SAS data set, is next sorted by the early start time before invoking the GANTT procedure to plot the schedule. Since the DATA= option is not specified, PROC GANTT uses the sorted data set to produce the schedule since it is the most recently created data set. The Gantt chart in Output 8.1.1 is plotted on two pages because there are too many observations (29) to fit on one page. Note that the observations are split into two groups containing 15 and 14 observations, respectively, so that the chart size on each page is approximately equal. The time axis is labeled from June 21, 2004, to September 1, 2004, since these are the minimum and maximum dates in the Schedule data set. A legend is displayed at the bottom of the chart on each page.

```plaintext
title 'Gantt Example 1';
title2 'Printing a Gantt Chart';

data;
  input activity dur success1-success4;
datalines;
  form 4 pour . . .
pour 2 core . . .
```

core    14 strip spray_fireproof insulate_walls  .  
strip     2 plumbing curtain_wall risers doors 
strip     2 electrical_walls balance_elevator  .  
curtain_wall     5 glaze_sash  .  
glaze_sash     5 spray_fireproof insulate_walls  .  
spray_fireproof     5 ceil_ducts_fixture  .  
ceil_ducts_fixture     5 test  .  
plumbing     10 test  .  
test     3 insulate_mechanical  .  
insulate_mechanical     3 lath  .  
insulate_walls     5 lath  .  
risers     10 ceil_ducts_fixture  .  
doors     1 port_masonry  .  
port_masonry     2 lath finish_masonry  .  
electrical_walls     16 lath  .  
balance_elevator     3 finish_masonry  .  
finish_masonry     3 plaster marble_work  .  
lath     3 plaster marble_work  .  
plaster     5 floor_finish tiling acoustic_tiles  .  
marble_work     3 acoustic_tiles  .  
acoustic_tiles     5 paint finish_mechanical  .  
tiling     3 paint finish_mechanical  .  
floor_finish     5 paint finish_mechanical  .  
paint     5 finish_paint  .  
finish_mechanical     5 finish_paint  .  
finish_paint     2 caulking_cleanup  .  
caulking_cleanup     4 finished  .  
;

* invoke cpm to find the optimal schedule;

proc cpm finishbefore date='1sep04'd;
   activity activity;
   duration dur;
   successors success1-success4;
run;

* sort the schedule by the early start date;

proc sort;
   by e_start;
run;

* invoke proc gantt to print the schedule;

proc gantt lineprinter;
run;
Output 8.1.1  Printing a Gantt Chart

Gantt Example 1
Printing a Gantt Chart

<table>
<thead>
<tr>
<th>Job</th>
<th>JUN</th>
<th>JUN</th>
<th>JUL</th>
<th>JUL</th>
<th>JUL</th>
<th>JUL</th>
<th>JUL</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>SEP</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>21</td>
<td>24</td>
<td>27</td>
<td>30</td>
<td>03</td>
<td>06</td>
<td>09</td>
<td>12</td>
<td>15</td>
<td>18</td>
<td>21</td>
<td>24</td>
<td>27</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>***</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>*</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td><em>==</em></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>*</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>*</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td><em>==</em></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
| 7   |     |     |     |     |     |     |     |     |     |     |     |     | <---->.........>
| 8   |     |     |     |     |     |     |     |     |     |     |     |     | <---->....>
| 9   |     |     |     |     |     |     |     |     |     |     |     |     | <> . . . . . . . . <>
| 10  |     |     |     |     |     |     |     |     |     |     |     |     | <---->.........>
| 11  |     |     |     |     |     |     |     |     |     |     |     |     | <> . . . . . . . . <>
| 12  |     |     |     |     |     |     |     |     |     |     |     |     | <> . . . . . . . . <>
| 13  |     |     |     |     |     |     |     |     |     |     |     |     | <---->.........<..>
| 14  |     |     |     |     |     |     |     |     |     |     |     |     | *==*  
| 15  |     |     |     |     |     |     |     |     |     |     |     |     | *==*

LEGEND

Symbol  Explanation
<---->  Duration of a Normal Job
>....>  Slack Time for a Normal Job
*==*   Duration of a Critical Job
### Output 8.1.1 continued

**Gantt Example 1**  
**Printing a Gantt Chart**

<table>
<thead>
<tr>
<th>Job</th>
<th>JUN</th>
<th>JUN</th>
<th>JUL</th>
<th>JUL</th>
<th>JUL</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>SEP</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>21</td>
<td>24</td>
<td>27</td>
<td>30</td>
<td>03</td>
<td>06</td>
<td>09</td>
<td>12</td>
<td>15</td>
<td>18</td>
<td>21</td>
</tr>
<tr>
<td></td>
<td>24</td>
<td>27</td>
<td>30</td>
<td>02</td>
<td>05</td>
<td>08</td>
<td>11</td>
<td>14</td>
<td>17</td>
<td>20</td>
<td>23</td>
</tr>
<tr>
<td></td>
<td>26</td>
<td>29</td>
<td>01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**LEGEND**

<table>
<thead>
<tr>
<th>Symbol</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>-----&gt;</td>
<td>Duration of a Normal Job</td>
</tr>
<tr>
<td>&gt;....&gt;</td>
<td>Slack Time for a Normal Job</td>
</tr>
<tr>
<td><em>====</em></td>
<td>Duration of a Critical Job</td>
</tr>
</tbody>
</table>
Example 8.2: Customizing the Gantt Chart

This example shows how to control the format of the Gantt chart using CHART statement options. The Schedule data set used by PROC GANTT is the same as that used in Example 8.1. Output 8.2.1 is on three pages; the first page contains a detailed description of the various symbols used by the procedure to plot the schedule. This description is produced by using the SUMMARY option. The next two pages contain the Gantt chart. The LINEPRINTER option invokes the procedure in line-printer mode. The FILL option causes the first page to be filled as completely as possible before the second page is started. Thus, the first page of the chart contains 20 activities while the second page contains only 8 activities.

The MININTERVAL=WEEK specification defines the units of time for axis labeling. The SCALE=5 specification causes five columns of the chart to be used to display one week. The SKIP=2 specification causes two lines to be skipped between observations. The NOLEGEND option suppresses displaying of the legend, while the NOJOBNUM option causes job numbers to be omitted. The CRITFLAG option is used to produce the flag to the left of the main chart indicating if an activity is critical. Specifying BETWEEN=2 sets the number of columns between consecutive ID columns equal to 2. The REF= option produces the reference lines shown on the chart on the specified dates. The ID statement is used to display the activity names to the left of the chart. The ID statement also causes the activity ‘strip’ to appear only once in the chart. Thus, there are only 28 activities in this chart instead of 29, as in Example 8.1.

```plaintext
title 'Gantt Example 2';
title2 'Customizing the Gantt Chart';

proc gantt lineprinter;
  chart / summary
    fill
      mininterval=week scale=5
      skip=2
      nolegend
      nojobnum critflag between=2
      ref='10jun04'd to '30aug04'd by 15;
    id activity;
  run;
```
Output 8.2.1  Customizing the Gantt Chart

Gantt Example 2
Customizing the Gantt Chart

Summary

Symbols used for different times on the schedule

<table>
<thead>
<tr>
<th>Variable</th>
<th>Symbol</th>
<th>Variable</th>
<th>Symbol</th>
</tr>
</thead>
<tbody>
<tr>
<td>E_START</td>
<td>&lt;</td>
<td>L_START</td>
<td>&lt;</td>
</tr>
<tr>
<td>E_FINISH</td>
<td>&gt;</td>
<td>L_FINISH</td>
<td>&gt;</td>
</tr>
</tbody>
</table>

Miscellaneous Symbols

<table>
<thead>
<tr>
<th>Symbol</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Reference Line</td>
</tr>
<tr>
<td>*</td>
<td>Overprint character when start or finish times coincide</td>
</tr>
</tbody>
</table>

Symbols used for joining start and/or finish times

<table>
<thead>
<tr>
<th>Symbol</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>-</td>
<td>Duration of non-critical job</td>
</tr>
<tr>
<td>.</td>
<td>Slack time for non-critical job</td>
</tr>
<tr>
<td>=</td>
<td>Duration of critical job</td>
</tr>
<tr>
<td>-</td>
<td>Slack time (neg.) for supercritical job</td>
</tr>
<tr>
<td>*</td>
<td>Duration of supercritical job</td>
</tr>
</tbody>
</table>
Some examples of typical strings

<table>
<thead>
<tr>
<th>String</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>&lt;--&gt;...&lt;--&gt;</td>
<td>Duration followed by slack time:</td>
</tr>
<tr>
<td></td>
<td>early finish before late start</td>
</tr>
<tr>
<td>&lt;--&gt;&lt;--&gt;...&gt;</td>
<td>Duration followed by slack time:</td>
</tr>
<tr>
<td></td>
<td>early finish after late start</td>
</tr>
<tr>
<td>&lt;--&gt;*...&gt;</td>
<td>Duration followed by slack time:</td>
</tr>
<tr>
<td></td>
<td>early finish equals late start</td>
</tr>
<tr>
<td><em>==</em></td>
<td>Duration of job on critical path</td>
</tr>
<tr>
<td>&lt;--&gt;...&lt;###&gt;</td>
<td>Duration preceded by negative slack time for a supercritical job:</td>
</tr>
<tr>
<td></td>
<td>late finish before early start</td>
</tr>
<tr>
<td>&lt;--&gt;###&lt;###&gt;</td>
<td>Duration preceded by negative slack time for a supercritical job:</td>
</tr>
<tr>
<td></td>
<td>late finish after early start</td>
</tr>
<tr>
<td>&lt;--&gt;####&gt;</td>
<td>Duration preceded by negative slack time for a supercritical job:</td>
</tr>
<tr>
<td></td>
<td>late finish equals early start</td>
</tr>
</tbody>
</table>
## Output 8.2.1 continued

### Gantt Chart Example 2
Customizing the Gantt Chart

<table>
<thead>
<tr>
<th>activity</th>
<th>Flag</th>
<th>JUN</th>
<th>JUN</th>
<th>JUL</th>
<th>JUL</th>
<th>JUL</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>SEP</th>
</tr>
</thead>
<tbody>
<tr>
<td>form</td>
<td>CR</td>
<td>*</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>pour</td>
<td>CR</td>
<td></td>
<td>**</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>core</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td><em>===</em></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>strip</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>**</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>curtain_wall</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>**</td>
</tr>
<tr>
<td>plumbing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>risers</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>doors</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>electrical_walls</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>balance_elevator</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>port_masonry</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>finish_masonry</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>glaze_sash</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td><em>===</em></td>
</tr>
<tr>
<td>spray_fireproof</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>*</td>
</tr>
<tr>
<td>insulate_walls</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---
### Output 8.2.1 continued

#### Gantt Example 2

**Customizing the Gantt Chart**

<table>
<thead>
<tr>
<th>activity</th>
<th>Flag</th>
<th>JUN</th>
<th>JUN</th>
<th>JUL</th>
<th>JUL</th>
<th>JUL</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>AUG</th>
<th>SEP</th>
</tr>
</thead>
<tbody>
<tr>
<td>ceil_ducts_fixture</td>
<td>CR</td>
<td>21</td>
<td>28</td>
<td>05</td>
<td>12</td>
<td>19</td>
<td>26</td>
<td>02</td>
<td>09</td>
<td>16</td>
<td>23</td>
<td>30</td>
</tr>
<tr>
<td>test</td>
<td>CR</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
<td>*</td>
</tr>
<tr>
<td>insulate_mechanical</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>lath</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>plaster</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>marble_work</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>acoustic_tiles</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>tiling</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>floor_finish</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>paint</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>finish_mechanical</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>finish_paint</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>caulking_cleanup</td>
<td>CR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

The table above represents a Gantt chart with several activities and their corresponding dates for different months. Each activity is marked with a flag (CR) next to its start date. The chart spans from June to September, with activities such as "ceil_ducts_fixture," "test," "insulate_mechanical," "lath," "plaster," "marble_work," "acoustic_tiles," "tiling," "floor_finish," "paint," "finish_mechanical," "finish_paint," and "caulking_cleanup."
Graphics Examples

The following examples illustrate the use of graphics options and the use of PATTERN and SYMBOL statements to produce high resolution graphics quality Gantt charts. In Example 8.3, an extra input data set containing the holiday information is used to mark the holidays used in computing the schedule by PROC CPM. Example 8.4 illustrates the use of the CHART statement to specify milestones and additional variables to be plotted on the chart. Example 8.5 illustrates the use of the COMPRESS option to fit an entire Gantt chart on one page. Example 8.6 illustrates the use of the MININTERVAL= and SCALE= options to control the width of the chart; this example also shows how the chart is divided and continued on the succeeding page when the time axis extends beyond one page. In Example 8.7, the MINDATE= and MAXDATE= options are used to permit viewing of only a portion of the schedule in greater detail. Example 8.8 uses the HOLIDUR= option in conjunction with the INTERVAL= option to mark holidays of varying lengths on the Gantt chart. Example 8.9 illustrates the use of the CALENDAR and WORKDAY data sets to mark holiday information from different calendars on the chart.

In Example 8.10, the actual schedule for each activity is plotted on a separate line in addition to the early and late schedules. Example 8.11 illustrates tracking a project and comparing its progress against a baseline schedule. In Example 8.12, the COMBINE option is used to concatenate the early, late, and actual schedules of a project in progress to produce a single concise schedule that retains all of the vital information of the former schedules. Example 8.13 shows the resource-constrained schedule containing split segments of activities. The ability to bypass the project scheduler, PROC CPM, and directly specify the schedule information to PROC GANTT is demonstrated in Example 8.14. Example 8.15 illustrates the use of the BY statement to obtain Gantt charts for different projects in a multiproject environment. In Example 8.16, the GANTT procedure is used after some data manipulation steps to produce Gantt charts for individuals, each working on different subsets of activities in the project.

In Example 8.17, the HEIGHT= and HTOFF= options are used to modify the text height in relation to the height of the activity bars. The next three examples show you how to invoke the different logic options in order to draw a Logic Gantt chart that displays the precedence relationships between activities. Example 8.18 illustrates use of the ACTIVITY= and SUCCESSOR= options to specify the precedence information in AON format and the LEVEL= option to specify the bar type for the connections. In Example 8.19, the routing control options MAXDISLV=, MAXOFFGV=, MAXOFFLV=, and MININTGV= are used in connection with a project that is specified in AOA format using the TAIL= and HEAD= options in the CHART statement. Example 8.20 demonstrates the specification of nonstandard lag types using the LAG= option in the CHART statement. This example also illustrates use of the PRECDATA= option in the PROC GANTT statement. In Example 8.21, the ANNOTATE= option is used to add graphics and text on a Gantt chart. Example 8.22 illustrates the Automatic Text Annotation facility to label the Gantt chart independently of the SAS/GRAPH Annotate facility. In Example 8.23 a PATTERN variable and a Label data set are used to generate Gantt charts for multiprojects. A very useful chart in project management and multiprocess environments is the multisegment Gantt chart. Example 8.24 illustrates the use of the SEGMT_NO variable and the PATTERN variable to produce a versatile multisegment Gantt chart. In Example 8.25 the ZONE= option is used to produce a zoned Gantt chart. Example 8.26 shows you how to produce a “Web-enabled” Gantt chart that you can use to drill-down your project. Finally, Example 8.27 uses the CHARTWIDTH= option to produce Gantt charts that are consistent in appearance.
In all the examples presented, the early and late schedules are specified in the data set by means of the variables E_START, E_FINISH, L_START, and L_FINISH; hence, the ES=, EF=, LS=, and LF= options are not needed in the CHART statement. Unless otherwise specified, the pattern statements used in the examples are as follows:

```
pattern1 c=green v=s; /* duration of a non-critical activity */
pattern2 c=green v=e; /* slack time for a noncrit. activity */
pattern3 c=red v=s; /* duration of a critical activity */
pattern4 c=magenta v=e; /* slack time for a supercrit. activity */
pattern5 c=magenta v=s; /* duration of a supercrit. activity */
pattern6 c=cyan v=s; /* actual duration of an activity */
pattern7 c=black v=e; /* break due to a holiday */
pattern8 c=blue v=s; /* resource schedule of activity */
pattern9 c=brown v=s; /* baseline schedule of activity */
```

### Example 8.3: Marking Holidays

This example uses the widget manufacturing project introduced in Chapter 4, “The CPM Procedure.” The data sets used in this example are the same as those used in Example 4.8 to illustrate holiday processing in PROC CPM. The WIDGET data set describes the project in AON format. The variable TASK identifies the activity and the variables SUCC1, SUCC2, and SUCC3 identify the successors to TASK. The variable DAYS defines the duration of an activity. Another data set, HOLIDAYS, defines the holidays that need to be taken into account when scheduling the project. Although the HOLIDAYS data set contains three variables HOLIDAY, HOLIFIN, and HOLIDUR, the HOLIDUR variable is not used in this example. Thus, the Christmas holiday starts on December 24, 2003, and finishes on December 26, 2003. PROC CPM schedules the project to start on December 1, 2003, and saves the schedule in a data set named SAVEH. This data set is shown in Output 8.3.1.

Next, the GANTT procedure is invoked with the specification of HOLIDATA= HOLIDAYS in the PROC GANTT statement and the HOLIDAY= and HOLIEND= options in the CHART statement, causing the Christmas and New Year holidays to be marked on the chart. The resulting Gantt chart is shown in Output 8.3.2. Note that the procedure marks the duration of the holiday with the pattern corresponding to the seventh PATTERN statement. (See the section “Graphics Examples” on page 585 for a list of the pattern statements used in the examples.)
options ps=60 ls=80;

title h=2 'Gantt Example 3';
title2 'Marking Holidays';

/* Activity-on-Node representation of the project */
data widget;
    format task $12. succ1-succ3 $12. ;
    input task & days succ1 & succ2 & succ3 & ;
datalines;
    Approve Plan 5 Drawings Study Market Write Specs
    Drawings 10 Prototype . .
    Study Market 5 Mkt. Strat. . .
    Write Specs 5 Prototype . .
    Prototype 15 Materials Facility .
    Mkt. Strat. 10 Test Market Marketing .
    Materials 10 Init. Prod. . .
    Facility 10 Init. Prod. . .
    Init. Prod. 10 Test Market Marketing Evaluate
    Evaluate 10 Changes . .
    Test Market 15 Changes . .
    Changes 5 Production . .
    Production 0 . .
    Marketing 0 . .
;

data holidays;
    format holiday holifin date7.;
    input holiday & date7. holifin & date7. holidur;
datalines;
    24dec03 26dec03 4
    01jan04 . .
;
* schedule the project subject to holidays;
proc cpm data=widget holidata=holidays
    out=saveh date='1dec03'd ;
    activity task;
    succ succ1 succ2 succ3;
    duration days;
    holiday holiday / holifin=(holifin);
run;

* sort the schedule by the early start date ;
proc sort;
    by e_start;
run;

* print the schedule;
proc print data=saveh;
    var task days e_start e_finish l_start l_finish
t_float f_float;
run;
Output 8.3.1 Schedule Data Set SAVEH

Gantt Example 3
Marking Holidays

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>09JAN04</td>
<td>13JAN04</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>5</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>11DEC03</td>
<td>15DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>5</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>11DEC03</td>
<td>20DEC03</td>
<td>14JAN04</td>
<td>23JAN04</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td>15</td>
<td>16DEC03</td>
<td>03JAN04</td>
<td>16DEC03</td>
<td>03JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>04JAN04</td>
<td>13JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10</td>
<td>14JAN04</td>
<td>23JAN04</td>
<td>14JAN04</td>
<td>23JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10</td>
<td>24JAN04</td>
<td>02FEB04</td>
<td>29JAN04</td>
<td>07FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>15</td>
<td>24JAN04</td>
<td>07FEB04</td>
<td>24JAN04</td>
<td>07FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td>0</td>
<td>24JAN04</td>
<td>24JAN04</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>20</td>
<td>20</td>
</tr>
<tr>
<td>13</td>
<td>Changes</td>
<td>5</td>
<td>08FEB04</td>
<td>12FEB04</td>
<td>08FEB04</td>
<td>12FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>14</td>
<td>Production</td>
<td>0</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

* plot the schedule;
proc gantt holidata=holidays data=saveh;
   chart / holiday=(holiday) holiend=(holifin);
   id task;
run;
### Output 8.3.2  Marking Holidays on the Gantt Chart

#### Gantt Example 3
Marking Holidays

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>DEC 01</th>
<th>DEC 08</th>
<th>DEC 15</th>
<th>DEC 22</th>
<th>DEC 29</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- **Duration of a Normal Job**
- **Slack Time for a Normal Job**
- **Duration of a Critical Job**
- **Break due to Holiday**
Output 8.3.2 continued

Gantt Example 3
Marking Holidays

<table>
<thead>
<tr>
<th>Job</th>
<th>DEC</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>FEB</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND:  
- Green: Duration of a Normal Job  
- Light green: Slack Time for a Normal Job  
- Red: Duration of a Critical Job  
- Light red: Break due to Holiday
Output 8.3.2 continued

Gantt Example 3
Marking Holidays

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>DEC 01</th>
<th>DEC 08</th>
<th>DEC 15</th>
<th>DEC 22</th>
<th>DEC 29</th>
</tr>
</thead>
<tbody>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND:
- Duration of a Normal Job
- Slack Time for a Normal Job
- Duration of a Critical Job
- Break due to Holiday
Example 8.4: Marking Milestones and Special Dates

The widget manufacturing project described in Example 8.3 has two activities with zero duration, namely ‘Production’ and ‘Marketing.’ By default, PROC GANTT pads finish times by a padding unit, thus these two activities are represented on the Gantt chart as having a duration equal to one day (see the section “Specifying the PADDING= Option” on page 538 for further information on padding). In other words, based on start and finish times alone, PROC GANTT cannot distinguish between activities that are one day or zero days long; it needs knowledge of the activity duration variable, which is specified using the DUR= option in the CHART statement, in order to represent zero duration activities by a milestone symbol.

Now, suppose that the Engineering department would like to finish writing up the specifications before Christmas and have the prototype ready by mid-January. In addition, the Marketing department would like to develop a marketing concept by the year’s end. The data set, TARGET, contains the target dates for these activities. This data set is merged with the WIDGET data set to produce the WIDGETT data set. The
Example 8.4: Marking Milestones and Special Dates

WIDGETT data set is then input to the CPM procedure, which is invoked with an ID statement to ensure that the variable TARGET is passed to the Schedule data set. After sorting the Schedule data set by the early start time, PROC GANTT is used to produce a Gantt chart of the resulting schedule. The Gantt chart is shown in Output 8.4.1.

Before invoking PROC GANTT, you specify the required symbol using a SYMBOL statement. Specifying the variable TARGET in the CHART statement causes target dates to be marked on the chart with the symbol specified in the SYMBOL statement, a PLUS symbol in black. Specifying the DUR= option in the CHART statement causes zero duration schedules to be represented on the chart by the default milestone symbol, a filled diamond. To use a different milestone symbol, use the FMILE= and VMILE= options in the CHART statement. The duration and slack time of the activities are indicated by the use of the appropriate fill patterns as explained in the legend.

Colors for the milestone, axis, and text are specified using the options CMILE=, CAXIS=, and CTEXT=, respectively.

```plaintext
options ps=60 ls=100;

title h=2.5 'Gantt Example 4';
title2 h=1.5 'Marking Milestones and Special Dates';

proc cpm data=widgett date='1dec03'd;
  activity task;
    successor succ1-succ3;
  duration days;
  id target;
run;

* sort the schedule by the early start date ;
proc sort;
  by e_start;
run;

goptions htext=1.1 hpos=110 vpos=40;

* set up required pattern and symbol statements;
pattern1 c=green v=s;
pattern2 c=green v=e;
pattern3 c=red v=s;
symbol c=black v=plus;

* plot the schedule;
proc gantt;
  chart target / dur=days cmile=cyan
caxis=cyanc;  
cfntext=blue caxis=cyanc;
  id task;
run;
```
Output 8.4.1 Marking Milestones and Special Dates in Graphics Mode

Gantt Example 4
Marking Milestones and Special Dates

<table>
<thead>
<tr>
<th>Job</th>
<th>Task</th>
<th>DEC 01</th>
<th>DEC 10</th>
<th>DEC 19</th>
<th>DEC 28</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 8.4: Marking Milestones and Special Dates

Output 8.4.1 continued

Gantt Example 4
Marking Milestones and Special Dates

<table>
<thead>
<tr>
<th>Job</th>
<th>DEC 28</th>
<th>JAN 06</th>
<th>JAN 15</th>
<th>JAN 24</th>
<th>FEB 02</th>
<th>FEB 11</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 8.5: Using the COMPRESS Option

In the previous example, PROC GANTT produced two pages of output since the chart would not fit on a single page. One way to ensure that the entire chart fits on a single page in graphics mode is to adjust the values of HPOS and VPOS accordingly. An easier way that is independent of the values of HPOS and VPOS is to specify the COMPRESS option in the CHART statement. Output 8.5.1 shows the result of adding the COMPRESS option to the CHART statement in Example 8.4. The PCOMPRESS option would have a similar effect but would also maintain the aspect ratio. Some other options that can be used to control the number of pages generated are the HPAGES= and VPAGES= options.

```sas
title h=2 'Gantt Example 5';
title2 h=1.5 'Using the COMPRESS Option';

* plot the schedule on one page;
proc gantt;
    chart target / dur=days cmile=cyan
ctext=blue caxis=cyan
    compress;

    id task;
run;
```

**Output 8.5.1 Using the COMPRESS Option**
Example 8.6: Using the MININTERVAL= and SCALE= Options

The data sets used for this example are the same as those used to illustrate PROC CPM in Example 4.2. The data set WIDGAOA defines the project using the AOA specification. The data set DETAILS specifies the abbreviated and detailed names for each of the activities in addition to the name of the department that is responsible for that activity. Notice that a dummy activity has been added to the project in order to maintain the precedence relationships established by the WIDGET data set of the previous two examples that define the same project in AON format. The two data sets WIDGAOA and DETAILS are merged to form the WIDGETA data set that is input as the Activity data set to PROC CPM. The data set SAVE produced by PROC CPM and sorted by E_START is shown in Output 8.6.1.

Because MININTERVAL=WEEK and SCALE=10, PROC GANTT uses \((1000/h)\)% of the screen width to denote one week, where \(h\) is the value of HPOS. Note that this choice also causes the chart to become too wide to fit on one page. Thus, PROC GANTT splits the chart into two pages. The first page contains the ID variable as well as the job number while the second page contains only the job number. The chart is split so that the displayed area on each page is approximately equal.

The milestone color is changed to green using the CMILE= option. The resulting Gantt chart is shown in Output 8.6.2.

```plaintext
options ps=60 ls=80;

title h=2 'Gantt Example 6';
title2 h=1.5 'Using the MININTERVAL= and SCALE= Options';

data widgaoa;
  format task $12.;
  input task & days tail head;
  datalines;
  Approve Plan  5  1  2
  Drawings      10  2  3
  Study Market  5  2  4
  Write Specs   5  2  3
  Prototype     15  3  5
  Mkt. Strat.   10  4  6
  Materials     10  5  7
  Facility      10  5  7
  Init. Prod.   10  7  8
  Evaluate      10  8  9
  Test Market   15  6  9
  Changes       5  9 10
  Production    0 10 11
  Marketing     0  6 12
  Dummy         0  8  6
;

data details;
  format task $12. dept $13. descrpt $30.;
  input task & dept & descrpt & ;
  label dept = "Department"
    descrpt = "Activity Description";
  datalines;
  Approve Plan  Planning  Finalize and Approve Plan
```

Example 8.6: Using the MININTERVAL= and SCALE= Options

The data sets used for this example are the same as those used to illustrate PROC CPM in Example 4.2. The data set WIDGAOA defines the project using the AOA specification. The data set DETAILS specifies the abbreviated and detailed names for each of the activities in addition to the name of the department that is responsible for that activity. Notice that a dummy activity has been added to the project in order to maintain the precedence relationships established by the WIDGET data set of the previous two examples that define the same project in AON format. The two data sets WIDGAOA and DETAILS are merged to form the WIDGETA data set that is input as the Activity data set to PROC CPM. The data set SAVE produced by PROC CPM and sorted by E_START is shown in Output 8.6.1.

Because MININTERVAL=WEEK and SCALE=10, PROC GANTT uses \((1000/h)\)% of the screen width to denote one week, where \(h\) is the value of HPOS. Note that this choice also causes the chart to become too wide to fit on one page. Thus, PROC GANTT splits the chart into two pages. The first page contains the ID variable as well as the job number while the second page contains only the job number. The chart is split so that the displayed area on each page is approximately equal.

The milestone color is changed to green using the CMILE= option. The resulting Gantt chart is shown in Output 8.6.2.

```plaintext
options ps=60 ls=80;

title h=2 'Gantt Example 6';
title2 h=1.5 'Using the MININTERVAL= and SCALE= Options';

data widgaoa;
  format task $12.;
  input task & days tail head;
  datalines;
  Approve Plan  5  1  2
  Drawings      10  2  3
  Study Market  5  2  4
  Write Specs   5  2  3
  Prototype     15  3  5
  Mkt. Strat.   10  4  6
  Materials     10  5  7
  Facility      10  5  7
  Init. Prod.   10  7  8
  Evaluate      10  8  9
  Test Market   15  6  9
  Changes       5  9 10
  Production    0 10 11
  Marketing     0  6 12
  Dummy         0  8  6
;

data details;
  format task $12. dept $13. descrpt $30.;
  input task & dept & descrpt & ;
  label dept = "Department"
    descrpt = "Activity Description";
  datalines;
  Approve Plan  Planning  Finalize and Approve Plan
```
Chapter 8: The GANTT Procedure

Drawings Engineering Prepare Drawings
Study Market Marketing Analyze Potential Markets
Write Specs Engineering Write Specifications
Prototype Engineering Build Prototype
Mkt. Strat. Marketing Develop Marketing Concept
Materials Manufacturing Procure Raw Materials
Facility Manufacturing Prepare Manufacturing Facility
Init. Prod. Manufacturing Initial Production Run
Evaluate Testing Evaluate Product In-House
Test Market Testing Mail Product to Sample Market
Changes Engineering Engineering Changes
Production Manufacturing Begin Full Scale Production
Marketing Marketing Begin Full Scale Marketing
Dummy . Production Milestone

;

data widgeta;
   merge widgaoa details;
   run;

* schedule the project;
proc cpm data=widgeta date='1dec03'd out=save;
   tailnode tail;
   headnode head;
   duration days;
   id task dept descrpt;
   run;

* sort the schedule by the early start date ;
proc sort;
   by e_start;
   run;

goptions vpos=43 hpos=80;

* plot the schedule;
proc gantt graphics;
   chart / mininterval=week scale=10 dur=days
      cmile=green nolegend caxis=black
      ref='1dec03'd to '1feb04'd by month;
       id descrpt;
   run;

Example 8.6: Using the MININTERVAL= and SCALE= Options

Output 8.6.1 Schedule Data Set SAVE

**Gantt Example 6**
Using the MININTERVAL= and SCALE= Options

<table>
<thead>
<tr>
<th>descrpt</th>
<th>dept</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Finalize and Approve Plan</td>
<td>Planning</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Prepare Drawings</td>
<td>Engineering</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Analyze Potential Markets</td>
<td>Marketing</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>05JAN04</td>
<td>09JAN04</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>Write Specifications</td>
<td>Engineering</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>11DEC03</td>
<td>15DEC03</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Develop Marketing Concept</td>
<td>Marketing</td>
<td>11DEC03</td>
<td>20DEC03</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>30</td>
<td>30</td>
</tr>
<tr>
<td>Build Prototype</td>
<td>Engineering</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Procure Raw Materials</td>
<td>Manufacturing</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Prepare Manufacturing Facility</td>
<td>Manufacturing</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Initial Production Run</td>
<td>Manufacturing</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Evaluate Product In-House</td>
<td>Testing</td>
<td>20JAN04</td>
<td>29JAN04</td>
<td>25JAN04</td>
<td>03FEB04</td>
<td>5</td>
<td>5</td>
</tr>
<tr>
<td>Mail Product to Sample Market</td>
<td>Testing</td>
<td>20JAN04</td>
<td>03FEB04</td>
<td>20JAN04</td>
<td>03FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Begin Full Scale Marketing</td>
<td>Marketing</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>20</td>
<td>20</td>
</tr>
<tr>
<td>Production Milestone</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>20JAN04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Engineering Changes</td>
<td>Engineering</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Begin Full Scale Production</td>
<td>Manufacturing</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
Chapter 8: The GANTT Procedure

Output 8.6.2 Using the MININTERVAL= and SCALE= Options in Graphics Mode

Gantt Example 6 Using the MININTERVAL= and SCALE= Options

<table>
<thead>
<tr>
<th>Job</th>
<th>Activity Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Finalize and Approve Plan</td>
</tr>
<tr>
<td>2</td>
<td>Prepare Drawings</td>
</tr>
<tr>
<td>3</td>
<td>Analyze Potential Markets</td>
</tr>
<tr>
<td>4</td>
<td>Write Specifications</td>
</tr>
<tr>
<td>5</td>
<td>Develop Marketing Concept</td>
</tr>
<tr>
<td>6</td>
<td>Build Prototype</td>
</tr>
<tr>
<td>7</td>
<td>Procure Raw Materials</td>
</tr>
<tr>
<td>8</td>
<td>Prepare Manufacturing Facility</td>
</tr>
<tr>
<td>9</td>
<td>Initial Production Run</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate Product In-House</td>
</tr>
<tr>
<td>11</td>
<td>Mail Product to Sample Market</td>
</tr>
<tr>
<td>12</td>
<td>Begin Full Scale Marketing</td>
</tr>
<tr>
<td>13</td>
<td>Production Milestone</td>
</tr>
<tr>
<td>14</td>
<td>Engineering Changes</td>
</tr>
<tr>
<td>15</td>
<td>Begin Full Scale Production</td>
</tr>
</tbody>
</table>
Output 8.6.2 continued

Gantt Example 6
Using the MININTERVAL= and SCALE= Options

<table>
<thead>
<tr>
<th>Job</th>
<th>DEC 29</th>
<th>JAN 05</th>
<th>JAN 12</th>
<th>JAN 19</th>
<th>JAN 26</th>
<th>FEB 02</th>
<th>FEB 09</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 8.7: Using the MINDATE= and MAXDATE= Options

In this example, the SAVE data set from Example 8.6 is used to display the schedule of the project over a limited time period. The start date and end date are specified by the MINDATE= and MAXDATE= options, respectively, in the CHART statement. As in Example 8.5, the COMPRESS option is used to ensure that the region of the Gantt chart lying between January 1, 2004, and February 2, 2004, fits on a single page. The specification REF=’5JAN04’D TO ’2FEB04’D BY WEEK causes PROC GANTT to draw reference lines at the start of every week. Further, the reference lines are labeled using the REFLABEL option. The CREF= and LREF= options are specified in the CHART statement to indicate the color and line style, respectively, of the reference lines. The resulting Gantt chart is shown in Output 8.7.1.

```plaintext
proc gantt graphics data=save;
chart / mindate='1jan04'd maxdate='2feb04'd
   ref='5jan04'd to '2feb04'd by week
   reflabel cref=black lref=2 caxis=black
   compress dur=days nojobnum;
   id task;
run;
```

```plaintext
title h=2 'Gantt Example 7';
title2 h=1.5 'Using the MINDATE= and MAXDATE= Options';
goptions vpos=40 hpos=100;
* plot the schedule;
```
Output 8.7.1 Using the MINDATE= and MAXDATE= Options in Graphics Mode

**Gantt Example 7**
Using the MINDATE= and MAXDATE= Options

<table>
<thead>
<tr>
<th>task</th>
<th>JAN 01</th>
<th>JAN 04</th>
<th>JAN 07</th>
<th>JAN 10</th>
<th>JAN 13</th>
<th>JAN 16</th>
<th>JAN 19</th>
<th>JAN 22</th>
<th>JAN 25</th>
<th>JAN 28</th>
<th>JAN 31</th>
<th>FEB 03</th>
</tr>
</thead>
<tbody>
<tr>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Dummy</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- Duration of a Normal Job
- Duration of a Critical Job
- Slack Time for a Normal Job
- Milestone
Example 8.8: Variable-Length Holidays

This example shows how you can mark vacation periods that last longer than one day on the Gantt chart. This can be done by using the HOLIDUR= option in the CHART statement. Recall that holiday duration is assumed to be in interval units where interval is the value specified for the INTERVAL= option. The project data for this example are the same as the data used in the previous example. Suppose that in your scheduling plans you want to assign work on all days of the week, allowing for a Christmas vacation of four days starting from December 24, 2003, and a day off on January 1, 2004 for the New Year. The data set HOLIDAYS contains the holiday information for the project. First, the project is scheduled with INTERVAL=DAY so that the holidays are on December 24, 25, 26, and 27, 2003, and on January 1, 2004. PROC GANTT is invoked with INTERVAL=DAY to correspond to the invocation of PROC CPM. The desired font is specified by using the FONT= option in the CHART statement and the F= option in the TITLE statement. As an alternative, the desired font can be specified globally by using the FTEXT= option in a GOPTIONS statement. The resulting Gantt chart is shown in Output 8.8.1.

```sas
data holidays;
    format holiday holifin date7.;
    input holiday & date7. holifin & date7. holidur;
    datalines;
    24dec03 27dec03 4
    01jan04 . .
;
* schedule the project subject to holidays;    proc cpm data=widgeta holidata=holidays out=sched1
    date='1dec03'd interval=day;
    tailnode tail;
    headnode head;
    duration days;
    id task dept descrpt;
    holiday holiday / holidur=(holidur);
    run;

* sort the schedule by the early start date ;    proc sort;
    by e_start;
    run;

* plot the schedule;    title h=2 f='Thorndale AMT' 'Gantt Example 8';
    title2 h=1.5 f='Thorndale AMT' 'Variable Length Holidays: INTERVAL = DAY';
    proc gantt holidata=holidays data=sched1 ;
    chart / holiday=(holiday) holidur=(holidur) font='Thorndale AMT'
        dur=days interval=day pcompress;
    id task;
    run;
```
Example 8.8: Variable-Length Holidays

Next, consider the same project and Holiday data set, but invoke PROC CPM with INTERVAL=WEEKDAY. Then, the value ‘4’ specified for the variable HOLIDUR is interpreted as 4 weekdays. The holidays are on December 24, 25, 26, and 29, 2003, and on January 1, 2004, because December 27 and 28 (Saturday and Sunday) are non-working days. The same steps are used as previously, except that INTERVAL is set to WEEKDAY instead of DAY in both PROC CPM and PROC GANTT. Suppose that the resulting data set is saved as SCHED2. The following invocation of PROC GANTT produces Output 8.8.2. Note that the use of INTERVAL=WEEKDAY causes weekends to be also marked on the chart.

```sas
title2 h=1.5 f='Thorndale AMT' 'Variable Length Holidays: INTERVAL=WEEKDAY';
proc gantt holidata=holidays data=sched2;
  chart / holiday=(holiday) holidur=(holidur)
    font='Thorndale AMT'
    height=1.4
    interval=weekday
    dur=days
    pcompress;
  id task;
run;
```

Output 8.8.2
Variable Length Holidays: INTERVAL=WEEKDAY
Chapter 8: The GANTT Procedure

Output 8.8.2  Variable Length Holidays: INTERVAL=WEEKDAY

Finally, when the INTERVAL= option is specified as WORKDAY, the workday is assumed to be from 9:00 a.m. to 5:00 p.m., and the Christmas holiday period begins at 5:00 p.m. on December 23, 2003, and ends at 9:00 a.m. on December 30, 2004. PROC GANTT is invoked with the MARKBREAK option and MININTERVAL=DTHOUR so that all breaks during a day can be seen. Because the SCALE= option is not specified, each column denotes one hour of the schedule. Since the project duration is several days long, the entire Gantt chart would be spread across many pages. Simply specifying the COMPRESS or PCOMPRESS option will not be of much help since the text would be barely legible owing to the extent of the scaling. Hence, only a portion of the Gantt chart is shown in Output 8.8.3 using the MINDATE= and MAXDATE= options. Note that the Gantt chart is labeled with the date as well as the time values on the time axis.
Example 8.8: Variable-Length Holidays

```
proc gantt holidata=holidays data=sched3;
    chart /
        holiday=(holiday) holidur=(holidur)
        dur=days interval=workday
        font='Thorndale AMT'
        mininterval=dthour markbreak
        mindate='29dec03:09:00:00'dt
        maxdate='03jan04:00:00:00'dt
        pcompress height=1.5;
    id task;
    run;
```

Output 8.8.3  Variable Length Holidays: INTERVAL=WORKDAY
Chapter 8: The GANTT Procedure

Example 8.9: Multiple Calendars

This example illustrates the use of multiple calendars within a project. The data for this example are the same as the data used in Example 4.10 to illustrate the CPM Procedure. The input data sets to PROC CPM are displayed in Output 8.9.1. The WORKDATA data set defines several shift patterns, which in turn are identified with four different calendars in the CALEDATA data set:

- The ‘DEFAULT’ calendar has five 8-hour workdays (8 a.m. - 4 p.m.) on Monday through Friday and holidays on Saturday and Sunday.

- The ‘OVT_CAL’ calendar defines the “overtime” calendar that is followed by the Engineering department to build the prototype. The ‘OVT_CAL’ calendar has five 10-hour workdays (8 a.m. - 6 p.m.) on Monday through Friday, a 4-hour halfday (8 a.m. - 12 noon) on Saturday and a holiday on Sunday.

- The ‘PROD_CAL’ calendar defines the “production” calendar that is used for full-scale production of the widget. The ‘PROD_CAL’ calendar consists of continuous work from Monday 8 a.m. through Saturday 6 p.m. except for two 2-hour breaks per day from 6 a.m. to 8 a.m. and from 6 p.m. to 8 p.m. Thus, ‘PROD_CAL’ is made up of eleven 8-hour shifts per week; six day shifts and five night shifts.

- The ‘Eng_cal’ calendar defines the calendar followed by the Engineering department for writing the specifications for the prototype. The ‘Eng_cal’ calendar has the same work pattern as the default calendar with an extra holiday period of seven days starting on December 8, 2003.

The HOLIDATA data set defines the appropriate holidays for the different calendars. The project data set WIDGVC includes a variable named CAL to identify the appropriate calendar for each activity.

Output 8.9.1 Multiple Calendars: Data Sets

Multiple Calendars

Workdays Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>fullday</th>
<th>halfday</th>
<th>ovtday</th>
<th>s1</th>
<th>s2</th>
<th>s3</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>8:00</td>
<td>8:00</td>
<td>8:00</td>
<td>.</td>
<td>8:00</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>16:00</td>
<td>12:00</td>
<td>18:00</td>
<td>6:00</td>
<td>18:00</td>
<td>6:00</td>
</tr>
<tr>
<td>3</td>
<td>.</td>
<td>.</td>
<td>8:00</td>
<td>20:00</td>
<td>8:00</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>.</td>
<td>.</td>
<td>18:00</td>
<td>.</td>
<td>18:00</td>
<td>.</td>
</tr>
<tr>
<td>5</td>
<td>.</td>
<td>.</td>
<td>20:00</td>
<td>.</td>
<td></td>
<td>.</td>
</tr>
<tr>
<td>6</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
<td>.</td>
</tr>
</tbody>
</table>

Calendar Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>cal</th>
<th><em>sun</em></th>
<th><em>mon</em></th>
<th><em>tue</em></th>
<th><em>wed</em></th>
<th><em>thu</em></th>
<th><em>fri</em></th>
<th><em>sat</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>DEFAULT</td>
<td>holiday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>fullday</td>
<td>holiday</td>
</tr>
<tr>
<td>2</td>
<td>OVT_CAL</td>
<td>holiday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>ovtday</td>
<td>halfday</td>
</tr>
<tr>
<td>3</td>
<td>PROD_CAL</td>
<td>holiday</td>
<td>s2</td>
<td>s1</td>
<td>s1</td>
<td>s1</td>
<td>s1</td>
<td>s3</td>
</tr>
<tr>
<td>4</td>
<td>Eng_cal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 8.9: Multiple Calendars

Output 8.9.1 continued

Holidays Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>holiday</th>
<th>holifin</th>
<th>holidur</th>
<th>cal</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>08DEC03</td>
<td></td>
<td></td>
<td>Eng_cal</td>
</tr>
<tr>
<td>2</td>
<td>24DEC03</td>
<td>26DEC03</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>01JAN04</td>
<td>01JAN04</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Project Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>succ1</th>
<th>succ2</th>
<th>succ3</th>
<th>days</th>
<th>cal</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>Drawings</td>
<td>Study</td>
<td>Market</td>
<td>Write</td>
<td>Specs</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>Materials</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>Test Market</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>Test Market</td>
<td>Marketing</td>
<td>Evaluate</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

The program used to invoke PROC CPM and PROC GANTT follows. The CALENDAR= and WORKDAY= options are specified in the PROC GANTT statement to identify the CALEDATA and WORKDATA data sets, respectively. The CALID= option in the CHART statement names the variable identifying the calendar that each observation refers to in the WIDGVAC and CALEDATA data sets. Since the value of MININTERVAL= is DTDAY, setting the SCALE= value to 12 ensures that a single column on the Gantt chart represents two hours. This is done in order to be able to detect a two hour difference between schedules. Consequently, the MINDATE= and MAXDATE= options are used to control the output produced by PROC GANTT. The resulting Gantt chart is shown in Output 8.9.2. Notice the 5 column duration for ‘Prototype’ on December 29, 2003 representing a 10-hour day versus the 4 column duration for ‘Mkt. Strat.’ for the same day representing 8 hours of work. Although MAXDATE= is set to 8 a.m. on January 2, 2004, the last tick mark is the beginning of January 3, 2004. This is because the specified value of the MAXDATE= option does not correspond to a tick mark (based on the SCALE= and MININTERVAL= options); the value used is the first tick mark appearing after the value of the MAXDATE= option.

```plaintext
proc cpm date='01dec03'd interval=workday data=widgvac
      out=schedvac holidata=holidata
      workday=workdata calendar=caledata;
      holiday holiday / holifin=holifin holidur=holidur;
      activity task;
      duration days;
      successor succ1 succ2 succ3;
      calid cal;
      run;
```
Chapter 8: The GANTT Procedure

```sas
title h=2 'Gantt Example 9';
title2 h=1.5 'Multiple Calendars';

proc gantt data=schedvac holidata=holidata
   workday=workdata calendar=caledata ;
chart / holiday=(holiday) holiend=(holifin)
   calid=cal
   markbreak scale=12
   mindate='27dec03:00:00'dt
   maxdate='02jan04:08:00'dt
   pcompress;
   id task;
run;
```

Output 8.9.2 Multiple Calendars

### Gantt Example 9
#### Multiple Calendars

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>DEC 27 00:00</th>
<th>DEC 28 00:00</th>
<th>DEC 29 00:00</th>
<th>DEC 30 00:00</th>
<th>DEC 31 00:00</th>
<th>JAN 01 00:00</th>
<th>JAN 02 00:00</th>
<th>JAN 03 00:00</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approved Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### LEGEND:
- Green: Duration of a Normal Job
- Red: Duration of a Critical Job
- Light Green: Slack Time for a Normal Job
- White: Break due to Holiday
Example 8.10: Plotting the Actual Schedule

Suppose that the project is complete and you want to compare the actual progress of the activities with the predicted schedule computed by PROC CPM. The following DATA step stores the actual start and finish times of each activity in a data set named COMPLETE. A data set named WIDGELA is then created that contains both the schedule obtained from PROC CPM (the data set SAVEH from Example 8.3 is used because it does not contain the dummy activity) and the actual schedule. The resulting data set is sorted by early start time.

Fill patterns are specified using PATTERN statements, and the COMPRESS option is employed in order to draw the entire Gantt chart on one page. Predicted schedules as well as actual schedules are plotted on separate bars for each activity. The A_START= and A_FINISH= options in the CHART statement are used to specify the variables containing the actual start and finish times for each activity. The actual schedule is plotted with the fill pattern specified in the sixth PATTERN statement. This example also illustrates the drawing of holidays in graphics mode. PROC GANTT uses the fill pattern specified in the seventh PATTERN statement to represent the holidays defined by the HOLIDATA= data set. The holidays are identified to PROC GANTT by specifying the HOLIDAY= and HOLIFIN= options in the CHART statement.

The HCONNECT option causes a connecting line to be drawn from the left boundary of the chart to the early start time for each activity. The CHCON= option specifies the color for drawing the connect lines. You can use the LHCON= option in the CHART statement to specify a line style other than the default style for the connect lines. The Gantt chart is shown in Output 8.10.1.

```plaintext
Example 8.10: Plotting the Actual Schedule

Suppose that the project is complete and you want to compare the actual progress of the activities with the predicted schedule computed by PROC CPM. The following DATA step stores the actual start and finish times of each activity in a data set named COMPLETE. A data set named WIDGELA is then created that contains both the schedule obtained from PROC CPM (the data set SAVEH from Example 8.3 is used because it does not contain the dummy activity) and the actual schedule. The resulting data set is sorted by early start time.

Fill patterns are specified using PATTERN statements, and the COMPRESS option is employed in order to draw the entire Gantt chart on one page. Predicted schedules as well as actual schedules are plotted on separate bars for each activity. The A_START= and A_FINISH= options in the CHART statement are used to specify the variables containing the actual start and finish times for each activity. The actual schedule is plotted with the fill pattern specified in the sixth PATTERN statement. This example also illustrates the drawing of holidays in graphics mode. PROC GANTT uses the fill pattern specified in the seventh PATTERN statement to represent the holidays defined by the HOLIDATA= data set. The holidays are identified to PROC GANTT by specifying the HOLIDAY= and HOLIFIN= options in the CHART statement.

The HCONNECT option causes a connecting line to be drawn from the left boundary of the chart to the early start time for each activity. The CHCON= option specifies the color for drawing the connect lines. You can use the LHCON= option in the CHART statement to specify a line style other than the default style for the connect lines. The Gantt chart is shown in Output 8.10.1.

```
* sort the data;
proc sort;
    by e_start;
run;

* set vpos to 40 and hpos to 100;
goptions vpos=40 hpos=100;

title h=1.75 f='Albany AMT' 'Gantt Example 10';
title2 h=1.25 f='Albany AMT' 'Plotting Actual Start and Finish Times on the Chart';

* plot the computed and actual schedules using proc gantt;
proc gantt graphics data=widgela holidata=holidays;
    chart / holiday=(holiday) holifin=(holifin)
        a_start=sdate a_finish=fdate
dur=days font='Albany AMT' chcon=black
        hconnect compress ctext=blue height=1.5
caxis=black cmile=blue;
    id task;
run;

Output 8.10.1 Plotting the Actual Schedule on the Gantt Chart

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>DEC 01</th>
<th>DEC 08</th>
<th>DEC 15</th>
<th>DEC 22</th>
<th>DEC 29</th>
<th>JAN 05</th>
<th>JAN 12</th>
<th>JAN 19</th>
<th>JAN 26</th>
<th>JAN 02</th>
<th>FEB 09</th>
<th>FEB 16</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- **Duration of a Normal Job**
- **Duration of a Critical Job**
- **Slack Time for a Normal Job**
- **Break due to Holiday**
- **Actual Schedule**
- **Milestone**
Example 8.11: Comparing Progress Against a Baseline Schedule

Suppose that the widget manufacturing project is currently in progress and you want to measure its performance by comparing it with a baseline schedule. For example, the baseline schedule may be the originally planned schedule, a target schedule that you would like to achieve, or an existing schedule that you intend to improve on. The data for this example come from Example 4.13, which was used to illustrate the options available in PROC CPM. Prior to the beginning of the project, the predicted early schedule is saved by PROC CPM as the baseline schedule. Progress information for the project as of December 19, 2003, is saved in the ACTUAL data set. The variables SDATE and FDATE represent the actual start and actual finish times, respectively. The variables PCTC and RDUR represent the percent of work completed and the remaining days of work for each activity, respectively. PROC CPM is then invoked using the baseline and project progress information with TIMENOW set to December 19, 2003. The scheduling is carried out with the AUTOPUPDT option in order to automatically update progress information. The Schedule data set WIDGUPDT produced by PROC CPM is shown in Output 8.11.1. Notice that the development of a marketing strategy (activity 5: ‘Mkt. Strategy’) and the building of the prototype (activity 6: ‘Prototype’) have a specified value for A_START and a missing value for A_FINISH, indicating that they are currently in progress at TIMENOW.

PROC GANTT is next invoked with the data set WIDGUPDT. This data set contains the actual schedule variables A_START and A_FINISH and the baseline schedule variables B_START and B_FINISH. The Gantt chart is drawn with three schedule bars per activity. The first bar represents the predicted early/late schedule based on the actual data specified, the second bar represents the actual schedule, and the third bar represents the baseline schedule. The TIMENOW= option is specified in the CHART statement to draw a timenow line on December 19, 2003. Actual schedule bars for ‘Mkt. Strategy’ and ‘Prototype’ are drawn up to TIMENOW to indicate that they are currently in progress. You can use the CTNOW=, LTNOW=, and WTNOW= options to change the color, style, and width of the timenow line, respectively. To suppress the timenow label displayed at the bottom of the axis, specify the NOTNLABEL in the CHART statement.

```proc cpm data=widgact holidata=holidays out=widgupdt date='1dec03'd;
  activity task;
  succ    succ1 succ2 succ3;
  duration days;
  holiday holiday / holifin=(holifin);
  baseline / compare=early;
  actual / as=sdate af=fdate timenow='19dec03'd
           remdur=rdur pctcomp=pctc autoupdt;
run;
```

* sort the data;
```proc sort;
  by e_start;
run;```

* print the data;
```title2 'Progress Data';```
**Chapter 8: The GANTT Procedure**

```sas
proc print;
   var task e_: l_: a_start a_finish b_: ;
run;

title2 'Comparing Project Progress against a Baseline Schedule';

* plot the actual and baseline schedules using proc gantt;
proc gantt data=widgupdt holidata=holidays;
   chart / holiday=(holiday) holifin=(holifin)
      timenow='19dec03'd dur=days
      scale=2 height=1.6
      pcompress;
   id task;
run;
```

**Output 8.11.1** Schedule Data Set WIDGUPDT

### Gantt Example 11
**Progress Data**

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>A_START</th>
<th>A_FINISH</th>
<th>B_START</th>
<th>B_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>Study Market</td>
<td>05DEC03</td>
<td>09DEC03</td>
<td>05DEC03</td>
<td>09DEC03</td>
<td>05DEC03</td>
<td>09DEC03</td>
<td>06DEC03</td>
<td>10DEC03</td>
</tr>
<tr>
<td>3</td>
<td>Drawings</td>
<td>06DEC03</td>
<td>16DEC03</td>
<td>06DEC03</td>
<td>16DEC03</td>
<td>06DEC03</td>
<td>16DEC03</td>
<td>06DEC03</td>
<td>15DEC03</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>07DEC03</td>
<td>12DEC03</td>
<td>07DEC03</td>
<td>12DEC03</td>
<td>07DEC03</td>
<td>12DEC03</td>
<td>06DEC03</td>
<td>10DEC03</td>
</tr>
<tr>
<td>5</td>
<td>Mkt. Strat.</td>
<td>10DEC03</td>
<td>21DEC03</td>
<td>10DEC03</td>
<td>21DEC03</td>
<td>10DEC03</td>
<td>21DEC03</td>
<td>10DEC03</td>
<td>20DEC03</td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td>17DEC03</td>
<td>04JAN04</td>
<td>17DEC03</td>
<td>04JAN04</td>
<td>17DEC03</td>
<td>04JAN04</td>
<td>16DEC03</td>
<td>03JAN04</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>04JAN04</td>
<td>13JAN04</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>05JAN04</td>
<td>14JAN04</td>
<td>04JAN04</td>
<td>13JAN04</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>15JAN04</td>
<td>24JAN04</td>
<td>15JAN04</td>
<td>24JAN04</td>
<td>15JAN04</td>
<td>24JAN04</td>
<td>14JAN04</td>
<td>23JAN04</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>25JAN04</td>
<td>03FEB04</td>
<td>30JAN04</td>
<td>08FEB04</td>
<td>25JAN04</td>
<td>03FEB04</td>
<td>24JAN04</td>
<td>02FEB04</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td>25JAN04</td>
<td>08FEB04</td>
<td>25JAN04</td>
<td>08FEB04</td>
<td>25JAN04</td>
<td>08FEB04</td>
<td>24JAN04</td>
<td>07FEB04</td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td>25JAN04</td>
<td>25JAN04</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>25JAN04</td>
<td>25JAN04</td>
<td>24JAN04</td>
<td>24JAN04</td>
</tr>
<tr>
<td>13</td>
<td>Changes</td>
<td>09FEB04</td>
<td>13FEB04</td>
<td>09FEB04</td>
<td>13FEB04</td>
<td>09FEB04</td>
<td>13FEB04</td>
<td>08FEB04</td>
<td>12FEB04</td>
</tr>
<tr>
<td>14</td>
<td>Production</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>14FEB04</td>
<td>13FEB04</td>
<td>13FEB04</td>
</tr>
</tbody>
</table>
Output 8.11.2 Comparing Project Progress Against a Baseline Schedule

Gantt Example 11
Comparing Project Progress against a Baseline Schedule

<table>
<thead>
<tr>
<th>Job</th>
<th>Task</th>
<th>DEC 01</th>
<th>DEC 05</th>
<th>DEC 09</th>
<th>DEC 13</th>
<th>DEC 17</th>
<th>DEC 21</th>
<th>DEC 25</th>
<th>DEC 29</th>
<th>DEC 33</th>
<th>JAN 02</th>
<th>JAN 06</th>
<th>JAN 10</th>
<th>JAN 14</th>
<th>JAN 18</th>
<th>JAN 22</th>
<th>JAN 26</th>
<th>JAN 30</th>
<th>JAN 03</th>
<th>FEB 07</th>
<th>FEB 11</th>
<th>FEB 15</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND:
- **Green**: Duration of a Normal Job
- **Light Blue**: Slack Time for a Normal Job
- **Red**: Duration of a Critical Job
- **White**: Break due to Holiday
- **Light Green**: Actual Schedule
- **Brown**: Baseline Schedule
- **Diamond**: Milestone
Example 8.12: Using the COMBINE Option

When you monitor a project in progress, as in the previous example, it is evident that there are no actual dates beyond TIMENOW and that PROC CPM sets the early times to the corresponding actual times for activities that are completed or in progress (see Output 8.11.1). For example, activities 1 through 4 have their early schedule equal to the actual schedule. Activities 5 and 6 have their early start equal to the actual start; however the actual finish for these two activities is missing since they are in progress at TIMENOW. Finally, activities 7 through 14 have no actual information.

The COMBINE option in PROC GANTT exploits the fact that the early times are made consistent with the actual times to strip away a lot of the redundancy and produce a more compact Gantt chart while retaining all of the essential schedule information. Specifying the COMBINE option in the CHART statement of the previous example produces the Gantt chart in Output 8.12.1. Instead of using two separate bars to draw the early/late schedule and the actual schedule, the COMBINE option causes PROC GANTT to use one bar to represent all three schedules and draws a timenow line. The actual schedule is shown to the left of TIMENOW and the early/late schedule is shown to the right of TIMENOW. Thus, for activities 1 through 4, the actual schedule is drawn on the first bar to the left of the timenow line. Activities 5 and 6 are in progress at TIMENOW, which is indicated by the actual start positioned to the left of TIMENOW and the predicted early/late schedule, based on the progress made up to TIMENOW, drawn to the right of TIMENOW. Activities 7 through 14 have not yet started, and this is reflected in their predicted early/late schedules drawn to the right of TIMENOW.

The COMBINE option draws a timenow line by default, and if the TIMENOW= option is not specified, the procedure computes the value of TIMENOW based on the schedule data as explained in the “Syntax” section. In this example, specifying the COMBINE option without the TIMENOW= option causes a timenow line to be drawn on December 18, 2003, since this is the first day following the largest actual value. The CTNOW= option is used to specify the color of the timenow line. You can change the line style and line width of the timenow line by specifying the LTNOW= and WTNOW= options, respectively, in the CHART statement.

```plaintext
title h=1.6 'Gantt Example 12';
title2 'Using the COMBINE Option';
* set vpos to 50 and hpos to 100;
goptions vpos=50 hpos=100;
* plot the combined and baseline schedules using proc gantt;
proc gantt graphics data=widgupdt holidata=holidays;
   chart / holiday=(holiday) holifin=(holifin)
      compress ctnow=red caxis=black
      height=1.5
      timenow='19dec03'd
      dur=days
      combine;
   id task;
   run;
```
Example 8.13: Plotting the Resource-Constrained Schedule

This example illustrates plotting the resource-constrained schedules on a Gantt chart. The schedule used is the one produced in Example 4.19 using the CPM procedure. The output data set from PROC CPM is displayed in Output 8.13.2. Notice that the activities ‘Drawings’ and ‘Mkt. Strat.’ have been split to produce a shorter project duration than if they had not been split.

PROC GANTT is invoked with all default options and an ID statement. The early/late schedule is drawn on the first bar, and the resource-constrained schedule is drawn on the second bar of each activity. The observations corresponding to the split segments of each activity have been combined to produce the plot of the resource-constrained schedule for that activity. Thus, even though the Schedule data set input to PROC GANTT contains 18 observations, the Gantt chart shows each of the 14 activities only once.

title h=1.75 'Gantt Example 13';
title2 h=1.25 'Resource Constrained Schedule';

* set vpos to 50 and hpos to 100;
goptions vpos=50 hpos=100;
* plot the resource-constrained schedule using proc gantt;
proc gantt data=spltschd holidata=holdata;
  chart / holiday=(hol) dur=days
  height=1.6 pcompress;
  id task;
run;

Output 8.13.1 Schedule Data Set SPLTSCHD

Gantt Example 13
Project Schedule: Splitting Allowed

<table>
<thead>
<tr>
<th>Obs</th>
<th>Task</th>
<th>succ</th>
<th>SEGMT_NO</th>
<th>days</th>
<th>prodman</th>
<th>hrdfare</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Drawings</td>
<td>2</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Drawings</td>
<td>8</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Study Market</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Write Specs</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Prototype</td>
<td>15</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Test Market</td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Materials</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Facility</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Init. Prod.</td>
<td>10</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Evaluate</td>
<td>10</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Test Market</td>
<td>15</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Changes</td>
<td>5</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>Production</td>
<td>0</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>Marketing</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>08DEC03</td>
<td>23DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>08DEC03</td>
<td>09DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>4</td>
<td>12DEC03</td>
<td>23DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>5</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>21JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>6</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>15DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>7</td>
<td>24DEC03</td>
<td>15JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
</tr>
<tr>
<td>8</td>
<td>15DEC03</td>
<td>20JAN04</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>9</td>
<td>15DEC03</td>
<td>23DEC03</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>10</td>
<td>16JAN04</td>
<td>20JAN04</td>
<td>15DEC03</td>
<td>29DEC03</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>11</td>
<td>16JAN04</td>
<td>29JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>12</td>
<td>16JAN04</td>
<td>29JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>13</td>
<td>30JAN04</td>
<td>12FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>14</td>
<td>13FEB04</td>
<td>26FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
<td>18FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>15</td>
<td>13FEB04</td>
<td>04MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>16</td>
<td>05MAR04</td>
<td>11MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
</tr>
<tr>
<td>17</td>
<td>12MAR04</td>
<td>12MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>18</td>
<td>13FEB04</td>
<td>13FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
</tbody>
</table>
Example 8.14: Specifying the Schedule Data Directly

Although each of the examples shown so far uses PROC CPM to produce the Schedule data set for PROC GANTT, this is by no means a requirement of the GANTT procedure. While the CPM procedure is a convenient means for producing different types of schedules, you can create your own schedule and draw a Gantt chart of the schedule without any intervention from PROC CPM. This is done by storing the schedule information in a SAS data set and specifying the data set name using the DATA= option in the PROC GANTT statement. It is also not necessary for the variables in the data set to have specific names, although giving the variables certain names can eliminate the need to explicitly identify them in the CHART statement.

An example of the direct type of input can be seen in Example 8.10 which illustrates plotting of the actual schedule. In Example 8.10, PROC CPM was used to compute the predicted early/late schedule, which was then stored in the SAVEH data set. However, information about the actual schedule, which was provided in the COMPLETE data set, was not used by PROC CPM. Instead, this information was merged with the SAVEH data set to form WIDGELA, the Schedule data set for PROC GANTT. The variables representing the actual start and finish were identified to PROC GANTT using the A_START= and A_FINISH= options, respectively, in the CHART statement. The identification of the variables would not have been necessary if the start and finish variable names were A_START and A_FINISH, respectively.

The following example draws a Gantt chart of the early, late, and resource-constrained schedules for the widget manufacturing project. The schedule information is held in the WIDGDIR data set. The WIDGDIR data set contains the variables TASK, SEGMT_NO, DUR, RS, RF, E_START, E_FINISH, SDATE, and FDATE.
The variable TASK identifies the activity. E_START and E_FINISH are recognized as the default names of the early start and early finish variables, respectively. The variables SDATE and FDATE define the late start and late finish times, respectively. Since these are not the default names for the late schedule variables, they need to be identified as such by specifying the LS= and LF= options (or the L_START= and L_FINISH= options) in the CHART statement. The variables RS and RF represent the resource-constrained start and finish times, respectively. As with the late schedule, these variables need to be identified to PROC GANTT by specifying the SS= and SF= options (or the S_START= and S_FINISH= options) in the CHART statement. Further, the SEGMENT_NO variable identifies the segment number of the resource constrained schedule that an observation corresponds to since these are activities that start and stop multiple times before completion. The ZDUR variable is identified as a zero duration indicator by specifying the DUR= option in the CHART statement. Since ZDUR is zero for ‘Production’ and ‘Marketing,’ these activities are represented by milestones on the chart. Notice that although all the other activities have a value of ‘1’ for the ZDUR variable, any nonzero value will produce the same result. This is due to the fact that PROC GANTT only uses this variable as an indicator of whether the activity has zero duration or not, in contrast to the interpretation of the DURATION variable in PROC CPM.

```r
options ps=60 ls=100;

title h=1.75 'Gantt Example 14';

/* Activity-on-Node representation of the project */
data widgdir;
  format task $12. rs rf e_start e_finish sdate fdate date7.;
  input task & segmt_no zdur rs & date7. rf & date7.
    e_start & date7. e_finish & date7.
    sdate & date7. fdate & date7.;
datalines;
Approve Plan . 1 01DEC03 05DEC03 01DEC03 05DEC03 01DEC03 05DEC03
Drawings . 1 08DEC03 23DEC03 08DEC03 19DEC03 08DEC03 19DEC03
Drawings 1 1 08DEC03 09DEC03 08DEC03 19DEC03 08DEC03 19DEC03
Drawings 2 1 12DEC03 23DEC03 08DEC03 19DEC03 08DEC03 19DEC03
Study Market . 1 08DEC03 12DEC03 08DEC03 12DEC03 21JAN04 27JAN04
Write Specs . 1 08DEC03 12DEC03 08DEC03 12DEC03 15DEC03 19DEC03
Prototype . 1 24DEC03 15JAN04 22DEC03 13JAN04 22DEC03 13JAN04
Mkt. Strat. . 1 15DEC03 20JAN04 15DEC03 29DEC03 28JAN04 10FEB04
Mkt. Strat. 1 1 15DEC03 23DEC03 15DEC03 29DEC03 28JAN04 10FEB04
Mkt. Strat. 2 1 16JAN04 20JAN04 15DEC03 29DEC03 28JAN04 10FEB04
Materials . 1 16JAN04 14JAN04 29JAN04 27JAN04 14JAN04 27JAN04
Facility . 1 16JAN04 14JAN04 29JAN04 27JAN04 14JAN04 27JAN04
Init. Prod. . 1 30JAN04 12FEB04 14JAN04 29JAN04 27JAN04 14JAN04
Evaluate . 1 13FEB04 26FEB04 11FEB04 24FEB04 18FEB04 02MAR04
Test Market . 1 13FEB04 04MAR04 11FEB04 02MAR04 02MAR04
Changes . 1 05MAR04 11MAR04 03MAR04 09MAR04 03MAR04 09MAR04
Production . 0 12MAR04 12MAR04 10MAR04 10MAR04 10MAR04 10MAR04
Marketing . 0 13FEB04 13FEB04 11FEB04 11FEB04 10MAR04 10MAR04
;```

```r
data holdata;
  format hol date7.;
  input hol & date7.;
datalines;
25dec03```
Example 8.14: Specifying the Schedule Data Directly

01jan04
;

/* set up required pattern statements */
pattern1 c=green v=s; /* duration of a non-critical activity */
pattern2 c=green v=e; /* slack time for a noncrit. activity */
pattern3 c=red v=s; /* duration of a critical activity */
pattern4 c=magenta v=e; /* slack time for a supercrit. activity */
pattern5 c=magenta v=s; /* duration of a supercrit. activity */
pattern6 c=cyan v=s; /* actual duration of an activity */
pattern7 c=black v=e; /* break due to a holiday */
pattern8 c=blue v=s; /* resource schedule of activity */
pattern9 c=brown v=s; /* baseline schedule of activity */

title2 h=1.25 'Specifying the Schedule Data Directly';

proc gantt data=widgdir holidata=holdata;
    chart / holiday=(hol) dur=zdur
          ss=rs sf=rf ls=sdate lf=fdate
          height=1.5 pcompress;
    id task;
    run;

Output 8.14.1 Specifying the Schedule Data Directly

Gantt Example 14
Specifying the Schedule Data Directly

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>DEC 01</th>
<th>DEC 07</th>
<th>DEC 13</th>
<th>DEC 19</th>
<th>DEC 25</th>
<th>DEC 31</th>
<th>JAN 06</th>
<th>JAN 12</th>
<th>JAN 18</th>
<th>JAN 24</th>
<th>JAN 30</th>
<th>FEB 05</th>
<th>FEB 11</th>
<th>FEB 17</th>
<th>FEB 23</th>
<th>FEB 29</th>
<th>MAR 06</th>
<th>MAR 12</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND:
- **Duration of a Normal Job**
- **Duration of a Critical Job**
- **Slack Time for a Normal Job**
- **Break due to Holiday**
- **Resource Constrained Schedule**
- **Milestone**
Example 8.15: BY Processing

Every activity in the widget manufacturing project is carried out by one of five departments: Planning, Engineering, Marketing, Manufacturing, and Testing. The DETAILS data set in Example 8.6 identifies the department responsible for each activity. Thus, the project can be thought of as made up of five smaller subprojects, a subproject being the work carried out by a department. A foreseeable need of the project manager and every department is a separate Gantt chart for each subproject. This example uses the WIDGETN data set from Example 4.1, which is formed by merging the WIDGET data set with the DETAILS data set. After scheduling the master project using PROC CPM with DEPT as an ID variable, the Schedule data set is sorted by department name and early start time. The GANTT procedure is then invoked with the variable DEPT specified in the BY statement to obtain individual Gantt charts for each subproject. The Gantt charts for the five different subprojects are shown in Output 8.15.1. The MINDATE= and MAXDATE= options have been specified to ensure a consistent date range across projects. Notice that the TITLE2 statement uses the text substitution option #BYVARn, which substitutes the name of the nth BY variable. The BY-LINE that appears below the titles identifies the current values of the BY variables. You can suppress this using the NOBYLINE option in an OPTION statement or the HBY option in a GOPTIONS statement. The SPLIT= option is specified to prevent the TASK variable label from being split on the embedded blank.

data widgetn;
  label task = "Activity Name"
  merge widget details;
run;

proc cpm date='01dec03'd data=widgetn;
  activity task;
  duration days;
  successor succ1 succ2 succ3;
  id dept;
run;

proc sort;
  by dept e_start;
run;

proc gantt split='/';
  chart / pcompress scale=1 dur=days height=1.2
       mindate='01dec03'd maxdate='11feb04'd;
  by dept;
  id task;
run;
Example 8.15: BY Processing

Output 8.15.1 Using BY Processing for Separate Gantt Charts

Gantt Example 15
Project Schedules by Department
Department=Engineering

<table>
<thead>
<tr>
<th>Job</th>
<th>Activity Name</th>
<th>DEC 01</th>
<th>DEC 11</th>
<th>DEC 21</th>
<th>DEC 31</th>
<th>JAN 10</th>
<th>JAN 20</th>
<th>JAN 30</th>
<th>JAN 09</th>
<th>FEB 19</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND:  
- Duration of a Normal Job
- Slack Time for a Normal Job
- Duration of a Critical Job
- Milestone

Gantt Example 15
Project Schedules by Department
Department=Manufacturing

<table>
<thead>
<tr>
<th>Job</th>
<th>Activity Name</th>
<th>DEC 01</th>
<th>DEC 11</th>
<th>DEC 21</th>
<th>DEC 31</th>
<th>JAN 10</th>
<th>JAN 20</th>
<th>JAN 30</th>
<th>JAN 09</th>
<th>FEB 19</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND:  
- Duration of a Normal Job
- Slack Time for a Normal Job
- Duration of a Critical Job
- Milestone
Chapter 8: The GANTT Procedure

Output 8.15.1 continued

Gantt Example 15
Project Schedules by Department
Department=Marketing

<table>
<thead>
<tr>
<th>Job</th>
<th>Activity Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Study Market</td>
</tr>
<tr>
<td>2</td>
<td>Mkt. Strat.</td>
</tr>
<tr>
<td>3</td>
<td>Marketing</td>
</tr>
</tbody>
</table>

LEGEND:
- Green: Duration of a Normal Job
- Light Green: Slack Time for a Normal Job
- Red: Duration of a Critical Job
- Diamond: Milestone

Gantt Example 15
Project Schedules by Department
Department=Planning

<table>
<thead>
<tr>
<th>Job</th>
<th>Activity Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
</tr>
</tbody>
</table>

LEGEND:
- Green: Duration of a Normal Job
- Light Green: Slack Time for a Normal Job
- Red: Duration of a Critical Job
- Diamond: Milestone
Example 8.16: Gantt Charts by Persons

Now suppose that you want to obtain individual Gantt charts for two people (Thomas and William) working on the widget manufacturing project. The data set WIDGBYGP, displayed in Output 8.16.1, contains two new variables, THOMAS and WILLIAM. Each variable has a value ‘1’ for activities in which the person is involved and a missing value otherwise. Thus, a value of ‘1’ for the variable THOMAS in observation number 2 indicates that Thomas is working on the activity ‘Drawings.’

PROC CPM is used to schedule the project to start on December 1, 2003. A data set named PERSONS is created containing one observation per activity per person working on that activity and a new variable named PERSON containing the name of the person to which the observation pertains. For example, this new data set contains two observations for the activity ‘Write Specs,’ one with PERSON=‘Thomas’ and the other with PERSON=‘William,’ and no observation for the activity ‘Approve Plan.’ This data set is sorted by PERSON and E_START, and displayed in Output 8.16.2. PROC GANTT is next invoked with a BY statement to obtain individual charts for each person. The resulting Gantt charts are shown in Output 8.16.3. The BY-LINE is suppressed by specifying the NOBYLINE option in an OPTIONS statement and the name of the person corresponding to the chart is displayed in the subtitle by using the #BYVAL substitution in the TITLE2 statement.
Output 8.16.1 Data Set WIDGBYGP

Data widgbygp

<table>
<thead>
<tr>
<th>Obs</th>
<th>task</th>
<th>days</th>
<th>tail</th>
<th>head</th>
<th>thomas</th>
<th>william</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>1</td>
<td>2</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td>10</td>
<td>2</td>
<td>3</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td>5</td>
<td>2</td>
<td>4</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td>5</td>
<td>2</td>
<td>3</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
<td>15</td>
<td>3</td>
<td>5</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>4</td>
<td>6</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td>10</td>
<td>5</td>
<td>7</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td>10</td>
<td>7</td>
<td>8</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td>10</td>
<td>8</td>
<td>9</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
<td>5</td>
<td>9</td>
<td>10</td>
<td>1</td>
<td>.</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
<td>0</td>
<td>10</td>
<td>11</td>
<td>.</td>
<td>1</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
<td>0</td>
<td>6</td>
<td>12</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>15</td>
<td>Dummy</td>
<td>0</td>
<td>8</td>
<td>6</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>

title h=1.75 'Gantt Example 16';

proc cpm data=widgbygp date='1dec03'd;
   tailnode tail;
   duration days;
   headnode head;
   id task thomas william;
run;

data persons;
   set _last_;
   if william ^= . then do;
      person = 'William';
      output;
   end;
   if thomas ^= . then do;
      person = 'Thomas';
      output;
   end;
   drop thomas william;
run;
Example 8.16: Gantt Charts by Persons

```plaintext
proc sort data=persons;
   by person e_start;
run;

title2 'Data PERSONS';
proc print data=persons;
   run;

/* suppress byline */
options nobyline;

options hpos=120 vpos=40 htext=1.1;

title2 h=1.25 'Personalized Gantt Chart for #BYVAL(person)';
proc gantt data=persons;
   chart / pcompress;
   by person;
   id task;
run;
```

**Output 8.16.2** Data Set PERSONS

Gantt Example 16

Data PERSONS

<table>
<thead>
<tr>
<th>Obs</th>
<th>tail</th>
<th>head</th>
<th>days</th>
<th>task</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>T_FLOAT</th>
<th>F_FLOAT</th>
<th>person</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>2</td>
<td>3</td>
<td>10</td>
<td>Drawings</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>06DEC03</td>
<td>15DEC03</td>
<td>0</td>
<td>0</td>
<td>Thomas</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>11DEC03</td>
<td>15DEC03</td>
<td>5</td>
<td>5</td>
<td>Thomas</td>
</tr>
<tr>
<td>3</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>0</td>
<td>0</td>
<td>Thomas</td>
</tr>
<tr>
<td>4</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>Init. Prod.</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>10JAN04</td>
<td>19JAN04</td>
<td>0</td>
<td>0</td>
<td>Thomas</td>
</tr>
<tr>
<td>5</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>20JAN04</td>
<td>29JAN04</td>
<td>25JAN04</td>
<td>03FEB04</td>
<td>5</td>
<td>5</td>
<td>Thomas</td>
</tr>
<tr>
<td>6</td>
<td>9</td>
<td>10</td>
<td>5</td>
<td>Changes</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>04FEB04</td>
<td>08FEB04</td>
<td>0</td>
<td>0</td>
<td>Thomas</td>
</tr>
<tr>
<td>7</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>06DEC03</td>
<td>10DEC03</td>
<td>11DEC03</td>
<td>15DEC03</td>
<td>5</td>
<td>5</td>
<td>William</td>
</tr>
<tr>
<td>8</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>16DEC03</td>
<td>30DEC03</td>
<td>0</td>
<td>0</td>
<td>William</td>
</tr>
<tr>
<td>9</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Materials</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
<td>William</td>
</tr>
<tr>
<td>10</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Facility</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>31DEC03</td>
<td>09JAN04</td>
<td>0</td>
<td>0</td>
<td>William</td>
</tr>
<tr>
<td>11</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>20JAN04</td>
<td>29JAN04</td>
<td>25JAN04</td>
<td>03FEB04</td>
<td>5</td>
<td>5</td>
<td>William</td>
</tr>
<tr>
<td>12</td>
<td>10</td>
<td>11</td>
<td>0</td>
<td>Production</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>09FEB04</td>
<td>0</td>
<td>0</td>
<td>William</td>
</tr>
</tbody>
</table>
**Output 8.16.3** Gantt Charts by Person

**Gantt Example 16**

**Personalized Gantt Chart for Thomas**

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>DEC 06</th>
<th>DEC 16</th>
<th>DEC 26</th>
<th>DEC 05</th>
<th>JAN 15</th>
<th>JAN 25</th>
<th>JAN 04</th>
<th>FEB 14</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- Dark Green: Duration of a Normal Job
- Light Green: Slack Time for a Normal Job
- Red: Duration of a Critical Job

**Gantt Example 16**

**Personalized Gantt Chart for William**

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>DEC 06</th>
<th>DEC 16</th>
<th>DEC 26</th>
<th>DEC 05</th>
<th>JAN 15</th>
<th>JAN 25</th>
<th>JAN 04</th>
<th>FEB 14</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- Dark Green: Duration of a Normal Job
- Light Green: Slack Time for a Normal Job
- Red: Duration of a Critical Job
Example 8.17: Using the HEIGHT= and HTOFF= Options

The following example illustrates two options that control the height and positioning of all text produced by PROC GANTT. The data used for this example come from Example 8.13, which illustrates plotting of the resource-constrained schedule. PATTERN statements are specified in order to identify the fill patterns for the different schedule types and holidays. The resource-constrained schedule is drawn using the fill pattern from the eighth PATTERN statement. The HEIGHT= option is set to 2, indicating that the height of all text produced by PROC GANTT be equal to the height of two activity bars. This text includes activity text, legend text, and axis labeling text. The HTOFF= option is also set to 2, which drops the font baseline of the activity text by the height of one schedule bar causing the font baseline to be positioned at the bottom of the resource-constrained schedule bar. The resulting Gantt chart is displayed in Output 8.17.1.

title 'Gantt Example 17';
* set up required pattern statements;

pattern1 c=blue v=s; /* duration of a non-critical activity */
pattern2 c=blue v=e; /* slack time for a noncrit. activity */
pattern3 c=red v=s; /* duration of a critical activity */
pattern4 c=red v=e; /* slack time for a supercrit. activity */
pattern5 c=red v=r2; /* duration of a supercrit. activity */
pattern6 c=cyan v=s; /* actual duration of an activity */
pattern7 c=blue v=r1; /* break due to a holiday */
pattern8 c=red v=x1; /* resource schedule of activity */
pattern9 c=blue v=s; /* baseline schedule of activity */

* set vpos to 50 and hpos to 100;
goptions vpos=50 hpos=100;

title2 'Using the HEIGHT= and HTOFF= options';

* draw Gantt chart using height and htoff equal to 2;
proc gantt graphics data=spltschd holidata=holdata;
   chart / holiday=(hol) dur=days compress cmile=green caxis=black
      height=2 htoff=2;
   id task;
run;
Output 8.17.1 Using the HEIGHT= and HTOFF= options

Gantt Example 17
Using the HEIGHT= and HTOFF= options

<table>
<thead>
<tr>
<th>Job</th>
<th>Task</th>
<th>DEC 01</th>
<th>DEC 08</th>
<th>DEC 15</th>
<th>DEC 22</th>
<th>DEC 29</th>
<th>DEC 05</th>
<th>JAN 12</th>
<th>JAN 19</th>
<th>JAN 26</th>
<th>JAN 02</th>
<th>FEB 09</th>
<th>FEB 16</th>
<th>FEB 23</th>
<th>MAR 01</th>
<th>MAR 08</th>
<th>MAR 15</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mk. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Int. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND:
- Duration of a Normal Job
- Duration of a Critical Job
- Slack Time for a Normal Job
- Break due to Holiday
- Milestone

Chapter 8: The GANTT Procedure
Example 8.18: Drawing a Logic Gantt Chart Using AON Representation

This example uses the data of Example 8.10, which illustrates the drawing of the actual schedule. The ACTIVITY= and SUCCESSOR= options are specified in the CHART statement to define the precedence relationships using the AON format to PROC GANTT. Since no LAG= option is specified, the lag type of each connection is assumed to be Finish-to-Start (FS). In this case, the precedence defining variables exist in the WIDGELA data set; however, this is not a requirement. The precedence defining variables can belong to a different data set as long as the ACTIVITY variable is common to both data sets and the PRECDATA= option, identifying the Precedence data set, is specified in the PROC GANTT statement. Setting the LEVEL= option to 2 causes the actual schedule bar to be used as the logic bar; that is, PROC GANTT draws the precedence connections with respect to the actual schedule. By default, the precedence connections are drawn with respect to the first bar. The color of the precedence connections is specified with the CPREC= option in the CHART statement. You can change the line style and line width of the precedence connections by specifying the LPREC= and WPREC= options in the CHART statement. The resulting Gantt chart is shown in Output 8.18.1.

```plaintext
* sort the data;
proc sort;
  by e_start;
run;

* set graphics options;
goptions vpos=50 hpos=100 htext=1.2;

* draw the logic Gantt chart;
proc gantt graphics data=widgela holidata=holidays;
  chart /
    a_start=sdate a_finish=fdate dur=days
    compress
    cmile=black
    activity=task successor=(succ1-succ3)
    caxis=black
    level=2
    cprec=blue;
  id task;
run;
```
Output 8.18.1 Drawing a Logic Gantt Chart Using AON Representation

Gantt Example 18
Logic Gantt Chart: AON Representation and LEVEL= Option

Legend:
- Duration of a Normal Job
- Slack Time for a Normal Job
- Duration of a Critical Job
- Break due to Holiday
- Actual Schedule
- Milestone

Jobs:
1. Approve Plan
2. Drawings
3. Study Market
4. Write Specs
5. MkI. Strat.
6. Prototype
7. Materials
8. Facility
10. Evaluate
11. Test Market
12. Marketing
13. Changes
14. Production
Example 8.19: Specifying the Logic Control Options

This example illustrates four options that control the routing of a precedence connection from an activity to its successor on the logic Gantt chart. The example also illustrates the drawing of a Logic Gantt chart using the Activity-on-Arc format.

The Activity data set for PROC CPM is the WIDGETA data set from Example 4.2, which defines the widget manufacturing project in AOA format. The project is scheduled subject to weekends, and the holidays are defined in the HOLDATA data set. The resulting schedule is stored in the output data set SAVEHP. The GANTT procedure is next invoked to produce a Logic Gantt chart by specifying the HEAD= and TAIL= options in the CHART statement. The resulting Logic Gantt chart is shown in Output 8.19.1.

```
title h=1.75 'Gantt Example 19';
data holdata;
   format hol date7.;
   input hol & date7.;
datalines;
25dec03
01jan04;
* schedule the project subject to holidays and weekends;
proc cpm data=widgeta holidata=holdata out=savehp
date='1dec03'd interval=weekday;
   tailnode tail;
   headnode head;
   duration days;
   holiday hol;
   id task dept descrpt;
   run;

* sort the schedule by the early start date;
proc sort;
   by e_start;
   run;

* set background to white and text to black;
goptions cback=white ctext=black;

* set additional graphics options;
goptions vpos=50 hpos=100 htext=1.1;

* plot the logic Gantt chart using AOA representation;
title2 h=1.25 'Logic Gantt Chart: AOA Representation';
proc gantt graphics data=savehp holidata=holdata;
   chart / compress cprec=blue caxis=black cmile=cyan
      increment=7 height=1.5
      dur=days holiday=(hol)
      head=head tail=tail;
   id task;
   run;
```
The next invocation of PROC GANTT illustrates the effect of the MININTGV= and MINOFFGV= options, which control placement of the global verticals. The concept of global verticals is explained in the section “Specifying the Logic Options” on page 555. The data sets from the previous invocation of the GANTT procedure remain unchanged. The minimum distance of a global vertical from the end of the bar it is associated with is increased from its default of 1 cell to 2.5 cells by specifying MINOFFGV=2.5. Likewise, the minimum distance between any two global verticals is increased from its default of .75 cells to 2 cells by specifying MININTGV=2.0. The effects of these changes are visible in the resulting Logic Gantt chart shown in Output 8.19.2.
Example 8.19: Specifying the Logic Control Options

goptions htext=1.4;

* illustrate the minintgv and minoffgv options;
title2 h=1.25
   'Logic Gantt Chart: AOA Representation, MININTGV=2 and MINOFFGV=2.5';

proc gantt graphics data=savehp holidata=holdata;
   chart / dur=days holiday=(hol) compress increment=7
      cprec=blue caxis=black cmile=cyan
      head=head tail=tail
      minintgv=2.0 minoffgv=2.5;
   id task;
   run;

Notice that now there is greater distance between vertical segments (corresponding to global verticals), and the horizontal segments leaving bars are longer.

Output 8.19.2 Specifying the MININTGV= and MINOFFGV= Options

Gantt Example 19
Logic Gantt Chart: AOA Representation, MININTGV=2 and MINOFFGV=2.5

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>NOV</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>DEC</th>
<th>JAN</th>
<th>JAN</th>
<th>JAN</th>
<th>FEB</th>
<th>FEB</th>
<th>FEB</th>
<th>FEB</th>
<th>FEB</th>
<th>FEB</th>
<th>FEB</th>
<th>FEB</th>
<th>MAR</th>
<th>MAR</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Dummy</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

The MAXDATE= option is specified in the remaining Gantt calls in this example in order to focus on the schedule bars of the first few activities in the chart. The next two outputs illustrate the use of the MAXDISLV= option in the CHART statement. The MAXDISLV= option is used as a safeguard to limit the feasible region made available to PROC GANTT for placement of local verticals. The value specified dictates the maximum allowable displacement of the local vertical from its ideal position, that is, at a distance of MINOFFLV= from the end of the bar with which it is associated. However, this ideal position may tend to be positioned too close to a global vertical or even coincide with one. Depending on the cell width, this can result in visual misinterpretation of the Logic Gantt chart. In order to avoid this scenario, you should specify a reasonable value for the MAXDISLV= option to permit a certain amount of freedom for local vertical placement so as to distinguish between local and global verticals. Typically, use of this option is desirable when the value of the MININTGV= option, the minimum distance between global verticals, is relatively much greater than the value of the MAXDISLV= option.

To illustrate, consider the following Gantt call with a large MININTGV= value (10) and a relatively smaller MAXDISLV= value (0.3). Thus, for every local vertical, PROC GANTT has a very small interval that is less than a third of a cell wide in which to place that local vertical regardless of whether a global vertical runs through that interval or not. The result of this constraint is illustrated in the chart shown in Output 8.19.3. The local vertical for ‘Drawings’ is positioned as far as possible from the global vertical of ‘Approve Plan,’ but the value of the MAXDISLV= option restricts it from being positioned any further. Visually it is not pleasing, and it is difficult to distinguish the local and global verticals. A similar situation is evident with the local vertical of ‘Prototype’ and the global vertical of ‘Write Specs.’

```plaintext
goptions htext=1.2;
* illustrate the maxdislv option;
title2 h=1.25 'Logic Gantt Chart: AOA Representation and MAXDISLV=.3';

proc gantt graphics data=savehp holidata=holdata;
  chart / compress cprec=blue caxis=black cmile=cyan
       dur=days holiday=(hol)
       head=head tail=tail
       maxdislv=.3 minintgv=10
       maxdate='01feb04'd;
  id task;
run;
```
Example 8.19: Specifying the Logic Control Options

Output 8.19.3 Specifying the MAXDISLV= Option (I)

By reducing the value of MAXDISLV= even further, you can produce a chart that gives the appearance of a local vertical overlapping with a global vertical owing to resolution limitations of the display device. Theoretically, by design, this will never be the case. Recall that the value of the MAXDISLV= option is strictly positive and is at least one-tenth of a cell width.

The solution to this problem is to increase the value of the MAXDISLV= option so that the local vertical can be displaced further away from any adjacent global verticals. In the next invocation of PROC GANTT, the value of the MAXDISLV= option is increased to 2, resulting in a Logic Gantt chart in which the local verticals are staggered further away from nearby global verticals. This Gantt chart is displayed in Output 8.19.4.

```
title2 h=1.25 'Logic Gantt Chart: AOA Representation and MAXDISLV=2';
proc gantt graphics data=savehp holidata=holdata;
    chart / compress cprec=blue caxis=black cmile=cyan
dur=days holiday=(hol)
    head=head tail=tail
maxdislv=2 minintgv=10
maxdate='01feb04'd;
    id task;
run;
```
Output 8.19.4 Specifying the MAXDISLV= Option (II)

The final Gantt chart in this example illustrates the use of the MINOFFLV= option in the CHART statement. This option specifies the minimum distance of a local vertical from the end of the bar with which it is associated. Although the position corresponding to the MINOFFLV= option is the position of choice for placement of the local vertical, the actual placement can differ from this position owing to the presence of nearby global verticals, as illustrated by Output 8.19.3 and Output 8.19.4. The maximum amount of displacement is determined by the value of the MAXDISLV= option.

In all of the preceding charts in this example, the connection from the activity, ‘Approve Plan,’ to each of its three successors, ‘Drawings’, ‘Study Market’, and ‘Write Specs’, is a 5-segment connection similar to the type illustrated in Figure 8.14. This is caused by backtracking of the activity’s global vertical to the successor’s local vertical as described in the section “Controlling the Layout” on page 558. To transform this connection into a 3-segment connection as shown in Figure 8.13, you need to position the local vertical to the right of the global vertical. The following invocation of PROC GANTT achieves this by specifying MINOFFLV=0.5, and the resulting Gantt chart is shown in Output 8.19.5. Notice that this option affects the positioning of all local verticals on the chart in contrast to the MAXDISLV= option, which affects only those local verticals that are close to global verticals.

![Gantt Chart](image-url)
Example 8.19: Specifying the Logic Control Options

* illustrate the minofflv option;

```plaintext
title2 h=1.25
'Logic Gantt Chart: AOA Representation and MINOFFLV=.5';

proc gantt graphics data=savehp holidata=holdata;
    chart / compress cprec=blue caxis=black cmile=cyan
dur=days holiday=(hol)
head=head tail=tail
minofflv=.5
maxdate='01feb04'd;
    id task;
run;
```

Output 8.19.5 Specifying the MINOFFLV= Option
Example 8.20: Nonstandard Precedence Relationships

This example demonstrates the use of nonstandard precedence relationships and specification of the PREC- DATA= option in the PROC GANTT statement.

The project and nonstandard precedence relationships are defined by the WIDGLAG2 data set, which is a modification of the WIDGLAG data set that was used in Example 4.11 to illustrate the CPM procedure. The activity and successor variables are represented by the TASK and SUCC variables, respectively, and the lag type of the relationship is defined by the LAGDUR variable. The LAGDUR variable defines the lag type in keyword_duration_calendar format for the purpose of passing the information to PROC CPM. Although PROC GANTT accepts this format for a lag variable, it does not use the duration and calendar values when drawing the connection since the schedule is already computed at this time (presumably by PROC CPM).

As in the WIDGLAG data set, the WIDGLAG2 data set specifies a Start-to-Start lag of nine days between the activity ‘Prototype’ and its successors, ‘Materials’ and ‘Facility,’ and a Finish-to-Start lag of two days between ‘Facility’ and ‘Init. Prod.’. In addition, changes to the widget design are permitted to be made no earlier than six days after in-house evaluation of the product has begun. Furthermore, the Engineering department has to ensure that there will be at least three days available for any changes that need to be carried out after the test market results have come in. These constraints are incorporated in the WIDGLAG data set by setting the value of the LAGDUR variable equal to ‘ss_6’ for the relationship between ‘Evaluate’ and ‘Changes’ and equal to ‘ff_3’ for the relationship between ‘Test Market’ and ‘Changes.’

The project is scheduled using PROC CPM subject to weekends and the holidays defined in the HOLIDAYS data set. Specifying the COLLAPSE option in the PROC CPM statement ensures that there is one observation per activity. The WIDGLAGH data set is created by deleting the successor variable from the Schedule data set produced by PROC CPM.

Since there is no precedence information contained in the WIDGLAGH data set, specifying DATA=WIDGLAGH in the PROC GANTT statement without the PRECDATA= option produces a nonprecedence Gantt chart. You can produce a Logic Gantt chart by specifying the precedence information using the PRECDATA= option in the PROC GANTT statement as long as the activity variable is common to both the schedule and Precedence data sets.

The Gantt chart shown in Output 8.20.1 is produced by specifying PRECDATA=WIDGLAG2. The lag type of the precedence connections is indicated to PROC GANTT using the LAG= option in the CHART statement. The width of the precedence connections is set to 2 with the WPREC= option, and the color of the connections is set to blue using the CPREC= option. The MININTGV= and MINOFFLV= options are specified in the CHART statement in an attempt to minimize the number of 5-segment connections. A reference line with a line style of 2 is drawn at the beginning of every month by using the REF= and LREF= options in the CHART statement.

```plaintext
options ps=60 ls=100;

title h=2 'Gantt Example 20';

/* Activity-on-Node representation of the project with lags */
data widglag2;
  format task $12. succ $12. lagdur $4. ;
  input task & days succ & lagdur $ ;
datalines;
  Approve Plan  5  Drawings
```
Example 8.20: Nonstandard Precedence Relationships

Approve Plan   5  Study Market .
Approve Plan   5  Write Specs .
Drawings       10  Prototype  .
Study Market   5  Mkt. Strat.  .
Write Specs    5  Prototype  .
Prototype      15  Materials ss_9
Prototype      15  Facility ss_9
Mkt. Strat.    10  Test Market .
Mkt. Strat.    10  Marketing .
Materials      10  Init. Prod. .
Facility       10  Init. Prod. fs_2
Init. Prod.    10  Test Market .
Init. Prod.    10  Marketing .
Init. Prod.    10  Evaluate .
Evaluate       10  Changes ss_6
Test Market    15  Changes ff_3
Changes        5  Production .
Production     0  . .
Marketing      0  . .

; data holidays;
  format holiday holifin date7.;
  input holiday & date7. holifin & date7. holidur;
  datalines;
  24dec03  26dec03  4
  01jan04  .  .
  ;
  proc cpm data=widglag2 holidata=holidays date='1dec03'd
    interval=weekday collapse;
    activity task;
    succ succ / lag = (lagdur);
    duration days;
    holiday holiday / holifin=(holifin);
    run;
  data widglagh;
    set _last_;
    drop succ;
    run;

* set up required pattern statements;
  pattern1 c=blue v=s; /* duration of a noncrit. activity */
  pattern2 c=blue v=e; /* slack time for a noncrit. act. */
  pattern3 c=red v=s; /* duration of a critical activity */
  pattern4 c=red v=e; /* slack time for a supercrit. act. */
  pattern5 c=red v=r2; /* duration of a supercrit. act. */
  pattern6 c=cyan v=s; /* actual duration of an activity */
  pattern7 c=black v=x1; /* break due to a holiday */

* set graphics options;
  goptions vpos=50 hpos=100 htext=1.025;
Chapter 8: The GANTT Procedure

'Nonstandard Precedence Relationships and the PRECDATA= Option';

proc gantt graphics data=widglagh precdata=widglag2
   holidata=holidays;
   chart / compress dur=days height=1.5
      holiday=(holiday) holifin=(holifin)
      cmile=blue cprec=blue wprec=2
      ref='01dec03'd to '01mar04'd by month
      cref=black lref=2 relabel caxis=black
      act=task succ=(succ) lag=(lagdur)
      minintgv=2 minofflv=.5;
   id task;
   run;

Output 8.20.1 Nonstandard Precedence Relationships

Gantt Example 20
Nonstandard Precedence Relationships and the PRECDATA= Option

LEGEND:
- Duration of a Normal Job
- Duration of a Critical Job
- Slack Time for a Normal Job
- Break due to Holiday
- Milestone

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
</tr>
<tr>
<td>2</td>
<td>Drawings</td>
</tr>
<tr>
<td>3</td>
<td>Study Market</td>
</tr>
<tr>
<td>4</td>
<td>Write Specs</td>
</tr>
<tr>
<td>5</td>
<td>Prototype</td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
</tr>
<tr>
<td>7</td>
<td>Materials</td>
</tr>
<tr>
<td>8</td>
<td>Facility</td>
</tr>
<tr>
<td>9</td>
<td>Init. Prod.</td>
</tr>
<tr>
<td>10</td>
<td>Evaluate</td>
</tr>
<tr>
<td>11</td>
<td>Test Market</td>
</tr>
<tr>
<td>12</td>
<td>Changes</td>
</tr>
<tr>
<td>13</td>
<td>Production</td>
</tr>
<tr>
<td>14</td>
<td>Marketing</td>
</tr>
</tbody>
</table>
Example 8.21: Using the SAS/GRAPH ANNOTATE= Option

This example illustrates the use of the ANNOTATE= option to add graphics and text to the body of the Gantt chart. The intent of the first invocation of PROC GANTT is to display the resource requirements of each activity on the Gantt chart, while that of the second invocation is to plot the resource usage bar chart for the replenishable resource engineers and the resource availability curve for the consumable resource cost.

The data for this example come from Example 4.15, in which the widget manufacturing project is scheduled using PROC CPM subject to resource constraints. The project network is defined in the WIDGRES data set using AOA format. The number of engineers needed per day per activity is a replenishable resource and is identified by the ENGINEER variable in the WIDGRES data set. The cost incurred per day per activity is a consumable resource and is identified by the ENGCOST variable in the WIDGRES data set. The WIDGRIN data set specifies the resource availabilities for the project. The schedule produced by PROC CPM using the default choice of LST as a heuristic is shown in Output 8.21.1. The following programs assume that the schedule is stored in the WIDGSCH2 data set and that the resource usage is stored in the WIDGROU2 data set.

The Annotate macros are used in this example to simplify the process of creating Annotate observations. The ANNOMAC macro is first used to compile the Annotate macros and make them available for use. The Annotate data set ANNO1 is then created using the Annotate macros. The DCLANNO macro declares all Annotate variables except the TEXT variable, and the SYSTEM macro defines the Annotate reference system. The coordinate system defined here uses date for the horizontal scale and job number for the vertical scale. The text to be displayed contains the number of engineers required per day and the total cost over the duration of the activity. The LABEL macro is used to annotate the necessary text on the Gantt chart using the BRUSH font.

The GANTT procedure is invoked with the ANNOTATE=ANNO1 specification in the PROC GANTT statement. The resulting Gantt chart is shown in Output 8.21.2. It is important to note that the job number will be used for the vertical scale even if NOJOBNUM is specified in the CHART statement.
### Output 8.21.1 Resource Constrained Schedule: Rule = LST

#### Resource Constrained Schedule: Rule = LST

<table>
<thead>
<tr>
<th>Obs</th>
<th>tail</th>
<th>head</th>
<th>days</th>
<th>task</th>
<th>engineer</th>
<th>engcost</th>
<th>S_START</th>
<th>S_FINISH</th>
<th>E_START</th>
<th>E_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1</td>
<td>2</td>
<td>5</td>
<td>Approve Plan</td>
<td>2</td>
<td>400</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>01DEC03</td>
<td>05DEC03</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>3</td>
<td>10</td>
<td>Drawings</td>
<td>1</td>
<td>200</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>19DEC03</td>
</tr>
<tr>
<td>3</td>
<td>2</td>
<td>4</td>
<td>5</td>
<td>Study Market</td>
<td>1</td>
<td>200</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>4</td>
<td>2</td>
<td>3</td>
<td>5</td>
<td>Write Specs</td>
<td>2</td>
<td>400</td>
<td>08DEC03</td>
<td>12DEC03</td>
<td>08DEC03</td>
<td>12DEC03</td>
</tr>
<tr>
<td>5</td>
<td>3</td>
<td>5</td>
<td>15</td>
<td>Prototype</td>
<td>4</td>
<td>800</td>
<td>26DEC03</td>
<td>16JAN04</td>
<td>22DEC03</td>
<td>13JAN04</td>
</tr>
<tr>
<td>6</td>
<td>4</td>
<td>6</td>
<td>10</td>
<td>Mkt. Strat.</td>
<td>.</td>
<td>.</td>
<td>22DEC03</td>
<td>06JAN04</td>
<td>15DEC03</td>
<td>29DEC03</td>
</tr>
<tr>
<td>7</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Materials</td>
<td>.</td>
<td>.</td>
<td>19JAN04</td>
<td>30JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>8</td>
<td>5</td>
<td>7</td>
<td>10</td>
<td>Facility</td>
<td>2</td>
<td>400</td>
<td>19JAN04</td>
<td>30JAN04</td>
<td>14JAN04</td>
<td>27JAN04</td>
</tr>
<tr>
<td>9</td>
<td>7</td>
<td>8</td>
<td>10</td>
<td>Init. Prod.</td>
<td>4</td>
<td>800</td>
<td>02FEB04</td>
<td>13FEB04</td>
<td>28JAN04</td>
<td>10FEB04</td>
</tr>
<tr>
<td>10</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>Evaluate</td>
<td>1</td>
<td>200</td>
<td>16FEB04</td>
<td>27FEB04</td>
<td>11FEB04</td>
<td>24FEB04</td>
</tr>
<tr>
<td>11</td>
<td>6</td>
<td>9</td>
<td>15</td>
<td>Test Market</td>
<td>.</td>
<td>.</td>
<td>16FEB04</td>
<td>05MAR04</td>
<td>11FEB04</td>
<td>02MAR04</td>
</tr>
<tr>
<td>12</td>
<td>9</td>
<td>10</td>
<td>5</td>
<td>Changes</td>
<td>2</td>
<td>400</td>
<td>08MAR04</td>
<td>12MAR04</td>
<td>03MAR04</td>
<td>09MAR04</td>
</tr>
<tr>
<td>13</td>
<td>10</td>
<td>11</td>
<td>0</td>
<td>Production</td>
<td>4</td>
<td>800</td>
<td>15MAR04</td>
<td>15MAR04</td>
<td>10MAR04</td>
<td>10MAR04</td>
</tr>
<tr>
<td>14</td>
<td>6</td>
<td>12</td>
<td>0</td>
<td>Marketing</td>
<td>.</td>
<td>.</td>
<td>16FEB04</td>
<td>16FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
<tr>
<td>15</td>
<td>8</td>
<td>6</td>
<td>0</td>
<td>Dummy</td>
<td>.</td>
<td>.</td>
<td>16FEB04</td>
<td>16FEB04</td>
<td>11FEB04</td>
<td>11FEB04</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Obs</th>
<th>L_START</th>
<th>L_FINISH</th>
<th>R_DELAY</th>
<th>DELAY_R</th>
<th>SUPPL_R</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01DEC03</td>
<td>05DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>08DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>21JAN04</td>
<td>27JAN04</td>
<td>5</td>
<td>engineer</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>15DEC03</td>
<td>19DEC03</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>22DEC03</td>
<td>13JAN04</td>
<td>3</td>
<td>engineer</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>14JAN04</td>
<td>27JAN04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>28JAN04</td>
<td>10FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>18FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>11FEB04</td>
<td>02MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>03MAR04</td>
<td>09MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>10MAR04</td>
<td>10MAR04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>11FEB04</td>
<td>11FEB04</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

```plaintext
title c=black h=1.75 'Gantt Example 21';
title2 c=black h=1.25 'Displaying Resource Requirements';

* set background to white and text to black;
goptions ctext=black cback=white;

* set graphics options;
goptions vpos=50 hpos=100 htext=1.01;
```
* begin annotate process;

* compile annotate macros;
%annomac;

* create annotate data set for first chart;
data anno1;
  %dclanno;  /* set length and type for annotate variables */
  %system(2,2,4); /* define annotate reference system */
  set widgsch2;
  length lab $20;
  length TEXT $37;
  Y1 = _n_;
  lab='';
  if _n_=1 then do;
    %label('01dec03'd,13,
        'Format: Engineers per day, Total cost',*,0,0,1.2,brush,6);
  end;
  if engineer ^= . then do;
    /* create a text label */
    lab = put(engineer, 1.) || " Engineer";
    if engineer > 1 then lab = trim(lab) || "s";
    if days > 0 then lab = trim(lab) || ", " ||
        put(engcost*days, dollar7.);
    /* position the text label */
    if y1 < 10 then do;
      x1 = max(l_finish, s_finish) + 2;
      %label(x1,y1,lab,black,0,0,1.0,brush, 6);
    end;
    else do;
      x1 = e_start - 2;
      %label(x1,y1,lab,black,0,0,1.0,brush, 4);
    end;
  end;
run;

* annotate the Gantt chart;
proc gantt graphics data=widgsch2 holidata=holdata annotate=anno1;
chart / pcompress holiday=(hol) interval=weekday increment=7
  ref='1dec03'd to '21mar04'd by week
cref=blue lref=2
  dur=days cmile=black caxis=black;
  id task;
run;
The next illustration of the ANNOTATE= option is to plot the resource usage bar chart for the replenishable resource engineers and the resource availability curve for the consumable resource cost. A DATA step determines the largest value of the cost availability throughout the life of the project in order to scale the costs accordingly. The CSCALE macro variable is required to represent cost availabilities on the Gantt chart. Since there are no further cash inflows after December 1, 2003, and there are 15 jobs represented on the chart, the value of the macro variable CSCALE is \( \frac{14}{40000} \).

An Annotate data set, ANNO2, is created in much the same fashion as ANNO1, but it employs some additional macros. The BAR macro is used to draw the resource usage bar chart, and the DRAW and MOVE macros are used to draw the resource availability curve. The PUSH and POP macros are used as necessary to store and retrieve the last used coordinates from the stack, respectively. The resulting Gantt chart is displayed in Output 8.21.3.

```sas
* calculate scaling factor for cost curve;
data _null_;
  set widgrou2 end=final;
  retain maxcost;
  if aengcost > maxcost then maxcost=aengcost;
  if final then call symput('cscale',14/maxcost);
run;
```

```sas
* create annotate data set for second chart;
data anno2;
```
Example 8.21: Using the SAS/GRAPH ANNOTATE= Option

%dclanno; /* set length and type for annotate variables */
%system(2,2,4); /* define annotate reference system */
set widgrou2;
length lab $16;
length TEXT $27;
x1=_time_; y1=15-aengcost*symget('cscale'); y2=15-rengineer;
lab=' ';
if _n_=1 then do;
  /* print labels */
  do i = 1 to 14 by 1;
    lab=put( (15-i) / symget('cscale'), dollar7.);
    %label('21mar04'd,i,lab,black,0,0,1.0,,4);
  end;
  do i = 0 to 4 by 1;
    lab=put(i,1.);
    %label('01dec03'd,15-i,lab,black,0,0,1.0,,6);
  end;
  %label('01dec03'd,10, 'Resource Usage: Engineers',*,0,0,1.2,,6);
  %label('02jan04'd,4, 'Resource Availability: Cost',*,0,0,1.2,,6);
  %move(x1,y1);
  %push;
end;
else do;
  /* draw cost availability curve */
  %pop;
  when='a';
  %draw(x1,y1,black,1,2);
  %push;
  /* draw engineer usage barchart */
  when='b';
  if y2 <= 14 then do;
    %bar(x1,15,x1+1,y2,blue,0,l1);
  end;
end;
run;

title c=black h=1.75 'Gantt Example 21';
title2 c=black h=1.25 'Plotting Resource Usage and Resource Availability';

* annotate the Gantt chart;
proc gantt graphics data=widgsch2 holidata=holdata annotate=anno2;
chart / pcompress holiday=(hol) interval=weekday increment=7
  mindate='1dec03'd maxdate='21mar04'd
  ref='1dec03'd to '21mar04'd by week
cref=blue lref=2
dur=days cmile=black caxis=black;
  id task;
run;
Example 8.22: Using the Automatic Text Annotation Feature

The following example is a subproject of a larger project involving the maintenance of a pipeline and steam calender (Moder, Phillips, and Davis 1983), and it illustrates the automatic text annotation feature of the GANTT procedure. The SHUTDOWN data set is input as the activity data set to PROC CPM, and the project is scheduled to begin on June 1, 2004. PROC GANTT is used to produce a Gantt chart of the resulting schedule with the data set LABELS specified as a Label data set; the output is shown in Output 8.22.1. The LABVVAR= option in the CHART statement specifies the ACT variable as the common linking variable. The LABSPLIT= option is specified in order to prevent the labels from splitting on embedded blanks.

The first observation in the LABELS data set causes the value of the ACT variable to be displayed at the E_START time for every activity in the project. The value of _YOFFSET='-0.2' positions the baseline of the displayed text at 0.2 barheights above the top of the first bar for the activity. Similarly the second observation displays the ID variable at the E_START time for each activity with the baseline positioned at 0.8 barheights below the bottom of the first bar for the activity. The heights for both these strings is 1 barheight. The next two observations in the LABELS data set display the symbols corresponding to the values ‘N’ and ‘M’ in the ORFONT font, rotated at an angle of 90 degrees, beside the milestones corresponding to the deactivation and activation of the calender, respectively. Observations 5 and 6 indicate the start and finish of the “Maintenance
Period" by displaying the indicated strings rotated 90 degrees at the start and finish times of the activity ‘Repair Calender.’ Finally, the last three observations provide headings for each of the three distinct regions on the chart. The _JLABEL variable is used along with the _XVAR variable to place the strings in the regions defined by the start and finish times of the ‘Repair Calender’ activity.

It should be noted that since the plot times are linked to variables rather than absolute values, the Label data set need not be changed even if the project is rescheduled. This is a convenient feature when monitoring a project in progress, since the annotation automatically places the labels at the appropriate times.

```plaintext
title c=black 'Gantt Example 22';
data shutdown;
  input act succ id & $20. dur;
datalines;
1100 1110 Start Project 0
1110 1120 Procure Pipe 10
1120 1130 Prefab Pipe Sections 5
1130 1140 Deactivate Calender 0
1140 1150 Position New Pipe 1
1150 1160 Start Disassembly 0
1160 1170 Disassemble Calender 2
1170 1200 Finish Disassembly 0
1200 1300 Repair Calender 10
1300 1310 Start Assembly 0
1310 1320 Reassemble Calender 3
1320 1330 Finish Assembly 0
1330 1340 Connect Pipes 2
1340 1350 Adjust and Balance 1
1350 1360 Activate Calender 0
1360 1370 System Testing 1
1370 . Finish Project 0
;
proc cpm data=shutdown date='01jun04'd interval=day
  out=sched;
  act act;
  succ succ;
  dur dur;
  id id;
run;
data labels;
  input act _y _xvar $ _lvar $ _yoffset _xoffset _label & $25. _alabel _hlabel _jlabel $ _flabel $ _clabel $;
datalines;
  . -1 e_start act -.3 0 . 0 1.5 . . .
  . -1 e_start id 2.3 0 . 0 1.5 . . .
  1130 . e_start . 1.5 -1 N 90 2 L orfont .
  1350 . e_finish . 1.5 5 M 90 2 L orfont .
  1200 17 e_start . 2.5 1 Start Maintenance Period 90 2 . . .
  1200 17 e_finish . 2.5 .5 Finish Maintenance Period 90 2 . . .
  1200 1 e_start . -6 Shutdown 0 3 R . .
  1200 1 e_start . 2 Maintenance 0 3 L . .
  1200 1 e_finish . 6 Start-Up 0 3 L . .
;
```
Example 8.23: Multiproject Gantt Charts

The following example illustrates an application of the PATTERN variable to display summary bars for subprojects. The LAN Selection Project (Bostwick 1986) consists of eight subprojects, two of which represent the beginning and ending of the master project. The data set LANACT defines the structure of the project. The ACT and SUCC variables define the precedence relationships, the PARENT variable defines the parent task, and the DAYS variable contains the duration of the activity.

The project is scheduled using the CPM procedure with a PARENT statement to identify the parent. The schedule data set, SCHED, is created by appending a _PATTERN variable to the output data set generated by CPM. The value of this variable is set to ‘4,’ corresponding to subprojects, and set to missing otherwise.
This results in the subproject bars being filled using PATTERN4, namely a solid black pattern. The ACTID variable is indented within the DATA step to reflect the level of each activity in the project hierarchy when used as the ID variable.

A Label data set, LABELS, is created in order to add markers to both ends of the schedule bars that correspond to subprojects. The two observations in the LABELS data set are linked to the SCHED data set with the _PATTERN variable.

The GANTT procedure is next invoked to produce the Gantt chart in Output 8.23.1. The LABVAR=_PATTERN specification establishes the link between the Schedule and Label data sets. The ACT= and SUCC= options are used to display the precedence relationships between activities.

```
pattern1 c=blue v=r5; /* Non-critical duration */
pattern2 c=blue v=e; /* Slack duration */
pattern3 c=red v=x5; /* Critical duration */
pattern4 c=black v=s; /* Project duration */
data lanact;
format act $30. succ $30. parent $20.;
input act & succ & parent & days;
datalines;
Measure Current Volume Forecast Future Volume NEEDS ASSESSMENT 2
Literature Survey Manufacturer Demos MARKET SURVEY 5
Determine Current Users Forecast Future Needs NEEDS ASSESSMENT 2
Forecast Future Volume Prepare Network Spec NEEDS ASSESSMENT 2
Manufacturer Demos Identify Vendors MARKET SURVEY 5
Forecast Future Needs Prepare Network Spec NEEDS ASSESSMENT 2
Identify Vendors . MARKET SURVEY 2
Prepare Network Spec . NEEDS ASSESSMENT 2
Prepare RFQ Evaluate Vendor Responses VENDOR SELECTION 4
Prepare Cable Plan Procure Cable SITE PREPARATION 4
Evaluate Vendor Responses Notify Final Candidate VENDOR SELECTION 15
Procure Cable Install Cable SITE PREPARATION 22
Notify Final Candidate Negotiate Price/Config VENDOR SELECTION 1
Install Cable . SITE PREPARATION 10
Negotiate Price/Config Prepare Purchase Order VENDOR SELECTION 3
Prepare Purchase Order . VENDOR SELECTION 1
Server Functional Spec Server Detail Design SPECIAL HARDWARE 5
Procure LAN Hardware Receive Network Hardware NETWORK INSTALLATION 25
Server Detail Design Server Coding SPECIAL HARDWARE 10
Receive Network Hardware Install LAN Hardware NETWORK INSTALLATION 4
Server Coding Test Server Code SPECIAL HARDWARE 10
Install LAN Hardware Test Network NETWORK INSTALLATION 7
Test Server Code Install/Integrate Server SPECIAL HARDWARE 5
Test Network . NETWORK INSTALLATION 5
Install/Integrate Server . SPECIAL HARDWARE 2
BEGIN PROCUREMENT NEEDS ASSESSMENT .
BEGIN PROCUREMENT MARKET SURVEY .
NEEDS ASSESSMENT VENDOR SELECTION .
NEEDS ASSESSMENT SITE PREPARATION .
MARKET SURVEY Prepare Network Spec .
VENDOR SELECTION NETWORK INSTALLATION .
VENDOR SELECTION SPECIAL HARDWARE .
SITE PREPARATION Install LAN Hardware .
```
Chapter 8: The GANTT Procedure

```
NETWORK INSTALLATION       NETWORK AVAILABLE . . .
SPECIAL HARDWARE           NETWORK AVAILABLE . . .

 PROC SORT DATA=LANACT;
     BY ACT;
 RUN;

 PROC CPM DATA=LANACT OUT=LANOUT
     EXPAND INTERVAL=WORKDAY DATE='03NOV03'D;
     PARENT PARENT / WBS ESO;
     ACTIVITY ACT;
     DURATION DAYS;
     SUCCESSOR SUCC;
 RUN;

 /* create the schedule data set with a pattern variable */
 DATA SCHED;
     LABEL WBS_CODE='WBS';
     LABEL ACTID='Project/Activity';
     SET LANOUT;
     IF PROJ_LEV !0 THEN DO;
         IF PARENT='' THEN _PATTERN=4;
         ACTID=ACT;
         DO I=1 TO PROJ_LEV-1;
             ACTID = " " || ACTID;
         END;
     END;
     OUTPUT;
 END;

 PROC SORT DATA=SCHED;
     BY ES_ASC WBS_CODE;
 RUN;

 /* create the label data set */
 DATA LABELS;
     _PATTERN=4;
     _FLABEL='ORFONT';
     _JLABEL='C';
     _YOFFSET=0.925;
     _LABEL='Z';
     _XVAR='E_START ';
     OUTPUT;
     _XVAR='L_FINISH';
     OUTPUT;
;
 TITLE1 F='Cumberland AMT' H=1.75 'Gantt Example 23';
 TITLE2 F='Cumberland AMT' H=1.25 'Displaying Summary Bars For Each Subproject';

 PROC GANTT GRAPHICS DATA=SCHED LABDATA=LABELS;
     ID ACTID WBS_CODE;
     CHART / PCOMPRESS NOJOBNUM CTEXT=BLACK CAXIS=BLACK
```
Example 8.24: Multisegment Gantt Charts

The following is a simple example that illustrates the generation of multisegmented Gantt charts. The SCHED data set identifies the city, the arrival time, and the departure time for each of four traveling salespeople. In addition, a _PATTERN variable is used to identify the pattern to be used for drawing the bar. The objective is to display the complete schedule for each sales person on a single row. This would require displaying several bars on a single row, each bar corresponding to the time spent in a city. In order to do this, you need first to sort the SCHED data set by Salesperson and Arrival Time and then to add a SEGMT_NO variable that identifies the number of the segment that, in this case, is the order in which the salesperson visits the city. The resulting data set, NEWSCHED, is shown in Output 8.24.1. You next create the LABELS data set in order to identify the names of the cities above the bars; the resulting Gantt chart is shown in Output 8.24.2.

Notice that each bar is drawn using the pattern identified by the _PATTERN variable in the SCHED data set. In the absence of the _PATTERN variable, the pattern associated with the resource-constrained schedule would
have been used for all the bars. This is the same mechanism that produced the split segments in Example 8.13 although the SEGMT_NO variable in this case was automatically created by the CPM procedure.

```sas
data sched;
  format city $12. from to date7. ;
  input person $ city & from & to & date7. _pattern;
  datalines;
Clark  New York 01May04 03May04 10
Clark  Boston 06May04 09May04 11
Clark  Wisconsin 12May04 15May04 12
Clark  Chicago 18May04 24May04 13
Clark  New York 28May04 02Jun04 10
Stevens  Charlotte 02May04 04May04 14
Stevens  Atlanta 08May04 10May04 15
Stevens  Dallas 12May04 15May04 16
Stevens  Denver 17May04 20May04 17
Stevens  Nashville 27May04 02Jun04 18
Stevens  Charlotte 04Jun04 06Jun04 14
Jackson  Los Angeles 01May04 18May04 20
Jackson  Las Vegas 11May04 18May04 20
Jackson  Portland 21May04 23May04 21
Jackson  Seattle 25May04 29May04 22
Rogers  Miami 02May04 07May04 23
Rogers  Tampa 11May04 15May04 24
Rogers  New Orleans 18May04 24May04 25
Rogers  Houston 28May04 01Jun04 26;
/* Sort data by person, from */
proc sort data=sched;
  by person from;
run;
/* Add Segmt_no variable */
data newsched;
  set sched;
  retain segmt_no;
  if person ne lag(person) then segmt_no=1;
  else segmt_no = segmt_no + 1;
  output;
run;
proc print data=newsched;
  title2 'Data NEWSCHED';
run;
```
Example 8.24: Multisegment Gantt Charts

data labels;
    _y=-1;
    _lvar="city";
    _xvar="from";
    _flabel="";
    _hlabel=0.75;
    _yoffset = -.2;
    run;

* set up required pattern statements;
pattern1 v=s r=25;

* set graphics options;
proc gantt graphics data=newsched labdata=labels;
    id person;
    chart / ss=from sf=to compress labsplit='.' scale=2
        nolegend nojobnum skip=3
        ref='01may04'd to '30jun04'd by week;
run;

Output 8.24.1 NEWSCHED Data Set

<table>
<thead>
<tr>
<th>Obs</th>
<th>city</th>
<th>from</th>
<th>to</th>
<th>person</th>
<th>_pattern</th>
<th>segmt_no</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>New York</td>
<td>01MAY04</td>
<td>03MAY04</td>
<td>Clark</td>
<td>10</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>Boston</td>
<td>06MAY04</td>
<td>09MAY04</td>
<td>Clark</td>
<td>11</td>
<td>2</td>
</tr>
<tr>
<td>3</td>
<td>Wisconsin</td>
<td>12MAY04</td>
<td>15MAY04</td>
<td>Clark</td>
<td>12</td>
<td>3</td>
</tr>
<tr>
<td>4</td>
<td>Chicago</td>
<td>18MAY04</td>
<td>24MAY04</td>
<td>Clark</td>
<td>13</td>
<td>4</td>
</tr>
<tr>
<td>5</td>
<td>New York</td>
<td>28MAY04</td>
<td>02JUN04</td>
<td>Clark</td>
<td>10</td>
<td>5</td>
</tr>
<tr>
<td>6</td>
<td>Las Angeles</td>
<td>01MAY04</td>
<td>08MAY04</td>
<td>Jackson</td>
<td>19</td>
<td>1</td>
</tr>
<tr>
<td>7</td>
<td>Las Vegas</td>
<td>11MAY04</td>
<td>18MAY04</td>
<td>Jackson</td>
<td>20</td>
<td>2</td>
</tr>
<tr>
<td>8</td>
<td>Portland</td>
<td>21MAY04</td>
<td>23MAY04</td>
<td>Jackson</td>
<td>21</td>
<td>3</td>
</tr>
<tr>
<td>9</td>
<td>Seattle</td>
<td>25MAY04</td>
<td>29MAY04</td>
<td>Jackson</td>
<td>22</td>
<td>4</td>
</tr>
<tr>
<td>10</td>
<td>Miami</td>
<td>02MAY04</td>
<td>07MAY04</td>
<td>Rogers</td>
<td>23</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>Tampa</td>
<td>11MAY04</td>
<td>15MAY04</td>
<td>Rogers</td>
<td>24</td>
<td>2</td>
</tr>
<tr>
<td>12</td>
<td>New Orleans</td>
<td>18MAY04</td>
<td>24MAY04</td>
<td>Rogers</td>
<td>25</td>
<td>3</td>
</tr>
<tr>
<td>13</td>
<td>Houston</td>
<td>28MAY04</td>
<td>01JUN04</td>
<td>Rogers</td>
<td>26</td>
<td>4</td>
</tr>
<tr>
<td>14</td>
<td>Charlotte</td>
<td>02MAY04</td>
<td>04MAY04</td>
<td>Stevens</td>
<td>14</td>
<td>1</td>
</tr>
<tr>
<td>15</td>
<td>Atlanta</td>
<td>08MAY04</td>
<td>10MAY04</td>
<td>Stevens</td>
<td>15</td>
<td>2</td>
</tr>
<tr>
<td>16</td>
<td>Dallas</td>
<td>12MAY04</td>
<td>15MAY04</td>
<td>Stevens</td>
<td>16</td>
<td>3</td>
</tr>
<tr>
<td>17</td>
<td>Denver</td>
<td>17MAY04</td>
<td>20MAY04</td>
<td>Stevens</td>
<td>17</td>
<td>4</td>
</tr>
<tr>
<td>18</td>
<td>Nashville</td>
<td>27MAY04</td>
<td>02JUN04</td>
<td>Stevens</td>
<td>18</td>
<td>5</td>
</tr>
<tr>
<td>19</td>
<td>Charlotte</td>
<td>04JUN04</td>
<td>06JUN04</td>
<td>Stevens</td>
<td>14</td>
<td>6</td>
</tr>
</tbody>
</table>
Output 8.24.2  Multisegment Gantt Chart

Gantt Example 24
Schedule of Cities Visited by Salesperson

<table>
<thead>
<tr>
<th>person</th>
<th>MAY 01</th>
<th>MAY 04</th>
<th>MAY 07</th>
<th>MAY 10</th>
<th>MAY 13</th>
<th>MAY 16</th>
<th>MAY 19</th>
<th>MAY 22</th>
<th>MAY 25</th>
<th>MAY 28</th>
<th>MAY 31</th>
<th>JUN 03</th>
<th>JUN 06</th>
<th>JUN 09</th>
</tr>
</thead>
<tbody>
<tr>
<td>Clark</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>New York</td>
<td></td>
<td></td>
<td>Chicago</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>New York</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Boston</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Wisconsin</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Jackson</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Los Angeles</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Las Vegas</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Portland</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Seattle</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rogers</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Miami</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tampa</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>New Orleans</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Houston</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Stevens</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Charlotte</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Atlanta</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Dallas</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Denver</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Nashville</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Charlotte</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 8.25: Zoned Gantt Charts

Example 8.15 illustrated the use of BY processing with the GANTT procedure to present separate Gantt charts for each department. Alternatively, you can use a zoned Gantt chart to display each of the departmental schedules on the same chart with the different department schedules separated by horizontal zone lines running across the chart. The ZONE variable divides the Activity axis into distinct zones. Activities with the same value of the ZONE variable belong to the same zone. This example produces a zoned Gantt chart using the schedule data from Example 8.15. The ZONE=DEPT specification in the CHART statement identifies the DEPT variable as the ZONE variable. The ONEZONEVAL option specifies that the value of the ZONE variable be displayed only when beginning new zones. The resulting Gantt chart is shown in Output 8.25.1. You can customize the color, style and width of the zone line by using the CZONE=, LZONE=, and WZONE= options, respectively. You can also control the span and offset of the zone line by specifying the ZONESPAN= and ZONEOFF= options, respectively, in the CHART statement.

```sas
proc cpm date='01dec03'd data=widgetn;
  activity task;
  duration days;
  successor succ1 succ2 succ3;
  id dept;
run;

proc sort;
  by dept e_start;
run;

proc gantt split='/';
  chart / pcompress scale=1 dur=days
       mindate='01dec03'd maxdate='11feb04'd
       zone=dept onezoneval czone=gray;
  id task;
run;
```
**Output 8.25.1** Gantt Charts Zoned by Department

### Gantt Example 25

#### Zoned Gantt Chart

<table>
<thead>
<tr>
<th>Job</th>
<th>Department</th>
<th>Activity Name</th>
<th>DEC 01</th>
<th>DEC 09</th>
<th>DEC 17</th>
<th>DEC 25</th>
<th>JAN 02</th>
<th>JAN 10</th>
<th>JAN 18</th>
<th>JAN 26</th>
<th>FEB 03</th>
<th>FEB 11</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Engineering</td>
<td>Drawings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>Write Specs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>Prototype</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Manufacturing</td>
<td>Materials</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td>Facility</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td></td>
<td>Init. Prod.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td></td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Marketing</td>
<td>Study Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td></td>
<td>Med. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td></td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Planning</td>
<td>Approve Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Testing</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td></td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- Green: Duration of a Normal Job
- Red: Duration of a Critical Job
- Light Green: Slack Time for a Normal Job
- Blue Diamond: Milestone

---

**Example 8.26: Web-Enabled Gantt Charts**

This example illustrates the process of “Web-enabling” your Gantt charts. This feature enables you to associate a URL with each activity on a Gantt chart. By using this feature together with SAS/IntrNet software, you can develop some very powerful Project Management applications. SAS/IntrNet software provides you with the capability to perform data set queries and execute SAS applications in real time and view the results in HTML format using a Web browser.

This example takes advantage of the Output Delivery System (ODS) HTML statement to create a very simple “drill-down” Gantt application beginning from a summary Gantt chart of the “top level” projects in **Example 8.23**. The objective is to display a detailed Gantt chart of the activities in a subproject when you click on the subproject bar.

In order to be able to click on an activity and invoke an action, you need to add variables to the schedule data set that associate a URL with each of the activities that you want linked. The following code adds the WEBVAR and WEBVAR2 variables to the LANOUT data set in **Example 8.23** to create the LANWEB data set. The WEBVAR variable uses the ALT= portion to identify information about an activity’s schedule that is to be displayed when the mouse hovers over the schedule bar. In addition, it uses the HREF= portion to associate the URL with the linked activity. The WEBVAR2 variable uses only the ALT= portion, so information in the detailed Gantt chart can still be displayed by hovering over the schedule bars.
The LANWEB data set is then sorted by the WBS_CODE variable.

data lanweb;
  set lanout;
  length webvar $500;
  length webvar2 $500;

  /* WEBVAR is for the top-level summary chart */
  webvar='alt='|| quote(
    'Activity: '||trim(left(act))||'0D'x||
    '-----------------------'||'0D'x||
    'Early Start: '||put(e_start, datetime.)||'0D'x||
    'Early Finish:'||put(e_finish, datetime.)||'0D'x||
    'Late Start: '||put(l_start, datetime.)||'0D'x||
    'Late Finish: '||put(l_finish, datetime.) )||
    ' HREF=#'||trim(wbs_code) /* link to the anchors */
  ;

  /* WEBVAR2 is for the detailed charts */
  webvar2='alt='|| quote(
    'Activity: '||trim(left(act))||'0D'x||
    '-----------------------'||'0D'x||
    'Early Start: '||put(e_start, datetime.)||'0D'x||
    'Early Finish:'||put(e_finish, datetime.)||'0D'x||
    'Late Start: '||put(l_start, datetime.)||'0D'x||
    'Late Finish: '||put(l_finish, datetime.)
  ;
run;

proc sort data=lanweb;
  by wbs_code;
run;

Before creating the charts, you need to specify that the GIF driver be used to create graphics output. ODS HTML output always creates a “body” file, which is a single HTML document containing the output from one or more procedures and is specified using the FILE= option in the ODS HTML statement.

goptions reset=all device=gif;

ods html file="Gantt_Sum.html";

For example, when you click on any of the schedule bars for an activity with WBS_CODE='0.2', you link to an anchor labeled ‘0.2’ in the body file Gantt_Sum.html.

You are now ready to create the summary Gantt chart. You identify the WEBVAR variable to the GANTT procedure using the HTML= option in the CHART statement and invoke the procedure using a WHERE clause to produce a Gantt chart of the top-level activities.

  /* Create the Summary Gantt Chart with Drill Down Action */
  pattern1 c=green v=s; /* Non-critical duration */
  pattern2 c=green v=e; /* Slack duration */
  pattern3 c=red  v=s; /* Critical duration */
  goptions cback=white htext=1.1;

  title1 h=2 'Gantt Example 26';
title2 h=1.5 'Project Summary Gantt Chart';

proc gantt data=lanweb;
   id act wbs_code;
   where proj_lev=1;
   label act='SUBPROJECT' wbs_code='WBS CODE';
   chart / pcompress nojobnum
      duration=days
      mininterval=week scale=2.5
      mindate='30oct03'd maxdate='29feb04'd
      ref='30oct03:00:00' dt to '01mar04:00:00' dt by dtmonth
      reflabel
      html=webvar
      act=act succ=succ cprec=black;
run;

The graph that is displayed when you click on one of the subprojects is determined by the name of the anchor that has been defined for the subproject. Before creating these graphs, you need to define the anchor name in an ODS HTML statement using the ANCHOR= option to add the anchor to the HTML body file. Since you have to create a chart for each subproject, you can automate this process by using a SAS macro.

/* Define the macro to generate the detail charts */
%macro gandet(wbs);
  goptions device=gif;
  ods html anchor=&wbs;
  title1 h=2 'Gantt Example 26';
  title2 h=1.5 "Detail Gantt Chart for WBS="&wbs;
  proc gantt data=lanweb;
     id act wbs_code;
     where index(wbs_code,&wbs)=1;
     label act='SUBPROJECT' wbs_code='WBS CODE';
     chart / pcompress nojobnum
        duration=days
        mininterval=week scale=2.5
        mindate='30oct03'd maxdate='29feb04'd
        ref='30oct03:00:00' dt to '01mar04:00:00' dt by dtmonth
        reflabel html=webvar2
        act=act succ=succ cprec=black;
  run;
%mend;

/* Generate each of the detail Gantt Charts */
%gandet('0.1');
%gandet('0.2');
Example 8.26: Web-Enabled Gantt Charts

\%
gandet('0.3');
\%
gandet('0.4');
\%
gandet('0.5');
\%
gandet('0.6');

Finally, use the ODS HTML CLOSE statement to close the body file and stop generating HTML output.

ods html close;

After you have closed the body file, you can display it in a browser window, as shown in Output 8.26.1, to view the output generated by this example.

Output 8.26.1 Summary Gantt Chart

Notice the hand-shaped cursor on the SITE PREPARATION bar, which indicates that this bar is a “hot” link. The alternate text box displays the early and late schedules of the SITE PREPARATION activity. The status bar of the browser also shows that clicking the SITE PREPARATION bar will take you to the location identified by “Gantt_Sum.html#W0.4,” which is shown in Output 8.26.2.
Output 8.26.2  Detail Gantt Chart for SITE PREPARATION

Gantt Example 26
Detail Gantt Chart for WBS=0.4

LEGEND:
- Duration of a normal Job
- Duration of a Critical Job
- Slack Time for a Normal Job
- Milestone
Similarly, the detail Gantt chart that is displayed when you click on the SPECIAL HARDWARE summary bar is shown in Output 8.26.3.

**Output 8.26.3** Detail Gantt Chart for SPECIAL HARDWARE
Example 8.27: Using the CHARTWIDTH= Option

This example illustrates the use of the CHARTWIDTH= option to create Gantt charts that are consistent in appearance. The data set used in this example is the SAVE data set created in Example 8.6.

Gantt charts are first produced using different values of the MINDATE= option, and without specifying the CHARTWIDTH= option. Output 8.27.1 shows a Gantt chart using MINDATE='1jan04', and Output 8.27.2 shows a Gantt chart using MINDATE='15aug03'. Notice that the chart in Output 8.27.2 has a much larger chart area than the chart in Output 8.27.1, and the ‘Activity Description’ column is compressed and rather difficult to read.

```plaintext
proc gantt data=save;
    chart / mindate='1jan04'd maxdate='1feb04'd
        dur=days nojobnum compress height=2.0
        ref='2jan04'd to '2feb04'd by week
        relabel;
    id descrpt;
run;

proc gantt data=save;
    chart / mindate='15aug03'd maxdate='1feb04'd
        dur=days nojobnum compress height=2.0
        ref='16aug03'd to '2feb04'd by week
        relabel;
    id descrpt;
run;
```
Output 8.27.1 Without the CHARTWIDTH= Option (MINDATE=1Jan04)

Gantt Example 27
MINDATE=1Jan04

Activity Description
Finalize and Approve Plan
Prepare Drawings
Analyze Potential Markets
Write Specifications
Develop Marketing Concept
Build Prototype
Procure Raw Materials
Prepare Manufacturing Facility
Initial Production Run
Evaluate Product In-House
Mail Product to Sample Market
Begin Full Scale Marketing
Production Milestone
Engineering Changes
Begin Full Scale Production

LEGEND:
- Duration of a Normal Job
- Slack Time for a Normal Job
- Duration of a Critical Job
- Milestone
Output 8.27.2  Without the CHARTWIDTH= Option (MINDATE=15Aug03)

The same charts are now plotted with the CHARTWIDTH= option. The specification CHARTWIDTH=75 indicates that the chart is rescaled so the axis area is 75% of the chart width and the text area is 25% of the chart width. Therefore, specifying CHARTWIDTH=75 for both charts gives the two charts a consistent appearance. The output is shown in Output 8.27.3 and Output 8.27.4.
Example 8.27: Using the CHARTWIDTH= Option

```
proc gantt data=save;
  chart / mindate='1jan04'd maxdate='1feb04'd
             dur=days nojobnum compress height=2.0
             ref='2jan04'd to '2feb04'd by week
             relabel chartwidth=75;
      id descrpt;
  run;
proc gantt data=save;
  chart / mindate='15aug03'd maxdate='1feb04'd
             dur=days nojobnum compress height=2.0
             ref='16aug03'd to '2feb04'd by week
             relabel chartwidth=75;
      id descrpt;
  run;
```

Output 8.27.3 Using the CHARTWIDTH= Option (MINDATE=1Jan04)

![Gantt Chart Example 27](image)

**Activity Description**
- Finalize and Approve Plan
- Prepare Drawings
- Analyze Potential Markets
- Write Specifications
- Develop Marketing Concept
- Build Prototype
- Procure Raw Materials
- Prepare Manufacturing Facility
- Initial Production Run
- Evaluate Product In-House
- Mail Product to Sample Market
- Begin Full Scale Marketing
- Production Milestone
- Engineering Changes
- Begin Full Scale Production

**Legend:**
- Green: Duration of a Normal Job
- White: Slack Time for a Normal Job
- Red: Duration of a Critical Job
- Diamond: Milestone
Output 8.27.4  Using the CHARTWIDTH= Option (MINDATE=15Aug03)

Gantt Example 27
MINDATE=15aug03, CHARTWIDTH=75

Activity Description
Finalize and Approve Plan
Prepare Drawings
Analyze Potential Markets
Write Specifications
Develop Marketing Concept
Build Prototype
Procure Raw Materials
Prepare Manufacturing Facility
Initial Production Run
Evaluate Product In-House
Mail Product to Sample Market
Begin Full Scale Marketing
Production Milestone
Engineering Changes
Begin Full Scale Production

LEGEND:  Duration of a Normal Job  Slack Time for a Normal Job  Duration of a Critical Job  Milestone
Example 8.28: Using the TIMEAXISFORMAT= Option

The following statements illustrate the use of the TIMEAXISFORMAT= option to specify formats for up to three rows of time-axis labels. The Activity data set for PROC CPM is the WIDGETA data set from Example 4.2, which defines the widget manufacturing project in AOA format.

```sas
* schedule the project subject to holidays and weekends;
proc cpm data=widgeta out=savehp
date='11mar09'd;
   successor tail;
   activity head;
   duration days;
   id task dept descrpt;
run;

* sort the schedule by the early start date;
proc sort;
   by e_start;
run;

* define a date format that includes the day of the week;
proc format;
   picture dowdate (default=16) low-high = '%a, %d %b %Y'
   (datatype=date fill='0');
run;

* set up pattern statements;
pattern1 c=green v=s; /* duration of a non-critical activity */
pattern2 c=green v=e; /* slack time for a noncrit. activity */
pattern3 c=red v=s;  /* duration of a critical activity */
pattern4 c=magenta v=e; /* slack time for a supercrit. activity */
pattern5 c=magenta v=s; /* duration of a supercrit. activity */
pattern6 c=cyan v=s; /* actual duration of an activity */
pattern7 c=black v=e; /* break due to a holiday */
pattern8 c=blue v=s; /* resource schedule of activity */
pattern9 c=brown v=s; /* baseline schedule of activity */

* set graphics options;
* plot the logic Gantt chart using AOA representation;
proc gantt data=savehp (obs=6);
   chart / compress
      activity=head
      successor=tail
      mininterval=day
      increment=1
      dur=days
      maxdate='24MAR09'd
      taformat=(date7., dowdate., downame2.)
      cprec=black
   id task;
run;
```
The resulting Gantt chart, displayed in Output 8.28.1, contains one time-axis row for each format specified.

**Output 8.28.1 Using the TIMEAXISFORMAT= Option**

### Gantt Example 28
**Time Axis Labeling for Week Number**

<table>
<thead>
<tr>
<th>Job</th>
<th>task</th>
<th>10MAR09</th>
<th>14MAR09</th>
<th>18MAR09</th>
<th>22MAR09</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Tu</td>
<td>Th</td>
<td>Sa</td>
<td>Mo</td>
</tr>
<tr>
<td>1</td>
<td>Changes</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Marketing</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Evaluate</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Test Market</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Mkt. Strat.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LEGEND:**
- Duration of a Normal Job
- Slack Time for a Normal Job
- Duration of a Critical Job
- Milestone
Statement and Option Cross-Reference Tables

The next two tables show which examples in this section use each of the statements and options in the GANTT procedure.

<table>
<thead>
<tr>
<th>Option</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
<th>14</th>
</tr>
</thead>
<tbody>
<tr>
<td>A_FINISH=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A_START=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BETWEEN=</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CALID=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CALENDAR=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CAXIS=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CHART var</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CHCON=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CMILE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COMBINE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COMPRESS=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CREF=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRITFLAG=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CTEXT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CTNOW=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DUR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FILL=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FONT=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HCONNECT=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HEIGHT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIDATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIDAY=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIDUR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIFIN=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ID</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTERVAL=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LINEPRINTER=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>L_FINISH=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LREF=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>L_START=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MARKBREAK=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MAXDATE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MINDATE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MININTERVAL=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOJOBNUM=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOLEGEND=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PCOMPRESS=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REF=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Table 8.15 (continued)

<table>
<thead>
<tr>
<th>Option</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
<th>14</th>
</tr>
</thead>
<tbody>
<tr>
<td>REFLABEL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SCALE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>S_FINISH=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SKIP=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>S_START=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUMMARY</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TIMENOW=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>WORKDATA=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Table 8.16 Options Specified in Examples 4.15–4.28

<table>
<thead>
<tr>
<th>Option</th>
<th>15</th>
<th>16</th>
<th>17</th>
<th>18</th>
<th>19</th>
<th>20</th>
<th>21</th>
<th>22</th>
<th>23</th>
<th>24</th>
<th>25</th>
<th>26</th>
<th>27</th>
<th>28</th>
</tr>
</thead>
<tbody>
<tr>
<td>A_FINISH=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A_START=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ACTIVITY=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ANNOTATE=</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BY</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CAXIS=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CHARTWIDTH=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CMILE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COMPRESS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CPREC=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CREF=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CTEXT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CZONE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DUR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FONT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HEAD=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HEIGHT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIDATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIDAY=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HOLIFIN=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HTML=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HTOFF=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ID</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INCREMENT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INTERVAL=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LABDATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LABSPLIT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LABVAR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LAG=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LEVEL=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LREF=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MAXDATE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Table 8.16 (continued)

<table>
<thead>
<tr>
<th>Option</th>
<th>15</th>
<th>16</th>
<th>17</th>
<th>18</th>
<th>19</th>
<th>20</th>
<th>21</th>
<th>22</th>
<th>23</th>
<th>24</th>
<th>25</th>
<th>26</th>
<th>27</th>
<th>28</th>
</tr>
</thead>
<tbody>
<tr>
<td>MAXDEC=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MAXDISLV=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MINDATE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MININTERVAL=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>MININTGV=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>MINOFFGV=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>MINOFFFLV=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>NOJOBNUM</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOLEGEND</td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ONEZONEVAL</td>
<td>X</td>
<td>X</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PCOMPRESS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRECDATA=</td>
<td>X</td>
<td>X</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REF=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REFLABEL</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SCALE=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>S_FINISH=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SKIP=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPLIT=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>S_START=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUCCESSOR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TAIL=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TAFORMAT=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WPREC=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZONE=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### References


Chapter 9
The NETDRAW Procedure

Contents

Overview: NETDRAW Procedure ........................................ 676
Getting Started: NETDRAW Procedure ................................. 678
Syntax: NETDRAW Procedure ............................................. 682
  Functional Summary .................................................. 682
  PROC NETDRAW Statement ........................................ 686
  ACTNET Statement ................................................ 687
Details: NETDRAW Procedure ........................................... 699
  Network Input Data Set .............................................. 699
  Variables in the Network Data Set ................................... 701
  Missing Values ..................................................... 702
  Layout of the Network ............................................ 702
  Format of the Display ............................................ 704
  Page Format ....................................................... 705
  Layout Data Set .................................................. 706
  Controlling the Layout ............................................... 707
  Time-Scaled Network Diagrams .................................... 708
  Zoned Network Diagrams .......................................... 710
  Organizational Charts or Tree Diagrams .......................... 710
  Full-Screen Version ................................................. 711
  Graphics Version .................................................. 714
  Using the Annotate Facility ........................................ 715
  Web-Enabled Network Diagrams ..................................... 716
  Macro Variable _ORNETDR ......................................... 716
  Computer Resource Requirements .................................. 717
  ODS Style Templates ............................................... 717
Examples: NETDRAW Procedure .......................................... 721
  Example 9.1: Line-Printer Network Diagram ..................... 721
  Example 9.2: Graphics Version of PROC NETDRAW ............. 726
  Example 9.3: Spanning Multiple Pages ............................ 727
  Example 9.4: The COMPRESS and PCOMPRESS Options ........ 731
  Example 9.5: Controlling the Display Format .................... 734
  Example 9.6: Nonstandard Precedence Relationships .......... 739
  Example 9.7: Controlling the Arc-Routing Algorithm .......... 741
  Example 9.8: PATTERN and SHOWSTATUS Options .............. 744
  Example 9.9: Time-Scaled Network Diagram ...................... 747
  Example 9.10: Further Time-Scale Options ....................... 751
Overview: NETDRAW Procedure

The NETDRAW procedure draws a network diagram of the activities in a project. Boxes (or nodes) are used to represent the activities, and lines (or arcs) are used to show the precedence relationships among the activities. Though the description of the procedure is written using project management terminology, PROC NETDRAW can be used to draw any network such as an organizational chart or a software flow diagram. The only information required by the procedure for drawing such a diagram is the name of each activity in the project (or node in the network) and a list of all its immediate successor activities (or nodes connected to it by arcs). Note that project networks are acyclic. However, the procedure can also be used to draw cyclic networks by specifying explicitly the coordinates for the nodes or by requesting the procedure to break the cycles in an arbitrary fashion.

The ACTNET statement in the NETDRAW procedure is designed to draw activity networks that represent a project in Activity-On-Node (AON) format. All network information is contained in SAS data sets. The input data sets used by PROC NETDRAW and the output data set produced by the procedure are as follows:

- The **Network** input data set contains the precedence information, namely, the activity-successor information for all the nodes in the network. This data set can be an **Activity** data set that is used as input to the CPM procedure or a **Schedule** data set that is produced by the CPM procedure, or it can even be a **Layout** data set produced by the NETDRAW procedure. The minimum amount of information that is required by PROC NETDRAW is the activity-successor information that can be obtained from any one of the preceding three possible types of data sets. The additional information in the input data set can be used by the procedure to add detail to the nodes in the diagram, and, in the case of the Layout data set, the procedure can use the _X_ and _Y_ variables to lay out the nodes and arcs of the diagram.

- The **Annotate** input data set contains the graphics and text that are to be annotated on the network diagram. This data set is used by the procedure through the Annotate facility in SAS/GRAPH software.

- The **Layout** output data set produced by PROC NETDRAW contains all the information about the layout of the network. For each node in the network, the procedure saves the (x, y) coordinates; for each arc between each pair of nodes, the procedure saves the (x, y) coordinates of each turning point of the arc in a separate observation. Using these values, the procedure can draw the network diagram without recomputing node placement and arc routing.
Two issues arise in drawing and displaying a network diagram: the layout of the diagram and the format of the display. The layout of the diagram consists of placing the nodes of the network and routing the arcs of the network in an appropriate manner. The format of the display includes the size of the nodes, the distance between nodes, the color of the nodes and arcs, and the information that is placed within each node. Several options available in the ACTNET statement enable you to control the format of the display and the layout of the diagram; these options and their uses are explained in detail later in this chapter.

Following is a list of some of the key aspects of the procedure:

- The Network input data set specifies the activities (or nodes) in the network and their immediate successors. The amount of information displayed within each node can be controlled by the ID= option and by the use of default variables in the data set.

- The procedure uses the node-successor information to determine the placement of the nodes and the layout of the arcs connecting the nodes.

- By default, PROC NETDRAW uses the topological ordering of the activity network to determine the \( x \) coordinates of the nodes. In a time-based network diagram, the nodes can be ordered according to any numeric, SAS date, time, or datetime variable (the ALIGN= variable) in the input data set.

- The network does not have to represent a project. You can use PROC NETDRAW to draw any network. If the network has no cycles, then the procedure bases the node placement and arc routing on the precedence relationships. Alternately, you can specify explicitly the node positions or use the ALIGN= variable, and let the procedure determine the arc routing.

- To draw networks with cycles, use the BREAKCYCLE option. Alternately, you can use the ALIGN= option or specify the node positions so that the procedure needs only to determine the arc routing. See Example 9.12 for an illustration of a cyclic network.

- The ZONE= option enables you to divide the network into horizontal bands or zones. This is useful in grouping the activities of the project according to some appropriate classification.

- The TREE option instructs PROC NETDRAW to check if the network is indeed a tree, and, if so, to exploit the tree structure in the node layout. This feature is useful for drawing organizational charts, hierarchical charts, and work break-down structures.

- PROC NETDRAW gives you the option of displaying the network diagram in one of three modes: graphics, line-printer, or full-screen. The default mode is graphics mode, which enables you to produce charts of high resolution quality. Graphics mode requires SAS/GRAPH software. See the section “Graphics Options” on page 693 for more information about producing high-resolution quality network diagrams. You can also produce line-printer quality network diagrams by specifying the LINEPRINTER (LP) option in the PROC NETDRAW statement. In addition to sending the output to either a plotter or printer, you can view the network diagram at the terminal in full-screen mode by specifying the FULLSCREEN (FS) option in the PROC NETDRAW statement. See the section “Full-Screen Options” on page 692 for more information about viewing network diagrams in full-screen mode.

- The full-screen version of the procedure enables you to move the nodes around on the screen (subject to maintaining the precedence order of the activities) and thus change the layout of the network diagram.

- The graphics version of the procedure enables you to annotate the network diagram using the Annotate facility in SAS/GRAPH software.
• The positions of the nodes and arcs of the layout determined by PROC NETDRAW are saved in an output data set called the Layout data set. This data set can be used again as input to PROC NETDRAW; using such a data set saves some processing time because the procedure does not need to determine the node and arc placement.

• If necessary, the procedure draws the network across page boundaries. The number of pages that are used depends on the number of print positions that are available in the horizontal and vertical directions.

• In graphics mode, the COMPRESS and PCOMPRESS options enable you to produce the network on one page. You can also control the number of pages used to create the network diagram with the HPAGES= and VPAGES= options.

• In graphics mode, the ROTATE and ROTATETEXT options enable you to produce a top-down tree diagram.

---

### Getting Started: NETDRAW Procedure

The first step in defining a project is to make a list of the activities in the project and determine the precedence constraints that need to be satisfied by these activities. It is useful at this stage to view a graphical representation of the project network. In order to draw the network, you specify the nodes of the network and the precedence relationships among them. Consider the software development project that is described in the “Getting Started” section of Chapter 4, “The CPM Procedure.” The network data are in the SAS data set SOFTWARE, displayed in Figure 9.1.

#### Figure 9.1 Software Project

**Software Project**  
**Data Set SOFTWARE**

<table>
<thead>
<tr>
<th>Obs</th>
<th>descript</th>
<th>duration</th>
<th>activity</th>
<th>succesr1</th>
<th>succesr2</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Initial Testing</td>
<td>20</td>
<td>TESTING</td>
<td>RECODE</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Prel. Documentation</td>
<td>15</td>
<td>PRELDOC</td>
<td>DOCEDREV</td>
<td>QATEST</td>
</tr>
<tr>
<td>3</td>
<td>Meet Marketing</td>
<td>1</td>
<td>MEETMKT</td>
<td>RECODE</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Recoding</td>
<td>5</td>
<td>RECODE</td>
<td>DOCEDREV</td>
<td>QATEST</td>
</tr>
<tr>
<td>5</td>
<td>QA Test Approve</td>
<td>10</td>
<td>QATEST</td>
<td>PROD</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Doc. Edit and Revise</td>
<td>10</td>
<td>DOCEDREV</td>
<td>PROD</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Production</td>
<td>1</td>
<td>PROD</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
The following code produces the network diagram shown in Figure 9.2:

```plaintext
pattern1 v=e c=green;
pattern2 v=e c=red;

title h=3 'Software Project';
proc netdraw graphics data=software;
   actnet / act=activity htext=2
      succ=(succesr1 succesr2)
      pcompress separatearcs;
run;
```

**Figure 9.2** Software Project

The procedure determines the placement of the nodes and the routing of the arcs on the basis of the topological ordering of the nodes and attempts to produce a compact diagram. You can control the placement of the nodes by specifying explicitly the node positions. The data set SOFTNET, shown in Figure 9.3, includes the variables _X_ and _Y_, which specify the desired node coordinates. Note that the precedence information is conveyed using a single SUCCESSOR variable unlike the data set SOFTWARE, which contains two SUCCESSOR variables.
Figure 9.3  Software Project: Specify Node Positions

Software Project
Data Set SOFTNET

<table>
<thead>
<tr>
<th>Obs</th>
<th>descript</th>
<th>duration</th>
<th>activity</th>
<th>succesor</th>
<th><em>x</em></th>
<th><em>y</em></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Initial Testing</td>
<td>20</td>
<td>TESTING</td>
<td>RECODE</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>2</td>
<td>Meet Marketing</td>
<td>1</td>
<td>MEETMKT</td>
<td>RECODE</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>3</td>
<td>Prel. Documentation</td>
<td>15</td>
<td>PRELDOC</td>
<td>DOCEDREV</td>
<td>1</td>
<td>3</td>
</tr>
<tr>
<td>4</td>
<td>Prel. Documentation</td>
<td>15</td>
<td>PRELDOC</td>
<td>QATEST</td>
<td>1</td>
<td>3</td>
</tr>
<tr>
<td>5</td>
<td>Recoding</td>
<td>5</td>
<td>RECODE</td>
<td>DOCEDREV</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>6</td>
<td>Recoding</td>
<td>5</td>
<td>RECODE</td>
<td>QATEST</td>
<td>2</td>
<td>2</td>
</tr>
<tr>
<td>7</td>
<td>QA Test Approve</td>
<td>10</td>
<td>QATEST</td>
<td>PROD</td>
<td>3</td>
<td>3</td>
</tr>
<tr>
<td>8</td>
<td>Doc. Edit and Revise</td>
<td>10</td>
<td>DOCEDREV</td>
<td>PROD</td>
<td>3</td>
<td>1</td>
</tr>
<tr>
<td>9</td>
<td>Production</td>
<td>1</td>
<td>PROD</td>
<td></td>
<td>4</td>
<td>2</td>
</tr>
</tbody>
</table>

The following code produces a network diagram (shown in Figure 9.4) with the new node placement:

``` SAS
title h=3 'Software Project';
title2 h=2 'Controlled Layout';
proc netdraw graphics data=softnet;
    actnet / act=activity htext=1.25
    succ=(succesor)
    pcompress;
run;
```

Figure 9.4  Software Project: Controlled Layout
While the project is in progress, you may want to use the network diagram to show the current status of each activity as well as any other relevant information about each activity. PROC NETDRAW can also be used to produce a time-scaled network diagram using the schedule produced by PROC CPM. The schedule data for the software project described earlier are saved in a data set, INTRO1, which is shown in Figure 9.5.

To produce a time-scaled network diagram, use the TIMESCALE option in the ACTNET statement, as shown in the following program. The MININTERVAL= and the LINEAR options are used to control the time axis on the diagram. The ID=, NOLABEL, and NODEFID options control the amount of information displayed within each node. The resulting diagram is shown in Figure 9.6.

```sas
title h=3 'Software Project';
title2 h=2 'Time-Scaled Diagram';
proc netdraw graphics data=intro1;
  actnet / act=activity succ=(succ:)
    separatearcs pcompress htext=2
    timescale linear frame mininterval=week
    id=(activity duration) nolabel nodefid;
run;
```
Several other options are available to control the layout of the nodes, the appearance of the network, and the format of the time axis. For projects that have natural divisions, you can use the ZONE= option to divide the network into horizontal zones or bands. For networks that have an embedded tree structure, you can use the TREE option to draw the network like a tree laid out from left to right, with the root at the left edge of the diagram; in graphics mode, you can obtain a top-down tree with the root at the top of the diagram. For cyclic networks you can use the BREAKCYCLE option to enable the procedure to break cycles. All of these options are discussed in detail in the following sections.

**Syntax: NETDRAW Procedure**

The following statements are used in PROC NETDRAW:

```plaintext
   PROC NETDRAW options ;
   ACTNET / options ;
```

**Functional Summary**

Table 9.1 outlines the options available for the NETDRAW procedure classified by function.
### Table 9.1 Functional Summary

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Color Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the color of arcs</td>
<td>ACTNET</td>
<td>CARCS=</td>
</tr>
<tr>
<td>Specifies the color of time axis</td>
<td>ACTNET</td>
<td>CAXIS=</td>
</tr>
<tr>
<td>Specifies the fill color for critical nodes</td>
<td>ACTNET</td>
<td>CCNODEFILL=</td>
</tr>
<tr>
<td>Specifies the color of critical arcs</td>
<td>ACTNET</td>
<td>CCRITARCS=</td>
</tr>
<tr>
<td>Specifies the outline color of critical nodes</td>
<td>ACTNET</td>
<td>CCRITOUT=</td>
</tr>
<tr>
<td>Specifies the fill color for nodes</td>
<td>ACTNET</td>
<td>CNODEFILL=</td>
</tr>
<tr>
<td>Specifies the outline color of nodes</td>
<td>ACTNET</td>
<td>COUTLINE=</td>
</tr>
<tr>
<td>Specifies the color of reference lines</td>
<td>ACTNET</td>
<td>CREF=</td>
</tr>
<tr>
<td>Specifies the color of reference break lines</td>
<td>ACTNET</td>
<td>CREFBRK=</td>
</tr>
<tr>
<td>Specifies the text color</td>
<td>ACTNET</td>
<td>CTEXT=</td>
</tr>
<tr>
<td><strong>Data Set Specifications</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the Annotate data set</td>
<td>ACTNET</td>
<td>ANNOTATE=</td>
</tr>
<tr>
<td>Specifies the Annotate data set</td>
<td>NETDRAW</td>
<td>ANNOTATE=</td>
</tr>
<tr>
<td>Specifies the Activity data set</td>
<td>NETDRAW</td>
<td>DATA=</td>
</tr>
<tr>
<td>Specifies the Network output data set</td>
<td>NETDRAW</td>
<td>OUT=</td>
</tr>
<tr>
<td><strong>Format Control Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the height of node in character cells</td>
<td>ACTNET</td>
<td>BOXHT=</td>
</tr>
<tr>
<td>Specifies the width of node in character cells</td>
<td>ACTNET</td>
<td>BOXWIDTH=</td>
</tr>
<tr>
<td>Specifies the DURATION variable</td>
<td>ACTNET</td>
<td>DURATION=</td>
</tr>
<tr>
<td>Specifies the ID variables</td>
<td>ACTNET</td>
<td>ID=</td>
</tr>
<tr>
<td>Suppresses default ID variables</td>
<td>ACTNET</td>
<td>NODEFID</td>
</tr>
<tr>
<td>Suppresses ID variable labels</td>
<td>ACTNET</td>
<td>NOLABEL</td>
</tr>
<tr>
<td>Specifies the upper limit on number of pages</td>
<td>ACTNET</td>
<td>PAGES=</td>
</tr>
<tr>
<td>Indicates completed or in-progress activities</td>
<td>ACTNET</td>
<td>SHOWSTATUS</td>
</tr>
<tr>
<td>Specifies the horizontal distance between nodes</td>
<td>ACTNET</td>
<td>XBETWEEN=</td>
</tr>
<tr>
<td>Specifies the vertical distance between nodes</td>
<td>ACTNET</td>
<td>YBETWEEN=</td>
</tr>
<tr>
<td><strong>Full-Screen Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the reference break line character</td>
<td>ACTNET</td>
<td>BRKCHAR=</td>
</tr>
<tr>
<td>Specifies the characters for node outlines and connections</td>
<td>ACTNET</td>
<td>FORMCHAR=</td>
</tr>
<tr>
<td>Specifies the reference character</td>
<td>ACTNET</td>
<td>REFCHAR=</td>
</tr>
<tr>
<td><strong>Graphics Catalog Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the description for the catalog entry</td>
<td>ACTNET</td>
<td>DESCRIPTION=</td>
</tr>
<tr>
<td>Specifies the name for the catalog entry</td>
<td>ACTNET</td>
<td>NAME=</td>
</tr>
<tr>
<td>Specifies the name of the graphics catalog</td>
<td>NETDRAW</td>
<td>GOUT=</td>
</tr>
<tr>
<td><strong>Graphics Display Options</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Specifies the length of arrowhead in character cells</td>
<td>ACTNET</td>
<td>ARROWHEAD=</td>
</tr>
<tr>
<td>Centers each ID variable within node</td>
<td>ACTNET</td>
<td>CENTERID</td>
</tr>
<tr>
<td>Compresses the diagram to a single page</td>
<td>ACTNET</td>
<td>COMPRESS</td>
</tr>
</tbody>
</table>
### Table 9.1  continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the text font</td>
<td>ACTNET</td>
<td>FONT=</td>
</tr>
<tr>
<td>Specifies the text height</td>
<td>ACTNET</td>
<td>HEIGHT=</td>
</tr>
<tr>
<td>Specifies the horizontal margin in character cells</td>
<td>ACTNET</td>
<td>HMARGIN=</td>
</tr>
<tr>
<td>Specifies the number of horizontal pages</td>
<td>ACTNET</td>
<td>HPAGES=</td>
</tr>
<tr>
<td>Specifies the reference line style</td>
<td>ACTNET</td>
<td>LREF=</td>
</tr>
<tr>
<td>Specifies the reference break line style</td>
<td>ACTNET</td>
<td>LREFBRK=</td>
</tr>
<tr>
<td>Specifies the width of lines used for critical arcs</td>
<td>ACTNET</td>
<td>LWCRT=</td>
</tr>
<tr>
<td>Specifies the width of lines</td>
<td>ACTNET</td>
<td>LWIDTH=</td>
</tr>
<tr>
<td>Specifies the width of outline for nodes</td>
<td>ACTNET</td>
<td>LOUTLINE=</td>
</tr>
<tr>
<td>Suppresses filling of arrowheads</td>
<td>ACTNET</td>
<td>NOARROWFILL</td>
</tr>
<tr>
<td>Suppresses page number</td>
<td>ACTNET</td>
<td>NOPAGENUMBER</td>
</tr>
<tr>
<td>Suppresses vertical centering</td>
<td>ACTNET</td>
<td>NOVCENTER</td>
</tr>
<tr>
<td>Specifies the number of nodes in horizontal direction</td>
<td>ACTNET</td>
<td>NXNODES=</td>
</tr>
<tr>
<td>Specifies the number of nodes in vertical direction</td>
<td>ACTNET</td>
<td>NYNODES=</td>
</tr>
<tr>
<td>Displays page number at upper right corner</td>
<td>ACTNET</td>
<td>PAGENUMBER</td>
</tr>
<tr>
<td>Specifies the PATTERN variable</td>
<td>ACTNET</td>
<td>PATTERN=</td>
</tr>
<tr>
<td>Proportionally compresses the diagram</td>
<td>ACTNET</td>
<td>PCOMPRESS</td>
</tr>
<tr>
<td>Draws arcs with rectangular corners</td>
<td>ACTNET</td>
<td>RECTILINEAR</td>
</tr>
<tr>
<td>Reverses the order of the y pages</td>
<td>ACTNET</td>
<td>REVERSEY</td>
</tr>
<tr>
<td>Rotates the network diagram</td>
<td>ACTNET</td>
<td>ROTATE</td>
</tr>
<tr>
<td>Rotates text within node by 90 degrees</td>
<td>ACTNET</td>
<td>ROTATETEXT</td>
</tr>
<tr>
<td>Draws arcs along distinct tracks</td>
<td>ACTNET</td>
<td>SEPARATEARCS</td>
</tr>
<tr>
<td>Specifies the vertical margin in character cells</td>
<td>ACTNET</td>
<td>VMARGIN=</td>
</tr>
<tr>
<td>Specifies the number of vertical pages</td>
<td>ACTNET</td>
<td>VPAGES=</td>
</tr>
</tbody>
</table>

#### Layout Options

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Breaks cycles in cyclic networks</td>
<td>ACTNET</td>
<td>BREAKCYCLE</td>
</tr>
<tr>
<td>Uses dynamic programming algorithm to route arcs</td>
<td>ACTNET</td>
<td>DP</td>
</tr>
<tr>
<td>Specifies the number of horizontal tracks between nodes</td>
<td>ACTNET</td>
<td>HTRACKS=</td>
</tr>
<tr>
<td>Routes arcs along potential node positions</td>
<td>ACTNET</td>
<td>NODETRACK</td>
</tr>
<tr>
<td>Disables use of dynamic programming to route arcs</td>
<td>ACTNET</td>
<td>NONDP</td>
</tr>
<tr>
<td>Blocks track along potential node positions</td>
<td>ACTNET</td>
<td>NONODETRACK</td>
</tr>
<tr>
<td>Restricts scope of arc layout algorithm</td>
<td>ACTNET</td>
<td>RESTRICTSEARCH</td>
</tr>
<tr>
<td>Uses spanning tree layout</td>
<td>ACTNET</td>
<td>SPANNINGTREE</td>
</tr>
<tr>
<td>Draws network as a tree, if possible</td>
<td>ACTNET</td>
<td>TREE</td>
</tr>
<tr>
<td>Specifies the number of vertical tracks between nodes</td>
<td>ACTNET</td>
<td>VTRACKS=</td>
</tr>
</tbody>
</table>

#### Line-Printer Options

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Specifies the reference break line character</td>
<td>ACTNET</td>
<td>BRKCHAR=</td>
</tr>
<tr>
<td>Specifies the characters for node outlines and connections</td>
<td>ACTNET</td>
<td>FORMCHAR=</td>
</tr>
<tr>
<td>Specifies the reference character</td>
<td>ACTNET</td>
<td>REFCCHAR=</td>
</tr>
</tbody>
</table>

#### Mode Options

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Invokes full-screen version</td>
<td>NETDRAW</td>
<td>FULLSCREEN</td>
</tr>
</tbody>
</table>
### Table 9.1  continued

<table>
<thead>
<tr>
<th>Description</th>
<th>Statement</th>
<th>Option</th>
</tr>
</thead>
<tbody>
<tr>
<td>Invokes graphics version</td>
<td>NETDRAW</td>
<td>GRAPHICS</td>
</tr>
<tr>
<td>Invokes line-printer version</td>
<td>NETDRAW</td>
<td>LINEPRINTER</td>
</tr>
<tr>
<td>Suppresses display of diagram</td>
<td>NETDRAW</td>
<td>NODISPLAY</td>
</tr>
</tbody>
</table>

**Network Specifications**

- Specifies the ACTIVITY variable | ACTNET | ACTIVITY= |
- Specifies the LAG variables | ACTNET | LAG= |
- Specifies the SUCCESSOR variables | ACTNET | SUCCESSOR= |

**Time-Scale Options**

- Specifies the ALIGN variable | ACTNET | ALIGN= |
- Draws reference lines at every level | ACTNET | AUTOREF |
- Draws a border around the network diagram and axes | ACTNET | FRAME |
- Draws all vertical levels | ACTNET | LINEAR |
- Specifies the maximum number of empty columns between tick marks | ACTNET | MAXNULLCOLUMN= |
- Specifies the smallest interval per level | ACTNET | MININTERVAL= |
- Specifies the number of levels per tick mark | ACTNET | NLEVELSPERCOLUMN= |
- Suppresses time axis on continuation pages | ACTNET | NOREPEATAXIS |
- Omits the time axis | ACTNET | NOTIMEAXIS |
- Stops procedure if align value is missing | ACTNET | QUITMISSINGALIGN |
- Draws zigzag reference line at breaks | ACTNET | REFBREAK |
- Shows all breaks in time axis | ACTNET | SHOWBREAK |
- Draws time-scaled diagram | ACTNET | TIMESCALE |
- Uses format of variable and not default | ACTNET | USEFORMAT |

**Tree Options**

- Centers each node with respect to subtree | ACTNET | CENTERSUBTREE |
- Specifies the order of the children of each node | ACTNET | CHILDORDER= |
- Separates the sons of a node for symmetry | ACTNET | SEPARATESONS |
- Uses spanning tree layout | ACTNET | SPANNINGTREE |
- Draws network as a tree, if possible | ACTNET | TREE |

**Web Options**

- Specifies the Image map output data set | NETDRAW | IMAGEMAP= |
- Specifies the HTML variable | ACTNET | WEB= |

**Zone Options**

- Divides network into connected components | ACTNET | AUTOZONE |
- Suppresses zone labels | ACTNET | NOZONELABEL |
- Specifies the ZONE variable | ACTNET | ZONE= |
- Labels zones | ACTNET | ZONELABEL |
- Sets missing pattern values using zone | ACTNET | ZONEPAT |
- Leaves extra space between zones | ACTNET | ZONESPACE |
Chapter 9: The NETDRAW Procedure

PROC NETDRAW Statement

PROC NETDRAW options;

The following options can appear in the PROC NETDRAW statement.

ANNOTATE=SAS-data-set
  specifies the input data set that contains the appropriate annotate variables for the purpose of adding text and graphics to the network diagram. The data set specified must be an Annotate data set. See the section “Using the Annotate Facility” on page 715 for further details about this option.

DATA=SAS-data-set
  names the SAS data set to be used by PROC NETDRAW for producing a network diagram. If DATA= is omitted, the most recently created SAS data set is used. This data set, also referred to as the Network data set, contains the network information (ACTIVITY and SUCCESSOR variables) and any ID variables that are to be displayed within the nodes. For details about this data set, see the section “Network Input Data Set” on page 699.

FULLSCREEN
FS
  indicates that the network be drawn in full-screen mode. This enables you to view the network diagram produced by NETDRAW in different scales; you can also move nodes around the diagram to modify the layout.

GOUT=graphics-catalog
  specifies the name of the graphics catalog used to save the output produced by PROC NETDRAW for later replay. This option is valid only if the GRAPHICS option is specified.

GRAPHICS
  indicates that the network diagram produced be of high-resolution quality. If you specify the GRAPHICS option, but you do not have SAS/GRAPH software licensed at your site, the procedure stops and issues an error message. GRAPHICS is the default mode.

IMAGEMAP=SAS-data-set
  names the SAS data set that receives a description of the areas of a graph and a link for each area. This information is for the construction of HTML image maps. You use a SAS DATA step to process the output file and generate your own HTML files. The graph areas correspond to the link information that comes from the WEB variable in the Network data set. This gives you complete control over the appearance and structure of your HTML pages.

LINEPRINTER
LP
  produces a network diagram of line-printer quality.

NODISPLAY
  requests the procedure not to display any output. The procedure still produces the Layout data set containing the details about the network layout. This option is useful to determine node placement and arc routing for a network that can be used at a later time to display the diagram.
OUT=SAS-data-set

specifies a name for the output data set produced by PROC NETDRAW. This data set, also referred to as the Layout data set, contains the node and arc placement information determined by PROC NETDRAW to draw the network. This data set contains all the information that was specified in the Network data set to define the project; in addition, it contains variables that specify the coordinates for the nodes and arcs of the network diagram. For details about the Layout data set, see the section “Layout Data Set” on page 706.

If the OUT= option is omitted, the procedure creates a data set and names it according to the DATAn convention.

ACTNET Statement

ACTNET / options;

The ACTNET statement draws the network diagram. You can specify several options in this statement to control the appearance of the network. All these options are described in the current section under appropriate headings: first, all options that are valid for all modes of the procedure are listed, followed by the options classified according to the mode (full-screen, graphics, or line-printer) of invocation of the procedure.

General Options

ACTIVITY=variable

specifies the variable in the Network data set that names the nodes in the network. If the data set contains a variable called _FROM_, this specification is ignored; otherwise, this option is required.

ALIGN=variable

specifies the variable in the Network data set containing the time values to be used for positioning each activity. This options triggers the TIMESCALE option that adds a time axis at the top of the network and aligns the nodes of the network according to the values of the ALIGN= variable. The minimum and maximum values of this variable are used to determine the time axis. The format of this variable is used to determine the default value of the MININTERVAL= option, which, in turn, determines the format of the time axis.

AUTOREF

draws reference lines at every tick mark. This option is valid only for time-scaled network diagrams.

AUTOZONE

enables automatic zoning (or dividing) of the network into connected components. This option is equivalent to defining an automatic zone variable that associates a tree number for each node. The tree number refers to a number assigned (by the procedure) to each distinct tree of a spanning tree of the network.

BREAKCYCLE

breaks cycles by reversing the back arcs of the network. The back arcs are determined by constructing an underlying spanning tree of the network. Once cycles are broken, the nodes of the network are laid out using a topological ordering of the new network formed from the original network by ignoring the back arcs. The back arcs are drawn after determining the network layout. Note that only the back arcs go from right to left.
**BOXHT=**`boxht`  
specifies the height of the box (in character cell positions) used for denoting a node. If this option is not specified, the height of the box equals the number of lines required for displaying all of the ID variable values for any of the nodes. See the ROTATETEXT option (under “Graphics Options”) for an exception.

**BOXWIDTH=**`boxwdth`  
specifies the width of the box (in character cell positions) used for denoting a node. If this option is not specified, the width of the box equals the maximum number of columns required for displaying all of the ID variable values for any of the nodes. See the ROTATETEXT option (under “Graphics Options”) for an exception.

**CENTERSUBTREE**  
positions each node at the center of the subtree that originates from that node instead of placing it at the midpoint of its children (which is the default behavior). Note that the nodes are placed at integral positions along an imaginary grid, so the positioning may not be exactly at the center. This option is valid only in conjunction with the TREE option.

**CHILDORDER=**`order`  
orders the children of each node when the network is laid out using either the TREE or the SPANNINGTREE option. The valid values for this option are TOPDOWN and BOTTOMUP for default orientation, and LEFTRGHT and RGHTLEFT for rotated networks (drawn with the ROTATETEXT option). The default is TOPDOWN.

**DP**  
causes PROC NETDRAW to use a dynamic programming (DP) algorithm to route the arcs. This DP algorithm is memory and CPU-intensive and is not necessary for most applications.

**DURATION=**`variable`  
specifies a variable that contains the duration of each activity in the network. This value is used only for displaying the durations of each activity within the node.

**FRAME**  
encloses the drawing area with a border. This option is valid only for time-scaled or zoned network diagrams.

**HTRACKS=**`integer`  
controls the number of arcs that are drawn horizontally through the space between two adjacent nodes. This option enables you to control the arc-routing algorithm. The default value is based on the maximum number of successors of any node.

**ID=(variables)**  
specifies the variables in the Network data set that are displayed within each node. In addition to the ID variables, the procedure displays the ACTIVITY variable, the DURATION variable (if the DURATION= option was specified), and any of the following variables in the Network data set: E_START, E_FINISH, L_START, L_FINISH, S_START, S_FINISH, A_START, A_FINISH, T_FLOAT, and F_FLOAT. See Chapter 4, “The CPM Procedure,” for a description of these variables. If you specify the NODEFID option, only the variables listed in the ID= option are displayed.
LAG=variable
LAG=(variables)
specifies the variables in the Network data set that identify the lag types of the precedence relationships between an activity and its successors. Each SUCCESSOR variable is matched with the corresponding LAG variable; that is, for a given observation, the $i$th LAG variable defines the relationship between the activities specified by the ACTIVITY variable and the $i$th SUCCESSOR variable. The LAG variables must be character type, and their values are expected to be specified as one of FS, SS, SF, or FF, which denote ‘Finish-to-Start’, ‘Start-to-Start’, ‘Start-to-Finish’, and ‘Finish-to-Finish’, respectively. You can also use the keyword_duration_calendar specification used by the CPM procedure, although PROC NETDRAW uses only the keyword information and ignores the lag duration and the lag calendar. If no LAG variables exist or if an unrecognized value is specified for a LAG variable, PROC NETDRAW interprets the lag as a ‘Finish-to-Start’ type.

This option enables the procedure to identify the different types of nonstandard precedence constraints (Start-to-Start, Start-to-Finish, and Finish-to-Finish) on graphics quality network diagrams by drawing the arcs from and to the appropriate edges of the nodes.

LINEAR
plots one column for every mininterval between the minimum and maximum values of the ALIGN= variable. By default, only those columns that contain at least one activity are displayed. This option is valid only for time-scaled network diagrams.

MAXNULLCOLUMN=maxncol
MAXEMPTY=maxncol
MAXZCOL=maxncol
MAXNCOL=maxncol
specifies the maximum number of empty columns between two consecutive nonempty columns. The default value for this option is 0. Note that specifying the LINEAR option is equivalent to specifying the MAXNULLCOLUMN= option to be infinity. This option is valid only for time-scaled network diagrams.

MININTERVAL=mininterval
specifies the smallest interval to be used per column of the network diagram. Thus, if MININTERVAL=DAY, each column is used to represent a day, and all activities that start on the same day are placed in the same column. The valid values for mininterval are SECOND, MINUTE, HOUR, DAY, WEEK, MONTH, QTR, and YEAR. The default value of mininterval is determined by the format of the ALIGN= variable. The tick labels are formatted on the basis of mininterval; for example, if mininterval is DAY, the dates are marked using the DATE7. format, and if mininterval is HOUR, the labels are formatted as TIME5. and so on. This option is valid only for time-scaled network diagrams.

NLEVELSPERCOLUMN=npercol
NPERCOL=npercol
contracts the time axis by specifying that activities that differ in ALIGN= value by less than npercol units of MININTERVAL can be plotted in the same column. The default value of npercol is 1. This option is valid only for time-scaled network diagrams.
**NODEFID**

indicates that the procedure need not check for any of the default ID variables in the Network data set; if this option is in effect, only the variables specified in the **ID=** option are displayed within each node.

**NODETRACK**

specifies that the arcs can be routed along potential node positions if there is a clear horizontal track to the left of the successor (or _TO_) node. This is the default option. To prevent the use of potential node positions, use the **NONODETRACK** option.

**NOLABEL**

suppresses the labels. By default, the procedure uses the first three letters of the variable name to label all the variables that are displayed within each node of the network. The only exception is the variable that is identified by the **ACTIVITY=** option.

**NONDP**

uses a simple heuristic to connect the nodes. The default mode of routing is NONDP, unless the **HTRACKS=** or **VTRACKS=** option (or both) are specified and set to a number that is less than the maximum number of successors. The NONDP option is faster than the **DP** option.

**NONODETRACK**

blocks the horizontal track along potential node positions. This option may lead to more turns in some of the arcs. The default is **NODETRACK**.

**NOREPEATAXIS**

displays the time axis only on the top of the chart and not on every page. This option is useful if the different pages are to be glued together to form a complete diagram. This option is valid only for time-scaled network diagrams.

**NOTIMEAXIS**

suppresses the display of the time axis and its labels. Note that the nodes are still placed according to the time scale, but no axis is drawn. This option is valid only for time-scaled network diagrams.

**NOZONELABEL**

**NOZONEDESCR**

omits the zone labeling and the dividing lines. The network is still divided into zones based on the **ZONE** variable, but there is no demarcation or labeling corresponding to the zones.

**PAGES=** npages

specifies the maximum number of pages to be used for the network diagram in graphics and line-printer modes. The default value is 100.

**QUITMISSINGALIGN**

stops processing if the **ALIGN=** variable has any missing values. By default, the procedure tries to fill in missing values using the topological order of the network. This option is valid only for time-scaled network diagrams.

**REFBREAK**

shows breaks in the time axis by drawing a zigzag line down the diagram just before the tick mark at the break. This option is valid only for time-scaled network diagrams.
RESTRICTSEARCH

RSEARCH restricts the scope of the arc layout algorithm by restricting the area of search for the arc layout when the DP option is in effect; this is useful in reducing the computational complexity of the dynamic programming algorithm. By default, using the DP algorithm to route the arcs, the y coordinates of the arcs can range through the entire height of the network. The RESTRICTSEARCH option limits the y coordinates to the minimum and the maximum of the y coordinates of the node and its immediate successors.

SEPARATESONS

separates the children (immediate successors) of a given node by adding an extra space in the center whenever it is needed to enable the node to be positioned at integral (x, y) coordinates. For example, if a node has two children, placing the parent node at the midpoint between the two children requires the y coordinate to be noninteger, which is not allowed in the Layout data set. By default, the procedure positions the node at the same y level as one of its children. The SEPARATESONS option separates the two children by adding a dummy child in between, thus enabling the parent node to be centered with respect to its children. This option is valid only in conjunction with the TREE option.

SHOWBREAK

shows breaks in the time axis by drawing a jagged break in the time axis line just before the tick mark corresponding to the break. This option is valid only for time-scaled network diagrams.

SHOWSTATUS

uses the variable STATUS (if it exists) in the Network data set to determine if an activity is in-progress or completed. Note that the STATUS variable exists in the Schedule data set produced by PROC CPM when used with an ACTUAL statement. If there is no STATUS variable or if the value is missing, the procedure uses the A_FINISH and A_START values to determine the status of the activity. If the network is drawn in line-printer or full-screen mode, activities in progress are outlined with the letter P and completed activities are outlined with the letter F; in high-resolution graphics mode, in-progress activities are marked with a diagonal line across the node from the bottom left to the top right corner, while completed activities are marked with two diagonal lines.

SPANNINGTREE

uses a spanning tree to place the nodes in the network. This method typically results in a wider layout than the default. However, for networks that have totally disjoint pieces, this option separates the network into connected components (or disjoint trees). This option is not valid for time-scaled or zoned network diagrams, because the node placement dictated by the spanning tree may not be consistent with the zone or the tickmark corresponding to the node.

SUCCESSOR=(variables)

specifies the variables in the Network data set that name all the immediate successors of the node specified by the ACTIVITY variable. This specification is ignored if the data set contains a variable named _TO_. At least one SUCCESSOR variable must be specified if the data set does not contain a variable called _TO_.

TIMESCALE

indicates that the network is to be drawn using a time axis for placing the nodes. This option can be used to align the network according to default variables. If the TIMESCALE option is specified without the ALIGN= option, the procedure looks for default variables in the following order: E_START,
L_START, S_START, and A_START. The first of these variables that is found is used as the ALIGN= variable.

TREE
TREELAYOUT
requests the procedure to draw the network as a tree if the network is indeed a tree (that is, all the nodes have at most one immediate predecessor). The option is ignored if the network does not have a tree structure.

USEFORMAT
indicates that the explicit format of the ALIGN= variable is to be used instead of the default format based on the MININTERVAL= option. Thus, for example, if the ALIGN variable contains SAS date values, by default, the procedure uses the DATE7. format for the time axis labels irrespective of the format of the ALIGN= variable. The USEFORMAT option specifies that the variable’s format should be used for the labels instead of the default format. This option is valid only for time-scaled network diagrams.

VTRACKS=integer
controls the number of arcs that are drawn vertically through the space between two adjacent nodes. A default value is based on the maximum number of successors of any node.

XBETWEEN=integer
HBETWEEN=integer
specifies the horizontal distance (in character cell positions) between two adjacent nodes. The value for this option must be at least 3; the default value is 5.

YBETWEEN=integer
VBETWEEN=integer
specifies the vertical distance (in character cell positions) between two adjacent nodes. The value for this option must be at least 3; the default value is 5.

ZONE=variable
names the variable in the Network data set used to separate the network diagram into zones.

ZONELABEL
ZONEDESCR
labels the different zones and draws dividing lines between two consecutive zones. This is the default behavior; to omit the labels and the dividing lines, use the NOZONELABEL option.

ZONESPACE
ZONELEVADD
draws the network with an extra row between two consecutive zones.

Full-Screen Options
BRKCHAR=brkchar
specifies the character used for drawing the zigzag break lines down the chart at break points of the time axis. The default value is >. This option is valid only for time-scaled network diagrams.
CARCS=\texttt{color}

specifies the color of the connecting lines (or arcs) between the nodes. The default value of this option is CYAN.

CAXIS=\texttt{color}

specifies the color of the time axis. The default value is WHITE. This option is valid only for time-scaled network diagrams.

CCRITARCS=\texttt{color}

specifies the color of arcs connecting critical activities. The procedure uses the values of the E_FINISH and L_FINISH variables (if they are present) in the Network data set to determine the critical activities. The default value is the value of the CARCS= option.

CREF=\texttt{color}

specifies the color of the reference lines. The default value is WHITE. This option is valid only for time-scaled network diagrams.

CREFBRK=\texttt{color}

specifies the color of the lines drawn to denote breaks in the time axis. The default value is WHITE. This option is valid only for time-scaled network diagrams.

\texttt{FORMCHAR [index list]='string'}

specifies the characters used for node outlines and arcs. See the section “Line-Printer Options” on page 699 for a description of this option.

\texttt{PATTERN=variable}

specifies an integer-valued variable in the Network data set that identifies the color number for each node of the network. If the data set contains a variable called _PATTERN, this specification is ignored. All the colors available for the full-screen device are used in order corresponding to the number specified in the PATTERN variable; if the value of the PATTERN variable is more than the number of colors available for the device, the colors are repeated starting once again with the first color. If a PATTERN variable is not specified, the procedure uses the first color for noncritical activities, the second color for critical activities, and the third color for supercritical activities.

REFCHAR=\texttt{refchar}

specifies the reference character used for drawing reference lines. The default value is “|”. This option is valid only for time-scaled network diagrams.

ZONEPAT

indicates that if a PATTERN variable is not specified or is missing and if a ZONE= variable is present, then the node colors are based on the value of the ZONE= variable.

\textbf{Graphics Options}

\texttt{ANNOTATE=SAS-data-set}

specifies the input data set that contains the appropriate annotate variables for the purpose of adding text and graphics to the network diagram. The data set specified must be an Annotate data set. See the section “Using the Annotate Facility” on page 715 for further details about this option.
**ARROWHEAD=integer**
specifies the length of the arrowhead in character cell positions. You can specify ARROWHEAD = 0 to suppress arrowheads altogether. The default value is 1.

**CARCS=color**
specifies the color to use for drawing the connecting lines between the nodes. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 717 for more information.

**CAXIS=color**
specifies the color of the time axis. This option is valid only for time-scaled network diagrams. The default color depends on the GSTYLE system option and the value of the CTEXT= option; see the section “ODS Style Templates” on page 717 for more information.

**CCNODEFILL=color**
specifies the fill color for all critical nodes of the network diagram. If you specify this option, the procedure uses a solid fill pattern (with the color specified in this option) for all critical nodes, ignoring any fill pattern specified in the PATTERN statements; the PATTERN statements are used only to obtain the color of the outline for these nodes unless you specify the CCRITOUT= option. The default value for this option is the value of the CNODEFILL= option, if it is specified; otherwise, the procedure uses the PATTERN statements to determine the fill pattern and color.

**CCRITARCS=color**
specifies the color of arcs connecting critical activities. The procedure uses the values of the E_FINISH and L_FINISH variables (if they are present) in the Network data set to determine the critical activities. The default value of this option is the value of the CARCS= option.

**CCRITOUT=color**
specifies the outline color for critical nodes. The default value for this option is the value of the COUTLINE= option, if it is specified; otherwise, it is the same as the pattern color for the node.

**CENTERID**
centers the ID values placed within each node. By default, character valued ID variables are left justified and numeric ID variables are right justified within each node. This option centers the ID values within each node.

**CNODEFILL=color**
specifies the fill color for all nodes of the network diagram. If you specify this option, the procedure uses a solid fill pattern with the specified color, ignoring any fill pattern specified in the PATTERN statements; the PATTERN statements are used only to obtain the color of the outline for the nodes, unless you specify the COUTLINE= option.

**COMPRESS**
draws the network on one physical page. By default, the procedure draws the network across multiple pages if necessary, using a default scale that allots one character cell position for each letter within the nodes. Sometimes, to get a broad picture of the network and all its connections, you may want to view the entire network on one screen. If the COMPRESS option is specified, PROC NETDRAW determines the horizontal and vertical transformations needed so that the network is compressed to fit on one screen.
COUTLINE=color
  specifies an outline color for all nodes. By default, the procedure sets the outline color for each node to be the same as the fill pattern for the node. This option is useful when used in conjunction with a solid fill using a light color. Note that if an empty fill pattern is specified, then the COUTLINE= option will cause all nodes to appear the same.

CREF=color
  specifies the color of the reference lines. This option is valid only for time-scaled network diagrams. The default color depends on the GSTYLE system option and the value of the CTEXT= option; see the section “ODS Style Templates” on page 717 for more information.

CREFBRK=color
  specifies the color of the zigzag break lines. This option is valid only for time-scaled network diagrams. The default color depends on the GSTYLE system option and the value of the CTEXT= option; see the section “ODS Style Templates” on page 717 for more information.

CTEXT=color
CT=color
  specifies the color of all text on the network diagram including variable names or labels, values of ID variables, and so on. The default color depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 717 for more information.

DESCRIPTION=’string’
DES=’string’
  specifies a descriptive string, up to 40 characters in length, that appears in the description field of the master menu in PROC GREPLAY. If the DESCRIPTION= option is omitted, the description field contains a description assigned by PROC NETDRAW.

FILLPAGE
  causes the diagram on each page to be magnified (if necessary) to fill up the page.

FONT=font
  specifies the font of the text. The default font depends on the GOPTIONS statement and the GSTYLE system option; see the section “ODS Style Templates” on page 717 for more information.

HEIGHT=h
HTEXT=h
  specifies that the height for all text in PROC NETDRAW (excluding the titles and footnotes) be \( h \) times the value of the global HTEXT= option, which is the default text height specified in the GOPTIONS statement of SAS/GRAPH. The value of \( h \) must be a positive real number; the default value is 1.0.

HMARGIN=integer
  specifies the width of a horizontal margin (in number of character cell positions) for the network in graphics mode. The default width is 1.

HPAGES=h
NXPAGES=h
  specifies that the network diagram is to be produced using \( h \) horizontal pages. However, it may not be possible to use \( h \) horizontal pages due to intrinsic constraints on the output.
For example, PROC NETDRAW requires that every horizontal page should contain at least one level. Thus, the number of horizontal pages can never exceed the number of vertical levels in the network. The exact number of horizontal pages used by the network diagram is given in the _ORNEDTR macro variable. See the section “Macro Variable _ORNEDTR” on page 716 for further details.

The appearance of the diagram with respect to the HPAGES= option is also influenced by the presence of other related procedure options. The HPAGES= option performs the task of determining the number of vertical pages in the absence of the VPAGES= option. If the COMPRESS or PCOMPRESS option is specified in this scenario, the chart uses one vertical page (unless the HPAGES= and VPAGES= options are specified). If neither the COMPRESS nor PCOMPRESS option is specified, the number of vertical pages is computed in order to display as much of the chart as possible in a proportional manner.

**LREF=linestyle**

specifies the linestyle (1-46) of the reference lines. The default linestyle is 1, a solid line. See Figure 8.5 in Chapter 8, “The GANTT Procedure,” for examples of the various line styles available. This option is valid only for time-scaled network diagrams.

**LREFBRK=linestyle**

specifies the linestyle (1-46) of the zigzag break lines. The default linestyle is 1, a solid line. See Figure 8.5 in Chapter 8, “The GANTT Procedure,” for examples of the various line styles available. This option is valid only for time-scaled network diagrams.

**LWCRIT=integer**

specifies the line width for critical arcs and the node outlines for critical activities. If the LWCRIT= option is not specified, the procedure uses the value specified for the LWIDTH= option.

**LWIDTH=integer**

specifies the line width of the arcs and node outlines. The default line width is 1.

**LWOUTLINE=integer**

specifies the line width of the node outlines. The default line width for the node outline is equal to LWIDTH for noncritical nodes and LWCRIT for critical nodes.

**NAME='string'**

specifies a string of up to eight characters that appears in the name field of the catalog entry for the graph. The default name is NETDRAW. If either the name specified or the default name duplicates an existing name in the catalog, then the procedure adds a number to the duplicate name to create a unique name, for example, NETDRAW2.

**NOARROWFILL**

draws arrowheads that are not filled. By default, the procedure uses filled arrowheads.

**NOPAGENUMBER**

**NONUMBER**

suppresses the page numbers that are displayed in the top right corner of each page of a multipage network diagram. Note that the pages are ordered from left to right, bottom to top (unless the REVERSEY option is specified).
**NOVCENTER**

draws the network diagram just below the titles without centering in the vertical direction.

**NXNODES=nx**

specifies the number of nodes that should be displayed horizontally across each page of the network diagram. This option determines the value of the HPAGES= option; this computed value of HPAGES overrides the specified value for the HPAGES= options.

**NYNODES=ny**

specifies the number of nodes that should be displayed vertically across each page of the network diagram. This option determines the value of the VPAGES= option; this computed value of VPAGES overrides the specified value for the VPAGES= options.

**PAGENUMBER**

**PAGENUM**

numbers the pages of the network diagram on the top right-hand corner of the page if the diagram exceeds one page. The numbering scheme is from left to right, bottom to top (unless the REVERSEY option is specified).

**PATTERN=variable**

specifies an integer-valued variable in the Network data set that identifies the pattern for filling each node of the network. If the data set contains a variable called _PATTERN, this specification is ignored. The patterns are assumed to have been specified using PATTERN statements. If a PATTERN variable is not specified, the procedure uses the first PATTERN statement for noncritical activities, the second PATTERN statement for critical activities, and the third PATTERN statement for supercritical activities.

**PCOMPRESS**

draws the network diagram on one physical page. As with the COMPRESS option, the procedure determines the horizontal and vertical transformation needed so that the network is compressed to fit on one screen. However, in this case, the transformations are such that the network diagram is proportionally compressed. See Example 9.4 for an illustration of this option.

If the HPAGES= and VPAGES= options are used to control the number of pages, each page of the network diagram is drawn while maintaining the original aspect ratio.

**RECTILINEAR**

draws arcs with rectangular corners. By default, the procedure uses rounded turning points and rounded arc merges in graphics mode.

**REVERSEY**

reverses the order in which the y pages are drawn. By default, the pages are ordered from bottom to top in the graphics mode. This option orders them from top to bottom.

**ROTATE**

rotates the network diagram to change the orientation of the network to be from top to bottom instead of from left to right. For example, you can use this option to draw a Bill of Materials diagram that is traditionally drawn from top to bottom with the Final Product drawn at the top of the tree. In addition to rotating the orientation of the network, use the ROTATETEXT option to rotate the text within each node. See Example 9.18 for an illustration of this option.
This option is similar to the global graphics option, ROTATE (GOPTIONS ROTATE). Note that if the global graphics option is used, titles and footnotes also need to be drawn with an angle specification: A=90. However, some device drivers ignore the global graphics option, ROTATE (for example, the SASGDDMX driver). Use the ROTATE option on the ACTNET statement for such device drivers.

**ROTATETEXT**

**RTEXT**

rotates the text within the nodes by 90 degrees. This option is useful when used in conjunction with the ROTATE option in the ACTNET statement (or the global graphics option ROTATE) to change the orientation of the network to be from top to bottom instead of from left to right. For example, you can use this option to draw an organizational chart that is traditionally drawn from top to bottom with the head of the organization at the top of the chart. If the ROTATETEXT option is specified, then the definitions of the BOXHT= and BOXWIDTH= options are reversed. See Example 9.18 for an illustration of this option.

**SEPARATEARCS**

separates the arcs to follow distinct tracks. By default, the procedure draws all segments of the arcs along a central track between the nodes, which may cause several arcs to be drawn on top of one another. If the SEPARATEARCS option is specified, the procedure may increase the values of the XBETWEEN= and YBETWEEN= options to accommodate the required number of lines between the nodes.

**VMARGIN=integer**

specifies the width of a vertical margin (in number of character cell positions) for the network. The default width is 1.

**VPAGES=v**

**NYPAGES=v**

specifies that the network diagram is to be produced using v vertical pages. This, however, may not be possible due to intrinsic constraints on the output. For example, PROC NETDRAW requires that every vertical page should contain at least one y level. Thus, the number of vertical pages can never exceed the number of horizontal levels in the network. The exact number of vertical pages used by the procedure is provided in the _ORNETDR macro variable. See the section “Macro Variable _ORNETDR” on page 716 for further details.

The appearance of the diagram with respect to the VPAGES= option is also influenced by the presence of other related procedure options. The VPAGES= option performs the task of determining the number of horizontal pages in the absence of the HPAGES= option (or the NXNODES= option). If the COMPRESS or PCOMPRESS option is specified (without the HPAGES= or NXNODES= options), the chart uses one horizontal page. If neither the COMPRESS nor PCOMPRESS option is specified, the number of horizontal pages is computed in order to display as much of the chart as possible in a proportional manner.

**WEB=variable**

**HTML=variable**

specifies the character variable in the Network data set that identifies an HTML page for each activity. The procedure generates an HTML image map using this information for each node in the network diagram.
ZONEPAT
indicates that if a PATTERN= variable is not specified or is missing and if a ZONE= variable is present, then the node patterns are based on the value of the ZONE= variable.

Line-Printer Options

BRKCHAR=brkchar
specifies the character used for drawing the zigzag break lines down the chart at break points of the time axis. The default value is >. This option is valid only for time-scaled network diagrams.

FORMCHAR [index list]=‘string’
specifies the characters used for node outlines and arcs. The value is a string 20 characters long. The first 11 characters define the 2 bar characters, vertical and horizontal, and the 9 corner characters: upper-left, upper-middle, upper-right, middle-left, middle-middle (cross), middle-right, lower-left, lower-middle, and lower-right. These characters are used to outline each node and connect the arcs. The nineteenth character denotes a right arrow. The default value of the FORMCHAR= option is |----|+|----=|-/\<>*. Any character or hexadecimal string can be substituted to customize the appearance of the diagram. Use an index list to specify which default form character each supplied character replaces, or replace the entire default string by specifying the full character replacement string without an index list. For example, change the four corners of each node and all turning points of the arcs to asterisks by specifying

FORMCHAR(3 5 7 9 11)= '*****'

Specifying

formchar=‘ ’ (11 blanks)

produces a network diagram with no outlines for the nodes (as well as no arcs). For further details about the FORMCHAR= option see Chapter 7, “The DTREE Procedure,” and Chapter 8, “The GANTT Procedure.”

REFCHAR=refchar
specifies the reference character used for drawing reference lines. The default value is “|”. This option is valid only for time-scaled network diagrams.

Details: NETDRAW Procedure

Network Input Data Set

The Network input data set contains the precedence information, namely the activity-successor information for all the nodes in the network. The minimum amount of information that is required by PROC NETDRAW is the activity-successor information for the network. Additional information in the input data set can be used by the procedure to add detail to the nodes in the diagram or control the layout of the network diagram.
Three types of data sets are typically used as the Network data set input to PROC NETDRAW. Which type of data set you use depends on the stage of the project:

- The Activity data set that is input to PROC CPM is the first type. In the initial stages of project definition, it may be useful to get a graphical representation of the project showing all the activity precedence constraints.

- The Schedule data set produced by PROC CPM (as the OUT= data set) is the second type. When a project is in progress, you may want to obtain a network diagram showing all the relevant start and finish dates for the activities in the project, in addition to the precedence constraints. You may also want to draw a time-scaled network diagram, with the activities arranged according to the start or finish times corresponding to any of the different schedules produced by PROC CPM.

- The Layout data set produced by PROC NETDRAW (as the OUT= data set) is the third type. Often, you may want to draw network diagrams of the project every week showing updated information (as the project progresses); if the network logic has not changed, it is not necessary to determine the placement of the nodes and the routing of the arcs every time. You can use the Layout data set produced by PROC NETDRAW that contains the node and arc positions, update the start and finish times of the activities or merge in additional information about each activity, and use the modified data set as the Network data set input to PROC NETDRAW. The new network diagram will have the same layout as the earlier diagram but will contain updated information about the schedule. Such a data set may also be useful if you want to modify the layout of the network by changing the positions of some of the nodes. See the section “Controlling the Layout” on page 707 for details about how the layout information is used by PROC NETDRAW. If the Layout data set is used, it contains the variables _FROM_ and _TO_; hence, it is not necessary to specify the ACTIVITY= and SUCCESSOR= options. See Example 9.13 and Example 9.14 for illustrations of the use of the Layout data set.

The minimum information required by PROC NETDRAW from the Network data set is the variable identifying each node in the network and the variable (or variables) identifying the immediate successors of each node. In addition, the procedure can use other optional variables in the data set to enhance the network diagram. The procedure uses the variables specified in the ID= option to label each node. The procedure also looks for default variable names in the Network data set that are added to the list of ID variables; the default variable names are E_START, E_FINISH, L_START, L_FINISH, S_START, S_FINISH, A_START, A_FINISH, T_FLOAT, and F_FLOAT. The format used for determining the location of these variables within each node is described in the section “Format of the Display” on page 704. See the section “Variables in the Network Data Set” on page 701 for a table of all the variables in the Network data set and their interpretations by PROC NETDRAW.

If the Network data set contains the variables _X_ and _Y_ identifying the x and y coordinates of each node and each turning point of each arc in the network, then this information is used by the procedure to draw the network. Otherwise, the precedence relationships among the activities are used to determine the layout of the network. It is possible to specify only the node positions and let the procedure determine the routing of all the arcs. However, partial information cannot be augmented by the procedure.

**NOTE:** If arc information is provided, the procedure assumes that it is complete and correct and uses it exactly as specified.
Variables in the Network Data Set

The NETDRAW procedure expects all the network information to be contained in the Network input data set named by the DATA= option. The network information is contained in the ACTIVITY and SUCCESSOR variables. In addition, the procedure uses default variable names in the Network data set for specific purposes. For example, the _X_ and _Y_ variables, if they are present in the Network data set, represent the coordinates of the nodes, the _SEQ_ variable indexes the turning points of each arc of the network, and so on.

In addition to the network precedence information, the Network data set may also contain other variables that can be used to change the default layout of the network. For example, the nodes of the network can be aligned in the horizontal direction using the ALIGN= specification, or they can be divided into horizontal bands (or zones) using a ZONE variable.

Table 9.2 lists all of the variables associated with the Network data set and their interpretations by the NETDRAW procedure. Note that all the variables are identified to the procedure in the ACTNET statement. Some of the variables use default names that are recognized by the procedure to denote specific information, as explained previously. The table indicates if the variable is default or needs to be identified in the ACTNET statement.

### Table 9.2  Network Data Set and Associated Variables

<table>
<thead>
<tr>
<th>Statement</th>
<th>Variable Name</th>
<th>Interpretation</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACTNET</td>
<td>ACTIVITY</td>
<td>Activity or node name</td>
</tr>
<tr>
<td></td>
<td>ALIGN</td>
<td>Align variable for time-scaled network</td>
</tr>
<tr>
<td></td>
<td>DURATION</td>
<td>Duration of activity</td>
</tr>
<tr>
<td></td>
<td>ID</td>
<td>Additional variables to be displayed</td>
</tr>
<tr>
<td></td>
<td>PATTERN</td>
<td>Pattern number</td>
</tr>
<tr>
<td></td>
<td>SUCCESSOR</td>
<td>Immediate successor</td>
</tr>
<tr>
<td></td>
<td>WEB</td>
<td>HTML page corresponding to activity</td>
</tr>
<tr>
<td></td>
<td>ZONE</td>
<td>Zone variable for dividing network</td>
</tr>
<tr>
<td>Default</td>
<td>A_FINISH</td>
<td>Default ID variable</td>
</tr>
<tr>
<td>Variable</td>
<td>A_START</td>
<td>Default ID variable</td>
</tr>
<tr>
<td>Names</td>
<td>E_FINISH</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td>E_START</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td>F_FLOAT</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td>L_FINISH</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td>L_START</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td>S_FINISH</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td>S_START</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td>T_FLOAT</td>
<td>Default ID variable</td>
</tr>
<tr>
<td></td>
<td><em>FROM</em></td>
<td>Supersedes ACTIVITY= specification</td>
</tr>
<tr>
<td></td>
<td>_PATTERN</td>
<td>Supersedes PATTERN= specification</td>
</tr>
<tr>
<td></td>
<td><em>SEQ</em></td>
<td>Index of turning point in arc</td>
</tr>
<tr>
<td></td>
<td><em>TO</em></td>
<td>Supersedes SUCCESSOR= specification</td>
</tr>
<tr>
<td></td>
<td><em>X</em></td>
<td>x coordinate of node or arc turning point</td>
</tr>
<tr>
<td></td>
<td><em>Y</em></td>
<td>y coordinate of node or arc turning point</td>
</tr>
</tbody>
</table>
Missing Values

Missing values are not allowed for the ACTIVITY, _X_, _Y_, and _SEQ_ variables. Missing values for the SUCCESSOR and ID variables are ignored. Missing values are not allowed for the ALIGN= variable if the QUITMISSINGALIGN option is specified; otherwise, the procedure determines suitable values for the ALIGN= variable using the topological ordering of the network nodes.

Layout of the Network

The network layout is determined in two stages. First, the precedence relationships are used to determine the positions of the nodes, which are then used to determine a routing of the arcs. The positions of the nodes and arcs are identified by specifying their x and y coordinates in a grid. Figure 9.7 shows a sample grid and explains some of the conventions followed by PROC NETDRAW in determining the node and arc layout. This notation will be useful in later sections that describe the Layout data set and how you can control the layout of the diagram. The asterisks in the figure represent possible positions for the nodes of the network. The arcs are routed between the possible node positions. For example, node A has coordinates (1.3) and node B has coordinates (2, 1). The arc connecting them has two turning points and is completely determined by the two pairs of coordinates (1.5, 3) and (1.5, 1); here, x = 1.5 implies that the position is midway between the x coordinates 1 and 2.
PROC NETDRAW sets $x = 1$ for all nodes with no predecessors; the $x$ coordinates for the other nodes are determined so that each node is placed to the immediate right of all its predecessors; in other words, no node will appear to the left of any of its predecessors or to the right of any of its successors in the network diagram. The nodes are placed in topological order: a node is placed only after all its predecessors have been placed. Thus, the node-placement algorithm requires that there should be no cycles in the network. The $y$ coordinates of the nodes are determined by the procedure using several heuristics designed to produce a reasonable compact diagram of the network. To draw a network that has cycles, use the BREAKCYCLE option, or you can specify the node coordinates or an ALIGN= variable to circumvent the requirement of a topological ordering of the nodes (see the second part of Example 9.12).

Note that the $x$ and $y$ coordinates fix only a relative positioning of the nodes and arcs. The actual distance between two nodes, the width and height of each node, and so on can be controlled by specifying desired values for the options that control the format of the display, namely, BOXHT=, BOXWIDTH=, and so on. See the section “Format of the Display” on page 704 for details about these options.

By default, the procedure routes the arcs using a simple heuristic that uses, at most, four turning points: the arc leaves the predecessor node from its right edge, turns up or down according to whether the successor is above or below the current node position, then tracks horizontally across to the vertical corridor just before the successor node, and then tracks in a vertical direction to meet the successor node. For example, see the tracking of the arc connecting nodes C and D in Figure 9.7.
For networks that include some nonstandard precedence constraints, the arcs may be drawn from and to the appropriate edges of the nodes, depending on the type of the constraint.

The default routing of the arcs may lead to an unbalanced diagram with too many arcs in one section and too few in another. The DP option in the ACTNET statement causes the procedure to use a dynamic programming algorithm to route the arcs. This algorithm tries to route the arcs between the nodes so that not too many arcs pass through any interval between two nodes. The procedure sets the maximum number of arcs that are allowed to be routed along any corridor to be equal to the maximum number of successors for any node. The HTRACKS= and VTRACKS= options enable you to set these maximum values: HTRACKS specifies the maximum number of arcs that are allowed to pass horizontally through any point while VTRACKS specifies the same for arcs in the vertical direction. See Example 9.7 for an illustration of the HTRACKS= option.

The layout of the network for time-scaled and zoned network diagrams is discussed in the section “Time-Scaled Network Diagrams” on page 708 and the section “Zoned Network Diagrams” on page 710, respectively. The section “Organizational Charts or Tree Diagrams” on page 710 describes the layout of the diagram when the TREE option is specified.

---

**Format of the Display**

As explained in the previous section, the layout of the network is determined by the procedure in terms of \( x \) and \( y \) coordinates on a grid as shown in Figure 9.7. The distance between nodes and the width and height of each node is determined by the values of the format control options: XBETWEEN=, YBETWEEN=, BOXHT=, and BOXWIDTH=. Note that if the ROTATETEXT option is specified (in graphics mode), then the definitions of the BOXHT= and BOXWIDTH= options are reversed.

The amount of information that is displayed within each node is determined by the variables specified by the ID= option, the number of default variables found in the Network data set, and whether the NOLABEL and NODEFID options are specified. The values of the variables specified by the ID= option are placed within each node on separate lines. If the NOLABEL option is in effect, only the values of the variables are written; otherwise, each value is preceded by the name of the ID variable truncated to three characters. Recall from the section “Syntax: NETDRAW Procedure” on page 682 that, in addition to the variables specified using the ID= option, the procedure also displays additional variables. These variables are displayed below the variables explicitly specified by the ID= option, in pre-determined relative positions within each node (see Table 9.3.)

<table>
<thead>
<tr>
<th>ID1</th>
<th>.</th>
<th>.</th>
<th>Activity variable</th>
<th>Duration variable</th>
</tr>
</thead>
<tbody>
<tr>
<td>E_START</td>
<td>E_FINISH</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>L_START</td>
<td>L_FINISH</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>S_START</td>
<td>S_FINISH</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A_START</td>
<td>A_FINISH</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>T_FLOAT</td>
<td>F_FLOAT</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---
**NOTE:** If a node is identified as a successor (through a SUCCESSOR variable) and is never identified with the ACTIVITY variable, the ID values for this node are never defined in any observation; hence, this node will have missing values for all the ID variables.

If the SHOWSTATUS option is specified and the Network data set contains progress information (in either the STATUS variable or the A_START and A_FINISH variables), the procedure appropriately marks each node referring to activities that are completed or in progress. See Example 9.8 for an illustration of the SHOWSTATUS option.

The features just described pertain to all three modes of the procedure. In addition, there are options to control the format of the display that are specific to the mode of invocation of the procedure. For graphics quality network diagrams, you can choose the color and pattern used for each node separately by specifying a different pattern number for the PATTERN variable, identified in the ACTNET statement (for details, see the section “Graphics Version” on page 714). For line-printer or full-screen network diagrams, the FORMCHAR= option enables you to specify special boxing characters that enhance the display; for full-screen network diagrams, you can also choose the color of the nodes using the PATTERN= option.

By default, all arcs are drawn along the center track between two consecutive nodes. The SEPARATEARCS option, which is available in the graphics version, separates arcs in the same corridor by drawing them along separate tracks, thus preventing them from being drawn on top of each other.

If the network fits on one page, it is centered on the page; in the graphics mode, you can use the NOVCENTER option to prevent centering in the vertical direction so that the network is drawn immediately below the title. If the network cannot fit on one page, it is split onto different pages appropriately. See the section “Page Format” on page 705 for a description of how the pages are split.

---

**Page Format**

**Figure 9.8** Page Layout

```
    7  8  9
   --- --- ---
   |   |   |
   4  5  6
   --- --- ---
   |   |   |
  1  2  3
```

As explained in the section “Format of the Display” on page 704, if the network fits on one page, it is centered on the page (unless the NOVCENTER option is specified); otherwise, it is split onto different pages appropriately, and each page is drawn starting at the bottom left corner. If the network is drawn on multiple pages, the procedure numbers each page of the diagram on the top right corner of the page. The pages are numbered starting with the bottom left corner of the entire picture. Thus, if the network diagram is broken
into three horizontal and three vertical levels and you want to paste all the pieces together to form one picture, they should be arranged as shown in Figure 9.8.

The number of pages of graphical output produced by the NETDRAW procedure depends on several options such as the NXNODES=, NYNODES=, HPAGES=, VPAGES=, COMPRESS, PCOMPRESS, HEIGHT=, and the ID= options. The value of the HTEXT= option and the number of variables specified in the ID= options determines the size of each node in the network diagram, which in turn affects the number of horizontal and vertical pages needed to draw the entire network. The number of pages is also affected by the global specification of the HPOS=, VPOS=, HSIZE=, and VSIZE= graphics options.

The COMPRESS and PCOMPRESS options force the entire network diagram to be drawn on a single page. You can explicitly control the number of horizontal and vertical pages using the HPAGES= and VPAGES= options. The NXNODES= and NYNODES= options enable you to specify the number of nodes in the horizontal and vertical directions, respectively, on each page of the network diagram.

For examples of these options and how they affect the network diagram output, see Example 9.5.

### Layout Data Set

The Layout data set produced by PROC NETDRAW contains all the information needed to redraw the network diagram for the given network data. In other words, the Layout data set contains the precedence information, the ID variables that are used in the current invocation of the procedure, and variables that contain the coordinate information for all the nodes and arcs in the network.

The precedence information used by the procedure is defined by two new variables named _FROM_ and _TO_, which replicate the ACTIVITY and SUCCESSOR variables from the Network data set. Note that the Layout data set has only one _TO_ variable even if the Network data set has multiple SUCCESSOR variables; if a given observation in the Network data set defines multiple successors for a given activity, the Layout data set defines a new observation for each of the successors. In fact, for each (node, successor) pair, a sequence of observations, defining the turning points of the arc, is saved in the Layout data set; the number of observations corresponding to each pair is equal to one plus the number of turns in the arc connecting the node to its successor. Suppose that a node ‘C’ has two successors, ‘D’ and ‘E,’ and the arcs connecting ‘C’ and ‘D’ and ‘C’ and ‘E’ are routed as shown in Figure 9.7. Then, Table 9.4 illustrates the format of the observations corresponding to the two (_FROM_, _TO_) pairs of nodes, (‘C’, ‘D’) and (‘C’, ‘E’).

<table>
<thead>
<tr>
<th><em>FROM</em></th>
<th><em>TO</em></th>
<th>X_</th>
<th>Y_</th>
<th>SEQ_</th>
<th>PATTERN</th>
<th>ID variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>C</td>
<td>D</td>
<td>3</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td></td>
</tr>
<tr>
<td>C</td>
<td>D</td>
<td>3.5</td>
<td>1</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>C</td>
<td>D</td>
<td>3.5</td>
<td>2.5</td>
<td>2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>C</td>
<td>D</td>
<td>5.5</td>
<td>2.5</td>
<td>3</td>
<td></td>
<td></td>
</tr>
<tr>
<td>C</td>
<td>D</td>
<td>5.5</td>
<td>3</td>
<td>4</td>
<td></td>
<td></td>
</tr>
<tr>
<td>C</td>
<td>E</td>
<td>3</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td></td>
</tr>
</tbody>
</table>
For every (node, successor) pair, the first observation (SEQ = '0') gives the coordinates of the predecessor node; the succeeding observations contain the coordinates of the turning points of the arc connecting the predecessor node to the successor. The data set also contains a variable called _PATTERN, which contains the pattern number that is used for coloring the node identified by the _FROM_ variable. The value of this variable is missing for observations with _SEQ_ > 0.

Controlling the Layout

As explained in the section “Layout of the Network” on page 702, the procedure uses the precedence constraints between the activities to draw a reasonable diagram of the network. A very desirable feature in any procedure of this nature is the ability to change the default layout. PROC NETDRAW provides two ways of modifying the network diagram:

- using the full-screen interface
- using the Network data set

The full-screen method is useful for manipulating the layout of small networks, especially networks that fit on a handful of screens. You can use the full-screen mode to examine the default layout of the network and move the nodes to desired locations using the MOVE command from the command line or by using the appropriate function key. When a node is moved, the procedure reroutes all the arcs that connect to or from the node; other arcs are unchanged. For details about the MOVE command, see the section “Full-Screen Version” on page 711.

You can use the Network data set to modify or specify completely the layout of the network. This method is useful if you want to draw the network using information about the network layout that has been saved from an earlier invocation of the procedure. Sometimes you may want to specify only the positions of the node and let the procedure determine the routing of the arcs. The procedure looks for three default variables in the data set: _X_, _Y_, and _SEQ_. The _X_ and _Y_ variables are assumed to denote the x and y coordinates of the nodes and all the turning points of the arcs connecting the nodes. The variable _SEQ_ is assumed to denote the order of the turning points. This interpretation is consistent with the values assigned to the _X_, _Y_, and _SEQ_ variables in the Layout data set produced by PROC NETDRAW. If there is no variable called _SEQ_ in the data set, the procedure assumes that only the node positions are specified and uses the specified coordinates to place the nodes and determines the routing of the arcs corresponding to these positions. If there is a variable called _SEQ_, the procedure requires that the turning points for each arc be specified in the proper order, with the variable _SEQ_ containing numbers sequentially starting with 1 and continuing onward. The procedure then draws the arcs exactly as specified, without checking for consistency or interpolating or extrapolating turning points that may be missing.

The ALIGN= variable provides another means of controlling the node layout (see the section “Time-Scaled Network Diagrams” on page 708). This variable can be used to specify the x coordinates for the different nodes of the network; the procedure then determines the y coordinates. Note that time-scaled network diagrams (without an ALIGN= specification) are equivalent to network diagrams drawn with the ALIGN= variable being set to the E_START variable.

You can also control the placement of the nodes using the ZONE=option (see the section “Zoned Network Diagrams” on page 710). The procedure uses the values of the ZONE variable to divide the network into
horizontal zones. Thus, you can control the horizontal placement of the nodes using the ALIGN= option and the vertical placement of the nodes using the ZONE= option.

For networks that have a tree structure, the TREE option draws the network as a tree, thus providing another layout option (see the section “Organizational Charts or Tree Diagrams” on page 710). The procedure draws the tree from left to right, with the root at the left edge of the diagram. Thus, the children of each node are drawn to the right of the node. In the graphics mode of invocation, you can use the ROTATETEXT option in conjunction with the ROTATE option in the ACTNET statement (or the global graphics option ROTATE) to obtain a top-down tree diagram.

---

**Time-Scaled Network Diagrams**

By default, PROC NETDRAW uses the topological ordering of the activity network to determine the x coordinates of the nodes. As a project progresses, you may want to display the activities arranged according to their time of occurrence. Using the TIMESCALE option, you can draw the network with a time axis at the top and the nodes aligned according to their early start times, by default. You can use the ALIGN= option to specify any of the other start or finish times in the Network data set. In fact, PROC NETDRAW enables you to align the nodes according to any numeric variable in the data set.

If the TIMESCALE option is specified without any ALIGN= specification, the procedure chooses one of the following variables as the ALIGN= variable: E_START, L_START, S_START, or A_START, in that order. The first of these variables that is found is used to align the nodes. The minimum and maximum values of the ALIGN= variable are used to determine the time axis. The format of this variable is used to determine the default value for the MININTERVAL= option. The value of the MININTERVAL= option (or the default value) is used to determine the format of the time axis. You can override the format based on mininterval by specifying the desired format for the ALIGN= variable (using the FORMAT statement to indicate a standard SAS format or a special user-defined format) and the USEFORMAT option in the ACTNET statement. Table 9.5 lists the valid values of mininterval corresponding to the type of the ALIGN= variable and the default format corresponding to each value of mininterval. For each value in the first column, the first value of mininterval listed is the default value of the MININTERVAL= option corresponding to that type of the ALIGN= variable.

Several options are available in PROC NETDRAW to control the spacing of the nodes and the scaling of a time-scaled network diagram:

- The MININTERVAL= option enables you to scale the network diagram: one tick mark is associated with one unit of mininterval. Thus, if mininterval is DAY, each column is used to represent one day and all activities that start on the same day are placed in the same column. By default, the procedure omits any column (tick mark) that does not contain any node.

- The LINEAR option enables you to print a tick mark corresponding to every day (or the unit of mininterval). Note that, for a project that has few activities spread over a large period of time, the LINEAR option can lead to a network diagram that is very wide.

- The MAXNULLCOLUMN= option specifies the maximum number of empty columns that is allowed between two consecutive nonempty columns. The LINEAR option is equivalent to specifying maxncol = infinity, while the default time-scaled network diagram is drawn with maxncol = 0.
• The **NLEVELSPERCOLUMN** option enables you to contract the network diagram by combining a few columns. For example, if **mininterval** is **DAY** and **nlevelspercol** is 7, each column contains activities that start within seven days of each other; note that the same effect can be achieved by setting **mininterval** to be **WEEK**.

<table>
<thead>
<tr>
<th><strong>Table 9.5</strong> MININTERVAL Values and Axis Format</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>ALIGN Variable Type</strong></td>
</tr>
<tr>
<td>---</td>
</tr>
<tr>
<td>number</td>
</tr>
<tr>
<td>SAS time</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td>SAS date</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td>SAS datetime</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
</tbody>
</table>

The node-placement algorithm described in the section “Layout of the Network” on page 702 is modified slightly for time-scaled network diagrams. The *x* coordinate of each node is determined by the value of the **ALIGN=** variable. The scaling options just described are used to determine the tick mark corresponding to the node. The *y* coordinate is determined as before. Once the node placement is completed, the arc routing algorithm is the same as described earlier.

**NOTE:** Since the node placement for time-scaled networks is determined by the **ALIGN=** variable, it is possible that some of the arcs between the nodes may have to be routed from right to left instead of from left to right; in other words, there may be some backward arcs. Note also that, if the **ALIGN=** variable is used to determine the *x* coordinates of the nodes, the procedure can also draw networks that contain cycles (see the second part of Example 9.12).

Several other options are available to control the appearance of time-scaled network diagrams: AUTOREF, BRKCHAR=, CAXIS=, CREF=, CREFBRK=, FRAME, LREF=, LREFBRK=, NOREPEATAXIS, NOTIMEAXIS, REFBREAK, REFCHAR=, and SHOWBREAK. These options are described in the section “Syntax: NETDRAW Procedure” on page 682.
Zoned Network Diagrams

Most projects have at least one natural classification of the different activities in the project: department, type of work involved, location of the activity, and so on. The ZONE= option enables you to divide the network diagram into horizontal bands or zones corresponding to this classification. The procedure uses the following rules to place the nodes in a zoned network diagram:

- The values of the ZONE variable are used to define as many zones as there are distinct values of this variable.
- Each node of the network is drawn within its corresponding zone.
- The number of rows within each zone is determined by the maximum number of nodes in any given column that correspond to that zone.
- The values of the ZONE variable do not need to be sorted in any particular order, nor do they need to be grouped by distinct values.
- The zones are ordered according to the order of appearance of the different values of the ZONE variable in the Network data set. This enables you to choose any order for the zone values.
- For arcs that connect two nodes within the same zone, the arc lies entirely within the zone; in other words, all the turning points of the arc have y coordinates that are between the minimum and maximum y coordinates for the zone.
- Each zone is labeled by the value of the ZONE variable unless the NOZONELABEL option is specified.
- Each zone is separated from the next by a horizontal line drawn across the width of the network unless the NOZONELABEL option is specified.
- In the graphics and full-screen modes of invocation of the procedure, you can use the ZONEPAT option to color the nodes in each zone differently using different pattern statements. In the graphics mode, the first zone uses the first PATTERN statement, the second zone uses the second PATTERN statement, and so on; in full-screen mode, the colors available for the device are repeated in cyclic order. Note that the values of the PATTERN variable (or the default _PATTERN variable, if it exists in the Network data set) override the node patterns dictated by the ZONEPAT option.

Organizational Charts or Tree Diagrams

The NETDRAW procedure automatically draws any acyclic network; it does not have to be a representation of a project. You can also use the procedure to draw a general directed graph that has cycles, if node location is specified or if the BREAKCYCLE option is specified. The procedure attempts to draw the network in a compact fashion, which may not always produce the expected result. Trees form one such class of directed graphs that have an inherent natural layout that may not be produced by the default layout of PROC NETDRAW. The TREE option in the ACTNET statement exploits the tree structure of the network by laying the nodes out in the form of a tree.
A directed graph is said to be a tree if it has a root and there is a unique directed path from the root to every node in the tree. An equivalent characterization of a tree is that the root node has no predecessors and every other node has exactly one predecessor (Even 1979). Typical examples of trees that arise in project management are organizational charts or work breakdown structures. If the TREE option is specified, the NETDRAW procedure checks if the network has a tree structure and draws the network with the root at the left edge of the diagram and the children of each node appearing to the right of the node. In other words, the tree is drawn from left to right.

The NETDRAW procedure enables you to specify multiple trees in the same Network data set; each tree is drawn separately in the same diagram with all the roots appearing at the left edge of the diagram. Thus, you can use the TREE option as long as every node in the network has at most one predecessor. If you specify the TREE option and some node has multiple predecessors, the TREE option is ignored and the procedure uses the default node-layout algorithm.

There are several features that control the appearance of the tree:

- The children of each node are placed in the order of occurrence in the Network data set. The \((x, y)\) coordinates of each node are required to be integers. The procedure attempts to place each node at the center of all its children, subject to the requirement that the coordinates must be integers. This requirement may cause some of the nodes to be positioned slightly off-center. See Example 9.15.

- The SEPARATESONS option separates the children of a node, if necessary, to enable the parent node to be exactly centered with respect to its children. See the second part of Example 9.15.

- The CENTERSUBTREE option can be used to center each node with respect to the entire subtree originating from the node instead of centering it with respect to its children.

- In graphics mode, you can change the orientation of the network to be from top to bottom instead of from left to right. To do so, use the ROTATETEXT option in the ACTNET statement to rotate the text within the nodes and the ROTATE option in the ACTNET statement (or the ROTATE global graphics option) to rotate the entire diagram by 90 degrees. See Example 9.18 for an illustration of this feature.

## Full-Screen Version

You can invoke PROC NETDRAW in full-screen mode by specifying FS (or FULLSCREEN) in the PROC NETDRAW statement. The statement specifications are the same as for the line-printer mode. The full-screen mode offers you a convenient way to browse the network diagram of the project and change the layout of the network by moving the nodes of the network to desired locations. However, you cannot move a node to any position that violates the precedence constraints that must be satisfied by the node. In other words, you cannot move a node to the left of any of its predecessors or to the right of any of its successors. For time-scaled network diagrams, you cannot move a node out of the column corresponding to the value of the ALIGN= variable. For zoned network diagrams you cannot move a node out of its zone.

The format control options are treated in the same way as for the line-printer version, with some minor changes. It is assumed that the main purpose of invoking the procedure is to gain a general picture of the layout of the entire network and to modify it to some extent. In an effort to display as much of the network as possible, the initial display on the screen is drawn with only one row and three columns for each node. In other words, the BOXHT=, BOXWIDTH=, XBETWEEN=, and YBETWEEN= options are ignored by the
procedure in drawing the initial display. However, the full-screen commands supported by PROC NETDRAW enable you to change the scale of the diagram. You can display as much or as little information within each node by invoking the SCALE ROW or the SCALE COL command or both. The SCALE MAX command causes the procedure to display the diagram using the values specified in the ACTNET statement or the dimensions that would be required to display all the ID information, whichever is larger. The SCALE RESET command returns the scaling to the initial values used for display.

The nodes of the network are color coded on the basis of the PATTERN variable. If there is no PATTERN variable, then the nodes are color coded depending on whether the activities are normal, critical, or supercritical. The nodes are drawn in reverse video. By default, the nodes are drawn without an outline; however, there is an OUTLINE command that lets you toggle back and forth between an outlined or non-outlined node. Using an outline for the node is useful if you want to obtain a printout of the screen display using SPRINT; it helps mark the boundary of each node clearly.

**Commands**

Table 9.6 lists the commands that can be invoked from the command line in the full-screen version of PROC NETDRAW. These commands are explained in greater detail in this section.

<table>
<thead>
<tr>
<th>Scrolling</th>
<th>Controlling Display</th>
<th>Changing Network Layout</th>
<th>Exiting</th>
</tr>
</thead>
<tbody>
<tr>
<td>BACKWARD</td>
<td>OUTLINE</td>
<td>CLEAR</td>
<td>GEND</td>
</tr>
<tr>
<td>FORWARD</td>
<td>SCALE</td>
<td>MOVE</td>
<td>END</td>
</tr>
<tr>
<td>LEFT</td>
<td></td>
<td></td>
<td>CANCEL</td>
</tr>
<tr>
<td>RIGHT</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOP</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BOTTOM</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VSCROLL</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HSCROLL</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**BACKWARD**

scrolls toward the top of the network by the VSCROLL amount. BACKWARD MAX scrolls to the top of the network. You can specify the vertical scroll amount for the current command as BACKWARD PAGE | HALF | n.

**BOTTOM**

scrolls to the bottom of the network.

**CANCEL**

ends the current invocation of the procedure.

**CLEAR**

clears any outstanding move commands.
GEND
ends the current invocation of the procedure after drawing the network in graphics mode with the compress option.

END
ends the current invocation of the procedure.

FORWARD
scrolls toward the bottom of the network by the VSCROLL amount. FORWARD MAX scrolls to the bottom of the network. You can also specify the vertical scroll amount for the current command as FORWARD PAGE | HALF | n.

HELP
displays a help screen listing all the full-screen commands specific to PROC NETDRAW.

HOME
moves the cursor to the command line.

HSCROLL
sets the amount that information scrolls horizontally when you execute the LEFT or RIGHT command. The format is HSCROLL PAGE | HALF | n. The specification is assumed to be in number of horizontal levels. HSCROLL PAGE sets the scroll amount to be the number of horizontal levels that fit on one screen; HSCROLL HALF is half that amount; HSCROLL n sets the horizontal scroll amount to n levels.

KEYS
displays current function key settings for the NETDRAW procedure.

LEFT
scrolls toward the left boundary of the network by the HSCROLL amount. LEFT MAX scrolls to the left boundary. You can specify the horizontal scroll amount for the current command as LEFT PAGE | HALF | n.

MOVE
specifies a node to be moved or a place to move a node to. You can specify these in any order. Thus, you can first position the cursor on the node that you want to move, issue the MOVE command, and then position the cursor at a target position and issue the MOVE command again. If the target position is valid, the node is moved. You can also first specify the target position and then indicate the node that is to be moved.

NOTE: For a standard network, a node cannot be moved to any position that violates the topological ordering of the nodes in the network. For time-scaled network diagrams, you cannot move a node to a level corresponding to a different tick mark. For zoned network diagrams, you cannot move a node out of its zone.

OUTLINE
causes an outline to be drawn around each node in the network. This is useful if you want to print a copy of the screen by using the SPRINT command. The OUTLINE command works like an on/off switch: you can turn it off by entering the command again.
RIGHT scrolls toward the right boundary of the network by the HSCROLL amount. RIGHT MAX scrolls to the right boundary. You can also specify the horizontal scroll amount for the current command as RIGHT PAGE | HALF | n.

SCALE controls the scaling of the nodes and the space between nodes. The format of this command is SCALE MAX | MIN | RESET | ROW MAX | COL MAX | ROW MIN | COL MIN | ROW n | COL n | +n | -n. The number n denotes the number of character positions. SCALE MIN displays as many nodes on the screen as can fit. SCALE MAX enables as many rows and columns per node as is required to display all the information that pertains to it. SCALE ROW MAX displays the maximum number of rows per node. SCALE COL MAX displays the maximum number of columns per node. SCALE ROW n sets the number of rows per node to n. SCALE ROW +n increases the number of rows per node by n. SCALE COL n sets the number of columns per node to n. SCALE COL +n increases the number of columns per node by n. SCALE RESET sets the values to be the same as for the initial display. Note that none of these values can be greater than the dimensions of the screen.

TOP scrolls to the top of the network.

VSCROLL sets the amount by which information scrolls vertically when you execute the BACKWARD or FORWARD command. The format is VSCROLL PAGE | HALF | n. The specification is assumed to be in number of vertical levels. VSCROLL PAGE sets the scroll amount to be the number of vertical levels that fit on one screen; VSCROLL HALF is half that amount; VSCROLL n sets the vertical scroll amount to n levels.

Full-Screen Global Commands

Most of the global commands used in SAS/FSP software are also valid with PROC NETDRAW. Some of the commands used for printing screens are described in the section “Global Commands” on page 544 in Chapter 8, “The GANTT Procedure.”

Graphics Version

Several options are available in the ACTNET statement to enhance the appearance of the network diagram in graphics mode. These are described in the section “Graphics Options” on page 693. The format control options BOXWIDTH=, BOXHT=, XBETWEEN=, and YBETWEEN= are also valid in this mode and can be used to control the width and height of each node and the distance between the nodes. These parameters are specified in terms of number of character cell positions. The number of positions available on one page depends on the graphics device that is used; thus, if a plotter is used with large paper, more of the network will be drawn on a single page. Further, you can control the number of character cell positions on a page by changing the values of the global graphics options (HPOS= and VPOS=). Note that the NETDRAW procedure is not supported with the ActiveX or Java series of devices on the OPTIONS statement.

You can also control the number of nodes on a given page by specifying the NXNODES= and NYNODES= options. The HPAGES= and VPAGES= options control the number of pages in the horizontal and vertical
directions. Thus, you have a wide degree of control over the amount of information displayed on each page of the network diagram.

Another option that is available in graphics mode to control the appearance of your network diagrams is the specification of a PATTERN variable in the ACTNET statement. If the variable is named _PATTERN, you do not need to use the PATTERN= option; the procedure looks for such a variable by default. You can use this variable to specify the PATTERN definition that is to be used for filling each node of the network. Note that if the value of the _PATTERN variable is j for a particular node, PROC NETDRAW uses the specifications in the jth generated PATTERN definition, not the specifications in the PATTERNj statement.

The patterns that can be used with PROC NETDRAW are any of the patterns that can be used for drawing bars (not ones that are used for drawing maps). However, for the text to be visible, you may want to restrict the patterns used to be empty and change only the color of the pattern. You can also use solid fills with a light color and specify the COUTLINE= and CCRITOUT= options to mark noncritical and critical nodes with different colors for the outline.

See SAS/GRAPH Software: Reference for details about creating, canceling, reviewing, and altering PATTERN definitions. For a brief description of the PATTERN statement and for a list of available patterns, see Chapter 8, “The GANTT Procedure.”

If a PATTERN variable is not specified, the procedure uses the values of the E_FINISH and L_FINISH variables (if these variables exist in the Network data set) to determine if activities in the project are normal, critical, or supercritical. The procedure then uses the first generated PATTERN definition to fill the nodes corresponding to noncritical activities, the second generated PATTERN definition for nodes corresponding to critical activities, and the third generated PATTERN definition for nodes corresponding to supercritical activities.

For zoned network diagrams, if there is no PATTERN variable, the ZONEPAT option enables you to color the nodes based on the values of the ZONE= variable.

---

**Using the Annotate Facility**

The Annotate facility enables you to enhance graphics output produced by PROC NETDRAW. To use this facility, you must create an Annotate data set, which contains a set of graphics commands that can be superimposed on the network diagram. This data set has a specific format and must contain key variables as described in SAS/GRAPH Software: Reference. The chapter entitled “The Annotate Data Set” lists the variables that are required in this data set and explains the coordinate systems used by the Annotate facility. The present section explains the use of data coordinates specifically with reference to the NETDRAW procedure.

When annotating a graph produced by any of the graphics procedures, it is helpful to use data coordinates that refer to the data values corresponding to the graph that is being annotated. For example, if you want to label a particular node of a network diagram with additional text, you can position the text accurately if you use data coordinates instead of screen coordinates. With respect to PROC NETDRAW, the Annotate facility uses the _X_ and _Y_ values in the Layout data set as the basis for the data coordinate system. To use this feature, you can invoke PROC NETDRAW (with the NODISPLAY option, if necessary) for the given network to produce the Layout data set that contains the _X_ and _Y_ coordinates for each node of the network. This data set can then be used to create the required Annotate data set containing the graphics commands positioning the primitives appropriately on the diagram using the data coordinates. See Example 9.16 and Example 9.17 for illustrations of this feature.
NOTE: The data coordinate system enables you to annotate the graph even if it spans multiple pages. However, each annotation must be entirely contained within a given page. For example, you cannot annotate a line on the network diagram that runs from one page of the diagram to another.

Web-Enabled Network Diagrams

The WEB variable enables you to define a HTML reference for each activity. This HTML reference is associated with the node corresponding to the activity. The WEB variable is a character variable and the values need to be of the form “HREF=htmlpage”.

In addition, you can also store the coordinate and link information defined by the WEB= option in a SAS data set by specifying the IMAGEMAP= option in the PROC NETDRAW statement. By processing this SAS data set using a DATA step, you can generate customized HTML pages for your network diagram.

Macro Variable _ORNETDR

The NETDRAW procedure defines a macro variable named _ORNETDR. This variable contains a character string that indicates the status of the procedure. It is set at procedure termination. The form of the _ORNETDR character string is STATUS= REASON=, where STATUS= is either SUCCESSFUL or ERROR_EXIT and REASON= (if PROC NETDRAW terminated unsuccessfully) can be one of the following:

- CYCLE
- BADDATA_ERROR
- MEMORY_ERROR
- IO_ERROR
- SEMANTIC_ERROR
- SYNTAX_ERROR
- NETDRAW_BUG
- UNKNOWN_ERROR

This information can be used when PROC NETDRAW is one step in a larger program that needs to determine whether the procedure terminated successfully or not. Because _ORNETDR is a standard SAS macro variable, it can be used in the ways that all macro variables can be used.

In addition to providing the “STATUS= REASON=” string that indicates the status of the procedure, the macro variable _ORNETDR also provides some information about the network diagram produced by the current invocation of PROC NETDRAW.

The information given in _ORNETDR is described in the following list, along with the keyword that identifies it. These values refer to those actually used in producing the network diagram and are not necessarily the same as those specified in the invocation of the procedure.
• HPAGES= The number of horizontal pages
• VPAGES= The number of vertical pages
• SEGNAME= The name of the first network diagram segment in graphics mode

**NOTE**: Some of the information might be redundant or predictable in certain display modes. For example, the value of the SEGNAME= option is empty in line-printer and full-screen modes. The values of the HPAGES= and VPAGES= options are equal to 1 in full-screen mode.

---

**Computer Resource Requirements**

There is no inherent limit on the size of the network that you can draw with the NETDRAW procedure. Naturally, a sufficient amount of core memory must be available in order to invoke and initialize the SAS system. Furthermore, the amount of memory that is required depends on the mode of invocation of the procedure. The procedure attempts to store all the data in core memory. However, if the problem is too large to fit in core memory, the procedure resorts to using utility data sets and swaps between core memory and utility data sets as necessary.

The storage requirement for the data area that the procedure requires is proportional to the number of nodes and arcs in the network. You can further increase the memory that is required by specifying the DP option in the ACTNET statement. Recall that the DP option requests the use of a dynamic programming algorithm to route the arcs between the nodes, and such algorithms tend to grow exponentially with the size of the problem being solved.

---

**ODS Style Templates**

ODS style templates, or *styles*, control the overall look of your output. An ODS style template consists of a set of *style elements*. A style element is a collection of *style attributes* that apply to a particular feature or aspect of the output. You can specify a value for each attribute in a style. See Chapter 21, “Statistical Graphics Using ODS” (*SAS/STAT User’s Guide*), for a thorough discussion of ODS Graphics.

To create your own style or to modify a style for use with ODS Graphics, you need to understand the relationships between style elements and graph features. This information is provided in the ODS Graphics documentation at [http://support.sas.com/documentation/onlinedoc/base/](http://support.sas.com/documentation/onlinedoc/base/). You can create and modify style templates with the TEMPLATE procedure. For more information, see the section “TEMPLATE Procedure: Creating a Style Template” in the *SAS Output Delivery System: User’s Guide*. Kuhfeld (2010) also offers detailed information and examples.

---

**PROC NETDRAW Style Template**

A predefined ODS style template named NETDRAW is available for the NETDRAW procedure. You can use the template to maintain a consistent appearance in all graphical output produced by the procedure.

To change the current style, specify the STYLE= option in an ODS destination statement. The specified style is applied to all output for that destination until you change or close the destination or start a new SAS session. For example, the following statement specifies that ODS should apply the NETDRAW style template to all HTML output:
ods html style=netdraw;

To disable the use of graphical styles, specify the SAS system option NOGSTYLE.

The parent style template for the NETDRAW style is the DEFAULT style. Table 9.7 lists the style elements (in bold) and corresponding attributes specified in the NETDRAW style. The table also indicates which, if any, PROC NETDRAW options or graphics options (in a GOPTIONS statement) can be used to override the value of a style attribute.

<table>
<thead>
<tr>
<th>Element/Attributes</th>
<th>Description</th>
<th>NETDRAW Option</th>
<th>GOPTION</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>GraphColors</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>gdata1</td>
<td>Noncritical nodes or nodes in the first zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata2</td>
<td>Critical nodes or nodes in the second zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata3</td>
<td>Nodes in the third zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata4</td>
<td>Nodes in the fourth zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata5</td>
<td>Nodes in the fifth zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata6</td>
<td>Nodes in the sixth zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata7</td>
<td>Nodes in the seventh zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata8</td>
<td>Nodes in the eighth zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata9</td>
<td>Nodes in the ninth zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata10</td>
<td>Nodes in the tenth zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata11</td>
<td>Nodes in the eleventh zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gdata12</td>
<td>Nodes in the twelfth zone</td>
<td>PATTERN=, ZONEPAT</td>
<td>CPATTERN=, COLORS=</td>
</tr>
<tr>
<td>gaxis</td>
<td>Borderlines</td>
<td>COLORS=</td>
<td></td>
</tr>
<tr>
<td>greferencelines</td>
<td>Horizontal and vertical reference lines</td>
<td>COLORS=</td>
<td></td>
</tr>
<tr>
<td>gtext</td>
<td>Text</td>
<td>CTITLE=</td>
<td></td>
</tr>
<tr>
<td>gtextt</td>
<td>Title</td>
<td>CTITLE=</td>
<td></td>
</tr>
<tr>
<td>gcdata</td>
<td>Arcs</td>
<td>COLORS=</td>
<td></td>
</tr>
<tr>
<td><strong>GraphFonts</strong></td>
<td></td>
<td>FTEXT=</td>
<td></td>
</tr>
<tr>
<td>GraphDataFont</td>
<td>Default</td>
<td>FTEXT=</td>
<td></td>
</tr>
<tr>
<td>GraphLabelFont</td>
<td>Annotation text</td>
<td>FTEXT=</td>
<td></td>
</tr>
<tr>
<td>GraphTitleFont</td>
<td>Title text</td>
<td>FTEXT=</td>
<td></td>
</tr>
<tr>
<td><strong>GraphAxisLines</strong></td>
<td>Attributes related to graph axes</td>
<td>CAXIS=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors(‘gaxis’)</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>GraphConnectLine</strong></td>
<td>Attributes related to arcs</td>
<td>CARCS=, CCRITARCS=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors(‘gcdata’)</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>GraphReference</strong></td>
<td>Attributes related to horizontal and vertical reference lines</td>
<td>CREF=, CREFBRK=</td>
<td>COLORS=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors(‘greferencelines’)</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>GraphDataText</strong></td>
<td>Attributes related to general text</td>
<td>CTEXT=</td>
<td>CTEXT=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors(‘gtext’)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts(‘GraphDataFont’)</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Table 9.7 (continued)

<table>
<thead>
<tr>
<th>Element/Attributes</th>
<th>Description</th>
<th>NETDRAW Option</th>
<th>GOPTION</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>GraphTitleText</strong></td>
<td>Attributes related to title text</td>
<td>GraphColors(‘gtextt’)</td>
<td>CTITLE=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors(‘gtextt’)</td>
<td>CTITLE=</td>
<td></td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts(‘GraphTitleFont’)</td>
<td>FTITLE=</td>
<td></td>
</tr>
<tr>
<td><strong>GraphLabelText</strong></td>
<td>Attributes related to annotation text</td>
<td>GraphColors(‘glabel’)</td>
<td>CTEXT=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors(‘glabel’)</td>
<td>CTEXT=</td>
<td></td>
</tr>
<tr>
<td>Font</td>
<td>GraphFonts(‘GraphLabelFont’)</td>
<td>FTEXT=</td>
<td></td>
</tr>
<tr>
<td><strong>GraphDataDefault</strong></td>
<td>Default values for the attributes specified in Table 9.8</td>
<td>GraphColors(‘gdata’)</td>
<td>COLORS=</td>
</tr>
<tr>
<td>Color</td>
<td>GraphColors(‘gdata’)</td>
<td>COLORS=</td>
<td></td>
</tr>
<tr>
<td><strong>GraphBackground</strong></td>
<td>Attributes related to graph background</td>
<td>Background image</td>
<td>CBACK=</td>
</tr>
</tbody>
</table>

Attributes that you do not override retain the values specified in the style template.

Figure 9.9 demonstrates features of the NETDRAW graphical style. The diagram in the figure is the first output from Example 9.11.

**Figure 9.9** NETDRAW Style Template: Example
Default Values

If the SAS system option GSTYLE is in effect (this is the default), then the default values of certain PROC NETDRAW options can depend on the current ODS style template. Table 9.8 lists these PROC NETDRAW options and lists the order in which PROC NETDRAW searches for each option’s default value. The order assumes that the GSTYLE system option is in effect; if that is not the case, then the steps that refer to ODS style templates are ignored. Names with arguments indicate style elements and attributes of the current ODS style template. For example, “GraphAxisLines(‘Color’)” refers to the Color attribute of the GraphAxisLines element.

<table>
<thead>
<tr>
<th>Option</th>
<th>Search Order for Default Value</th>
</tr>
</thead>
</table>
| CARCS=  | 1. GraphConnectLine(Color)  
          | 2. The fourth color in the COLORS= list in the GOPTIONS statement                               |
| CAXIS=  | 1. GraphAxisLines(Color)  
          | 2. GraphDataDefault(Color)  
          | 3. The first color in the COLORS= list in the GOPTIONS statement                               |
| CREF=   | 1. GraphReference(Color)  
          | 2. GraphDataDefault(Color)  
          | 3. The first color in the COLORS= list in the GOPTIONS statement                               |
| CREFBRK=| 1. GraphReference(Color)  
          | 2. GraphDataDefault(Color)  
          | 3. The first color in the COLORS= list in the GOPTIONS statement                               |
| CTEXT=  | 1. The value specified for the CTEXT= option in the GOPTIONS statement  
          | 2. GraphDataText(Color)  
          | 3. GraphDataDefault(Color)  
          | 4. The first color in the COLORS= list in the GOPTIONS statement                               |
| FONT=   | 1. The value specified for the FTEXT= option in the GOPTIONS statement  
          | 2. GraphDataText(Font)  
          | 3. The default hardware font for the graphics output device                                     |
Examples: NETDRAW Procedure

This section contains 18 examples that illustrate several features of the NETDRAW procedure. Most of the examples use the data from the Widget Manufacturing Project described in Chapter 4, “The CPM Procedure.” Two tables, Table 9.9 and Table 9.10, at the end of this section list all the examples in this chapter and the options and statements in the NETDRAW procedure that are illustrated by each example.

Example 9.1: Line-Printer Network Diagram

This example uses the data set WIDGET that was used in Example 4.2 in Chapter 4, “The CPM Procedure,” to illustrate the Activity-on-Node representation of the project. The following program invokes PROC NETDRAW twice. First, the activity data set WIDGET is used as input to the procedure. The activity and successor information is identified using the ACTIVITY= and SUCCESSOR= options in the ACTNET statement. The LINEPRINTER option is specified, producing the line-printer network diagram shown in Output 9.1.1.

```
data widget;
  format task $12. succ1-succ3 $12.;
  input task & days succ1 & succ2 & succ3 & ;
  datalines;
  Approve Plan 5 Drawings Study Market Write Specs
  Drawings 10 Prototype . .
  Study Market 5 Mkt. Strat. .
  Write Specs 5 Prototype . .
  Prototype 15 Materials Facility .
  Mkt. Strat. 10 Test Market Marketing .
  Materials 10 Init. Prod. .
  Facility 10 Init. Prod. .
  Init. Prod. 10 Test Market Marketing Evaluate
  Evaluate 10 Changes .
  Test Market 15 Changes .
  Changes 5 Production .
  Production 0 .
  Marketing 0 .
;
  title 'Widget Manufacture';
  options ps=32 ls=78;
  proc netdraw data=widget lineprinter;
    actnet / activity=task successor=(succ1 succ2 succ3);
  run;
```
Output 9.1.1  Line-Printer Network Diagram

Widget Manufacture

\[
\text{Approve Plan} \rightarrow \text{Write Specs} \rightarrow \text{Prototype} \rightarrow \text{Facility} \\
\rightarrow \text{Study Market} \rightarrow \text{Mkt. Strat.} \\
\rightarrow \text{Materials} \\
\rightarrow \text{Drawings}
\]
Next, PROC CPM is invoked to schedule the project, and the resulting Schedule data set is used as input to the NETDRAW procedure. In addition to the ACTIVITY= and SUCCESSOR= options, the DURATION= option is used in the ACTNET statement. The DURATION= option adds the values of the DURATION variable within each node of the network. The procedure also displays the values of the E_START, E_FINISH, L_START, L_FINISH, T_FLOAT, and F_FLOAT variables within each node. The network is displayed in Output 9.1.2.

```plaintext
proc cpm data=widget out=sched
date='1dec03'd;
activity task;
successor succ1 succ2 succ3;
duration days;
run;

options ps=45 ls=90;
title2 'Schedule Information';
proc netdraw data=sched lineprinter;
actnet / activity=task
    successor=(succ1 succ2 succ3)
    duration = days;
run;
```
Output 9.1.2  Project Schedule

Widget Manufacture
Schedule Information

<table>
<thead>
<tr>
<th>Drawings</th>
<th>Dur: 10</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES: 06DEC03</td>
<td>EF: 15DEC03</td>
</tr>
<tr>
<td>LS: 06DEC03</td>
<td>LF: 15DEC03</td>
</tr>
<tr>
<td>TF: 0</td>
<td>FF: 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Approve Plan</th>
<th>Dur: 5</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES: 01DEC03</td>
<td>EF: 05DEC03</td>
</tr>
<tr>
<td>LS: 01DEC03</td>
<td>LF: 05DEC03</td>
</tr>
<tr>
<td>TF: 0</td>
<td>FF: 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Write Specs</th>
<th>Dur: 5</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES: 06DEC03</td>
<td>EF: 10DEC03</td>
</tr>
<tr>
<td>LS: 11DEC03</td>
<td>LF: 15DEC03</td>
</tr>
<tr>
<td>TF: 5</td>
<td>FF: 5</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Prototype</th>
<th>Dur: 15</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES: 16DEC03</td>
<td>EF: 30DEC03</td>
</tr>
<tr>
<td>LS: 16DEC03</td>
<td>LF: 30DEC03</td>
</tr>
<tr>
<td>TF: 0</td>
<td>FF: 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Study Market</th>
<th>Dur: 5</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES: 06DEC03</td>
<td>EF: 10DEC03</td>
</tr>
<tr>
<td>LS: 05JAN04</td>
<td>LF: 09JAN04</td>
</tr>
<tr>
<td>TF: 30</td>
<td>FF: 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Mkt. Strat.</th>
<th>Dur: 10</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES: 11DEC03</td>
<td>EF: 20DEC03</td>
</tr>
<tr>
<td>LS: 10JAN04</td>
<td>LF: 19JAN04</td>
</tr>
<tr>
<td>TF: 30</td>
<td>FF: 30</td>
</tr>
</tbody>
</table>
Output 9.1.2 continued

Widget Manufacture
Schedule Information

<table>
<thead>
<tr>
<th>Materials</th>
<th>Dur:10</th>
<th>Test Market</th>
<th>Dur:15</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES:31DEC03</td>
<td>EF:09JAN04</td>
<td>ES:20JAN04</td>
<td>EF:03FEB04</td>
</tr>
<tr>
<td>LS:31DEC03</td>
<td>LF:09JAN04</td>
<td>LS:20JAN04</td>
<td>LF:03FEB04</td>
</tr>
<tr>
<td>TF: 0</td>
<td>FF: 0</td>
<td>TF: 0</td>
<td>FF: 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Facility</th>
<th>Dur:10</th>
<th>Init. Prod.</th>
<th>Dur:10</th>
<th>Evaluate</th>
<th>Dur:10</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES:31DEC03</td>
<td>EF:09JAN04</td>
<td>ES:10JAN04</td>
<td>EF:19JAN04</td>
<td>ES:20JAN04</td>
<td>EF:29JAN04</td>
</tr>
<tr>
<td>LS:31DEC03</td>
<td>LF:09JAN04</td>
<td>LS:10JAN04</td>
<td>LF:19JAN04</td>
<td>LS:25JAN04</td>
<td>LF:03FEB04</td>
</tr>
<tr>
<td>TF: 0</td>
<td>FF: 0</td>
<td>TF: 0</td>
<td>FF: 0</td>
<td>TF: 5</td>
<td>FF: 5</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Marketing</th>
<th>Dur: 0</th>
</tr>
</thead>
<tbody>
<tr>
<td>ES:20JAN04</td>
<td>EF:20JAN04</td>
</tr>
<tr>
<td>LS:09FEB04</td>
<td>LF:09FEB04</td>
</tr>
<tr>
<td>TF:20</td>
<td>FF:20</td>
</tr>
</tbody>
</table>
Example 9.2: Graphics Version of PROC NETDRAW

The same network used in Example 9.1 is drawn here with the GRAPHICS option (which is also the default mode of output for the NETDRAW procedure). In this example, the network is drawn before scheduling the project with PROC CPM. The global options HPOS= and VPOS= are set to 100 and 70, respectively. These options control the number of character cell positions on the screen. The network is displayed in Output 9.2.1. Note that all the nodes are the same color as specified by the PATTERN statement, the color of the arcs is blue as specified by the CARCS= option, the width of all lines is 3 as specified by the LWIDTH= option.
Example 9.3: Spanning Multiple Pages

In this example, the Schedule data set produced by PROC CPM is displayed in a graphics network. As in the second part of Example 9.1, the procedure displays the duration as well as the early and late start and finish times and the total float and free float of each activity in the node corresponding to that activity. The network cannot fit on one page and is drawn across three pages, as shown in Output 9.3.1.

This example also illustrates several options for controlling the appearance of the network diagram. The pattern statements set a background fill color for all the nodes of the network (PATTERN1 and PATTERN2). The COUTLINE= and CCRTOUT= options set the outline colors for noncritical and critical activities, respectively. Recall that the procedure uses the values of the E_FINISH and L_FINISH variables to determine
if an activity is critical. The CARCS= and CCRITARCS= options color the regular arcs blue and the critical arcs (arcs connecting critical activities) red, respectively and the CTEXT= options sets the color of the text to blue. Finally, the LWIDTH= option sets the default width for all the lines in the network, and the LWCRIT= option further highlights the critical arcs by drawing them with thicker lines.

In this invocation of PROC NETDRAW, the SEPARATEARCS option is used so that the two parallel arcs leading into the activity ‘Test Market’ (one from ‘Mkt.Strat.’ and the other from ‘Init. Prod.’) are drawn along separate tracks instead of along a single track as in Example 9.2.

/* Activity-on-Node representation of the project */
data widget;
  format task $12. succ1-succ3 $12. ;
  input task & days succ1 & succ2 & succ3 & ;
datalines;
  Approve Plan  5 Drawings Study Market Write Specs
  Drawings    10 Prototype . .
  Study Market 5 Mkt. Strat. . .
  Write Specs 5 Prototype . .
  Prototype  15 Materials Facility .
  Mkt. Strat. 10 Test Market Marketing .
  Materials  10 Init. Prod. . .
  Facility  10 Init. Prod. . .
  Init. Prod. 10 Test Market Marketing Evaluate
  Evaluate  10 Changes . .
  Test Market 15 Changes . .
  Changes  5 Production . .
  Production 0 . .
  Marketing 0 . .
;

  goptions hpos=80 vpos=50 border;
  pattern1 c=ltgray v=s;
  pattern2 c=ltgray v=s;

  title c=blue j=l h=1.5 'Project: Widget Manufacture';
  title2 c=blue j=l h=1.5 'Schedule Information';
  footnote c=blue j=r h=1.5 'Spanning Multiple Pages ';
  proc netdraw data=sched graphics;
    actnet / act=task
      succ=(succ1 succ2 succ3)
      dur = days
      coutline=blue
      ccritout=red
      carcs=blue
      ccritarcs=red
      ctext=blue
      lwidth=1
      lwcrit=2
      separatearcs;
    run;
Output 9.3.1 Project Schedule

Project: Widget Manufacture
Schedule Information

- **Approve Plan**
  - Dur: 5
  - ES: 01DEC03
  - LS: 01DEC03
  - TF: 0
  - EF: 05DEC03
  - LF: 05DEC03
  - FF: 0

- **Write Specs**
  - Dur: 5
  - ES: 06DEC03
  - LS: 11DEC03
  - TF: 5
  - EF: 16DEC03
  - LF: 15DEC03
  - FF: 5

- **Study Market**
  - Dur: 5
  - ES: 06DEC03
  - LS: 05JAN04
  - TF: 30
  - EF: 11DEC03
  - LF: 09JAN04
  - FF: 0

- **Prototype**
  - Dur: 15
  - ES: 16DEC03
  - LS: 16DEC03
  - TF: 0
  - EF: 30DEC03
  - LF: 30DEC03
  - FF: 0

- **Md. Strat.**
  - Dur: 10
  - ES: 11DEC03
  - LS: 10JAN04
  - TF: 30
  - EF: 20DEC03
  - LF: 19JAN04
  - FF: 30
Chapter 9: The NETDRAW Procedure

Output 9.3.1 continued

Project: Widget Manufacture
Schedule Information

Materials
ES: 31DEC03
LS: 31DEC03
TF: 0
Dur: 10
EF: 09JAN04
LF: 09JAN04
FF: 0

Facility
ES: 31DEC03
LS: 31DEC03
TF: 0
Dur: 10
EF: 09JAN04
LF: 09JAN04
FF: 0

Init Prod
ES: 10JAN04
LS: 10JAN04
TF: 0
Dur: 10
EF: 19JAN04
LF: 19JAN04
FF: 0

Evaluate
ES: 20JAN04
LS: 25JAN04
TF: 5
Dur: 10
EF: 29JAN04
LF: 03FEB04
FF: 5

Test Market
ES: 20JAN04
LS: 20JAN04
TF: 0
Dur: 15
EF: 03FEB04
LF: 03FEB04
FF: 0

Marketing
ES: 20JAN04
LS: 09FEB04
TF: 20
Dur: 0
EF: 20JAN04
LF: 09FEB04
FF: 20

Spanning Multiple Pages
Example 9.4: The COMPRESS and PCOMPRESS Options

In Example 9.2, the number of character cell positions were specified so that the entire network fit on one page; in Example 9.3, the network spanned several pages. To force the network diagram to fit on one page automatically, you can use the COMPRESS or PCOMPRESS options. Both options use window transformations to fit the network on one page: the COMPRESS option treats the horizontal and vertical transformations independently of each other so that one direction may not be as compressed as the other; the PCOMPRESS option uses a proportional transformation so that each direction is compressed as much as the other. The following two invocations of PROC NETDRAW illustrate the differences in the diagrams produced.

In both network diagrams, PATTERN statements are used to color the nodes red or green, depending on whether the activities they represent are critical or not. The first PATTERN statement is for nodes corresponding to noncritical activities, and the second statement is for critical activities. The second invocation of PROC NETDRAW also uses the NOVCENTER option in the ACTNET statement to turn off centering in the vertical direction, so that the network is drawn immediately below the titles.
Project: Widget Manufacture
Schedule Information

Output 9.4.1 Project Network: COMPRESS Option

COMPRESS Option
Example 9.4: The COMPRESS and PCOMPRESS Options

Output 9.4.2 Project: Widget Manufacture
Schedule Information

Project: Widget Manufacture
Schedule Information

PCOMPRESS Option
Example 9.5: Controlling the Display Format

In addition to the COMPRESS and PCOMPRESS options and the HPOS= and VPOS= global options, you can control the amount of information displayed on a single page by

- turning off the default ID variable selection (using the NODEFID option) and using the ID= option to select only a few variables of interest in the Network data set
- setting the dimensions of each node using the BOXWIDTH= and BOXHT= options
- specifying the horizontal and vertical distances between nodes using the XBETWEEN= and YBETWEEN= options, respectively

This example uses the data from Example 8.1 in Chapter 8, “The GANTT Procedure,” and some of the options just mentioned to produce the network diagram shown in Output 9.5.1. The ID= and NODEFID options are used to display only the activity name and duration values within each node. The NOLABEL
Example 9.5: Controlling the Display Format

The `BOXWIDTH=` option suppresses the display of the variable names within each node. Some of the activity names are truncated by the `BOXWIDTH=` option. Even with the restrictions imposed, the network is too large to fit on one page and spans two pages. Note that on devices with higher resolution, you can increase the values of `HPOS` and `VPOS` (still maintaining readability) to enable more of the network to be drawn on one page.

```plaintext
data ex;
  input activity dur success1-success4;
datalines;
  form 4 pour . . .
  pour 2 core . . .
  core 14 strip spray_fireproof insulate_walls .
  strip 2 plumbing curtain_wall risers doors
  strip 2 electrical_walls balance_elevator .
  curtain_wall 5 glaze_sash . . .
  glaze_sash 5 spray_fireproof insulate_walls .
  spray_fireproof 5 ceil_ducts_fixture . . .
  ceil_ducts_fixture 5 test . . .
  plumbing 10 test . . .
  test 3 insulate_mechanical . . .
  insulate_mechanical 3 lath . . .
  insulate_walls 5 lath . . .
  risers 10 ceil_ducts_fixture . . .
  doors 1 port_masonry . . .
  port_masonry 2 lath finish_masonry . .
  electrical_walls 16 lath . . .
  balance_elevator 3 finish_masonry . . .
  finish_masonry 3 plaster marble_work . .
  lath 3 plaster marble_work . .
  plaster 5 floor_finish tiling acoustic_tiles .
  marble_work 3 acoustic_tiles . .
  acoustic_tiles 5 paint finish_mechanical . .
  tiling 3 paint finish_mechanical . .
  floor_finish 5 paint finish_mechanical . .
  paint 5 finish_paint . . .
  finish_mechanical 5 finish_paint . . .
  finish_paint 2 caulking_cleanup . . .
  caulking_cleanup 4 finished . . .
  finished 0 . . .
;

proc cpm finishbefore date='1jan04'd out=sched;
  activity activity;
  duration dur;
  successors success1-success4;
run;

proc sort;
  by e_start;
run;
```
pattern1 v=e c=green;
pattern2 v=e c=red;

title j=l h=3 'Site: Multi-Story Building'
j=r 'Date: January 1, 2004';
footnote j=r h=2 'Controlling Display Format';

proc netdraw data=sched graphics;
  actnet / act = activity
      succ = (success1-success4)
      id = ( activity dur )
      nolabel nodefaultid
      boxwidth = 6
      ybetween = 6
      separatearcs;
run;
You can also control the format of the display by specifying the number of pages into which the network diagram should be split. You can do this by

- using the HPAGES= and VPAGES= options, which specify the number of pages in the horizontal and vertical directions, respectively
- setting the number of nodes in the horizontal and vertical directions using the NXNODES= and NYNODES= options, respectively

The following statements invoke PROC NETDRAW with some additional page control options. The HTEXT= option is also used to control the height of the text used in the diagram.

```sas
footnote j=r h=2 'Controlling Number of Pages';

proc netdraw data=sched graphics;
   actnet / act = activity
      succ = (success1-success4)
      id = ( activity dur )
      nolabel nodefaultid
      boxwidth = 6
      ybetween = 6
      separatearcs
      htext=2
      nopagenumber
      hpages=3 vpages=1;
   run;
```
Output 9.5.2  Controlling the Number of Pages

Site: Multi-Story Building  Date: January 1, 2004

Site: Multi-Story Building  Date: January 1, 2004
Example 9.6: Nonstandard Precedence Relationships

This example illustrates the use of the LAG= option to indicate nonstandard precedence relationships between activities. Consider the widget manufacturing project described in the earlier examples. Some of the precedence constraints between the activities may be nonstandard or have a nonzero lag value. For example, the activity ‘Init. Prod.’ may not be able to start until 2 days after the completion of the activity ‘Facility.’ The Network data set is displayed in Output 9.6.1. The variable lagdur indicates the type of relationship between the activities specified in the variables task and succ.

The following statements invoke PROC NETDRAW with the LAG= option. The resulting network diagram is shown in Output 9.6.2.
pattern1 v=e c=green;

title h=3 'Widget Manufacture';
title2 h=2 'Nonstandard Precedence Constraints';

proc netdraw graphics data=widglag;
  actnet / act=task
    succ=succ
    lag=lagdur
    pcompress
    htext=3 boxht=3 arrowhead=2
    xbetween=7 ybetween=9
    centerid
    separatearcs;
run;

Output 9.6.1  Network with Nonstandard Precedence Constraints

<table>
<thead>
<tr>
<th></th>
<th>task</th>
<th>days</th>
<th>succ</th>
<th>lagdur</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Approve Plan</td>
<td>5</td>
<td>Drawings</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Approve Plan</td>
<td>5</td>
<td>Study</td>
<td>Market</td>
</tr>
<tr>
<td>3</td>
<td>Approve Plan</td>
<td>5</td>
<td>Write Specs</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Drawings</td>
<td>10</td>
<td>Prototype</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Study Market</td>
<td>5</td>
<td>Mkt. Strat.</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Write Specs</td>
<td>5</td>
<td>Prototype</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Prototype</td>
<td>15</td>
<td>Materials</td>
<td>ss_9</td>
</tr>
<tr>
<td>8</td>
<td>Prototype</td>
<td>15</td>
<td>Facility</td>
<td>ss_9</td>
</tr>
<tr>
<td>9</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Test Market</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Mkt. Strat.</td>
<td>10</td>
<td>Marketing</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Materials</td>
<td>10</td>
<td>Init. Prod.</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Facility</td>
<td>10</td>
<td>Init. Prod.</td>
<td>fs_2</td>
</tr>
<tr>
<td>13</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Test Market</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Marketing</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Init. Prod.</td>
<td>10</td>
<td>Evaluate</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Evaluate</td>
<td>10</td>
<td>Changes</td>
<td>ss_6</td>
</tr>
<tr>
<td>17</td>
<td>Test Market</td>
<td>15</td>
<td>Changes</td>
<td>ff_3</td>
</tr>
<tr>
<td>18</td>
<td>Changes</td>
<td>5</td>
<td>Production</td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>Production</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>Marketing</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 9.7: Controlling the Arc-Routing Algorithm

This example illustrates the use of the DP and HTRACKS= options to control the routing of the arcs connecting the nodes. The project is a simple construction project with the following data. A Schedule data set produced by PROC CPM is input to PROC NETDRAW. The first invocation of the procedure illustrates the default layout of the network. As explained in the section “Layout of the Network” on page 702, the NETDRAW procedure uses a simple heuristic to route the arcs between the nodes. In the resulting diagram displayed in Output 9.7.1, note that the specification of BOXHT=3 limits the number of rows within each node so that the float values are not displayed.
data exmpl;
    input task $ 1-16
duration
succesr1 $ 21-35
succesr2 $ 36-50
succesr3 $ 51-65;
datalines;
    Drill Well 4 Pump House
    Pump House 3 Install Pipe
    Power Line 3 Install Pipe
    Excavate 5 Install Pipe Install Pump Foundation
    Deliver Material 2 Assemble Tank
    Assemble Tank 4 Erect Tower
    Foundation 4 Erect Tower
    Install Pump 6
    Install Pipe 2
    Erect Tower 6
;
    proc cpm data=exmpl date='1jan04'd out=sched;
    activity task;
        duration duration;
        successor succesr1 succesr2 succesr3;
    run;

    pattern1 v=e c=green;
    pattern2 v=e c=red;

    title j=l h=3 'Site: Old Well Road';
    title2 j=l h=2 'Date: January 1, 2004';
    footnote j=r h=2 'Default Layout '; 
    proc netdraw data=sched graphics;
        actnet / act = task
            dur = duration
            succ = (succesr1-succesr3)
            boxht = 3 xbetween = 10
            separatearcs
            htext=2
            pcompress;
    run;
Next, a different routing of the arcs is obtained by specifying the DP and the HTRACKS= options. As a result of these options, the NETDRAW procedure uses a dynamic programming algorithm to route the arcs, limiting the number of horizontal tracks used to 1. The resulting network diagram is shown in Output 9.7.2. Notice that at most one arc is drawn in each horizontal track. Recall that, by default, the procedure uses a dynamic programming algorithm for arc routing if the number of tracks is restricted to be less than the maximum number of successors. Thus, for this example, the default routing option will be DP, even if it is not explicitly specified (because HTRACKS = 1 and the maximum number of successors is 3).

```plaintext
footnote j=r h=2 'Controlled Layout '; proc netdraw data=sched graphics;
  actnet / act = task
    dur = duration
    succ = (succesr1-succesr3)
    boxht = 3 xbetween = 10
    separatearcs
    htracks=1
    htext=2
    pcompress
    dp;
run;
```
Example 9.8: PATTERN and SHOWSTATUS Options

As a project progresses, in addition to the criticality of the activities, you may also want to display the status of the activity: whether it is in progress, has been completed, or is still to be scheduled. The SHOWSTATUS option in the ACTNET statement displays this additional information. In the current example, the same progress data as shown in Example 4.13 in Chapter 4, “The CPM Procedure,” are used to illustrate the SHOWSTATUS option. The following program shows the necessary code. First, PROC CPM schedules the project with the SHOWFLOAT option; this enables activities that are already in progress or completed also to show nonzero float. Following this, a DATA step sets the variable style to ‘3’ for activities that are completed or in progress; the remaining activities have missing values for this variable.

PROC NETDRAW is then invoked with the SHOWSTATUS option, which draws two diagonal lines across nodes referring to completed activities and one diagonal line for in-progress activities. The PATTERN= option in the ACTNET statement identifies the variable style containing the pattern information. Thus, the third pattern statement is used for in-progress or completed activities; the other activities (which have missing values for the variable style) use the second or the first pattern statement according to whether or not they are critical. However, since the first two PATTERN statements have EMPTY fill patterns specified, the nodes
Example 9.8: PATTERN and SHOWSTATUS Options

representing activities that have not yet started are in fact colored on the basis of the COUTLINE= and CCRITOUT= options. The resulting network diagram is shown in Output 9.8.1.

data holidays;
  format holiday holifin date7.;
  input holiday & date7. holifin & date7. holidur;
datalines;
24dec03   26dec03   4
 01jan04 .    .
;
* actual schedule at timenow = 19dec03;
data actual;
  format task $12. sdate fdate date7.;
  input task & sdate & date7. fdate & date7. pctc rdur;
datalines;
Approve Plan  01dec03  05dec03 .
Drawings     06dec03  16dec03 .
Study Market 05dec03   .    100
Write Specs  07dec03  12dec03 .
Prototype    .    .    .    .
Mkt. Strat.  10dec03 .    .    3
Materials    .    .    .    .
Facility     .    .    .    .
Init. Prod.  .    .    .    .
Evaluate     .    .    .    .
Test Market  .    .    .    .
Changes      .    .    .    .
Production   .    .    .    .
Marketing    .    .    .    .
;
* merge the predicted information with network data;
data widgact;
  merge actual widget;
run;

* estimate schedule based on actual data;
proc cpm data=widgact holidata=holidays
  out=widgupd date='1dec03'd;
  activity task;
  succ   succ1 succ2 succ3;
  duration days;
  holiday holiday / holifin=(holifin);
  actual / as=sdate af=fdate timenow='19dec03'd
    remdur=rdur pctcomp=pctc showfloat;
run;

/* Set patterns for activities that have started */
data netin;
  set widgupd;
  if a_start ^= . then style = 3;
run;
goptions hpos=120 vpos=70 border;
pattern1 c=green v=e;
pattern2 c=red v=e;
pattern3 c=ltgray v=s;

title j=l h=3 'Project: Widget Manufacture';
title2 j=l h=2 'Date: December 19, 2003';
footnote1 j=l h=2 'Activity';
footnote2 j=l h=2 'Start';
footnote3 j=l h=2 'Finish'
  j=r h=2 'PATTERN and SHOWSTATUS Options';
proc netdraw data=netin graphics;
   actnet / act=task
     succ=(succ1 succ2 succ3)
     ybetween = 10
     separatearcs
     pcompress
     id=(task e_start e_finish)
     nodefid nolabel
     carcs=cyan
     ccritarcs=red
     coutline = green
     ccritout = red
     showstatus
     pattern = style
     htext=2;

run;
Example 9.9: Time-Scaled Network Diagram

This example illustrates the use of the TIMESCALE and ALIGN= options to draw time-scaled network diagrams. The Schedule data set WIDGUPD, produced by PROC CPM in the previous example, is used.

First, PROC NETDRAW is invoked with the TIMESCALE option without any ALIGN= specification. By default, the procedure aligns the nodes to coincide with the early start times of the activities. The network spans two pages (HPAGES=2 VPAGES=1), as shown in Output 9.9.1. The HMARGIN= and VMARGIN= options add extra space around the margins.

```
pattern1 v=e c=green;
pattern2 v=e c=red;

title j=1 h=3 'Project: Widget Manufacture';
title2 j=1 h=2 'Date: December 19, 2003';
footnote j=1 h=2 'Task Name / Early Finish Within Node'
j=r h=2 'Time Scaled: Default Alignment '
proc netdraw data=widgupd graphics;
  actnet / act=task
    succ=(succ1 succ2 succ3)
ybetween = 8
```
```sas
separatearcs
novcenter
id=(task e_finish) nodefid
nolabel
showstatus
carcs=darkblue
ccritarcs=red
vmargin=5
hmargin=5
timescale
htext=2  pcompress
hpages=2  vpages=1
nopagenumber;
run;
```

**Output 9.9.1** TIMESCALE Option: Default Alignment

---

**Project: Widget Manufacture**

**Date:** December 19, 2003

<table>
<thead>
<tr>
<th>01DEC03</th>
<th>05DEC03</th>
<th>06DEC03</th>
<th>07DEC03</th>
<th>10DEC03</th>
<th>17DEC03</th>
</tr>
</thead>
</table>

---

Task Name / Early Finish Within Node  Time Scaled: Default Alignment
Next, PROC NETDRAW is invoked with several of the time-scale options:

- The ALIGN= option requests that the activities be placed according to the L_START times.
- The FRAME option produces a border around the network diagram.
- The AUTOREF option draws reference lines at every tick mark.
- The LREF= and CREF= options specify the line style and color for the reference lines.
- The SHOWBREAK option requests that breaks in the time axis be indicated by breaks before the corresponding tick marks.

```plaintext
footnote j=l h=2 ' Task Name / Late Finish Within Node'
   j=r h=2 'Time Scaled: Align = Late Start '
proc netdraw data=widgupd graphics;
   actnet / act=task
       succ=(succ1 succ2 succ3)
       ybetween = 10
       separatearcs
```
```plaintext
pcompress
novcenter
id=(task l_finish) nodefid
nolabel
boxwidth=5
showstatus
carcs=darkcyan
ccritarcs=red
vmargin=10
align=l_start
frame
autoref
lref=33
cref=darkcyan
showbreak
htext=2;
run;
```

**Output 9.9.2** Timescale Option: ALIGN= L_START

**Project: Widget Manufacture**

**Date:** December 19, 2003

<table>
<thead>
<tr>
<th>01DEC03</th>
<th>06DEC03</th>
<th>11DEC03</th>
<th>17DEC03</th>
<th>05JAN04</th>
<th>08JAN04</th>
<th>13JAN04</th>
<th>15JAN04</th>
<th>25JAN04</th>
<th>30JAN04</th>
<th>09FEB04</th>
<th>14FEB04</th>
</tr>
</thead>
<tbody>
<tr>
<td>Appro</td>
<td>Draw</td>
<td>Write</td>
<td>Proto</td>
<td>Mater</td>
<td>Study</td>
<td>Mkt.</td>
<td>Marke</td>
<td>Facil</td>
<td>Init</td>
<td>Test</td>
<td>Evalu</td>
</tr>
<tr>
<td>05DEC</td>
<td>16DEC</td>
<td>16DEC</td>
<td>04JAN</td>
<td>14JAN</td>
<td>12JAN</td>
<td>24JAN</td>
<td>14FEB</td>
<td>14JAN</td>
<td>24JAN</td>
<td>08FEB</td>
<td>08FEB</td>
</tr>
</tbody>
</table>

**Task Name / Late Finish Within Node**

**Time Scaled: Align = Late Start**
Example 9.10: Further Time-Scale Options

In this example, the construction project described in Example 9.7 is used to illustrate some more time-scale options. First, the REFBREAK option indicates breaks in the time axis by drawing a zigzag line down the diagram before each tick mark corresponding to a break. The CREFBRK= and LREFBRK= options control the color and line style for these lines. The network diagram is shown in Output 9.10.1.

```
title j=l h=1.5 ' Site: Old Well Road';
title2 j=l h=1.5 ' Date: January 1, 2004';
footnote j=r h=1.5 'Time Scale Options: Reference Breaks ';
```

```
proc netdraw data=sched graphics;
  actnet / act = task
dur = duration
succ = (succesr1-succesr3)
dp compress separatearcs
font=swiss htext=2
timescale refbreak lrefbrk = 33
carcs=cyan crefbrk = blue;
run;
```

Next, PROC NETDRAW is invoked with the LINEAR option so that there is no break in the time axis. The BOXWIDTH= option limits the size of each node. The diagram is drawn in Output 9.10.2.

```
title j=l h=1.5 ' Site: Old Well Road';
title2 j=l h=1.5 ' Date: January 1, 2004';
footnote j=r h=1.5 'Time Scale Options: Linear Diagram ';
```

```
proc netdraw data=sched graphics;
  actnet / act = task
dur = duration
succ = (succesr1-succesr3)
dp
pcompress
novcenter
vmargin = 10
separatearcs
htext=2
carcs=cyan
id=(task)
nodefid
nolabel
boxwidth=7	imescale
linear
frame;
run;
```
Output 9.10.1  Time-Scaled Network: Reference Breaks
Output 9.10.2  Time-Scaled Network: LINEAR Option
Example 9.11: Zoned Network Diagram

This example illustrates zoned network diagrams. The Widget Manufacturing project is used to illustrate some aspects of this feature. The data set DETAILS contains a variable `phase`, which identifies the phase of each activity in the project. This data set is merged with the Activity data set from Example 9.1, WIDGET, to produce the data set NETWORK that is input to PROC NETDRAW. The ZONE= option divides the network diagram into horizontal zones based on the project phase. The ZONEPAT option causes the activities in each zone to be drawn using a different pattern. The resulting network diagram is shown in Output 9.11.1.

data details;
  format task $12. phase $13. descrpt $30. ;
  input task & phase $ descrpt & ;
datalines;
  Approve Plan Planning Develop Concept
  Drawings Engineering Prepare Drawings
  Study Market Marketing Analyze Potential Markets
  Write Specs Engineering Write Specifications
  Prototype Engineering Build Prototype
  Mkt. Strat. Marketing Develop Marketing Concept
  Materials Manufacturing Procure Raw Materials
  Facility Manufacturing Prepare Manufacturing Facility
  Init. Prod. Manufacturing Initial Production Run
  Evaluate Testing Evaluate Product In-House
  Test Market Testing Test Product in Sample Market
  Changes Engineering Engineering Changes
  Production Manufacturing Begin Full Scale Production
  Marketing Marketing Begin Full Scale Marketing
;
  data network;
    merge widget details;
    run;

  pattern1 v=e c=green;
  pattern2 v=e c=red;
  pattern3 v=e c=magenta;
  pattern4 v=e c=blue;
  pattern5 v=e c=cyan;

  title j=l h=1.5 ' Project: Widget Manufacture';
  title2 j=l h=1.5 ' Date: December 1, 2003';
  footnote j=r h=1.5 'Zoned Network Diagram ';

  proc netdraw data=network graphics;
    actnet / act=task succ=(succ1 succ2 succ3)
      separatearcs
      zone=phase
      zonepat
      pcompress
      htext=2;
    label phase = 'Department';
    run;
Next, the project is scheduled with PROC CPM, and PROC NETDRAW is invoked with the ZONE= and TIMESCALE options. The nodes are placed in different zones as dictated by the ZONE variable, phase, and are aligned along the time axis as dictated by the default ALIGN variable, _E_ START. The MININTERVAL= option produces one tick mark per week for the duration of the project. The LREF= option identifies the linestyle of the reference lines and the dividing lines between zones. The nodes are colored red or green according to whether or not the corresponding activities are critical (PATTERN statements 1 and 2 from the previous invocation of PROC NETDRAW are still valid).

```sas
proc cpm data=network interval=weekday
   out=sched date='1dec03'd;
   activity task;
   succ   succ1 succ2 succ3;
   duration days;
   id phase;
run;

title j=l h=1.5 ' Project: Widget Manufacture';
title2 j=l h=1.5 ' Date: December 1, 2003';
footnote j=r h=1.5 'Zone and Timescale ';
proc netdraw data=sched graphics;
   actnet / act=task succ=(succ1 succ2 succ3)
      pcompress
carcs = blue ccritarcs=red
cref = cyan
caxis = magenta
lref = 33
id = (task)
nodefid
nolabel
boxwidth = 8
htext=2
separatearcs
timescale
mininterval=week
autoref
linear
zone=phase
zonespace;
   label phase = 'Department';
run;
```

**Example 9.12: Schematic Diagrams**

You can use PROC NETDRAW to determine node placement and arc routing for any network depicting a set of nodes connected by arcs. If you want the procedure to determine the node placement, the network must be acyclic. This example illustrates the use of PROC NETDRAW to draw two networks that represent different schematic flows. The first network does not contain any cycles, while the second one has one cycle; to draw the second network, you need to use the BREAKCYCLE option.

First, a schematic representation of the data flow going in and out of the three procedures (CPM, GANTT, and NETDRAW) is drawn using PROC NETDRAW. (See Chapter 3, “Introduction to Project Management,”
Output 9.11.1  Zoned Network Diagram
Output 9.11.2  Zoned Network Diagram with Time Axis
for a detailed discussion of such a data flow.) The PATTERN= option is used to specify the variable in the data set that identifies the color that is to be used for each node. Nodes representing SAS/OR procedures are colored red, the ones representing output data sets are colored green, and all other nodes (representing the use of other parts of the SAS System) are colored blue. Three ID variables are used to specify the text that is to be placed within each node. The flow diagram is shown in Output 9.12.1.

```plaintext
data dataflow;
  format id1 $18. id2 $14. id3 $19. ;
  input a $ b $ id1 & id2 & id3 & style;
datalines;
A B Data Definition: PROC FSEDIT, SAS/AF, etc. 2
B C Data Manipulation: Sort, Merge, Concatenate, etc. 2
B D Data Manipulation: Sort, Merge, Concatenate, etc. 2
D C . PROC NETDRAW . 1
C E PROC CPM . PROC PM 1
C F PROC CPM . PROC PM 1
E H Resource Usage . Data 3
F G . Schedule Data . 3
G I Data Manipulation: Sort, Merge, Subset, etc. 2
G J Data Manipulation: Sort, Merge, Subset, etc. 2
H K Data Manipulation: Sort, Merge, Subset, etc. 2
I . Other Reporting PROC's: PRINT, CALENDAR, etc. 2
J . PROC GANTT . PROC NETDRAW 1
K . Reporting PROC's: PLOT, CHART, GPLOT, GCHART, etc. 2
;
pattern1 v=s c=red;
pattern2 v=s c=blue;
pattern3 v=s c=green;
goptions hpos=110 vpos=70;
title h=3 'A Typical Project Management System';
title2 h=2.5 'Schematic Representation of Data Flow';
proc netdraw data=dataflow graphics;
  actnet / act=a succ=b id = (id1-id3)
    nodefaultid
    nolabel
    pattern=style
    carcs=black coutline=black ctext=white
    hmargin = 2
    ybetween = 15
    rectilinear
    noarrowfill
    pcompress htext=2;
run;
```

Next, a typical sequence of procedures followed at the scheduling of a nuclear power plant outage is shown using the NETDRAW procedure. Such a schematic diagram is illustrated in Chapter 3, “Introduction to Project Management.” In Figure 3.6, there is a cycle that is not normally allowed in a Network data set that is input to PROC NETDRAW. However, you can draw such networks by specifying the BREAKCYCLE option. (Note that you can also draw cyclic networks by specifying explicitly the node coordinates or an ALIGN= variable that fixes the x coordinates for each node.)
Output 9.12.1 Schematic Representation of Data Flow
Output 9.12.2  Scheduling a Power Outage

Scheduling an Outage
Project Cycle

Start Power Outage
CPM Schedule
Project Definition
Gantt Chart Network
Schedule Update
Gantt Chart Network

Chapter 9: The NETDRAW Procedure
In this example, the data set OUTAGE contains the network representation. The variable style is used to color nodes appropriately. The resulting diagram is shown in Output 9.12.2.

```
data outage;
  input a $ b $ id1 $20. id2 $20. style;
datalines;
A B Project Definition 1
B C CPM Schedule 2
C D Gantt Chart Network 3
D E Start Power Outage 4
E F Project Update 1
F G Schedule Update 2
G E Gantt Chart Network 3
;
goptions hpos=110 vpos=70;
title h=3 'Scheduling an Outage';
title2 h=2.5 'Project Cycle';

    pattern1 v=s c=green;
pattern2 v=s c=blue;
pattern3 v=s c=blue;
pattern4 v=s c=red;

proc netdraw data=outage graphics;
  actnet / act=a succ=b id = (id1 id2)
    breakcycle
    nodefaultid centerid
    vmargin = 5 hmargin = 0
    nolabel novcenter
    pattern=style
    carcs=black coutline=black ctext=white
    ybetween = 15 xbetween=3
    noarrowfill
    pcompress htext=2;
run;
```

**Example 9.13: Modifying Network Layout**

This example uses the SURVEY project described in Chapter 3, “Introduction to Project Management,” to illustrate how you can modify the default layout of the network. The data set SURVEY contains the project information. PROC NETDRAW is invoked with the GRAPHICS option. The network diagram is shown in Output 9.13.1.
data survey;
  format id $20. activity succ1-succ3 $8. phase $9. ;
  input id &
  activity &
  duration
  succ1 &
  succ2 &
  succ3 &
  phase $ ;
  datalines;
  Plan Survey plan sur 4 hire per design q . Plan
  Hire Personnel hire per 5 trn per . . Prepare
  Design Questionnaire design q 3 trn per select h print q Plan
  Train Personnel trn per 3 cond sur . . Prepare
  Select Households select h 3 cond sur . . Prepare
  Print Questionnaire print q 4 cond sur . . Prepare
  Conduct Survey cond sur 10 analyze . . Implement
  Analyze Results analyze 6 . . . Implement
 ;

pattern1 v=s c=green;

title j=l h=3' Project: Market Survey';
title2 j=l h=2 ' Changing Node Positions';
footnote j=r h=2 'Default Layout ';

proc netdraw data=survey graphics out=network;
  actnet / act=activity
    succ=(succ1-succ3)
    id=(id) nodefid nolabel
    carcs = blue
    ctext = white
    coutline=red
    centerid
    boxht = 3
    htext=2
    pcompress
    separatearcs
    ybetween=8;
run;

footnote;
title2 'NETWORK Output Data Set';
proc print data=network;
  run;
Output 9.13.1  Default Network Layout of SURVEY Project

Project: Market Survey
Changing Node Positions

The Layout data set produced by PROC NETDRAW (displayed in Output 9.13.2) contains the x and y coordinates for all the nodes in the network and for all the turning points of the arcs connecting them.

Suppose that you want to interchange the positions of the nodes corresponding to the two activities, ‘Select Households’ and ‘Train Personnel.’ As explained in the section “Controlling the Layout” on page 707, you can invoke the procedure in FULLSCREEN mode and use the MOVE command to move the nodes to desired locations. In this example, the data set NETWORK produced by PROC NETDRAW is used to change the x and y coordinates of the nodes. A new data set called NODEPOS is created from NETWORK by retaining only the observations containing node positions (recall that for such observations, _SEQ_ = ‘0’) and by dropping the _SEQ_ variable. Further, the y coordinates (given by the values of the _Y_ variable) for the two activities ‘Select Households’ and ‘Train Personnel’ are interchanged. The new data set, displayed in Output 9.13.3, is then input to PROC NETDRAW.
data nodepos;
  set network;
  if _seq_ = 0;
  drop _seq_; 
  if _from_ = 'select h' then _y_=1;
  if _from_ = 'trn per' then _y_=3;
run;

title2 'Modified Node Positions';
proc print data=nodepos;
  run;
Project: Market Survey

Modified Node Positions

<table>
<thead>
<tr>
<th>Obs</th>
<th>FROM</th>
<th>TO</th>
<th>X_</th>
<th>Y_</th>
<th>PATTERN</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>plan sur</td>
<td>hire per</td>
<td>1</td>
<td>2</td>
<td>Plan Survey</td>
</tr>
<tr>
<td>2</td>
<td>plan sur</td>
<td>design q</td>
<td>1</td>
<td>2</td>
<td>Plan Survey</td>
</tr>
<tr>
<td>3</td>
<td>hire per</td>
<td>tm per</td>
<td>2</td>
<td>3</td>
<td>Hire Personnel</td>
</tr>
<tr>
<td>4</td>
<td>design q</td>
<td>tm per</td>
<td>2</td>
<td>2</td>
<td>Design Questionnaire</td>
</tr>
<tr>
<td>5</td>
<td>design q</td>
<td>select h</td>
<td>2</td>
<td>2</td>
<td>Design Questionnaire</td>
</tr>
<tr>
<td>6</td>
<td>design q</td>
<td>print q</td>
<td>2</td>
<td>2</td>
<td>Design Questionnaire</td>
</tr>
<tr>
<td>7</td>
<td>tm per</td>
<td>cond sur</td>
<td>3</td>
<td>3</td>
<td>Train Personnel</td>
</tr>
<tr>
<td>8</td>
<td>select h</td>
<td>cond sur</td>
<td>3</td>
<td>1</td>
<td>Select Households</td>
</tr>
<tr>
<td>9</td>
<td>print q</td>
<td>cond sur</td>
<td>3</td>
<td>2</td>
<td>Print Questionnaire</td>
</tr>
<tr>
<td>10</td>
<td>cond sur</td>
<td>analyze</td>
<td>4</td>
<td>2</td>
<td>Conduct Survey</td>
</tr>
<tr>
<td>11</td>
<td>analyze</td>
<td></td>
<td>5</td>
<td>2</td>
<td>Analyze Results</td>
</tr>
</tbody>
</table>

Note that the data set NODEPOS contains variables named _FROM_ and _TO_, which specify the (activity, successor) information; hence, the call to PROC NETDRAW does not contain the ACTIVITY= and SUCCESSOR= specifications. The presence of the variables _X_ and _Y_ indicates to PROC NETDRAW that the data set contains the x and y coordinates for all the nodes. Because there is no variable named _SEQ_ in this data set, PROC NETDRAW assumes that only the node coordinates are given and uses these node positions to determine how the arcs are to be routed. The resulting network diagram is shown in Output 9.13.4.

```
title j=1 h=3 'Project: Market Survey';
title2 j=1 h=2 'Changing Node Positions';
footnote j=r h=2 'Modified Network Layout';

proc netdraw data=nodepos graphics;
  actnet / id=(id) nodefid nolabel
carcs = blue
ctext = white
coutline = red
centerid
boxht = 3
htext=2
pcompress
separatearcs
ybetween=8;
run;
```
Example 9.14: Specifying Node Positions

This example uses a typical problem in network flow optimization to illustrate how you can use PROC NETDRAW to draw a network by specifying completely all the node positions. Consider a simple two-period production inventory problem with one manufacturing plant (PLANT), two warehouses (DEPOT1 and DEPOT2), and one customer (CUST). In each period, the customer can receive goods directly from the plant or from the two warehouses. The goods produced at the plant can be used to satisfy directly some or all of the customer’s demands or can be shipped to a warehouse. Some of the goods can also be carried over to the next period as inventory at the plant. The problem is to determine the minimum cost of satisfying the customer’s demands; in particular, how much of the customer’s demands in each period is to be satisfied from the inventory at the two warehouses or from the plant, and also how much of the production is to be carried over as inventory at the plant? This problem can be solved using PROC NETFLOW; the details are not discussed here. Let PLANT_{i} represent the production at the plant in period \( i \), DEPOT1_{i} represent the inventory at DEPOT1 in period \( i \), DEPOT2_{i} represent the inventory at DEPOT2 in period \( i \), and CUST_{i} represent the customer’s demand in period \( i \) (\( i = 1, 2 \)). These variables can be thought of as nodes in a network with the following data representing the COST and CAPACITY of the arcs connecting them:
Example 9.14: Specifying Node Positions

Suppose that you want to use PROC NETDRAW to draw the network corresponding to the preceding network flow problem and suppose also that you require the nodes to be placed in specific positions. The following program saves the network information along with the required node coordinates in the Network data set ARCS and invokes PROC NETDRAW to draw the network diagram shown in Output 9.14.1. The Network data set also contains a variable named _pattern, which specifies that pattern statement 1 be used for nodes relating to period 1 and pattern statement 2 be used for those relating to period 2.

```
data arcs;
  input from $ to $ _x_ _y_ _pattern;
datalines;
  PLANT_1  CUST_1  1 5 1
  PLANT_1  DEPOT1_1  1 5 1
  PLANT_1  DEPOT2_1  1 5 1
  DEPOT1_1  CUST_1  2 6 1
  DEPOT2_1  CUST_1  2 4 1
  PLANT_1  PLANT_2  1 5 1
  DEPOT1_1  DEPOT1_2  2 6 1
  DEPOT2_1  DEPOT2_2  2 4 1
  PLANT_2  CUST_2  4 2 2
  PLANT_2  DEPOT1_2  4 2 2
  PLANT_2  DEPOT2_2  4 2 2
  DEPOT1_2  CUST_2  5 3 2
  DEPOT2_2  CUST_2  5 1 2
  CUST_1  .  3 5 1
  CUST_2  .  6 2 2
;

title c=blue 'Distribution Network';
pattern1 v=s c=green;
pattern2 v=s c=red;
proc netdraw data=arcs graphics out=netout;
  actnet / act=from succ=to separatearcs
    ybetween = 4
    centerid
    ctext = white
```
NOTE: This network diagram can also be drawn by using suitably defined ZONE and ALIGN variables.

Output 9.14.1 Distribution Network

Example 9.15: Organizational Charts with PROC NETDRAW

This example illustrates using the TREE option to draw organizational charts. The Network data set, DOCUMENT, describes how the procedures are distributed between two volumes of the SAS/OR documentation. The structure can be visualized easily in a tree diagram. The data set DOCUMENT contains the parent-child relationship for each node of the diagram. For each node, a detailed description is contained in the variable ID. In addition, the variable _pattern specifies the pattern to be used for each node. PROC NETDRAW is invoked with the TREE option, which illustrates the organization of the documentation in the form of a tree diagram drawn from left to right. The CENTERID option centers text within each node. Arrowheads are not necessary for this diagram and are suppressed by specifying ARROWHEAD=0. Output 9.15.1 shows the resulting diagram.
data document;
   format parent child $8. id $24.;
   input parent $ child $ id & _pattern;
   datalines;
   OR      MPBOOK  Operations Research  1
   OR      PMBOOK  Operations Research  1
   PMBOOK  CPM     Project Management  2
   PMBOOK  DTREE   Project Management  2
   PMBOOK  GANTT   Project Management  2
   PMBOOK  NETDRAW Project Management  2
   PMBOOK  PM      Project Management  2
   PMBOOK  PROJMAN Project Management  2
   MPBOOK  OPTMODEL Mathematical Programming  3
   MPBOOK  OPTLP   Mathematical Programming 3
   MPBOOK  OPTMILP Mathematical Programming 3
   MPBOOK  OPTQP   Mathematical Programming 3
   CPM     .       CPM Procedure  2
   DTREE   .       DTREE Procedure  2
   GANTT   .       GANTT Procedure  2
   NETDRAW .       NETDRAW Procedure  2
   PM      .       PM Procedure  2
   PROJMAN .       PROJMAN Application 2
   OPTMODEL .       OPTMODEL Procedure  3
   OPTLP   .       OPTLP Procedure  3
   OPTMILP .       OPTMILP Procedure  3
   OPTQP   .       OPTQP Procedure  3
;
   pattern1 v=s c=blue;
   pattern2 v=s c=red;
   pattern3 v=s c=green;

   title j=l h=3 'Operations Research Documentation';
   title2 j=l h=2 'Procedures in Each Volume';
   footnote j=r h=2 'Default Tree Layout ';
   proc netdraw graphics data=document;
      actnet / act=parent
         succ=child
         id=(id)
         nodefid
         nolabel
         pcompress
         centerid
         tree
         xbetween=15
         ybetween=3
         arrowhead=0
         rectilinear
         carcs=black
         ctext=white
         htext=3;
   run;
Chapter 9: The NETDRAW Procedure

Output 9.15.1  Organization of Documentation: Default TREE Layout

The procedure draws the tree compactly with the successors of each node being placed to the immediate right of the node, ordered from top to bottom in the order of occurrence in the Network data set. The next invocation of PROC NETDRAW illustrates the effect of the SEPARATESONS and CENTERSUBTREE options on the layout of the tree (see Output 9.15.2).

footnote j=r h=1.5 'Centered Tree Layout ';
proc netdraw graphics data=document;
  actnet / act=parent
    succ=child
    id=(id)
    nodefid
    nolabel
    pcompress
    novcenter
    centerid
    tree
    separatesons
    centersubtree
    xbetween=15
    ybetween=3
    arrowhead=0
Example 9.16: Annotate Facility with PROC NETDRAW

This example demonstrates the use of PROC NETDRAW for a nonstandard application. The procedure is used to draw a time table for a class of students. The days of the week are treated as different zones, and the times within a day are treated as different values of an alignment variable. The following DATA step defines a total of twenty activities, ‘m1’, . . . , ‘f5’, which refer to the five different periods for the five different days of the week. The variable class contains the name of the subject taught in the corresponding period and day. Note that the periods are taught during the hours 1, 2, 3, 5, and 6; the fourth hour is set aside for lunch. The time axis is labeled with the format CLASSTIM, which is defined using PROC FORMAT. The USEFORMAT option in the ACTNET statement instructs PROC NETDRAW to use the explicit format specified for the time variable rather than the default format.

This example also illustrates the use of the Annotate facility with PROC NETDRAW. The data set ANNO labels the fourth period ‘LUNCH.’ The positions for the text are specified using data coordinates that refer to
the (_X_, _Y_) grid used by PROC NETDRAW. Thus, for example \( X = 4 \) identifies the \( x \) coordinate for the annotated text to be the fourth period, and the \( y \) coordinates are set appropriately. The resulting time table is shown in Output 9.16.1.

/* Define format for the ALIGN= variable */
proc format;
  value classtim 1 = ' 9:00 - 10:00'
    2 = '10:00 - 11:00'
    3 = '11:00 - 12:00'
    4 = '12:00 - 1:00 '
    5 = ' 1:00 - 2:00 '
    6 = ' 2:00 - 3:00 ';
run;

data schedule;
  format day $9. class $12. ;
  input day $ class & time daytime $ msucc $;
  format time classtim.;
  label day = "Day \ Time";
datalines;
Monday Mathematics  1 m1 .
Monday Language    2 m2 .
Monday Soc. Studies 3 m3 .
Monday Art         5 m4 .
Monday Science     6 m5 .
Tuesday Language   1 t1 .
Tuesday Mathematics 2 t2 .
Tuesday Science    3 t3 .
Tuesday Music      5 t4 .
Tuesday Soc. Studies 6 t5 .
Wednesday Mathematics 1 w1 .
Wednesday Language  2 w2 .
Wednesday Soc. Studies 3 w3 .
Wednesday Phys. Ed. 5 w4 .
Wednesday Science  6 w5 .
Thursday Language  1 th1 .
Thursday Mathematics 2 th2 .
Thursday Science   3 th3 .
Thursday Phys. Ed.  5 th4 .
Thursday Soc. Studies 6 th5 .
Friday Mathematics  1 f1 .
Friday Language    2 f2 .
Friday Soc. Studies 3 f3 .
Friday Library     5 f4 .
Friday Science     6 f5 .
;
data anno;
    /* Set up required variable lengths, etc. */
    length function color style $8;
    length xsys ysys hsys $1;
    length when position $1;
    xsys = '2';
    ysys = '2';
    hsys = '4';
    when = 'a';

    function = 'label ';  
    x = 4;
    size = 2;
    position = '5';
    y=5; TEXT='L'; output;
    y=4; TEXT='U'; output;
    y=3; TEXT='N'; output;
    y=2; TEXT='C'; output;
    y=1; TEXT='H'; output;
    run;

pattern1 v=s c=pink;
title 'Class Schedule: 2003-2004';
footnote j=l h=2 ' Teacher: Mr. A. Smith Hall'
    j=r h=2 'Room: 107 '; 
proc netdraw graphics data=schedule anno=anno;
    actnet / act=daytime
        succ=msucc
        id=(class)
        nodefid nolabel
        zone=day
        align=time
        useformat
        linear
        pcompress
        coutline=black
        hmargin = 2 vmargin = 2
        htext=2;
    run;
Example 9.17: AOA Network Using the Annotate Facility

This example illustrates the use of the Annotate Facility to draw an Activity-on-Arc network. First, PROC NETDRAW is invoked with explicit node positions for the vertices of the network. The ALIGN= and ZONE= options are used to provide horizontal and vertical axes as a frame of reference. The resulting diagram is shown in Output 9.17.1.

```
data widgaoa;
    format task $12. ;
    input task & days tail head _x_ _y_;
    datalines;
    Approve Plan 5 1 2 1 2
    Drawings 10 2 3 4 2
    Study Market 5 2 4 4 2
    Write Specs 5 2 3 4 2
    Prototype 15 3 5 7 1
    Mkt. Strat. 10 4 6 10 3
    Materials 10 5 7 10 1
    Facility 10 5 7 10 1
    Init. Prod. 10 7 8 13 1
```
Evaluate 10 8 9 16 1  
Test Market 15 6 9 18 2  
Changes 5 9 10 20 1  
Production 0 10 11 23 1  
Marketing 0 6 12 19 2  
Dummy 0 8 6 16 1  
. . 11 . 26 1  
. . 12 . 22 3  

;  

pattern1 v=e c=red;  
title j=l h=3 ' Project: Widget Manufacture';  
title2 j=l h=2 ' Network in Activity-on-Arc Format';  
footnote j=r h=2 'Initial Layout ';  

proc netdraw graphics data=widgaoa out=netout;  
actnet / act=tail  
  succ=head  
  id=(tail)  
  align=_x_  
  zone=_y_  
  ybetween = 10  
  nodefid  
  nolabel  
  pcompress  
  htext=2;  
  label _y_=' Y \ X ';  
run;  

In Output 9.17.1, the arc leading from vertex ‘4’ to vertex ‘6’ has two turning points: (10.5, 3) and (10.5, 2). Suppose that you want the arc to be routed differently, to provide a more symmetric diagram. The next DATA step creates a data set, NETIN, which changes the x coordinates of the turning points to 16.5 instead of 10.5. Further, two Annotate data sets are created: the first one labels the nodes outside the boxes, either to the top or to the bottom, and the second one sets labels for the arcs. PROC NETDRAW is then invoked with the combined Annotate data set to produce the diagram shown in Output 9.17.2.

data netin;  
  set netout;  
  if _from_=4 and _to_=6 and _seq_>0 then _x_=16.5;  
run;  

data anno1;  
  set netout;  
  if _seq_=0;  
  /* Set up required variable lengths, etc. */  
  length function color style $8;  
  length xsys ysys hsys $1;  
  length when position $1;  
  length TEXT $12;  
  xsys = '2';  
  ysys = '2';
Output 9.17.1  Activity-on-Arc Format
hsys = '4';
when = 'a';
function = 'label ';
size = 2;
position = '5';
TEXT = left(put(tail, f2.));
x=_x_;  
if _y_ = 1 then y=_y_-.3;
else y=_y_+.5;
run;

data anno2;
/* Set up required variable lengths, etc. */
length function color style $8;
length xsys ysys hsys $1;
length when position $1;
length TEXT $12;
xsys = '2';
ysys = '2';
hsys = '4';
when = 'a';
function = 'label ';
size = 2;
position = '5';
x=2.5; y=1.8; TEXT='Approve Plan'; output;
x=5.5; y=.8; TEXT='Drawings'; output;
x=5.7; y=1.4; TEXT='Write Specs'; output;
x=7; y=3.4; TEXT='Study Market'; output;
x=8.5; y=.8; TEXT='Prototype'; output;
x=11.5; y=1.4; TEXT='Facility'; output;
x=11.5; y=.8; TEXT='Materials'; output;
x=14.5; y=.9; TEXT='Init. Prod'; output;
x=13.5; y=3.4; TEXT='Mkt. Strat.'; output;
x=18; y=.8; TEXT='Evaluate'; output;
x=21.5; y=.8; TEXT='Changes'; output;
x=24.5; y=.8; TEXT='Production'; output;
x=20; y=3.4; TEXT='Marketing'; output;
position=6;
x=16.6; y=1.5; TEXT='Dummy'; output;
x=18.6; y=1.5; TEXT='Test Market'; output;
;
data anno;
set anno1 anno2;
run;

footnote j=r h=2 'Annotated and Modified Layout ';  
pattern1 v=s c=red;

proc netdraw graphics data=netin anno=anno;
actnet / nodefid
  nolabel
  boxwidth=1
  pcompress
Example 9.18: Branch and Bound Trees

This example illustrates a nonstandard use of PROC NETDRAW. The TREE option in PROC NETDRAW is used to draw a branch and bound tree such as one that you obtain in the solution of an integer programming problem. Refer to Chapter 5, “The LP Procedure” (SAS/OR User’s Guide: Mathematical Programming Legacy Procedures), for a detailed discussion of branch and bound trees. The data used in this example were obtained from one particular invocation of PROC LP.

The data set NET (created in the following DATA step) contains information pertaining to the branch and bound tree. Each observation of this data set represents a particular iteration of the integer program, which can be drawn as a node in the tree. The variable node names the problem. The variable object gives the objective value for that problem. The variable problem identifies the parent problem corresponding to each node; for example, since the second and the seventh observations have problem equal to ‘-1’ and ‘1’, respectively, it indicates that the second and the seventh problems are derived from the first iteration. Finally, the variable _pattern specifies the pattern of the nodes based on the status of the problem represented by the node.

```
data net;
   input node problem cond $10. object;
   if cond="ACTIVE" then _pattern=1;
   else if cond="SUBOPTIMAL" then _pattern=2;
   else _pattern=3;
datalines;
1 0 ACTIVE 4
2 -1 ACTIVE 4
3 2 ACTIVE 4
4 -3 ACTIVE 4.3333333
5 4 SUBOPTIMAL 5
6 3 FATHOMED 4.3333333
7 1 ACTIVE 4
8 -7 ACTIVE 4
9 -8 FATHOMED 4.3333333
10 8 FATHOMED 4.3333333
11 7 ACTIVE 4
12 -11 FATHOMED 4.3333333
13 11 FATHOMED 4.5
;```

The next DATA step (which creates the data set LOGIC) uses this child-parent information to format the precedence relationships as expected by PROC NETDRAW. Next, the two data sets are merged together to create the Network input data set (BBTREE) for PROC NETDRAW. The ID variable in the data set BBTREE is formatted to contain both the iteration number and the objective value.

Finally, PROC NETDRAW is invoked with the TREE, ROTATE, and ROTATETEXT options to produce a branch and bound tree shown in Output 9.18.1. Note that the ROTATE and ROTATETEXT options produce a rotated graph with a top-down orientation.
Output 9.17.2  Activity-on-Arc Format: Annotated Diagram
/* set precedence relationships using child-parent information */
data logic;
    keep node succ;
    set net(firstobs=2);
    succ=node;
    node=abs(problem);
run;

proc sort data=logic;
    by node;
run;

/* combine the logic data and the node data */
/* set ID values */
data bbtree;
    length id $ 9;
    merge logic net; by node;
    if node < 10 then id=put(node,1.)||put(object,f8.2);
    else id=put(node,2.)||put(object,f7.2);
run;
goptions border rotate=portrait;
pattern1 v=s c=green;
pattern2 v=s c=red;
pattern3 v=s c=blue;

title h=3 j=c 'Branch and Bound Tree';
title2 ' ';
footnote1 h=1.5 j=c c=red 'Optimal ' c=green ' Active ' c=blue ' Fathomed ';
footnote2 ' ';
footnote3 h=1.5 ' Node shows Iteration Number and Objective Value ';
proc netdraw data=bbtree graphics out=bbout;
    actnet /activity=node
        successor=succ
        id=(id)
        nolabel
        ctext=white
        coutline=black
        carcs=black
        xbetween=15
        ybetween=3
        compress
        font=swiss
        rectilinear
        tree
        rotate
        rotatetext
        arrowhead=0
        htext=2;
run;
In the next invocation, PROC NETDRAW uses a modified layout of the nodes to produce a diagram where the nodes are aligned according to the iteration number. The following program uses the Layout data set produced in the previous invocation of PROC NETDRAW. The same y coordinates are used; but the x coordinates are changed to equal the iteration number. Further, the ALIGN= specification produces a time axis that labels each level of the diagram with the iteration number. Each node is labeled with the objective value. The resulting diagram is shown in Output 9.18.2.

```sas
data netin;
  set bbout;
  if _seq_ = 0; drop _seq_;
  _x_ = _from_; 
  id = substr(id, 3);
run;

goptions rotate=landscape;
title h=3 'Branch and Bound Tree';
title2 h=2 'Aligned by Iteration Number';
footnote1 h=1.5 j=c c=red 'Optimal '
c=green ' Active '
c=blue ' Fathomed ';
footnote2 ' ';
```
footnote3 j=l h=1.5 ' Node shows Objective Value ';
pattern1 v=e c=green;
pattern2 v=e c=red;
pattern3 v=e c=blue;
proc netdraw data=netin graphics;
  actnet /id=(id)
    ctext=black
carcs=black
    align = _from_
frame
pcompress
rectilinear
arrowhead=0
nodefid
nolabel
htext=2.5
xbetween=8;
run;

Output 9.18.2  Branch and Bound Tree: Aligned by Iteration Number

Branch and Bound Tree
Aligned by Iteration Number

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
</tr>
</thead>
</table>

4.00 4.00 4.33 4.33 4.00 4.00 4.50

Node shows Objective Value
The next two tables reference the options in the NETDRAW procedure that are illustrated by the examples in this section. Note that all the options are specified on the ACTNET statement.

**Table 9.9** Options Specified in Examples 5.1–5.9

<table>
<thead>
<tr>
<th>Option</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACTIVITY=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>ALIGN=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>ARROWHEAD=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>AUTOREF</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>BOXHT=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BOXWIDTH=</td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CARCS=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>CCRITARCS=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CCRITOUT=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CENTERID</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>COMPRESS</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COUTLINE=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CREF=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>CTEXT=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DP</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>DURATION=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FONT=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FRAME</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GRAPHICS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HMARGIN=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HPAGES=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HTEXT=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>HTRACKS=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>ID=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LAG=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LINEPRINTER=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LREF=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>LWCRIT=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LWIDTH=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NODEFID</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOLABEL</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOPAGENUMBER</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOVCENTER</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PATTERN=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PCOMPRESS</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEPARATEARCS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>SHOWBREAK</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SHOWSTATUS</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Table 9.9 (continued)

<table>
<thead>
<tr>
<th>Option</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
</tr>
</thead>
<tbody>
<tr>
<td>SUCCESSOR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>TIMESCALE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>VMARGIN=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>VPAGES=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>XBETWEEN=</td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>YBETWEEN=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Table 9.10 Options Specified in Examples 5.10–5.18

<table>
<thead>
<tr>
<th>Option</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
<th>18</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACTIVITY=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ALIGN=</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ANNOTATE=</td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ARROWHEAD=</td>
<td>X</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AUTOREF</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BOXHT=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>BOXWIDTH=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>BREAKCYCLE</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CARCS=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CAXIS=</td>
<td>X</td>
<td>X</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CCRITARCS=</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CENTERID</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CENTERSUBTREE</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COMPRESS</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COUTLINE=</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CREF=</td>
<td>X</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>CREFBRK=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CTEXT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DATA=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>DP</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DURATION=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FONT=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FRAME</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GRAPHICS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HAXIS=</td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>HTEXT=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ID=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>LINEAR</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>LREF=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LREFBRK=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>MININTERVAL=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NOARROWFILL</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>NODEFID</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>NOLABEL</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>NOVCENTER</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Table 9.10 (continued)

<table>
<thead>
<tr>
<th>Option</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
<th>18</th>
</tr>
</thead>
<tbody>
<tr>
<td>OUT=</td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>PATTERN=</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PCOMPRESS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>RECTILINEAR</td>
<td></td>
<td>X</td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>REFBREAK</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ROTATE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>ROTATETEXT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>SEPARATEARCS</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEPARATEONS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUCCESSOR=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
</tr>
<tr>
<td>TIMESCALE</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TREE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>USEFORMAT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>VMARGIN=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>XBEFORE=</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>YBEFORE=</td>
<td>X</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZONE=</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td>X</td>
</tr>
<tr>
<td>ZONEPATTERN</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
<tr>
<td>ZONESPACE</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>X</td>
</tr>
</tbody>
</table>

### References


Chapter 10
The Projman Application

Contents

Overview: Projman Application ................................................. 788
Projman Command ................................................................. 789
Projman Window ................................................................. 789
  Projman Options Window .................................................. 792
  Import Project Window ..................................................... 793
Project Information Window .................................................. 794
  Project Schedule Summary Window ....................................... 795
PM Window ............................................................................ 796
Calendars Window ................................................................. 796
  Edit Calendar Window ......................................................... 798
Holidays Window ................................................................. 799
  Edit Holiday Window ......................................................... 800
Resources Window ............................................................... 802
  Edit Resource Window ....................................................... 803
  Availability Window ......................................................... 805
  Alternates Window .......................................................... 806
Workshifts Window ............................................................... 808
  Edit Workshift Window ..................................................... 809
Schedule Options Window ..................................................... 810
  Additional Options Window ................................................ 812
  Additional Options .......................................................... 812
  Resource Options Window ................................................ 814
  Resource Options ............................................................ 814
  Scheduling Rules .............................................................. 816
Reports Window ................................................................. 817
  Report Options Window .................................................... 820
  Tabular Report Options .................................................... 820
  Graphics Report Options .................................................. 821
Title Window ........................................................................... 822
Footnote Window ..................................................................... 823
Options Window ...................................................................... 823
Standard Options ............................................................... 824
Macro Variables ..................................................................... 825
Calendar Report Options Window ........................................... 829
Gantt Chart Options Window ................................................ 831
Overview: Projman Application

The Projman application is a user-friendly graphical user interface for performing project management with the SAS System. Through the use of an interactive Gantt chart window provided by the PM procedure, you can easily create and manage multiple projects. For more information, see Chapter 5, “The PM Procedure.”

Projman is accessed by invoking the projman command in the SAS windowing environment, or by selecting Solutions ➤ Analysis ➤ Project Management from the primary SAS menu. When you invoke Projman, the Projman Window is displayed. This window is the primary window for accessing the functionality of the application. See the section “Projman Window” on page 789 for more information.

Projman enables you to define multiple projects, information about which is stored in a project dictionary data set. For more information about this data set, see the section “PROJDICT= Option” on page 789. To access the data associated with a project, you use the Project Information window. This window provides access to interfaces for defining data corresponding to activities, calendars, holidays, resources, and workshifts. See the section “Project Information Window” on page 794 for more information.
Projman also provides a variety of project reports. These reports include Gantt charts, network diagrams, calendars, and tabular listings, as well as resource usage and cost reports. You can easily modify any of the standard reports to add your own personalized reports to the application. For more information about reports, see the section “Reports Window” on page 817.

For general information about project management, consult Chapter A, “Glossary of Project Management Terms.”

---

**Projman Command**

The `projman` command supports two options:

- PROJDICT=
- project name

**PROJDICT= Option**

The PROJDICT= option is used to specify the location of the Projman project dictionary data set. The project dictionary data set stores the definition of each project created with the Projman application.

Valid values for the option are a two-level SAS data set name (that is, `<library>.<dsname>`, where `<library>` is a currently defined SAS libname and `<dsname>` is a valid SAS data set name).

If the data set specified with the PROJDICT= option does not exist, Projman attempts to create a new project dictionary data set at that location. If the data set already exists and it is not a valid project dictionary data set, Projman uses the default project dictionary data set location, SASUSER.PROJDICT.

**Project Name Option**

The Project Name option can be used to indicate a project that is to be opened automatically when Projman is started. If the project does not exist, Projman produces a warning message.

To specify project names that contain multiple adjacent blanks (that is, “Project _ _ _ ABC”), enclose the name in double quotes.

---

**Projman Window**

The Projman Window is the initial window opened by the Projman application. When you start the application, all currently defined projects are listed in this window. To view an existing project, select the desired name in the project list and click Open. Projects can be opened with either read or update access.

When a new or existing project is opened, a Project Information window is displayed. Individual project data can be manipulated from that window. For more information, see the section “Project Information Window” on page 794.
Project List

The project list contains a list of all projects that are defined to the application.

Quit

Clicking the Quit button exits the Projman application. If projects are open with update access and changes have been made, you are prompted to save changes.

New

Clicking the New button creates a new project and opens that project with update access. A default project name (Projectn, where n is an integer) is automatically generated and added to the project list. When creating a new project, you are prompted to select the library where the project data is to be stored. After you select a library, the Project Information window is opened. For more information about that window, see the section “Project Information Window” on page 794.

Open

Clicking the Open button opens the selected project with read or update access. The access level is determined by the current setting of the Open Mode option. In order to save modifications to a project, you must open the project with update access. While you have a project open with update access, other users are only able to obtain read access to that project.
Copy

Clicking the **Copy** button copies the selected project. When copying a project, you are prompted to select the library where the project data is to be stored. You are also required to specify a unique project name. The new project name automatically appears in the project list.

Delete

Clicking the **Delete** button deletes the selected project. In order to delete a project, you must be able to obtain update access. In other words, no other user can have the project open with update access.

Display Library

This check box is used to toggle the display of project library names within the project list. The library name indicates the library reference to the SAS data library where a particular project’s data is stored. If a project’s library reference is not defined, Projman is unable to open the project.

Options

When this button is clicked, the Projman Options window is displayed. For information about this window, see the section “Projman Options Window” on page 792.

Import Project

When this button is clicked, the Import Project window is opened. For information about this window, see the section “Import Project Window” on page 793.

Open Mode

The **Open Mode** option is used to specify whether projects are to be opened with read or update access. When a project is opened with read access, you may modify a working copy of the project data, but you are unable to save those changes when the project is closed (although you can use the **Save As** feature to save the modified project as a different project).

When a project is opened with update access, no other Projman session can open that same project with update access; however, read access is available. It is necessary to use update access if you want to save changes to the current project.

For different users to have simultaneous read access to the same project, SAS/SHARE software is required. Note that only one user can have update access to a particular project at a particular time. Access level does not affect the ability to produce project reports.
Chapter 10: The Projman Application

Projman Options Window

The Projman Options window enables you to manipulate options that control the behavior of the Projman application.

User Name

The User Name field can be used to specify the user’s name, which is used to indicate who last modified a project. Modification information appears in the Project Schedule Summary window. For information about that window, see the section “Project Schedule Summary Window” on page 795.

Device Driver

The Device Driver field can be used to specify the name of the device driver that is to be used when printing reports. You can also indicate whether to use this device as a “target” device when reports are shown on the screen. In other words, the graphics output on the screen emulates the characteristics of the device listed in the Device Driver field.

Default Scheduling Options

The Default Scheduling Options enable you to set default values for the project’s duration unit, day start, and day length parameters. Note that changing the values of these options does not affect projects that already exist.

Automatically open Activities Window when opening projects.

If this option is selected, a project’s Activities window (an interactive Gantt chart window provided by the PM procedure) automatically opens when the project is opened. For more information, see the section “PM Window” on page 796.
Import Project Window

The Import Project window enables you to import external project data or create sample projects.

![Import Project Window Diagram]

**Activity Data Set**

When this check box is selected and the **Import Project** button is clicked, the Import Activity Data Set window is opened. For more information, see the section “Import Activity Data Set Window” on page 846.

**PROJMAN (V6) project**

When this check box is selected and the **Import Project** button is clicked, you are presented with a list of Version 6 Projman projects to import.

**Import Project**

Depending upon the setting of **Project Type** as *Activity data set* or *PROJMAN (V6) project*, clicking this button commences the appropriate import process.

**Sample Projects**

This list displays the sample projects that are currently available with the Projman application. Make the desired selection and click the **Create Sample Project** button to create a sample project.

**Create Sample Project**

Click this button to create the sample project that is currently selected in the **Sample Projects** list.
Project Information Window

The Project Information window is initially displayed when a project is opened for read or update. The access control level is indicated in the window title. In this window, you can edit the project name and description as well as access windows for specifying project data and producing reports.

Name

The Name field is used to specify the name of the project. Project names must be unique. A longer description can be given in the Description field.

Description

The Description field is provided to give the opportunity for storing a short description of the project. A description is purely optional and is used for identification purposes only.

Activities

When this button is clicked, the PM window (an interactive Gantt Chart provided by the PM procedure) displays the current project structure and schedule. Within this window, activities can be added and deleted and corresponding data can be modified. For more information, see the section “PM Window” on page 796.

Options

This button is used to access a window for setting project scheduling options, as well as a window for adding variables to the Activity data set. For more information about project scheduling options, see the section “Schedule Options Window” on page 810.

Calendars

When this button is clicked, the Calendars window is opened. For information about this window, see the section “Calendars Window” on page 796.
Holidays

When this button is clicked, the Holidays window is opened. For information about this window, see the section “Holidays Window” on page 799.

Resources

When this button is clicked, the Resources window is opened. For information about this window, see the section “Resources Window” on page 802.

Workshifts

When this button is clicked, the Workshifts window is opened. For information about this window, see the section “Workshifts Window” on page 808.

Reports

When this button is clicked, the Reports window is opened. For information about this window, see the section “Reports Window” on page 817.

Summary

When this button is clicked, the Project Schedule Summary window is opened. For information about this window, see the section “Project Schedule Summary Window” on page 795.

---

Project Schedule Summary Window

This window displays summary information for the different project schedules that have been computed. In addition to the start and finish times for these schedules, the duration and the percent completion of the project are also displayed. Note that these values correspond to the Resource Schedule of the project if resource-constrained scheduling was performed; otherwise, they correspond to the Early Schedule of the project.

This window also indicates the dates when the project was created and last modified as well as the user that last modified the project.
PM Window

The PM window (also referred to as the Activities window) is an interactive Gantt chart window provided by the PM procedure. Within Projman, this window is used to manipulate data corresponding to the project activities. This data includes names, durations, precedence relationships, calendars, resource requirements, progress information, and baseline schedules, as well as user-defined identification fields.

While the PM window is open, all other Projman application windows are inactive. To access options that control the manner in which the PM window schedules activities, click the Options button on the Project Information window before opening the PM window. For additional information about the PM window, see Chapter 5, “The PM Procedure.”

Calendars Window

The Calendars window lists all of the calendars that have been defined for the project. From this window, you can create, edit, copy, and delete calendar definitions. Once defined, calendars can be assigned to activities as well as resources. You can define as many individual calendars as you want. Note that some actions in this window are disabled if they are not valid.
Calendar List

This list contains all of the calendars that are defined for the project. By selecting an item in this list, you can manipulate the selected item by clicking the **Open**, **Copy**, or **Delete** buttons. The **New** button can always be clicked to add a new item to the list.

**New**

When this button is clicked, a new calendar is created and displayed in an *Edit Calendar window* for editing.

**Copy**

When this button is clicked, the selected calendar is copied and displayed in an *Edit Calendar window* for editing. If no calendar is selected, this option is disabled.

**Open**

When this button is clicked, the selected calendar is displayed in an *Edit Calendar window* for editing. If no calendar is selected, this option is disabled.

**Delete**

When this button is clicked, the selected item in the calendar list is deleted. A secondary window is opened to confirm the deletion. Deletions are irreversible unless the project is closed without saving the current changes. If no calendar is selected, this option is disabled.

**Import Calendar Data Set**

When this button is clicked, a window is displayed for importing a CALENDAR data set. For information about this window, see the section “Import Calendar Data Set Window” on page 853. The import data set is required to be in the format appropriate for input to the CPM or PM procedure. For information about the CALENDAR data set, see the section “CALEDATA Data Set” on page 108.
Chapter 10: The Projman Application

Edit Calendar Window

This window enables you to create and modify calendar definitions. You can specify a calendar name and description as well as choose the workshifts for each day of the work week.

Calendar names can take either character or numeric values, but they must be unique. If a calendar is defined with the name Default, every activity in the project will follow that calendar unless the activity has a specific calendar associated with it.

<table>
<thead>
<tr>
<th>Calendar Name</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Day</th>
<th>Workshift</th>
</tr>
</thead>
<tbody>
<tr>
<td>Sunday:</td>
<td>HOLIDAY</td>
</tr>
<tr>
<td>Monday:</td>
<td>WORKDAY</td>
</tr>
<tr>
<td>Tuesday:</td>
<td>WORKDAY</td>
</tr>
<tr>
<td>Wednesday:</td>
<td>WORKDAY</td>
</tr>
<tr>
<td>Thursday:</td>
<td>WORKDAY</td>
</tr>
<tr>
<td>Friday:</td>
<td>WORKDAY</td>
</tr>
<tr>
<td>Saturday:</td>
<td>HOLIDAY</td>
</tr>
</tbody>
</table>

Set Workshift

When the Set Workshift button is clicked, a window is opened that displays all of the workshifts currently defined for the project. By selecting different workshifts, you can change the highlighted values in the Workshift table. When the desired selection has been made, click the Close button to close the window.

Calendar Name

The Calendar Name field is used to specify the name of the calendar. The calendar name can be either character or numeric, but it must be unique. This name is the value that will be used to assign calendars to activities and resources. A longer description can be given in the Description field.

Description

The Description field enables you to store a short description about the calendar. A description is optional and is used for identification purposes only.

Workshift Table

The Workshift table indicates the workshifts that have been assigned to each day of the week. By default, Monday through Friday are working days (identified by the WORKDAY workshift), while Saturday and Sunday are nonworking days (identified by the HOLIDAY workshift). To change the workshift associated with a particular day or days, simply select that day (days) by selecting the corresponding workshift (workshifts) in the table and click the Set Workshift button.
Holidays Window

The Holidays window lists all of the holidays that have been defined for the project. From this window, you can create, edit, copy and delete holiday definitions. You can define as many individual holidays as you want. Note that some actions in this window are disabled if they are not valid.

Holiday List

This list contains all of the holidays that are defined for the project. By selecting an item in this list, you can manipulate the selected item by clicking the Open, Copy, or Delete buttons. The New button can always be clicked to add a new item to the list.

New

When this button is clicked, a new holiday is created and displayed in an Edit Holiday window for editing.

Copy

When this button is clicked, the selected holiday is copied and displayed in an Edit Holiday window for editing. If no holiday is selected, this option is disabled.

Open

When this button is clicked, the selected holiday is displayed in an Edit Holiday window for editing. If no holiday is selected, this option is disabled.

Delete

When this button is clicked, the selected item in the holiday list is deleted. A secondary window is opened to confirm the deletion. Deletions are irreversible unless the project is closed without saving any changes. If no holiday is selected, this option is disabled.
Import Holiday Data Set

When this button is clicked, a window is displayed for importing a HOLIDAY data set. For information about this window, see the section “Import Holiday Data Set Window” on page 854. The import data set is required to be in the format appropriate for input to the CPM or PM procedure. For information about the HOLIDAY data set, see the section “HOLIDATA Data Set” on page 109.

Edit Holiday Window

This window enables you to create and modify holiday definitions. You can specify a holiday name and description as well as a start date, finish date, and the duration (or length) of the holiday. Additionally, you can indicate the calendar or calendars that the holiday is to be associated with.

Holiday names can take either character or numeric values. A start date is always required when defining a holiday.

![Edit Holiday Window](image.png)

**Holiday Name**

The Holiday Name field is used to specify the name of the holiday. The holiday name can be either character or numeric. A longer description can be given in the Description field.

**Description**

The Description field enables you to store a short description about the holiday. A description is optional and is used for identification purposes only.
Holiday Start Date

The **Holiday Start Date** is used to indicate the calendar date that represents the start of the holiday. The start date is required. The value can be entered with either a DATEw. (that is, 01MAY2004) or a DATETIMEw. (that is, 01MAY2004:08:30:00) format. Alternatively, by clicking the **Start:** button, you can access an **Edit Date window** to specify the desired value.

Holiday Finish Date

The **Holiday Finish Date** can be used to indicate the calendar date that represents the finish of the holiday. The finish date is not required; however, if it is not specified, the holiday will last only one **duration unit** (as defined for the project) unless the length of the holiday is specified in the **Duration** field. The finish date value can be entered with either a DATEw. (that is, 01MAY2004) or a DATETIMEw. (that is, 01MAY2004:16:59:59) format. Alternatively, by clicking the **Finish:** button, you can access an **Edit Date window** to specify the desired value.

Duration

The **Duration** field can be used to specify the length of the holiday. Duration values are specified in the units of the project’s **duration unit.** The duration is optional, but it is assumed to be 1 if the **holiday finish date** is not provided. If the holiday finish date is specified, the duration is ignored.

Calendars

Clicking the **Calendars** button opens a window for indicating which project calendar or calendars the holiday is to be associated with. If no calendars are specified in the list, the holiday is assigned to **all calendars.**

The Calendars window contains a list of calendars that the current holiday is assigned to. To remove calendars, simply select the calendar to be removed and click **Remove.** To add calendars to the list, click **Add.** A list of all calendars is displayed and if you select individual calendar entries, they are added to the holiday’s calendar assignments.
Chapter 10: The Projman Application

Resources Window

The Resources window lists all of the resources that have been defined for the project. From this window, you can create, edit, copy and delete resource definitions. You can define as many individual resources as you want. Note that some actions in this window are disabled if they are not valid.

Resource List

This list contains all of the resources that are defined for the project. By selecting an item in this list, you can manipulate the selected item by clicking the Open, Copy, or Delete buttons. The New button can always be clicked to add a new item to the list.

New

When this button is clicked, a new resource is created and displayed in an Edit Resource window for editing.

Copy

When this button is clicked, the selected resource is copied and displayed in an Edit Resource window for editing. If no resource is selected, this option is disabled.

Open

When this button is clicked, the selected resource is displayed in an Edit Resource window for editing. If no resource is selected, this option is disabled.

Delete

When this button is clicked, the selected item in the resource list is deleted. A secondary window is opened to confirm the deletion. Deletions are irreversible unless the project is closed without saving any changes. If no resource is selected, this option is disabled.
Import Resourcein Data Set

When this button is clicked, a window is displayed for importing a RESOURCEIN data set. For information about this window, see the section “Import Resourcein Data Set Window” on page 855. The import data set is required to be in the format appropriate for input to the CPM or PM procedure. For information about the RESOURCEIN data set, see the section “RESOURCEIN= Input Data Set” on page 119.

Edit Resource Window

This window enables you to create and modify resource definitions. You can specify a resource name and description as well as indicate the resource type and priority. Actual, budgeted, and fixed resource costs can also be specified. In two secondary windows, you can define the availability profile and a list of substitute resources.

Resource names must be valid SAS variable names and must be unique.

Name

The Name field is used to specify the name of the resource. The resource name must be a valid SAS variable name and must be unique. A longer description can be given in the Description field.

Description

The Description field enables you to store a short description of the resource. A description is optional and is used for reporting purposes only.

Calendar

The Calendar field is used to specify the name of the calendar for the resource. Simply type the name of the desired calendar in the field and click Enter. If that calendar does not exist, you are asked if you would like for it to be created. If you respond affirmatively, a calendar (with default settings) is created and given the specified name. Calendars are modified by accessing the Calendars window for the project. For more information, see the section “Calendars Window” on page 796.
Chapter 10: The Projman Application

**Type**

Resources are classified as either consumable or replenishable. A consumable resource is one that is used up by the job (such as bricks or money), while a replenishable resource becomes available again once a job using it has finished (such as laborers or machinery).

If the **For Aggregation Only** option is selected, this resource is used for aggregation rather than resource-constrained scheduling. When a resource is defined as an aggregate resource, resource availability information is ignored.

**Amount of Work**

This selection indicates the amount of work that a particular resource is to perform on an activity (or the manner in which the resource affects an activity’s duration). When the **Fixed by activity duration** option is selected, the resource works for a fixed duration, as specified for the activity; in other words, the activity’s duration is not affected by changing the rate of the resource used by the activity. The **Drives activity duration** selection indicates that the activity’s work value indicates the total amount of work required by the resource for that activity; such a resource is called a *driving* resource. The **Spans entire activity** selection indicates that the resource is to be a *spanning* resource; in other words, the resource is required to work throughout the activity’s duration, no matter which resource is working on it. For example, an activity might require 10 percent of a “supervisor,” or the use of a particular room, throughout its duration. For such an activity, the duration used for the spanning resource is computed after determining the span of the activity for all the other resources.

**Priority**

You can use the horizontal slider to specify a resource priority value between 1 and 100. Lower numbers indicate higher priority. During resource-constrained scheduling, this number is used to order activities that are waiting for resources when the primary scheduling rule is specified as resource priority. For information about scheduling rules, see the section “Scheduling Rules” on page 816.

**Cost**

The **Cost** fields enables you to specify an actual, budgeted, and fixed cost value for each resource. These costs are optional and are used in cost calculations for resource cost reports.

**Supplementary Resource Level**

The **Supplementary Resource Level** field can be used to specify an amount of extra resource that is available for use throughout the duration of the project. This extra resource is used only if the activity cannot be scheduled without delaying it beyond its late start time.

**Availability**

Clicking the **Availability** button opens the **Availability window** for the current resource. From this window, you can define the availability profile for the resource. For more information, see the section “**Availability Window**” on page 805.
Alternates

Clicking the Alternates button opens the Alternates window for the current resource. From this window, you can define alternate (substitute) resources for the current resource. For more information, see the section “Alternates Window” on page 806.

Availability Window

This window enables you to specify the availability profile for the current resource. By adding records to the profile, you can indicate when the resource availability changes over time. By default, one record is added to the list to indicate an initial availability of one unit on January 1, 1960.

It is only necessary to add records for each change in the availability. Note that, for consumable resources, the availability amount represents the cumulative amount available to date.

Day

The horizontal slider is used to specify the desired day for adding an entry to the availability profile.

Month

The horizontal slider is used to specify the desired month for adding an entry to the availability profile.

Year

The horizontal slider is used to specify the desired year for adding an entry to the availability profile.

Time

The horizontal slider is used to specify the desired time for adding an entry to the availability profile. Note that times are based on a 24 hour clock (that is, 13:00=1 PM).
Available

The **Available** field is used to specify the desired available amount for adding (or updating) an entry to the availability profile.

Availability Profile

The Availability Profile list indicates the amount of resource that is available to the project over time. To add or update records in the list, select the desired date, specify an available amount, and click **Add/Update**. Records in the list are sorted automatically by date. To delete records from the list, select the desired records and click **Delete**.

Add/Update

Clicking the **Add/Update** button adds or updates a record in the availability profile depending on the current date setting and the available amount specified. Records in the availability profile are sorted automatically by date.

Delete

Clicking the **Delete** button removes the currently selected records in the availability profile. Note that deletions cannot be aborted unless changes to the resource are not saved.

Alternates Window

This window enables you to specify the alternates profile for the current resource. By adding records to the profile, you can indicate which resources can be substituted for the current resource and at what rate they can be substituted. Alternate resources are optional, but they can be very helpful in reducing resource infeasibilities. Only resources of the same type (consumable or replenishable) can be substituted for one another.
Resources List

The Resources list contains all of the resources defined for the project that are of the same type (replenishable or consumable) as the current resource, as substitutions can only be made by like-typed resources. Selecting one or more resources in this list enables you to add records to the alternates profile.

Rate

The Rate field is used to specify the rate of substitution for an alternate resource specification. For example, if resource Z is to be substituted for resource X with a substitution rate of 0.5, an activity that requires 1 unit of resource X could be completed with 0.5 units of resource Z.

Priority

The horizontal slider can be used to indicate a priority for an alternate resource specification. Lower numbers indicate higher priority. This priority is used to order the resources that are listed as alternates (substitutes) for the current resource.

Alternates Profile

The Alternates Profile indicates the resources that are eligible to be substituted for the current resource (if the current resource is unavailable during project scheduling). Records in this list are ordered by priority to indicate the order in which substitutions would be made, if needed. To add or update records in the list, select one or more resources in the Resources list, specify the rate of substitution and the priority, and click the Add/Update button. To delete records from the list, select the desired records and click the Delete button.

Add/Update

Clicking the Add/Update button adds or updates a record in the alternates profile depending on the current resource, rate, and priority settings.

Delete

Clicking the Delete button removes the currently selected records in the alternates profile. Note that deletions cannot be aborted unless changes to the resource are not saved.
Workshifts Window

The Workshifts window lists all of the workshifts that have been defined for the project. From this window, you can create, edit, copy, and delete workshift definitions. You can define as many individual workshifts as you want. Note that some actions in this window are disabled if they are not valid.

Workshift List

This list contains all of the workshifts that are defined for the project. By selecting an item in this list, you can manipulate the selected item by clicking the Open, Copy, or Delete buttons. The New button can always be used to add a new item to the list.

New

When this button is clicked, a new workshift is created and displayed in an Edit Workshift window for editing.

Copy

When this button is clicked, the selected workshift is copied and displayed in an Edit Workshift window for editing. If no workshift is selected, this option is disabled.

Open

When this button is clicked, the selected workshift is displayed in an Edit Workshift window for editing. If no workshift is selected, this option is disabled.

Delete

When this button is clicked, the selected item in the workshift list is deleted. A secondary window is opened to confirm the deletion. Deletions are irreversible unless the project is closed without saving any changes. If no workshift is selected, this option is disabled.
Import Workshift Data Set

When this button is clicked, a window is displayed for importing a WORKSHIFT data set. For information about this window, see the section “Import Workshift Data Set Window” on page 856. The import data set is required to be in the format appropriate for input to the CPM or PM procedure. For information about the WORKDAY data set, see the section “WORKDATA Data Set” on page 107.

Edit Workshift Window

This window enables you to create and modify workshift definitions. You can specify a workshift name and description as well as define the on/off working times that make up the valid working periods within a single day.

Workshift names must be valid SAS variable names and must be unique.

![Edit Workshift Window](image)

Workshift Name

The Workshift Name field is used to specify the name of the workshift. The workshift name must be a valid SAS variable name and must be unique. A longer description can be given in the Description field.

Description

The Description field enables you to store a short description of the workshift. A description is purely optional and is used for identification purposes only.

Shift Time

The horizontal slider can be used to adjust the shift time. When the Add -> button is clicked, this value is added to the Shift Times list. The values in the Shift Times list are sorted automatically. Note that times are based on a 24 hour clock (that is, 13:00=1 PM).
Chapter 10: The Projman Application

Add ->

When this button is clicked, the current shift time value is added to the Shift Times list. The values in the Shift Times list are sorted automatically.

Shift Times List

The Shift Times list contains the on/off working times that represent the workshift (workday) definition. Times can be added to the list by setting the Shift Time and clicking the Add -> button, while times are removed by selecting items in the list and clicking the Delete button. Times should be added to the Shift Times list in pairs that represent on/off working times. A valid workshift will have an even number of times in the list.

Delete

When this button is clicked, any times selected in the Shift Times list are deleted.

Schedule Options Window

This window enables you to set options that control the scheduling of the active project by using the critical path method. These options are maintained separately for each project, and default values depend upon the data specified for the project. Schedule Constraints (such as resource leveling) can be enabled and disabled here. Secondary windows can be used to set additional options that are used to provide tighter control over the scheduling algorithm.

Some options are not available unless certain project data has been specified. For example, if no resources are defined, the Resource Leveling option is disabled. However, when resources are added to the project, this option is automatically enabled and selected.
**Project Start Date**

The **Project Start Date** is used to align the start of the project. This value can be entered with either a DATEw. (that is, 01MAY2004) or a DATETIMEw. (that is, 01MAY2004:08:30:00) format. Alternatively, by clicking the **Start:** button, you can access an **Edit Date window** to specify the desired value.

A project finish date can also be specified. If neither of these dates is specified, the project start date is automatically set to the current date upon initial scheduling.

**Project Finish Date**

The **Project Finish Date** is used to align the finish of the project. This value can be entered with either a DATEw. (that is, 01MAY2004) or a DATETIMEw. (that is, 01MAY2004:17:00:00) format. Alternatively, by clicking the **Finish:** button, you can access an **Edit Date window** to specify the desired value.

A project start date can also be specified. If neither of these dates is specified, the project start date is automatically set to the current date upon initial scheduling.

**Duration Unit**

The **Duration Unit** specifies the unit of time for the duration of each activity in the project. The following choices are available:

- Second
- Minute
- Hour
- Day
- Weekday
- Week
- Month
- Qtr
- Year

The default value is Day.

**Workday Start**

This option can be used to specify the start of the default workday. Values for this option correspond to a TIME5. (hh:mm) value, where hh is in hours and mm is in minutes. Use the horizontal slider to select the desired value. Note that times are based on a 24 hour clock (that is, 13:00=1 PM).

This option is ignored when the **duration unit** is specified as Month, Qtr, or Year.

**Workday Length**

This option can be used to specify the length of the default workday. Values for this option correspond to a TIME5. (hh:mm) value, where hh is in hours and mm is in minutes. Use the horizontal slider to select the desired value.

This option is ignored when the **duration unit** is specified as Month, Qtr, or Year.

**Resource Leveling**

The **Resource Leveling** check box is used to indicate that the activities in the project are to be scheduled subject to the availability of required resources. If the active project contains resource data, this check box is selected by default; otherwise, the option is disabled. To schedule a project without using resource constraints, simply clear the **Resource Leveling** check box.
Resource Options

Clicking this button opens the Resource Options window, which is used to set options to control the resource allocation algorithm. For more information about this window, see the section “Resource Options Window” on page 814.

Additional Options

Clicking this button opens the Additional Options window, which is used to set basic options that control the project scheduling algorithm. For more information about this window, see the section “Additional Options Window” on page 812.

Additional Options Window

This window enables you to control general scheduling options, such as the use of holidays and calendars. There are also controls for supertask and progress options. Note that some of these options are disabled if the required project data are not present. The settings of these options are established and maintained for each project.

![Widget Manufacturing: Additional Scheduling Options](image)

Additional Options

Use Holidays

When this check box is selected, holiday definitions are considered during scheduling; otherwise, all holidays are ignored. Note that this option is disabled if no holidays have been defined. This option is automatically activated when holidays are initially created.
Use Calendars

When this check box is selected, calendar definitions are considered during scheduling; otherwise, all calendars are ignored. Note that this option is disabled if no calendars have been defined. This option is automatically activated when calendars are initially created.

Compute individual critical paths for each separate supertask.

When this check box is selected, the scheduling algorithm calculates a separate critical path for each supertask in the project.

By default, the project’s early finish time is treated as the starting point for the calculation of the backward pass (which calculates the late start schedule). The late finish time for each supertask is then determined during the backward pass on the basis of the precedence constraints. If a target date is placed on the finish time of a supertask, the late finish time of the supertask is further constrained by this value. However, when this option is activated, the scheduling algorithm requires that the late finish time of each subtask be less than or equal to the early finish time of the supertask.

Allow supertask durations to drive the late finish calculation.

When this check box is selected, the scheduling algorithm uses the specified supertask duration to compute the maximum allowed late finish time for each supertask. Otherwise, the maximum allowed late finish time is determined by the supertask span, as computed from the span of all the subtasks of the supertask.

Aggregate rather than constrain supertask resource requirements.

When this check box is selected, the resource requirements for all supertasks are used only for aggregation purposes and not for resource-constrained scheduling.

Ignore resource requirements for all supertasks.

When this check box is selected, the resource requirements for all supertasks are ignored.

Allow completed or in-progress activities to have nonzero float.

When this check box is selected, the scheduling algorithm allows activities that are completed or in progress to have nonzero float. For more information about float, see total float and free float in Chapter A, “Glossary of Project Management Terms.” By default, all completed or in-progress activities have zero float.

Update predecessors of completed or in-progress activities.

When check box is selected, the scheduling algorithm assumes automatic completion (or start) of activities that are predecessors to activities already completed (or in progress). For example, if activity B is a successor of activity A, and B has an actual start time (or actual finish time or both) specified while A has no actual start or actual finish time, then the algorithm assumes that A must have already finished. Activity A is assigned an actual start time and an actual finish time consistent with the precedence constraints.
Allow in-progress activities to split if resources are insufficient.

When check box is selected, the scheduling algorithm allows activities that are in progress at the timenow date to be split if they cause resource infeasibilities. During resource allocation, any activities with early start values less than the timenow date are scheduled even if there are not enough resources. This is true even for activities that are in progress. This option permits an activity to be split into two segments at the timenow date, allowing the second segment of the activity to be scheduled later when resource levels permit. Note that activities with a target date alignment type of mandatory start or mandatory finish are not allowed to be split; also, activities without resource requirements are not split.

Resource Options Window

The Resource Options window enables you to control several aspects of the resource scheduling algorithm. When activities are scheduled subject to the limited availability of resources, it is possible that a feasible schedule does not exist or cannot be found. The resource options available here can be used to control and manipulate the resource allocation process. In some cases, these options might enable the algorithm to find a feasible schedule or to shorten the existing schedule.

These options settings are established and maintained for each project. Note that some options have no effect if the appropriate data has not been specified.

Resource Options

Resource Cutoff Date

The Resource Cutoff Date field can be used to specify a cutoff date for resource leveling. When this date is specified, the scheduled start and finish for activities that would occur after the cutoff date are set to missing (empty). This value can be entered with either a DATEw. (that is, 01MAY2004) or a DATETIMEw. (that
is, 01MAY2004:17:00:00) format. Alternately, by clicking the Date: button, you can access an Edit Date window to specify the desired value.

**Default Maximum Activity Delay**

The Default Maximum Activity Delay field can be used to specify the maximum amount of time by which any activity in the project can be delayed due to lack of resources. This value acts as a default for all project activities, while individual values can be specified for each separate activity. The default value for this option is +\( \text{INFINITY} \).

**Resource Usage Observations**

The maximum number of resource observations sets an upper limit on the number of observations that the resource usage output data set can contain. The default value is 1000. Use the horizontal slider to increase this limit. The frequency indicates the time interval at which observations are added to the data set. Use the Frequency box to select the desired time interval.

**Limit activity resource delays.**

When this check box is selected, the maximum activity delay and each activity’s delay values (if specified) are used to control activity schedule slippage when performing resource leveling; otherwise, the values are ignored and activity schedules are allowed to slip indefinitely.

**Use resource calendars.**

When this check box is selected, resource calendars (if specified) are used to determine on/off work periods for resources; otherwise, all resource calendars are ignored.

**Allow activity splitting.**

When this check box is selected, activities are allowed to be split into segments during resource allocation. The maximum number of segments and the minimum segment duration can be specified for each activity to control the extent of the splitting.

**Use alternate resources.**

When this check box is selected, alternate resources (if specified) are used; otherwise, they are ignored.

**Allow designated resources to drive activity durations.**

This check box is used to activate resource-driven durations, provided that resources have been defined as driving resources and work rates have been specified for the activities.

**Allow multiple resources to be allocated independently.**

When this check box is selected, each resource can be scheduled separately for each activity during resource allocation; otherwise, all resources (required by an activity) must be available before work on the activity can be scheduled. If this check box is selected, each resource is scheduled independently of the others. This may cause an activity’s schedule to be extended if its resources cannot all start at the same time.
Continue scheduling even when resources are insufficient.

When this check box is selected, the scheduling algorithm continues to schedule activities even when resources are insufficient. By default, the algorithm stops (with a partial schedule) when it cannot find sufficient resources for an activity before the activity’s latest possible start time (accounting for the activity’s delay value or the maximum activity delay and using supplementary or alternate resources if necessary and if allowed). This option is equivalent to specifying infinite supplementary levels for all resources under consideration.

Require intersection of resource calendars for each activity.

When this check box is selected, an activity can be scheduled only during periods that are common working times for all resource calendars (corresponding to the resources used by that activity) and the activity’s calendar. Use this option with caution; if an activity uses resources that have mutually disjoint calendars, that activity can never be scheduled.

If this check box is cleared and resources have independent calendars, then each resource is scheduled using its own calendar. Thus, an activity can have one resource working on a five-day calendar, while another resource is working on a seven-day calendar.

Allocate alternate resources before using supplementary levels.

This check box indicates that the scheduling algorithm is to check for alternate resources before using supplementary resources. When this check box is cleared, the algorithm uses supplementary levels first (if available) and alternate resources are used only if the supplementary levels are not sufficient.

Allow activities to be delayed before using supplementary levels.

When this check box is selected, the scheduling algorithm waits until an activity’s late start plus delay before it is scheduled using a supplementary level of resources. Otherwise, even if an activity has a nonzero value specified for delay, it can be scheduled using supplementary resources before late start plus delay.

Scheduling Rules

The primary scheduling rule is used to order the list of activities whose predecessor activities have been completed while scheduling activities subject to resource constraints. The secondary scheduling rule is used to break ties caused by the primary scheduling rule. The following scheduling rule choices are available:

<table>
<thead>
<tr>
<th>Activity Priority</th>
<th>Late Finish Time</th>
</tr>
</thead>
<tbody>
<tr>
<td>Delayed Late Start</td>
<td>Resource Priority</td>
</tr>
<tr>
<td>Late Start Time</td>
<td>Shortest Duration</td>
</tr>
</tbody>
</table>

The default primary scheduling rule is Late Start Time, while the default secondary scheduling rule is Shortest Duration.

Activity Priority

The Activity Priority scheduling rule specifies that activities in the waiting list (for resources) are to be sorted in the order of increasing values of their priority.
Delayed Late Start

The Delayed Late Start scheduling rule specifies that activities in the waiting list (for resources) are to be sorted in the order of increasing values of their late start plus their delay.

Late Start Time

The Late Start Time scheduling rule specifies that activities in the waiting list (for resources) are to be sorted in the order of increasing values of their late start.

Late Finish Time

The Late Finish Time scheduling rule specifies that activities in the waiting list (for resources) are to be sorted in the order of increasing values of their late finish.

Resource Priority

The Resource Priority scheduling rule specifies that activities in the waiting list (for resources) are to be sorted in the order of increasing values of the resource priority for the most important resource used by each activity. In other words, the resource priorities are used to assign priorities to the activities in the project; these activity priorities are then used to order the activities in the waiting list (in increasing order).

Shortest Duration

The Shortest Duration scheduling rule specifies that activities in the waiting list (for resources) are to be sorted in the order of increasing values of their durations.

Reports Window

The Reports window displays a list of all project reports defined to the Projman application. Reports are divided into two categories: Standard and Custom. Standard reports are included with the application and cannot be modified or deleted. You can copy and modify standard reports to create custom reports, which can be copied, modified, and deleted.

Reports are grouped according to type. The following types are available:

| Calendars | Resource Schedule |
| Gantt Charts | Resource Usage |
| Network Diagrams | Tabular |
| Resource Cost | |

You can define as many different reports as you would like. Reports are designed to work with any project, provided that the necessary data are available. Individual report options can be set by accessing the Options window for a particular report. For more information, see the section “Options Window” on page 823.

Global report options can be set by accessing the Report Options window. These options include the setting of default colors and fonts as well as the specification of report titles and footnotes. For more information, see the section “Report Options Window” on page 820.

Active Project

The Active Project indicates the project that is active for the Reports window. When you generate reports, the active project provides the data for the selected report. When multiple projects are open at one time, the active project removes any confusion about which project data are used to produce the report. To change the active project, simply click on the name of the current project, and a list of open projects is displayed for selection.

Report Type

The Report Type box indicates the type of reports that are currently displayed in the window. By default, all reports are initially displayed. For example, you might use this option to specify that only Gantt chart reports are to be listed in the window. To change the report type, click on the box, and a list of available report types is displayed.

Standard Reports

This list contains all of the reports (of a particular type or types) that are defined by the Projman application. These standard reports cannot be modified or deleted. To make changes to one of these reports, you must select the desired report and click the Copy button. A copy of the selected report is added to the Custom Reports list. Click the View button to generate a report.
Custom Reports

This list contains all of the reports (of a particular type or types) that have been created by the user. Custom reports are created by copying a report from the list of standard reports. These reports can be manipulated by selecting the desired report in the list and clicking the Open, Copy, or Delete buttons. Click the View button to generate a particular report.

Open

When this button is clicked, the selected custom report is displayed in the report’s Options window for editing. For more information about that window, see the section “Options Window” on page 823. If no custom report is selected, this option is disabled.

Copy

When this button is clicked, the selected report is copied and displayed in the report’s Options window for editing. For more information about that window, see the section “Options Window” on page 823. If no report is selected, this option is disabled.

Delete

When this button is clicked, the selected report in the Custom Reports list is deleted. A secondary window is opened to confirm the deletion. Note that the deletion of reports is irreversible. If no custom report is selected, this option is disabled.

View

When this button is clicked, the currently selected report is generated. If no report is selected, the option is disabled. Note that when you modify a specific custom report, you can view the report to verify the results before saving the current changes.

Options

When this button is clicked, the Report Options window is displayed. From that window, you can control general options that affect all project reports. For more information, see the section “Report Options Window” on page 820.

Close

When this button is clicked, the window is closed. Also, all individual report Options windows (which are currently open) are closed.
Report Options Window

The Report Options window provides access to various options for both tabular and graphic quality reports. You can modify output appearance features such as page headings, titles, and footnotes as well as colors and fonts. These options affect all reports generated with the Projman application.

Tabular Report Options

Print current date.  
When this check box is selected, the current date is displayed in the upper-right corner of each page of all tabular (nongraphics quality) reports.

Print page numbers.  
When this check box is selected, page numbers are displayed in the upper-right corner of each page of all tabular (nongraphics quality) reports.

Characters per line  
The horizontal slider can be used to specify the width of pages of tabular (nongraphics quality) reports. The number of characters per line must be an integer value between 64 and 256.

Lines per page  
The horizontal slider can be used to specify the length of pages of tabular (nongraphics quality) reports. The number of lines per page must be an integer value between 15 and 512.
**Titles**

When the **Titles** button is clicked, a window is displayed for specifying one or more titles for project reports. You can customize any of your output from reports by adding up to four titles to the top of each page.

To create or modify a title, simply click the button corresponding to the title you want to modify. For each title, you can specify the type, color, and size of the font as well as the justification used to align the text. Note that the type, color, size, and justification specifications are used only when producing graphics-quality reports. For more information, see the section “Title Window” on page 822.

**Footnotes**

When the **Footnotes** button is clicked, a window is displayed for specifying one or more footnotes for project reports. You can customize any of your output from reports by adding up to four footnotes to the bottom of each page.

To create or modify a footnote, simply click the button corresponding to the footnote you want to modify. For each footnote, you can specify the type, color, and size of the font as well as the justification used to align the text. Note that the type, color, size, and justification specifications are used only when producing graphics-quality reports. For more information, see the section “Footnote Window” on page 823.

**Formats**

When the **Formats** button is clicked, a window is displayed for selecting the format to be used for displaying project schedules. You can specify whether reports are to display schedules using a DATE7. (that is, 01MAY04) or a DATETIME13. (that is, 01MAY04:12:00) format.

---

**Graphics Report Options**

**Height**

The horizontal slider can be used to specify the default height to be used for all text displayed in graphics-quality reports. The default value is 1, and valid values range from 0.1 to 5.

**Font**

The **Font** box can be used to specify the default font to be used for all text displayed in graphics-quality reports.

**Color**

The **Color** box can be used to specify the default color to be used for all text displayed in graphics-quality reports.

**Gantt Chart Patterns**

Clicking the **Gantt Charts** button opens a window where you can specify the colors and fill patterns of the activity bars drawn on graphics-quality Gantt charts.
Chapter 10: The Projman Application

The various types of activity bars, along with their respective colors and fill patterns, are listed in the window. To modify the attributes for a particular activity bar, simply click the corresponding color or fill pattern, and a selection window is opened. From that window, select the desired color or fill pattern.

Network Diagram Patterns

Clicking the Network Diagrams button opens a window where you can specify the colors and fill patterns of the activity nodes drawn on graphics-quality network diagram reports.

The various types of activity nodes, along with their respective colors and fill patterns, are listed in the window. To modify the attributes for a particular activity node, click the corresponding color or fill pattern, and a selection window is opened. From that window, select the desired color or fill pattern.

Title Window

The Title window is used to modify the attributes of report titles.

Text

The Text field is used to specify the text of the title or footnote. By default, Title1 contains “&projname”. When the report is generated, the macro variable, &projname, resolves to the name of the current project. Alternately, &projdesc can be used to specify the project description.

Font

Use this selection to specify the font used to draw the text of the title or footnote. The font specification is used only when producing graphics-quality reports.

Color

Use this selection to specify the color of the text of the title or footnote. The color specification is used only when producing graphics-quality reports.
**Justify**

Use this selection to specify whether the text of the title or footnote is to be left-justified, centered, or right-justified on the page. The justification specification is used only when producing graphics-quality reports.

**Height**

Use this selection to specify the height of the text of the title or footnote. The default height is 1, except for the Title1 (which has a default height of 2). The height specification is only used when producing graphics-quality reports.

---

**Footnote Window**

The Footnote window is used to modify the attributes of report footnotes. For descriptions of the options, see the section "Title Window" on page 822.

---

**Options Window**

A report’s Options window is used to modify the characteristics of a selected report. Options differ depending on the type of report that is being modified. All reports fall into one of the following categories:

- calendar reports
- Gantt charts
- network diagrams
- resource reports
- tabular listings
Standard Options

The following set of options are common to several different types of reports.

Id

The Id field displays a unique identifier label for the report. This label cannot be modified.

Name

The Name field can be used to provide a name for the report. The report name is used for identification purposes only.

Identifiers

When this button is clicked, a window is opened to enable you to add selections to the Identifier list. Selections are added to the bottom of the list as they are chosen. Items can be removed from the Identifier list by selecting the desired items and clicking the Remove button.

Identifier List

The Identifier list contains the list of variables that have been selected to provide identifying information for the report. For instance, the values of these variables are used to identify (highlight) records in a tabular report or activity bars on a Gantt chart. Click the Identifiers button to add items to this list.

Sub-Groups

When this button is clicked, a window is opened to enable you to add selections to the Sub-Group list. Selections are added to the bottom of the list as they are chosen. Items can be removed from the Sub-Group list by selecting the desired items and clicking the Remove button.

Sub-Group List

The Sub-Group list contains the list of variables that have been selected to provide grouping information for the report. For instance, like values of these variables are used to group records in a tabular report for separate analysis. Similarly, like values of these variables divide activities into groups for display on separate Gantt charts. This separation (and any necessary sorting) is done automatically. Use the Sub-Groups button to add items to this list.

Remove

When this button is clicked, highlighted selections in the Identifier and Sub-Group lists are deleted.
OK

If you click **OK**, the current values displayed in the window are stored and the window is closed.

Cancel

If you click **Cancel**, all values displayed in the window are returned to their original values (as when the window was opened) and the window is closed.

View

When this button is clicked, the report is generated. This option is very useful for testing modifications to a report before actually saving the changes.

Edit Source

When this button is clicked, a window is displayed for modifying the report source code. Changes to the source code should be made with care because incorrect changes can disable report options or cause the report to fail entirely. In the Edit Source window, type **ok** on the command line to save changes and **cancel** to cancel.

---

**Macro Variables**

This section describes the SAS macro variables that are defined by the Projman application during report generation. Many of these macro variables are used in the SAS source code provided with the standard reports. When you modify the source code of custom reports, this information may be helpful.

**Standard Macro Variables**

<table>
<thead>
<tr>
<th>Name</th>
<th>Contents</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>&amp;reptname</td>
<td>‘report name’</td>
<td>Current report name</td>
</tr>
<tr>
<td>&amp;projname</td>
<td>‘project name’</td>
<td>Active project name</td>
</tr>
<tr>
<td>&amp;projdesc</td>
<td>‘project description’</td>
<td>Active project description</td>
</tr>
<tr>
<td>&amp;rdformat</td>
<td>datetime7. or datetime13.</td>
<td>Specified by the Formats option</td>
</tr>
<tr>
<td>&amp;vvarlist</td>
<td>‘Variables variable names’</td>
<td>Specified by the Variable list</td>
</tr>
<tr>
<td>&amp;ivarlist</td>
<td>‘Identifier variable names’</td>
<td>Specified by the Identifier list</td>
</tr>
<tr>
<td>&amp;byvlist</td>
<td>BY + ‘Sub-Group variable names’</td>
<td>Specified by the Sub-Group List</td>
</tr>
</tbody>
</table>
## Calendar Reports

<table>
<thead>
<tr>
<th>Name</th>
<th>Contents</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>&amp;start</td>
<td>‘start variable name’</td>
<td>Specified by the Schedule option</td>
</tr>
<tr>
<td>&amp;finish</td>
<td>‘finish variable name’</td>
<td>Finish corresponding to &amp;start</td>
</tr>
<tr>
<td>&amp;calopts</td>
<td>header=Small, Medium, or Large</td>
<td>Specified by the Header Size option</td>
</tr>
<tr>
<td>fill</td>
<td></td>
<td>If Display All Months is selected</td>
</tr>
<tr>
<td>missing</td>
<td></td>
<td>If Include Missing Labels is selected</td>
</tr>
<tr>
<td>&amp;caldata</td>
<td>caledata=work.cal workdata=</td>
<td>If calendars used in scheduling</td>
</tr>
<tr>
<td></td>
<td>work.shift(drop=holiday workday)</td>
<td></td>
</tr>
<tr>
<td></td>
<td>holidata=work.hol</td>
<td>If holidays used in scheduling</td>
</tr>
<tr>
<td>&amp;calstmt</td>
<td>calid calid;</td>
<td>If calendars used in scheduling</td>
</tr>
<tr>
<td></td>
<td>outstart monday; outfinish friday;</td>
<td>If Display Weekdays Only is selected</td>
</tr>
<tr>
<td>&amp;holstmt</td>
<td>holistart hstart; holidur holidur;</td>
<td>If holidays used in scheduling</td>
</tr>
<tr>
<td></td>
<td>holifin hfinish; holiname holiname;</td>
<td></td>
</tr>
</tbody>
</table>

Note that the &caldata, &calstmt, and &holstmt macro variables are not defined unless the active project’s duration unit is ‘DAY’ or ‘WEEKDAY’.
## Gantt Chart Reports

<table>
<thead>
<tr>
<th>Name</th>
<th>Contents</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>&amp;gout</td>
<td>gout=work.ggseg</td>
<td>Graphics catalog specification</td>
</tr>
<tr>
<td>&amp;resdict</td>
<td>work.resdict</td>
<td>Resource dictionary data set</td>
</tr>
<tr>
<td>&amp;zonevar</td>
<td>‘variable name’</td>
<td>First variable in Sub-Group List</td>
</tr>
<tr>
<td>&amp;res</td>
<td>Lineprinter, Fullscreen or Graphics</td>
<td>Specified by the Resolution option</td>
</tr>
<tr>
<td>&amp;gantdata</td>
<td>caledata=work.cal workdata=work.shift(drop=holiday workday)</td>
<td>If calendars used in scheduling</td>
</tr>
<tr>
<td></td>
<td>holidata=work.hol</td>
<td>If holidays used in scheduling</td>
</tr>
<tr>
<td></td>
<td>labeldata=work.labels</td>
<td>If Mark Parent Tasks is selected</td>
</tr>
<tr>
<td></td>
<td>precdata=work.repttemp</td>
<td>If Show Precedence is selected</td>
</tr>
<tr>
<td></td>
<td>(where=(obs_type='LOGIC'))</td>
<td></td>
</tr>
<tr>
<td></td>
<td>mininterval=’duration unit’</td>
<td>Specified by the Per Interval option</td>
</tr>
<tr>
<td></td>
<td>scale=’integer value’</td>
<td>Specified by the Columns option</td>
</tr>
<tr>
<td></td>
<td>name=’g’</td>
<td>Graphics catalog entry name</td>
</tr>
<tr>
<td></td>
<td>maxids</td>
<td>Draw maximum number of identifiers</td>
</tr>
<tr>
<td></td>
<td>interval=’duration unit’</td>
<td>Duration unit used for scheduling</td>
</tr>
<tr>
<td></td>
<td>dur=duration cmile=’color’</td>
<td>If Show Milestones is selected</td>
</tr>
<tr>
<td></td>
<td>activity=actid succ=succid</td>
<td>If Show Precedence is selected</td>
</tr>
<tr>
<td></td>
<td>lag=lag cprec=’color’</td>
<td>If Show Precedence is selected</td>
</tr>
<tr>
<td></td>
<td>noarrowhead</td>
<td>If Suppress Arrowheads is selected</td>
</tr>
<tr>
<td></td>
<td>nojobnum</td>
<td>Unless Show Job Numbers is selected</td>
</tr>
<tr>
<td></td>
<td>nolegend</td>
<td>Unless Show Chart Legend is selected</td>
</tr>
<tr>
<td></td>
<td>compress</td>
<td>If Compress to One Page is selected</td>
</tr>
<tr>
<td></td>
<td>hconnect chcon=’color’</td>
<td>If Draw Task Lines is selected</td>
</tr>
<tr>
<td></td>
<td>critflag</td>
<td>If Flag Critical Tasks is selected</td>
</tr>
<tr>
<td></td>
<td>combine</td>
<td>If Combine Schedules is selected</td>
</tr>
<tr>
<td></td>
<td>labvar=actid</td>
<td>If Mark Parent Tasks is selected</td>
</tr>
<tr>
<td></td>
<td>markwknd</td>
<td>if Mark Weekends is selected</td>
</tr>
<tr>
<td></td>
<td>markbreak</td>
<td>if Mark Work Breaks is selected</td>
</tr>
<tr>
<td></td>
<td>idpages</td>
<td>If Print Id on Each Page is selected</td>
</tr>
<tr>
<td></td>
<td>fill</td>
<td>If Fill Pages Completely is selected</td>
</tr>
<tr>
<td></td>
<td>noframe</td>
<td>If Suppress Chart Frame is selected</td>
</tr>
<tr>
<td></td>
<td>pcompress</td>
<td>If Proportional Compress is selected</td>
</tr>
<tr>
<td></td>
<td>hpages=’integer value’</td>
<td>Specified by the Horizontal Pages option</td>
</tr>
<tr>
<td></td>
<td>vpages=’integer value’</td>
<td>Specified by the Vertical Pages option</td>
</tr>
<tr>
<td></td>
<td>height=’numeric value’</td>
<td>Specified by the Text Height option</td>
</tr>
<tr>
<td></td>
<td>caxis=’color’</td>
<td>Specified by the Time Axis option</td>
</tr>
<tr>
<td></td>
<td>ctext=’color’</td>
<td>Specified by the Text option</td>
</tr>
<tr>
<td></td>
<td>cframe=’color’</td>
<td>Specified by the Chart Frame option</td>
</tr>
<tr>
<td></td>
<td>holiday=(hstart) holidur=(holidur) holifin=(hfinish)</td>
<td>If holidays were used in scheduling</td>
</tr>
<tr>
<td></td>
<td>calid=calid</td>
<td>If calendars were used in scheduling</td>
</tr>
<tr>
<td></td>
<td>timenow=’timenow date’</td>
<td>If Draw Timenow Line is selected</td>
</tr>
<tr>
<td></td>
<td>notnlabel</td>
<td>Unless Label Timenow Line is selected</td>
</tr>
</tbody>
</table>
Note that the CALEDATA=, HOLIDATA= AND WORKDATA= specifications are not added to the &gantdata macro variable unless the active project’s duration unit is larger than ‘DAY’.

### Network Diagram Reports

<table>
<thead>
<tr>
<th>Name</th>
<th>Contents</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>&amp;gout</td>
<td>gout=work.ngseg</td>
<td>Graphics catalog specification</td>
</tr>
<tr>
<td>&amp;res</td>
<td>Lineprinter, Fullscreen or Graphics</td>
<td>Specified by the Resolution option</td>
</tr>
<tr>
<td>name=&quot;n&quot;</td>
<td></td>
<td>Graphics catalog entry name</td>
</tr>
<tr>
<td>zone='variable name'</td>
<td></td>
<td>Specified by the Zone Variable option</td>
</tr>
<tr>
<td>nozonelabel</td>
<td></td>
<td>If Suppress Zone Labels is selected</td>
</tr>
<tr>
<td>zonespace</td>
<td></td>
<td>If Space Between Zones is selected</td>
</tr>
<tr>
<td>nodefaultid</td>
<td></td>
<td>Unless Show Default Vars is selected</td>
</tr>
<tr>
<td>nolabel</td>
<td></td>
<td>Unless Label Variables is selected</td>
</tr>
<tr>
<td>duration=duration</td>
<td></td>
<td>If Show Duration is selected</td>
</tr>
<tr>
<td>separatearcs</td>
<td></td>
<td>If Draw Separate Arcs is selected</td>
</tr>
<tr>
<td>showstatus</td>
<td></td>
<td>If Show Progress is selected</td>
</tr>
<tr>
<td>compress</td>
<td></td>
<td>If Compress to One Page is selected</td>
</tr>
<tr>
<td>centerid</td>
<td></td>
<td>If Center Id Values is selected</td>
</tr>
<tr>
<td>spanningtree</td>
<td></td>
<td>If Spanning Tree Layout is selected</td>
</tr>
<tr>
<td>lag=(lag)</td>
<td></td>
<td>If Show Precedence Type is selected</td>
</tr>
<tr>
<td>rectilinear</td>
<td></td>
<td>If Draw Rectangular Arcs is selected</td>
</tr>
<tr>
<td>pcompress</td>
<td></td>
<td>If Proportional Compress is selected</td>
</tr>
<tr>
<td>arrowhead=0</td>
<td></td>
<td>If Suppress Arrowheads is selected</td>
</tr>
<tr>
<td>noarrowfill</td>
<td></td>
<td>If Draw Open Arrowheads is selected</td>
</tr>
<tr>
<td>nonumber</td>
<td></td>
<td>If Suppress Page Numbers is selected</td>
</tr>
<tr>
<td>hpages='integer value'</td>
<td>Specified by the Horizontal Pages option.</td>
<td></td>
</tr>
<tr>
<td>vpages='integer value'</td>
<td>Specified by the Vertical Pages option.</td>
<td></td>
</tr>
<tr>
<td>height='numeric value'</td>
<td>Specified by the Text Height option.</td>
<td></td>
</tr>
<tr>
<td>carcs='color'</td>
<td>Specified by the Arcs option.</td>
<td></td>
</tr>
<tr>
<td>ccritarcs='color'</td>
<td>Specified by the Critical Arcs option.</td>
<td></td>
</tr>
<tr>
<td>ctext='color'</td>
<td>Specified by the Node Text option.</td>
<td></td>
</tr>
<tr>
<td>frame caxis='color'</td>
<td>If Draw Border is selected.</td>
<td></td>
</tr>
<tr>
<td>autozone</td>
<td></td>
<td>If Automatic Zone Layout is selected</td>
</tr>
<tr>
<td>linear</td>
<td></td>
<td>If Draw Linear Time Axis is selected</td>
</tr>
<tr>
<td>autoref cref='color'</td>
<td>If Draw Reference Lines is selected.</td>
<td></td>
</tr>
<tr>
<td>refbreak</td>
<td></td>
<td>If Show Ref. Line Breaks is selected</td>
</tr>
<tr>
<td>showbreak</td>
<td></td>
<td>If Show Time Axis Breaks is selected</td>
</tr>
<tr>
<td>notimeaxis</td>
<td></td>
<td>If Suppress Time Axis is selected</td>
</tr>
<tr>
<td>align='schedule variable name'</td>
<td>Specified by the Schedule option.</td>
<td></td>
</tr>
</tbody>
</table>
Note that the following specifications are not added to the &netopts macro variable unless the Schedule option is specified: FRAME, CAXIS=, LINEAR, AUTOREF, CREF=, REFBREAK, SHOWBREAK, AND NOTIMEAXIS.

**Resource Reports**

<table>
<thead>
<tr>
<th>Name</th>
<th>Contents</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>&amp;gout</td>
<td>gout=work.rgseg</td>
<td>Graphics catalog specification</td>
</tr>
<tr>
<td>&amp;plotopts</td>
<td>name=&quot;r&quot;</td>
<td>Graphics catalog entry name</td>
</tr>
<tr>
<td>&amp;chrtopts</td>
<td>name=&quot;r&quot;</td>
<td>Graphics catalog entry name</td>
</tr>
<tr>
<td>&amp;resdict</td>
<td>work.resdict</td>
<td>Resource dictionary data set</td>
</tr>
<tr>
<td>&amp;schedout</td>
<td>‘data set name’</td>
<td>Report schedule data set</td>
</tr>
<tr>
<td>&amp;varlist</td>
<td><strong>ALL</strong></td>
<td>If Scope option is set to All Resources</td>
</tr>
<tr>
<td></td>
<td>‘resource name’</td>
<td>If Scope option is set to Selected Resource</td>
</tr>
<tr>
<td>&amp;res</td>
<td>Lineprinter or Graphics</td>
<td>Specified by the Resolution option</td>
</tr>
<tr>
<td>&amp;interval</td>
<td>‘duration unit’</td>
<td>Specified by the Frequency scheduling option</td>
</tr>
<tr>
<td>&amp;mwhere</td>
<td></td>
<td>Not currently initialized</td>
</tr>
</tbody>
</table>

**Tabular Listing Reports**

<table>
<thead>
<tr>
<th>Name</th>
<th>Contents</th>
<th>Explanation</th>
</tr>
</thead>
<tbody>
<tr>
<td>&amp;prnopts</td>
<td></td>
<td></td>
</tr>
<tr>
<td>round</td>
<td></td>
<td>If Round values is selected</td>
</tr>
<tr>
<td>double</td>
<td></td>
<td>If Double space is selected</td>
</tr>
<tr>
<td>noobs</td>
<td></td>
<td>Unless Print observation number is selected</td>
</tr>
<tr>
<td>label</td>
<td></td>
<td>Unless Suppress labels is selected</td>
</tr>
<tr>
<td>n</td>
<td></td>
<td>If Print number of observations is selected</td>
</tr>
<tr>
<td>uniform</td>
<td></td>
<td>If Format pages uniformly is selected</td>
</tr>
</tbody>
</table>

**Calendar Report Options Window**

This window provides access to the settings and options available for calendar reports. By changing values in this window, you can create and customize calendar reports to meet your specific needs. Note that some options may be unavailable if the active project does not contain the appropriate data. Also, if data unique to a specific project are required by a report, that report may fail when generated for a different project.

Note that reports can be generated and viewed to verify the results before any changes are saved. Access to the source code is also provided.

For a description of standard report options, see the section “Standard Options” on page 824.
Chapter 10: The Projman Application

Schedule

The setting of the Schedule option indicates which project schedule is to be used to mark activities on the calendar. You can choose from the actual, baseline, early, late, and resource-constrained schedules.

Header Size

This option specifies the type of heading to use in displaying the name of the month and year on the calendar report. When Small is selected, the month and year are displayed on one line. For the Medium selection, the month and year are displayed in a box 4-lines high, while the Large selection will display the month name 7-lines high (the year is included if space is available).

Display All Months

When selected, this check box specifies that all months between the first and last activity start and finish dates, inclusive, are to be displayed (including months that contain no activities). If this check box is cleared, months with no activities are omitted from the report.

Include Missing Labels

When selected, this check box specifies that missing values of identifier variables will appear in the label of an activity. If this option is not selected, missing values are ignored in labeling activities.

Display Weekdays Only

When selected, this check box specifies that only days from Monday through Friday are to be displayed in the calendar.
Gantt Chart Options Window

This window provides access to the settings and options available for Gantt chart reports. By changing values in this window, you can create and customize Gantt chart reports to meet your specific needs. Note that some options may be unavailable if the active project does not contain the appropriate data. Also, if data unique to a specific project are required by a report, that report may fail when generated for a different project.

Note that reports can be generated and viewed to verify the results before any changes are saved. Access to the source code is also provided.

For a description of standard report options, see the section “Standard Options” on page 824.

Schedules

The Schedules options provide the capability to control which project schedules are to be drawn on the Gantt chart. You can choose one or more of the following schedules: actual, baseline, early start, late start, and resource-constrained. At least one schedule should be selected. If the active project does not have the indicated schedules, the extra specifications are ignored when the report is generated.

Resolution

This option is used to specify the resolution of the Gantt chart report. The report can be produced with either lineprinter, fullscreen, or graphics-quality resolution.

Colors

By clicking this button, you can access a window containing color options for the Gantt chart report. These options are used to control the colors of different portions of the Gantt chart output. Note that these options have no effect unless the Resolution option is set to produce a graphics-quality report. For more information, see the section “Color Options” on page 835.
Options

By clicking this button, you can access a window containing additional options for the Gantt chart report.

Chart Control Options

Horizontal Pages

When the Horizontal Pages check box is selected, the Gantt chart is scaled so that it spans the specified number of pages in the horizontal direction. The desired number of pages can be adjusted with the horizontal slider. Note that this option is used only when the report Resolution option is set for graphics-quality output. Due to intrinsic constraints on the output, the number of generated pages may not be exactly equal to the amount specified with this option.

Vertical Pages

When the Vertical Pages check box is selected, the Gantt chart is scaled so that it spans the specified number of pages in the vertical direction. The desired number of pages can be adjusted with the horizontal slider. Note that this option is used only when the report Resolution option is set for graphics-quality output. Due to intrinsic constraints on the output, the number of generated pages may not be exactly equal to the amount specified with this option.

Compress To One Page

When this check box is selected, the Gantt chart is compressed so that it is drawn on one physical page. Note that this option is ignored unless the report Resolution option is set for graphics-quality output.
Proportional Compress

When this check box is selected, the Gantt chart is compressed so that it is drawn on one physical page. This selection is the same as the Compress To One Page option except that the compression of the chart is done proportionally to maintain the correct aspect ratio. In other words, the amount of horizontal and vertical compression is equal. Note that this selection is used only when the report Resolution option is set for graphics-quality output.

Fill Pages Completely

When the Gantt chart spans multiple pages, this option causes each page of the Gantt chart to be filled completely before a new page is started. By default, the pages are constrained to contain an approximately equal number of activities.

Show Chart Legend

When this check box is selected, a concise default legend is displayed at the end of each page of the Gantt chart.

Suppress Chart Frame

When this check box is selected, the vertical boundaries to the left and right of the Gantt chart are not drawn; only the time axis and a parallel line at the bottom of the chart are drawn. If this check box is cleared, the entire chart is framed. Note that this option is ignored unless the report Resolution option is set for graphics-quality output.

Draw TimeNow Line

When this check box is selected, a vertical reference line is drawn on the time axis at the timenow date.

Label TimeNow Line

If the Draw TimeNow Line check box is selected, selecting this check box displays the value of the timenow date below the timenow line at the bottom of the Gantt chart.

Print Id On Each Page

When the Gantt chart spans multiple pages, selecting this check box causes all values in the Identifier list to be displayed on each page of the Gantt chart.

Task Options

Text Height

When text height is specified as $h$, all text drawn on the Gantt chart (excluding titles and footnotes) is $h$ times the value of the global text height option, which is specified in the Report Options window. For more information, see the section “Report Options Window” on page 820. Note that this option is used only when the report Resolution option is set for graphics-quality output.
Chapter 10: The Projman Application

Show Job Numbers

When this check box is selected, an identifying job number is displayed beside each activity on the Gantt chart.

Flag Critical Tasks

When this check box is selected, critical activities are to be flagged as critical or supercritical. Critical activities are marked CR, and supercritical activities are marked SC on the left side of the Gantt chart.

Show Precedence

When this check box is selected, precedence relationships are drawn on the Gantt chart. This selection is used only when the report Resolution option is set for graphics-quality output.

Suppress Arrowheads

When the Show Precedence check box is selected, this check box indicates that arcs drawn on the Gantt chart should be drawn without arrowheads. This option is ignored unless the report Resolution option is set for graphics-quality output.

Draw Task Lines

When this check box is selected, lines are drawn from the left edge of the Gantt chart to the beginning of the activity schedule bar.

Time Axis Controls

Columns

The horizontal slider is used to specify the number of columns (amount of space) for drawing each interval on the time axis, where interval is the value indicated with the Per Interval option. These options can be used to scale the size of the Gantt chart.

Per Interval

The Per Interval combo box indicates the duration unit to use for scaling the size of the Gantt chart. The Columns option indicates the number of columns (amount of space) available for drawing each specified interval on the time axis.

Task Bar Options

Show Milestones

When this check box is selected, all activities that have zero duration are represented on the Gantt chart by a milestone symbol. This option is ignored unless the report Resolution option is set for graphics-quality output.
Combine Schedules

When this check box is selected, the early/late and actual schedule bars of an activity are concatenated into a single bar on the Gantt chart. A vertical reference line is automatically drawn at the current timenow date. This timenow line acts to partition the Gantt chart into two regions; the region to the left of the timenow line reporting the actual schedule (events that have already taken place) and the region to the right (including the timenow line) reporting only the predicted early/late schedule.

Mark Parent Tasks

When this check box is selected, symbols are added to the activity bars of supertasks on the Gantt charts. These symbols emphasize the parent-child relationship between the supertask and its subtasks. This option is used only when the report Resolution option is set for graphics-quality output.

Mark Weekends

When this check box is selected, all weekends (or nonworked days during a week) are marked on the Gantt chart.

Mark Work Breaks

When this check box is selected, all work breaks (nonworked periods) during a day are marked on the Gantt chart. This option automatically activates the Mark Weekends option.

Color Options

This window is used to set options that control the color of various features of the Gantt chart report. Note that these options are ignored unless the report Resolution option is set for graphics-quality output.

Text

The Text box can be used to specify the color to use for displaying text that appears on the Gantt chart. Note that this color specification does not apply to titles, footnotes or any annotated text.
Time Axis

The Time Axis box can be used to specify the color to use for displaying the time axis along the top of the Gantt chart. The same color is also used for the frame around the chart area (where the activity bars are drawn).

Precedence

The Precedence box can be used to specify the color to use for drawing the precedence connections on the Gantt chart. Note that this option is used only when precedence relationships are to be drawn on the Gantt chart.

Milestones

The Milestone box can be used to specify the color to use for drawing any milestone symbols that appear on the Gantt chart.

Chart Frame

The Chart Frame box can be used to specify the background color for the chart area (where the activity bars are drawn).

Task Lines

The Task Lines box can be used to specify the color to use for drawing the task lines on the Gantt chart. Note that this option is used only when task lines are to be drawn on the Gantt chart.

Network Diagram Options Window

This window provides access to the settings and options available for network diagram reports. By changing values in this window, you can create and customize reports to meet your specific needs. Note that some options may be unavailable if the active project does not contain the appropriate data. Also, if data unique to a specific project are required by a report, that report may fail when generated for a different project.

Note that reports can be generated and viewed to verify the results before any changes are saved. Access to the source code is also provided.

For a description of standard report options, see the section “Standard Options” on page 824.
Zone

When the Zone button is clicked, a window is opened to enable you to select a Zone variable. The selection is displayed on the window. The Zone variable can be removed by selecting the variable and clicking the Remove button.

Zone Variable

The Zone variable is used to divide the network diagram into horizontal bands or zones corresponding to the distinct values of the variable. Most projects have at least one natural classification of the different activities in the project: department, type of work involved, location of the activity, and so on. By specifying a Zone variable, you can use this classification to subdivide the network diagram. The zones are automatically labeled with the Zone variable values and are separated by dividing lines. Click the Zone button to select a Zone variable.

Remove

When this button is clicked, highlighted selections in the Identifier and Zone lists are deleted.

Resolution

This option is used to specify the resolution of the network diagram report. The report can be produced with either lineprinter, fullscreen, or graphics-quality resolution.

Observations

This option is used to specify which observations are used to produce the network diagram. For hierarchical projects, selecting Leaf Tasks Only means that only the lowest level tasks appear in the network diagram. When All Tasks is selected, all tasks (regardless of their hierarchical relationship) appear in the network diagram as separate nodes.

Colors

By clicking this button, you can access a window containing color options for the network diagram report. These options are used to control the colors of different portions of the network diagram. Note that these
options are ignored unless the Resolution option is set to produce a graphics-quality report. For more information, see the section “Color Options” on page 842.

Options

By clicking this button, you can access a window containing additional options for the network diagram report.

Page/Layout Control Options

Horizontal Pages

When the Horizontal Pages check box is selected, the network diagram is scaled so that it spans the specified number of pages in the horizontal direction. The desired number of pages can be adjusted with the horizontal slider. Note that this option is used only when the report Resolution option is set for graphics-quality output. Due to intrinsic constraints on the output, the number of generated pages may not be exactly equal to the amount specified with this option.

Vertical Pages

When the Vertical Pages check box is selected, the network diagram is scaled so that it spans the specified number of pages in the vertical direction. The desired number of pages can be adjusted with the horizontal slider. Note that this option is used only when the report Resolution option is set for graphics-quality output. Due to intrinsic constraints on the output, the number of generated pages may not be exactly equal to the amount specified with this option.

Compress To One Page

When this check box is selected, the network diagram is compressed so that it is drawn on one physical page. Note that this option is ignored unless the report Resolution option is set for graphics-quality output.
**Proportional Compress**

When this check box is selected, the network diagram is compressed so that it is drawn on one physical page. This option is the same as the **Compress To One Page** option except that the compression of the diagram is done proportionally to maintain the correct aspect ratio. In other words, the amount of horizontal and vertical compression is equal. Note that this option is ignored unless the report **Resolution** option is set for graphics-quality output.

**Spanning Tree Layout**

When this check box is selected, the nodes in the network diagram are positioned using a spanning tree. This method typically results in a wider layout than the default. However, for networks that have totally disjoint pieces, this option separates the network into connected components (or disjoint trees). This option is ignored if a time axis is being drawn or if the **Zone variable** is specified.

**Automatic Zone Layout**

When selected, this check box allows automatic zoning (or dividing) of the network into connected components. This selection is equivalent to adding an automatic **Zone variable** that associates a tree number for each node. The tree number refers to a number assigned automatically to each distinct tree of a spanning tree of the network.

**Suppress Zone Labels**

When this check box is selected and a **Zone variable** is specified, the zone labels and dividing lines are omitted from the network diagram.

**Space Between Zones**

When this check box is selected and the **Zone variable** is specified, extra empty space is placed between consecutive zones.

**Draw Border**

When this check box is selected, a border (or frame) is drawn around the network diagram. This option is ignored if no time axis is being drawn or if no **Zone variable** is specified.

**Suppress Page Numbers**

When this check box is selected, no page numbers are drawn in the upper right-hand corner of a multipage network diagram. By default, pages are numbered from left to right, top to bottom.

---

**Node Options**

**Text Height**

When text height is specified as \( h \), all text drawn on the network diagram (excluding titles and footnotes) is \( h \) times the value of the global text height option, which is specified in the **Report Options window**. For more
information about this window, see the section “Report Options Window” on page 820. Note that this option is ignored unless the report Resolution option is set for graphics-quality output.

**Center Id Values**

When this check box is selected, all values of variables in the Identifier list are centered within each node in the network diagram. By default, character valued variables are left justified and numeric valued variables are right justified within each node. Note that this option is ignored unless the report Resolution option is set for graphics-quality output.

**Show Default Vars**

When this check box is selected, values of the default variables are displayed within each node. These values include the activity name and any project schedule dates or float amounts. If this check box is cleared, only values appearing in the Identifier list are displayed.

**Label Variables**

When this check box is selected, short (3-character) labels are displayed in front of the values that are listed within each node of the network diagram. By default, there are no labels.

**Show Duration**

When this check box is selected, the duration of each activity is listed within the corresponding node in the network diagram.

**Show Progress**

When this check box is selected, the current status (completed, in-progress, or pending) is indicated within each node of the network diagram. If the network diagram is created with lineprinter or fullscreen resolution, activities in progress are outlined with the letter P and completed activities are outlined with the letter F; in graphics-quality resolution, in-progress activities are marked with a diagonal line across the node from the bottom left to the top right corner, while completed activities are marked with two diagonal lines. Pending activities are drawn in the default manner.

---

**Time Scale Options**

**Schedule**

Selecting a schedule indicates that a time axis is to be drawn across the top of the network diagram and nodes are to be positioned horizontally according to the values of the selected schedule start times. The minimum and maximum values are used to determine the time axis. You can choose from the baseline, early, late, and resource-constrained schedules.

**Suppress Time Axis**

When this check box is selected, no time axis is drawn on the network diagram; however, nodes are still positioned horizontally according to the Schedule option.
**Draw Linear Time Axis**

When a time axis is being drawn on the network diagram, the axis is divided up into even intervals based on the duration unit. By default, only those intervals (columns) that contain at least one activity are drawn. When this check box is selected, all intervals are drawn. In some cases, this selection may cause the network diagram to span many pages in the horizontal direction.

**Show Time Axis Breaks**

When this check box is selected, breaks in the time axis are indicated by drawing a jagged break in the time axis line just before the tick mark corresponding to the break. The time axis is determined by the setting of the Schedule option.

**Draw Reference Lines**

When this check box is selected, a reference line is drawn at every tick mark (column) along the time axis. Reference lines are vertical lines drawn at specific positions along the time axis to indicate time intervals. The time axis is determined by the setting of the Schedule option.

**Show Ref. Line Breaks**

When this check box is selected, breaks in the time axis are indicated by drawing a zigzag line down the network diagram just before the tick mark corresponding to the break. The time axis is determined by the setting of the Schedule option.

---

**Arc Options**

**Draw Separate Arcs**

When this check box is selected, arcs drawn on the network diagram are allowed to follow distinct tracks. By default, all segments of the arcs are drawn along a central track between the nodes, which may cause several arcs to be drawn on top of one another. If this check box is selected, the arcs are drawn so that they do not overlap. Note that this selection is ignored unless the report Resolution option is set for graphics-quality output.

**Draw Rectangular Arcs**

When this check box is selected, all arcs are drawn with rectangular corners. By default, arcs are drawn with rounded corners when the report Resolution option is set for graphics-quality output.

**Show Precedence Type**

When this check box is selected, arcs are drawn to indicate the type of logical relationship between the activities at either end of the arc. The start and end points of the arcs are adjusted to represent the specific relationship. By default, all arcs are drawn out of the right edge of nodes and into the left edge of nodes.
Suppress Arrowheads

When this check box is selected, all arcs are drawn without arrowheads.

Draw Open Arrowheads

When this check box is selected, the arrowheads on the end of the arcs are not filled. By default, the arrowheads are filled (solid). Note that this option is ignored unless the report Resolution option is set for graphics-quality output.

Color Options

This window is used to set options that control the color of various features of the network diagram. Note that these options are ignored unless the report Resolution option is set for graphics-quality output.

Arcs

The Arcs box can be used to specify the color to use for drawing the connecting lines between the nodes in the network diagram.

Critical Arcs

The Critical Arcs box can be used to specify the color to use for drawing the arcs connecting critical activities in the network diagram.

Reference Lines

The Reference Lines box can be used to specify the color to use for drawing reference lines on the network diagram. Reference lines are vertical lines drawn at specific positions along the time axis to indicate time intervals. Note that this option is used only when a time axis is drawn along the top of the network diagram.

Node Text

The Node Text box can be used to specify the color to use for displaying text that appears within nodes on the network diagram. Note that this color specification does not apply to titles, footnotes, or any annotated text.
Time Axis

The **Time Axis** box can be used to specify the color to use for displaying the time axis along the top of the network diagram. The same color is also used for the frame around the chart area (where the activity bars are drawn). Note that this option is used only when a time axis is drawn along the top of the network diagram.

Resource Report Options Window

This window provides access to the settings and options available for resource reports. By changing values in this window, you can create and customize reports to meet your specific needs. Note that some options may be unavailable if the active project does not contain the appropriate data. Also, if data unique to a specific project are required by a report, that report may fail when generated for a different project.

Note that reports can be generated and viewed to verify the results before any changes are saved. Access to the source code is also provided.

For a description of standard report options, see the section “Standard Options” on page 824.

Resource

You can use the **Resource** box to select a specific resource for the report. By default, all resources are used for the report. When a resource is selected and the **Scope** option indicates that the selected resource is to be used, the resulting report contains summarized information for that resource only.

Scope

The **Scope** option indicates whether the report is to utilize data about all project resources or only the resource specified with the **Resource** option. By default, all resources are used for the report. When a resource is selected with the **Resource** option and **Selected Resource** is chosen, the resulting report contains summarized information for the selected resource only.

Resolution

This option is used to specify the resolution of the resource report. The report can be produced with either lineprinter or graphics quality.
Tabular Listing Options Window

This window provides access to the settings and options available for tabular listing reports. By changing values in this window, you can create and customize reports to meet your specific needs. Note that some options may be unavailable if the active project does not contain the appropriate data. Also, if data unique to a specific project are required by a report, that report may fail when generated for a different project.

Note that reports can be generated and viewed to verify the results before any changes are saved. Access to the source code is also provided.

For a description of standard report options, see the section “Standard Options” on page 824.

Variables

When this button is clicked, a window is opened to allow selections to be added to the Variable list. Selections are added to the bottom of the list as they are chosen. Items can be removed from the Variable list by selecting the desired items and clicking the Remove button.

Variable List

The Variable list contains the list of variables that are to be displayed in the tabular listing report. The information contained in these variables is displayed to the right of the information provided by the Identifier list in the report. Click the Variables button to add items to this list.

Remove

When this button is clicked, highlighted selections in the Identifier, Sub-Group, and Variable lists are deleted.

Observations

This option enables you to control which observations are used for the tabular listing report. The All selection indicates that all records in the input data set are to be used, while the Collapse selection indicates that only one observation should be displayed for each activity. When activities have multiple successors (as is usually the case), the input data set contains multiple records for some activities. Thus, when all observations are used, there can be some duplication in the resulting report.
Options

By clicking this button, you can access a window containing additional options for the tabular listing report. These options are used to format the output.

Additional Options

Round values

When you select this check box, all numeric variables are rounded to two decimal places. Values are rounded before summing for totals and subtotals.

Double space

When you select this check box, the report is double spaced. If this check box is cleared, the report is single spaced.

Suppress labels

By default, variable labels are displayed instead of the variable names as the column heading in the tabular listing report. If you select this check box, the labels are Suppressed and the variable names are used instead.

Print observation number

When this check box is selected, an observation (record) number is displayed for each observation in the tabular listing report. If the Identifier list is not empty, this check box has no effect.

Print number of observations

When this check box is selected, the total number of observations (records) in the tabular listing report is displayed at the end of the report.

Format pages uniformly

When this check box is selected, all pages of the tabular listing report are formatted uniformly. If this check box is cleared, some pages may be spaced differently (depending on the data).
Import Activity Data Set Window

This window enables you to import a SAS data set that contains project activity information. Projman assumes that the selected data set is in the format appropriate for input to the CPM or PM procedure. For more information, refer to Chapter 4, “The CPM Procedure,” or Chapter 5, “The PM Procedure.”

When you select the data set that you want to import, you must identify certain variables within that data set. Projman attempts to recognize the variables by searching for some standard names; however, it is likely that you will need to select the required variables. When all the necessary selections have been made and the activity data set is imported, a new project is created.

Standard Import Options

The following set of options are common to several different import windows.

Library

This list contains all currently defined SAS library names. Use this list to select the library that contains the data set that you want to import. Selection of a library automatically populates the Data Set list.

Data Set

This list contains the names of all SAS data sets that currently reside in the selected library. When you select the data set that you want to import, the Variables list is populated automatically. When a data set is selected, some automatic variable selection may also take place.
Variables

This list contains the names of the variables that currently exist in the selected SAS data set. To import variable selections, select the desired variable or variables in this list and click the appropriate button.

Import

When all necessary selections have been made, clicking this button causes the selected data set to be imported. If additional selections are required, an attention window is displayed.

OK

Clicking this button accepts the current selections and closes the window.

Cancel

Clicking this button cancels the current selections and closes the window or aborts the import process if it is selected in the primary import window.

Reset

Clicking this button causes all variable selections in the current window to be cleared.

Remove

When the Remove check box is selected, clicking a variable button causes the corresponding import variable selection to be cleared. You can click the Reset button to clear all import variable selections in the current window.

Secondary Windows

Progress / Baseline

Clicking this button opens a window that enables you to specify variables that contain activity progress information and baseline schedules. This information is optional. For information about this window, see the section “Progress/Baseline Information” on page 850.

Resources

Clicking this button opens a window that enables you to identify the variables that contain resource requirement information for the activities. You can also specify which variable contains the activity work rate. This information is optional. For information about this window, see the section “Resource Information” on page 851.

Additional Info

Clicking this button opens a window that enables you to specify variables that contain information about activity target (alignment) dates, limits on activity delay, activity priorities for resource scheduling, and activity splitting. This information is optional. For information about this window, see the section “Additional Information” on page 852.
Basic Activity Information

This window is used to identify variables that contain basic activity information. For a description of standard import options, see the section “Standard Import Options” on page 846.

**Activity**

The Activity variable should contain values that represent the names of the activities of the project. These names are assumed to be unique for each activity. This variable can contain either character or numeric values. If Successor variables are specified, the format must be the same as the Activity variable. An Activity variable is required.

**Successors**

The Successor variables should contain values that represent the names of the successor activities of the project. This variable can contain either character or numeric values. If Successor variables are specified, the format must be the same as the Activity variable.
**Description**

The Description variable normally will contain values that provide more detailed information (that is, longer name) about the activity. This variable can be either character or numeric.

**Project**

The Project variable should contain values that represent the names of the parent (project) activities of the project. In other words, this variable indicates the parent-child (supertask-subtask) relationship between the activity named in the Project variable and the activity named in the Activity variable. This variable should be in the same format as the Activity variable.

**Duration**

The Duration variable should contain values that represent the duration of each project activity. The unit of duration is assumed to be the same for each activity. This variable must be numeric.

**Lead / Lag**

The Lead / Lag variables should contain values that represent the lags (or nonstandard precedence relationships) between the activities specified in the Activity and Successor variables. Although it is not required, the number of Lead / Lag variables should match the number of Successor variables. The lag values are required to follow the same naming convention as that used by the CPM procedure. For more information, see the LAG= option in the section “SUCCESSOR Statement” on page 95.

**Calendar**

The Calendar variable should contain values that represent the name of the calendar that the activity is to follow. Projman assumes that the calendars will be defined after the activities are imported. At that time, you can create the calendars manually or import a calendar data set. This variable can be either character or numeric.

**Details**

The Details variables can be used to import nonstandard information about the activities that is stored in the import data set. For instance, you may want to import information stored in variables representing the phase of the project or the department that is responsible for the activity. These variables can be both character and numeric.
Progress/Baseline Information

This window is used to identify variables that contain activity progress information and baseline schedules. For a description of standard import options, see the section “Standard Import Options” on page 846.

<table>
<thead>
<tr>
<th>Actual Start</th>
<th>Actual Finish</th>
<th>Baseline Start</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>% Completed</th>
<th>Rem. Duration</th>
<th>Baseline Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Library</th>
<th>Choose Variables</th>
<th>Data Set</th>
<th>Variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>WORK</td>
<td>RENOVATE</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Actual Start

The Actual Start variable should contain values that represent the actual start date of the activity. This variable must be numeric.

Actual Finish

The Actual Finish variable should contain values that represent the actual finish date of the activity. This variable must be numeric.

% Completed

The Percent Completed variable should contain values representing the percentage of the activity that is completed. This variable must be numeric and should contain values between 0 and 100.

Rem. Duration

The Remaining Duration variable should contain values that represent the amount of time remaining for an activity that is in progress. This variable must be numeric and should contain nonnegative values. The unit of duration is assumed to be the same as that for the Duration variable.
**Baseline Start**

The Baseline Start variable should contain values that represent the baseline start date of the activity. This variable must be numeric.

**Baseline Finish**

The Baseline Finish variable should contain values that represent the baseline finish date of the activity. This variable must be numeric.

**Resource Information**

This window is used to identify variables that contain resource requirement information. For a description of standard import options, see the section “Standard Import Options” on page 846.

**Resources**

The Resource variables should contain values that indicate the amount of resource that is needed for a particular activity. For consumable resources, this value represents the amount of resource needed per unit of duration; for replenishable resources, it indicates the amount of resource that must be available throughout the duration of the activity. These variables must be numeric.

**Work Rate**

The Work Rate variable should contain values that indicate the total amount of work (time) required by one unit of a resource for a particular activity. This variable can be used to drive the activity duration for each resource required by the activity using the resource rate specified in the corresponding Resource variable.
Additional Information

This window is used to identify variables that contain additional activity information. For a description of standard import options, see the section “Standard Import Options” on page 846.

Target Date

The Target Date variable should contain values that represent the date portion of an activity alignment constraint. For example, an activity must finish on or before a particular date. The type of alignment constraint is specified in the Target Type variable. The Target Date variable must be numeric.

Target Type

The Target Type variable should contain values that represent the type portion of an activity alignment constraint. For example, an activity must finish on or before a particular date. The date portion of the alignment constraint is specified in the Target Date variable. The target type values are required to follow the same naming convention as that used by the CPM procedure. For more information, see the section “ALIGNTYPE Statement” on page 79.

Min Seg. Duration

The Minimum Segment Duration variable should contain values that indicate the minimum duration of a single segment of an activity (when activity splitting is allowed). This variable must be numeric.

Max Num. Segments

The Maximum Number of Segments variable should contain values that indicate the maximum number of segments into which an activity can be split (when activity splitting is allowed). This variable must be numeric.
Activity Delay

The Activity Delay variable should contain values that indicate the maximum amount of time by which an activity can be delayed due to resource unavailability. This variable must be numeric.

Activity Priority

The Activity Priority variable should contain values that indicate the priority of an activity (lower values indicate higher priority). The activity priority can be used to order activities that are waiting for an unavailable resource. This variable must be numeric.

Import Calendar Data Set Window

This window enables you to import a SAS data set that contains calendar information. Projman assumes that the selected data set is in the format appropriate for input to the CPM or PM procedure. For more information, see the section CALEDATA Data Set.

When you select the data set that you want to import, you must identify certain variables within that data set. Projman attempts to recognize the variables by searching for some standard names; however, it is likely that you will need to select the required variables. When all the necessary selections have been made and the calendar data set is imported, the appropriate calendars are created.

Note that valid calendar data sets are expected to contain the following standard variables: _SUN_, _MON_, _TUE_, _WED_, _THU_, _FRI_ and _SAT_.

For a description of standard import options, see the section “Standard Import Options” on page 846.

Calendar Name

The Calendar Name variable should contain values that represent the names of the individual calendars. This variable can be either character or numeric, and it is required.
**Description**

The Description variable normally contains values that provide more detailed information (that is, longer name) about the calendar. This variable can be either character or numeric.

---

**Import Holiday Data Set Window**

This window enables you to import a SAS data set that contains holiday information. Projman assumes that the selected data set is in the format appropriate for input to the CPM or PM procedure. For more information, see the section HOLIDATA Data Set.

When you select the data set that you want to import, you must identify certain variables within that data set. Projman attempts to recognize the variables by searching for some standard names; however, it is likely that you will need to select the required variables. When all the necessary selections have been made and the holiday data set is imported, the appropriate holidays are created.

For a description of standard import options, see the section “Standard Import Options” on page 846.

---

**Name**

The Name variable should contain values that represent a short name for each holiday. This variable can be either character or numeric.

**Description**

The Description variable normally contains values that provide more detailed information (that is, longer name) about the holiday. This variable can be either character or numeric.
Calendar

The Calendar variable should contain values that represent the name of the calendar to which the holiday belongs. Projman assumes that the calendars already exist. If they do not, after the import, you can create the calendars or import a calendar data set. This variable can be either character or numeric.

Start

The Start variable should contain values that indicate the start date of each holiday. This variable must be numeric, and it is required.

Finish

The Finish variable should contain values that indicate the finish date of each holiday. This variable must be numeric. This variable is optional; however, if the Duration variable is not specified, Projman assumes that each holiday is to last one duration unit.

Duration

The Duration variable should contain values that indicate the length of each holiday. This variable must be numeric. This variable is optional; however, if the Finish variable is not specified, Projman assumes that each holiday is to last one duration unit.

Import Resource in Data Set Window

This window enables you to import a SAS data set that contains resource information. Projman assumes that the selected data set is in the format appropriate for input to the CPM or PM procedure. For more information, see the section RESOURCEIN= Input Data Set.

When you select the data set that you want to import, you must identify certain variables within that data set. Projman attempts to recognize the variables by searching for some standard names; however, it is likely that you will need to select the required variables. When all the necessary selections have been made and the resourcein data set is imported, the appropriate resources are created.

For a description of standard import options, see the section “Standard Import Options” on page 846.
Obstype

The Obstype variable should contain values that represent the type identifier for the particular observation. The Obstype values are required to follow the same naming convention as that used by the CPM procedure. For more information, see the section OBSTYPE=variable. This variable must be character, and it is required.

Period

The Period variable should contain values that indicate the specific date for each observation containing resource availability information. This variable must be numeric.

Resname

The Resname variable should contain values that represent the names of resources that have alternate (substitutable) resource specifications. This variable must be character.

Import Workshift Data Set Window

This window enables you to import a SAS data set that contains workshift information. Projman assumes that the selected data set is in the format appropriate for input to the CPM or PM procedure. For more information, see the section WORKDATA Data Set.

Valid workshift data sets contain numeric variables only. If the selected data set does not contain any numeric variables, an attention window is raised.

When you have made the necessary selections, the workshift data set is imported and the appropriate workshifts are created.

For a description of standard import options, see the section “Standard Import Options” on page 846.
**Library**

This list contains all currently defined SAS library names. Use this list to select the library that contains the data set that you want to import. Selection of a library automatically populates the **Datasets** list.

**Datasets**

This list contains the names of all SAS data sets that currently reside in the selected library. Select the data set that you want to import.

---

**Edit Date Window**

This window can be used to specify and/or modify date values. If no initial date is specified, the current date is used. To modify the date value, use the horizontal sliders to select the desired Day, Month, Year, and Time. Click the **OK** button to confirm the changes or the **Cancel** button to cancel the changes. The **Clear** button can be clicked to remove the date specification.
Overview: Earned Value Management Macros

_Earned value_ refers to the amount of work that has been completed within a project to date. In Earned Value Management (EVM), this earned value is compared to the work that was planned, in order to measure project performance and to estimate future costs and project completion.

To see why an earned value analysis might be of interest, consider a four-week project with a planned completion cost of $10,000. After one week, the Planned Value (PV) is one quarter of $10,000, or $2,500. Assume that only $2,000 has been spent so far. This is the Actual Cost (AC). Also assume that only one fifth of the project has been completed. This gives an Earned Value (EV) of $2,000, which is one fifth of the original planned completion cost. The amount of work accomplished for the cost incurred is as expected, but the project is progressing more slowly than expected. In other words, the project is behind schedule, but within its budgetary constraints.

Based upon the performance of the project so far, EVA can be used to forecast the funds required to complete the project, and to predict the project completion date. Historically, earned value measurements have been found to be reliable indicators of future project performance as early as the 15 to 20% completion point (see Fleming and Koppelman 2000).

The cost performance is good for the four-week project, so the project is still expected to cost $10,000 on completion. However, based on the schedule performance, the project duration is predicted to be five weeks instead of four weeks as originally planned. Additional estimates can provide upper and lower bounds on the project costs; these estimates are discussed in the section “Getting Started: Earned Value Management Macros” on page 866.

In this chapter two distinct sets of macros are described: one for analysis and one for reporting. The first set, consisting of the %EVA_PLANNED_VALUE, %EVA_EARNED_VALUE, %EVA_METRICS, and %EVA_TASK_METRICS macros, is used to analyze schedule and cost data and to derive earned value metrics. The second set, consisting of the %EVG_COST_PLOT, %EVG_SCHEDULE_PLOT, %EVG_INDEX_PLOT, %EVG_VARIANCE_PLOT, %EVG_GANTT_CHART and %EVG_WBS_CHART macros, is used to graphically represent the results from the first set.

**Note:** To use the graphical macros, SAS/GRAPH must be licensed.

The %EVA_PLANNED_VALUE macro computes the periodic planned value for the project. The periodic planned value is the periodic cost that is to be incurred by the project and is derived from the planned schedule and costs, and the workday, calendar, and holiday data sets. (These inputs are provided by the user.) The costs associated with an activity can be incurred continuously and/or at discrete time points. Continuously incurred costs are modeled by specifying a cost rate. For discretely incurred costs, the cost of the activity can be apportioned at the beginning (100-0), at the end (0-100), both equally (50-50), or both asymmetrically (custom), as desired. In general, costs can be incurred at evenly distributed time points over the duration of the associated activity, according to the number of weights specified. This macro can be run at any time—before, during, or after project execution.

Once the project is under way and actual schedule and cost information is available, the %EVA_EARNED_VALUE macro can be invoked to produce the revised periodic cost, along with periodic earned value. The set of periodic costs produced by %EVA_PLANNED_VALUE and %EVA_EARNED_VALUE can then be used in the %EVA_METRICS macro to generate earned value perfor-
performance measurements and summary statistics for one or more status dates. In addition, the %EVA_METRICS macro computes cumulative costs, indices, and variances.

The %EVA_TASK_METRICS macro produces task-based performance measurements including Cost and Schedule Variance (CV and SV, respectively) and Cost and Schedule Performance Index (CPI and SPI, respectively).

The flow of data through the analysis macros is illustrated in Figure 11.1. The large arrow indicates the passage of time between the planned schedule and budget and the updated schedule and budget.

**Figure 11.1** Data Flow for Analysis Macros
The first of the graphics macros are %EVG_COST_PLOT and %EVG_INDEX_PLOT. %EVG_COST_PLOT is used to produce line plots of planned value, earned value, actual cost, and revised cost over time, using the output from the %EVA_METRICS macro.

The %EVG_INDEX_PLOT macro displays line plots of the Cost and Schedule Performance Indices (CPI and SPI, respectively), also using the output from the %EVA_METRICS macro. The CPI is the earned value per actual cost and the SPI is the earned value per planned value. Figure 11.2 shows the data flow for the %EVG_INDEX_PLOT and the %EVG_COST_PLOT macros.

**Figure 11.2** Data Flow for %EVG_COST_PLOT and %EVG_INDEX_PLOT Macros
The %EVG_SCHEDULE_PLOT macro is a schedule-oriented version of %EVG_COST_PLOT. The plot produced by %EVG_SCHEDULE_PLOT shows an estimate for the end date of the project. This estimate is an extrapolation of the current earned value to the BAC (Budget at Completion).

%EVG_VARIANCE_PLOT uses the output from %EVA_METRICS to produce line plots for the project Cost and Schedule Variance over time. The CV is computed as the difference between the earned value and actual cost, whereas the SV is the difference between earned value and planned value. Figure 11.3 shows the data flow for the %EVG_SCHEDULE_PLOT and %EVG_VARIANCE_PLOT macros.

Figure 11.3  Data Flow for %EVG_SCHEDULE_PLOT and %EVG_VARIANCE_PLOT Macros
The %EVG_GANTT_CHART macro uses the planned and revised schedule and budget, along with the output from the %EVA_TASK_METRICS macro, to produce a Gantt chart of the project activities, along with the CV and SV for each activity. A pictorial description of the data flow is given in Figure 11.4.

**Figure 11.4** Data Flow for %EVG_GANTT_CHART Macro

![Diagram](image-url)
Finally, for multiprojects, or projects with a task/subtask hierarchy, the %EVG_WBS_CHART macro is used to display the Work Breakdown Structure. The input data set for this macro contains the activity, the project to which it belongs (or alternatively, the Work Breakdown Structure code), and any miscellaneous data for each activity that is to be carried into the graphical output. The data flow is shown in Figure 11.5.

**Figure 11.5** Data Flow for %EVG_WBS_CHART Macro
Getting Started: Earned Value Management Macros

Analysis

Generating Periodic Data Sets

Consider the following set of activities that constitute a software multiproject. The Project variable defines the project hierarchy and the Succesr1 and Succesr2 variables define the precedence relationships. The complete project data is shown in Figure 11.6.

```sas
data softin;
  input Project $10.
  Activity $11.
  Description $22.
  Duration $9.
  Succesr1 $9.
  Succesr2 $9.;
datalines;
  SWPROJ      Software project .
  DEBUG      RECODE      Recoding 5 DOCEDREV QATEST
  DOC        DOCEDREV    Doc. Edit and Revise 10 PROD
  DOC        PRELDOC     Prel. Documentation 15 DOCEDREV QATEST
  MISC       MEETMKT     Meet Marketing 0 RECODE
  MISC       PROD        Production 1
  SWPROJ     DEBUG      Debug & Code Fixes .
  SWPROJ     DOC        Doc. Subproject .
  SWPROJ     MISC       Miscellaneous .
  SWPROJ     TEST       Test Subproject .
  TEST       QATEST     QA Test Approve 10 PROD
  TEST       TESTING    Initial Testing 20 RECODE
;
```
Figure 11.6  Software Schedule Input SOFTIN

Software Schedule Input

<table>
<thead>
<tr>
<th>Obs</th>
<th>Project</th>
<th>Activity</th>
<th>Description</th>
<th>Duration</th>
<th>Succesr1</th>
<th>Succesr2</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SWPROJ</td>
<td></td>
<td>Software project</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>DEBUG</td>
<td>RECODE</td>
<td>Recoding</td>
<td>5</td>
<td>DOCEDREV</td>
<td>QATEST</td>
</tr>
<tr>
<td>3</td>
<td>DOC</td>
<td>DOCEDREV</td>
<td>Doc. Edit and Revise</td>
<td>10</td>
<td>PROD</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>DOC</td>
<td>PRELDOC</td>
<td>Prel. Documentation</td>
<td>15</td>
<td>DOCEDREV</td>
<td>QATEST</td>
</tr>
<tr>
<td>5</td>
<td>MISC</td>
<td>MEETMKT</td>
<td>Meet Marketing</td>
<td>0</td>
<td>RECODE</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>MISC</td>
<td>PROD</td>
<td>Production</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>SWPROJ</td>
<td>DEBUG</td>
<td>Debug &amp; Code Fixes</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>SWPROJ</td>
<td>DOC</td>
<td>Doc. Subproject</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>SWPROJ</td>
<td>MISC</td>
<td>Miscellaneous</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>SWPROJ</td>
<td>TEST</td>
<td>Test Subproject</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>TEST</td>
<td>QATEST</td>
<td>QA Test Approve</td>
<td>10</td>
<td>PROD</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>TEST</td>
<td>TESTING</td>
<td>Initial Testing</td>
<td>20</td>
<td>RECODE</td>
<td></td>
</tr>
</tbody>
</table>

The project network diagram showing the precedence relationships can be generated with the following code, using the NETDRAW procedure (see Chapter 9 for additional information). The resulting diagram is shown in Figure 11.7. (Note that the first DATA step removes the root task to simplify the diagram.)

data softabridged;
  set softin;
  if activity ne 'SWPROJ' and project ne 'SWPROJ' then output;
run;

proc netdraw data=softabridged out=ndout graphics;
  actnet/act=activity
  id=(description)
  nodefid
  nolabel
  succ=(succesr1 succesr2)
  lwidth=2
  coutline=black
  ctext=black
  carcs=black
  cnodedfill=ltgray
  zone=project
  zonespace
  htext=3 pcompress
  centerid;
run;
Figure 11.7  Project Network Diagram Using PROC NETDRAW

The project hierarchy, or Work Breakdown Structure (WBS), can be visualized with the following code. The graphical output is shown in Figure 11.8. The details for the use of the %EVG_WBS_CHART macro are given in the section “Syntax: Earned Value Management Macros” on page 894.

%evg_wbs_chart(
    structure=softin,
    activity=activity,
    project=project
);
The CPM procedure can be used as follows to generate a schedule based on the precedence and hierarchical constraints (see Chapter 4 for more details).

```plaintext
proc cpm data=softin
   out=software
   interval=day
   date='01mar10'd;
   id description;
   project project / addwbs;
   activity activity;
   duration duration;
   successor succesr1 succesr2;
run;
```
The resulting schedule data set is manipulated to produce a data set containing the early and late schedules, shown in Figure 11.9. The WBS_CODE variable gives the project hierarchy. The E_START and E_FINISH variables represent the early schedule, and the L_START and L_FINISH variables give the late schedule.

```plaintext
proc sort data=software;
  by wbs_code;
run;

proc print data=software;
  title 'Planned Schedule';
  var activity wbs_code e_start e_finish l_start l_finish;
run;
```

![Figure 11.9 Software Schedule SOFTWARE](image)

**Planned Schedule**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>WBS_CODE</th>
<th>E_START</th>
<th>E_FINISH</th>
<th>L_START</th>
<th>L_FINISH</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SWPROJ</td>
<td>0</td>
<td>01MAR10</td>
<td>05APR10</td>
<td>01MAR10</td>
<td>05APR10</td>
</tr>
<tr>
<td>2</td>
<td>DEBUG</td>
<td>0.0</td>
<td>21MAR10</td>
<td>25MAR10</td>
<td>21MAR10</td>
<td>25MAR10</td>
</tr>
<tr>
<td>3</td>
<td>RECODE</td>
<td>0.0.0</td>
<td>21MAR10</td>
<td>25MAR10</td>
<td>21MAR10</td>
<td>25MAR10</td>
</tr>
<tr>
<td>4</td>
<td>DOC</td>
<td>0.1</td>
<td>01MAR10</td>
<td>04APR10</td>
<td>11MAR10</td>
<td>04APR10</td>
</tr>
<tr>
<td>5</td>
<td>DOCEDREV</td>
<td>0.1.0</td>
<td>26MAR10</td>
<td>04APR10</td>
<td>26MAR10</td>
<td>04APR10</td>
</tr>
<tr>
<td>6</td>
<td>PRELDOC</td>
<td>0.1.1</td>
<td>01MAR10</td>
<td>15MAR10</td>
<td>11MAR10</td>
<td>25MAR10</td>
</tr>
<tr>
<td>7</td>
<td>MISC</td>
<td>0.2</td>
<td>01MAR10</td>
<td>05APR10</td>
<td>21MAR10</td>
<td>05APR10</td>
</tr>
<tr>
<td>8</td>
<td>MEETMKT</td>
<td>0.2.0</td>
<td>01MAR10</td>
<td>01MAR10</td>
<td>21MAR10</td>
<td>21MAR10</td>
</tr>
<tr>
<td>9</td>
<td>PROD</td>
<td>0.2.1</td>
<td>05APR10</td>
<td>05APR10</td>
<td>05APR10</td>
<td>05APR10</td>
</tr>
<tr>
<td>10</td>
<td>TEST</td>
<td>0.3</td>
<td>01MAR10</td>
<td>04APR10</td>
<td>01MAR10</td>
<td>04APR10</td>
</tr>
<tr>
<td>11</td>
<td>QATEST</td>
<td>0.3.0</td>
<td>26MAR10</td>
<td>04APR10</td>
<td>26MAR10</td>
<td>04APR10</td>
</tr>
<tr>
<td>12</td>
<td>TESTING</td>
<td>0.3.1</td>
<td>01MAR10</td>
<td>20MAR10</td>
<td>01MAR10</td>
<td>20MAR10</td>
</tr>
</tbody>
</table>

A Gantt chart of this schedule can be produced with the GANTT procedure using the following code. (See Chapter 8, for more details.)

```plaintext
goptions reset=symbol;
goptions reset=pattern;
pattern1 value=R1 color=B REPEAT=1;
pattern2 value=E color=GR REPEAT=1;
pattern3 value=S color=R REPEAT=1;
pattern4 value=X1 color=P REPEAT=1;
pattern5 value=E color=BR REPEAT=1;
pattern6 value=L1 color=GR REPEAT=1;
pattern7 value=R1 color=G REPEAT=1;
pattern8 value=X1 color=Y REPEAT=1;
pattern9 value=E color=B REPEAT=1;

title h=4pct 'Project Master Schedule';
title2 h=3pct;
proc gantt data=software;
  chart / mininterval=week pcompress
    height=1.3
    skip=2
    activity=activity
```
nojobnum
successor=(successr1 successr2)
scale=10
duration=duration;
run;

Figure 11.10 shows the output from this call to PROC GANTT.

**Figure 11.10** Initial Schedule Using PROC GANTT

<table>
<thead>
<tr>
<th>Description</th>
<th>WBS Code for the Activity</th>
<th>FEB 22</th>
<th>MAR 01</th>
<th>MAR 08</th>
<th>MAR 15</th>
<th>MAR 22</th>
<th>MAR 29</th>
<th>APR 05</th>
<th>APR 12</th>
<th>APR 19</th>
</tr>
</thead>
<tbody>
<tr>
<td>Software project</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Debug &amp; Code Fixes</td>
<td>0.0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Recoding</td>
<td>0.0.0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Doc. Subproject</td>
<td>0.1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Doc. Edit and Revise</td>
<td>0.1.0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Prel. Documentation</td>
<td>0.1.1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Miscellaneous</td>
<td>0.2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Meet Marketing</td>
<td>0.2.0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Production</td>
<td>0.2.1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Test Subproject</td>
<td>0.3</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>QA Test Approve</td>
<td>0.3.0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Initial Testing</td>
<td>0.3.1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LEGEND: 
- Duration of a Normal Job Milestone
- Slack Time for a Normal Job
- Duration of a Critical Job

Now suppose the early schedule is designated as the baseline. For the sake of clarity, the E_START and E_FINISH variables have been renamed to START and FINISH, respectively. Also, the variables required for performing the earned value analysis are retained. The modified data set is shown in Figure 11.11.

```sas
data software;
set software;
keep project activity duration description
e_start e_finish wbs_code succesr1 succesr2;
rename e_start = Start
e_finish = Finish;
label wbs_code = 'WBS Code'
e_start = 'Start'
e_finish = 'Finish';
if duration eq . then duration = proj_dur;
run;
```
Assume also that each of the activities is budgeted to incur costs continuously at the rates shown in the RATES data set in Figure 11.12.

### Figure 11.12  Software Budget RATES

**Planned Rates**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SWPROJ</td>
<td>5</td>
</tr>
<tr>
<td>2</td>
<td>RECODE</td>
<td>6</td>
</tr>
<tr>
<td>3</td>
<td>PRELDOC</td>
<td>4</td>
</tr>
<tr>
<td>4</td>
<td>DOCEDREV</td>
<td>4</td>
</tr>
<tr>
<td>5</td>
<td>MEETMKT</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>PROD</td>
<td>2</td>
</tr>
<tr>
<td>7</td>
<td>TEST</td>
<td>1</td>
</tr>
<tr>
<td>8</td>
<td>DOC</td>
<td>1</td>
</tr>
<tr>
<td>9</td>
<td>MISC</td>
<td>1</td>
</tr>
<tr>
<td>10</td>
<td>DEBUG</td>
<td>1</td>
</tr>
<tr>
<td>11</td>
<td>TESTING</td>
<td>3</td>
</tr>
<tr>
<td>12</td>
<td>QATEST</td>
<td>4</td>
</tr>
</tbody>
</table>
To determine the periodic budgeted costs, invoke the `%EVA_PLANNED_VALUE` macro as follows:

```plaintext
%eva_planned_value(
    plansched=software, /* schedule data */
    activity=activity,
    start=start,
    finish=finish,
    duration=duration,
    budgetcost=rates, /* cost data */
    rate=rate
);
```

The parameters used in this call to `%EVA_PLANNED_VALUE` are described in the following list. More details are given in the section “Syntax: Earned Value Management Macros” on page 894.

- **PLANSCHED**= identifies the data set that contains the planned schedule.
- **ACTIVITY**= specifies the activity variable in the PLANSCHED= and BUDGETCOST= data sets.
- **START**= specifies the start date or datetime variable in the PLANSCHED= data set.
- **FINISH**= specifies the finish date or datetime variable in the PLANSCHED= data set.
- **DURATION**= specifies the task duration variable in the PLANSCHED= data set.
- **BUDGETCOST**= identifies the data set containing the budgeted costs.
- **RATE**= specifies the cost rate variable in the BUDGETCOST= data set.
The output data set generated by this call to %EVA_PLANNED_VALUE is shown in Figure 11.13.

**Figure 11.13** Periodic Planned Value Data Set Using %EVA_PLANNED_VALUE

<table>
<thead>
<tr>
<th>Obs</th>
<th>Date</th>
<th>PV Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01MAR10</td>
<td>15</td>
</tr>
<tr>
<td>2</td>
<td>02MAR10</td>
<td>15</td>
</tr>
<tr>
<td>3</td>
<td>03MAR10</td>
<td>15</td>
</tr>
<tr>
<td>4</td>
<td>04MAR10</td>
<td>15</td>
</tr>
<tr>
<td>5</td>
<td>05MAR10</td>
<td>15</td>
</tr>
<tr>
<td>6</td>
<td>06MAR10</td>
<td>15</td>
</tr>
<tr>
<td>7</td>
<td>07MAR10</td>
<td>15</td>
</tr>
<tr>
<td>8</td>
<td>08MAR10</td>
<td>15</td>
</tr>
<tr>
<td>9</td>
<td>09MAR10</td>
<td>15</td>
</tr>
<tr>
<td>10</td>
<td>10MAR10</td>
<td>15</td>
</tr>
<tr>
<td>11</td>
<td>11MAR10</td>
<td>15</td>
</tr>
<tr>
<td>12</td>
<td>12MAR10</td>
<td>15</td>
</tr>
<tr>
<td>13</td>
<td>13MAR10</td>
<td>15</td>
</tr>
<tr>
<td>14</td>
<td>14MAR10</td>
<td>15</td>
</tr>
<tr>
<td>15</td>
<td>15MAR10</td>
<td>15</td>
</tr>
<tr>
<td>16</td>
<td>16MAR10</td>
<td>11</td>
</tr>
<tr>
<td>17</td>
<td>17MAR10</td>
<td>11</td>
</tr>
<tr>
<td>18</td>
<td>18MAR10</td>
<td>11</td>
</tr>
<tr>
<td>19</td>
<td>19MAR10</td>
<td>11</td>
</tr>
<tr>
<td>20</td>
<td>20MAR10</td>
<td>11</td>
</tr>
<tr>
<td>21</td>
<td>21MAR10</td>
<td>15</td>
</tr>
<tr>
<td>22</td>
<td>22MAR10</td>
<td>15</td>
</tr>
<tr>
<td>23</td>
<td>23MAR10</td>
<td>15</td>
</tr>
<tr>
<td>24</td>
<td>24MAR10</td>
<td>15</td>
</tr>
<tr>
<td>25</td>
<td>25MAR10</td>
<td>15</td>
</tr>
<tr>
<td>26</td>
<td>26MAR10</td>
<td>16</td>
</tr>
<tr>
<td>27</td>
<td>27MAR10</td>
<td>16</td>
</tr>
<tr>
<td>28</td>
<td>28MAR10</td>
<td>16</td>
</tr>
<tr>
<td>29</td>
<td>29MAR10</td>
<td>16</td>
</tr>
<tr>
<td>30</td>
<td>30MAR10</td>
<td>16</td>
</tr>
<tr>
<td>31</td>
<td>31MAR10</td>
<td>16</td>
</tr>
<tr>
<td>32</td>
<td>01APR10</td>
<td>16</td>
</tr>
<tr>
<td>33</td>
<td>02APR10</td>
<td>16</td>
</tr>
<tr>
<td>34</td>
<td>03APR10</td>
<td>16</td>
</tr>
<tr>
<td>35</td>
<td>04APR10</td>
<td>16</td>
</tr>
<tr>
<td>36</td>
<td>05APR10</td>
<td>8</td>
</tr>
</tbody>
</table>

Note that the “PV Rate” column shows the daily Planned Value (or Budgeted Cost of Work Scheduled). This is the cost incurred each day according to the plan or budget.
In general, once a project is in progress it is subject to uncertainties, the impact of which can often only be approximated in the original plan. Such uncertainties can affect the project schedule, project cost, or both. From a schedule standpoint an activity may be delayed due to a multitude of factors—a required resource being unavailable, a worker becoming sick, a machine breaking down, adverse weather conditions, etc. From a cost standpoint a contractor may revise his/her original estimate, the cost of raw materials may increase due to external factors, a sick or disabled worker might necessitate the use of a more costly contractor to minimize schedule slippage, etc.

Figure 11.14 lists the status of completed activities, and those in progress, as of March 25, 2010.

**Figure 11.14** Software Project Status SOFTACT

**Actual Dates and Percentage Complete**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Start</th>
<th>Finish</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>MEETMKT</td>
<td>01MAR10</td>
<td>01MAR10</td>
<td>100</td>
</tr>
<tr>
<td>2</td>
<td>PRELDOC</td>
<td>01MAR10</td>
<td>14MAR10</td>
<td>100</td>
</tr>
<tr>
<td>3</td>
<td>TESTING</td>
<td>01MAR10</td>
<td></td>
<td>80</td>
</tr>
</tbody>
</table>

Integrating this new information with the original schedule input data set gives the updated data set shown in Figure 11.15.

```sql
proc sql;
create table softupd as
    select project, softin.activity, duration,
            start, finish, percent, succesr1,
            succesr2, description
       from softin left join softact
        on softin.activity = softact.activity
    order by 1, 2;
quit;
```

**Figure 11.15** Updated Software Schedule Input SOFTUPD

**Schedule Input March 25**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Project</th>
<th>Activity</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
<th>Percent</th>
<th>succesr1</th>
<th>succesr2</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SWPROJ</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>2</td>
<td>DEBUG</td>
<td>RECORD</td>
<td>5</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>DOC</td>
<td>DOCEDEV</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>4</td>
<td>DOC</td>
<td>PRELDOC</td>
<td>15 01MAR10 14MAR10</td>
<td>100</td>
<td>DOCEDEV QATEST</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>MISC</td>
<td>MEETMKT</td>
<td>0 01MAR10 01MAR10</td>
<td>100</td>
<td>RECODE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>MISC</td>
<td>PROD</td>
<td>1</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>7</td>
<td>SWPROJ</td>
<td>DEBUG</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>8</td>
<td>SWPROJ</td>
<td>DOC</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>9</td>
<td>SWPROJ</td>
<td>MISC</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>10</td>
<td>SWPROJ</td>
<td>TEST</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>11</td>
<td>TEST</td>
<td>QATEST</td>
<td>10</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>12</td>
<td>TEST</td>
<td>TESTING</td>
<td>20 01MAR10</td>
<td>.</td>
<td>80</td>
<td>RECODE</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

```
Using this updated data set, PROC CPM is then invoked to create a new schedule.

```r
textproc cpm data=softupd
   out=software25
   interval=day
   date='01mar10'd;
   id description percent;
project project / addwbs;
activity activity;
duration duration;
actual / as=start af=finish pctcomp=percent timenow='25MAR10'd;
successor succesrl succesr2;
run;

data software25;
   set software25;
   keep project activity e_start e_finish percent wbs_code duration;
   rename e_start = Start
   e_finish = Finish;
   label wbs_code = 'WBS Code'
   e_start = 'Start'
   e_finish = 'Finish';
run;
```

The resulting schedule is shown alongside the planned schedule in Figure 11.16.

![Figure 11.16 Updated Software Schedule SOFTWARE25](image)

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>WBS Code</th>
<th>Planned Start</th>
<th>Planned Finish</th>
<th>Start</th>
<th>Finish</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SWPROJ</td>
<td>0</td>
<td>01MAR10</td>
<td>05APR10</td>
<td>01MAR10</td>
<td>15APR10</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>DEBUG</td>
<td>0</td>
<td>21MAR10</td>
<td>25MAR10</td>
<td>31MAR10</td>
<td>04APR10</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>RECODE</td>
<td>0.0</td>
<td>21MAR10</td>
<td>25MAR10</td>
<td>31MAR10</td>
<td>04APR10</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>DOC</td>
<td>0.1</td>
<td>01MAR10</td>
<td>04APR10</td>
<td>01MAR10</td>
<td>14APR10</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>DOCEDREV</td>
<td>0.1.0</td>
<td>26MAR10</td>
<td>04APR10</td>
<td>05APR10</td>
<td>14APR10</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>PRELDOC</td>
<td>0.1.1</td>
<td>01MAR10</td>
<td>15MAR10</td>
<td>01MAR10</td>
<td>14MAR10</td>
<td>100</td>
</tr>
<tr>
<td>7</td>
<td>MISC</td>
<td>0.2</td>
<td>01MAR10</td>
<td>05APR10</td>
<td>01MAR10</td>
<td>15APR10</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>MEETMKT</td>
<td>0.2.0</td>
<td>01MAR10</td>
<td>01MAR10</td>
<td>01MAR10</td>
<td>01MAR10</td>
<td>100</td>
</tr>
<tr>
<td>9</td>
<td>PROD</td>
<td>0.2.1</td>
<td>05APR10</td>
<td>05APR10</td>
<td>15APR10</td>
<td>15APR10</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>TEST</td>
<td>0.3</td>
<td>01MAR10</td>
<td>04APR10</td>
<td>01MAR10</td>
<td>14APR10</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>QATEST</td>
<td>0.3.0</td>
<td>26MAR10</td>
<td>04APR10</td>
<td>05APR10</td>
<td>14APR10</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>TESTING</td>
<td>0.3.1</td>
<td>01MAR10</td>
<td>20MAR10</td>
<td>01MAR10</td>
<td>30MAR10</td>
<td>80</td>
</tr>
</tbody>
</table>

Notice that the activity PRELDOC has completed one day ahead of schedule. Despite this encouraging bit of news, the project is showing signs of slipping. Only one other activity has completed as of the status date. The original plan called for three activities to have completed, with two additional activities completing at the end of the day. Instead, five activities are in progress. The finish date for the root parent activity, SWPROJ, shows the magnitude of the project slippage so far.
The updated cost rate information is given in Figure 11.17. Compared to the numbers listed in Figure 11.12 the rates for the PRELDOC and TESTING activities have increased, while the rate for the RECODE activity has decreased. Note that the original rates still apply for the activities that are not listed here.

**Figure 11.17** Actual Software Costs RATES25

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>PRELDOC</td>
<td>5</td>
</tr>
<tr>
<td>2</td>
<td>RECODE</td>
<td>5</td>
</tr>
<tr>
<td>3</td>
<td>TESTING</td>
<td>4</td>
</tr>
</tbody>
</table>

To compute the impact of schedule slippage and cost overruns, data sets SOFTWARE25 and RATES25 can be specified for the %EVA_EARNED_VALUE macro as shown in the following SAS code. It is assumed that the %EVA_PLANNED_VALUE macro has been run, in which case the planned duration and costs are implicitly carried over to the %EVA_EARNED_VALUE macro as shown in Figure 11.1. Also, as before, the E_START and E_FINISH variables have been renamed to START and FINISH, respectively.

```sas
%eva_earned_value(
  revisesched=software25, /* revised schedule */
  activity=activity,
  start=start,
  finish=finish,
  actualcost=rates25, /* actual costs */
  rate=rate
);
```

The parameters used in this call to %EVA_EARNED_VALUE are described briefly in the following list. More details are given in the section “Syntax: Earned Value Management Macros” on page 894.

- REVISESCHED= identifies the data set that contains the revised schedule.
- ACTIVITY= specifies the activity variable in the REVISESCHED= and ACTUALCOST= data sets.
- START= specifies the start date or datetime variable in the REVISESCHED= data set.
- FINISH= specifies the finish date or datetime variable in the REVISESCHED= data set.
- ACTUALCOST= identifies the data set containing the revised cost. Activities not included are assigned the budgeted cost.
- RATE= specifies the cost rate variable in the ACTUALCOST= data set.

The variable names specified for the ACTIVITY=, START=, FINISH=, and RATE= parameters must be the same, respectively, as those previously specified for the %EVA_PLANNED_VALUE macro. This is to enable the later use of the %EVA_TASK_METRICS and %EVG_GANTT_CHART macros. The output generated by this call to %EVA_EARNED_VALUE is shown in Figure 11.18.
Figure 11.18  Periodic Earned Value Data Set Using %EVA_EARNED_VALUE

Daily Earned Value and Revised Cost

<table>
<thead>
<tr>
<th>Obs</th>
<th>Date</th>
<th>EV Rate</th>
<th>AC Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>2</td>
<td>02MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>3</td>
<td>03MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>4</td>
<td>04MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>5</td>
<td>05MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>6</td>
<td>06MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>7</td>
<td>07MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>8</td>
<td>08MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>9</td>
<td>09MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>10</td>
<td>10MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>11</td>
<td>11MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>12</td>
<td>12MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>13</td>
<td>13MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>14</td>
<td>14MAR10</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>15</td>
<td>15MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>16</td>
<td>16MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>17</td>
<td>17MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>18</td>
<td>18MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>19</td>
<td>19MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>20</td>
<td>20MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>21</td>
<td>21MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>22</td>
<td>22MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>23</td>
<td>23MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>24</td>
<td>24MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>25</td>
<td>25MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>26</td>
<td>26MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>27</td>
<td>27MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>28</td>
<td>28MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>29</td>
<td>29MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>30</td>
<td>30MAR10</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>31</td>
<td>31MAR10</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>32</td>
<td>01APR10</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>33</td>
<td>02APR10</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>34</td>
<td>03APR10</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>35</td>
<td>04APR10</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>36</td>
<td>05APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>37</td>
<td>06APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>38</td>
<td>07APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>39</td>
<td>08APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>40</td>
<td>09APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>41</td>
<td>10APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>42</td>
<td>11APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>43</td>
<td>12APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>44</td>
<td>13APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>45</td>
<td>14APR10</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>46</td>
<td>15APR10</td>
<td>6.6957</td>
<td>8</td>
</tr>
</tbody>
</table>
The “EV Rate” column shows the daily Earned Value (or Budgeted Cost of Work Performed). This is the budgeted cost for the work that was actually accomplished each day. Up to the status date (TIMENOW) of March 25, 2010, the “AC Rate” column depicts the daily Actual Cost (or Actual Cost of Work Performed). After this date, this column represents estimated costs. For this estimate, it is assumed that activities that are in progress at the status date continue at the same cost rate, rather than reverting to the budgeted cost rate. This assumption ultimately yields the revised Estimate At Completion (EAC$_{rev}$). Figure 11.19 shows the daily Planned Value, Earned Value, and Actual Cost together. The disparity in the number of observations (47 here versus the former 37 for the %EVA_PLANNED_VALUE macro) reflects a schedule slippage of 10 days.
Figure 11.19  Periodic Planned Value, Earned Value, and Actual Cost

**Daily Planned Value, Earned Value, and Revised Cost**

<table>
<thead>
<tr>
<th>Obs</th>
<th>DATE</th>
<th>PV Rate</th>
<th>EV Rate</th>
<th>AC Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>2</td>
<td>02MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>3</td>
<td>03MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>4</td>
<td>04MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>5</td>
<td>05MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>6</td>
<td>06MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>7</td>
<td>07MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>8</td>
<td>08MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>9</td>
<td>09MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>10</td>
<td>10MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>11</td>
<td>11MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>12</td>
<td>12MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>13</td>
<td>13MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>14</td>
<td>14MAR10</td>
<td>15</td>
<td>12.5369</td>
<td>17</td>
</tr>
<tr>
<td>15</td>
<td>15MAR10</td>
<td>15</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>16</td>
<td>16MAR10</td>
<td>11</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>17</td>
<td>17MAR10</td>
<td>11</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>18</td>
<td>18MAR10</td>
<td>11</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>19</td>
<td>19MAR10</td>
<td>11</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>20</td>
<td>20MAR10</td>
<td>11</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>21</td>
<td>21MAR10</td>
<td>15</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>22</td>
<td>22MAR10</td>
<td>15</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>23</td>
<td>23MAR10</td>
<td>15</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>24</td>
<td>24MAR10</td>
<td>15</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>25</td>
<td>25MAR10</td>
<td>15</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>26</td>
<td>26MAR10</td>
<td>16</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>27</td>
<td>27MAR10</td>
<td>16</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>28</td>
<td>28MAR10</td>
<td>16</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>29</td>
<td>29MAR10</td>
<td>16</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>30</td>
<td>30MAR10</td>
<td>16</td>
<td>8.2512</td>
<td>12</td>
</tr>
<tr>
<td>31</td>
<td>31MAR10</td>
<td>16</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>32</td>
<td>01APR10</td>
<td>16</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>33</td>
<td>02APR10</td>
<td>16</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>34</td>
<td>03APR10</td>
<td>16</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>35</td>
<td>04APR10</td>
<td>16</td>
<td>13.2512</td>
<td>14</td>
</tr>
<tr>
<td>36</td>
<td>05APR10</td>
<td>8</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>37</td>
<td>06APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>38</td>
<td>07APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>39</td>
<td>08APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>40</td>
<td>09APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>41</td>
<td>10APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>42</td>
<td>11APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>43</td>
<td>12APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>44</td>
<td>13APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>45</td>
<td>14APR10</td>
<td>.</td>
<td>14.2512</td>
<td>16</td>
</tr>
<tr>
<td>46</td>
<td>15APR10</td>
<td>.</td>
<td>6.6957</td>
<td>8</td>
</tr>
</tbody>
</table>
**Results**

The earned value metrics can now be computed using the following code:

```
%eva_metrics(timenow='25MAR10'd);
```

It is assumed that the %EVA_PLANNED_VALUE and %EVA_EARNED_VALUE macros have been run and that the default output data sets, PV and EV, were used. This enables the %EVA_METRICS macro to implicitly use those data sets as input (see Figure 11.1). If the default data set names were not used, you must specify the correct names using the PV= and EV= options.

The TIMENOW= parameter specifies the date or datetime to which the updated schedule and rates apply. **Figure 11.20** shows the output from the %EVA_METRICS macro.
**Figure 11.20** Earned Value Summary Metrics Using %EVA_METRICS

**Earned Value Analysis**

**as of March 25, 2010**

<table>
<thead>
<tr>
<th>Metric</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Percent Complete</td>
<td>50.91</td>
</tr>
<tr>
<td>PV (Planned Value)</td>
<td>355.00</td>
</tr>
<tr>
<td>EV (Earned Value)</td>
<td>266.28</td>
</tr>
<tr>
<td>AC (Actual Cost)</td>
<td>370.00</td>
</tr>
<tr>
<td>CV (Cost Variance)</td>
<td>-103.72</td>
</tr>
<tr>
<td>CV%</td>
<td>-38.95</td>
</tr>
<tr>
<td>SV (Schedule Variance)</td>
<td>-88.72</td>
</tr>
<tr>
<td>SV%</td>
<td>-24.99</td>
</tr>
<tr>
<td>CPI (Cost Performance Index)</td>
<td>0.72</td>
</tr>
<tr>
<td>SPI (Schedule Performance Index)</td>
<td>0.75</td>
</tr>
<tr>
<td>BAC (Budget At Completion)</td>
<td>523.00</td>
</tr>
<tr>
<td>EAC (Revised Estimate At Completion)</td>
<td>668.00</td>
</tr>
<tr>
<td>EAC (Overrun to Date)</td>
<td>626.72</td>
</tr>
<tr>
<td>EAC (Cumulative CPI)</td>
<td>726.72</td>
</tr>
<tr>
<td>EAC (Cumulative CPI X SPI)</td>
<td>845.57</td>
</tr>
<tr>
<td>ETC (Estimate To Complete)*</td>
<td>356.72</td>
</tr>
<tr>
<td>VAC (Variance At Completion)*</td>
<td>-203.72</td>
</tr>
<tr>
<td>VAC%*</td>
<td>-38.95</td>
</tr>
<tr>
<td>TCPI (BAC) (To-Complete Performance Index)</td>
<td>1.68</td>
</tr>
<tr>
<td>TCPI (EAC) (To-Complete Performance Index)*</td>
<td>0.72</td>
</tr>
</tbody>
</table>

* The CPI form of the EAC is used.
The metrics in Figure 11.20 reflect the condition of the project at the status date (TIMENOW). “Percent Complete” is the percentage of the planned work that has been accomplished. Values for this entry range from 0 to 100. PV is the Planned Value, or Budgeted Cost of Work Scheduled (BCWS). This is the work that was projected to have been completed. EV is the Earned Value, or Budgeted Cost of Work Performed (BCWP). This measure represents the value of work completed so far, in terms of budgeted cost. AC is the Actual Cost of Work Performed (ACWP), and represents the actual cost of the work so far.

At first glance, one might compare the Planned Value of $355 to the Actual Cost of $370, and conclude that costs are nearly on track. However, the Earned Value figure of $266.28 puts these numbers in the proper perspective. This project is careening out of control with respect to schedule and costs.

CV and SV are the Cost and Schedule Variance, respectively. CV is the earned value less the amount spent. SV is the earned value less the planned value. CPI and SPI are the Cost and Schedule Performance indices, respectively, and are analogous to the CV and SV. The CPI and SPI are expressed as ratios, rather than differences. The value of 0.72 for CPI indicates a cost overrun situation in which the project has earned 72 cents for every dollar spent. The value of 0.75 for SPI foretells a late project, as only 75% of the planned work has been accomplished on the status date. BAC is the Budget at Completion and is the total budgeted cost of the project. EAC is the Estimate at Completion, and represents the projected total cost, given the current state of the project. For the first of the EAC metrics, EAC\textsubscript{rev}, it is assumed that future work is performed at the revised rates. EAC\textsubscript{rev} is computed by accumulating the “AC Rate” data found in the output data set from the %EVA\_EARNED\_VALUE macro. For EAC\textsubscript{OTD}, the overrun to date estimate, it is assumed that future work will be done at the budgeted rate, which is typically not very realistic. The next two estimates take into account the performance of the project so far. EAC\textsubscript{CPI}, or the cumulative CPI EAC, is widely regarded as one of the more accurate and reliable estimates, and is frequently used to provide a quick forecast of the project costs. By default, the EAC\textsubscript{CPI} is used to compute the Variance at Completion (VAC) and one of the To-Complete Performance Index (TCPI) formulations, to follow. The cumulative CPI-times-SPI EAC, denoted EAC\textsubscript{CPI\timesSPI}, is often used to provide a high-end estimate of the project costs. ETC is the Estimate to Complete, or a projection of remaining costs. The VAC represents the financial impact of the expenditures to date on the original budget.

The TCPI is the cost performance factor that must be achieved in order to complete the remaining work using the available funds. The available funds can be defined to be either the remaining budget (BAC – AC) or remaining costs (EAC – AC). For example, the TCPI\textsubscript{BAC} of 1.68 indicates that the project needs to earn 1.68 dollars for each dollar spent to stay within the budget. The TCPI\textsubscript{EAC} is a far lower value (0.72) because the revised costs are much larger than the budgeted costs for the remaining work. See Table 11.11, Table 11.12, and Table 11.13 for formula expressions of the preceding metrics.

Figure 11.21 gives a listing of the earned value summary statistics data set produced by the %EVA\_METRICS macro. This data set is used to generate the %EVA\_METRICS report as well as some of the charts to be described in later sections.
Figure 11.21  Summary Earned Value Data Set Using %EVA_METRICS

**Earned Value Summary Statistics**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Name</th>
<th>Label</th>
<th>March 25, 2010</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td><em>pctcomp</em></td>
<td>Percent Complete</td>
<td>50.914</td>
</tr>
<tr>
<td>2</td>
<td><em>pv</em></td>
<td>PV (Planned Value)</td>
<td>355.000</td>
</tr>
<tr>
<td>3</td>
<td><em>ev</em></td>
<td>EV (Earned Value)</td>
<td>266.280</td>
</tr>
<tr>
<td>4</td>
<td><em>ac</em></td>
<td>AC (Actual Cost)</td>
<td>370.000</td>
</tr>
<tr>
<td>5</td>
<td><em>cv</em></td>
<td>CV (Cost Variance)</td>
<td>-103.720</td>
</tr>
<tr>
<td>6</td>
<td><em>cvp</em></td>
<td>CV%</td>
<td>-38.951</td>
</tr>
<tr>
<td>7</td>
<td><em>sv</em></td>
<td>SV (Schedule Variance)</td>
<td>-88.720</td>
</tr>
<tr>
<td>8</td>
<td><em>svp</em></td>
<td>SV%</td>
<td>-24.991</td>
</tr>
<tr>
<td>9</td>
<td><em>cpi</em></td>
<td>CPI (Cost Performance Index)</td>
<td>0.720</td>
</tr>
<tr>
<td>10</td>
<td><em>spi</em></td>
<td>SPI (Schedule Performance Index)</td>
<td>0.750</td>
</tr>
<tr>
<td>11</td>
<td><em>bac</em></td>
<td>BAC (Budget At Completion)</td>
<td>523.000</td>
</tr>
<tr>
<td>12</td>
<td><em>eacrev</em></td>
<td>EAC (Revised Estimate At Completion)</td>
<td>668.000</td>
</tr>
<tr>
<td>13</td>
<td><em>eacotd</em></td>
<td>EAC (Overrun to Date)</td>
<td>626.720</td>
</tr>
<tr>
<td>14</td>
<td><em>eaccpi</em></td>
<td>EAC (Cumulative CPI)</td>
<td>726.716</td>
</tr>
<tr>
<td>15</td>
<td><em>eaccpispi</em></td>
<td>EAC (Cumulative CPI X SPI)</td>
<td>845.567</td>
</tr>
<tr>
<td>16</td>
<td><em>etc</em></td>
<td>ETC (Estimate To Complete)*</td>
<td>356.716</td>
</tr>
<tr>
<td>17</td>
<td><em>vac</em></td>
<td>VAC (Variance At Completion)*</td>
<td>-203.716</td>
</tr>
<tr>
<td>18</td>
<td><em>vacp</em></td>
<td>VAC%*</td>
<td>-38.951</td>
</tr>
<tr>
<td>19</td>
<td><em>tcpi</em></td>
<td>TCPI (BAC) (To-Complete Performance Index)</td>
<td>1.678</td>
</tr>
<tr>
<td>20</td>
<td><em>etcpi</em></td>
<td>TCPI (EAC) (To-Complete Performance Index)*</td>
<td>0.720</td>
</tr>
</tbody>
</table>

The %EVA_METRICS macro also produces the cumulative periodic earned value data set shown in Figure 11.22. This data set contains the cumulative planned value, earned value, and actual and revised costs, together with the associated variances and performance indices.
**Figure 11.22** Cumulative Earned Value Data Set Using %EVA_METRICS

<table>
<thead>
<tr>
<th>Observations</th>
<th>Date</th>
<th>PV</th>
<th>EV</th>
<th>AC</th>
<th>Revised Cost</th>
<th>CV</th>
<th>SV</th>
<th>CPI</th>
<th>SPI</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01MAR</td>
<td>15</td>
<td>12.537</td>
<td>17</td>
<td>-4.463</td>
<td>-2.4631</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>02MAR</td>
<td>30</td>
<td>25.074</td>
<td>34</td>
<td>-8.926</td>
<td>-4.9262</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>03MAR</td>
<td>45</td>
<td>37.611</td>
<td>51</td>
<td>-13.389</td>
<td>-7.3892</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>04MAR</td>
<td>60</td>
<td>50.148</td>
<td>68</td>
<td>-17.852</td>
<td>-9.8523</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>05MAR</td>
<td>75</td>
<td>62.685</td>
<td>85</td>
<td>-22.315</td>
<td>-12.3154</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>06MAR</td>
<td>90</td>
<td>75.222</td>
<td>102</td>
<td>-26.778</td>
<td>-14.7785</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>07MAR</td>
<td>105</td>
<td>87.758</td>
<td>119</td>
<td>-31.242</td>
<td>-17.2415</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>08MAR</td>
<td>120</td>
<td>100.295</td>
<td>136</td>
<td>-35.705</td>
<td>-19.7046</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>09MAR</td>
<td>135</td>
<td>112.832</td>
<td>153</td>
<td>-40.168</td>
<td>-22.1677</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>10MAR</td>
<td>150</td>
<td>125.369</td>
<td>170</td>
<td>-44.631</td>
<td>-24.6308</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>11MAR</td>
<td>165</td>
<td>137.906</td>
<td>187</td>
<td>-49.094</td>
<td>-27.0939</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>12MAR</td>
<td>180</td>
<td>150.443</td>
<td>204</td>
<td>-53.557</td>
<td>-29.5569</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>13MAR</td>
<td>195</td>
<td>162.980</td>
<td>221</td>
<td>-58.020</td>
<td>-32.0200</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>14MAR</td>
<td>210</td>
<td>175.517</td>
<td>238</td>
<td>-62.483</td>
<td>-34.4831</td>
<td>0.73747</td>
<td>0.83579</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>15MAR</td>
<td>225</td>
<td>183.768</td>
<td>250</td>
<td>-66.232</td>
<td>-41.2319</td>
<td>0.73507</td>
<td>0.81675</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>16MAR</td>
<td>236</td>
<td>192.019</td>
<td>262</td>
<td>-69.981</td>
<td>-43.9807</td>
<td>0.73290</td>
<td>0.81364</td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>17MAR</td>
<td>247</td>
<td>200.271</td>
<td>274</td>
<td>-73.729</td>
<td>-46.7295</td>
<td>0.73091</td>
<td>0.81081</td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>18MAR</td>
<td>258</td>
<td>208.522</td>
<td>286</td>
<td>-77.478</td>
<td>-49.4783</td>
<td>0.72910</td>
<td>0.80822</td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>19MAR</td>
<td>269</td>
<td>216.773</td>
<td>298</td>
<td>-81.227</td>
<td>-52.2271</td>
<td>0.72743</td>
<td>0.80585</td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>20MAR</td>
<td>280</td>
<td>225.024</td>
<td>310</td>
<td>-84.976</td>
<td>-54.9758</td>
<td>0.72588</td>
<td>0.80366</td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>21MAR</td>
<td>295</td>
<td>233.275</td>
<td>322</td>
<td>-88.725</td>
<td>-61.7246</td>
<td>0.72446</td>
<td>0.79076</td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>22MAR</td>
<td>310</td>
<td>241.527</td>
<td>334</td>
<td>-92.473</td>
<td>-68.4734</td>
<td>0.72313</td>
<td>0.77912</td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>23MAR</td>
<td>325</td>
<td>249.778</td>
<td>346</td>
<td>-96.222</td>
<td>-75.2222</td>
<td>0.72190</td>
<td>0.76855</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>24MAR</td>
<td>340</td>
<td>258.029</td>
<td>358</td>
<td>-99.971</td>
<td>-81.9710</td>
<td>0.72075</td>
<td>0.75891</td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>25MAR</td>
<td>355</td>
<td>266.280</td>
<td>370</td>
<td>-103.720</td>
<td>-88.7198</td>
<td>0.71968</td>
<td>0.75009</td>
<td></td>
</tr>
<tr>
<td>26</td>
<td>26MAR</td>
<td>371</td>
<td>.</td>
<td>.</td>
<td>382</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>27</td>
<td>27MAR</td>
<td>387</td>
<td>.</td>
<td>.</td>
<td>394</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>28</td>
<td>28MAR</td>
<td>403</td>
<td>.</td>
<td>.</td>
<td>406</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>29</td>
<td>29MAR</td>
<td>419</td>
<td>.</td>
<td>.</td>
<td>418</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>30</td>
<td>30MAR</td>
<td>435</td>
<td>.</td>
<td>.</td>
<td>430</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>31</td>
<td>31MAR</td>
<td>451</td>
<td>.</td>
<td>.</td>
<td>444</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>32</td>
<td>32MAR</td>
<td>467</td>
<td>.</td>
<td>.</td>
<td>458</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>33</td>
<td>33MAR</td>
<td>483</td>
<td>.</td>
<td>.</td>
<td>472</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>34</td>
<td>34MAR</td>
<td>499</td>
<td>.</td>
<td>.</td>
<td>486</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>35</td>
<td>35MAR</td>
<td>515</td>
<td>.</td>
<td>.</td>
<td>500</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>36</td>
<td>36MAR</td>
<td>523</td>
<td>.</td>
<td>.</td>
<td>516</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>37</td>
<td>37MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>532</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>38</td>
<td>38MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>548</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>39</td>
<td>39MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>564</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>40</td>
<td>40MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>580</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>41</td>
<td>41MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>596</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>42</td>
<td>42MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>612</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>43</td>
<td>43MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>628</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
<tr>
<td>44</td>
<td>44MAR</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td>644</td>
<td>.</td>
<td>.</td>
<td>.</td>
<td></td>
</tr>
</tbody>
</table>
The cost and schedule variance by activity can now be produced using the following call to %EVA_TASK_METRICS.

```plaintext
%eva_task_metrics(
   plansched=software,
   revisesched=software25,
   activity=activity,
   start=start,
   finish=finish,
   budgetcost=rates,
   actualcost=rates25,
   rate=rate,
   aggregate=Y,
   timenow='25MAR10'd
);
```

The parameters used in this call to %EVA_TASK_METRICS are described briefly in the following list. More details are given in the section “Syntax: Earned Value Management Macros” on page 894.

- **PLANSCHED=** identifies the data set that contains the planned schedule.
- **REVISESCHED=** identifies the data set that contains the updated schedule.
- **ACTIVITY=** specifies the activity variable in the PLANSCHED= and REVISESCHED= data sets.
- **START=** specifies the start date or datetime variable in the PLANSCHED= and REVISESCHED= data sets.
- **FINISH=** specifies the finish date or datetime variable in the PLANSCHED= and REVISESCHED= data sets.
- **BUDGETCOST=** identifies the data set containing the budgeted cost.
- **ACTUALCOST=** identifies the data set containing the revised cost.
- **RATE=** specifies the cost rate variable in the BUDGETCOST= and ACTUALCOST= data sets.
- **AGGREGATE=** indicates whether or not to roll up values along the project hierarchy; a value of Y indicates that aggregation is to be performed.
- **TIMENOW=** specifies the date or datetime of the updated schedule and costs.
Note that the variable names specified for the ACTIVITY=, START=, FINISH=, and RATE= parameters must be the same, respectively, as those previously specified for the %EVA_PLANNED_VALUE and %EVA_EARNED_VALUE macros.

The output produced by this invocation of the %EVA_TASK_METRICS macro is shown in Figure 11.23.

![Figure 11.23](attachment:image.png)

**Figure 11.23** Cost and Schedule Variance by Activity Using %EVA_TASK_METRICS

### Earned Value Analysis by Activity

**as of March 25, 2010**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>WBS Code</th>
<th>PV</th>
<th>EV</th>
<th>AC</th>
<th>CV</th>
<th>CV%</th>
<th>SV</th>
<th>SV%</th>
<th>CPI</th>
<th>SPI</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>SWPROJ</td>
<td>0</td>
<td>355.00</td>
<td>266.28</td>
<td>370.00</td>
<td>-103.72</td>
<td>-38.95</td>
<td>-88.72</td>
<td>-24.99</td>
<td>0.72</td>
<td>0.75</td>
</tr>
<tr>
<td>2</td>
<td>DEBUG</td>
<td>0.0</td>
<td>35.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>-35.00</td>
<td>-100.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3</td>
<td>RECODE</td>
<td>0.00</td>
<td>30.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>-30.00</td>
<td>-100.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>4</td>
<td>DOC</td>
<td>0.1</td>
<td>85.00</td>
<td>79.44</td>
<td>95.00</td>
<td>-15.56</td>
<td>-19.58</td>
<td>-5.56</td>
<td>-6.54</td>
<td>0.84</td>
<td>0.93</td>
</tr>
<tr>
<td>5</td>
<td>DOCEDREV</td>
<td>0.10</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>6</td>
<td>PRELDCC</td>
<td>0.11</td>
<td>60.00</td>
<td>60.00</td>
<td>70.00</td>
<td>-10.00</td>
<td>-16.67</td>
<td>0.00</td>
<td>0.00</td>
<td>0.86</td>
<td>1.00</td>
</tr>
<tr>
<td>7</td>
<td>MISC</td>
<td>0.2</td>
<td>25.00</td>
<td>19.57</td>
<td>25.00</td>
<td>-5.43</td>
<td>-27.78</td>
<td>-5.43</td>
<td>-21.74</td>
<td>0.78</td>
<td>0.78</td>
</tr>
<tr>
<td>8</td>
<td>MEETMKT</td>
<td>0.20</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>9</td>
<td>PROD</td>
<td>0.21</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>10</td>
<td>TEST</td>
<td>0.3</td>
<td>85.00</td>
<td>69.44</td>
<td>125.00</td>
<td>-55.56</td>
<td>-80.00</td>
<td>-15.56</td>
<td>-18.30</td>
<td>0.56</td>
<td>0.82</td>
</tr>
<tr>
<td>11</td>
<td>QATTEST</td>
<td>0.30</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>12</td>
<td>TESTING</td>
<td>0.31</td>
<td>60.00</td>
<td>50.00</td>
<td>100.00</td>
<td>-50.00</td>
<td>-100.00</td>
<td>-10.00</td>
<td>-16.67</td>
<td>0.50</td>
<td>0.83</td>
</tr>
</tbody>
</table>

Note that by specifying Y for the AGGREGATE= parameter, the values have been rolled up along the project hierarchy; otherwise, the values would represent the corresponding activity only.
Charts

In Figure 11.24, cost and schedule variance are plotted against time using a default invocation of the %EVG_VARIANCE_PLOT macro. Notice that the variances lie outside the plus or minus 10% Planned Value thresholds, which is a cause for concern.

Although not apparent from the preceding chart, as any project nears completion its schedule variance tends toward zero. This is because the earned value eventually converges to the planned value.

Note that the %EVA_METRICS macro must have been called prior to this invocation in order to generate the METRICS= data set.
The cost and schedule variance can also be displayed by activity on a Gantt chart with the \%EVG_GANTT_CHART macro, as follows.

\%
\texttt{evg\_gantt\_chart(}
  \hspace{1em}
  plansched=software,
  revisesched=software25,
  duration=duration,
  start=start,
  finish=finish,
  activity=activity,
  timenow='25MAR10'd,
  id=wbs cv sv cpi spi,
  height=3,
  scale=20
\);
The parameters used in this call to %EVG_GANTT_CHART are described briefly in the following list. More details are given in the section “Syntax: Earned Value Management Macros” on page 894.

- PLANSCHED= identifies the data set containing the planned schedule.
- REVISESCHED= identifies the data set that contains the updated schedule.
- ACTIVITY= specifies the activity variable in the PLANSCHED= and REVISESCHED= data sets.
- START= specifies the start date or datetime variable in the PLANSCHED= and REVISESCHED= data sets.
- FINISH= specifies the finish date or datetime variable in the PLANSCHED= and REVISESCHED= data sets.
- DURATION= specifies a duration variable in the PLANSCHED= or REVISESCHED= data set. If the variable is present in both data sets, the REVISESCHED= data set is chosen as the source for the variable values. This variable is only used for differentiating milestones from single day tasks.
- TIMENOW= specifies the date or datetime of the updated schedule and costs.
- ID= specifies the variable(s) to be included in the Gantt chart.
- HEIGHT= specifies a height factor for all text in PROC GANTT. (See the HEIGHT= option for the CHART statement of PROC GANTT (Chapter 8) for more details.)
- SCALE= specifies the relative size adjustment of the data columns and chart. (See the SCALE= option for the CHART statement of PROC GANTT (Chapter 8) for more details.)

This macro relies on the output data set (named TASKMETS by default) that is generated by %EVA_TASK_METRICS. The TASKMETRICS= parameter is used by both %EVA_TASK_METRICS and %EVG_GANTT_CHART to specify a different data set name. More details are given in the section “Syntax: Earned Value Management Macros” on page 894.

The %EVG_INDEX_PLOT macro is used to generate a line plot of the cost and schedule performance indices, along with the to-complete performance index. The output generated by a default invocation is shown in Figure 11.26. Recall that CPI is the ratio of earned value to actual cost, and SPI is the ratio of earned value to planned value. Also, TCPI_{BAC} is the ratio of work remaining to the remaining budget.

%evg_index_plot;
The CPI and SPI plots show a poor cost and schedule performance. Therefore the TCPI_{BAC}, an indicator of the performance required to get back on track, is relatively high.

Note that the %EVA_METRICS macro must have been called prior to this invocation in order to generate the METRICS= and SUMMARY= data sets.

The %EVAL_COST_PLOT macro is used to plot the Budgeted Cost of Work Scheduled (or Planned Value), Budgeted Cost of Work Performed (or Earned Value), Actual Cost of Work Performed (or simply Actual Cost), and revised Estimate at Completion (EAC_{rev}) against time. The output from this macro is shown in Figure 11.27.

%evg_cost_plot;
The EAC\textsubscript{rev} value of $668 depicted in Figure 11.27 is the sum of the actual costs so far and the revised cost of the future work. In other words, it is the sum of the “AC Rate” column in the output data set of the %EVA\_EARNED\_VALUE macro. With the optimistic EAC\textsubscript{OTD} value of $626.72, it is assumed that the remaining work will be completed according to the original budget. A more realistic value of $726.72 is shown for the EAC\textsubscript{CPI}. Finally, the “upper bound” estimate of $845.57 is given by the EAC\textsubscript{CPI}\times\text{SPI}.

Note that the %EVA\_METRICS macro must have been called prior to this invocation in order to generate the METRICS= and SUMMARY= data sets.

The %EVC\_SCHEDULE\_PLOT macro can be used to show planned, revised, and projected completion dates as pictured in Figure 11.28.

\%evc\_schedule\_plot;
In Figure 11.28, the current date (25MAR10) and planned end date (05APR10) are marked with vertical lines, as is the completion date according to the revised schedule (15APR10). The rightmost vertical line marks the projected finish time based upon the rate at which earned value has accumulated so far. This slope is used to extend the current earned value to the Budget at Completion (BAC) value of $523, providing a prediction of the completion date.

Note that the %EVA_METRICS macro must have been called prior to this invocation in order to generate the METRICS= data set.

Using the software schedule data set as input, the %EVG_WBS_CHART macro can be utilized to produce the Work Breakdown Structure seen in Figure 11.8.
Chapter 11: The Earned Value Management Macros

Syntax: Earned Value Management Macros

Analysis

The following macros are available for earned value analysis.

%EVA_PLANNED_VALUE ( parameters ) ;
%EVA_EARNED_VALUE ( parameters ) ;
%EVA_METRICS < ( parameters ) > ;
%EVA_TASK_METRICS ( parameters ) ;

This section provides syntactical information for each of these macros. The macros are described in further detail in the section “Analysis” on page 912.

The role of each macro is illustrated in Figure 11.29. Each arrow entering a macro is associated with a required parameter specifying an input SAS data set. Each arrow leaving a macro is associated with an optional parameter specifying an output SAS data set. If an optional parameter does not receive an argument, then a default name is given to the output data set.

%EVA_PLANNED_VALUE

This macro is used to produce the periodic planned value.

%EVA_PLANNED_VALUE ( parameters ) ;

Required Parameters

ACTIVITY=variable
   specifies the activity variable in the PLANSCHED= and BUDGETCOST= data sets.

BUDGETCOST=SAS-data-set

PLANCOSt=SAS-data-set
   identifies the input data set containing the budgeted cost rates for each activity.

PLANSCHED=SAS-data-set
   identifies the input data set containing the planned schedule.

START=variable
   specifies the start date or datetime variable in the PLANSCHED= data set.
Optional Parameters

**CALENDAR=SAS-data-set**

identifies the calendar input data set. (See the CALENDAR= option in Chapter 4 for more details.)

**COST=variable**

specifies the cost variable in the BUDGETCOST= data set. This is the total of the start and finish costs associated with the given task. At least COST= or RATE= must be specified.
**DURATION=** variable

specifies the task duration variable in the PLANSCHED= data set. At least DURATION= or FINISH= must be specified. If both parameters are specified, the FINISH= variable value overrides a nonzero DURATION= variable value; i.e., duration is only used to indicate a milestone task.

**FINISH=** variable

specifies the finish date or datetime variable in the PLANSCHED= data set. At least FINISH= or DURATION= must be specified. If both parameters are specified, the FINISH= variable value overrides a nonzero DURATION= variable value; i.e., duration is only used to indicate a milestone task.

**HOLIDATA=** SAS-data-set

identifies the input data set that contains the holiday schedule. (See the HOLIDATA= option in Chapter 4 for more details.)

**HOLIDAY=** statement

specifies the HOLIDAY statement to use for PROC CPM. For example:

```
%eva_planned_value(\ldots, holiday=holiday start / holifin=finish, ...);
```

(See the HOLIDAY statement in Chapter 4 for more details.)

**INTERVAL=** interval

specifies the units to use for the DURATION= variable values. (See the INTERVAL= option in Chapter 4 for more details.)

**MAXOBS=** max

sets the limit on the number of allowable observations for the PV= data set. (See the MAXOBS= option of the RESOURCE statement and CPM procedure in Chapter 4 for more details.)

**NROUTCAL=** variable

indicates which calendar is to be used for incrementing the _TIME_ variable in the BCOSTOUT= data set. (See the NROUTCAL= option of the RESOURCE statement and CPM procedure in Chapter 4 for more details.)

**PV=** SAS-data-set

identifies the output data set that contains the periodic planned value. The frequency is determined by the INTERVAL= and ROUTINTERVAL= parameters. The default data set name is PV.

**RATE=** variable

specifies the cost rate variable in the BUDGETCOST= data set. This is the rate at which cost is incurred over the duration of the task. The variable that contains this duration is specified with the DURATION= parameter. At least RATE= or COST= must be specified.

**ROUTINTERVAL=** interval

specifies the period between values in the PV= data set. (See the ROUTINTERVAL= option in Chapter 4 for more details.)

**SPCT=** variable

specifies the start percentage variable in the BUDGETCOST= data set. This is the percentage of the COST= amount that is incurred at the beginning of the task. The default is zero, in which case the
entire COST= amount is incurred at the completion of the task. The specified variable may also contain a comma-delimited list of weights to be used for distributing the cost at equal working intervals over the duration of the activity.

**TASKPV=**SAS-data-set

identifies the output data set that is used as input to the %EVA_EARNED_VALUE macro. This data set is used to store the planned duration and costs by activity, which are used by the %EVA_EARNED_VALUE macro to compute earned value (see Figure 11.29). The default data set name is TASKPV.

**WORKDAY=**SAS-data-set

identifies the workday input data set. (See the WORKDAY= option in Chapter 4 for more details.)

Note that if a WORKDAY=, CALENDAR=, or HOLIDAY= data set is specified, the default variable name, _CAL_, is assumed for calendar identification.

Table 11.1 summarizes the parameters used for managing input and output data sets in the %EVA_PLANNED_VALUE macro.

### Table 11.1 %EVA_PLANNED_VALUE I/O Parameter Summary

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
<th>Variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>BUDGETCOST</td>
<td>COST, RATE, SPCT</td>
</tr>
<tr>
<td>INPUT</td>
<td>CALENDAR</td>
<td>COST, RATE, SPCT</td>
</tr>
<tr>
<td>INPUT</td>
<td>HOLIDATA</td>
<td>ACTIVITY, DURATION, FINISH, START</td>
</tr>
<tr>
<td>INPUT</td>
<td>PLANSCHED</td>
<td>ACTIVITY, DURATION, FINISH, START</td>
</tr>
<tr>
<td>INPUT</td>
<td>WORKDAY</td>
<td></td>
</tr>
<tr>
<td>OUTPUT</td>
<td>PV</td>
<td></td>
</tr>
<tr>
<td>OUTPUT</td>
<td>TASKPV</td>
<td></td>
</tr>
</tbody>
</table>

%EVA_EARNED_VALUE

This macro is used to produce the periodic earned value and actual cost.

%EVA_EARNED_VALUE (parameters);

**NOTE:** %EVA_EARNED_VALUE requires output from %EVA_PLANNED_VALUE.

**Required Parameters**

**ACTIVITY=**variable

specifies the activity variable in the REVISESCHED=, ACTUALCOST=, and BUDGETCOST= data sets.

**ACTUALCOST=**SAS-data-set

**REVISECOST=**SAS-data-set

identifies the updated costs input data set.
**Chapter 11: The Earned Value Management Macros**

**REVISESCHED=** SAS-data-set
identifies the input data set containing the updated schedule.

**START=** variable
specifies the start date or datetime variable in the REVISESCHED= data set.

**Optional Parameters**

**CALENDAR=** SAS-data-set
identifies the calendar input data set. (See the CALENDAR= option in Chapter 4 for more details.)

**COST=** variable
specifies the cost variable in the ACTUALCOST= data set. This is the total of the start and finish costs associated with the given task. At least COST= or RATE= must be specified. This parameter is only allowed if used for %EVA_PLANNED_VALUE; further, the variable specified must be the same as that specified for %EVA_PLANNED_VALUE. If a variable is specified for this parameter, but the value for the variable is missing for a given observation, the corresponding value from the BUDGETCOST= data set is used.

**DURATION=** variable
specifies the task duration variable in the REVISESCHED= data set. At least DURATION= or FINISH= must be specified. If both parameters are specified, the FINISH= variable value overrides a nonzero DURATION= variable value; i.e., duration is only used to indicate a milestone task.

**EV=** SAS-data-set
identifies the output data set, which contains the periodic earned value and revised cost. The frequency is determined by the INTERVAL= and ROUTINTERVAL= parameters. The default data set name is EV.

**FINISH=** variable
specifies the finish date or datetime variable in the REVISESCHED= data set. At least FINISH= or DURATION= must be specified. If both parameters are specified, the FINISH= variable value overrides a nonzero DURATION= variable value; i.e., duration is only used to indicate a milestone task.

**HOLIDATA=** SAS-data-set
identifies the input data set that contains the holiday schedule. (See the HOLIDATA= option in Chapter 4 for more details.)

**HOLIDAY=** statement
specifies the HOLIDAY statement to use for PROC CPM. For example:

```plaintext
%eva_earned_value(..., holiday=holiday start / holifin=finish, ...);
```

(See the HOLIDAY statement in Chapter 4 for more details.)

**INTERVAL=** interval
specifies the units to use for the DURATION= variable values. (See the INTERVAL= option in Chapter 4 for more details.)
MAXOBS=max  
sets the limit on the number of allowable observations for the EV= data set. (See the MAXOBS=  
option of the RESOURCE statement and CPM procedure in Chapter 4 for more details.)

NROUTCAL=variable  
indicates which calendar is to be used for incrementing the _TIME_ variable in the ACOSTOUT= data  
set. (See the NROUTCAL= option of the RESOURCE statement and CPM procedure in Chapter 4 for  
more details.)

RATE=variable  
specifies the cost rate variable in the ACTUALCOST= data set. This is the rate at which cost is incurred  
over the duration of the task. The variable that contains this duration is specified with the DURATION=  
parameter. At least RATE= or COST= must be specified. This parameter is only allowed if used with  
%EVA_PLANNED_VALUE; further, the variable specified must be the same as that specified for  
%EVA_PLANNED_VALUE. If a variable is specified for this parameter, but the value for the variable  
is missing for a given observation, the corresponding value from the BUDGETCOST= data set is used.

ROUTINTERVAL=interval  
specifies the period between values in the EV= data set. (See the ROUTINTERVAL= option in  
Chapter 4 for more details.)

SPCT=variable  
specifies the start percentage variable in the ACTUALCOST= data set. This is the percentage of the  
COST= amount that is incurred at the beginning of the task. The default is zero, in which case the  
entire COST= amount is incurred at the completion of the task. The specified variable may also contain  
a comma-delimited list of weights to be used for distributing the cost at equal working intervals over  
the duration of the activity. This parameter is only allowed if used for %EVA_PLANNED_VALUE;  
further, the variable specified must be the same as that specified for %EVA_PLANNED_VALUE. If a  
variable is specified for this parameter, but the value for the variable is missing for a given observation,  
the corresponding value from the BUDGETCOST= data set will be used.

TASKPV=SAS-data-set  
identifies the input data set containing the planned duration and costs by activity, which are used to  
compute earned value. This data set is generated by the %EVA_PLANNED_VALUE macro, with name  
specified by the TASKPV= parameter of the %EVA_PLANNED_VALUE macro (see Figure 11.29).  
The default data set name is TASKPV.

WORKDAY=SAS-data-set  
identifies the workday input data set. (See the WORKDAY= option in Chapter 4 for more details.)  
Note that if a WORKDAY=, CALENDAR=, or HOLIDAY= data set is specified, the default variable  
name, _CAL_, is assumed for calendar identification.

Also note that the variable names specified for the ACTIVITY=, START=, FINISH=,  
and RATE= parameters must be the same, respectively, as those previously specified for  
the %EVA_PLANNED_VALUE macro. This is to enable the subsequent use of the  
%EVA_TASK_METRICS and %EVG_GANTT_CHART macros.

Table 11.2 summarizes the parameters used for managing input and output data sets in the  
%EVA_EARNED_VALUE macro.
Table 11.2  %EVA_EARNED_VALUE I/O Parameter Summary

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
<th>Variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>ACTUALCOST</td>
<td>COST, RATE, SPCT</td>
</tr>
<tr>
<td>INPUT</td>
<td>CALENDAR</td>
<td></td>
</tr>
<tr>
<td>INPUT</td>
<td>HOLIDATA</td>
<td></td>
</tr>
<tr>
<td>INPUT</td>
<td>REVISESCHED</td>
<td>ACTIVITY, DURATION, FINISH, START</td>
</tr>
<tr>
<td>INPUT</td>
<td>TASKPV</td>
<td>COST, RATE, SPCT</td>
</tr>
<tr>
<td>INPUT</td>
<td>WORKDAY</td>
<td></td>
</tr>
<tr>
<td>OUTPUT</td>
<td>EV</td>
<td></td>
</tr>
</tbody>
</table>

%EVA_METRICS

This macro is used to generate summary statistics for the status date(s) requested, along with periodic metrics.

    %EVA_METRICS < (parameters) > ;

**Note:** %EVA_METRICS requires output from both %EVA_PLANNED_VALUE and %EVA_EARNED_VALUE.

Optional Parameters

**ACRONYMS=long**

specifies whether the long form of the earned value acronyms is to be used—e.g., BCWP versus EV. The short form is used unless the macro variable _ACRONYMS_ is set to “long” or ACRONYMS=long is specified. The parameter overrides the macro variable setting; i.e., specifying any non-null value other than “long” for the ACRONYMS= parameter produces short forms.

**EACFORM=integer**

indicates the form of the EAC to be used in computing ETC, VAC, VAC percentage, and TCPI_{EAC}. The values are assigned as follows:

- 1 - EAC_{rev}
- 2 - EAC_{OTD}
- 3 - EAC_{CPI}
- 4 - EAC_{CPI x SPI}

The default value is 3 for EAC_{CPI}.

**EV=SAS-data-set**

identifies the input data set containing the periodic earned value and actual cost. It is generated by the %EVA_EARNED_VALUE macro, with name specified by the EV= parameter of the %EVA_EARNED_VALUE macro. The default data set name is EV.

**METRICS=SAS-data-set**

identifies the periodic output data set containing earned value metrics. The default name of the periodic output data set is METRICS.
PV=SAS-data-set
identifies the input data set containing the periodic planned value. It is generated by the %EVA_PLANNED_VALUE macro, with name specified by the PV= parameter of the %EVA_PLANNED_VALUE macro. The default data set name is PV.

SUMMARY=SAS-data-set
identifies the output data set, which contains a summary of metrics derived with respect to the last time given by the TIMENOW= parameter. The default name of the summary output data set is SUMMARY.

TIMENOW=time(s)
specifies one or more reference dates (’ddmmmyy’d) or datetimes (’ddmmmyy:hh:mm:ss’dt) delimited by white space, for the summary output. For example:

%eva_metrics(timenow='01SEP11'd '15SEP11:12:00:00'dt);

The list of dates or datetimes must be in chronological order. The default value is today’s date, unless the macro variable _TIMENOW_ has been set, in which case the default is the latter.

Table 11.3 summarizes the parameters used for managing input and output data sets in the %EVA_METRICS macro.

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>EV</td>
</tr>
<tr>
<td>INPUT</td>
<td>PV</td>
</tr>
<tr>
<td>OUTPUT</td>
<td>METRICS</td>
</tr>
<tr>
<td>OUTPUT</td>
<td>SUMMARY</td>
</tr>
</tbody>
</table>

%EVA_TASK_METRICS
This macro is used to produce earned value measures for each task; these measures include Planned Value, Earned Value, Actual Cost, Cost and Schedule Variance, and Cost and Schedule Performance Index.

%EVA_TASK_METRICS ( parameters ) ;

Required Parameters

ACTIVITY=variable
specifies the activity variable in the PLANSCHED= and REVISESCHED= data sets.

ACTUALCOST=SAS-data-set

REVISECOST=SAS-data-set
identifies the updated costs data set.
**Chapter 11: The Earned Value Management Macros**

**BUDGETCOST**=SAS-data-set

identifies the budgeted costs data set.

**PLANCOST**=SAS-data-set

identifies the input data set that contains the planned schedule.

**PLANSCHED**=SAS-data-set

identifies the input data set that contains the updated schedule.

**REVISESCHED**=SAS-data-set

identifies the input data set that contains the updated schedule.

**START**=variable

specifies the start date or datetime variable in the PLANSCHED= and REVISESCHED= data sets.

**Optional Parameters**

**ACRONYMS**=long

specifies whether the long form of the earned value acronyms is to be used—e.g., BCWP versus EV. The short form is used unless the macro variable _ACRONYMS_ is set to “long” or ACRONYMS=long is specified. The parameter overrides the macro variable setting; i.e., specifying any non-null value other than “long” for the ACRONYMS= parameter produces short forms.

**AGGREGATE**=Y or otherwise

specifies whether or not to roll up values along the project hierarchy; a value of Y indicates that aggregation is to be carried out. No rollup is performed for the default behavior. The WBSCODE= parameter is required if AGGREGATE=Y is specified.

**CALENDAR**=SAS-data-set

identifies the calendar data set. (See the CALENDAR= option in Chapter 4 for more details.)

**COST**=variable

specifies the cost variable in the BUDGETCOST= and ACTUALCOST= data sets. This is the total of the start and finish costs associated with the given task. At least COST= or RATE= must be specified. If a variable is specified for this parameter, but the value for the variable is missing for a given observation, the corresponding value from the BUDGETCOST= data set is used.

**DURATION**=variable

specifies the task duration variable in the PLANSCHED= and REVISESCHED= data sets. At least DURATION= or FINISH= must be specified. If both parameters are specified, the FINISH= variable value overrides a nonzero DURATION= variable value; i.e., duration is only used to indicate a milestone task.

**FINISH**=variable

specifies the finish date or datetime variable in the PLANSCHED= and REVISESCHED= data sets. At least FINISH= or DURATION= must be specified. If both parameters are specified, the FINISH= variable value overrides a nonzero DURATION= variable value; i.e., duration is only used to indicate a milestone task.

**HOLIDATA**=SAS-data-set

identifies the holiday data set. (See the HOLIDATA= option in Chapter 4 for more details.)
HOLIDAY=statement
specifies the HOLIDAY statement to use for PROC CPM. For example:

%eva_task_metrics(ldots, holiday=holiday start / holifin=finish, ...);

(See the HOLIDAY statement in Chapter 4 for more details.)

INTERVAL=interval
specifies the units to use for the DURATION= variable values. (See the INTERVAL= option in Chapter 4 for more details.)

PCTCOMP=variable
specifies the percentage complete variable of the REVISESCHED= data set. Note that for a given activity, the specified percentage complete can appear to be in conflict with the amount of time spent, relative to the projected finish time for that activity. For example, even though 5 of 10 working days have elapsed, maybe only 30% of the activity has been completed. The input data reflects an anticipated acceleration in progress over the next five days. Also, if there is no value for the PCTCOMP= variable for a given activity, a computed value is substituted.

RATE=variable
specifies the cost rate variable in the BUDGETCOST= and ACTUALCOST= data sets. This is the rate at which cost is incurred over the DURATION= variable value for the given task. At least RATE= or COST= must be specified. If a variable is specified for this parameter, but the value for the variable is missing for a given observation, the corresponding value from the BUDGETCOST= data set is used.

SPCT=variable
specifies the start percentage variable in the BUDGETCOST= and ACTUALCOST= data sets. This is the percentage of the COST= amount that is incurred at the beginning of the task. The default is zero, in which case the entire COST= amount is incurred at the completion of the task. The specified variable may also contain a comma-delimited list of weights to be used for distributing the cost at equal working intervals over the duration of the activity. If a variable is specified for this parameter, but the value for the variable is missing for a given observation, the corresponding value from the BUDGETCOST= data set is used.

TASKMETRICS=SAS-data-set
identifies the output data set. The default data set name is TASKMETS.

TIMENOW=time
specifies the date (\'ddmmmyy\’d) or datetime (\'ddmmmyy:hh:mm:ss\’dt) of the updated schedule and costs. The default value is today’s date unless the macro variable _TIMENOW_ has been set, in which case the default is the latter.

WBSCODE=variable
specifies the variable that contains the Work Breakdown Structure code in the PLANSCHED= or REVISESCHED= data set. The default variable name is WBS_CODE.

WORKDAY=SAS-data-set
identifies the workday input data set. (See the WORKDAY= option in Chapter 4 for more details.)

Note that if a WORKDAY=, CALENDAR=, or HOLIDAY= data set is specified, the default variable name, _CAL_, is assumed for calendar identification.
Table 11.4 summarizes the parameters used for managing input and output data sets in the %EVA_TASK_METRICS macro.

Table 11.4  %EVA_TASK_METRICS I/O Parameter Summary

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
<th>Variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>ACTUALCOST</td>
<td>COST, RATE, SPCT</td>
</tr>
<tr>
<td>INPUT</td>
<td>BUDGETCOST</td>
<td>COST, RATE, SPCT</td>
</tr>
<tr>
<td>INPUT</td>
<td>CALENDAR</td>
<td></td>
</tr>
<tr>
<td>INPUT</td>
<td>HOLIDATA</td>
<td></td>
</tr>
<tr>
<td>INPUT</td>
<td>PLANSCHED</td>
<td>ACTIVITY, DURATION, FINISH, START, WBSCODE</td>
</tr>
<tr>
<td>INPUT</td>
<td>REVISESCHED</td>
<td>ACTIVITY, DURATION, FINISH, PCT-COMP, START, WBSCODE</td>
</tr>
<tr>
<td>INPUT</td>
<td>WORKDAY</td>
<td></td>
</tr>
<tr>
<td>OUTPUT</td>
<td>TASKMETRICS</td>
<td></td>
</tr>
</tbody>
</table>

Charts

The following macros are available for earned value charts and reports.

%EVG_COST_PLOT < ( parameters ) > ;
%EVG_SCHEDULE_PLOT < ( parameters ) > ;
%EVG_INDEX_PLOT < ( parameters ) > ;
%EVG_VARIANCE_PLOT < ( parameters ) > ;
%EVG_GANTT_CHART ( parameters ) ;
%EVG_WBS_CHART ( parameters ) ;

%EVG_COST_PLOT

This macro is used to produce a plot of earned value measures over time. The plots include Planned Value, Earned Value, Actual Cost, and revised cost.

%EVG_COST_PLOT < ( parameters ) > ;

Note: %EVG_COST_PLOT requires output from %EVA_METRICS.

Optional Parameters

ACRONYMS=long
specifies whether the long form of the earned value acronyms is to be used—e.g., BCWP versus EV. The short form is used unless the macro variable _ACRONYMS_ is set to “long” or ACRONYMS=long is specified. The parameter overrides the macro variable setting; i.e., specifying any non-null value other than “long” for the ACRONYMS= parameter produces short forms.

METRICS=SAS-data-set
identifies the periodic metrics data set produced by the %EVA_METRICS macro, the name of which is determined by the METRICS= parameter of %EVA_METRICS. The default data set name is METRICS.
**%EVG_SCHEDULE_PLOT**

This macro is used to display planned and projected completion times for the project. Specifically, the status date is shown, along with the planned finish time, the revised finish time, and the projected finish time.

```sas
%EVG_SCHEDULE_PLOT < ( parameters ) > ;
```

**Note:** %EVG_SCHEDULE_PLOT requires output from %EVA_METRICS.

### Optional Parameters

**ACRONYMS=long**

specifies whether the long form of the earned value acronyms is to be used—e.g., BCWP versus EV. The short form is used unless the macro variable _ACRONYMS_ is set to “long” or ACRONYMS=long is specified. The parameter overrides the macro variable setting; i.e., specifying any non-null value other than “long” for the ACRONYMS= parameter produces short forms.

**METRICS=SAS-data-set**

identifies the periodic metrics data set produced by the %EVA_METRICS macro, the name of which is determined by the METRICS= parameter of %EVA_METRICS. The default data set name is METRICS.

**PLOT=SAS-data-set**

specifies the name of the output data set. This is an internal data set that is used as input to the plotting procedure. The default data set name is PLOT.

Table 11.6 summarizes the parameters used for managing input and output data sets in the %EVG_SCHEDULE_PLOT macro.
%EVG_INDEX_PLOT

This macro is used to obtain a plot of the cost and schedule performance indices over time. If the project has not been completed, the To-Complete Performance Index (Budget at Completion version) is also displayed. The legend includes the Planned Value, Earned Value, and Actual Cost.

\[
\%\text{EVG\_INDEX\_PLOT} \ < (\text{parameters}) > 
\]

\textbf{NOTE:} \%\text{EVG\_INDEX\_PLOT} requires output from \%\text{EVA\_METRICS}.

\textbf{Optional Parameters}

- **ACRONYMS=long**
  specifies whether the long form of the earned value acronyms is to be used—e.g., BCWP versus EV. The short form is used unless the macro variable _ACRONYMS_ is set to “long” or ACRONYMS=long is specified. The parameter overrides the macro variable setting; i.e., specifying any non-null value other than “long” for the ACRONYMS= parameter produces short forms.

- **METRICS=SAS-data-set**
  identifies the periodic metrics data set produced by the \%\text{EVA\_METRICS} macro, the name of which is determined by the METRICS= parameter of \%\text{EVA\_METRICS}. The default data set name is METRICS.

- **PLOT=SAS-data-set**
  specifies the name of the output data set. This is an internal data set that is used as input to the plotting procedure. The default data set name is PLOT.

- **SUMMARY=SAS-data-set**
  identifies the summary data set from the \%\text{EVA\_METRICS} macro, the name of which is determined by the SUMMARY= parameter of \%\text{EVA\_METRICS}. The default data set name is SUMMARY.

Table 11.7 summarizes the parameters used for managing input and output data sets in the %EVG_INDEX_PLOT macro.

\textbf{Table 11.6} \%\text{EVG\_SCHEDULE\_PLOT} I/O Parameter Summary

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>METRICS</td>
<td>METRICS</td>
</tr>
<tr>
<td>OUTPUT</td>
<td>PLOT</td>
<td>PLOT</td>
</tr>
</tbody>
</table>

\textbf{Table 11.7} \%\text{EVG\_INDEX\_PLOT} I/O Parameter Summary

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>METRICS</td>
<td>METRICS</td>
</tr>
<tr>
<td>INPUT</td>
<td>SUMMARY</td>
<td>SUMMARY</td>
</tr>
<tr>
<td>OUTPUT</td>
<td>PLOT</td>
<td>PLOT</td>
</tr>
</tbody>
</table>
This macro is used to generate a plot of the cost and schedule variance against time; it features threshold plots obtained from the Planned Value, plus or minus 10%. The vital statistics of Planned Value, Earned Value, and Actual Cost are listed in the legend.

```
%EVG_VARIANCE_PLOT < ( parameters ) > ;
```

**NOTE:** %EVG_VARIANCE_PLOT requires output from %EVA_METRICS.

### Optional Parameters

- **ACRONYMS**=`long`
  - Specifies whether the long form of the earned value acronyms is to be used—e.g., BCWP versus EV. The short form is used unless the macro variable `_ACRONYMS_` is set to “long” or ACRONYMS=long is specified. The parameter overrides the macro variable setting; i.e., specifying any non-null value other than “long” for the ACRONYMS= parameter produces short forms.

- **METRICS**=`SAS-data-set`
  - Identifies the periodic metrics data set produced by the %EVA_METRICS macro, the name of which is determined by the METRICS= parameter of %EVA_METRICS. The default data set name is METRICS.

- **PLOT**=`SAS-data-set`
  - Specifies the name of the output data set. This is an internal data set that is used as input to the plotting procedure.

  The default data set name is PLOT.

Table 11.8 summarizes the parameters used for managing input and output data sets in the %EVG_VARIANCE_PLOT macro.

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>METRICS</td>
</tr>
<tr>
<td>OUTPUT</td>
<td>PLOT</td>
</tr>
</tbody>
</table>

This macro is used to produce a Gantt chart of the planned and revised schedule, along with selected earned value metrics for each task.

```
%EVG_GANTT_CHART ( parameters ) ;
```

**NOTE:** %EVG_GANTT_CHART requires output from %EVA_METRICS.
Chapter 11: The Earned Value Management Macros

Required Parameters

ACTIVITY=variable
specifies the activity variable in the PLANSCHED= and REVISESCHED= data sets.

FINISH=variable
specifies the finish date or datetime variable in the PLANSCHED= and REVISESCHED= data sets.

PLANSCHED=SAS-data-set
identifies the data set containing the planned schedule.

REVISESCHED=SAS-data-set
identifies the data set that contains the updated schedule.

START=variable
specifies the start date or datetime variable in the PLANSCHED= and REVISESCHED= data sets.

Optional Parameters

CHART=SAS-data-set
specifies the name of the output data set. This is an internal data set that is used as input to the GANTT procedure. The default data set name is CHART.

DURATION=variable
specifies a duration variable in the PLANSCHED= or REVISESCHED= data set. The specified variable in the REVISESCHED= data set is used if the variable is present in both data sets. This variable is used only for differentiating milestones from single-day tasks.

HEIGHT=h
specifies a height factor for all text in PROC GANTT. (See the HEIGHT= option for the CHART statement of PROC GANTT (Chapter 8) for more details.)

HPAGES=h
specifies that the Gantt chart is to be produced using h horizontal pages. (See the HPAGES= option for the CHART statement of PROC GANTT (Chapter 8) for more details.)

VPAGES=v
specifies that the Gantt chart is to be produced using v vertical pages. (See the VPAGES= option for the CHART statement of PROC GANTT (Chapter 8) for more details.)

ID=variable(s)
specifies a space-delimited list of the variables from the TASKS= data set to be included in the chart. The choices are: WBS, PV, EV, AC, CV, CVP, SV, SVP, CPI, and SPI. The default value is “CV SV”.

SCALE=scale
specifies the relative size adjustment of the data columns and chart. (See the SCALE= option for the CHART statement of PROC GANTT (Chapter 8) for more details.)

TASKMETRICS=SAS-data-set
specifies the name of the output data set from the %EVA_TASK_METRICS macro. The default data set name is TASKMETS.
TIMENOW = \textit{time}

specifies the date (‘ddmmmyy’d) or datetime (‘ddmmmyy:hh:mm:ss’dt) of the updated schedule and costs. The default value is today’s date, unless the macro variable \_TIMENOW\_ has been set, in which case the default is the latter. A vertical line and label indicate the value.

Table 11.9 summarizes the parameters used for managing input and output data sets in the \%EVG_GANTT_CHART macro.

\begin{table}[h]
\begin{tabular}{|l|l|l|}
\hline
\textbf{Type} & \textbf{Data Set} & \textbf{Variables} \\
\hline
INPUT & PLANSCHED & ACTIVITY, DURATION, FINISH, START \\
INPUT & REVISESCHED & ACTIVITY, DURATION, FINISH, START \\
INPUT & TASKMETRICS & \\
OUTPUT & CHART & \\
\hline
\end{tabular}
\caption{\%EVG_GANTT_CHART I/O Parameter Summary}
\end{table}

\%EVG_WBS_CHART

This macro is used to generate a Work Breakdown Structure chart. The parameters can be used to control the data that appears within the boxes of the display.

\%EVG_WBS_CHART \textit{(parameters)} ;

**Required Parameters**

\textbf{ACTIVITY=} \textit{variable}

specifies the activity variable in the \texttt{STRUCTURE=} data set.

\textbf{PROJECT=} \textit{variable}

specifies the \texttt{STRUCTURE=} data set variable that identifies the project to which the current task belongs.

\textbf{STRUCTURE=} \texttt{SAS-data-set}

identifies the data set that defines the Work Breakdown Structure.

**Optional Parameters**

\textbf{DEFID=} \textit{Y or otherwise}

specifies whether or not to include the default identification variables that are present in the \texttt{STRUCTURE=} data set in the boxes of the display. Default variable names are: \texttt{E\_START}, \texttt{E\_FINISH}, \texttt{L\_START}, \texttt{L\_FINISH}, \texttt{S\_START}, \texttt{S\_FINISH}, \texttt{A\_START}, \texttt{A\_FINISH}, \texttt{T\_FLOAT}, and \texttt{F\_FLOAT}. The default value for the \texttt{DEFID=} parameter is \texttt{Y}, meaning the default variables are displayed. (See the \texttt{NODEFID} option of the ACTNET statement of the NETDRAW procedure (Chapter 9) for more details.)

\textbf{ID=} \textit{variable list}

specifies the \texttt{STRUCTURE=} data set variables that appear in the boxes of the display.
REVERSEY=Y or otherwise
specifies whether or not to reverse the order in which the output pages appear. The default value is Y, which orders the pages from top to bottom. (See the REVERSEY option of the ACTNET statement of the NETDRAW procedure (Chapter 9) for more details.)

ROTATE=Y or otherwise
specifies whether or not to rotate the display by 90 degrees. The default value is Y, which performs the rotation. (See the ROTATE option of the ACTNET statement of the NETDRAW procedure (Chapter 9) for more details.)

ROTATETEXT=Y or otherwise
specifies whether or not to rotate the text that appears within the boxes of the display by 90 degrees. The default value is Y, which rotates the text. (See the ROTATETEXT option of the ACTNET statement of the NETDRAW procedure (Chapter 9) for more details.)

VPAGES=integer
specifies the number of vertical pages to produce. The default value is 1. (See the VPAGES= parameter of the ACTNET statement of the NETDRAW procedure (Chapter 9) for more details.)

Table 11.10 summarizes the parameters used for managing input and output data sets in the %EVG_WBS_CHART macro.

Table 11.10 %EVG_WBS_CHART I/O Parameter Summary

<table>
<thead>
<tr>
<th>Type</th>
<th>Data Set</th>
<th>Variables</th>
</tr>
</thead>
<tbody>
<tr>
<td>INPUT</td>
<td>STRUCTURE</td>
<td>ACTIVITY, ID, PROJECT</td>
</tr>
</tbody>
</table>

**Details: Earned Value Management Macros**

**Variances**

Table 11.11 shows the formulas for the Cost Variance, Schedule Variance, and Variance at Completion, along with the associated percentages.

Table 11.11 Variance Formulas

<table>
<thead>
<tr>
<th>Acronym</th>
<th>Formula</th>
</tr>
</thead>
<tbody>
<tr>
<td>CV</td>
<td>EV - AC</td>
</tr>
<tr>
<td>CV%</td>
<td>CV</td>
</tr>
<tr>
<td>SV</td>
<td>EV - PV</td>
</tr>
<tr>
<td>SV%</td>
<td>SV</td>
</tr>
<tr>
<td>VAC</td>
<td>BAC - EAC</td>
</tr>
<tr>
<td>VAC%</td>
<td>VAC</td>
</tr>
</tbody>
</table>
Performance Indices

Table 11.12 shows the formulas for Cost, Schedule, and To-Complete Performance Indices. WR is Work Remaining and is given by: \( WR = BAC - EV \). The section “Cost Estimates” on page 911 gives different expressions for the EAC (Estimate at Completion).

<table>
<thead>
<tr>
<th>Acronym</th>
<th>Formula</th>
</tr>
</thead>
<tbody>
<tr>
<td>CPI</td>
<td>( \frac{EV}{AC} )</td>
</tr>
<tr>
<td>SPI</td>
<td>( \frac{EV}{PV_{WR}} )</td>
</tr>
<tr>
<td>TCPI(_{BAC})</td>
<td>( \frac{BAC - AC}{WR} )</td>
</tr>
<tr>
<td>TCPI(_{EAC})</td>
<td>( \frac{EAC - AC}{WR} )</td>
</tr>
</tbody>
</table>

Cost Estimates

The ETC, or Estimate to Complete, and the EAC, or Estimate at Completion, are two metrics that are central to Earned Value Analysis. The ETC is a projection of the additional funds needed to finish the project. The EAC can be derived as follows (where AC represents the actual costs to date):

\[ EAC = AC + ETC. \]

For the purposes of this document, each of these two cost estimates takes four forms, illustrated by the following table for ETC:

<table>
<thead>
<tr>
<th>Acronym</th>
<th>Description</th>
<th>Formula</th>
</tr>
</thead>
<tbody>
<tr>
<td>ETC(_{rev})</td>
<td>Revised</td>
<td>EAC(_{rev}) - AC</td>
</tr>
<tr>
<td>ETC(_{OTD})</td>
<td>Overrun to date</td>
<td>BAC - EV = WR</td>
</tr>
<tr>
<td>ETC(_{CPI})</td>
<td>CPI</td>
<td>WR( ^{CPI \times SPI} )</td>
</tr>
<tr>
<td>ETC(_{CPI\times SPI})</td>
<td>CPI times SPI</td>
<td>CPI(_{WR} \times SPI)</td>
</tr>
</tbody>
</table>

The ETC\(_{rev}\) is derived directly from the revised schedule, revised costs, and actual costs to date. This form does not make allowances for past performance. It is assumed that this information has already been factored into the updated schedule and costs. Analogous to the ETC\(_{rev}\), the ETC\(_{OTD}\) is taken to be the remaining planned value (Budget at Completion less Earned Value), also known as Work Remaining (WR). This form can be thought of as having a performance factor of 1.

The ETC\(_{CPI}\) form is the remaining planned value divided by the CPI. In this way favorable cost performance (CPI greater than 1) forces the estimate downward. The performance factor in this case is the inverse of the CPI. Similarly, the ETC\(_{CPI\times SPI}\) form employs the inverse of the product of the CPI and SPI as the performance factor. In this case, both cost and schedule performance affect the estimate. For example, if both CPI and SPI are favorable (greater than 1), the estimate is lower.
Analysis

This section describes each macro in the earned value macro set in further detail.

%EVA_PLANNED_VALUE

This macro is used to establish periodic planned value. The first input data set for this macro (identified using the PLANSCHED= parameter) provides an initial baseline schedule. The second input data set (identified using the BUDGETCOST= parameter) contains the budgeted costs data set. One of the output data sets (identified using the PV= parameter) consists of two pertinent variables: _TIME_ and _PV_RATE_. The latter variable lists the budgeted cost for the date or datetime indicated by the former variable. Another output data set is identified using the TASKPV= parameter, and provides the planned duration and costs by activity, for later use by the %EVA_EARNED_VALUE macro.

Upon completion, the status of the macro is saved in a global macro variable named _EVA_PLANNED_VALUE_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.

%EVA_EARNED_VALUE

This macro is used to establish periodic earned value and actual cost. The first of the input data sets for this macro (identified using the REVISESCHED= parameter) contains a schedule that has been updated to reflect the current status of the project. A second input data set (identified using the ACTUALCOST= parameter) specifies the revised cost. The third input data set, from the %EVA_PLANNED_VALUE macro, is identified using the TASKPV= parameter, and supplies the planned duration and costs by activity. These are needed for computing the earned value. The output data set (identified using the EV= parameter) contains three relevant variables: _TIME_, _EV_RATE_, and _AC_RATE_. _EV_RATE_ lists the Earned Value, and _AC_RATE_ the Actual Cost of Work Performed, for the date or datetime indicated by the _TIME_ variable.

Upon completion, the status of the macro is saved in a global macro variable named _EVA_EARNED_VALUE_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.
%EVA_METRICS

This macro is used to compute the periodic metrics and summary statistics in reference to the date(s) or datetime(s) specified by the TIMENOW= parameter. The periodic planned value data set (generated by the %EVA_PLANNED_VALUE macro) and the periodic earned value data set (generated by the %EVA_EARNED_VALUE macro) are the inputs to the %EVA_METRICS macro. These two data sets are identified using the PV= and EV= parameters, respectively. The METRICS= parameter identifies the periodic output data set, and the SUMMARY= parameter identifies the summary output data set. An output listing is also produced, which is derived from the summary output data set. The two output data sets are described next.

**Periodic Output Data Set**
The variables in this data set are as follows:

- _TIME_ is the date or datetime reference point for the other variables.
- _PV_ is the cumulative Planned Value (Budgeted Cost of Work Scheduled).
- _EV_ is the cumulative Earned Value (Budgeted Cost of Work Performed).
- _AC_ is the cumulative Actual Cost (Actual Cost of Work Performed).
- _EACREV_ is the EACrev. This variable is simply an accumulation of costs to project completion, according to the revised budget and schedule.
- _SV_ is the cumulative Schedule Variance, calculated as $SV = EV - PV$.
- _CV_ is the cumulative Cost Variance, calculated as $CV = EV - AC$.
- _CPI_ is the Cost Performance Index, calculated as $CPI = \frac{EV}{AC}$.
- _SPI_ is the Schedule Performance Index, calculated as $SPI = \frac{EV}{PV}$.

**Summary Output Data Set**
The variables in this data set are as follows:

- _NAME_ is the internal variable name.
- _LABEL_ is the label used for the variable in the output listing.
- _VALUE_ gives the value of the variable for the reference date or datetime given by the respective TIMENOW= parameter value.
Each row of the data set corresponds to one of the summary statistics as follows:

- `_pctcomp_` is the percentage complete for the entire project, calculated as \( \text{Percentage Complete} = \frac{EV}{BAC} \).
- `_ev_` is the cumulative Budgeted Cost of Work Performed (Earned Value).
- `_pv_` is the cumulative Budgeted Cost of Work Scheduled (Planned Value).
- `_ac_` is the cumulative Actual Cost of Work Performed (Actual Cost).
- `_cpi_` is the Cost Performance Index.
- `_spi_` is the Schedule Performance Index.
- `_cv_` is the Cost Variance, calculated as \( CV = EV - AC \).
- `_cvp_` is the Cost Variance percentage, calculated as \( CV\% = \frac{CV}{EV} \).
- `_sv_` is the Schedule Variance, calculated as \( SV = EV - PV \).
- `_svp_` is the Schedule Variance percentage, calculated as \( SV\% = \frac{SV}{PV} \).
- `_bac_` is the Budget at Completion (BAC).
- `_etc_` is the Estimate To Complete (ETC). The form of EAC used to compute the ETC is specified by the EACFORM= parameter of the %EVA_METRICS macro.
- `_eacrev_` is the revised Estimate at Completion (EAC\text{rev}).
- `_eacotd_` is the Overrun to Date form of the EAC, calculated as \( EAC_{OTD} = AC + WR \), where \( WR \) is the Work Remaining (\( WR = BAC - EV \)).
- `_eaccpi_` is the Cumulative CPI form of the EAC, calculated as \( EAC_{CPI} = AC + \frac{WR}{CPI} \).
- `_eaccpispi_` is the Cumulative CPI times SPI form of the EAC, calculated as \( EAC_{CPI\timesSPI} = AC + \frac{WR}{CPI\timesSPI} \).
- `_vac_` is the Variance at Completion, calculated as \( VAC = BAC - EAC \). The form of EAC used is specified by the EACFORM= parameter of the %EVA_METRICS macro.
- `_vacp_` is the CPI Variance at Completion percentage, calculated as \( VAC\% = \frac{VAC}{BAC} \). The form of EAC used to compute the VAC is specified by the EACFORM= parameter of the %EVA_METRICS macro.
- `_tcpi_` is the BAC To-Complete Performance Index, calculated as \( TCPI = \frac{WR}{BAC-AC} \).
- `_etcpi_` is the EAC To-Complete Performance Index, calculated as \( TCPI = \frac{WR}{EAC-AC} \). The form of EAC used is specified by the EACFORM= parameter of the %EVA_METRICS macro.
Upon completion, the status of the macro is saved in a global macro variable named _EVA_METRICS_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.

%EVA_TASK_METRICS

This macro uses the budgeted schedule and costs (identified using the PLANSCHED= and BUDGETCOST= parameters, respectively), along with the updated schedule and costs (identified using the REVISESCHED= and ACTUALCOST= parameters, respectively), to produce Cost Variance and Schedule Variance by task. The corresponding output data set is specified using the TASKMETRICS= parameter and is represented in the output listing. The variables in this data set are as follows:

- Activity is the reference task for the given row.
- WBS_CODE is the Work Breakdown Structure code for the given task.
- _CV_ is the Cost Variance for the given task.
- _CVP_ is the Cost Variance percentage for the given task.
- _SV_ is the Schedule Variance for the given task.
- _SVP_ is the Schedule Variance percentage for the given task.
- _CPI_ is the Cost Performance Index for the given task.
- _SPI_ is the Schedule Performance Index for the given task.
- _PV_ is the Planned Value (BCWS) for the given task.
- _EV_ is the Earned Value (BCWP) for the given task.
- _AC_ is the Actual Cost (ACWP) for the given task.

Specifying “AGGREGATE=Y” with the WBSCODE= option forces the preceding metrics to be rolled up along the project hierarchy.

Upon completion, the status of the macro is saved in a global macro variable named _EVA_TASK_METRICS_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.
%EVG_COST_PLOT

This macro is used to generate a line plot of the Earned Value, Planned Value, Actual Cost, and revised cost over time. If the project has not been completed, three Estimates at Completion are also delineated by a three-tiered box at the right-hand side of the plot area. In addition, several vital statistics appear as part of the legend: Planned Value, Earned Value, Actual Cost, revised cost, Cost and Schedule Performance Indices, Budget At Completion, and Estimates at Completion.

Upon completion, the status of the macro is saved in a global macro variable named _EVG_COST_PLOT_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.

%EVG_SCHEDULE_PLOT

This macro is used to visualize planned and projected completion times for the project. To this end, plots of the planned value and actual and revised cost are displayed. To arrive at a projected finish time, the earned value plot is extended to the Budget at Completion with a slope equal to the ratio of Earned Value to time elapsed at the status date. The slope of this extension is the average rate at which Earned Value has accumulated up to the status date. Vital statistics displayed in the legend include Planned Value, Earned Value, Actual Cost, and Budget at Completion.

Upon completion, the status of the macro is saved in a global macro variable named _EVG_SCHEDULE_PLOT_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.

%EVG_INDEX_PLOT

This macro is used to plot the Cost and Schedule Performance Indices over time. The To-Complete Performance Index is also shown.

Upon completion, the status of the macro is saved in a global macro variable named _EVG_INDEX_PLOT_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.
%EVG_VARIANCE_PLOT

This macro is used to plot the Cost and Schedule Variances over time. Upon completion, the status of the macro is saved in a global macro variable named _EVG_VARIANCE_PLOT_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.

%EVG_GANTT_CHART

This macro is used to show the Cost and Schedule Variances and the Cost and Schedule Performance Indices by activity, along with a Gantt chart of the schedule. For each task, the bottom bar depicts the baseline schedule and the top bar represents the updated schedule.

Upon completion, the status of the macro is saved in a global macro variable named _EVG_GANTT_CHART_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.

%EVG_WBS_CHART

This macro is used to display the Work Breakdown Structure, in addition to any other data associated with an activity.

Upon completion, the status of the macro is saved in a global macro variable named _EVG_WBS_CHART_, which can take one of the following three values:

- STATUS=SUCCESSFUL indicates successful completion of the macro.
- STATUS=SYNTAX_ERROR indicates that macro execution was halted due to an error in the macro invocation syntax.
- STATUS=RUNTIME_ERROR indicates that the macro invocation failed.
Examples: Earned Value Management Macros

In this section, a series of examples illustrates the usage and results of the earned value macro set.

Example 11.1: Integrated Assembly Project

The planned schedule for an assembly project is shown in Output 11.1.1. This schedule can be computed by either of the CPM or PM procedures. (For more details, see Chapter 4 or Chapter 5, respectively.)

Output 11.1.1 Schedule IOUT1

Integrated Assembly Test Project
Initial Schedule

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Duration</th>
<th>Description</th>
<th>Planned Start</th>
<th>Planned Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>S</td>
<td>0</td>
<td>Start</td>
<td>01OCT09</td>
<td>01OCT09</td>
</tr>
<tr>
<td>2</td>
<td>PD</td>
<td>105</td>
<td>Preliminary Design</td>
<td>01OCT09</td>
<td>13JAN10</td>
</tr>
<tr>
<td>3</td>
<td>PDR</td>
<td>21</td>
<td>Prelim Design Review</td>
<td>14JAN10</td>
<td>03FEB10</td>
</tr>
<tr>
<td>4</td>
<td>FD</td>
<td>168</td>
<td>Final Design</td>
<td>04FEB10</td>
<td>21JUL10</td>
</tr>
<tr>
<td>5</td>
<td>PM</td>
<td>126</td>
<td>Procure Material</td>
<td>10JUN10</td>
<td>13OCT10</td>
</tr>
<tr>
<td>6</td>
<td>FDR</td>
<td>21</td>
<td>Final Design Review</td>
<td>22JUL10</td>
<td>11AUG10</td>
</tr>
<tr>
<td>7</td>
<td>FP</td>
<td>273</td>
<td>Facility Preparation</td>
<td>01OCT10</td>
<td>30JUN11</td>
</tr>
<tr>
<td>8</td>
<td>FC</td>
<td>273</td>
<td>Fabricate Components</td>
<td>12AUG10</td>
<td>11MAY11</td>
</tr>
<tr>
<td>9</td>
<td>DA</td>
<td>26</td>
<td>Deliver Assembly</td>
<td>26JUN11</td>
<td>21JUL11</td>
</tr>
<tr>
<td>10</td>
<td>FRR</td>
<td>21</td>
<td>Facil Readiness Rwv</td>
<td>01JUL11</td>
<td>21JUL11</td>
</tr>
<tr>
<td>11</td>
<td>IA</td>
<td>42</td>
<td>Install Assembly</td>
<td>22JUL11</td>
<td>01SEP11</td>
</tr>
<tr>
<td>12</td>
<td>RR</td>
<td>21</td>
<td>Readiness Review</td>
<td>02SEP11</td>
<td>22SEP11</td>
</tr>
<tr>
<td>13</td>
<td>T</td>
<td>126</td>
<td>Test</td>
<td>01OCT11</td>
<td>03FEB12</td>
</tr>
<tr>
<td>14</td>
<td>TV</td>
<td>63</td>
<td>Test Validation</td>
<td>07JAN12</td>
<td>09MAR12</td>
</tr>
</tbody>
</table>
The budgeted cost rates are given in Output 11.1.2. It is assumed that the activities incur costs continuously.

### Output 11.1.2 Cost Rates IATCOST

#### Budgeted Costs

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>S</td>
<td>0.0000</td>
</tr>
<tr>
<td>2</td>
<td>PD</td>
<td>4.7619</td>
</tr>
<tr>
<td>3</td>
<td>PDR</td>
<td>7.1429</td>
</tr>
<tr>
<td>4</td>
<td>FD</td>
<td>1.7857</td>
</tr>
<tr>
<td>5</td>
<td>PM</td>
<td>6.0317</td>
</tr>
<tr>
<td>6</td>
<td>FDR</td>
<td>7.1429</td>
</tr>
<tr>
<td>7</td>
<td>FP</td>
<td>4.0293</td>
</tr>
<tr>
<td>8</td>
<td>FC</td>
<td>5.1282</td>
</tr>
<tr>
<td>9</td>
<td>DA</td>
<td>13.0769</td>
</tr>
<tr>
<td>10</td>
<td>FRR</td>
<td>7.1429</td>
</tr>
<tr>
<td>11</td>
<td>IA</td>
<td>5.9524</td>
</tr>
<tr>
<td>12</td>
<td>RR</td>
<td>7.1429</td>
</tr>
<tr>
<td>13</td>
<td>T</td>
<td>7.1429</td>
</tr>
<tr>
<td>14</td>
<td>TV</td>
<td>7.9365</td>
</tr>
</tbody>
</table>

The budgeted periodic cost can now be generated with the following specification of the `%EVA_PLANNED_VALUE` macro:

```plaintext
%eva_planned_value(
    plansched=iout1,
    activity=activity,
    start=start,
    finish=finish,
    duration=duration,
    budgetcost=iatcost,
    rate=rate
);
```
For brevity, only the first 17 rows of the output data set are shown in Output 11.1.3.

**Output 11.1.3**  %EVA_PLANNED_VALUE: Periodic Data Set

**Daily Planned Value**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Period Identifier</th>
<th>PV Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>2</td>
<td>02OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>3</td>
<td>03OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>4</td>
<td>04OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>5</td>
<td>05OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>6</td>
<td>06OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>7</td>
<td>07OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>8</td>
<td>08OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>9</td>
<td>09OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>10</td>
<td>10OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>11</td>
<td>11OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>12</td>
<td>12OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>13</td>
<td>13OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>14</td>
<td>14OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>15</td>
<td>15OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>16</td>
<td>16OCT09</td>
<td>4.76190</td>
</tr>
<tr>
<td>17</td>
<td>17OCT09</td>
<td>4.76190</td>
</tr>
</tbody>
</table>

Next, the actual progress of the project through September 30, 2010, is entered. The ACTUAL data set is shown in Output 11.1.4.

**Output 11.1.4**  Current Status ACTUAL

**Status**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Actual Start</th>
<th>Actual Finish</th>
<th>Actual Rate</th>
<th>Pct. Comp.</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>S</td>
<td>01OCT09</td>
<td>01OCT09</td>
<td>0.0</td>
<td>100</td>
</tr>
<tr>
<td>2</td>
<td>PD</td>
<td>01OCT09</td>
<td>29JAN10</td>
<td>6.0</td>
<td>100</td>
</tr>
<tr>
<td>3</td>
<td>PDR</td>
<td>30JAN10</td>
<td>19FEB10</td>
<td>8.2</td>
<td>100</td>
</tr>
<tr>
<td>4</td>
<td>FD</td>
<td>20FEB10</td>
<td>10SEP10</td>
<td>3.1</td>
<td>100</td>
</tr>
<tr>
<td>5</td>
<td>PM</td>
<td>10AUG10</td>
<td>.</td>
<td>6.4</td>
<td>40</td>
</tr>
<tr>
<td>6</td>
<td>FDR</td>
<td>11SEP10</td>
<td>.</td>
<td>8.0</td>
<td>80</td>
</tr>
</tbody>
</table>
These inputs are then used by the CPM procedure with the original schedule to produce an updated schedule, given in Output 11.1.5. (For information about using the CPM procedure, see Chapter 4.)

**Output 11.1.5 Updated Schedule UPDSCHED**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Duration</th>
<th>Description</th>
<th>Pct Comp</th>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>S</td>
<td>0</td>
<td>Start</td>
<td>100</td>
<td>01OCT09</td>
<td>01OCT09</td>
</tr>
<tr>
<td>2</td>
<td>PD</td>
<td>121</td>
<td>Preliminary Design</td>
<td>100</td>
<td>01OCT09</td>
<td>29JAN10</td>
</tr>
<tr>
<td>3</td>
<td>PDR</td>
<td>21</td>
<td>Prelim Design Review</td>
<td>100</td>
<td>30JAN10</td>
<td>19FEB10</td>
</tr>
<tr>
<td>4</td>
<td>FD</td>
<td>203</td>
<td>Final Design</td>
<td>100</td>
<td>20FEB10</td>
<td>10SEP10</td>
</tr>
<tr>
<td>5</td>
<td>PM</td>
<td></td>
<td>Procure Material</td>
<td>40</td>
<td>10AUG10</td>
<td>17DEC10</td>
</tr>
<tr>
<td>6</td>
<td>FDR</td>
<td></td>
<td>Final Design Review</td>
<td>80</td>
<td>11SEP10</td>
<td>05OCT10</td>
</tr>
<tr>
<td>7</td>
<td>FP</td>
<td></td>
<td>Facility Preparation</td>
<td>06OCT10</td>
<td>05JUL11</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>FC</td>
<td></td>
<td>Fabricate Components</td>
<td>12OCT10</td>
<td>11JUL11</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>DA</td>
<td></td>
<td>Deliver Assembly</td>
<td>07JUL11</td>
<td>01AUG11</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>FRR</td>
<td></td>
<td>Facil Readiness Rvw</td>
<td>06JUL11</td>
<td>26JUL11</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>IA</td>
<td></td>
<td>Install Assembly</td>
<td>02AUG11</td>
<td>12SEP11</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>RR</td>
<td></td>
<td>Readiness Review</td>
<td>13SEP11</td>
<td>03OCT11</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>T</td>
<td></td>
<td>Test</td>
<td>04OCT11</td>
<td>06FEB12</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>TV</td>
<td></td>
<td>Test Validation</td>
<td>10JAN12</td>
<td>12MAR12</td>
<td></td>
</tr>
</tbody>
</table>

The `%EVA_EARNED_VALUE` macro can then be used to generate the updated periodic cost, as follows:

```sas
%eva_earned_value(
    revisesched=updsched,
    activity=activity,
    start=start,
    finish=finish,
    actualcost=iatupd,
    rate=rate
);
```
Again, for brevity only the first 17 rows of the output data set are shown in Output 11.1.6.

Output 11.1.6  %EVA_EARNED_VALUE: Periodic Data Set

Daily Earned Value and Revised Cost

<table>
<thead>
<tr>
<th></th>
<th>Period Identifier</th>
<th>EV Rate</th>
<th>AC Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>01OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>2</td>
<td>02OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>3</td>
<td>03OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>4</td>
<td>04OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>5</td>
<td>05OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>6</td>
<td>06OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>7</td>
<td>07OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>8</td>
<td>08OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>9</td>
<td>09OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>10</td>
<td>10OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>11</td>
<td>11OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>12</td>
<td>12OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>13</td>
<td>13OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>14</td>
<td>14OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>15</td>
<td>15OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>16</td>
<td>16OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
<tr>
<td>17</td>
<td>17OCT09</td>
<td>4.13223</td>
<td>6</td>
</tr>
</tbody>
</table>

The %EVA_METRICS macro can be called with a current date of September 30, 2010, as follows:

```
%eva_metrics(
    timenow='30sep10'd,
    acronyms=long
);
```

Output 11.1.7 shows the output listing from %EVA_METRICS. Notice that “ACRONYMS=long” is specified, which results in the long version of the earned value acronyms being used.
**Output 11.1.7** %EVA_METRICS: Summary Statistics

**Earned Value Analysis**
**as of September 30, 2010**

<table>
<thead>
<tr>
<th>Metric</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Percent Complete</td>
<td>20.66</td>
</tr>
<tr>
<td>BCWS (Budgeted Cost of Work Scheduled)</td>
<td>2038.00</td>
</tr>
<tr>
<td>BCWP (Budgeted Cost of Work Performed)</td>
<td>1374.00</td>
</tr>
<tr>
<td>ACWP (Actual Cost of Work Performed)</td>
<td>2020.30</td>
</tr>
<tr>
<td>CV (Cost Variance)</td>
<td>-646.30</td>
</tr>
<tr>
<td>CV%</td>
<td>-47.04</td>
</tr>
<tr>
<td>SV (Schedule Variance)</td>
<td>-664.00</td>
</tr>
<tr>
<td>SV%</td>
<td>-32.58</td>
</tr>
<tr>
<td>CPI (Cost Performance Index)</td>
<td>0.68</td>
</tr>
<tr>
<td>SPI (Schedule Performance Index)</td>
<td>0.67</td>
</tr>
<tr>
<td>BAC (Budget At Completion)</td>
<td>6650.00</td>
</tr>
<tr>
<td>EAC (Revised Estimate At Completion)</td>
<td>7349.50</td>
</tr>
<tr>
<td>EAC (Overrun to Date)</td>
<td>7296.30</td>
</tr>
<tr>
<td>EAC (Cumulative CPI)</td>
<td>9778.02</td>
</tr>
<tr>
<td>EAC (Cumulative CPI X SPI)</td>
<td>13527.00</td>
</tr>
<tr>
<td>ETC (Estimate To Complete)*</td>
<td>7757.72</td>
</tr>
<tr>
<td>VAC (Variance At Completion)*</td>
<td>-3128.02</td>
</tr>
<tr>
<td>VAC%*</td>
<td>-47.04</td>
</tr>
<tr>
<td>TCPI (BAC) (To-Complete Performance Index)</td>
<td>1.14</td>
</tr>
<tr>
<td>TCPI (EAC) (To-Complete Performance Index)*</td>
<td>0.68</td>
</tr>
</tbody>
</table>

* The CPI form of the EAC is used.
Next, the %EVA_TASK_METRICS macro is used to produce Cost and Schedule Variance by task.

```plaintext
%eva_task_metrics(
    plansched=iou1,
    revisesched=updsched,
    activity=activity,
    start=start,
    finish=finish,
    pctcomp=pctcomp,
    budgetcost=iatcost,
    actualcost=iatupd,
    rate=rate,
    timenow='30sep10'd,
    acronyms=long
);
```

The output listing is shown in Output 11.1.8.

### Output 11.1.8  %EVA_TASK_METRICS: CV and SV by Activity

**Earned Value Analysis by Activity**
**as of September 30, 2010**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>BCWS</th>
<th>BCWP</th>
<th>ACWP</th>
<th>CV</th>
<th>CV%</th>
<th>SV</th>
<th>SV%</th>
<th>CPI</th>
<th>SPI</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>S</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>PD</td>
<td>500.00</td>
<td>500.00</td>
<td>726.00</td>
<td>-226.00</td>
<td>-45.20</td>
<td>0.00</td>
<td>0.00</td>
<td>0.69</td>
<td>1.00</td>
</tr>
<tr>
<td>3</td>
<td>PDR</td>
<td>150.00</td>
<td>150.00</td>
<td>172.20</td>
<td>-22.20</td>
<td>-14.80</td>
<td>0.00</td>
<td>0.00</td>
<td>0.87</td>
<td>1.00</td>
</tr>
<tr>
<td>4</td>
<td>FD</td>
<td>300.00</td>
<td>300.00</td>
<td>629.30</td>
<td>-329.30</td>
<td>-109.77</td>
<td>0.00</td>
<td>0.00</td>
<td>0.48</td>
<td>1.00</td>
</tr>
<tr>
<td>5</td>
<td>PM</td>
<td>681.59</td>
<td>304.00</td>
<td>332.80</td>
<td>-28.80</td>
<td>-9.47</td>
<td>-377.59</td>
<td>-55.40</td>
<td>0.91</td>
<td>0.45</td>
</tr>
<tr>
<td>6</td>
<td>FDR</td>
<td>150.00</td>
<td>120.00</td>
<td>160.00</td>
<td>-40.00</td>
<td>-33.33</td>
<td>-30.00</td>
<td>-20.00</td>
<td>0.75</td>
<td>0.80</td>
</tr>
<tr>
<td>7</td>
<td>FP</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>FC</td>
<td>256.41</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>-256.41</td>
<td>-100.00</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>DA</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>FRR</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>IA</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>RR</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>T</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>TV</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Example 11.1: Integrated Assembly Project

Output 11.1.9 through Output 11.1.13 show charts that are produced using the earned value analysis reporting macros. First, the %EVG_COST_PLOT macro is used to generate the plot in Output 11.1.9.

%evg_cost_plot(acronyms=long);

Output 11.1.9 %EVG_COST_PLOT, EV, PV, AC, and EAC_{TV}

According to the plan, the earned value percentage complete at the status date of September 30, 2010 (shown by the BCWS plot) should have been 2049/6650, or 30.81%. Instead, the percentage complete (shown by the BCWP plot) is only 1374/6650, or 20.66%.
Next, the %EVG_SCHEDUAL_PLOT macro is used to produce the plot in Output 11.1.10. The resulting output shows a disastrous projected completion date of August 1, 2014, based upon the current earned value. This is two years and four months behind the planned schedule end date of March 10, 2012. Based on the performance of the project so far, it is estimated to cost $9793 at completion (EAC_CPI), amounting to nearly a 50% overrun.

%evg_schedule_plot;

Output 11.1.10 %EVG_SCHEDUAL_PLOT: Projected Completion Date
The `%EVG_INDEX_PLOT` macro is then used to produce the plot in Output 11.1.11.

```%evg_index_plot;```

**Output 11.1.11**  `%EVG_INDEX_PLOT`: Cost and Schedule Performance Index

The plot in Output 11.1.11 shows that the performance factor must be increased from 0.68 to 1.14 in order to stay within the budget.
The \%EVG\_VARIANCE\_PLOT macro is used to produce the plot in Output 11.1.12.

\%evg\_variance\_plot;

**Output 11.1.12**  \%EVG\_VARIANCE\_PLOT: Cost and Schedule Variance

The plot in Output 11.1.12 shows that both the cost and schedule variance have strayed outside of the area between the 10% threshold plots of the planned value.
Finally, the %EVG_GANTT_CHART macro is used to produce the Gantt chart shown in **Output 11.1.13**.

```plaintext
%evg_gantt_chart(
    plansched=iout1,
    revisesched=updsched,
    activity=activity,
    start=start,
    finish=finish,
    duration=duration,
    timenow='30sep10'd,
    id=pv ev ac cv cvp sv svp,
    height=3,
    scale=1.5
);
```

**Output 11.1.13** %EVG_GANTT_CHART: Cost and Schedule Variance by Task

---

**Earned Value Analysis**

Gantt Chart Showing Variances and Performance Indices

<table>
<thead>
<tr>
<th>Activity</th>
<th>BCWS</th>
<th>BCWP</th>
<th>ACWP</th>
<th>CV</th>
<th>CVP</th>
<th>SV</th>
<th>SV%</th>
</tr>
</thead>
<tbody>
<tr>
<td>S</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>PD</td>
<td>500.00</td>
<td>500.00</td>
<td>735.00</td>
<td>-225.00</td>
<td>-45.30</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>FD</td>
<td>150.00</td>
<td>150.00</td>
<td>172.20</td>
<td>-22.20</td>
<td>-14.60</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>PM</td>
<td>681.50</td>
<td>304.00</td>
<td>332.80</td>
<td>-52.80</td>
<td>-8.97</td>
<td>-37.59</td>
<td>-54.40</td>
</tr>
<tr>
<td>FDR</td>
<td>150.00</td>
<td>120.00</td>
<td>160.00</td>
<td>-40.00</td>
<td>-33.33</td>
<td>-30.00</td>
<td>-20.00</td>
</tr>
<tr>
<td>FC</td>
<td>256.41</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>-256.41</td>
<td>-100.00</td>
</tr>
<tr>
<td>GA</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>FRR</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>RRA</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>T</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

---

**Legend**

- Revised Schedule
- Baseline Schedule
- Actual Work

---

**OCT** 01 12 24 **DEC** 18 20 22 **MAR** 02 **APR** 14 15 19 01 12

---

**SEP** 30

---
Example 11.2: Construction Project

This example illustrates a home building multiproject. The cost structure of the multiproject consists of both rates and fixed costs. This example also demonstrates how to accommodate multiple status dates. The initial schedule is shown in Output 11.2.1.

Output 11.2.1 Initial Schedule GBSCHED

Planned Construction Schedule

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>WBS Code</th>
<th>Duration</th>
<th>Scheduled Start</th>
<th>Scheduled Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Build House</td>
<td>0</td>
<td>1</td>
<td>04SEP10</td>
<td>12OCT10</td>
</tr>
<tr>
<td>2</td>
<td>Landscaping</td>
<td>0.00</td>
<td>1</td>
<td>29SEP10</td>
<td>10OCT10</td>
</tr>
<tr>
<td>3</td>
<td>Finish Grading</td>
<td>0.00.0</td>
<td>2</td>
<td>29SEP10</td>
<td>30SEP10</td>
</tr>
<tr>
<td>4</td>
<td>Walks &amp; Landscape</td>
<td>0.00.1</td>
<td>5</td>
<td>06OCT10</td>
<td>10OCT10</td>
</tr>
<tr>
<td>5</td>
<td>Drainage</td>
<td>0.01</td>
<td>1</td>
<td>28SEP10</td>
<td>29SEP10</td>
</tr>
<tr>
<td>6</td>
<td>Gutters &amp; Downspouts</td>
<td>0.01.0</td>
<td>1</td>
<td>28SEP10</td>
<td>28SEP10</td>
</tr>
<tr>
<td>7</td>
<td>Storm Drains</td>
<td>0.01.1</td>
<td>1</td>
<td>29SEP10</td>
<td>29SEP10</td>
</tr>
<tr>
<td>8</td>
<td>Wiring</td>
<td>0.02</td>
<td>1</td>
<td>14SEP10</td>
<td>05OCT10</td>
</tr>
<tr>
<td>9</td>
<td>Initial Wiring</td>
<td>0.02.0</td>
<td>2</td>
<td>14SEP10</td>
<td>15SEP10</td>
</tr>
<tr>
<td>10</td>
<td>Kitchen Fixtures</td>
<td>0.02.1</td>
<td>1</td>
<td>03OCT10</td>
<td>03OCT10</td>
</tr>
<tr>
<td>11</td>
<td>Finish Electrical</td>
<td>0.02.2</td>
<td>1</td>
<td>04OCT10</td>
<td>04OCT10</td>
</tr>
<tr>
<td>12</td>
<td>Finish Carpentry</td>
<td>0.02.3</td>
<td>3</td>
<td>03OCT10</td>
<td>05OCT10</td>
</tr>
<tr>
<td>13</td>
<td>Plumbing</td>
<td>0.03</td>
<td>1</td>
<td>10SEP10</td>
<td>04OCT10</td>
</tr>
<tr>
<td>14</td>
<td>Rough Plumbing</td>
<td>0.03.0</td>
<td>3</td>
<td>11SEP10</td>
<td>13SEP10</td>
</tr>
<tr>
<td>15</td>
<td>Basement Plumbing</td>
<td>0.03.1</td>
<td>1</td>
<td>10SEP10</td>
<td>10SEP10</td>
</tr>
<tr>
<td>16</td>
<td>Finish Plumbing</td>
<td>0.03.2</td>
<td>2</td>
<td>03OCT10</td>
<td>04OCT10</td>
</tr>
<tr>
<td>17</td>
<td>Foundation</td>
<td>0.04</td>
<td>1</td>
<td>04SEP10</td>
<td>15SEP10</td>
</tr>
<tr>
<td>18</td>
<td>Excavate &amp; Footers</td>
<td>0.04.0</td>
<td>4</td>
<td>04SEP10</td>
<td>07SEP10</td>
</tr>
<tr>
<td>19</td>
<td>Pour Foundation</td>
<td>0.04.1</td>
<td>2</td>
<td>08SEP10</td>
<td>09SEP10</td>
</tr>
<tr>
<td>20</td>
<td>Pour Basement</td>
<td>0.04.2</td>
<td>2</td>
<td>14SEP10</td>
<td>15SEP10</td>
</tr>
<tr>
<td>21</td>
<td>Roofing</td>
<td>0.05</td>
<td>1</td>
<td>10SEP10</td>
<td>27SEP10</td>
</tr>
<tr>
<td>22</td>
<td>Finish Roof</td>
<td>0.05.0</td>
<td>2</td>
<td>26SEP10</td>
<td>27SEP10</td>
</tr>
<tr>
<td>23</td>
<td>Frame &amp; Roof</td>
<td>0.05.1</td>
<td>4</td>
<td>10SEP10</td>
<td>13SEP10</td>
</tr>
<tr>
<td>24</td>
<td>Flooring</td>
<td>0.06</td>
<td>1</td>
<td>30SEP10</td>
<td>12OCT10</td>
</tr>
<tr>
<td>25</td>
<td>Varnish Floor</td>
<td>0.06.0</td>
<td>2</td>
<td>11OCT10</td>
<td>12OCT10</td>
</tr>
<tr>
<td>26</td>
<td>Finish Flooring</td>
<td>0.06.1</td>
<td>3</td>
<td>30SEP10</td>
<td>02OCT10</td>
</tr>
<tr>
<td>27</td>
<td>Heat &amp; Ventilation</td>
<td>0.07</td>
<td>4</td>
<td>16SEP10</td>
<td>19SEP10</td>
</tr>
<tr>
<td>28</td>
<td>Plaster</td>
<td>0.08</td>
<td>10</td>
<td>20SEP10</td>
<td>29SEP10</td>
</tr>
<tr>
<td>29</td>
<td>Brickwork</td>
<td>0.09</td>
<td>6</td>
<td>20SEP10</td>
<td>25SEP10</td>
</tr>
<tr>
<td>30</td>
<td>Paint</td>
<td>0.10</td>
<td>3</td>
<td>06OCT10</td>
<td>08OCT10</td>
</tr>
</tbody>
</table>
The Work Breakdown Structure for the project is given in Output 11.2.2; this chart was created using the \texttt{%EVG\_WBS\_CHART} macro.

\texttt{%evg\_wbs\_chart(}
\texttt{structure=gbsched,}
\texttt{activity=activity,}
\texttt{project=project,}
\texttt{id=wbs\_code\_id,}
\texttt{rotate=N,}
\texttt{rotatetext=N,}
\texttt{defid=N)}

\textbf{Output 11.2.2} \texttt{%EVG\_WBS\_CHART: Work Breakdown Structure}
Output 11.2.3 lists the budgeted costs for each task.

### Output 11.2.3 Budgeted Cost Rates GBASE

#### Planned Construction Costs

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Start Cost</th>
<th>Pct./Weights</th>
<th>Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Build House</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>Landscaping</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>Drainage</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>Wiring</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>Plumbing</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>6</td>
<td>Foundation</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>Roofing</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>8</td>
<td>Flooring</td>
<td>0 0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>9</td>
<td>Heat &amp; Ventilation</td>
<td>325 50</td>
<td></td>
<td>40</td>
</tr>
<tr>
<td>10</td>
<td>Plaster</td>
<td>14500 1,2,3,4</td>
<td></td>
<td>20</td>
</tr>
<tr>
<td>11</td>
<td>Brickwork</td>
<td>9500 1,2,3</td>
<td></td>
<td>45</td>
</tr>
<tr>
<td>12</td>
<td>Paint</td>
<td>3250 50</td>
<td></td>
<td>30</td>
</tr>
<tr>
<td>13</td>
<td>Finish Grading</td>
<td>425 25</td>
<td></td>
<td>25</td>
</tr>
<tr>
<td>14</td>
<td>Walks &amp; Landscape</td>
<td>2475 25</td>
<td></td>
<td>25</td>
</tr>
<tr>
<td>15</td>
<td>Gutters &amp; Downspouts</td>
<td>1200 50</td>
<td></td>
<td>15</td>
</tr>
<tr>
<td>16</td>
<td>Storm Drains</td>
<td>150 25</td>
<td></td>
<td>15</td>
</tr>
<tr>
<td>17</td>
<td>Initial Wiring</td>
<td>575 25</td>
<td></td>
<td>45</td>
</tr>
<tr>
<td>18</td>
<td>Kitchen Fixtures</td>
<td>375 25</td>
<td></td>
<td>25</td>
</tr>
<tr>
<td>19</td>
<td>Finish Electrical</td>
<td>550 25</td>
<td></td>
<td>50</td>
</tr>
<tr>
<td>20</td>
<td>Finish Carpentry</td>
<td>1450 25</td>
<td></td>
<td>20</td>
</tr>
<tr>
<td>21</td>
<td>Rough Plumbing</td>
<td>1025 25</td>
<td></td>
<td>30</td>
</tr>
<tr>
<td>22</td>
<td>Basement Plumbing</td>
<td>1000 25</td>
<td></td>
<td>50</td>
</tr>
<tr>
<td>23</td>
<td>Finish Plumbing</td>
<td>350 25</td>
<td></td>
<td>20</td>
</tr>
<tr>
<td>24</td>
<td>Excavate &amp; Footers</td>
<td>5250 50</td>
<td></td>
<td>20</td>
</tr>
<tr>
<td>25</td>
<td>Pour Foundation</td>
<td>1500 25</td>
<td></td>
<td>15</td>
</tr>
<tr>
<td>26</td>
<td>Pour Basement</td>
<td>950 50</td>
<td></td>
<td>20</td>
</tr>
<tr>
<td>27</td>
<td>Finish Roof</td>
<td>725 50</td>
<td></td>
<td>40</td>
</tr>
<tr>
<td>28</td>
<td>Frame &amp; Roof</td>
<td>9500 25</td>
<td></td>
<td>35</td>
</tr>
<tr>
<td>29</td>
<td>Varnish Floor</td>
<td>750 25</td>
<td></td>
<td>15</td>
</tr>
<tr>
<td>30</td>
<td>Finish Flooring</td>
<td>425 50</td>
<td></td>
<td>25</td>
</tr>
</tbody>
</table>
Note that the “Storm Drains” task, in the sixteenth observation, costs one quarter (25%) of $150 upon initiation and continues at a rate of $15/day. When complete, the balance (75%) of the $150 is charged. Weighted milestones are specified for the “Plaster” activity, given in Observation 10. At the start, one tenth \( \frac{1}{1+2+3+4} \) of $14,500, or $1,450, is incurred. The rate is $20/day. When the task is one third complete, another fifth \( \frac{2}{1+2+3+4} \) of $14,500, or $2,900, is incurred. At completion, the cost is two fifths \( \frac{4}{1+2+3+4} \) of $14,500, or $5,800.

The `%EVA_PLANNED_VALUE` macro is next invoked to compute the periodic planned value.

```plaintext
%eva_planned_value(
   plannedsched=gbsched,
   activity=activity,
   start=start,
   finish=finish,
   budgetcost=gbase,
   rate=rate,
   cost=cost,
   spct=spct,
   taskpv=bout,
   pv=gbcost
);
```
The periodic planned value data set is shown in Output 11.2.4.

**Output 11.2.4** %EVA_PLANNED_VALUE: Periodic Data Set

**Daily Planned Value**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Period Identifier</th>
<th>PV Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>04SEP10</td>
<td>2645.00</td>
</tr>
<tr>
<td>2</td>
<td>05SEP10</td>
<td>20.00</td>
</tr>
<tr>
<td>3</td>
<td>06SEP10</td>
<td>20.00</td>
</tr>
<tr>
<td>4</td>
<td>07SEP10</td>
<td>2645.00</td>
</tr>
<tr>
<td>5</td>
<td>08SEP10</td>
<td>390.00</td>
</tr>
<tr>
<td>6</td>
<td>09SEP10</td>
<td>1140.00</td>
</tr>
<tr>
<td>7</td>
<td>10SEP10</td>
<td>3460.00</td>
</tr>
<tr>
<td>8</td>
<td>11SEP10</td>
<td>321.25</td>
</tr>
<tr>
<td>9</td>
<td>12SEP10</td>
<td>65.00</td>
</tr>
<tr>
<td>10</td>
<td>13SEP10</td>
<td>7958.75</td>
</tr>
<tr>
<td>11</td>
<td>14SEP10</td>
<td>683.75</td>
</tr>
<tr>
<td>12</td>
<td>15SEP10</td>
<td>971.25</td>
</tr>
<tr>
<td>13</td>
<td>16SEP10</td>
<td>202.50</td>
</tr>
<tr>
<td>14</td>
<td>17SEP10</td>
<td>40.00</td>
</tr>
<tr>
<td>15</td>
<td>18SEP10</td>
<td>40.00</td>
</tr>
<tr>
<td>16</td>
<td>19SEP10</td>
<td>202.50</td>
</tr>
<tr>
<td>17</td>
<td>20SEP10</td>
<td>3098.33</td>
</tr>
<tr>
<td>18</td>
<td>21SEP10</td>
<td>65.00</td>
</tr>
<tr>
<td>19</td>
<td>22SEP10</td>
<td>3231.67</td>
</tr>
<tr>
<td>20</td>
<td>23SEP10</td>
<td>2965.00</td>
</tr>
<tr>
<td>21</td>
<td>24SEP10</td>
<td>65.00</td>
</tr>
<tr>
<td>22</td>
<td>25SEP10</td>
<td>4815.00</td>
</tr>
<tr>
<td>23</td>
<td>26SEP10</td>
<td>4772.50</td>
</tr>
<tr>
<td>24</td>
<td>27SEP10</td>
<td>422.50</td>
</tr>
<tr>
<td>25</td>
<td>28SEP10</td>
<td>1235.00</td>
</tr>
<tr>
<td>26</td>
<td>29SEP10</td>
<td>6116.25</td>
</tr>
<tr>
<td>27</td>
<td>30SEP10</td>
<td>581.25</td>
</tr>
<tr>
<td>28</td>
<td>01OCT10</td>
<td>25.00</td>
</tr>
<tr>
<td>29</td>
<td>02OCT10</td>
<td>237.50</td>
</tr>
<tr>
<td>30</td>
<td>03OCT10</td>
<td>890.00</td>
</tr>
<tr>
<td>31</td>
<td>04OCT10</td>
<td>902.50</td>
</tr>
<tr>
<td>32</td>
<td>05OCT10</td>
<td>1107.50</td>
</tr>
<tr>
<td>33</td>
<td>06OCT10</td>
<td>2298.75</td>
</tr>
<tr>
<td>34</td>
<td>07OCT10</td>
<td>55.00</td>
</tr>
<tr>
<td>35</td>
<td>08OCT10</td>
<td>1680.00</td>
</tr>
<tr>
<td>36</td>
<td>09OCT10</td>
<td>25.00</td>
</tr>
<tr>
<td>37</td>
<td>10OCT10</td>
<td>1881.25</td>
</tr>
<tr>
<td>38</td>
<td>11OCT10</td>
<td>202.50</td>
</tr>
<tr>
<td>39</td>
<td>12OCT10</td>
<td>577.50</td>
</tr>
</tbody>
</table>
Notice that the TASKPV= parameter has been used to ultimately pass the planned activity duration and costs to %EVA_EARNED_VALUE. Assume that the schedule has been updated to reflect actual start and finish times, as of the status date September 15, 2010. The updated schedule is shown in Output 11.2.5.

Output 11.2.5  Updated Schedule GASCHED

Updated Construction Schedule

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>WBS Code</th>
<th>Duration</th>
<th>Scheduled Start</th>
<th>Scheduled Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Build House</td>
<td>0</td>
<td>1</td>
<td>04SEP10</td>
<td>17OCT10</td>
</tr>
<tr>
<td>2</td>
<td>Landscaping</td>
<td>0.00</td>
<td>1</td>
<td>04OCT10</td>
<td>15OCT10</td>
</tr>
<tr>
<td>3</td>
<td>Drainage</td>
<td>0.01</td>
<td>1</td>
<td>03OCT10</td>
<td>04OCT10</td>
</tr>
<tr>
<td>4</td>
<td>Wiring</td>
<td>0.02</td>
<td>1</td>
<td>19SEP10</td>
<td>10OCT10</td>
</tr>
<tr>
<td>5</td>
<td>Plumbing</td>
<td>0.03</td>
<td>1</td>
<td>15SEP10</td>
<td>09OCT10</td>
</tr>
<tr>
<td>6</td>
<td>Foundation</td>
<td>0.04</td>
<td>1</td>
<td>04SEP10</td>
<td>20SEP10</td>
</tr>
<tr>
<td>7</td>
<td>Roofing</td>
<td>0.05</td>
<td>1</td>
<td>15SEP10</td>
<td>02OCT10</td>
</tr>
<tr>
<td>8</td>
<td>Flooring</td>
<td>0.06</td>
<td>1</td>
<td>05OCT10</td>
<td>17OCT10</td>
</tr>
<tr>
<td>9</td>
<td>Heat &amp; Ventilation</td>
<td>0.07</td>
<td>4</td>
<td>21SEP10</td>
<td>24SEP10</td>
</tr>
<tr>
<td>10</td>
<td>Plaster</td>
<td>0.08</td>
<td>10</td>
<td>25SEP10</td>
<td>04OCT10</td>
</tr>
<tr>
<td>11</td>
<td>Brickwork</td>
<td>0.09</td>
<td>6</td>
<td>25SEP10</td>
<td>30SEP10</td>
</tr>
<tr>
<td>12</td>
<td>Paint</td>
<td>0.10</td>
<td>3</td>
<td>11OCT10</td>
<td>13OCT10</td>
</tr>
<tr>
<td>13</td>
<td>Finish Grading</td>
<td>0.00.0</td>
<td>2</td>
<td>04OCT10</td>
<td>05OCT10</td>
</tr>
<tr>
<td>14</td>
<td>Walks &amp; Landscape</td>
<td>0.00.1</td>
<td>5</td>
<td>11OCT10</td>
<td>15OCT10</td>
</tr>
<tr>
<td>15</td>
<td>Gutters &amp; Downspouts</td>
<td>0.01.0</td>
<td>1</td>
<td>03OCT10</td>
<td>03OCT10</td>
</tr>
<tr>
<td>16</td>
<td>Storm Drains</td>
<td>0.01.1</td>
<td>1</td>
<td>04OCT10</td>
<td>04OCT10</td>
</tr>
<tr>
<td>17</td>
<td>Initial Wiring</td>
<td>0.02.0</td>
<td>2</td>
<td>19SEP10</td>
<td>20SEP10</td>
</tr>
<tr>
<td>18</td>
<td>Kitchen Fixtures</td>
<td>0.02.1</td>
<td>1</td>
<td>08OCT10</td>
<td>08OCT10</td>
</tr>
<tr>
<td>19</td>
<td>Finish Electrical</td>
<td>0.02.2</td>
<td>1</td>
<td>09OCT10</td>
<td>09OCT10</td>
</tr>
<tr>
<td>20</td>
<td>Finish Carpentry</td>
<td>0.02.3</td>
<td>3</td>
<td>08OCT10</td>
<td>10OCT10</td>
</tr>
<tr>
<td>21</td>
<td>Rough Plumbing</td>
<td>0.03.0</td>
<td>3</td>
<td>16SEP10</td>
<td>18SEP10</td>
</tr>
<tr>
<td>22</td>
<td>Basement Plumbing</td>
<td>0.03.1</td>
<td>1</td>
<td>15SEP10</td>
<td>15SEP10</td>
</tr>
<tr>
<td>23</td>
<td>Finish Plumbing</td>
<td>0.03.2</td>
<td>2</td>
<td>08OCT10</td>
<td>09OCT10</td>
</tr>
<tr>
<td>24</td>
<td>Excavate &amp; Footers</td>
<td>0.04.0</td>
<td>4</td>
<td>04SEP10</td>
<td>11SEP10</td>
</tr>
<tr>
<td>25</td>
<td>Pour Foundation</td>
<td>0.04.1</td>
<td>2</td>
<td>12SEP10</td>
<td>14SEP10</td>
</tr>
<tr>
<td>26</td>
<td>Pour Basement</td>
<td>0.04.2</td>
<td>2</td>
<td>19SEP10</td>
<td>20SEP10</td>
</tr>
<tr>
<td>27</td>
<td>Finish Roof</td>
<td>0.05.0</td>
<td>2</td>
<td>01OCT10</td>
<td>02OCT10</td>
</tr>
<tr>
<td>28</td>
<td>Frame &amp; Roof</td>
<td>0.05.1</td>
<td>4</td>
<td>15SEP10</td>
<td>18SEP10</td>
</tr>
<tr>
<td>29</td>
<td>Varnish Floor</td>
<td>0.06.0</td>
<td>2</td>
<td>16OCT10</td>
<td>17OCT10</td>
</tr>
<tr>
<td>30</td>
<td>Finish Flooring</td>
<td>0.06.1</td>
<td>3</td>
<td>05OCT10</td>
<td>07OCT10</td>
</tr>
</tbody>
</table>
The updated cost rates are given in Output 11.2.6.

**Output 11.2.6** Updated Cost Rates GACT

**Updated Construction Costs**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Activity</th>
<th>Rate</th>
<th>Start Cost</th>
<th>Pct/Weights</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Build House</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>Landscaping</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>Drainage</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>4</td>
<td>Wiring</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>5</td>
<td>Plumbing</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>6</td>
<td>Foundation</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>7</td>
<td>Roofing</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>8</td>
<td>Flooring</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>9</td>
<td>Heat &amp; Ventilation</td>
<td>40</td>
<td>325</td>
<td>50</td>
</tr>
<tr>
<td>10</td>
<td>Plaster</td>
<td>20</td>
<td>14500</td>
<td>1,2,3,4</td>
</tr>
<tr>
<td>11</td>
<td>Brickwork</td>
<td>45</td>
<td>9500</td>
<td>1,2,3</td>
</tr>
<tr>
<td>12</td>
<td>Paint</td>
<td>30</td>
<td>3250</td>
<td>50</td>
</tr>
<tr>
<td>13</td>
<td>Finish Grading</td>
<td>25</td>
<td>425</td>
<td>25</td>
</tr>
<tr>
<td>14</td>
<td>Walks &amp; Landscape</td>
<td>25</td>
<td>2475</td>
<td>25</td>
</tr>
<tr>
<td>15</td>
<td>Gutters &amp; Downspouts</td>
<td>15</td>
<td>1200</td>
<td>50</td>
</tr>
<tr>
<td>16</td>
<td>Storm Drains</td>
<td>15</td>
<td>150</td>
<td>25</td>
</tr>
<tr>
<td>17</td>
<td>Initial Wiring</td>
<td>45</td>
<td>575</td>
<td>25</td>
</tr>
<tr>
<td>18</td>
<td>Kitchen Fixtures</td>
<td>25</td>
<td>375</td>
<td>25</td>
</tr>
<tr>
<td>19</td>
<td>Finish Electrical</td>
<td>50</td>
<td>550</td>
<td>25</td>
</tr>
<tr>
<td>20</td>
<td>Finish Carpentry</td>
<td>20</td>
<td>1450</td>
<td>25</td>
</tr>
<tr>
<td>21</td>
<td>Rough Plumbing</td>
<td>30</td>
<td>1025</td>
<td>25</td>
</tr>
<tr>
<td>22</td>
<td>Basement Plumbing</td>
<td>50</td>
<td>1000</td>
<td>25</td>
</tr>
<tr>
<td>23</td>
<td>Finish Plumbing</td>
<td>20</td>
<td>350</td>
<td>25</td>
</tr>
<tr>
<td>24</td>
<td>Excavate &amp; Footers</td>
<td>30</td>
<td>6350</td>
<td>50</td>
</tr>
<tr>
<td>25</td>
<td>Pour Foundation</td>
<td>30</td>
<td>2700</td>
<td>25</td>
</tr>
<tr>
<td>26</td>
<td>Pour Basement</td>
<td>20</td>
<td>950</td>
<td>50</td>
</tr>
<tr>
<td>27</td>
<td>Finish Roof</td>
<td>40</td>
<td>725</td>
<td>50</td>
</tr>
<tr>
<td>28</td>
<td>Frame &amp; Roof</td>
<td>35</td>
<td>9500</td>
<td>25</td>
</tr>
<tr>
<td>29</td>
<td>Varnish Floor</td>
<td>15</td>
<td>750</td>
<td>25</td>
</tr>
<tr>
<td>30</td>
<td>Finish Flooring</td>
<td>25</td>
<td>425</td>
<td>50</td>
</tr>
</tbody>
</table>
The `%EVA_EARNED_VALUE` macro can then be called as follows:

```plaintext
%eva_earned_value(
    revisched=gasched,
    activity=activity,
    start=start,
    finish=finish,
    actualcost=gact,
    rate=rate,
    cost=cost,
    spct=spct,
    taskpv=bout,
    ev=gacost
);
```
The periodic earned value data set that is generated by `%EVA_EARNED_VALUE` is shown in **Output 11.2.7**.

### Output 11.2.7 %EVA_EARNED_VALUE: Periodic Data Set

**Daily Earned Value and Revised Cost**

<table>
<thead>
<tr>
<th>Obs</th>
<th>Period Identifier</th>
<th>EV Rate</th>
<th>AC Rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>04SEP10</td>
<td>2635.00</td>
<td>3205.00</td>
</tr>
<tr>
<td>2</td>
<td>05SEP10</td>
<td>10.00</td>
<td>30.00</td>
</tr>
<tr>
<td>3</td>
<td>06SEP10</td>
<td>10.00</td>
<td>30.00</td>
</tr>
<tr>
<td>4</td>
<td>07SEP10</td>
<td>10.00</td>
<td>30.00</td>
</tr>
<tr>
<td>5</td>
<td>08SEP10</td>
<td>10.00</td>
<td>30.00</td>
</tr>
<tr>
<td>6</td>
<td>09SEP10</td>
<td>10.00</td>
<td>30.00</td>
</tr>
<tr>
<td>7</td>
<td>10SEP10</td>
<td>10.00</td>
<td>30.00</td>
</tr>
<tr>
<td>8</td>
<td>11SEP10</td>
<td>2635.00</td>
<td>3205.00</td>
</tr>
<tr>
<td>9</td>
<td>12SEP10</td>
<td>385.00</td>
<td>705.00</td>
</tr>
<tr>
<td>10</td>
<td>13SEP10</td>
<td>10.00</td>
<td>30.00</td>
</tr>
<tr>
<td>11</td>
<td>14SEP10</td>
<td>1135.00</td>
<td>2055.00</td>
</tr>
<tr>
<td>12</td>
<td>15SEP10</td>
<td>3460.00</td>
<td>3460.00</td>
</tr>
<tr>
<td>13</td>
<td>16SEP10</td>
<td>321.25</td>
<td>321.25</td>
</tr>
<tr>
<td>14</td>
<td>17SEP10</td>
<td>65.00</td>
<td>65.00</td>
</tr>
<tr>
<td>15</td>
<td>18SEP10</td>
<td>7958.75</td>
<td>7958.75</td>
</tr>
<tr>
<td>16</td>
<td>19SEP10</td>
<td>683.75</td>
<td>683.75</td>
</tr>
<tr>
<td>17</td>
<td>20SEP10</td>
<td>971.25</td>
<td>971.25</td>
</tr>
<tr>
<td>18</td>
<td>21SEP10</td>
<td>202.50</td>
<td>202.50</td>
</tr>
<tr>
<td>19</td>
<td>22SEP10</td>
<td>40.00</td>
<td>40.00</td>
</tr>
<tr>
<td>20</td>
<td>23SEP10</td>
<td>40.00</td>
<td>40.00</td>
</tr>
<tr>
<td>21</td>
<td>24SEP10</td>
<td>202.50</td>
<td>202.50</td>
</tr>
<tr>
<td>22</td>
<td>25SEP10</td>
<td>3098.33</td>
<td>3098.33</td>
</tr>
<tr>
<td>23</td>
<td>26SEP10</td>
<td>65.00</td>
<td>65.00</td>
</tr>
<tr>
<td>24</td>
<td>27SEP10</td>
<td>3231.67</td>
<td>3231.67</td>
</tr>
<tr>
<td>25</td>
<td>28SEP10</td>
<td>2965.00</td>
<td>2965.00</td>
</tr>
<tr>
<td>26</td>
<td>29SEP10</td>
<td>65.00</td>
<td>65.00</td>
</tr>
<tr>
<td>27</td>
<td>30SEP10</td>
<td>4815.00</td>
<td>4815.00</td>
</tr>
<tr>
<td>28</td>
<td>01OCT10</td>
<td>4772.50</td>
<td>4772.50</td>
</tr>
<tr>
<td>29</td>
<td>02OCT10</td>
<td>422.50</td>
<td>422.50</td>
</tr>
<tr>
<td>30</td>
<td>03OCT10</td>
<td>1235.00</td>
<td>1235.00</td>
</tr>
<tr>
<td>31</td>
<td>04OCT10</td>
<td>6116.25</td>
<td>6116.25</td>
</tr>
<tr>
<td>32</td>
<td>05OCT10</td>
<td>581.25</td>
<td>581.25</td>
</tr>
<tr>
<td>33</td>
<td>06OCT10</td>
<td>25.00</td>
<td>25.00</td>
</tr>
<tr>
<td>34</td>
<td>07OCT10</td>
<td>237.50</td>
<td>237.50</td>
</tr>
<tr>
<td>35</td>
<td>08OCT10</td>
<td>890.00</td>
<td>890.00</td>
</tr>
<tr>
<td>36</td>
<td>09OCT10</td>
<td>902.50</td>
<td>902.50</td>
</tr>
<tr>
<td>37</td>
<td>10OCT10</td>
<td>1107.50</td>
<td>1107.50</td>
</tr>
<tr>
<td>38</td>
<td>11OCT10</td>
<td>2298.75</td>
<td>2298.75</td>
</tr>
<tr>
<td>39</td>
<td>12OCT10</td>
<td>55.00</td>
<td>55.00</td>
</tr>
<tr>
<td>40</td>
<td>13OCT10</td>
<td>1680.00</td>
<td>1680.00</td>
</tr>
<tr>
<td>41</td>
<td>14OCT10</td>
<td>25.00</td>
<td>25.00</td>
</tr>
<tr>
<td>42</td>
<td>15OCT10</td>
<td>1881.25</td>
<td>1881.25</td>
</tr>
<tr>
<td>43</td>
<td>16OCT10</td>
<td>202.50</td>
<td>202.50</td>
</tr>
<tr>
<td>44</td>
<td>17OCT10</td>
<td>577.50</td>
<td>577.50</td>
</tr>
</tbody>
</table>
The BUDGETCOST= parameter has been employed to capture the planned duration and costs for each activity. Next, the %EVA_METRICS macro is used to produce statistics for the entire project. For illustrative purposes, a range of times from the start of the project to the revised projected end date is used. Typically, only actual status dates would be used; in this case, perhaps September 4, 2010 and September 15, 2010. Unless otherwise noted, the latter is the assumption for the remainder of the macros in this example.

```
%eva_metrics(
   pv=gbcost,
   ev=gacost,
   timenow='04SEP10'd '15SEP10'd '01OCT10'd '17OCT10'd
);
```

The output listing is given in Output 11.2.8.
## Output 11.2.8 %EVA_METRICS: Summary Statistics

### Earned Value Analysis

<table>
<thead>
<tr>
<th>Metric</th>
<th>September</th>
<th>September</th>
<th>October</th>
<th>October</th>
</tr>
</thead>
<tbody>
<tr>
<td>Percent Complete</td>
<td>4.54</td>
<td>17.78</td>
<td>68.59</td>
<td>100.00</td>
</tr>
<tr>
<td>PV (Planned Value)</td>
<td>2645.00</td>
<td>20320.00</td>
<td>48197.50</td>
<td>58055.00</td>
</tr>
<tr>
<td>EV (Earned Value)</td>
<td>2635.00</td>
<td>10320.00</td>
<td>39817.50</td>
<td>58055.00</td>
</tr>
<tr>
<td>AC (Actual Cost)</td>
<td>3205.00</td>
<td>12840.00</td>
<td>42337.50</td>
<td>60575.00</td>
</tr>
<tr>
<td>CV (Cost Variance)</td>
<td>-570.00</td>
<td>-2520.00</td>
<td>-2520.00</td>
<td>-2520.00</td>
</tr>
<tr>
<td>CV%</td>
<td>-21.63</td>
<td>-24.42</td>
<td>-6.33</td>
<td>-4.34</td>
</tr>
<tr>
<td>SV (Schedule Variance)</td>
<td>-10.00</td>
<td>-10000.00</td>
<td>-8380.00</td>
<td>0.00</td>
</tr>
<tr>
<td>SV%</td>
<td>-0.38</td>
<td>-49.21</td>
<td>-17.39</td>
<td>0.00</td>
</tr>
<tr>
<td>CPI (Cost Performance Index)</td>
<td>0.82</td>
<td>0.80</td>
<td>0.94</td>
<td>0.96</td>
</tr>
<tr>
<td>SPI (Schedule Performance Index)</td>
<td>1.00</td>
<td>0.51</td>
<td>0.83</td>
<td>1.00</td>
</tr>
<tr>
<td>BAC (Budget At Completion)</td>
<td>58055.00</td>
<td>58055.00</td>
<td>58055.00</td>
<td>58055.00</td>
</tr>
<tr>
<td>EAC (Revised Estimate At Completion)</td>
<td>60575.00</td>
<td>60575.00</td>
<td>60575.00</td>
<td>60575.00</td>
</tr>
<tr>
<td>EAC (Overrun to Date)</td>
<td>58625.00</td>
<td>60575.00</td>
<td>60575.00</td>
<td>60575.00</td>
</tr>
<tr>
<td>EAC (Cumulative CPI)</td>
<td>70613.39</td>
<td>72231.22</td>
<td>61729.23</td>
<td>60575.00</td>
</tr>
<tr>
<td>EAC (Cumulative CPI X SPI)</td>
<td>70869.21</td>
<td>129780.85</td>
<td>65810.42</td>
<td>60575.00</td>
</tr>
<tr>
<td>ETC (Estimate To Complete)*</td>
<td>67408.39</td>
<td>59391.22</td>
<td>19391.73</td>
<td>0.00</td>
</tr>
<tr>
<td>VAC (Variance At Completion)*</td>
<td>-12558.39</td>
<td>-14176.22</td>
<td>-3674.23</td>
<td>-2520.00</td>
</tr>
<tr>
<td>VAC%*</td>
<td>-21.63</td>
<td>-24.42</td>
<td>-6.33</td>
<td>-4.34</td>
</tr>
<tr>
<td>TCPI (BAC) (To-Complete Performance Index)</td>
<td>1.01</td>
<td>1.06</td>
<td>1.16</td>
<td>0.00</td>
</tr>
<tr>
<td>TCPI (EAC) (To-Complete Performance Index)*</td>
<td>0.82</td>
<td>0.80</td>
<td>0.94</td>
<td>0.94</td>
</tr>
</tbody>
</table>

* The CPI form of the EAC is used.
Observe that the Estimate To Complete (ETC) and Schedule Performance Index (SPI) converge to 0 and 1, respectively, over time. Also, the Actual Cost (AC) agrees with the various Estimates At Completion (EAC’s) at the projected completion date.

Next, the %EVA_TASK_METRICS macro is used to show an activity-level view of the progress of the project.

```sas
%eva_task_metrics(
    activity=id,
    plansched=gbsched,
    revisesched=gasched,
    start=start,
    finish=finish,
    budgetcost=gbase,
    actualcost=gact,
    cost=cost,
    spct=spct,
    rate=rate,
    timenow='15SEP10'd,
    aggregate=Y
);
```

The AGGREGATE= parameter is specified in order to roll up the values with respect to the project hierarchy. The output from this macro is shown in Output 11.2.9 and Output 11.2.10.
### Output 11.2.9  %EVA_TASK_METRICS: Metrics by Activity

#### Earned Value Analysis by Activity as of September 15, 2010

<table>
<thead>
<tr>
<th>Obs Code</th>
<th>PV</th>
<th>EV</th>
<th>AC</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>20320.00</td>
<td>10320.00</td>
<td>12840.00</td>
</tr>
<tr>
<td>2</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>3</td>
<td>0.01</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>4</td>
<td>0.02</td>
<td>665.00</td>
<td>0.00</td>
</tr>
<tr>
<td>5</td>
<td>0.03</td>
<td>2165.00</td>
<td>1050.00</td>
</tr>
<tr>
<td>6</td>
<td>0.04</td>
<td>7850.00</td>
<td>6860.00</td>
</tr>
<tr>
<td>7</td>
<td>0.05</td>
<td>9640.00</td>
<td>2410.00</td>
</tr>
<tr>
<td>8</td>
<td>0.06</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>9</td>
<td>0.07</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>10</td>
<td>0.08</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>11</td>
<td>0.09</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>12</td>
<td>0.10</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>13</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>14</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>15</td>
<td>0.01</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>16</td>
<td>0.01</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>17</td>
<td>0.02</td>
<td>665.00</td>
<td>0.00</td>
</tr>
<tr>
<td>18</td>
<td>0.02</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>19</td>
<td>0.02</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>20</td>
<td>0.02</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>21</td>
<td>0.03</td>
<td>1115.00</td>
<td>0.00</td>
</tr>
<tr>
<td>22</td>
<td>0.03</td>
<td>1050.00</td>
<td>1050.00</td>
</tr>
<tr>
<td>23</td>
<td>0.03</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>24</td>
<td>0.04</td>
<td>5330.00</td>
<td>5330.00</td>
</tr>
<tr>
<td>25</td>
<td>0.04</td>
<td>1530.00</td>
<td>1530.00</td>
</tr>
<tr>
<td>26</td>
<td>0.04</td>
<td>990.00</td>
<td>0.00</td>
</tr>
<tr>
<td>27</td>
<td>0.05</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>28</td>
<td>0.05</td>
<td>9640.00</td>
<td>2410.00</td>
</tr>
<tr>
<td>29</td>
<td>0.06</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>30</td>
<td>0.06</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>
Output 11.2.10  %EVA_TASK_METRICS: Metrics by Activity (continued)

**Earned Value Analysis by Activity**  
as of September 15, 2010

<table>
<thead>
<tr>
<th>Obs</th>
<th>CV</th>
<th>CV%</th>
<th>SV</th>
<th>SV%</th>
<th>CPI</th>
<th>SPI</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>-2520.00</td>
<td>-24.42</td>
<td>-10000.00</td>
<td>-49.21</td>
<td>0.80</td>
<td>0.51</td>
</tr>
<tr>
<td>2</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>4</td>
<td>0.00</td>
<td>0.00</td>
<td>-665.00</td>
<td>-100.00</td>
<td>.</td>
<td>0.00</td>
</tr>
<tr>
<td>5</td>
<td>0.00</td>
<td>0.00</td>
<td>-1115.00</td>
<td>-51.50</td>
<td>1.00</td>
<td>0.48</td>
</tr>
<tr>
<td>6</td>
<td>-2520.00</td>
<td>-36.73</td>
<td>-990.00</td>
<td>-12.61</td>
<td>0.73</td>
<td>0.87</td>
</tr>
<tr>
<td>7</td>
<td>0.00</td>
<td>0.00</td>
<td>-7230.00</td>
<td>-75.00</td>
<td>1.00</td>
<td>0.25</td>
</tr>
<tr>
<td>8</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>9</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>10</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>11</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>12</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>13</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>14</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>15</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>16</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>17</td>
<td>0.00</td>
<td>0.00</td>
<td>-665.00</td>
<td>-100.00</td>
<td>.</td>
<td>0.00</td>
</tr>
<tr>
<td>18</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>19</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>20</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>21</td>
<td>0.00</td>
<td>0.00</td>
<td>-1115.00</td>
<td>-100.00</td>
<td>.</td>
<td>0.00</td>
</tr>
<tr>
<td>22</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>1.00</td>
<td>1.00</td>
</tr>
<tr>
<td>23</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>24</td>
<td>-1260.00</td>
<td>-23.64</td>
<td>0.00</td>
<td>0.00</td>
<td>0.81</td>
<td>1.00</td>
</tr>
<tr>
<td>25</td>
<td>-1260.00</td>
<td>-82.35</td>
<td>0.00</td>
<td>0.00</td>
<td>0.55</td>
<td>1.00</td>
</tr>
<tr>
<td>26</td>
<td>0.00</td>
<td>0.00</td>
<td>-990.00</td>
<td>-100.00</td>
<td>.</td>
<td>0.00</td>
</tr>
<tr>
<td>27</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>28</td>
<td>0.00</td>
<td>0.00</td>
<td>-7230.00</td>
<td>-75.00</td>
<td>1.00</td>
<td>0.25</td>
</tr>
<tr>
<td>29</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
<tr>
<td>30</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>.</td>
<td>.</td>
</tr>
</tbody>
</table>
Next, the %EVG_COST_PLOT macro is called to show the Planned Value (PV), Earned Value (EV), Actual Cost (AC), and revised cost plots.

\[
\%\text{evg\_cost\_plot};
\]

The plot is shown in Output 11.2.11.

**Output 11.2.11** %EVG_COST_PLOT, PV, EV, AC and Revised Cost

![Earned Value Analysis](image)

**Legend:**
- PV = 20320.00
- EV = 10320.00
- AC = 12840.00
- CPI = 0.80
- SPI = 0.51
- BAC = 56055.00
- EAC(Rev) = 60575.00
- EAC(OTD) = 60575.00
- EAC(CPI) = 72231.22
- EAC(CP*SPI) = 129780.85
The %EVG_SCHEDULE_PLOT macro is used to show different estimates of the project completion date.

\%

The plot is shown in Output 11.2.12.

**Output 11.2.12** %EVG_SCHEDULE_PLOT: Estimated Completion Dates
The `%EVG_INDEX_PLOT` macro is used to graphically display the performance indices for the project.

```plaintext
%evg_index_plot;
```

The plot is shown in **Output 11.2.13**. As in the previous example, the cost performance needs to increase from 0.8 to 1.06 in order to stay within the budget.

**Output 11.2.13**  %EVG_INDEX_PLOT: CPI, SPI, and TCPI
The Cost and Schedule Variance for the project is shown in Output 11.2.14 using the following call to the \%EVG_VARIANCE_PLOT macro:

\%evg_variance_plot;

**Output 11.2.14**  \%EVG_VARIANCE_PLOT: Cost and Schedule Variance

![Graph](image)

While the Cost Variance is just outside the 10% threshold, the Schedule Variance is significantly outside and should be a warning signal that the project is slipping significantly. The plan called for $20,320 of work to be completed, but only $10,320 has been accomplished so far (roughly 50% of the goal).
Finally, the `%EVG_GANTT_CHART` macro is used to show a Gantt view of the project along with some metrics by task. In this case, only the Work Breakdown Structure code and Cost Variance (CV) and Schedule Variance (SV) are selected.

```plaintext
%evg_gantt_chart(
    activity=id,
    plansched=gbsched,
    revisesched=gasched,
    start=start,
    finish=finish,
    timenow='15SEP10'd,
    id=wbs cv sv,
    height=3,
    scale=40
);
```

The resulting Gantt chart is shown in Output 11.2.15.

**Output 11.2.15** %EVG_GANTT_CHART: Cost and Schedule Variance by Task
References


Appendix A
Glossary of Project Management Terms

Glossary

A

activity
an element of work performed during the course of a project. An activity normally has an expected duration, an expected cost, and expected resource requirements. Activities are often subdivided into tasks.

activity delay
the maximum amount of time that an activity can be delayed due to lack of resources.

activity-on-arrow (AOA)
see arrow diagramming method.

activity-on-node (AON)
see precedence diagramming method.

activity priority
a priority value that is assigned to activities to provide an ordering for activities that are waiting for resources (during resource-constrained scheduling).

activity splitting
The act of dividing activities into segments during resource allocation. In some cases, preemption of activity segments can free a resource to be used by a more critical activity.

actual cost of work performed (ACWP)
total costs incurred (direct and indirect) in accomplishing work during a given time period. See also earned value.
actual finish date (AF)
the calendar date when work on an activity actually ended. The AF date must be prior to the timenow date.

actual start date (AS)
the calendar date when work on an activity actually began. The AS date must be prior to the timenow date.

aggregation
the use of activity resource requirements to calculate total resource needs rather than to constrain the project schedule. Normally, resource requirements are used to perform resource-constrained scheduling.

alignment type
an identification of the type of constraint that is associated with a target date. The following types are available:

- finish on
- finish on or after
- finish on or before
- start on
- start on or after
- start on or before
- mandatory start
- mandatory finish

arrow
the graphic representation of an activity. See also arrow diagramming method.

arrow diagramming method
a network diagramming technique in which activities are represented by arrows. The tail of the arrow represents the start of the activity, and the head represents the finish of the activity (the length of the arrow does not represent the expected duration of the activity). Activities are connected at points called nodes (usually drawn as small circles) to illustrate the sequence in which the activities are expected to be performed. See also precedence diagramming method.

as-of date
see timenow date.
backward pass

the calculation of late finish dates and late start dates for the uncompleted portions of all network activities, determined by working backwards through the network logic from the project end date. The end date can be specified, although it is usually calculated in a forward pass.

baseline schedule

a project schedule that consists of baseline start and finish dates, which represent an estimated or expected schedule, or both. This schedule is often derived from an initial set of early, late, or scheduled finish dates. Typically, once a baseline schedule is established, it does not change over the course of a project.

baseline finish date (BF)

the calendar date when work on an activity is scheduled to end. This date is usually estimated, or it can be derived from the early, late, or scheduled finish dates. Typically, once a baseline schedule is established, it does not change over the course of the project.

baseline start date (BS)

the calendar date when work on an activity is scheduled to begin. This date is usually estimated, or it can be derived from the early, late, or scheduled start dates. Typically, once a baseline schedule is established, it does not change over the course of the project.

budget at completion (BAC)

the estimated total cost of the project when done.

budgeted cost of work performed (BCWP)

the sum of the approved cost estimates (including any overhead allocation) for activities (or portions of activities) that are completed during a given period (usually project-to-date). See also earned value.

budgeted cost of work scheduled (BCWS)

the sum of the approved cost estimates (including any overhead allocation) for activities (or portions of activities) that are scheduled to be performed during a given period (usually project-to-date). See also earned value.
calendar

A method of identifying project work days that can be altered so that weekends, holidays, vacation, weather days, and so forth are not included.

cost performance index (CPI)

The ratio of budgeted costs to actual costs (BCWP/ACWP). The CPI is often used to predict the magnitude of a possible cost overrun using the following formula: original cost estimate/CPI = projected cost at completion. See also earned value.

cost variance (CV)

1. Any difference between the estimated cost of an activity and the actual cost of an activity.
2. In earned value, BCWP less ACWP.

critical activity

Any activity on the critical path.

critical path

The series of activities of a project that determines the earliest completion of the project. The critical path generally changes from time to time as activities are completed ahead of or behind schedule. The critical path is usually defined as those activities with total float less than or equal to zero. See also critical path method.

critical path method (CPM)

A network analysis technique used to predict project duration by analyzing which sequence of activities (which path) has the least amount of scheduling flexibility (the least amount of total float). Early dates are calculated by means of a forward pass using a specified start date. Late dates are calculated by means of a backward pass starting from a specified completion date (usually the calculated project early finish date of the forward pass).

cycle

See loop.
D

data date

see timenow date.

dependency

see logical relationship.

duration

the number of work periods (not including holidays or other nonworking periods) required to complete an activity or set of activities. All activity durations are specified with the same duration unit.

duration unit

the unit of time that each activity in the project lasts. The following choices are available:

- second
- minute
- hour
- day
- weekday
- week
- month
- qtr
- year

E

early finish date (EF)

in the critical path method, the earliest possible point in time at which the uncompleted portions of an activity (or the project) can finish, based on the network logic and any schedule constraints. Early finish dates can change as the project progresses and changes are made to the project plan.
early start date (ES)

in the critical path method, the earliest possible point in time at which the uncompleted portions of an activity (or the project) can start, based on the network logic and any schedule constraints. Early start dates can change as the project progresses and changes are made to the project plan.

earned value (EV)

(1) a method for measuring project performance that compares the amount of work that was planned with what was actually accomplished to determine whether cost and schedule performance are as planned. See also actual cost of work performed, budgeted cost of work performed, budgeted cost of work scheduled, cost variance, cost performance index, schedule variance, and schedule performance index.

(2) the budgeted cost of work performed, for an activity or group of activities.

earned value analysis

see definition (1) under earned value.

effort

the number of labor units required to complete an activity or other project element. Usually expressed as staffhours, staffdays, or staffweeks. Should not be confused with duration.

estimate at completion (EAC)

the expected total cost of an activity, group of activities, or the project when the defined scope of work has been completed. Most techniques for forecasting EAC include some adjustment of the original cost estimate based on project performance to date. Also called “estimated at completion.” Often shown as EAC = Actuals-to-date + ETC. See also earned value and estimate to complete.

estimate to complete (ETC)

the expected additional cost needed to complete an activity, a group of activities, or the project. Most techniques for forecasting ETC include some adjustment to the original cost estimate based on project performance to date. Also called “estimated to complete.” See also earned value and estimate at completion.

F

float

see total float.

forward pass

the calculation of the early start and early finish dates for the uncompleted portions of all network activities. See also backward pass.
**Free float (FF)**

The amount of time an activity can be delayed without delaying the early start of any immediate successor activities. See also *total float*.

---

**Gantt chart**

A graphic representation of work activities shown by a time-scaled bar chart.

**Graphical evaluation and review technique (GERT)**

A network analysis technique that allows for conditional and probabilistic treatment of logical relationships (that is, some activities might not be performed).

---

**Holiday**

A period of time within the project timeframe when work cannot be scheduled. Holidays can be assigned to one or more calendars.

---

**Lag**

A modification of a logical relationship that directs a delay of the successor task. For example, in a finish-to-start dependency with a 10-day lag, the successor activity can start 10 days after the predecessor has finished. See also *lead*.

**Late finish date (LF)**

In the critical path method, the latest possible point in time that an activity can be completed without delaying a specified milestone (usually the project finish date).

**Late start date (LS)**

In the critical path method, the latest possible point in time that an activity can begin without delaying a specified milestone (usually the project finish date).
lead
a modification of a logical relationship that allows an acceleration of the successor task. For example, in a finish-to-start dependency with a 10-day lead, the successor activity can start 10 days before the predecessor has finished. See also lag.

logic
the collection of activity dependencies that make up a project network diagram.

logic diagram
see network diagram.

logical relationship
a dependency between two project activities. The four possible types of logical relationships are:

- finish-to-start—the “from” activity must finish before the “to” activity can start.
- finish-to-finish—the “from” activity must finish before the “to” activity can finish.
- start-to-start—the “from” activity must start before the “to” activity can start.
- start-to-finish—the “from” activity must start before the “to” activity can finish.

Finish-to-start is defined as the standard (or default) logical relationship.

loop
a network path that passes the same node twice. Loops cannot be analyzed by using traditional network analysis techniques such as CPM and PERT. Loops are allowed in GERT.

M
maximum number of segments
the maximum number of segments that an activity can be split into when activity splitting is allowed.

milestone
a significant event in the project, usually completion of a major deliverable.

minimum segment duration
the minimum duration of a segment of an activity when activity splitting is allowed.
near-critical activity
an activity that has low total float.

network
see network diagram.

network analysis
the process of identifying early and late start and finish dates for the uncompleted portions of project activities. See also critical path method, program evaluation and review technique, and graphical evaluation and review technique.

network diagram
a schematic display of the logical relationships of project activities. Always drawn from left to right to reflect project chronology. Often incorrectly referred to as a “PERT chart.”

network logic
see logic.

network path
any continuous series of connected activities that make up a project network diagram.

node
one of the defining points of a network; a junction point joined to some or all of the other dependency lines. Also, the graphic representation of an activity. See also arrow diagramming method and precedence diagramming method.

nonstandard logical relationship
a dependency between two project activities that is not the standard finish-to-start relationship. See logical relationship for the four possible types of relationships.
organizational breakdown structure (OBS)

A depiction of the project organization arranged so as to relate work packages to organizational units.

overlap

See lead.

parent task

See supertask.

path

A set of sequentially connected activities in a project network diagram.

path float

See total float.

percent complete

An estimate, expressed as a percent, of the amount of work that has been completed on an activity or group of activities.

PERT chart

A specific type of project network diagram. See program evaluation and review technique.

precedence diagramming method (PDM)

A network diagramming technique in which activities are represented by boxes (or nodes). Activities are linked together by precedence relationships to show the sequence in which the activities are to be performed.

precedence relationship

The term used in the precedence diagramming method for a logical relationship. In current usage, precedence relationship, logical relationship, and dependency are widely used interchangeably regardless of the diagramming method in use.
**predecessor activity**

any activity that exists on a common path with the activity in question and occurs before the activity in question.

**preemption**

*see activity splitting.*

**program evaluation and review technique (PERT)**

an event-oriented network analysis technique that is used to estimate project duration when there is a high degree of uncertainty with the individual activity duration estimates. PERT applies the critical path method to a weighted average duration estimate.

**project**

a temporary endeavor undertaken to create a unique product or service. A project consists of one or more activities.

**project management**

the application of knowledge, skills, tools, and techniques to project activities in order to meet or exceed stakeholder needs and expectations from a project.

**project management body of knowledge (PMBOK)**

an inclusive term that describes the sum of knowledge within the profession of project management. As with other professions such as law, medicine, and accounting, the body of knowledge rests with the practitioners and academics who apply and advance it. The PMBOK includes proven, traditional practices that are widely applied in addition to innovative and advanced ones that have seen more limited use.

**project network diagram**

*see network diagram.*

**project schedule**

the planned dates for performing activities and the planned dates for meeting milestones.
remaining duration

the amount of time needed to complete an activity.

resource-constrained scheduling

the scheduling of activities in a project with the knowledge of certain resource constraints and requirements. This process adjusts activity scheduled start and finish dates to conform to resource availability and use.

resource leveling

any form of network analysis in which scheduling decisions (start and finish dates) are driven by resource management concerns (for example, limited resource availability or difficult-to-manage changes in resource levels).

schedule

see project schedule.

schedule analysis

see network analysis.

schedule performance index (SPI)

the ratio of work that is performed to work that is scheduled (BCWP/BCWS). See earned value.

schedule variance

(1) any difference between the scheduled completion of an activity and the actual completion of that activity.  
(2) in earned value, BCWP less BCWS.

scheduled finish date (SF)

the date when the activity is scheduled to be completed using the resource-constrained scheduling process.

scheduled start date (SS)

the date when the activity is scheduled to begin using the resource-constrained scheduling process. This date is equal to or greater than the early start date.
slack

term used in PERT for float (see also total float).

subtask

an activity that is contained within a supertask.

successor activity

any activity that exists on a common path with the activity in question and occurs after the activity in question.

supertask

an aggregate or summary activity that contains one or more activities (subtasks) such that no subtask can begin until the supertask has begun. The supertask cannot end until all of the subtasks have ended.

target date

date that is used to constrain the start or finish of an activity. The type of constraint is identified by an alignment type.

task

see activity.

timenow date

the calendar date that separates actual (historical) data from future (scheduled) data.

total float (TF)

the amount of time that an activity can be delayed from its early start without delaying the project finish date. Total float is a mathematical calculation and can change as the project progresses and changes are made to the project plan. Also called "float," "slack," and "path float." See also free float.

work breakdown structure (WBS)

a deliverable-oriented grouping of project elements that organizes and defines the total scope of the project. Each descending level represents an increasingly detailed definition of a project component. Project components can be products or services.
work packages

A deliverable at the lowest level of the work breakdown structure. A work package can be divided into activities.

workshift

One or more pairs of on/off working times that define the valid working periods within a single day.

References

Appendix B
Glossary of Earned Value Management Terms

Glossary

A
AC
see actual cost.

ACWP
see actual cost.

actual cost
total costs incurred that must relate to whatever cost was budgeted within the planned value and earned value (which can sometimes be direct labor hours alone, direct costs alone, or all costs including indirect costs) in accomplishing work during a given time period.

actual cost of work performed
see actual cost.

B
BAC
see budget at completion.

BCWP
see earned value.

BCWS
see planned value.
budget at completion
the sum of the total budgets for a project.

budgeted cost of work performed
see earned value.

budgeted cost of work scheduled
see planned value.

---

C

CPI
see cost performance index.

CV
see cost variance.

CV%
see cost variance percentage.

cost performance index (CPI)
the cost efficiency ratio of earned value to actual cost. CPI is often used to predict the magnitude of a possible cost overrun by using the following formula: \( \frac{BAC}{CPI} \) = projected cost at completion. \( CPI = \frac{EV}{AC} \).

cost variance (CV)
the difference between the earned value of an activity and the actual cost of that activity; that is, \( CV = EV - AC \).

cost variance percentage (CV%)
cost variance relative to earned value: \( CV\% = \frac{CV}{EV} \).
E

EAC

see estimate at completion.

ETC

see estimate to complete.

EV

see earned value.

earned value

the physical work that is accomplished plus the authorized budget for this work. The sum of the approved cost estimates (which might include overhead allocation) for activities (or portions of activities) that are completed during a given period (usually project-to-date). This term was previously called the budgeted cost of work performed (BCWP) for an activity or group of activities.

earned value management

a method for integrating scope, schedule, and resources, and for measuring project performance. It compares the value of work that was planned, the value of work that was actually completed, and the amount of money that was actually spent, to determine if cost and schedule performance are as planned.

estimate at completion (EAC)

the expected total cost of an activity, a group of activities, or the project when the defined scope of work has been completed. Most techniques for producing the EAC include some adjustment of the original cost estimate, based on actual project performance to date. This metric is derived from the ETC as follows: 
\[ EAC = AC + ETC. \] See estimate to complete.

estimate to complete (ETC)

the expected additional cost needed to complete an activity, a group of activities, or the project. Most techniques for producing the ETC factor in the project performance to date. The revised ETC, or \( ETC_{rev} \), is the cumulative cost from the status date to the project completion date, according to the revised schedule and costs. The other three formulations used in this document are as follows:

\[
ETC_{OTD} = BAC - EV
\]
\[
ETC_{CPI} = \frac{BAC - EV}{CPI}
\]
\[
ETC_{CPI\timesSPI} = \frac{BAC - EV}{CPI \times SPI}
\]
Appendix B: Glossary of Earned Value Management Terms

**P**

**PV**

see *planned value*.

**percentage complete**

the percentage of total earned value that has been accumulated for a project:

\[ \text{percentage complete} = \frac{EV}{BAC} \]

**planned value**

the physical work that is scheduled, plus the authorized budget to accomplish the scheduled work. Previously, this term was called the budgeted cost of work scheduled (BCWS).

---

**S**

**SPI**

see *schedule performance index*.

**SV**

see *schedule variance*.

**SV%**

see *schedule variance percentage*.

**schedule performance index (SPI)**

the schedule efficiency ratio of *earned value* that was accomplished against the *planned value*. The SPI describes what portion of the planned schedule was actually accomplished. \( SPI = \frac{EV}{PV} \).

**schedule variance (SV)**

the difference between the *earned value* and the *planned value* of the project at any point in time; that is, \( SV = EV - PV \).

**schedule variance percentage (SV%)**

schedule variance relative to planned value:

\[ SV\% = \frac{SV}{PV} \]
TCPI

see to-complete performance index.

to-complete performance index (TCPI)

the cost of remaining work divided by the remaining budget or estimated budget:

\[
TCPI(BAC) = \frac{BAC - EV}{BAC - AC}
\]

\[
TCPI(EAC) = \frac{BAC - EV}{EAC - AC}
\]

VAC

see variance at completion.

VAC%

see variance at completion percentage.

variance at completion (VAC)

the difference between the original budget and the current estimate at completion: 

\[
VAC = BAC - EAC.
\]

variance at completion percentage (VAC%)

the variance at completion relative to the budget at completion: 

\[
VAC\% = \frac{VAC}{BAC}.
\]

WBS

see work breakdown structure.

work breakdown structure (WBS)

the project hierarchy.
Subject Index

calendars, see Calendar data set, see holidays

A_FINISH variable
  input data set (%EVG_WBS_CHART), 909
A_START variable
  input data set (%EVG_WBS_CHART), 909
_AC_ variable
  periodic data set (%EVA_METRICS), 913
  task data set (%EVA_TASK_METRICS), 915
_AC_RATE_ variable
  periodic data set (%EVA_EARNED_VALUE), 912
_ACRONYMS_ macro variable
  %EVA_METRICS macro, 900
  %EVA_TASK_METRICS macro, 902
  %EVG_COST_PLOT macro, 904
  %EVG_INDEX_PLOT macro, 906
  %EVG_SCHEDULE_PLOT macro, 905
  %EVG_VARIANCE_PLOT macro, 907
_ACT variables, see ACTION variables
  Payoff data set (DTREE), 425
ACTDELAY variable
  Activity data set (CPM), 86, 228
ACTID variable
  Schedule data set (PM), 334
ACTION variables
  Payoff data set (DTREE), 425
actions, decision stage, 390
activities
  limiting the number per page (GANTT), 530
activity align types, 79
activity axis
  GANTT procedure, 495, 547
activity calendar, 81, 180
Activity data set
  as input to NETDRAW procedure, 700
  CPM procedure, 61, 63, 71, 497
  missing values, 143
%MSPTOSAS macro, 363
resource requirement specification (CPM), 124
%SASTOMSP macro, 363
variables, 141
activity delay
  analysis, 88, 104, 205
  and supplementary resources, 127
  example (CPM), 219, 223, 228
  specification, 86, 88
  wait until, 87
activity duration, see duration
activity information, see Activity data set
  additional variables, 83
activity numbers
  PM procedure, 331
  PM window, 331
Activity-on-Arc
  network diagram, 62
  specification, CPM procedure, 82, 97
  specification, Logic Gantt charts, 555
Activity-on-Edge, see Activity-on-Arc
Activity-on-Node
  network diagram, 63
  specification, CPM procedure, 75, 95
  specification, Logic Gantt charts, 555
Activity-on-Vertex, see Activity-on-Node
activity splitting
  at TIMENOW (CPM), 78, 117, 129
  CPM procedure, 90, 91, 94, 128, 129
  example (CPM), 230
  example (GANTT), 617
  GANTT procedure, 536, 568
maximum number of segments, 90
minimum duration of segment, 91
option to allow default, 94
activity status
  flags indicating, 511, 569
  indicating within node, 691, 744
  setting in CPM procedure, 106
activity text
  color, 523
  font baseline, 546
ACTIVITY variable
  Activity data set (CPM), 75
  Network data set (NETDRAW), 687, 701
  Precedence data set (GANTT), 496, 508, 520, 527, 533, 556
_ActIVITY variable
  %SASTOMSP macro parameters, 368
ACTIVITY variable
  task data set (%EVA_TASK_METRICS), 915
ACTIVITYPRTY variable
  Activity data set (CPM), 86
actual bar
  height, 520
  offset, 520
actual cost, 860, 862, 877, 883, 884, 891, 912–915
actual schedule
Subject Index

CPM procedure, 76, 115–117
example (CPM), 193
example (GANTT), 611
fill pattern for (GANTT), 548
finish times (CPM), 76
GANTT procedure, 536, 568
start times (CPM), 76, 77
ACWP, 45
add activities
PM procedure, 325
PM window, 325
add activity records
CPM procedure, 71
add subtasks
PM window, 327
add tasks
Table View (PM), 316
A_DUR variable
Schedule data set (CPM), 104, 105, 116, 117, 195
A_FINISH variable
Activity data set (CPM), 76, 100, 115
Network data set (NETDRAW), 688, 701, 705
Schedule data set (CPM), 104, 105, 116, 117, 195
Schedule data set (GANTT), 510, 518, 535, 536, 613
AFINMILE variable
Schedule data set (CPM), 104
_ALABEL variable
Label data set (GANTT), 565, 566
ALIGN variable
Network data set (NETDRAW), 687, 690, 701, 707
ALIGNDATE variable
Activity data set (CPM), 78, 100–102
_ALIGNDATE variable
%SASTOMSP macro parameters, 368
alignment constraints
CPM procedure, 78, 79, 101–103
Gantt View, 322
PM window, 327
pop-up menu, 318
ALIGNTYPE variable
Activity data set (CPM), 79, 101, 102
_ALIGNTYPE variable
%SASTOMSP macro parameters, 368
alternate resources
CPM procedure, 87, 91, 93, 129, 130
example (CPM), 235
alternatives, decision stage, 390
Annotate data set
DTREE procedure, 411
GANTT procedure, 497, 506, 520, 547
NETDRAW procedure, 676, 715
processing (DTREE), 412
suppress processing (DTREE), 412
Annotate facility
coordinate systems (GANTT), 547
drawing legend of decision tree diagram, 467
DTREE procedure, 466
example (GANTT), 643
equation (GANTT), 771, 774
GANTT procedure, 547
NETDRAW procedure, 715, 716
AOA, see Activity-on-Arc, see Activity-on-Arc
AOE, see Activity-on-Arc, see Activity-on-Arc
AON, see Activity-on-Node, see Activity-on-Node
AOV, see Activity-on-Node, see Activity-on-Node
arc routing, 702, 703
arrow diagramming method, see Activity-on-Arc
arrowheads
length of, 694
no fill, 696
suppress display (GANTT), 530, 560
suppress display (NETDRAW), 694, 768
A_START variable
Activity data set (CPM), 76, 100, 115
Network data set (NETDRAW), 688, 701, 705
Schedule data set (CPM), 104, 105, 116, 117, 195
Schedule data set (GANTT), 510, 518, 535, 536, 613
attitudes toward risk, 397
Automatic Text Annotation, see labeled Gantt charts, 536, 562–566
auxiliary resources
CPM procedure, 133
equation (CPM), 295, 300
axis
activity (GANTT), 495, 547
time (GANTT), 495, 513, 514, 516, 517, 522, 539, 540, 547
BAC, 863, 883, 893, 911, 914
baseline bar
height, 521
offset, 521
baseline schedule
comparing, 79, 80, 114, 228
fill pattern for (GANTT), 548
GANTT procedure, 536, 568
measuring project progress, example (GANTT), 613
PM window, 325, 327
setting, 79, 80, 193
specifying, 79, 80, 114
updating, 80
baseline schedule
treatment of SEGMT_NO variable (GANTT), 568
BCWP, 45
BCWS, 45
B_FINISH variable
   Activity data set (CPM), 80
   Schedule data set (CPM), 80, 193
   Schedule data set (GANTT), 510, 518, 535, 536, 613
break and shift information
   defining, 507, 509, 511
   discussion, CPM procedure, 106–110, 114
   displaying, 511, 514, 541
B_START variable
   Activity data set (CPM), 80
   Schedule data set (CPM), 80, 193
   Schedule data set (GANTT), 510, 518, 535, 536, 613
BY processing
   example (GANTT), 622, 625
   GANTT procedure, 539
BY variables
   Schedule data set (GANTT), 509, 536, 622
C/SCSC, 50
_CAL__ variable, see CALID variable, see CALID variable
   Activity data set (CPM), 81
   calendar data set (%EVA_EARNED_VALUE), 899
   calendar data set (%EVA_PLANNED_VALUE), 897
   calendar data set (%EVA_TASK_METRICS), 903
   Calendar data set (CPM), 81
   Holiday data set (CPM), 81
   Resource Schedule data set (CPM), 86
   Schedule data set (GANTT), 511
calculations, 913
Calendar data set
   calendars example (CPM), 108
   CPM procedure, 61, 71, 106–108, 173, 177
   GANTT procedure, 496, 507, 541
   missing values, 143
   %MSPTOSAS macro, 363
   %SASTOMSP macro, 363
treatment of CALID variable, 511, 541
   variables, 141
calendar data set
   variables, 897, 899, 903
calendar information, see Calendar data set
   lag dialog box, 324
   PM window, 328
   pop-up menu, 318
   Table View, 318
calendars, see Holiday data set, see multiple calendars
   and holidays, see Workday data set
   associated with activity, 65
default, CPM procedure, 107
discussion, 106–110, 114
   in Usage data set, 134
   length of workday (CPM), 72, 99, 107, 108
   multiple calendars, 106–110, 114
   start of workday (CPM), 72, 99, 107
   work shifts, 107
   work unit specification (CPM), 72
CALID variable
   Activity data set (CPM), 81, 106, 107
   Calendar data set (CPM), 81, 106–109
   Calendar data set (GANTT), 511, 540, 541
   example (CPM), 180, 184
   Holiday data set (CPM), 81, 106, 107, 109, 110
   Holiday data set (GANTT), 511, 541
   Schedule data set (GANTT), 511, 541
_CALID variable
   %SASTOMSP macro parameters, 368
center
   ID variables (NETDRAW), 694
turning off vertical (NETDRAW), 697, 705, 731
certain equivalent
calculation, 434
dTREET procedure, 407, 431, 432
   exponential utility function, 432
chance nodes
color, 416
text, 416
   font, 416
   height, 416
   symbol, 417
chance stage
decision tree model, 390
   outcomes, 390
   probabilities, 390
character specification, see symbol specification
   chance nodes (DTRREE), 416
decision nodes (DTRREE), 416
   end nodes (DTRREE), 417
chart format
controlling, 539
d-chart outlines and dividers, 517
CHART variables, 509
   example (GANTT), 593
   project management symbols, 555
   Schedule data set (GANTT), 509, 519, 536, 569
   SYMBOL statements and, 551
chart width, 522
charts
   %EVG_COST_PLOT macro, 891, 925, 944
%EVG_GANTT_CHART macro, 889, 929, 948
%EVG_INDEX_PLOT macro, 890, 927, 946
%EVG_SCHEDULE_PLOT macro, 892, 926, 945
%EVG_VARIANCE_PLOT macro, 888, 928, 947
%EVG_WBS_CHART macro, 868, 931
GANTT procedure, 871

CIRCLE, special symbol table
  DTREE procedure, 417
_CLABEL variable
  Label data set (GANTT), 565, 566
clip labels
  labeling facility (GANTT), 527
collapse supertasks
  Table View, 318
color specification
  activity text (GANTT), 523
  arcs (NETDRAW), 693, 694
  axis (NETDRAW), 693, 694
  break lines along time axis (NETDRAW), 693, 695
  chance nodes (DTREE), 411, 416
  connect line (GANTT), 522
  critical arcs (NETDRAW), 693, 694
  decision nodes (DTREE), 412, 416
  end nodes (DTREE), 412, 417
  frame fill (GANTT), 522
  links of optimal decisions (DTREE), 411, 414
  links on decision tree (DTREE), 411, 414
  milestone (GANTT), 522
  nodes (NETDRAW), 712, 715
  outline for all nodes (NETDRAW), 695
  outline for critical nodes (NETDRAW), 694
  precedence connections (GANTT), 523
  reference lines (GANTT), 523
  reference lines (NETDRAW), 693, 695
  symbol (DTREE), 411, 412, 416, 417
  text (DTREE), 412
  text (GANTT), 523
  text (NETDRAW), 695
  time axis (GANTT), 522
  timenow line (GANTT), 524
  zone line (GANTT), 524
column headings
  splitting, 508
column, change order
  Table View, 317
column, change width
  Table View, 317
common working calendar, 92
comparison of schedules, 80
compress in graphics mode
  decision tree diagram, 411, 463
  Gantt chart, 522, 532, 596
network diagram, 678, 694, 697, 731
computer resource requirements
  CPM procedure, 73, 144
  DTREE procedure, 442
  GANTT procedure, 571
  NETDRAW procedure, 717
concatenate early, late, and actual schedule bars, 511, 568
example (GANTT), 616
conditional probability, 390
connect line, 513
  character for drawing, 518
  color, 522
  line style, 528
consumable resource, 121
contract bidding decision problem, 460
convert Microsoft Project data to SAS code, 57
cordinate system
  annotate processing (GANTT), 547
  annotate processing (NETDRAW), 715
copy activities
  PM window, 326
corners, rectangular
    decision tree diagram, 416
    network diagram, 697
corners, rounded
    decision tree diagram, 416
    network diagram, 697
computer risk tolerance, 433
  assessing, 433
  estimating, 433
COST variables, see REWARD variables
COST= option, see REWARD= option
costs
  specifying, 873, 877, 886, 887, 895, 896, 898, 899, 902, 903, 919, 921, 924, 932, 933, 936, 937, 941
CPL, 861, 862, 883, 890, 908, 911, 913–915, 927, 946
_CPI_ variable
  periodic data set (%EVA_METRICS), 913
  task data set (%EVA_TASK_METRICS), 915
CPM, see critical path method
CPM examples, 869, 876
  activity splitting, 230
  Activity-on-Arc format, 151
  Activity-on-Node format, 147
  alternate resources, 235
  analyzing resource delay, 202
  auxiliary resources, 295, 300
  basic project schedule, 145
  changing length of workday, 164
  changing start of workday, 164
  course scheduling, 246
  finish milestone, 284
incorporating actual schedule, 193
infeasibility diagnostics, 216
meeting project deadlines, 153
multiproject scheduling, 250
negative resource requirements, 292, 295, 300
nonstandard precedence constraints, 186
PERT analysis, 243
resource calendars, 260, 300
resource-driven durations, 260, 300
resource-constrained scheduling, 202
saving a target schedule, 193
scheduling around holidays, 166
scheduling courses, 246
scheduling only on weekdays, 160
scheduling over nonstandard day and week, 172, 177
setting activity delay, 223
setting project finish date, 153
setting project start date, 149
substitutable resources, 235
summarizing resources used by project, 198
supplementary resources, 212
time-constrained scheduling, 191
TIMENOW option, 193
use of PROC CALENDAR to print schedule, 156

CPM procedure
Activity data set, 71, 497
Activity-on-Arc, 62
Activity-on-Node, 63
actual schedule, 76
add activity records, 71
alternate resources, 129
auxiliary resources, 133
baseline schedules, 114
Calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
calendar data set, 71, 106–108
computer resource requirements, 73, 144
default calendar, 107
definitions of Schedule data set variables, 105, 106
details, 97
duration specification, 99
finish milestone, 103, 104
float times, 98
formatting details, 144
functional summary, 67
Holiday data set, 72, 106, 107, 109, 110
input data sets, 141
missing values, treatment of, 143
multiple alternates, 131
multiple calendars, 106–110, 114
multiproject scheduling, 137–140
negative resource requirements, 125
options classified by function, 67
output data sets, 104, 134, 137
overview, 14, 61
precedence relationships, 100, 101
progress updating, 115–117
progress variables, 76, 116, 117
random activity durations, 245
resource allocation, 119, 122–131, 134–137
resource data set, 74, 119
resource-driven durations, 132
Resource Schedule data set, 74
resource usage, 135
SAS date, time, and datetime values, 72, 99, 100, 110, 144
Schedule data set, 73, 105, 106
scheduling subject to precedence constraints, 98, 99
serial-parallel scheduling method, 125, 126
specifying resource requirements, 124, 125
syntax skeleton, 66
table of syntax elements, 67
target schedules, 114
time-constrained scheduling, 101–103
Usage data set, 74
variables, 105, 141
Workday data set, 75, 106, 107
CPM procedure
macro variable _ORCPM_, 140
_ORCPM_ macro variable, 15
CPU requirement, see computer resource requirements, see computer resource requirements
critical activities
CPM procedure, 63, 65, 99, 103, 106
fill pattern for duration of (GANTT), 548
GANTT procedure, 511, 518
node pattern (NETDRAW), 715
status flags to indicate, 580
critical path, 99, 106
critical path method (CPM), 62, 64
cumulative resource usage, 87
cumulative reward, 429
on decision tree diagram, 408, 421
optimal decision summary, 409
current time, see TIMENOW
CV, 861, 863, 864, 883, 888, 889, 908, 910, 913, 928, 947, 948
CV percentage, 910
_CV_ variable
periodic data set (%EVA_METRICS), 913
task data set (%EVA_TASK_METRICS), 915
_CVP_ variable
task data set (%EVA_TASK_METRICS), 915
cycles
definition, CPM procedure, 99
in network diagrams, 677, 709, 758
Subject Index

Data flow
- between procedures, 14, 18
- CPM procedure, 15
- DTREE procedure, 21
- GANTT procedure, 16
- NETDRAW procedure, 17
- PM procedure, 18

Data sets, see also SAS data sets, see SAS data sets

Data storage requirements, see computer resource requirements

_DATE variable
- %SASTOMSP macro parameters, 369

day
- length of, 72, 99, 107, 108, 165, 511, 541
- start of, 72, 99, 107, 108, 165, 511, 541

_DAYLENGTH variable
- %SASTOMSP macro parameters, 369

_DAYSTART variable
- %SASTOMSP macro parameters, 369

Deadlines, see milestones
- finish-before date, 72

decision analysis
- example, 52
- introduction, 20

decision criterion, 407
- specifying, 397

decision model, see decision tree model

decision nodes
- character, 416
- color, 412, 416
- font, 416
- height, 416
- symbol, 417

decision stage
- decision tree model, 390
- outcomes, 390

decision support systems, 20

decision tree diagram
- cumulative reward, 408, 421
- displaying, 391, 396, 421, 431, 435
- drawing on one page, 411, 463
- evaluating value, 408, 421
- graphics version, 436
- information displayed, 407, 422
- labels, 408, 422
- line-printer version, 436
- number of pages, 435
- outcome name, 408, 421
- page format, 435
- probability, 408, 421
- reward, 408, 421
- stage name, 408, 421

decision tree model, 390
- difference between rewards and payoffs, 427
- evaluating, 391, 395
- modifying, 391
- outcomes, 390
- recalling, 391, 420
- representing, 409
- saving, 391, 421, 431
- scenario, 421
- stages, 390

default calendar
- CPM procedure, 81, 107, 180
- GANTT procedure, 541

default data set name
- CHART, 908
- EV, 898, 900
- METRICS, 900, 904–907
- PLOT, 904–907
- PV, 896, 900
- SUMMARY, 901, 905, 906
- TASKMETS, 903, 908
- TASKPV, 897, 899

default variable name
- _CAL_, 897, 899, 903
- WBS_CODE, 903

delay diagnostics, see activity delay, analysis

DELAY_R variable
- Schedule data set (CPM), 88, 104, 205

delete activities
- PM window, 327

delete duplicate observations, 71

delete precedence constraints
- PM window, 327

delete tasks
- Table View (PM), 316

diagnose resource infeasibilities, see infeasibility diagnostics

Diagrams
- NETDRAW procedure, 867

dialog box
- edit lag, 314, 324
- edit lag calendar, 324
- task information, 315

discount rate
- example (DTREE), 479
display
- information in decision tree diagram, 407, 421
- information in network diagram, 704
- schedule bar, Gantt View, 321
- task information, Gantt View, 321
displayed output
- DTREE procedure, 434
- GANTT procedure, 568
- NETDRAW procedure, 704

Dividers and outlines
- Gantt chart, 517
D_LENGTH variable
Calendar data set (CPM), 108

DOT, special symbol table
DTREE procedure, 417
draw and display networks, see NETDRAW procedure, network layout
drill-down Gantt charts
graphics example (GANTT), 658
DTREE examples, 443
contract bidding decision problem, 460
loan grant decision problem, 470
oil wildcatter’s decision problem, 443, 449
petroleum distributor’s decision problem, 479
research and development decision problem, 465

DTREE procedure
computer resource requirements, 442
displayed output, 434
displaying decision tree, 435
error handling, 442
evaluating decision tree, 431
functional summary, 403
general options, 407–410
graphics options, 410–417
Imagemap data set, 414, 439
input data sets, 426
interactivity, 430
line-printer options, 418
missing values, 430
ODS style template, 439
ODS table names, 439
options classified by function, 403
output data sets, 391
Output Delivery System (ODS), 391
overview, 21, 390
syntax skeleton, 403
table of syntax elements, 403
terminating, 391, 420, 430
variables, 423–425
duplicate ID values, 512, 535
duplicate observations
deleting (CPM), 71

_DUR variable
%SASTOMSP macro parameters, 369
_DUR_variable, see DURATION variable, see DURATION variable
Resource Schedule data set (CPM), 137
Schedule data set (CPM), 137
Schedule data set (GANTT), 512
duration
calculated, 82
estimates of, 243
multiplier, CPM procedure, 73
resource-driven, 95, 104, 118
specification, CPM procedure, 81, 99
units, CPM procedure, 65, 72, 99, 160

DURATION variable
Activity data set (CPM), 81, 118
Network data set (NETDRAW), 688
Schedule data set (GANTT), 512, 539

DUR_TYPE variable
Resource Schedule data set (CPM), 137
dynamic programming algorithm, 688, 704, 743

E_FINISH variable
input data set (%EVG_WBS_CHART), 909

E_START variable
input data set (%EVG_WBS_CHART), 909

EAC, 911
CPI, 883, 892, 900, 911, 914
CPI-times-SPI, 883, 892, 900, 911, 914
OTD, 883, 892, 900, 911, 914
revised, 879, 883, 891, 892, 900, 911, 913, 914, 925
_EACREV_ variable
periodic data set (%EVA_METRICS), 913
early bar
height, 524
offset, 524
early schedule
GANTT procedure, 536, 568
eyear start schedule computation, see schedule computation
earned value, 860, 862, 877, 883, 884, 891, 893, 912–915
Earned Value Analysis, 50
eyearned value analysis, 860
eyearned value macros
introduction, 57
edit
alignment constraints, Table View, 317
calendars, Table View, 318
durations, Gantt View, 323
durations, PM window, 326
durations, Table View, 317
lag, Gantt View, 324
project, PM procedure, 324

E_FINISH variable
Network data set (NETDRAW), 688, 701, 705
Schedule data set (CPM), 65, 88, 98, 104, 105
Schedule data set (GANTT), 512, 518, 535, 536, 538, 620

EFINMILE variable
Schedule data set (CPM), 104
end nodes
color, 417
color, 417
font, 417
height, 417
symbol, 417
end stage
decision tree model, 390

equity
estimating corporate risk tolerance, 433

errors
CPM procedure, 140, 143
DTREE procedure, 408, 428, 430, 431, 442
GANTT procedure, 537, 570
NETDRAW procedure, 716

ES_ASC variable
Schedule data set (CPM), 84

ES_DESC variable
Schedule data set (CPM), 84

E_START variable
Network data set (NETDRAW), 688, 701, 705
Schedule data set (CPM), 65, 88, 98, 103–105
Schedule data set (GANTT), 513, 518, 535, 536, 620

estimates
cost, 879, 881, 883, 891, 900, 911, 913, 925, 941, 944
schedule, 892, 926, 945

ETC, 883, 911, 914
CPI, 911
CPI-times-SPI, 911
OTD, 911
revised, 911

_EV_ variable
periodic data set (%EVA_METRICS), 913
task data set (%EVA_TASK_METRICS), 915

_EV_RATE_ variable
periodic data set (%EVA_EARNED_VALUE), 912

%EVA_EARNED_VALUE examples, 877, 921, 937
%EVA_EARNED_VALUE macro
macro variable _EVA_EARNED_VALUE_, 912
%EVA_EARNED_VALUE_ macro variable, 912

%EVA_METRICS examples, 881, 922, 939
%EVA_METRICS macro
macro variable _EVA_METRICS_, 915
%EVA_METRICS_ macro variable, 915

%EVA_PLANNED_VALUE examples, 873, 919, 933
%EVA_PLANNED_VALUE macro
macro variable _EVA_PLANNED_VALUE_, 912
%EVA_PLANNED_VALUE_ macro variable, 912

%EVA_TASK_METRICS examples, 886, 924, 941
%EVA_TASK_METRICS macro
macro variable _EVA_TASK_METRICS_, 915
%EVA_TASK_METRICS_ macro variable, 915

evaluating value
decision tree diagram, 408
DTREE procedure, 425, 432
on decision tree diagram, 408, 421
on optimal decision summary, 409

optimal, 419
represented with Payoff data set (DTREE), 409
selecting the best alternative, 434

_EVENT variables, see EVENT variables
Probability data set (DTREE), 424

EVENT variables
Probability data set (DTREE), 424
events, 390

%EV_COST_PLOT examples, 891, 925, 944
%EV_COST_PLOT macro
macro variable _EV_COST_PLOT_, 916
%EV_COST_PLOT_ macro variable, 916

%EV_GANTT_CHART examples, 889, 929, 948
%EV_GANTT_CHART macro
macro variable _EV_GANTT_CHART_, 917
%EV_GANTT_CHART_ macro variable, 917

%EV_INDEX_PLOT examples, 890, 927, 946
%EV_INDEX_PLOT macro
macro variable _EV_INDEX_PLOT_, 916
%EV_INDEX_PLOT_ macro variable, 916

%EV_SCHEDULE_PLOT examples, 892, 926, 945
%EV_SCHEDULE_PLOT macro
macro variable _EV_SCHEDULE_PLOT_, 916
%EV_SCHEDULE_PLOT_ macro variable, 916

%EV_VARIANCE_PLOT examples, 888, 928, 947
%EV_VARIANCE_PLOT macro
macro variable _EV_VARIANCE_PLOT_, 917
%EV_VARIANCE_PLOT_ macro variable, 917

%EV_WBS_CHART examples, 868, 931
%EV_WBS_CHART macro
macro variable _EV_WBS_CHART_, 917
%EV_WBS_CHART_ macro variable, 917

CPM procedure, 869, 876
earned value analysis, 860, 866, 918, 930
GANTT chart, 871
GANTT procedure, 870
NETDRAW procedure, 867
statement and option cross-reference tables
(CPM), 304–306
statement and option cross-reference tables
(DTREE), 489
statement and option cross-reference tables
(GANTT), 671–673
statement and option cross-reference tables
(NETDRAW), 783
expand supertasks
Table View, 318
expected utility, DTREE procedure, 432
expected value, DTREE procedure, 431, 432
exponential utility function
DTREE procedure, 397, 407, 432–434
dexample (DTREE), 448
F_FLOAT variable
input data set (%EVG_WBS_CHART), 909
 FBDATE variable
%SASTOMSP macro parameters, 369
F_FLOAT variable
Network data set (NETDRAW), 688, 701, 705
Schedule data set (CPM), 65, 89, 104, 105
fill patterns
limiting PATTERN variable to specific schedules,
  531
suppress using PATTERN variable (GANTT), 531
using PATTERN variable (GANTT), 532, 547,
  548
filling page area, 513, 539, 580
filters, 328
financial decisions, see loan grant decision problem
finish-before date
CPM procedure, 72
finish milestone
CPM procedure, 103, 104
dexample (CPM), 284
finish times
computation of, CPM procedure, 98
format of, 536
interpretation of, CPM procedure, 99
padding, 536
treatment of, 536
FINISH variable
Activity data set (CPM), 82
_FLABEL variable
Label data set (GANTT), 565, 566
flags
activity status, 511, 569
float
free, 65, 98, 105
total, 65, 98, 106
font baseline of activity text, 526, 546
font specification, see symbol specification
baseline of activity text (GANTT), 526
chance nodes (DTREE), 416
decision nodes (DTREE), 416
dend nodes (DTREE), 417
milestones (GANTT), 524
symbol (DTREE), 416, 417
text (DTREE), 413
text (GANTT), 524
text (NETDRAW), 695
font, hardware
for text on decision tree, 413
fonts for Gantt charts
ORFONT (filled), 553
ORFONTE (empty), 553, 555
fonts for project management and decision analysis,
  553
forced finish, see time constraints, Mandatory Finish
forced start, see time constraints, Mandatory Start
forecasts
cost, 879, 881, 883, 891, 911, 913, 925, 944
schedule, 892, 926, 945
format control options
DTREE procedure, 409, 436
GANTT procedure, 539
NETDRAW procedure, 688, 690–692, 704, 706
formatting
details, CPM procedure, 144
numerical values on decision tree diagram, 409
outcome names on decision tree diagram, 409
time axis (GANTT), 517
formulas, 913
frame fill
color, 522
framing chart
suppress, 530
free float, see float, free
_FLRI_variable
Calendar data set (CPM), 108
_FROM_variable
Layout data set (NETDRAW), 706, 707
Network data set (NETDRAW), 687
full-screen version
changing the scale (NETDRAW), 711
differences with line-printer version (GANTT),
  542
GANTT procedure, 507, 542
global commands (GANTT), 544
global commands (NETDRAW), 714
clocal commands (GANTT), 542
clocal commands (NETDRAW), 712
cmodifying the network layout, 707
NETDRAW procedure, 711, 712, 714
options specific to (GANTT), 517
options specific to (NETDRAW), 686, 692, 693
output format, 542
routing images to a file, 545
routing images to a printer, 545
use of the PATTERN variable (NETDRAW), 712

functional summary
CPM procedure, 67
DTREE procedure, 403
GANTT procedure, 502
NETDRAW procedure, 682

future certain equivalent value, see evaluating value
future funds
example (DTREE), 479

F_VAR variable
Schedule data set (CPM), 80, 195, 228

GANTT charts, 871, 889
Gantt charts, 495
GANTT examples, 576, 870
activity filtering, 625
actual schedule, 611
annotate facility (graphics), 643
BY processing, 622
compressing chart to fit on one page (graphics), 596
concatenating early, late, and actual schedules, 616
customizing the Gantt chart, 580
direct specification of schedule data, 619
drawing Gantt charts by resource usage, 625
drawing Gantt charts by task code, 622
drill-down Gantt charts (graphics), 658
fitting the chart on one page (graphics), 596
graphics mode, 585
height and placement of text (graphics), 629
holidays in scheduling, 586
introductory, 498
labeled Gantt charts (graphics), 648
layout controls for Logic Gantt charts (graphics), 633
line-printer mode, 576
Logic Gantt chart, AOA representation (graphics), 633
Logic Gantt chart, AON representation (graphics), 631
Logic Gantt charts, layout control (graphics), 633
milestones and special dates, 592
monitoring project progress against a baseline schedule, 613
multiple calendars, 608
multiproject Gantt charts (graphics), 650
multisegment Gantt charts (graphics), 653
nonstandard precedence relationships, 640
printing a Gantt chart, 576

resource-constrained schedule, 617
smallest identifiable time unit, 597
statement and option cross-reference tables, 671–673
time axis, altering range (graphics), 602
variable length holidays, 604
Web-enabled Gantt charts (graphics), 658
zoned Gantt charts (graphics), 657

GANTT procedure
activity axis, 495, 547
Annotate data set, 497, 506, 520, 547
annotate processing, 547
automatic text annotation, 496
Calendar data set, 496, 507, 511, 540, 541
calendar resource requirements, 571
code systems in annotate processing, 547
data storage requirements, 571
description of, 494
direct input of schedule data, 619
displayed output, 568
functional summary, 502
graphics examples, 585
Holiday data set, 497, 507, 540, 541
holidays in scheduling, 507, 513, 540, 586, 611
HTML Imagemap data set, 508
Imagemap data set, 497, 508, 566
input data sets, 496
justification, 521, 527, 533
Label data set, 496, 508
labeling, 496
line-printer examples, 576
macro variable _ORGANTT, 526
memory requirements, 571
missing value handling, 537
nonstandard precedence relationships, 496, 497, 555, 556, 558–560
ODS style template, 571
options classified by function, 502
ORFONT font, 553
ORFONTE font, 553, 555
_ORGANTT macro variable, 526
output, 568
overview, 15, 494
precedence data set, 496, 508, 536, 556
precedence relationships, 496, 497, 555–561
Schedule data set, 496, 497, 507, 535, 556, 568
scheduling holidays, 586
table of syntax elements, 502
time axis, 495, 540, 547
variables, 537
Workday data set, 496, 507, 509, 540, 541

GANTT procedure
macro variable _ORGANTT, 534, 570
_ORGANTT macro variable, 16, 534, 570
Gantt View, 319
  alignment constraints, 322
  display schedule bar, 321
  display task information, 321
  edit durations, 323
  edit lag, 324
  hide schedule bar, 321
  lag calendar, 324
  nonstandard precedence relationships, 323, 325, 327
  PM procedure, 319
  PM window, 319
  progress information, 324
  time axis format, 320
  time axis units, 321
  time increment, 320
  time scale, 321

general options
  DTREE procedure, 407–410
  GANTT procedure, 509
  NETDRAW procedure, 687–692
  _GIVE variables, see GIVEN variables
  GIVEN variables
    Probability data set (DTREE), 425
  global commands
    full-screen version (GANTT), 544
    full-screen version (NETDRAW), 714
  global graphics options
    color of symbol, 411, 412
    color of text, 412
    controlling the appearance of decision tree, 436, 465
    font of text, 413
    height, 413
    number of columns, 436
    number of rows, 436
    unit of measure, 410
  global options
    DTREE procedure, 430
    global verticals, see Logic Gantt charts, 530, 558
  graphics catalog
    DTREE procedure, 413
    GANTT procedure, 507
    NETDRAW procedure, 686
    segment description (GANTT), 524
    segment description (NETDRAW), 695
    segment name (GANTT), 530
    segment name (NETDRAW), 696
  graphics version
    activity text placement (GANTT), 525, 526
    effects of HPOS and VPOS, 546
    example (DTREE), 460
    examples (GANTT), 585
  fitting Gantt chart on a single page, 522, 532, 546
  formatting the chart, 546
  GANTT procedure, 507, 546
  introductory example (GANTT), 500
  NETDRAW procedure, 714–716
  options specific to (DTREE), 410–417
  options specific to (GANTT), 519
  options specific to (NETDRAW), 686, 693–699
  text font baseline (GANTT), 526
  use of the PATTERN variable (NETDRAW), 715

graphs
  %EVG_COST_PLOT macro, 891, 925, 944
  %EVG_GANTT_CHART macro, 889, 929, 948
  %EVG_INDEX_PLOT macro, 890, 927, 946
  %EVG_SCHEDULE_PLOT macro, 892, 926, 945
  %EVG_VARIANCE_PLOT macro, 888, 928, 947

hardware font
  for text on decision tree, 413

HEAD variable
  Activity data set (CPM), 82
  Schedule data set (GANTT), 525, 555

_HEAD variable
  %SASTOMSP macro parameters, 369

height specification
  actual bar (GANTT), 520
  baseline bar (GANTT), 521
  chance nodes (DTREE), 416
  decision nodes (DTREE), 416
  early bar (GANTT), 524
  end nodes (DTREE), 417
  holiday bar (GANTT), 525
  late bar (GANTT), 524
  milestones (GANTT), 526
  nodes on decision tree (DTREE), 413
  resource-constrained schedule bar (GANTT), 532
  schedule bar (GANTT), 521
  symbol (DTREE), 413, 416, 417
  text (DTREE), 413
  text (GANTT), 525, 526

hide
  schedule bar, Gantt View, 321
  tasks, Table View, 319

hierarchical charts, see organizational charts

_HLABEL variable
  Label data set (GANTT), 565, 566

holiday bar
  height, 525
  offset, 525

Holiday data set
  CPM procedure, 61, 72, 82, 106, 107, 109, 110, 166, 177
  GANTT procedure, 497, 507, 541
Subject Index

holidays example (CPM), 110
missing values, 143
%MSPTOSAS macro, 364
%SASTOMSP macro, 364
treatment of CALID variable, 541
treatment of holiday related variables, 82, 513, 514, 541
variables, 141
holiday information, see Holiday data set

HOLIDAY variable
Holiday data set (CPM), 82, 83, 109
Holiday data set (GANTT), 513, 540, 541

holidays, see Holiday data set
character to represent (GANTT), 518
defining, 82, 507, 541
displaying, 541
duration units, 514, 541
durations, 82, 83, 513
examples (GANTT), 586
fill pattern for (GANTT), 548
finish times, 82, 83, 513
GANTT procedure, 513
graphics example (GANTT), 611
scheduling around, 65, 541
start times, 82, 513
variable length, example (GANTT), 604

HOLIDUR variable
Holiday data set (CPM), 82, 83, 109
Holiday data set (GANTT), 513, 540

_HOLIDUR variable
%SASTOMSP macro parameters, 369

_HOLIEND variable
%SASTOMSP macro parameters, 369

HOLIFIN variable
Holiday data set (CPM), 82, 83, 109
Holiday data set (GANTT), 513, 540

_HOLISTART= parameter
%SASTOMSP macro parameters, 369

horizontal banding, see zoned network diagrams
horizontal space
around margin (NETDRAW), 695, 747
between ID columns (GANTT), 511
between nodes (NETDRAW), 692, 704, 741

_ID variable
%SASTOMSP macro parameters, 369

ID variables
Activity data set (CPM), 83
column headings, 569
displaying as many as possible, 514
displaying on multiple pages, 513, 569
duplicate values, 512, 535, 568
format of (GANTT), 536
labels for headings, 569
labels, suppress displaying, 569
NETDRAW procedure, 704, 705
Network data set (NETDRAW), 688, 701, 705
omission of, 569
Schedule data set (GANTT), 508, 511, 512, 535, 536, 568, 569
space between columns, 511
split character for labels, 508
splitting column headings, 508
stripping leading blanks, 516

Imagemap data set
DTREE procedure, 391
GANTT procedure, 497

independent resource scheduling, 89, 128
indices
CPI, 861, 862, 883, 890, 908, 913–915, 927, 946
CV, 914, 915, 924, 929
SPI, 861, 862, 883, 890, 908, 913–915, 927, 946
SV, 914, 915, 924, 929
TCPI, 883, 890, 914, 927, 946

infeasibility diagnostics
CPM procedure, 89, 127, 216
input data sets, see also Activity data set, see also
Annotate data set, see also Calendar data set, see also Holiday data set, see also Label data set, see also Layout data set, see also
Network data set, see also Payoff data set, see also Precedence data set, see also
Probability data set, see also Resource data set, see also Schedule data set, see also
Stage data set, see also Workday data set, see Activity data set, see also Calendar data set, see also Holiday data set, see Resource data set, see Workday data set, see Probability data set, see Stage data set, see Payoff data set, see Annotate data set, see Payoff data set, see Probability data set, see Stage data set, see Payoff data set, see Probability data set, see Stage data set, see Annotate data set, see Holiday data set, see Label data set, see Precedence data set, see Schedule data set, see Workday data set

CPM procedure, 15, 61, 141
DTREE procedure, 21, 390, 391, 423, 426
GANTT procedure, 16, 496
NETDRAW procedure, 17, 676
PM procedure, 18
%SASTOMSP macro, 362, 367

interactivity
DTREE procedure, 430

_INTERVAL variable
%SASTOMSP macro parameters, 369

introductory examples
decision analysis, 52
Subject Index

983

multiple projects, 34
project cost control, 44
project definition, 22
project reports, 25
resource-constrained schedule, 29
scheduling a project, 25
sequential scheduling of projects, 42
summarizing project information, 28
work breakdown structure, 24

_JLABEL variable
Label data set (GANTT), 565, 566, 649

job axis, see activity axis

job number
displaying on multiple pages, 569
suppress displaying, 515, 569

justification
Gantt charts, 521, 527, 533

L_FINISH variable
input data set (%EVG_WBS_CHART), 909

L_START variable
input data set (%EVG_WBS_CHART), 909

label clipping rules
labeling facility (GANTT), 527

Label data set
GANTT procedure, 496, 508, 526, 536, 562
label splitting
labeling facility (GANTT), 527

_LABEL variable
Label data set (GANTT), 527, 562, 565, 566

_LABEL_ variable
summary data set (%EVA_METRICS), 913

labeled Gantt charts, 496, 526, 547, 562
clipping rules, 527
control on common tickmarks, 565
determining the label string, 564
formatting the label, 565
graphics example (GANTT), 648
justifying the strings, 565
positional information, 526
specifying character baseline angle, 565
specifying character rotation angle, 565
specifying colors, 565
specifying fonts, 565
specifying heights, 565
specifying placement offsets, 565
specifying the coordinate system, 564
specifying the horizontal placement position, 563
specifying the labels, 563
specifying the vertical placement position, 563
splitting labels, 527
text string information, 526
variables in the Label data set, 566

labels on decision tree diagram, 408, 421
displaying, 408
suppress displaying, 408, 422

LABVAR variable
Label data set (GANTT), 526, 562, 563, 566, 648, 651
Schedule data set (GANTT), 526, 651

lag calendar, 324
lag dialog box, 314, 324
lag types, 96, 101, 324, 527, 555, 559

_LAG variable
%SASTOMSP macro parameters, 370

LAG variables, see nonstandard precedence relationships
Activity data set (CPM), 95, 96
default example (CPM), 186
Network data set (NETDRAW), 689
Precedence data set (GANTT), 496, 497, 527, 556

late bar
height, 524
offset, 524

late schedule
GANTT procedure, 536, 568
late start schedule computation, see schedule computation
layout controls, see Logic Gantt charts, layout controls, 559, see NETDRAW procedure, network layout
Layout data set
as input to NETDRAW procedure, 700
NETDRAW procedure, 676, 687, 700, 706

legend
customized with Annotate data set (DTREE), 411, 467
GANTT procedure, 568
on decision tree diagram, 414
suppress displaying (DTREE), 414
suppress displaying (GANTT), 515

L_FINISH variable
Network data set (NETDRAW), 688, 701, 705
Schedule data set (CPM), 65, 90, 98, 104, 105
Schedule data set (GANTT), 514, 518, 535, 536

LFINMILE variable
Network data set (NETDRAW), 688, 701, 705
Schedule data set (CPM), 65, 90, 98, 104, 105
Schedule data set (GANTT), 514, 518, 535, 536

line-printer version
elements (GANTT), 576
GANTT procedure, 508
introductory example (GANTT), 499
options specific to (DTREE), 418
options specific to (GANTT), 517

line style specification
break lines along time axis (NETDRAW), 696
connect lines (GANTT), 528
links across pages (DTREE), 414, 415
links of optimal decisions (DTREE), 414, 415
links on decision tree (DTREE), 414, 415
precedence connections (GANTT), 528
reference lines (GANTT), 528
reference lines (NETDRAW), 696
timenow line (GANTT), 528
zone line (GANTT), 528

line width specification
arcs and nodes (NETDRAW), 696
critical arcs and nodes (NETDRAW), 696
GANTT procedure, 528
links of optimal decisions (DTREE), 414, 415
links on decision tree (DTREE), 414, 415
node outlines (NETDRAW), 696
precedence connections (GANTT), 534
timenow line (GANTT), 534
zone line (GANTT), 534

line-printer version
options specific to (NETDRAW), 686, 699

linear utility function, 432

links across pages
color, 414
style, 414
thickness, 414
type, 414, 415

links of optimal decisions
color, 411, 414
style, 415
thickness, 414, 415
type, 414, 415

links on decision tree
color, 411, 414
style, 415
thickness, 414, 415
type, 414, 415

litigation decisions, see petroleum distributor’s decision problem
loan grant decision problem, 470

local commands
full-screen version (GANTT), 542
full-screen version (NETDRAW), 712

local options
DTREE procedure, 430
local verticals, see Logic Gantt charts, 530, 559
logic bar, 556, 559
graphics example (GANTT), 631, 633
Logic Gantt charts, 555
3-segment connection, 556, 558, 560
5-segment connection, 556, 561
AOA representation, graphics example (GANTT), 633
AOA specification, 525, 533, 555
AON representation, graphics example (GANTT), 631
AON specification, 520, 533, 555, 556
arrowheads, 530, 560
arrowheads, suppress display, 560
controlling the layout, 558
drawing the precedence connections, 556
error handling, 533
finish global vertical, 558
finish local vertical, 559
framing chart, suppress, 530
global verticals, 530, 558
global verticals, illustration of, 559
global verticals, minimum interdistance of, 530, 559
global verticals, minimum offset from logic bar, 530, 559
horizontal tracks for segment placement, 559
introductory example, 501
lag types, 527, 556, 559
layout controls, 530, 556, 558, 559
linking Precedence data set and Schedule data set, 556
local verticals, 530, 559
local verticals, illustration of, 559
local verticals, maximum displacement from minimum offset location, 530, 560
local verticals, minimum offset from logic bar, 530, 559
logic bar, 528, 556, 557, 559
nonstandard precedence relationships, 496, 497, 555, 556, 558–560
placement of horizontal segments, 559
placement of vertical segments, 558, 559
precedence connections, illustration, 557
Precedence data set, 520, 533, 556
Precedence data set, linking to Schedule data set, 556
precedence information, 520, 525, 527, 528, 533, 555
precedence information using PROC CPM, 555
precedence relationships, 496, 497, 555–561
routing sequence, 556
routing the connection, 560
Schedule data set, 556
Schedule data set, linking to Precedence data set, 556
start global vertical, 558
start local vertical, 559
time axis, extension of, 558
time axis, suppress extension of, 530, 558
turning points, 556, 558
vertical tracks for segment placement, 558, 559
Logic options, 536, 555
loop, see cycles
LOSS variables, see VALUE variables
LS_ASC variable
  Schedule data set (CPM), 84
LS_DESC variable
  Schedule data set (CPM), 84
L_START variable
  Network data set (NETDRAW), 688, 701, 705
  Schedule data set (CPM), 65, 90, 98, 103–105
_LVAR variable
  Label data set (GANTT), 527, 562, 565, 566

machine epsilon, 410

macro data flow
  %EVA_EARNED_VALUE, 861, 894
  %EVA_METRICS, 861, 894
  %EVA_PLANNED_VALUE, 861, 894
  %EVA_TASK_METRICS, 861, 894
  %EVG_COST_PLOT, 862
  %EVG_GANTT_CHART, 864
  %EVG_INDEX_PLOT, 862
  %EVG_SCHEDULE_PLOT, 863
  %EVG_VARIANCE_PLOT, 863
  %EVG_WBS_CHART, 865

macro variable
  TIMENOW, 332

macro variable
  _EVA_EARNED_VALUE_, 912
  _EVA_METRICS_, 915
  _EVA_PLANNED_VALUE_, 912
  _EVA_TASK_METRICS_, 915
  _EVG_COST_PLOT_, 916
  _EVG_GANTT_CHART_, 917
  _EVG_INDEX_PLOT_, 916
  _EVG_SCHEDULE_PLOT_, 916
  _EVG_VARIANCE_PLOT_, 917
  _EVG_WBS_CHART_, 917
  _ORCPM_, 140
  _ORGANTT, 526, 534, 570
  _ORNEDTDR, 716

mandatory time constraints, see time constraints
maximum allowable text height (GANTT), 525
maximum number of observations (CPM), 90

MINSEGMTDUR variable
  Activity data set (CPM), 91

missing values
  CPM procedure, 143
  DTREE procedure, 430
  GANTT procedure, 537
  NETDRAW procedure, 702

mode specific differences, 567

graphics options, 567

line-printer and full-screen options, 567

둣_ variable
  Calendar data set (CPM), 108

most likely value, DTREE procedure, 431

move tasks
  Table View, 319

msptosas macro parameters
  MAPFILE= parameter, 361
  MDBFILE= parameter, 360
  XMLFILE= parameter, 360

multiple alternates
  CPM procedure, 91, 131

menu
  edit, 324

Microsoft Project
  converting to PM, 57

Microsoft Project conversion macros
  callpm.sas file, 362
  examples, 371
  exporting calendars and holidays, 381
  exporting data set and variable names, 380
  exporting resource-constrained schedules, 384
  exporting to Microsoft Project, 366
  importing activity attributes, 374
  importing Microsoft Project files, 360
  importing multiple projects, 376
  importing xml files, 377
  MSPOUT library reference, 360
  %MSPTOSAS, 360
  overview, 359
  round trip between SAS and Microsoft Project, 386
  running on UNIX, 361, 370
  %SASTOMSP, 366
  simple %MSPTOSAS conversion, 372
  simple %SASTOMSP conversion, 378

milestones, 512, 539
  character to represent, 518
  color, 522
  examples (GANTT), 592
  font, 524
  height, 526
  PM window, 327
  project management symbols, 555
  set finish (CPM), 75
  symbol value, 533

MAXNSEGMT variable
  Activity data set (CPM), 90

memory requirements, see computer resource requirements

missing values
  CPM procedure, 143
  DTREE procedure, 430
  GANTT procedure, 537
  NETDRAW procedure, 702

mode specific differences, 567

graphics options, 567

line-printer and full-screen options, 567

_menu_ variable
  Calendar data set (CPM), 108

most likely value, DTREE procedure, 431

move tasks
  Table View, 319

msptosas macro parameters
  MAPFILE= parameter, 361
  MDBFILE= parameter, 360
  XMLFILE= parameter, 360

multiple alternates
  CPM procedure, 91, 131
multiple calendars and holidays
  common working calendar, 92
  CPM procedure, 106–110, 114
  example (CPM), 177
  example (GANTT), 608
  GANTT procedure, 540
  scheduling during common working times, 92
  syntax differences between PROC CPM and PROC GANTT, 540
multiple pages
  displaying decision tree diagram, 435
  GANTT procedure, 539
  NETDRAW procedure, 705
multiproject Gantt charts
  graphics example (GANTT), 650
multiproject scheduling, 137–140
  example (CPM), 250
  introductory example, 34
  sequential scheduling example, 42
multisegment Gantt charts
  graphics example (GANTT), 653
_NAME_ variable
  summary data set (%EVA_METRICS), 913
negative float, 518
negative requirements
  specifying, CPM procedure, 125
negative resource requirements
  example (CPM), 292, 295, 300
negative slack duration, 518
net income
  estimating corporate risk tolerance, 433
net present value, 483
net sales
  estimating corporate risk tolerance, 433
NETDRAW examples, 867
  branch and bound trees, 778
  compressing graphics version to fit on a page, 731
  controlling information within nodes, 734
  controlling the number of pages, 734
  controlling the routing of the arcs, 741
  displaying status of the activities, 744
  drawing an AOA network using the Annotate facility, 774
  drawing organizational charts, 768
  drawing schematic diagrams, 755
  graphics version, 726
  illustrating data flow, 755
  illustrating several time-scale options, 751
  illustrating the Annotate facility, 771
  line-printer version, 721
  modifying network layout, 761
  nonstandard precedence relationships, 739
  spanning several pages, 727
specifying node layout through the Network data set, 766
  time-scaled network diagram, 747
  zoned network diagram, 754
NETDRAW procedure
  Annotate data set, 686, 693
  Annotate facility, 715, 716
  arc layout options, 688, 690–692
  arc routing, 702, 703
  backward arcs in networks, 709
  computer resource requirements, 717
  controlling the network layout, 707
  cyclic networks, 677, 703, 709
  default ID variables, 704
  details, 699
  dynamic programming, 704
  format control, 688, 690–692, 704, 706
  full-screen options, 686, 692, 693
  full-screen version, 707, 711, 712, 714
  functional summary, 682
  graphics catalog specification, 686
  graphics options, 686, 693–699
  graphics version, 714–716
  hierarchical charts, 710
  horizontal placement of nodes, 707
  HTML Imagemap data set, 686
  Imagemap data set, 686
  information within node, 704
  input data sets, 676, 699
  Layout data set, 687, 706
  layout specification, 707
  line-printer options, 686, 699
  missing values, 702, 705
  modes of display, 677, 686, 705
  modifying the network layout, 677, 707
  moving nodes, 711
  Network data set, 686
  network layout, 677, 678, 702–708
  network specification, 687, 691
  node coordinates and layout, 702
  node layout, 677
  number of pages, 706
  ODS style template, 717
  options classified by function, 682
  organizational charts, 710
  ORNETDR macro variable, 716
  output data sets, 676
  overview, 16, 17, 676
  page format details, 705
  restricting number of tracks, 704
  rotating the network, 708, 711
  saving network layout information, 700
  showing activity progress, 700
  splitting across pages, 705
syntax skeleton, 682

time-axis format, 708, 709

time-scaled networks, 677, 681, 687–692, 708, 709

top-down networks, 708, 711
topological ordering, 703
tree diagrams, 688, 691, 692, 710
using full-screen to modify layout, 707
variables, list of, 701
vertical placement of nodes, 707
zoned networks, 677, 690, 692, 710

NETDRAW procedure

OTORNETDR macro variable, 17

Network data set
description, 700
list of variables, 701

network diagrams, see NETDRAW procedure

Activity-on-Arc, 62
Activity-on-Node, 63

network layout, NETDRAW procedure
discussion, 702–708
modifications for time-scaled networks, 709
modifications for zoned networks, 710
use of dynamic programming, 704

nodes on decision tree, 405, see chance nodes, see
decision nodes, see end nodes

nodes on network diagram
coordinates, 702
height, 688, 704, 741
layout, 702
width, 688, 704, 735

noncritical activities
fill pattern for duration of (GANTT), 548
fill pattern for slack time of (GANTT), 548

nonstandard precedence relationships
CPM procedure, 100, 101
example (CPM), 186
GANTT procedure, 496, 497, 555, 556, 558–560
Gantt View, 323, 325, 327
graphics example (GANTT), 640
lag calendar, 96, 187, 188
lag duration, 96
lag types, 96
lag variables, 96, 186
specification, CPM procedure, 95, 96

NPV, see net present value

number of columns, global graphics options
dtree procedure, 436

number of nodes
horizontal (NETDRAW), 697
vertical (NETDRAW), 697

number of pages
displaying decision tree diagram, 436
displaying network diagram, 690
horizontal (NETDRAW), 695
NETDRAW procedure, 706
vertical (NETDRAW), 698

number of rows, global graphics options
dtree procedure, 436

number pages
GANTT procedure, 530, 531

numerical precision

OBSTYPE variable
Resource data set (CPM), 92, 119

OBS_TYPE variable
Usage data set (CPM), 87

ODS, see Output Delivery System

offset specification
actual bar (GANTT), 520
baseline bar (GANTT), 521
eye bar (GANTT), 524
holiday bar (GANTT), 525
late bar (GANTT), 524
resource-constrained schedule bar (GANTT), 532
schedule bar (GANTT), 521
zone line (GANTT), 534

oil wildcatter's decision problem, 427, 431

a risk-averse setting, 449

an insurance option, 443
eample, 391
sounding test option, 399
value of perfect control, 399
value of perfect information, 397

online documentation, 11

optimal decision
determining, 397

optimal decision summary
displaying, 391, 395, 409, 421, 430, 434
eample, 395, 401, 428, 429
suppress displaying, 409

optimal evaluating value, 419

options
not changed, 420
resetting, 391, 420, 430
specific on multiple statements, 430

options classified by function, see functional summary,
see functional summary

_atual macro variable, 15, 18, 140

order of stages
determining, 431
limitations to modifying, 420
modify, 391, 420, 431
structuturing decision problems, 431

order of statements
dtree procedure, 430

order of pages
ORFONT font (filled), 554
ORFONTE font (empty), 555
organizational charts
    NETDRAW procedure, 710, 768
_ORGANNT macro variable, 16, 526, 534, 570
_ORNEDTDR macro variable, 17, 716
_OUT variables, see OUTCOME variables
    Stage data set (DTREE), 423
outcome name
    on decision tree diagram, 408, 421
OUTCOME variables
    Stage data set (DTREE), 423
outcomes
    chance stage, 390
decision stage, 390
decision tree model, 390
    name, 390
    reward, 390
    successor, 390
outlines and arcs
    network diagrams, 693, 699
outlines and dividers
    Gantt chart, 517
output, see displayed output, see output data sets
output data sets, see also Imagemap data set, see also
    Layout data set, see also Project data set, see also
    Resource Schedule data set, see also
    Schedule data set, see also Usage data set, see
    Resource Schedule data set, see
    Schedule data set, see Usage data set, see Imagemap data set
CPM procedure, 15, 61
DTREE procedure, 391
GANTT procedure, 497, 508
&MSPTOSAS macro, 362
NETDRAW procedure, 17, 676
PM procedure, 18
Output Delivery System (ODS)
    DTREE procedure, 391, 439
dtTREE style template, 440
    GANTT procedure, 571, 658
    GANTT style template, 572
    NETDRAW procedure, 717
    NETDRAW style template, 717
table names, 439
overprint character
    for CHART variables, 518
    for schedule variables, 518
overview
    CPM procedure, 61
    DTREE procedure, 390
    GANTT procedure, 494
    NETDRAW procedure, 676
    PM procedure, 307
Projman, 788
padding finish times, 512, 515, 536, 538, 592
default behavior, 538
page
drawing decision tree on a single, 411, 463
drawing Gantt chart on a single, 596
drawing network on a single, 694, 697, 731
format of decision tree diagram, 435
    format of Gantt chart, 539
    format of network diagram, 705
page numbers
    in NETDRAW procedure, 697
    on decision tree diagram, 416
    on Gantt charts, 531
suppress displaying (DTREE), 416
    suppress displaying (GANTT), 530
    suppress displaying (NETDRAW), 696
_PAGEBRK variable
    Label data set (GANTT), 565, 566
pages
    display page number (GANTT), 531
    limiting number of (GANTT), 515, 526, 533, 546
    limiting number of (NETDRAW), 690
    limiting number of horizontal (GANTT), 526
    limiting number of vertical (GANTT), 533
    needed in displaying decision tree diagram, 435
    suppress page number (GANTT), 530
pattern specification
    GANTT procedure, 532, 546
    NETDRAW procedure, 715
    pattern selection guide, 550
table of assignments (GANTT), 548
PATTERN variable
    Network data set (NETDRAW), 693, 697, 710,
       712, 715
    Schedule data set (GANTT), 523, 531, 532, 547,
       548
_PATTERN variable, see PATTERN variable
    Network data set (NETDRAW), 693, 697, 707,
       710, 715
    Schedule data set (GANTT), 532, 548, 650, 654
Payoff data set
    DTREE procedure, 391, 409, 426, 427
    example, 393
    redundant observations, 471
    variables, 425
payoffs
    decision tree model, 427
different from rewards, 427
warning if unassigned, 410
PAYOFFS variables, see VALUE variables
PCTCOMP variable
    Activity data set (CPM), 77, 115, 195
PCT_COMP variable
  Schedule data set (CPM), 76
percent complete, 77, 116, 883, 903, 914, 925
percentages
  CV%, 914
  SV%, 914
  VAC%, 914
PERIOD variable
  Resource data set (CPM), 92, 100, 119
periodic data set
  variables, 912
periodic data sets
  %EVA_EARNED_VALUE macro, 877, 922, 938
  %EVA_METRICS macro, 884, 913
  %EVA_PLANNED_VALUE macro, 874, 920, 934
  variables, 912, 913
petroleum distributor’s decision problem, 479
placement of activity text (GANTT), 525, 526
placement of ID variables (NETDRAW), 705
planned value, 860, 862, 873, 883, 884, 891, 912–915
plots
  %EVG_COST_PLOT macro, 891, 925, 944
  %EVG_GANTT_CHART macro, 889, 929, 948
  %EVG_INDEX_PLOT macro, 890, 927, 946
  %EVG_SCHEDULE_PLOT macro, 892, 926, 945
  %EVG_VARIANCE_PLOT macro, 888, 928, 947
PM examples
  adding subtasks, 340
  baseline schedules, 342
  new project, 335
PM procedure
  activity numbers, 331
  add activities, 325
  edit project, 324
  Gantt View, 319
  overview, 18, 307
  PM window, 313
  progress updating, 332
  progress variables, 332
  project hierarchy, 315
  Schedule data set, 333
  Summary of Differences, 333
  Table View, 316
  TIMENOW macro variable, 332
PM procedure
  _ORCPM_ macro variable, 18
PM window, 313
  activity numbers, 331
  add activities, 325
  add subtasks, 327
  alignment constraints, 327
  baseline schedule, 325, 327
  calendar information, 328
  copy activities, 326
  delete activities, 327
  delete precedence constraints, 327
  edit durations, 326
  filters, 328
  Gantt View, 319
  milestones, 327
  PM procedure, 313
  print options, 332
  print preview, 332
  printing, 331
  progress information, 326
  project font, 331
  project preferences, 329
  resource requirements, 328
  saving printed output, 332
  sorting activities, 330
  Table View, 316
  user interface features, 313
PNTID variable
  Schedule data set (PM), 334
pop-up menu
  alignment constraints, 318
  arc, 314, 323
  calendar, 318
  Gantt View, 319, 321
  increment, 320
  major axis, 320
  minor axis, 320
  scale, 321
  schedule bar, 322
  Table View, 317
  target type, 318
  task information, 322
  Time Axis, 319
  units, 321
PRATCVAL variable
  PROJECT data set (PM), 330
PRATNVAL variable
  PROJECT data set (PM), 330
precedence connections
  color, 523
  GANTT procedure, 555
  line style, 528
  line width, 534
  graphics example (GANTT), 640
  linking to Schedule data set, 556
  precedence diagramming method, see
  Activity-on-Node
  precedence information, 520, 525, 527, 528, 533
  precedence relationships
    CPM procedure, 100, 101
### Subject Index

<table>
<thead>
<tr>
<th>Topic</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td>GANTT procedure</td>
<td>496, 497, 555–561</td>
</tr>
<tr>
<td>preference, DTREE procedure</td>
<td>431</td>
</tr>
<tr>
<td>Preferences data set</td>
<td></td>
</tr>
<tr>
<td>%MSPTOSAS macro</td>
<td>365</td>
</tr>
<tr>
<td>print options</td>
<td></td>
</tr>
<tr>
<td>PM window</td>
<td>332</td>
</tr>
<tr>
<td>print preview</td>
<td></td>
</tr>
<tr>
<td>PM window</td>
<td>332</td>
</tr>
<tr>
<td>printing</td>
<td></td>
</tr>
<tr>
<td>PM window</td>
<td>331</td>
</tr>
<tr>
<td>PROB variables</td>
<td></td>
</tr>
</tbody>
</table>
| Probability data set (DTREE), 425 |%
| _PROB variables, see PROB variables | |
| Probability data set (DTREE), 425 | |
| probabilities | |
| decision tree model | 390 |
| do not sum to 1, 407 | |
| on decision tree diagram | 408, 421 |
| scaled by DTREE procedure | 407 |
| warning when rescaled | 410 |
| Probability data set (DTREE), 425 | |
| example | 393 |
| variables | 424, 425 |
| problem size specification | |
| CPM procedure | 144 |
| number of activities (CPM) | 73 |
| number of adjacencies (CPM) | 73 |
| resource requirement array (CPM) | 73 |
| size of symbolic table (CPM) | 73 |
| utility data sets (CPM) | 73, 144 |
| progress information | |
| Gantt View, 324 | |
| PM window, 326 | |
| Table View, 318 | |
| progress updating | |
| allow nonzero float | 77, 117 |
| automatic updating of progress information | 76, 77, 116, 195, 196, 311 |
| CPM procedure | 115–117 |
| current time | 78, 115 |
| estimate percent completion time | 76, 311 |
| example (CPM) | 193 |
| interrupt activities in progress | 78, 117 |
| PM procedure | 332 |
| resource allocation during | 129 |
| specifying information | 76, 77 |
| progress variables | 115 |
| CPM procedure | 76, 116, 117 |
| PM procedure | 332 |
| PROJATTR variable | |
| PROJECT data set (PM) | 330 |
| PROJ_DUR variable | |
| Schedule data set (CPM) | 139 |
| project cost control, example | 44 |
| definition | 13, 62 |
| finish date | 72, 98, 99, 153 |
| graphical representation | 678 |
| introductory example | 22, 63 |
| multiple projects | 34, 42 |
| network diagram, example | 22 |
| resource-constrained schedule | 29 |
| schedule comparison | 80 |
| scheduling and reporting | 25 |
| start date | 71, 98, 149, 153 |
| summary | 28 |
| work breakdown structure (WBS) example | 24 |
| project cost control | 44 |
| ACWP, 45 | |
| BCWP, 45 | |
| BCWS, 45 | |
| definition of measures | 45 |
| example | 44 |
| plot of measures | 50 |
| PROJECT data set (PM) | |
| PRATCVAL variable | 330 |
| PRATNVAL variable | 330 |
| PROJATTR variable | 330 |
| project deadlines, see deadlines | |
| project font | |
| PM window | 331 |
| project hierarchy | |
| PM procedure | 315 |
| project management | |
| decision analysis in | 14 |
| examples | 22 |
| introduction | 13–21, 56 |
| scheduling example | 26, 29 |
| project management systems | 55 |
| project monitoring | |
| using baseline schedule | 613 |
| project network diagram | 867 |
| project preferences | |
| PM window | 329 |
| pull-down menu | 330, 331 |
| project progress, see progress updating | |
| measuring using baseline schedule | 613 |
| PROJECT variable | |
| Activity data set (CPM), 83, 137 | |
| Schedule data set (CPM) | 139 |
| _PROJECT variable | |
| %SASTOMSP macro parameters | 370 |
| PROJ_LEV variable | |
| Schedule data set (CPM) | 139 |
| Projman | |
| accessing reports | 795 |
application options, 792
calendar report options, 829
calendars, 796, 798
editing activities, 794
editing calendars, 794, 796, 798
editing holidays, 795, 799, 800
editing resources, 795, 802, 803
editing workshifts, 795, 808, 809
Gantt chart options, 831
holidays, 799, 800
importing activity data set, 793, 846
importing calendar data set, 797, 853
importing holiday data set, 800, 854
importing projects, 793
importing resource data set, 803, 855
importing workshift data set, 809, 856
introduction, 56
network diagram options, 836
overview, 788
project information, 794
project name option, 789
project summary, 795
Projman Window, 789
report macro variables, 825
report options, 820
reports, 817
resource report options, 843
resources, 802, 803
sample projects, 793
scheduling options, 810
tabular listing options, 844
workshifts, 808, 809
proportional compression
Gantt chart, 532
pull-down menu
file, 332
filters, 329
move column, 317
preferences, 330, 331
project, 314
project preferences, 330, 331
set baseline, 326
sort, 330
View, 316, 328
_PV_ variable
periodic data set (%EVA_METRICS), 913
task data set (%EVA_TASK_METRICS), 915
_PV_RATE_ variable
periodic data set (%EVA_PLANNED_VALUE), 912
R_DELAY variable
Schedule data set (CPM), 88, 104, 205
rectangular corners
decision tree diagram, 416
network diagram, 697
reference lines, 515
automatic at every tick mark, 687
break character, 692
character to represent, 518, 693, 699
color, 523, 693, 695
labels, 515
line style, 528, 696
remaining duration, 77, 116
REMDUR variable
Activity data set (CPM), 77, 195
replenishable resource, 121
rescale probabilities
DTREE procedure, 407
warning in DTREE procedure, 410
research and development decision problem, 465
RESID variable
Resource data set (CPM), 93, 119
_RESOBTYPE_ variable
%SASTOMSP macro parameters, 370
resource allocation, see resource allocation control,
119, 122–131, 134–137
activity splitting, 128, 129, 230
actual dates, 129
alternate resources, 122, 129, 130, 132, 235
analyzing infeasibilities, 89, 127, 216
auxiliary resources, 133
effect of the TIMENOW option, 129
example (CPM), 202
multiple alternates, 131
negative resource requirements, 125
progress updating, 129
resource availability profile, 123
resource calendars, 260
resource dictionary, 119
resource-driven durations, 127, 132
resource levels, 119
resource priority, 119, 122, 127
resource usage variables, 134
scheduling method, 125–127
scheduling rule, 94, 126, 203
secondary scheduling rule, 94, 126
specifying resource requirements, 124, 125
substitutable resources, 122, 129
supplementary levels, 119, 122
supplementary resources, 127
resource allocation control
activity-splitting options, 90, 91, 94
alternate resources, 87, 91, 93
checking levels needed, 89
cutoff date, 94
options related to, 86–91, 93, 94
scheduling rules, 94
resource calendars
example (CPM), 260
resource-constrained schedule, 29
example (GANTT), 617
fill pattern for (GANTT), 548
GANTT procedure, 536, 568
split activities, 536, 568
treatment of SEGMT_NO variable (GANTT), 568
resource-constrained schedule bar
height, 532
offset, 532
resource constraints, see resource allocation
Resource data set
alternate resource specification, 130
CPM procedure, 61, 74, 119, 202, 203
missing values, 143
%MSPTOSAS macro, 364
multiple alternates, 131
observation type, 92
resource specification example (CPM), 123
%SASTOMSP macro, 364
variables, 119, 141
resource-driven durations, 95, 104, 118
and resource allocation (CPM), 127
CPM procedure, 132
element (CPM), 260, 300
resource infeasibilities, 89, 127, 216, 218, 223, 228
resource requirements
PM window, 328
specifying, CPM procedure, 124, 125
Table View, 318
Resource Schedule data set
CPM procedure, 61, 74
resource type
consumable, 121, 202
replenishable, 121
resource usage, see Usage data set
CPM procedure, 119, 135
cumulative usage, 87, 135
cumulative usage example, 212, 219
daily usage, 135
element of reports, 199
variables in Usage data set, 134
_RESOURCE variable
%SASTOMSP macro parameters, 370
RESOURCE variables
Activity data set (CPM), 86, 124
element (CPM), 198
Resource data set (CPM), 86, 119
Resource Schedule data set (CPM), 137
_RESPERIOD variable
%SASTOMSP macro parameters, 370
_REW variables, see REWARD variables
Stage data set (DTREE), 423
REWARD variables
Stage data set (DTREE), 423, 427, 428
rewards
decision tree model, 427
different from payoffs, 427
label on decision tree diagram, 408
modifying, 419
on decision tree diagram, 408, 421
risk, 432
risk averse, 448, 449
risk aversion
coefficient, 432
DTREE procedure, 432
risk tolerance
DTREE procedure, 397, 432, 433
estimation, 433
element (DTREE), 448, 449
specifying, 397, 409, 434
_RLABEL variable
Label data set (GANTT), 565, 566
rotating the network diagram, 678, 698, 704, 708, 711, 778
used for top-down trees, 708, 711
rounded corners
decision tree diagram, 416
network diagram, 697
rows in Gantt chart
between activities, 516, 567
R_RATE variable
Resource Schedule data set (CPM), 137
RSCHEDID variables
Activity data set (CPM), 94
Resource Schedule data set (CPM), 94
RT, see risk tolerance
S_FINISH variable
input data set (%EVG_WBS_CHART), 909
S_START variable
input data set (%EVG_WBS_CHART), 909
SAS catalogs, see graphics catalog, see graphics catalog
SAS data sets, see input data sets, see output data sets
CPM procedure, 61
DTREE procedure, 390–392, 426
GANTT procedure, 496, 497
NETDRAW procedure, 676
PM procedure, 18
used to model project information, 14
SAS date, time, and datetime values
CPM procedure, 72, 99, 100, 110, 144
%SASTOMSP macro parameters
_ACTIVITY variable, 368
_ALIGNDATE variable, 368
ALIGNTYPE variable, 368
_CALID variable, 368
_DATE variable, 369
_DAYLENGTH variable, 369
_DAYSTART variable, 369
_DUR variable, 369
_FBDATE variable, 369
_HEAD variable, 369
_HOLIDUR variable, 369
_HOLIEND variable, 369
_HOLISTART variable, 369
_ID variable, 369
_INTERVAL variable, 369
_LAG variable, 370
_PROJECT variable, 370
_RESOBSTYPE variable, 370
_RESOURCE variable, 370
_RESPERIOD variable, 370
_SUCCESSOR variable, 370
_TAIL variable, 370
_SAT_ variable
Calendar data set (CPM), 108
saving printed output
PM window, 332
scenario of decision tree, 390, 421
schedule
character string to represent duration (GANTT), 518
character string to represent times (GANTT), 519
fill patterns to represent duration (GANTT), 548
variables format (GANTT), 536
schedule bar
height, 521
offset, 521
schedule computation
finish milestone, 103
multiproject, 139
nonstandard precedence constraints, 101
progress updating, 116, 117
resource constraints, 125–127
standard precedence constraints, 98
time constraints, 102, 103
Schedule data set
as input to NETDRAW procedure, 700
CPM procedure, 61, 64, 73, 104–106, 130
direct specification of schedule data (GANTT), 619
GANTT procedure, 496, 497, 507, 535
generated by PROC CPM, 496, 497, 535, 555, 557
linking to Precedence data set, 556
%MSPTOSAS macro, 364
multiproject, 139
options to control, 71, 75, 88–93, 95
PM procedure, 333
progress variables, 117, 332
resources used, 130, 239
sort variables, 84, 85, 140, 251
treatment of finish times, 536
treatment of ID variables, 568
treatment of schedule variables, 535
treatment of start times, 536
variables, 65, 104–106, 117, 129, 130
Schedule data set
  treatment of _DUR_ variable, 512, 539
treatment of SEGMENT variable (GANTT), 536, 568
schedule information, see Schedule data set
scheduling
around weekends and holidays, 65, 160, 164, 166, 172
multiple projects, example, 35, 44
projects, example, 26
resource-constrained, example, 29
rule for breaking ties, 94
rule for ordering activities, 94, 126, 127
sequential scheduling of multiple projects, 42
serial parallel scheduling method, CPM procedure, 125, 126
secondary levels of resource
  CPM procedure, 127
segments, see activity splitting
SEGMENT variable
Schedule data set (CPM), 106, 129, 233
Schedule data set (GANTT), 532, 536, 568, 620, 653
_SEQ_ variable
Layout data set (NETDRAW), 707
Network data set (NETDRAW), 688, 701, 705
serial-parallel scheduling method
  CPM procedure, 125, 126
S_FINISH variable
    Network data set (NETDRAW), 688, 701, 705
    Schedule data set (CPM), 104, 105, 129
    Schedule data set (GANTT), 516, 518, 535, 536
SFINmile variable
    Schedule data set (CPM), 104
shift variables, see Workday data set, shift variables
shifts, see break and shift information
slack duration, 518
fill patterns for (GANTT), 548
slack time, see float
smallest identifiable time unit, 515, 539
default values, 539
example (GANTT), 597
number of columns representing, 516, 539
time axis labeling corresponding to, 540
sort variables
Subject Index

Schedule data set (CPM), 84, 85, 140, 251
  sorting activities
    PM window, 330
  spacing between
    activity plots, 516
    ID columns, 511
    nodes, 692
    time axis labels, 513
    two successive end nodes, 410
special symbol table
  DTREE procedure, 417
  GANTT procedure, 533
SPI, 861, 862, 883, 890, 908, 911, 913–915, 927, 946
_SPI_ variable
  periodic data set (%EVA_METRICS), 913
  task data set (%EVA_TASK_METRICS), 915
split activities, see activity splitting
split character for ID labels, 508
split ID column headings, 508
split labels
  labeling facility (GANTT), 527
SQUARE, special symbol table
  DTREE procedure, 417
SS_ASC variable
  Schedule data set (CPM), 84, 85
SS_DESC variable
  Schedule data set (CPM), 84
S_START variable
  Network data set (NETDRAW), 688, 701, 705
  Schedule data set (CPM), 104, 106, 129
  Schedule data set (GANTT), 516, 518, 535, 536
Stage data set
  DTREE procedure, 390, 409, 426–428, 431
  example, 392
  variables, 423, 424
stage name
  on decision tree diagram, 408, 421
stage type
  modifying, 419
STAGE variable
  Stage data set (DTREE), 424
stages
  chance, 390
  decision, 390
  decision tree model, 390
  end, 390
  name, 390
  order, 420, 431
  outcomes, 390
  type, 390, 419
start times
  format of, 536
  interpretation of, CPM procedure, 99
  treatment of, 536
START variable
  Activity data set (CPM), 82
_SECRET variables, see STATE variables
Payoff data set (DTREE), 425
STATE variables
  Payoff data set (DTREE), 425
statement order
  DTREE procedure, 430
status flags, 511
  displaying on multiple pages, 569
STATUS variable
  Network data set (NETDRAW), 705
  Resource Schedule data set (CPM), 137
  Schedule data set (CPM), 104, 106, 117, 195, 691
_STNAME_ variable, see STAGE variable
Stage data set (DTREE), 424
  straight-line utility function, 409
_STTYPE_ variable, see TYPE variable
Stage data set (DTREE), 424
  style of lines, see line style specification
subcontracting decisions, 52
subprojects, see multiproject scheduling
  individual critical paths for (CPM), 85
  ordering activities within (CPM), 84, 85
substitutable resources, see alternate resources
_SUCCESS variables, see SUCCESSOR variables
Stage data set (DTREE), 424
_SUCCESSOR variable
  %SASTOMSP macro parameters, 370
SUCCESSOR variables
  Schedule data set (PM), 334
summary data sets
  %EVA_METRICS macro, 883, 913, 922, 939
summary of Gantt chart symbols, 516, 518, 535, 536
summary output
  %EVA_METRICS macro, 881
_SUN_ variable
  Calendar data set (CPM), 108
supercritical activities
  definition of, 99, 103
  example of, 192
  fill pattern for duration of (GANTT), 548
  fill pattern for slack time of (GANTT), 548
  GANTT procedure, 511, 518
  node pattern (NETDRAW), 715
supplementary resources
  CPM procedure, 127
example (CPM), 212
infinite levels, 216

**SUPPL_R variable**
Schedule data set (CPM), 88, 104, 205
SV, 861, 863, 864, 883, 888, 889, 908, 910, 913, 928,
947, 948
SV percentage, 910

**_SV_ variable**
periodic data set (%EVA_METRICS), 913
task data set (%EVA_TASK_METRICS), 915

**S_VAR variable**
Schedule data set (CPM), 80, 195, 228

**_SVP_ variable**
task data set (%EVA_TASK_METRICS), 915
symbol specification
chance nodes (DTREE), 416, 417
controlling the appearance of decision tree, 436
decision nodes (DTREE), 416, 417
DTREE procedure, 414–417
end nodes (DTREE), 417
example (DTREE), 465, 467
GANTT procedure, 547, 551
identifying symbols for links on decision tree, 414
identifying symbols for nodes on decision tree,
416, 417
milestones (GANTT), 533
project management fonts, 555
special symbol table, 552
symbols for project management and decision analysis,
553

**syntax skeleton**
CPM procedure, 66
DTREE procedure, 403
GANTT procedure, 502
NETDRAW procedure, 682

**T_FLOAT variable**
input data set (%EVG_WBS_CHART), 909
table of syntax elements, see functional summary, see
functional summary
Table View, 316
add tasks, 316
collapse supertasks, 318
column, change order, 317
column, change width, 317
delete tasks, 316
edit alignment constraints, 317
edit calendars, 318
edit durations, 317
expand supertasks, 318
hide tasks, 319
move tasks, 319
PM procedure, 316
PM window, 316
pop-up menu, 317
progress information, 318
resource requirements, 318
target date, 317
target type, 317
time constraints, 317

**TAIL variable**
Activity data set (CPM), 97
Schedule data set (GANTT), 533, 555

**_TAIL variable**
%SASTOMSP macro parameters, 370
target completion dates, see deadlines
target date
Table View, 317
target schedule, see baseline schedule
target type
Table View, 317
target variables, see CHART variables
Task Attributes data set
%MSPTOSAS macro, 365
task axis, see activity axis
task data sets
%EVA_TASK_METRICS macro, 915
variables, 915
task information dialog box, 315
task output
%EVA_TASK_METRICS macro, 887, 924, 941
TCPI, 883, 890, 927, 946
BAC, 883, 890, 911, 914
EAC, 883, 911, 914
text
color (DTREE), 412
color (GANTT), 523
color (NETDRAW), 695
desc (DTREE), 413
desc (GANTT), 524
desc (NETDRAW), 695
desc baseline (activity), 526
height (DTREE), 413
height (GANTT), 525
height (NETDRAW), 695
height, graphics example (GANTT), 629
maximum allowable height, 525
placement (GANTT), 526
placement, graphics example (GANTT), 629
thickness of lines, see line width specification
thresholds, 888, 907, 928, 947

**_THU_ variable**
Calendar data set (CPM), 108
tickmark label
suppress time portion, 531
tickmarks
  limiting the number on first page (GANTT), 531

time axis
  altering range, graphics example (GANTT), 602
  color, 522
  extension of, 558
  format (Gantt View), 320
  formatting, 514, 517, 692, 708, 709, 773
  GANTT procedure, 495, 540, 547
  increments on, 513, 539
  inter-label spacing, 513
  labeling, 539, 540
  largest time value, 514
  maximum and minimum values, 687
  NETDRAW procedure, 708, 709
  scaling, 689, 708, 709
  show break in, 691
  smallest interval represented, 689
  smallest time value, 514
  suppress extension of, 530, 558
  suppress printing, 690
  suppress printing on every page, 690
  units (Gantt View), 321

time-constrained scheduling
  CPM procedure, 78, 79, 99, 101–103
  example (CPM), 191

time constraints
  activity align dates (CPM), 78, 191
  activity align dates (PM), 317
  activity align types (CPM), 79, 191
  activity align types (PM), 317
  fix finish time (CPM), 72
  Mandatory Finish, MF, 102, 192
  Mandatory Start, MS, 102, 192
  project finish date (CPM), 72, 99
  project start date (CPM), 71, 98
  scheduling subject to, 101–103
  Table View, 317

time increment
  Gantt View, 320

time scale
  Gantt View, 321
  _TIME_ variable
    periodic data set (%EVA_EARNED_VALUE), 912
    periodic data set (%EVA_METRICS), 913
    periodic data set (%EVA_PLANNED_VALUE), 912
    Usage data set (CPM), 87, 90–95, 134–136

  time-scaled network diagrams, 677, 681, 708, 747, 751
  default ALIGN variable, 708
  spacing of nodes, 708
  tick marks, 708
  TIMENOW, 78, see progress updating

  allow activity splitting at, 78
  macro variable (PM), 332
  timenow line, 511, 516
  character for drawing, 519
  color, 524
  line style, 528
  line width, 534
  produced by COMBINE, 511, 568
  produced by COMBINE, example (GANTT), 616
  suppress label, 515

  _TIMENOW_ macro variable
    %EVA_METRICS macro, 901
    %EVA_TASK_METRICS macro, 903
    %EVG_GANTT_CHART macro, 908

  _TO_ variable
    Layout data set (NETDRAW), 706, 707
    Network data set (NETDRAW), 691
    top-down hierarchical diagram, 697
    total float, see float, total
    total probability
    DTREE procedure, 407
    is not equal to 1, 407

tree diagrams
  NETDRAW procedure, 677, 710, 711, 768

  _TUE_ variable
    Calendar data set (CPM), 108
    turning points
    Logic Gantt charts, 556, 558
    type of lines, see line style specification

  TYPE variable
    Stage data set (DTREE), 424

  unassigned payoffs
    warning in DTREE procedure, 410

  uncertain factor
    represented as chance stage, 390
    uncertainty, decision tree model, 390, 431, 432
    unconditional probability
    DTREE procedure, 391

  unit of measure, global graphics options
    DTREE procedure, 410

  units of duration
    CPM procedure, 65

  units of vertical space
    DTREE procedure, 410
    graphics version (DTREE), 410
    line-printer version, 410

  Usage data set
    CPM procedure, 61, 74, 134, 135, 198, 199
    description, 134
    GPLOT example, 32
    options, 86–94
    rate of usage, 87, 95
    resource usage and availability profile, 135
total usage, 87, 95
variables, 134–136
user interface features
PM window, 313
utility, 431
utility curve, 407, 431
utility function
DTREE procedure, 397, 431, 432
exponential, 397, 407, 432–434
straight-line, 409, 432
utility value, 432
UTILITY variables, see VALUE variables
VAC, 883, 910, 914
VAC percentage, 910
VAC%, 914
vacations, see holidays
_VALU variables, see VALUE variables
Payoff data set (DTREE), 425
value of imperfect information, see value of sample information
value of perfect control, 399, 426
evaluating, 391, 399, 475
misleading, 475
oil wildcatter’s decision problem, 399
value of perfect information, 397, 426
evaluating, 391, 398, 431, 474
misleading, 474
oil wildcatter’s decision problem, 398
value of sample information, 401
evaluating, 402
VALUE variables
Payoff data set (DTREE), 425
variables
format of (CPM), 144
format of (GANTT), 536
list of, CPM procedure, 141
list of, DTREE procedure, 423
list of, GANTT procedure, 537
list of, NETDRAW procedure, 701
treatment of missing values (CPM), 143
treatment of missing values (DTREE), 430
treatment of missing values (GANTT), 537
treatment of missing values (NETDRAW), 702
variances
CV, 861, 863, 864, 883, 888, 889, 908, 913, 928, 947, 948
SV, 861, 863, 864, 883, 888, 889, 908, 913, 928, 947, 948
VAC, 883, 914
vertical space
around margin (NETDRAW), 698, 747
between activities (GANTT), 516, 567
between nodes (NETDRAW), 692, 704, 735
between two end nodes (DTREE), 410
units (DTREE), 410
View pull-down menu, 316
warning
suppress displaying (CPM), 75
suppress displaying (DTREE), 410, 428
WBS, 24, 85
WBS_CODE variable
task data set (%EVA_TASK_METRICS), 915
WBS_CODE variable
Schedule data set (CPM), 85
Web-enabled decision tree, 414, 424, 439
Web-enabled Gantt charts, 508, 534, 566
graphics example (GANTT), 658
Web-enabled network diagram, 686, 698, 716
WEB variable
Imagemap data set (DTREE), 414
Imagemap data set (GANTT), 508
Network data set (NETDRAW), 698
Schedule data set (GANTT), 534, 566, 659
Stage data set (DTREE), 424, 439
_WED_ variable
Calendar data set (CPM), 108
weekends and non-worked days, see break and shift information
displaying, 514, 541
scheduling around, 65
weighted milestones, 932, 933
width of lines, see line width specification
work breakdown structure, 24, 677, 868, 870, 893, 902, 903, 908, 909, 915, 917, 931
work pattern, 496, see break and shift information, see weekends and non-worked days
work shifts, see break and shift information
WORK variable
Activity data set (CPM), 95, 118
_WORK_ variable
Resource Schedule data set (CPM), 137
workday
length of, 72, 99, 107, 108, 165, 511, 541
start of, 72, 99, 107, 108, 165, 511, 541
Workday data set
CPM procedure, 61, 75, 106, 107, 177
GANTT procedure, 496, 507, 509, 541
missing values, 143
%MSPTOSAS macro, 364
%SASTOMSP macro, 364
shift variables, 107
variables, 141
work shift example (CPM), 107
workshift information, see Workday data set
_X variable
_X_ variable
   - Layout data set (NETDRAW), 707
   - Network data set (NETDRAW), 701, 707

_YOFFSET variable
   - Label data set (GANTT), 563, 565, 566

_XSYS variable
   - Label data set (GANTT), 564, 566

_XVAR variable
   - Label data set (GANTT), 527, 562, 564, 566, 649

_Y variable
   - Label data set (GANTT), 526, 562–564, 566

_Y_ variable
   - Layout data set (NETDRAW), 707
   - Network data set (NETDRAW), 701, 707

_YOFFSET variable
   - Label data set (GANTT), 563, 565, 566, 648

_YSYS variable
   - Label data set (GANTT), 563, 566

zero duration activities, see milestones
zone line
   - color, 524
   - line style, 528
   - line width, 534

ZONE variable
   - Network data set (NETDRAW), 692, 701, 707
   - Schedule data set (GANTT), 534, 569, 657

zoned Gantt charts
   - display ZONE variable only for new zones, 531
   - graphics example (GANTT), 657
   - line offset, 534
   - line span, 535
   - suppress ZONE variable column, 531
   - ZONE Variable, 534

zoned network diagrams, 677, 710, 754
Syntax Index

ABARHT= option
CHART statement (GANTT), 520, 546
ABAROFF= option
CHART statement (GANTT), 520
ACRONYMS= parameter
%EVA_METRICS macro, 900
%EVA_TASK_METRICS macro, 902
%EVG_COST_PLOT macro, 904
%EVG_INDEX_PLOT macro, 906
%EVG_SCHEDULE_PLOT macro, 905
%EVG_VARIANCE_PLOT macro, 907
ACT statement, see ACTIVITY statement
ACT= option, see ACTIVITY= option
ACTDELAY= option
RESOURCE statement (CPM), 86, 127, 223
ACTDS= parameter
%SASTOMSP macro parameters, 367
ACTION= option
VARIABLES statement (DTREE), 425
ACTIVITY statement
CPM procedure, 63, 75, 147
ACTIVITY= option
ACTNET statement (NETDRAW), 687, 721
CHART statement (GANTT), 501, 520, 556, 631
ACTIVITY= parameter
%EVA_EARNED_VALUE macro, 897
%EVA_PLANNED_VALUE macro, 894
%EVA_TASK_METRICS macro, 901
%EVG_GANTT_CHART macro, 908
%EVG_WBS_CHART macro, 909
ACTIVITYPRTY= option
RESOURCE statement (CPM), 86
ACTNET statement (NETDRAW), 687
full-screen options, 692, 693
general options, 687–692
graphics options, 693–699
line-printer options, 699
ACTPRTY keyword
SCHEDRULE= option (CPM), 94, 126
ACTPRTY= option, see ACTIVITYPRTY= option
ACTUAL keyword
COMPARE= option (CPM), 80
PATLEVEL= option (GANTT), 531
SET= option (CPM), 80
UPDATE= option (CPM), 80
ACTUAL statement
CPM procedure, 76, 193
ACTUALCOST= parameter
%EVA_EARNED_VALUE macro, 897
%EVA_TASK_METRICS macro, 902
ADATE statement, see ALIGNDATE statement
ADDAC option
PROC CPM statement, 71
PROC PM statement, 311
ADDALLACT option, see ADDACT option
ADDCAL option
RESOURCE statement (CPM), 86
ADDWBS option, see WBSCODE option
AF= option, see A_FINISH= option, see A_FINISH= option
A_FINISH= option
ACTUAL statement (CPM), 76, 195
CHART statement (GANTT), 510, 611, 619
ALIGNDATE statement
CPM procedure, 78, 191
ALIGNTYPE statement
CPM procedure, 79, 191
ALL keyword
CTEXTCOLS= option (GANTT), 523
DISPLAY= option (DTREE), 408
PATLEVEL= option (GANTT), 531
ZONESPAN= option (GANTT), 535
ALL option, see PROJECT statement (CPM), ORDERALL option
RESOURCE statement (CPM), 86, 134
ALTBEFORESUP option
RESO
ANNO= option, see ANNOTATE= option, see ANNOTATE= option
ANNOTATE= option
  ACTNET statement (NETDRAW), 693
  CHART statement (GANTT), 520
  PROC DTREE statement, 411, 467
  PROC GANTT statement, 506, 643
  PROC NETDRAW statement, 686, 773
  TREEPLOT statement (DTREE), 422
AOA option
  CHART statement (GANTT), 521, 556
APPEND option
  RESOURCE statement (GANTT), 521
APPENDINTXRATE option, see APPEND option
APPENDRATEXINT option, see APPEND option
APPENDUSAGE option, see APPEND option
AROUTCAL= option
  RESOURCE statement (CPM), 87, 134
ARROWHEAD= option
  ACTNET statement (NETDRAW), 694
AS= option, see A_START= option, see A_START= option
A_START= option
  ACTUAL statement (CPM), 76, 195
  CHART statement (GANTT), 510, 611, 619
ATYPE statement, see ALIGNTYPE statement
AUTOREF option
  ACTNET statement (NETDRAW), 687, 749, 755
AUTOSCALE option
  PROC DTREE statement, 407
AUTOUPDT option
  ACTUAL statement (CPM), 76, 116, 196
  ACTUAL statement (PM), 311
AUTOZONE option
  ACTNET statement (NETDRAW), 687
AUXRES keyword
  OBSTYPE variable (CPM), 92, 93, 119, 122, 133
AVL option, see AVPROFILE option
AVP option, see AVPROFILE option
AVPROFILE option
  RESOURCE statement (CPM), 87, 134, 219
AWAITDELAY option
  RESOURCE statement (CPM), 87
BARHT= option
  CHART statement (GANTT), 521, 524, 546
BAROFF= option
  CHART statement (GANTT), 521, 524, 546
BASELINE keyword
  PATLEVEL= option (GANTT), 531
BASELINE statement
  CPM procedure, 79, 193
BBARHT= option
  CHART statement (GANTT), 521
BBAROFF= option
  CHART statement (GANTT), 521
BEFORE keyword
  MOVE statement (DTREE), 420
BETWEEN= option
  CHART statement (GANTT), 511, 580
BF= option, see B_FINISH= option, see B_FINISH= option
B_FINISH= option
  BASELINE statement (CPM), 80
  CHART statement (GANTT), 510
BIJUST option, see BOTTOM option
BOTTOM option
  CHART statement (GANTT), 521, 533
BOTTOMUP keyword
  CHART statement (GANTT), 521
  CHILDORDER= option (NETDRAW), 688
BOXHT= option
  ACTNET statement (NETDRAW), 688, 704, 741
BOXWIDTH= option
  ACTNET statement (NETDRAW), 688, 704, 735
BREAKCYCLE option
  ACTNET statement (NETDRAW), 687, 761
BRKCHAR= option
  ACTNET statement (NETDRAW), 692, 699
BS= option, see B_START= option, see B_START= option
B_START= option
  BASELINE statement (CPM), 80
  CHART statement (GANTT), 510
BUDGETCOST= parameter
  %EVA_PLANNED_VALUE macro, 894
  %EVA_TASK_METRICS macro, 901
BY statement
  GANTT procedure, 509, 539, 555, 622, 625
CA= option, see CAAXIS= option
CACTTEXT= option, see CTEXTCOLS= option
CALDS= parameter
  %SASTOMSP macro parameters, 367
CALEDATA= option
  PROC CPM statement, 71
  PROC GANTT statement, 507, 511, 609
CALENDAR keyword
  OBSTYPE variable (CPM), 92, 119, 122
CALENDAR= option, see CALEDATA= option, see CALEDATA= option
CALENDAR= option
  %EVA_EARNED_VALUE macro, 898
  %EVA_PLANNED_VALUE macro, 895
  %EVA_TASK_METRICS macro, 902
CALID statement
  CPM procedure, 81, 180
CALID= option
  CHART statement (GANTT), 507, 511, 609
CARCS= option
  ACTNET statement (NETDRAW), 693, 694, 726, 728
CAXES= option, see CAXIS= option
CAXIS= option
  ACTNET statement (NETDRAW), 693, 694, 755
  CHART statement (GANTT), 522, 593
CB= option, see CBEST= option
CBEST= option
  PROC DTREE statement, 411
  TREEPLOT statement (DTREE), 422
CC= option, see CSYMBOLC= option
CCNODEFILL= option
  ACTNET statement (NETDRAW), 694
CCRITARCS= option
  ACTNET statement (NETDRAW), 693, 694, 728
CCRITOUT= option
  ACTNET statement (NETDRAW), 694, 715, 728
CD= option, see CSYMBOLD= option
CE= option, see CSYMOLE= option
CELL units
  YBETWEEN= option (DTREE), 410
CENTERID option
  ACTNET statement (NETDRAW), 694, 761
CENTERSUBTREE option
  ACTNET statement (NETDRAW), 688, 711, 771
CFR= option, see CFRA= option
CFRAME= option
  CHART statement (GANTT), 511, 555, 568, 616
COMBINE option
  CHART statement (GANTT), 511, 555, 568, 616
COMPARE= option
  BASELINE statement (CPM), 80, 195
COMPRESS option
  ACTNET statement (NETDRAW), 694, 731
  CHART statement (GANTT), 496, 522, 526, 534, 546, 569, 596, 602
  PROC DTREE statement, 411
  TREEPLOT statement (DTREE), 422, 463, 467, 484
COST= parameter
  %EVA_EARNED_VALUE macro, 898
  %EVA_PLANNED_VALUE macro, 895
  %EVA_TASK_METRICS macro, 902
COUTLINE= option
  ACTNET statement (NETDRAW), 695, 715, 728
CP option, see COMPRESS option
CPATTERN= option, GOPTIONS statement
  GANTT procedure, 549
CPATTEXT= option, see CTEXTCOLS= option
CPM procedure, 66
  ACTIVITY statement, 63, 75
  ACTUAL statement, 76, 193
  ALIGNDATE statement, 78, 191
  ALIGNTYPE statement, 79, 191
  BASELINE statement, 79, 193
  CALID statement, 81, 180, 184
  DURATION statement, 62, 63, 81
  HEADNODE statement, 62, 82
  HOLIDAY statement, 82
  ID statement, 83, 497
  PROC CPM statement, 71
  PROJECT statement, 83
  RESOURCE statement, 86, 198
  SUCCESSOR statement, 63, 95
  TAILNODE statement, 62, 97
CPREC= option
  CHART statement (GANTT), 523, 631, 640
CR keyword
  DISPLAY= option (DTREE), 408
CREF= option
  ACTNET statement (NETDRAW), 693, 695, 749
  CHART statement (GANTT), 515, 523, 602
CREFBRK= option
  ACTNET statement (NETDRAW), 693, 695, 751
CRITERION= option
   EVALUATE statement (DTREE), 419
   PROC DTREE statement, 407, 456, 467
   RESET statement (DTREE), 448

CRITFLAG option
   CHART statement (GANTT), 511, 569, 580

CSYMBOL= option, GOPTIONS statement
   GANTT procedure, 552

CSYMBOL= option
   PROC DTREE statement, 411
   TREEPLOT statement (DTREE), 422

CSYMBOL= option
   PROC DTREE statement, 412
   TREEPLOT statement (DTREE), 422

CT= option, see CTEXT= option, see CTEXT= option

CTEXT= option
   ACTNET statement (NETDRAW), 695
   CHART statement (GANTT), 523, 546, 565, 593
   PROC DTREE statement, 412
   TREEPLOT statement (DTREE), 422

CTEXT= option, GOPTIONS statement
   GANTT procedure, 523, 546
   NETDRAW procedure, 695

CTEXTCOLS= option
   CHART statement (GANTT), 523

CTNOW= option
   CHART statement (GANTT), 517, 524, 613, 616

CUMUSAGE option
   RESOURCE statement (CPM), 87, 135, 212

CURRDATE= option, see TIMENOW= option

CZLINE= option, see CZONE= option

CZONE= option
   CHART statement (GANTT), 524, 534, 657

DATA= option
   PROC CPM statement, 71, 149
   PROC GANTT statement, 507, 511
   PROC NETDRAW statement, 686, 721

DATE statement, see ALIGNDATE statement

DATE= option
   PROC CPM statement, 71, 98, 149

DAY keyword
   INTERVAL= option (CPM), 72
   INTERVAL= option (GANTT), 514, 541
   MININTERVAL= option (GANTT), 539, 540
   MININTERVAL= option (NETDRAW), 689
   PADDING= option (GANTT), 515, 538
   ROUTINTERVAL= option (CPM), 93

DAYLENGTH= option
   CHART statement (GANTT), 511, 541

PROC CPM statement, 72, 99, 164

DAYSTART= option
   CHART statement (GANTT), 511, 541
   PROC CPM statement, 72, 164

DBMS= parameter
   %MSPTOSAS macro parameters, 361
   %SASTOMSP macro parameters, 370

DECISION keyword
   TYPE variable (DTREE), 424

DEFID= parameter
   %EVG_WBS_CHART macro, 909

DELAY= option
   RESOURCE statement (CPM), 88, 127, 212

DELAYANALYSIS option
   RESOURCE statement (CPM), 88, 104, 202

DELAYLST keyword
   SCHEDRULE= option (CPM), 94, 126

DES= option, see DESCRIPTION= option, see
   DESCRIPTION= option, see

DESC option, see DESCENDING option

DESCENDING option

PROJECT statement (CPM), 84

DESCRIPTION= option
   ACTNET statement (NETDRAW), 695
   CHART statement (GANTT), 524
   PROC DTREE statement, 412
   TREEPLOT statement (DTREE), 422

DISPLAY= option
   PROC DTREE statement, 407
   TREEPLOT statement (DTREE), 422

DOANNO option, see DOANNOTATE option

DOANNOTATE option
   PROC DTREE statement, 412
   TREEPLOT statement (DTREE), 422

DP option
   ACTNET statement (NETDRAW), 688, 704, 743

DRAIN keyword

ERRHANDLE= option (DTREE), 408

DTDAY keyword
   INTERVAL= option (CPM), 72
   INTERVAL= option (GANTT), 514, 541
   MININTERVAL= option (GANTT), 539, 540
   ROUTINTERVAL= option (CPM), 93

DTHOUR keyword
   INTERVAL= option (CPM), 72
   INTERVAL= option (GANTT), 514, 541
   MININTERVAL= option (GANTT), 539, 540
   PADDING= option (GANTT), 515, 538
   ROUTINTERVAL= option (CPM), 93

DTMINUTE keyword
   INTERVAL= option (CPM), 72
   INTERVAL= option (GANTT), 514, 541
   MININTERVAL= option (GANTT), 539, 540
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93

DTMONTH keyword
INTERVAL= option (CPM), 99
INTERVAL= option (CPM), 72
MININTERVAL= option (GANTT), 539, 540
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93

DTQTR keyword
INTERVAL= option (CPM), 99
INTERVAL= option (CPM), 72
MININTERVAL= option (GANTT), 539, 540
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93

DTREE procedure, 403
EVALUATE statement, 419
MODIFY statement, 419
MOVE statement, 420
PROC DTREE statement, 407
QUIT statement, 420
RECALL statement, 420
RESET statement, 420
SAVE statement, 421
SUMMARY statement, 421
TREEPLOT statement, 421
VARIABLES statement, 423
VPC statement, 426
VPI statement, 426

DTSECOND keyword
INTERVAL= option (CPM), 72
INTERVAL= option (GANTT), 514, 541
MININTERVAL= option (GANTT), 539, 540
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93

DTWEEK keyword
INTERVAL= option (CPM), 99
INTERVAL= option (CPM), 72
MININTERVAL= option (GANTT), 539, 540
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93

DTWKDAY keyword
INTERVAL= option (CPM), 72, 99
INTERVAL= option (GANTT), 514, 541
ROUTINTERVAL= option (CPM), 93

DTYEAR keyword
INTERVAL= option (CPM), 99
INTERVAL= option (CPM), 72
MININTERVAL= option (GANTT), 539, 540
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93

DUPOK option
CHART statement (GANTT), 512, 535
DUR statement, see DURATION statement
DUR= option, see GANTT, DURATION= option

DURATION statement
CPM procedure, 62, 63, 81, 147
DURATION= option
ACTNET statement (NETDRAW), 688, 723
CHART statement (GANTT), 512, 515, 536, 539, 592, 593, 620
DURATION= parameter
%EVA_EARNED_VALUE macro, 898
%EVA_PLANNED_VALUE macro, 895
%EVA_TASK_METRICS macro, 902
%EVG_GANTT_CHART macro, 908

EACFORM= parameter
%EVA_METRICS macro, 900

EARLY keyword
COMPARE= option (CPM), 80
PATLEVEL= option (GANTT), 531
SET= option (CPM), 80
UPDATE= option (CPM), 80

Earned Value Analysis macros
syntax, 894

EBARHT= option
CHART statement (GANTT), 524

EBAROFF= option
CHART statement (GANTT), 524

EF= option, see E_FINISH= option

E_FINISH= option
CHART statement (GANTT), 512

END keyword
TYPE variable (DTREE), 424

ERRHANDLE= option
PROC DTREE statement, 408

ES= option, see E_START= option

ESO option, see ESORDER option

ESORDER option
PROJECT statement (CPM), 84

ESP option, see ESPROFILE option

ESPROFILE option
RESOURCE statement (CPM), 88, 134

ESS option, see ESPROFILE option

E_START option
RESOURCE statement (CPM), 88

E_START= option
CHART statement (GANTT), 513

ESTIMATEPCTC option
ACTUAL statement (CPM), 76
ACTUAL statement (PM), 311

ESTPCTC option, see ESTIMATEPCTC option

ESTPCTCOMP option, see ESTIMATEPCTC option

ESTPROG option, see ESTIMATEPCTC option

EV keyword
DISPLAY= option (DTREE), 408

EV= parameter
%EVA_EARNED_VALUE macro, 898
%EVA_METRICS macro, 900
EVA_EARNED_VALUE macro, 897, 912
EVA_METRICS macro, 900, 913
EVA_PLANNED.VALUE macro, 894, 912
EVA_TASK_METRICS macro, 901, 915
EVALUATE statement
  DTREE procedure, 419
EVENT= option
  VARIABLES statement (DTREE), 424, 447
EVG_COST_PLOT macro, 904, 916
EVG_GANTT_CHART macro, 907, 917
EVG_INDEX_PLOT macro, 906, 916
EVG_SCHEDULE_PLOT macro, 905, 916
EVG_VARIANCE_PLOT macro, 907, 917
EVG_WBS_CHART macro, 909, 917
EXCLUNSCHED option
  RESOURCE statement (CPM), 88
EXPAND option, see ADDACT option
FBDATE= option
  PROC CPM statement, 72, 99, 153
FEQ keyword
  ALIGNTYPE variable (CPM), 79
FF keyword
  LAG variable (CPM), 96
  LAG variable (GANTT), 527
  LAG variable (NETDRAW), 689
F_FLOAT option
  RESOURCE statement (CPM), 89, 231
FGE keyword
  ALIGNTYPE variable (CPM), 79
FILL option
  CHART statement (GANTT), 513, 539, 542, 580
FILLMISSING option, see FILLUNSCHED option
FILLPAGE option
  RESOURCE statement (CPM), 89
FGE keyword
  ALIGNTYPE variable (CPM), 79
FS option, see FULLSCREEN option
  see FULLSCREEN option
FTEXT= option
  PROC DTREE statement, 413
  TREEPLOT statement (DTREE), 422, 463, 484
FTEXT= option, GOPTIONS statement
  GANTT procedure, 524, 546
  NETDRAW procedure, 695
FULLSCREEN option
  PROC GANTT statement, 495, 507, 542
  PROC NETDRAW statement, 677, 686, 711
GANTT procedure, 502
  BY statement, 509, 555, 622, 625
  CHART statement, 509
  ID statement, 535, 555, 568, 580, 617
  PROC GANTT statement, 506
GIVEN= option
  VARIABLES statement (DTREE), 425
GOPTIONS statement
  COLORS= option, 522–524, 546, 695
  CPATTERN= option, 549
  CSYMBOL= option, 552
  CTEXT= option, 523, 546, 695
  FTEXT= option, 524, 546, 695
  GUNIT= option, 546
  HPOS= option, 546, 567, 715, 726, 734
  HTEXT= option, 525, 546
  RESET= option, 549, 551
  VPOS= option, 525, 546, 715, 726, 734
  GOUT= option
PROC DTREE statement, 413
PROC GANTT statement, 507
PROC NETDRAW statement, 686
TREEPLOT statement (DTREE), 422

GRAPHICS option
PROC DTREE statement, 408, 463, 467
PROC GANTT statement, 495, 507, 585
PROC NETDRAW statement, 677, 686, 726
TREEPLOT statement (DTREE), 422, 484

GUNIT= option, GOPTIONS statement
GANTT procedure, 546

HBARHT= option
CHART statement (GANTT), 524, 525

HBAROFF= option
CHART statement (GANTT), 524, 525

HBETWEEN= option, see XBETWEEN= option

HBY option, GOPTIONS statement
GANTT procedure, 622

HCONCHAR= option
CHART statement (GANTT), 518, 528, 567

HCONNECT option
CHART statement (GANTT), 513, 518, 528, 611

HDURATION= option, see HOLIDUR= option

HEAD statement, see HEADNODE statement
HEAD= option
CHART statement (GANTT), 525, 555, 633

HEADNODE statement
CPM procedure, 62, 82, 151

HEADNODE= option, see HEAD= option

HEIGHT= option
ACTNET statement (NETDRAW), 695
CHART statement (GANTT), 525, 526, 546, 629

HEIGHT= parameter
%EVA_GANTT_CHART macro, 908

HMARGIN= option
ACTNET statement (NETDRAW), 695, 747, 758

HMILE= option
CHART statement (GANTT), 512, 526

HOLDS= parameter
%SASTOMSP macro parameters, 367

HOLICHAR= option
CHART statement (GANTT), 514, 518, 567

HOLIDATA= option
PROC CPM statement, 72, 166
PROC GANTT statement, 507, 511, 586

HOLIDATA= parameter
%EVA_EARNED_VALUE macro, 898
%EVA_PLANNED_VALUE macro, 896
%EVA_TASK_METRICS macro, 902

HOLIDAY statement
CPM procedure, 82, 166
HOLIDAY= option, see CPM, HOLIDATA= option

CHART statement (GANTT), 507, 513, 586, 611
HOLIDAY= parameter
%EVA_EARNED_VALUE macro, 898
%EVA_PLANNED_VALUE macro, 896
%EVA_TASK_METRICS macro, 902

HOLIDAYS statement, see HOLIDAY statement
HOLIDAYS= option, see HOLIDAY= option

HOLIDUR= option
CHART statement (GANTT), 513, 604
HOLIDAY statement (CPM), 83, 166
HOLIEND= option, see HOLIFIN= option, see HOLIFIN= option

HOLIFIN= option
CHART statement (GANTT), 513, 586, 611
HOLIDAY statement (CPM), 83, 166

HOLINTERVAL= option, see INTERVAL= option

INTERVAL= option (CPM), 72
MININTERVAL= option (GANTT), 539, 540
MININTERVAL= option (NETDRAW), 689
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93

HPAGES= option
ACTNET statement (NETDRAW), 695
CHART statement (GANTT), 522, 526, 532, 533, 546, 569, 596

HPAGES= parameter
%EVG_GANTT_CHART macro, 908

HPOS= option, GOPTIONS statement
GANTT procedure, 546, 567
NETDRAW procedure, 715, 726, 734

HS= option, see HSYMBOL= option

HSYMBOL= option
PROC DTREE statement, 413
TREEPLOT statement (DTREE), 422, 463, 484

HT= option, see HTEXT= option

HTEXT= option, see NETDRAW, HEIGHT= option
PROC DTREE statement, 413
TREEPLOT statement (DTREE), 422

HTEXT= option, GOPTIONS statement
GANTT procedure, 525, 546

HTML= option, see WEB= option, see WEB= option, see WEB= option

HTOFF= option
CHART statement (GANTT), 525, 526, 546, 629

HTRACKS= option
ACTNET statement (NETDRAW), 688, 704, 743

ID= option

CTEXTCOLS= option (GANTT), 523

ID statement
CPM procedure, 83, 149, 497
GANTT procedure, 535, 555, 568, 580, 617

ID= option
**Syntax Index**

ACTNET statement (NETDRAW), 688, 704

ID= parameter

%EVG_GANTT_CHART macro, 908
%EVG_WBS_CHART macro, 909

IDPAGES option
CHART statement (GANTT), 513, 535, 569

IGNOREPARENTRES option
PROJECT statement (CPM), 84

IGNOREPR option, see IGNOREPARENTRES option

IGNOREP_RES option, see IGNOREPARENTRES option

IMAGEMAP= option
- PROC DTREE statement, 414, 439
- PROC GANTT statement, 508, 566
- PROC NETDRAW statement, 686
- TREEPLOT statement (DTREE), 422

INCH units
YBETWEEN= option (DTREE), 410

INCLUSIONSCHED
RESOURCES statement (CPM), 89

INCREMENT= option
CHART statement (GANTT), 513, 539

INDEPALLOC option, see INDEPENDENTALLOC option

INDEPENDENTALLOC option
RESOURCES statement (CPM), 89, 128

INFEASDIAG option, see INFEASDIAGNOSTIC option

INFEASDIAGNOSTIC option
RESOURCES statement (CPM), 89, 127, 136, 216

INTERVAL= option
- CHART statement (GANTT), 507, 511, 514, 541, 604
- PROC CPM statement, 71, 72, 99, 100, 160

INTERVAL= parameter
%-EVA_EARNED_VALUE macro, 898
%-EVA_PLANNED_VALUE macro, 896
%-EVA_TASK_METRICS macro, 903

INTPER= option
PROC DTREE statement, 73

INTUSAGE option, see TOTUSAGE option

INTXRATE option

JOBNUM keyword
CTEXTCOLS= option (GANTT), 523

JOINCHAR= option
CHART statement (GANTT), 518, 567

L= option, see LSTYLE= option

LABDATA= option
- PROC GANTT statement, 508, 562, 566
- LABEL option
- PROC DTREE statement, 408
- TREEPLOT statement (DTREE), 422

LABEL= option, see LABDATA= option

LABELDATA= option, see LABDATA= option

LABELSPLIT= option, see LABSPLIT= option

LABFMT= option, see LABRULE= option

LABMAXINT= option
- PROC GANTT statement, 508, 565

LABRULE= option
- CHART statement (GANTT), 527

LABSPLIT= option
- CHART statement (GANTT), 527, 648

LABVAR= option
- CHART statement (GANTT), 526, 562, 563, 648, 651

LAG= option
- ACTNET statement (NETDRAW), 689
- CHART statement (GANTT), 527, 556, 631, 640
- PROC GANTT statement, 556
- SUCCESSOR statement (CPM), 96, 101, 186

LATE keyword
- COMPARE= option (CPM), 80
- PATLEVEL= option (GANTT), 531
- SET= option (CPM), 80
- UPDATE= option (CPM), 80

LB= option, see LSTYLEB= option

LABARHT= option
- CHART statement (GANTT), 524

LABAROFF= option
- CHART statement (GANTT), 524

LC= option, see LSTYLEC= option

LEFT keyword
- ZONESPAN= option (GANTT), 535

LEFT option
- CHART statement (GANTT), 527, 533

LEFT keyword
CHILDORDER= option (NETDRAW), 688

LEGEND option
- PROC DTREE statement, 414
- TREEPLOT statement (DTREE), 422

LEVEL= option
- CHART statement (GANTT), 524, 528, 556, 631

LF= option, see L_FINISH= option

L_FINISH= option
- CHART statement (GANTT), 514, 620

LFT keyword
SCHEDRULE= option (CPM), 94, 126

LG option, see LEGEND option

LHCON= option
- CHART statement (GANTT), 518, 528, 567, 611

LIBRARY= parameter
%-MSPTOSAS macro parameters, 360
%-SASTOMSP macro parameters, 366

LINEAR option
- ACTNET statement (NETDRAW), 689, 708, 751

LINEPRINTER option
PROC DTREE statement, 409
PROC GANTT statement, 495, 508
PROC NETDRAW statement, 686
TREEPLOT statement (DTREE), 422
LINESIZE system option, 539
LINK keyword
  DISPLAY= option (DTREE), 408
  LINKA= option
    PROC DTREE statement, 414
    TREEPLOT statement (DTREE), 422, 467
  LINKB= option
    PROC DTREE statement, 414
    TREEPLOT statement (DTREE), 422, 467
  LINKC= option
    PROC DTREE statement, 414
    TREEPLOT statement (DTREE), 422
LJUST option, see LEFT option
LMI= option, see LABMAXINT= option
LOSS= option, see VALUE= option
LP option, see LINEPRINTER option, see
  LINEPRINTER option, see LINEPRINTER option
LPREC= option
  CHART statement (GANTT), 528, 631
LREF= option
  ACTNET statement (NETDRAW), 696, 728
  CHART statement (GANTT), 515, 528
LSTYLE= option
  PROC DTREE statement, 415
  TREEPLOT statement (DTREE), 422, 463
LSTYLEB= option
  PROC DTREE statement, 415
  TREEPLOT statement (DTREE), 422, 463
LSTYLEC= option
  PROC DTREE statement, 415
  TREEPLOT statement (DTREE), 422
LTHICK= option, see LWIDTH= option
LTHICKB= option, see LWIDTHB= option
LTNOW= option
  CHART statement (GANTT), 517, 528, 567, 613, 616
LWCRIT= option
  ACTNET statement (NETDRAW), 696, 728
LWIDTH= option
  ACTNET statement (NETDRAW), 696, 726, 728
  CHART statement (GANTT), 515, 528
  PROC DTREE statement, 415
  TREEPLOT statement (DTREE), 422, 463, 484
LWIDTHB= option
  PROC DTREE statement, 415
  TREEPLOT statement (DTREE), 422, 463, 484
LWOUTLINE= option
  ACTNET statement (NETDRAW), 696
LZLINE= option, see LZONE= option
LZONE= option
  CHART statement (GANTT), 528, 534, 657
M= option, see MAXDEC= option
MAPFILE= parameter
%MSPTOSAS macro parameters, 361
MARKBREAK option
  CHART statement (GANTT), 511, 514, 541, 606
MARKWKND option
  CHART statement (GANTT), 514, 541
MAXCE keyword
  CRITERION= option (DTREE), 407, 409
MAXDATE= option
  CHART statement (GANTT), 514, 517, 530, 558, 602, 609, 622, 636
  RESOURCE statement (CPM), 90, 134, 199
MAXDEC= option
  PROC GANTT statement, 508, 565
MAXDISLV= option
  CHART statement (GANTT), 514, 517, 530, 558, 602, 609, 622, 636
MAXEMPTY= option, see MAXNULLCOLUMN= option
MAXEV keyword
  CRITERION= option (DTREE), 407
MAXIDS option
  CHART statement (GANTT), 514, 535
MAXMLV keyword
  CRITERION= option (DTREE), 407
MAXNCL= option, see MAXNULLCOLUMN= option
MAXNSEG= option, see MAXNSEGMT= option
MAXNSEGMT= option
  RESOURCE statement (CPM), 90, 94, 128
MAXNULLCOLUMN= option
  ACTNET statement (NETDRAW), 689, 708
MAXOBS= option
RESOUCNE statement (CPM), 90
MAXOBS= parameter
%EVA_EARNED_VALUE macro, 898
%EVA_PLANNED_VALUE macro, 896
MAXPREC= option
EVALUATE statement (DTREE), 419
PROC DTREE statement, 409
SUMMARY statement (DTREE), 421
TREEPLOT statement (DTREE), 422
MAXWIDTH= option
EVALUATE statement (DTREE), 419
PROC DTREE statement, 409
SUMMARY statement (DTREE), 421
TREEPLOT statement (DTREE), 422
MAXZCOL= option, see MAXNULLCOLUMN= option
MDBFILE= parameter
%MSPTOSAS macro parameters, 360
%SASTOMSP macro parameters, 367
METRICS= parameter
%EVA_METRICS macro, 900
%EVG_COST_PLOT macro, 904
%EVG_INDEX_PLOT macro, 906
%EVG_SCHEDULE_PLOT macro, 905
%EVG_VARIANCE_PLOT macro, 907
MF keyword
ALIGNTYPE variable (CPM), 79
MILECHAR= option
CHART statement (GANTT), 512, 518, 567
MILESTONENORESOURCE
RESOURCE statement (CPM), 91
MILESTONERESOURCE
RESOURCE statement (CPM), 90
MINARATE keyword
OBSTYPE variable (CPM), 92, 119, 122, 131
MINCE keyword
CRITERION= option (DTREE), 407, 409
MINDATE= option
CHART statement (GANTT), 514, 530, 558, 602, 606, 609, 622
RESOURCE statement (CPM), 91, 134
MINEV keyword
CRITERION= option (DTREE), 407
MININTERVAL= option
ACTNET statement (NETDRAW), 689, 708, 755
CHART statement (GANTT), 511, 515, 516, 539, 546, 597, 606, 609
MININTGV= option
CHART statement (GANTT), 530, 556, 558, 559, 634, 636
MINMLV keyword
CRITERION= option (DTREE), 407
MINOFFGV= option
CHART statement (GANTT), 530, 556, 558, 560, 636, 638
MINSEG= option, see MINSEGMTDUR= option
MINSEGMDUR= option
RESOURCE statement (CPM), 91, 94, 128, 233
MINUTE keyword
INTERVAL= option (CPM), 72
MININTERVAL= option (GANTT), 539, 540
MININTERVAL= option (NETDRAW), 689
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93
MODIFY statement
DTREE procedure, 419, 471, 475, 476
MONTH keyword
INTERVAL= option (CPM), 72
MININTERVAL= option (GANTT), 539, 540
MININTERVAL= option (NETDRAW), 689
PADDING= option (GANTT), 515, 538
ROUTINTERVAL= option (CPM), 93
MOVE statement
DTREE procedure, 420, 473
MS keyword
ALIGNTYPE variable (CPM), 79
%MSTOSAS macro parameters
DBMS= parameter, 361
LIBRARY= parameter, 360
PORT= parameter, 361
SERVER= parameter, 361
VIEWPM= parameter, 361
MULTALT keyword
OBSTYPE variable (CPM), 92, 119, 122, 131
MULTALT option, see MULTIPLEALTERNATES option
MULTIPLEALTERNATES option
RESOURCE statement (CPM), 91, 130, 131
NACTS= option, see GANTT, NJOBS= option
PROC CPM statement, 73
NADJ= option
PROC CPM statement, 73
NAME= option, see PROJECTNAME= option
ACTNET statement (NETDRAW), 696
CHART statement (GANTT), 530
PROC DTREE statement, 416
TREEPLOT statement (DTREE), 422, 463
NETDRAW procedure, 682
ACTNET statement, 687
PROC NETDRAW statement, 686
NINCRS= option, see NTICKS= option
NJJOBS= option
Syntax Index

CHART statement (GANTT), 530
NLAGCAL= option
SUCCESSOR statement (CPM), 96
NLEVELSPERCOLUMN= option
ACTNET statement (NETDRAW), 689, 708
NNODES= option
PROC CPM statement, 73
NOANNO option, see NOANNOTATE option
NOANNOTATE option
PROC DTREE statement, 412
TREEPLOT statement (DTREE), 422
NOARRHD option, see NOARROWHEAD option
NOARROWFILL option
ACTNET statement (NETDRAW), 696, 758
NOARROWHEAD option
CHART statement (GANTT), 530, 560
NOAUTOPUDT option
ACTUAL statement (CPM), 77, 116, 195
NOBYLINE option, OPTIONS statement
GANTT procedure, 622, 625
NOCOMPRESS option
PROC DTREE statement, 411
TREEPLOT statement (DTREE), 422
NOCP option, see NOCOMPRESS option
NODEFID option
ACTNET statement (NETDRAW), 690, 704, 735
NODETRACK option
ACTNET statement (NETDRAW), 690
NODISPLAY option
PROC NETDRAW statement, 686
PROC PM statement, 310
NOE_START option
RESOURCE statement (CPM), 91
NOEXTRANGE option
CHART statement (GANTT), 514, 530, 558
NOF_FLOAT option
RESOURCE statement (CPM), 91
NOFR option, see NOFRAME option
NOFRAME option
CHART statement (GANTT), 522, 530, 567
NOJOBNUM option
CHART statement (GANTT), 515, 580
NOLABEL option
ACTNET statement (NETDRAW), 690, 704, 735
CHART statement (GANTT), 569
PROC DTREE statement, 408
TREEPLOT statement (DTREE), 422
NOLEGEND option
CHART statement (GANTT), 515, 542, 568, 580
PROC DTREE statement, 414, 467
TREEPLOT statement (DTREE), 422, 484
NOLG option, see NOLEGEND option
NOL_START option
RESOURCE statement (CPM), 91
NONDUP option
ACTNET statement (NETDRAW), 690
NONE keyword
PADDING= option (GANTT), 515, 538
ZONESPAN= option (GANTT), 535
NONODETRACK option
ACTNET statement (NETDRAW), 690
NONNUMBER option, see NETDRAW,
NOPAGENUMBER option
NOPAGENUM option
CHART statement (GANTT), 530
PROC DTREE statement, 416
TREEPLOT statement (DTREE), 422
NOPAGENUMBER option, see DTREE,
NOPAGENUM option
ACTNET statement (NETDRAW), 696
NOPATBAR option
CHART statement (GANTT), 531
NORC option
PROC DTREE statement, 416
TREEPLOT statement (DTREE), 422
NOREPEATAXIS option
ACTNET statement (NETDRAW), 690
NORESOURCEV ARS option
RESOURCE statement (CPM), 91
NORESV ARS option, see NORESOURCEV ARS option
NORESV ARSOUT option, see NORESOURCEV ARS option
NOSCALE option
PROC DTREE statement, 407
NOSUMMARY option
EVALUATE statement (DTREE), 419
PROC DTREE statement, 409
NOT_FLOAT option
RESOURCE statement (CPM), 92
NOTIMEAXIS option
ACTNET statement (NETDRAW), 690
NOTMTIME option
CHART statement (GANTT), 531
NOTNLABEL option
CHART statement (GANTT), 515, 613
NOTUTIL option
PROC CPM statement, 73
NOVCENTER option
ACTNET statement (NETDRAW), 697, 705, 747
NOWARNING option
PROC DTREE statement, 410
NOXTRNG option, see NOEXTRANGE option
NOZONECOL option
CHART statement (GANTT), 531, 534, 569
NOZONEDESCRIPT option, see NOZONELABEL option
NOZONELABEL option
ACTNET statement (NETDRAW), 690
NPERCOL= option, see NLEVELSPERCOLUMN= option
NRESREQ= option
PROC CPM statement, 73
NROUTCAL= option
RESOURCE statement (CPM), 92, 134
NROUTCAL= parameter
%EVA_EARNED_VALUE macro, 899
%EVA_PLANNED_VALUE macro, 896
NTICKS= option
CHART statement (GANTT), 531
NWIDTH= option
EVALUATE statement (DTREE), 419
PROC DTREE statement, 409
SUMMARY statement (DTREE), 421
TREEPLOT statement (DTREE), 422
NXNODES= option
ACTNET statement (NETDRAW), 697
NXPAGES= option, see HPAGES= option
NYNODES= option
ACTNET statement (NETDRAW), 697
NYPAGES= option, see VPAGES= option
OBSTYPE= option
RESOURCE statement (CPM), 92, 203
ODS HTML statement, 658
ANCHOR= option, 660
CLOSE option, 661
FILE= option, 659
ONEZONEVAL option
CHART statement (GANTT), 531
ORDERALL option
PROJECT statement (CPM), 84
OUT= option
PROC CPM statement, 73, 151
PROC NETDRAW statement, 687
OUTCOME= option
VARIABLES statement (DTREE), 423, 447
OVERLAPCH= option
CHART statement (GANTT), 518, 519
OVERRIDEDUR option
DURATION statement (CPM), 82
OVPCHAR= option
CHART statement (GANTT), 518
P keyword
DISPLAY= option (DTREE), 408
PADDING= option
CHART statement (GANTT), 515, 536, 538, 592
PAGECLIP keyword
LABRULE= option (GANTT), 527
PAGELIMIT= option
CHART statement (GANTT), 515
PAGENUM option, see NETDRAW, PAGENUMBER option
CHART statement (GANTT), 531
PROC DTREE statement, 416
TREEPLOT statement (DTREE), 422
PAGENUMBER option, see DTREE, PAGENUM option
ACTNET statement (NETDRAW), 697
PAGES= option, see GANTT, PAGELIMIT= option
ACTNET statement (NETDRAW), 690
PAGESIZE system option, 539
PARENT statement, see PROJECT statement
PATLEVEL= option
CHART statement (GANTT), 523, 531, 532, 547
PATTERN statement, 514, 548, 567, 585
options, 549
syntax, 548
PATTERN= option
ACTNET statement (NETDRAW), 693, 697, 710, 712, 715, 745
CHART statement (GANTT), 532, 547, 548
PATVAR= option, see PATTERN= option
PAYOFFS= option, see VARIABLES statement (DTREE), VALUE= option
PROC DTREE statement, 409
PCOMP= option, see PCTCOMP= option
PCOMPRESS option
ACTNET statement (NETDRAW), 697, 731
CHART statement (GANTT), 496, 522, 526, 532, 534, 546, 569, 596
PCT units
YBETWEEN= option (DTREE), 410
PCTCOMP= option
ACTUAL statement (CPM), 77, 195
PCTCOMP= parameter
%EVA_TASKMETRICS macro, 903
PCTCOMPLETE= option, see PCTCOMP= option
PER= option, see PERIOD= option
PERIOD= option
RESOURCE statement (CPM), 92, 203
PLANCOST= parameter
%EVA_PLANNED_VALUE macro, 894
%EVA_TASKMETRICS macro, 901
PLANSCHED= parameter
%EVA_PLANNED_VALUE macro, 894
%EVA_TASKMETRICS macro, 902
%EVG_GANTT_CHART macro, 908
PLOT= parameter
%EVG_COST_PLOT macro, 904
%EVG_INDEX_PLOT macro, 906
%EVG_SCHEDULE_PLOT macro, 905
%EVG_VARIANCE_PLOT macro, 907
PM procedure
PROC PM statement, 310
PORT= parameter
  %MSPTOSAS macro parameters, 361
  %SASTOMSP macro parameters, 371
PRECDATA= option
  PROC GANTT statement, 497, 508, 520, 527, 533, 536, 640
PROB= option
  VARIABLES statement (DTREE), 425, 447
PROBIN= option
  PROC DTREE statement, 409
PROC CPM statement, see CPM procedure
  statement options, 71
PROC DTREE statement, see DTREE procedure
  general options, 407–410
  graphics options, 411–417
  line-printer options, 418
PROC GANTT statement, see GANTT procedure
  statement options, 506
PROC NETDRAW statement, see NETDRAW
  procedure
  statement options, 686
PROC PM statement, see PM procedure
  statement options, 310
PROJ_NAME= parameter
  %SASTOMSP macro parameters, 367
PROJDICT= option
  Projman, 789
PROJECT statement
  CPM procedure, 83
PROJECT= option
  PROC PM statement, 310
PROJECT= parameter
  %EVG_WBS_CHART macro, 909
PROJECTNAME= option
  PROC PM statement, 310
PROJECTSUMMARY= option, see SUMMARYNAME= option
Projman
  PROJDICT= option, 789
  project name option, 789
  projman command, 789
PROJMAN Application, 788
PROJNAME= option, see PROJECTNAME= option
PV= parameter
  %EVA_METRICS macro, 900
  %EVA_PLANNED_VALUE macro, 896
QTR keyword
  INTERVAL= option (CPM), 72
  MININTERVAL= option (GANTT), 539, 540
  MININTERVAL= option (NETDRAW), 689
  PADDING= option (GANTT), 515, 538
  ROUTINTERVAL= option (CPM), 93
QUIT keyword
  ERRHANDLE= option (DTREE), 408
  QUIT statement
  DTREE procedure, 420
QUITMISSINGALIGN option
  ACTNET statement (NETDRAW), 690
R keyword
  DISPLAY= option (DTREE), 408
RATE= parameter
  %EVA_EARNED_VALUE macro, 899
  %EVA_PLANNED_VALUE macro, 896
  %EVA_TASK_METRICS macro, 903
RATEXINT option, see TOTUSAGE option
RBARHT= option
  CHART statement (GANTT), 532
RBAROFF= option
  CHART statement (GANTT), 532
RC option
  PROC DTREE statement, 416
  TREEPLOT statement (DTREE), 422
RCI option, see SRESCALINTERSECT option
RCP option, see RCPROFILE option
RCPROFILE option
  RESOURCE statement (CPM), 92, 134, 219
RCS option, see SRCPROFILE option
RDUR= option, see REMDUR= option
RDURATION= option, see REMDUR= option
RECALL statement
  DTREE procedure, 420, 473, 476
RECTILINEAR option
  ACTNET statement (NETDRAW), 697, 769
REF= option
  CHART statement (GANTT), 515, 518, 580, 602, 640
REFBREAK option
  ACTNET statement (NETDRAW), 690, 751
REFCHAR= option
  ACTNET statement (NETDRAW), 693, 699
  CHART statement (GANTT), 515, 518, 528, 567
REFLABEL option
  CHART statement (GANTT), 515, 602
REMDUR= option
  ACTUAL statement (CPM), 77, 195
RES statement, see RESOURCE statement
RESCALINT option, see SRESCALINTERSECT option
RESCALINTERSECT option
  RESOURCE statement (CPM), 92
RESDS= parameter
  %SASTOMSP macro parameters, 367
RESET statement
  DTREE procedure, 420, 448
RESET= option, GOPTIONS statement
  GANTT procedure, 549, 551
RESID= option
RESOURCE statement (CPM), 93, 237
RESIN= option, see RESOURCEIN= option
RESLEVEL keyword
OBSTYPE variable (CPM), 92, 119, 121
RESLEVEL= option, see RESOURCEIN= option
RESOURCE keyword
COMPARE= option (CPM), 80
PATLEVEL= option (GANTT), 531
SET= option (CPM), 80
UPDATE= option (CPM), 80
RESOURCE statement
CPM procedure, 86, 198
RESOURCEIN= option
PROC CPM statement, 74, 202
RESOURCESCHED= option
PROC CPM statement, 74
RESOURCESS option
RESOURCE statement (CPM), 93
RESOUT= option, see RESOURCEOUT= option
RESPRTY keyword
OBSTYPE variable (CPM), 92, 119, 122
SCHEDRULE= option (CPM), 94, 127
RESRCDUR keyword
OBSTYPE variable (CPM), 92, 119, 122
RESSCHED= option, see RESOURCESCHED= option
RESTRICTSEARCH option
ACTNET statement (NETDRAW), 691
RESTYPE keyword
OBSTYPE variable (CPM), 92, 119, 121
RESUSAGE keyword
OBSTYPE variable (CPM), 92, 119, 121
RESVARSOUT option, see SRESOURCEVARS option
REVERSEY option
ACNET statement (NETDRAW), 697
REVERSEY= parameter
%EVG_WBS_CHART macro, 909
REVISECOST= parameter
%EVA_EARNED_VALUE macro, 897
%EVA_TASK_METRICS macro, 901
REVISESCHED= parameter
%EVA_EARNED_VALUE macro, 897
%EVA_TASK_METRICS macro, 902
%EVG_GANTT_CHART macro, 908
REWARD keyword
MODIFY statement (DTREE), 419
REWARD= option
VARIABLES statement (DTREE), 423, 447
RGHTLEFT keyword
CHILORDER= option (NETDRAW), 688
RIGHT keyword
ZONESPAN= option (GANTT), 535
RIGHT option
CHART statement (GANTT), 527, 533
RIN= option, see RESOURCEIN= option
RJUST option, see RIGHT option
ROTATE option
ACTNET statement (NETDRAW), 697, 711, 778, 780
ROTATE= parameter
%EVG_WBS_CHART macro, 910
ROTATETEXT option
ACTNET statement (NETDRAW), 698, 708, 711, 778, 780
ROTATETEXT= parameter
%EVG_WBS_CHART macro, 910
ROUT= option, see RESOURCEOUT= option
ROUTCONT option, see ROUTNOBREAK option
ROUTINTERVAL= option
RESOURCE statement (CPM), 93, 134
ROUTINTERVAL= parameter
%EVA_EARNED_VALUE macro, 899
%EVA_PLANNED_VALUE macro, 896
ROUTINTPER= option
RESOURCE statement (CPM), 93, 134, 135
ROUTINTERVAL= parameter
RESOURCE statement (CPM), 94, 134, 212
RSCHDORD option, see RSCHEDORDER option
RSCHDWBS option, see RSCHEDWBS option
RSCHED= option, see RESOURCESCHED= option
RSCHEDID= option
RESOURCE statement (CPM), 94
RSCHDORDER option
PROJECT statement (CPM), 84
RSCHEDULE= option, see RESOURCESCHED= option
RSCHEDWBS option
PROJECT statement (CPM), 85
RSEARCH option, see RESTRICTSEARCH option
RSID= option, see RSCHEDID= option
RSORDER option, see RSCHEDORDER option
RSWBS option, see RSCHEDWBS option
RT= option
EVALUATE statement (DTREE), 419
PROC DTREE statement, 409, 456, 467
RESET statement (DTREE), 448
RTEXT option, see ROTATETEXT option
RULE2= option, see SSCHEDRULE2= option
RULE= option, see SCHEDULE= option
S= option, see PROC GANTT statement, SPLIT= option
CHART statement (GANTT), 525
SKIP= option
%SASTOMSP macro parameters
ACTDS= parameter, 367
CALDS= parameter, 367
DBMS= parameter, 370
HOLDS= parameter, 367
LIBRARY= parameter, 366
MDBFILE= parameter, 367
PORT= parameter, 371
PROJ_NAME= parameter, 367
RESDS= parameter, 367
SCHEDULEDS= parameter, 368
SERVER= parameter, 371
WORKDS= parameter, 368

SAVE statement
  DTREE procedure, 421, 473, 476
SBARHT= option, see RBARHT= option
SBAROFF= option, see RBAROFF= option
SCALE= option
  CHART statement (GANTT), 511, 515, 516, 542, 546, 567, 597, 609
  %EVA_GANTT_CHART macro, 908
SCHEDRULE2= option
  RESOURCE statement (CPM), 94, 126
SCHEDRULE= option
  RESOURCE statement (CPM), 94, 126, 203
SCHEDULEDS= parameter
  %SASTOMSP macro parameters, 368
SECOND keyword
  INTERVAL= option (CPM), 72
  MININTERVAL= option (GANTT), 539, 540
  MININTERVAL= option (NETDRAW), 689
  PADDING= option (GANTT), 515, 538
  ROUTINTERVAL= option (CPM), 93
SEPARATEARCS option
  ACTNET statement (NETDRAW), 698, 705, 728
SEPARATESONS option
  ACTNET statement (NETDRAW), 691, 711, 771
SEPCRT option
  PROJECT statement (CPM), 85
SEQ keyword
  ALIGNTYPE variable (CPM), 79
SERVER= parameter
  %MSPTOSAS macro parameters, 361
  %SASTOMSP macro parameters, 371
SET= option
  BASELINE statement (CPM), 80, 193
SETFINISH= option
  RESOURCE statement (CPM), 94
SETFINISHMILESTONE option
  PROC CPM statement, 75
SF keyword
  LAG variable (CPM), 96
  LAG variable (GANTT), 527
  S_SCHEDULEDS= parameter, 368
  SCHEDULEDS= parameter, 368
  SBARHT= option, see RBARHT= option
  SBAROFF= option, see RBAROFF= option
  SCALE= parameter
    SCALE= option
      CHART statement (GANTT), 511, 515, 516, 542, 546, 567, 597, 609
    SCALE= parameter
      %EVA_GANTT_CHART macro, 908
  SCHEDRULE2= option
    RESOURCE statement (CPM), 94, 126
  SCHEDRULE= option
    RESOURCE statement (CPM), 94, 126, 203
  SCHEDULEDS= parameter
    %SASTOMSP macro parameters, 368
  SECOND keyword
    INTERVAL= option (CPM), 72
    MININTERVAL= option (GANTT), 539, 540
    MININTERVAL= option (NETDRAW), 689
    PADDING= option (GANTT), 515, 538
    ROUTINTERVAL= option (CPM), 93
  SEPARATEARCS option
    ACTNET statement (NETDRAW), 698, 705, 728
  SEPARATESONS option
    ACTNET statement (NETDRAW), 691, 711, 771
  SEPCRT option
    PROJECT statement (CPM), 85
  SEQ keyword
    ALIGNTYPE variable (CPM), 79
  SERVER= parameter
    %MSPTOSAS macro parameters, 361
    %SASTOMSP macro parameters, 371
  SET= option
    BASELINE statement (CPM), 80, 193
  SETFINISH= option
    RESOURCE statement (CPM), 94
  SETFINISHMILESTONE option
    PROC CPM statement, 75
  SF keyword
    LAG variable (CPM), 96
    LAG variable (GANTT), 527
Lag variable (NETDRAW), 689
SF= option, see S_FINISH= option
S_FINISH= option
  CHART statement (GANTT), 516, 620
SGE keyword
  ALIGNTYPE variable (CPM), 79
SHORTDUR keyword
  SCHEDRULE= option (CPM), 94, 127
SHOWBREAK option
  ACTNET statement (NETDRAW), 691, 749
SHOWFLOAT option
  ACTUAL statement (CPM), 77, 117, 196
  ACTUAL statement (PM), 311
SHOWPRE option
  CHART statement (GANTT), 533
SHOWSTATUS option
  ACTNET statement (NETDRAW), 691, 705, 745
SKIP= option
  CHART statement (GANTT), 516, 525, 567, 580
SLE keyword
  ALIGNTYPE variable (CPM), 79
SLIPINF option, see DELAYANALYSIS option
SPACE units
  YBETWEEN= option (DTREE), 410
SPANNINGTREE option
  ACTNET statement (NETDRAW), 691
SPCT= parameter
  %EVA_EARNED_VALUE macro, 899
  %EVA_PLANNED_VALUE macro, 896
  %EVA_TASK_METRICS macro, 903
SPLIT= option
  PROC GANTT statement, 508, 622
SPLITFLAG option
  RESOURCE statement (CPM), 94
SS keyword
  LAG variable (CPM), 96
  LAG variable (GANTT), 527
  LAG variable (NETDRAW), 689
SS= option, see S_START= option
SSO option, see S_ORDER option
SORDER option
  PROJECT statement (CPM), 85
S_START= option
  CHART statement (GANTT), 516, 620
STAGE keyword
  DISPLAY= option (DTREE), 408
STAGE= option
  VARIABLES statement (DTREE), 424, 447
STAGEIN= option
  PROC DTREE statement, 409
START= option
  DURATION statement (CPM), 82
  START= parameter
    %EVA_EARNED_VALUE macro, 898
%EVA_PLANNED_VALUE macro, 894
%EVA_TASK_METRICS macro, 902
%EVG_GANTT_CHART macro, 908

STATE= option
VARIABLES statement (DTREE), 425, 447

STEP= option, see ROUTINTPER= option
STEPINT= option, see ROUTINTERVAL= option
STEPSIZE= option, see ROUTINTPER= option
STOPDATE= option
RESOURCE statement (CPM), 94, 247

STRIPID option, see STRIPIDBLANKS option
STRIPIDBLANKS option
CHART statement (GANTT), 516

STRUCTURE= parameter
%EVG_WBS_CHART macro, 909

SUCC statement, see SUCCESSOR statement
SUCC= option, see SUCCESSOR= option, see
SUCCESSOR= option

SUCCESSOR statement
CPM procedure, 63, 95, 147
SUCCESSOR= option
ACTNET statement (NETDRAW), 691, 721

SYMBOLS option
CHART statement (GANTT), 501, 533, 556, 631, 651

VARIABLES statement (DTREE), 424, 447

SUMMARY option
CHART statement (GANTT), 516, 542, 568, 580
EVALUATE statement (DTREE), 419, 476, 484
PROC DTREE statement, 409, 471

SUMMARY statement
DTREE procedure, 421, 447, 456, 471
SUMMARY= option, see SUMMARYNAME= option
SUMMARY= parameter
%EVA_METRICS macro, 901
%EVG_COST_PLOT macro, 905
%EVG_INDEX_PLOT macro, 906
SUMMARYNAME= option
PROC PM statement, 311

SUPLEVEL keyword
OBSTYPE variable (CPM), 92, 119, 122

SUPPRESSOBSWARN option
PROC CPM statement, 75

SYMBC= option, see SYMBOLC= option
SYMBD= option, see SYMBOLD= option
SYMBE= option, see SYMBE= option
SYMBOL statement, 519, 551, 567, 585
options, 552
syntax, 551
SYMBOLC= option
PROC DTREE statement, 416
TREEPLOT statement (DTREE), 422, 467
SYMBOLD= option
PROC DTREE statement, 416
TREEPLOT statement (DTREE), 422, 467

SYMBOLE= option
PROC DTREE statement, 417
TREEPLOT statement (DTREE), 422, 467

SYMCHAR= option
CHART statement (GANTT), 518, 519, 567
TAIL statement, see TAILNODE statement
TAIL= option
CHART statement (GANTT), 533, 555, 633
TAILNODE statement
CPM procedure, 62, 97, 151
TAILNODE= option, see TAIL= option
TARGET= option
EVALUATE statement (DTREE), 419, 476
PROC DTREE statement, 409, 471
SUMMARY statement (DTREE), 421, 447, 456, 471

TASKMETRICS= parameter
%EVA_TASK_METRICS macro, 903
%EVG_GANTT_CHART macro, 908

TASKPV= parameter
%EVA_EARNED_VALUE macro, 899
%EVA_PLANNED_VALUE macro, 897

T_FLOAT option
RESOURCE statement (CPM), 95, 231

TIMEAXISFORMAT option
CHART statement (GANTT), 516

TIMENOW= option
ACTUAL statement (CPM), 78, 195
CHART statement (GANTT), 511, 516, 613, 616
TIMENOW= parameter
%EVA_METRICS macro, 901
%EVA_TASK_METRICS macro, 903
%EVG_GANTT_CHART macro, 908

TIMENOWSPLT option
ACTUAL statement (CPM), 78, 117

TIMESCALE option
ACTNET statement (NETDRAW), 691, 708, 747

TJUST option, see TOP option

TNCHAR= option
CHART statement (GANTT), 517, 519, 567

TO statement, see HEADNODE statement

TOLERANCE= option
PROC DTREE statement, 410

TOP option
CHART statement (GANTT), 533

TOPDOWN keyword

CHILDORDER= option (NETDRAW), 688

TOTUSAGE option
RESOURCE statement (CPM), 95

TREE option
ACTNET statement (NETDRAW), 692, 710, 769
TREELAYOUT option, see TREE option
TREEPLOT statement
DTREE procedure, 421, 422, 463, 467, 484
TYPE keyword
   MODIFY statement (DTREE), 419
TYPE= option
   VARIABLES statement (DTREE), 424, 447
UNSCHEDMISS option
   RESOURCE statement (CPM), 95
UPDATE= option
   BASELINE statement (CPM), 80
UPDUNSCHED option
   RESOURCE statement (CPM), 95
USEFORMAT option
   ACTNET statement (NETDRAW), 692, 773
   CHART statement (GANTT), 517
USEPROJDUR option
   PROJECT statement (CPM), 85
USEPROJDURSPEC option, see USEPROJDUR option
USESPECdur option, see USEPROJDUR option
UTILITY= option, see VALUE= option
VALUE= option
   VARIABLES statement (DTREE), 425
VARIABLES statement
   DTREE procedure, 423–425, 447
VBETWEEN= option, see YBETWEEN= option
VC= option, see VSYMBOLC= option
VD= option, see VSYMBOLD= option
VE= option, see VSYMBOLE= option
VTRACKS= option
   ACTNET statement (NETDRAW), 692, 704
WARNING option
   PROC DTREE statement, 410
WBSCODE option
   PROJECT statement (CPM), 85
WBSCODE= parameter
   %EVA_TASK_METRICS macro, 903
WEB= option
   ACTNET statement (NETDRAW), 698
   CHART statement (GANTT), 534, 566, 659
   VARIABLES statement (DTREE), 424, 439
WEEK keyword
   INTERVAL= option (CPM), 72
   MININTERVAL= option (GANTT), 539, 540
   MININTERVAL= option (NETDRAW), 689
   PADDING= option (GANTT), 515, 538
   ROUTINTERVAL= option (CPM), 93
WEEKDAY keyword
   INTERVAL= option (CPM), 72
   INTERVAL= option (GANTT), 514, 541
   ROUTINTERVAL= option (CPM), 93
WORK= option
   RESOURCE statement (CPM), 95
WORKDATA= option
   PROC CPM statement, 75, 177
   PROC GANTT statement, 509, 609
WORKDAY keyword
   INTERVAL= option (CPM), 72, 99
   INTERVAL= option (GANTT), 514, 541
   ROUTINTERVAL= option (CPM), 93
WORKDAY= option, see WORKDATA= option, see WORKDATA= option
WORKDAY= parameter
   %EVA_TASK_METRICS macro, 903
%EVAGANTT_CHART macro, 908
%EVABWS_CHART macro, 910
VPC statement
   DTREE procedure, 426, 475
VPI statement
   DTREE procedure, 426, 474
VPOS= option, GOPTIONS statement
   GANTT procedure, 525, 546
   NETDRAW procedure, 715, 726, 734
VSYMBOLC= option
   PROC DTREE statement, 417
   TREEPLOT statement (DTREE), 422
   TREEPLOT statement (DTREE), 422
   TREEPLOT statement (DTREE), 422
   ACTNET statement (NETDRAW), 692, 704
WARNING option
   PROC DTREE statement, 410
WBSCODE option
   PROJECT statement (CPM), 85
WBSCODE= parameter
   %EVA_TASK_METRICS macro, 903
WEB= option
   ACTNET statement (NETDRAW), 698
   CHART statement (GANTT), 534, 566, 659
   VARIABLES statement (DTREE), 424, 439
WEEK keyword
   INTERVAL= option (CPM), 72
   MININTERVAL= option (GANTT), 539, 540
   MININTERVAL= option (NETDRAW), 689
   PADDING= option (GANTT), 515, 538
   ROUTINTERVAL= option (CPM), 93
WEEKDAY keyword
   INTERVAL= option (CPM), 72
   INTERVAL= option (GANTT), 514, 541
   ROUTINTERVAL= option (CPM), 93
WORK= option
   RESOURCE statement (CPM), 95
WORKDATA= option
   PROC CPM statement, 75, 177
   PROC GANTT statement, 509, 609
WORKDAY keyword
   INTERVAL= option (CPM), 72, 99
   INTERVAL= option (GANTT), 514, 541
   ROUTINTERVAL= option (CPM), 93
WORKDAY= option, see WORKDATA= option, see WORKDATA= option
WORKDAY= parameter
   %EVA_TASK_METRICS macro, 903
%EVA_EARNED_VALUE macro, 899
%EVA_PLANNED_VALUE macro, 897
%EVA_TASK_METRICS macro, 903
WORKDS= parameter
   %SASTOMSP macro parameters, 368
WPREC= option
   CHART statement (GANTT), 534, 631, 640
WTNOW= option
   CHART statement (GANTT), 517, 534, 567, 613, 616
WZLINE= option, see WZONE= option
WZONE= option
   CHART statement (GANTT), 534, 657

XBETWEEN= option
   ACTNET statement (NETDRAW), 692, 704, 741
XFERVARS option
   PROC CPM statement, 75, 191, 497
   PROC PM statement, 311
XMLFILE= parameter
   %MSPTOSAS macro parameters, 360

YBETWEEN= option
   ACTNET statement (NETDRAW), 692, 704, 735
   PROC DTREE statement, 410
   TREEPLOT statement (DTREE), 422, 463, 484

YEAR keyword
   INTERVAL= option (CPM), 72
   MININTERVAL= option (GANTT), 539, 540
   MININTERVAL= option (NETDRAW), 689
   PADDING= option (GANTT), 515, 538
   ROUTINTERVAL= option (CPM), 93

ZONE keyword
   CTEXTCOLS= option (GANTT), 523
ZONE= option
   ACTNET statement (NETDRAW), 692, 710, 755
   CHART statement (GANTT), 534, 569
ZONEDESCR option, see ZONELABEL option
ZONELABEL option
   ACTNET statement (NETDRAW), 692
ZONELEVADD option, see ZONESPACE option
ZONELINE= option, see ZONESPAN= option
ZONEOFF= option
   CHART statement (GANTT), 534, 657
ZONEOFFSET= option, see ZONEOFF= option
ZONEPAT option
   ACTNET statement (NETDRAW), 693, 699, 710, 755
ZONESPACE option
   ACTNET statement (NETDRAW), 692, 755
ZONESPAN= option
   CHART statement (GANTT), 534, 535, 657
ZONEVAR= option, see ZONE= option